
   

 

 

 

 
 

ADDENDUM 1 
DATE:   March 6, 2023 

 
 

Contract:  22-C-00001; Tampa Multimodal Network and Safety Improvements Project (West River 
District BUILD) 

 
Item 1 – Attached are copies of the Pre-Submission Conference Transcript, Chat, and Presentation Files. 
 
Item 2 – Members of the public, including West Tampa CRA representative(s), may attend the 
presentations made by the Short-Listed Firms. No voting occurs at this meeting. 
 
Item 3 – Specific City persons who may be involved in the review, scoring, short-listing, and selection of 
firms pursuant to the RFQ/RFP may include but are not limited to Brad Baird, Michael Perry, Kevin 
Henika, Gregory Hart, Justin Vaske, Tony Monk, Brad Suder, Nina Mabilleau, Calvin Hardie, Vik Bhide, 
Jean Duncan and Lara Bouck. 
 
Item 4 – Subcontractor Outreach Event(s) may be conducted jointly or individually by the Short-Listed 
firms.  A City of Tampa Subcontractor Outreach Event is scheduled for 2-5 PM May 4, 2023 at the Tampa 
Convention Center. 
 
Item 5 - In the RFP, pages 19-20 of 43; Section V. H. 2. Add to both the 60% and 100% submittals 
requirement to include the AutoCAD Civil 3D model as a deliverable. 
 
Item 6 – In the RFP, page 31 of 43; Section VI. C. replace “See FDM Part 3; Chapter 301;” with “See FDM 
Part 9; Chapter 901;”  
 
Item 7 – Replace RFQ Section 3.3(b) with: 

“Quality Manager (QM) –The QM shall be responsible for complying with all applicable requirements, 
the development and adherence to the Design-Build Quality Management Plan (QMP). The QM shall be 
responsible for the quality of  the work performed and of the inspection and testing of all materials used 
on the Project, to include monitoring of the contractor's Construction Quality Control Plan (CQCP). The 
QM shall ensure adherence to environmental permits and commitments and that all work and materials, 
testing and sampling, and work zones are in conformance with the Contract and the "released for 
construction" (RFC) plans and specifications. The QM shall also be responsible for certification of project 
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compliance to the Contract Requirements and certification for monthly Application of Payment. This 
individual shall be a registered, licensed, Professional Engineer in the State of Florida.” 

 

Item 8 – The following Quality Management Plan (QMP) language is added to the RFP, Section V. 

“Quality Management Plan (QMP):  
• Design: 

The D-B Firm shall be responsible for the professional quality, technical accuracy and coordination of all 
surveys, designs, drawings, specifications, geotechnical and other services furnished by the D-B Firm 
under this contract. 
 
The D-B Firm shall provide a Design Quality Management Plan (DQMP), which describes the Quality 
Control (QC) procedures to be utilized to verify, independently check, and review all design drawings, 
specifications, and other documentation prepared as a part of the contract.  In addition, the QMP shall 
establish a quality validation program to confirm that the QC procedures are followed.  The D-B Firm 
shall describe how the checking and review processes are to be documented to verify that the required 
procedures were followed.  The DQMP may be one utilized by the D-B Firm, as part of their normal 
operation or it may be one specifically designed for this Project.  The D-B Firm shall submit a DQMP 
within fifteen (15) working days following issuance of the written Notice to Proceed.  A marked up set of 
prints from the QC review will be sent in with each review submittal. The responsible Professional 
Engineers or Professional Surveyor that performed the QC review, as well as the Quality Manager (QM) 
will sign a statement certifying that the review was conducted. 
 
The D-B Firm shall, without additional compensation, correct all errors or deficiencies in the surveys, 
designs, drawings, specifications and/or other services. 
 

• Construction: 
 
The D-B Firm shall be responsible for developing and maintaining a Construction Quality Control Plan 
(CQCP) in accordance with Section 105 of Standard Specifications which describes their Quality Control 
procedures to verify, check, and maintain control of key construction processes and materials.  The 
QCQP shall be submitted to the City’s Project Manager for approval, a minimum of twenty (20) working 
days prior to the mobilization of any field construction staff or delivery of construction materials.  No 
field construction activity shall be allowed to commence until written approval has been provided by the 
City’s Project Manager to the D-B Firm.  

 
The sampling, testing, and reporting of all materials used shall be in compliance with the City Materials 
Testing Frequency (P-A22).  All other materials not covered in the City Materials Testing Frequency shall 
follow FDOT Standard Specification testing requirements, and the FDOT Sampling, Testing and Reporting 
Guide (STRG).  
 
The City, and FHWA, as necessary, shall maintain its rights to inspect construction activities and request 
any documentation from the D-B Firm to ensure quality products and services are being provided.” 



 
Item 9 – RFI responses (numerically ordered): 
 

1. Can the City of Tampa please provide the existing plans for the following bridges? 
o Bridge #105501 (Brorein Street Draw) 
o Bridge #105500 (Platt Street Bridge) 
o Bridge #100332 (Selmon Viaduct Westbound) 
o Bridge #100333 (Selmon Viaduct Eastbound) 

Response:  The Brorein Bridge Imprrovement plans are included in RFP Reference document R-
4.  Other available bridge plans can be provided to the three short-listed firms.  The Platt Street 
Bridge is under the jurisdiction of Hillsborough County.  The Selmon Viaduct is under the 
jurisdiction of the Tampa Hillsborough Expressway Authority (THEA).  The THEA procurement 
for the South Selmon is still open and changes may still be likely.  Offerors should coordinate 
directly with THEA for any documents they wish to provide. 

2. Per 3.0 Contents of Statement of Qualifications > 3.3 Offerors Team Structure > (b) Quality 
Assurance Manager (p. 10) – “This individual shall be from an independent firm that has no 
contractual relationship and no involvement in construction operations (to include QC inspection 
and testing) for the Project,” is the City of Tampa going to contract with the firm of the Quality 
Assurance Manager in lieu of the Lead Contractor and Lead Designer? 

Response:  The offerors will not be responsible for providing a Quality Assurance Manager 
(QAM).  However, the offerors will be responsible for providing a Quality Manager (QM) with 
direct project quality responsibility.  Conversely, the QAM will be provided by the City and will 
be independent of the project team.  See Items 7 and 8 of this Addendum. 

3. Per 5.0 Statement of Qualifications Submittal Requirements (p. 15) – “Offerors must provide 
Form A305 or equivalent data,” what information should Offerors provide in lieu of having access 
to this form? 

Response:  Form A305 is an AIA document. In lieu of using the Form, firms may submit data 
corresponding to A305’s headings. 

4. Narrative Content: Per Section 5.0 of the RFQ, the Statement of Qualifications shall include 
Narratives addressing:  

• Offeror's Team, Key Personnel, and Organizational Chart 
• Prior Experience of the Offeror's Team 

Please clarify how narratives on these two topics will be evaluated in the scoring, in addition to 
the Forms Q-A6, Q-A7a, and Q-A7b to be provided in the Appendix. 

Response:  Emphasis will be placed upon the Team members’ experience on projects of similar 
scope and size. 

 



5. Offerors Workload & Availability: Is the Offeror only required to submit the Design-Builder’s (i.e. 
Prime Contractor’s) side of the workload, or shall this workload/availability information be 
required from the companies of all Key Personnel? 
Response:  The Workload and Availability of the Prime Contractor, all Design personnel plus 
other Key project Personnel are all required so the City is presented with a complete picture of 
each Offeror’s proposed Design-Build Team for this specific project. 

 
6. QAM Role: Please confirm that the Quality Assurance Manager (QAM), while independent from 

the construction QC scope, will still need to be contracted with the Design-Builder. 
Response:  See Addendum Items 7 and 8. 
 

7. QAM Role: Can the City please clarify the scope of work required by the Quality Assurance 
Manager (QAM)? Will the QAM be required to provide oversight to the City’s Quality 
Assurance/CEI inspection staff in addition to overseeing the Contractor’s Quality Control 
program? 
Response:  See Addendum Item 7.  No, the Quality Manager will not provide oversight to the 
City’s QAM/CEI staff. 
 

8. QC Testing: In the event of a conflict between City of Tampa and FDOT testing requirements, 
which requirements will take precedence? Will you provide an Order of Precedence for Contract 
Documents in the final RFP? 
Response:  For purposes of the RFQ and RFP, firms may assume that the more stringent 
requirement will be imposed under such circumstances. 

 
9. SOQ Size; Is there a size Limit: 

Response: No size limit has been established. 
 

10. The RFQ indicates that Florida DOC registration information should be provided, as well as DBPR. 
Should DOC information appear on Attachment 5?  
Response:  Yes, include this information about the Florida Document Number which lists 
detailed information about the specific business entity or registration associated with the 
assigned Department of State identification number, on Attachment Q-A5. 
 
 

All parts of the RFQ & RFP not in conflict with this Addendum shall remain in full force and effect.   
 
Questions are to be e-mailed to ContractAdministration@tampagov.net. 
 
 

Jim Greiner 
Jim Greiner, P.E., Contract Management Supervisor 
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WEST RIVER DISTRICT 
BUILD GRANT PROJECT

RFQ Elements:
FDOT Pre-Qualifications:

Design
• 3.1 Minor Roadway Design
• 4.1.2 Minor Bridge Design
• 7.1 Signing, Pavement Marking and Channelization
• 8.2 Design, Right of Way, Construction Surveying

Construction
• 27 Minor Bridge

Equal Business Opportunity (EBO/DEI) throughout:
• 15% Minimum Aspirational Goal
• Equal Employment Opportunity (EEO)
• Diversity, Equity, and Inclusion (DEI)

City Workforce Development & Apprenticeship Program

Team Composition / Structure



WEST RIVER DISTRICT 
BUILD GRANT PROJECT

RFQ Scoring:

Experience of Offeror’s Team on Complete Streets, Urban/Trail and Coastal Projects - 40%

Experience of Offeror’s Team on Design-Build Projects - 20%

Offeror’s Key Personnel & Experience - 10%

Historical Evidence of EBO Outreach and Inclusion - 10%

Offeror’s Understanding of Project Risks - 10%

Offeror’s Workload & Availability – 10%



WEST RIVER DISTRICT 
BUILD GRANT PROJECT

RFP  Elements:
Technical Proposals:

30% Design
• Native AutoCAD
• City standard sheets

Structural components
• Cross Sections / Rendering

Public Project Web Site 

Stipends: 2 unsuccessful RFP Offerers, each $150,000



WEST RIVER DISTRICT BUILD GRANT:
SIX PROJECT SEGMENTS

6

Segment 1 – Multimodal path from Platt St. to 
Brorein St.

Segment 2 – Multimodal path from Kennedy Blvd. 
to Palmetto St./Rome Ave.

Segment 3 – Platt St. from Rome Ave. to Bayshore 
Blvd (Complete Street)

Segment 4 – Rome Ave. from Platt St. to Columbus 
Dr. (Complete Street)

Segment 5 – Columbus Dr. from Rome Ave. to N. 
Boulevard (Complete Street)

Segment 6 – Ridgewood Park from Columbus Dr. 
to North Blvd.



SEGMENT 1: MULTI-MODAL PATH 
FROM PLATT ST TO BROREIN ST
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West river’s edge, looking north under the Selmon Expressway and the Brorein St. Bridge.



8
Existing Tony Janus Park at River. Existing Manor Riverwalk north of Brorein Bridge.

Southwest side of the Platt St. Bridge. North end of Tony Janus Park at Brorein Bridge.

Map of highlighted Segment 1

SEGMENT 1: MULTI-MODAL PATH 
FROM PLATT ST TO BROREIN ST



CONCEPTUAL PEDESTRIAN 
UNDERPASSES

9
Brorein Street Bridge / Selmon Expressway.Platt Street Bridge.



TRAIL SEGMENTS (PRIVATE):
TRIBUNE-WFLA/RELATED GROUP

10Completed Segment at Manor RiverwalkSegments to be completed by others incl. Tribune Co. and Related Group
(Bonus Provision Agreement (2017)). 

Area map and inset of concept under and south of Kennedy Bridge.



SEGMENT 2: WEST RIVERWALK
KENNEDY TO PALMETTO ST/ROME AVE
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Exist. Public Trail Easement (ORB 20691, Pg 965).
Plant Park Ground Lease to UT (1972).

Map of the river area from Bayshore, south of Platt Bridge to Univ. of Tamp, north of Kennedy Bridge.



SEGMENT 2: MULTI-MODAL PATH
KENNEDY TO PALMETTO ST/ROME AVE
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Tampa Prep. Exist. Easement 
Agreement 
Amdt 1 (ORB 20371, PG 750).
Amdt 2 (Oct 26, 2017)

Existing Pedestrian Crossing, Cass ST. between Univ. of Tampa and Tampa Preparatory.

Map of river area from Kennedy Bridge to Laurel St. Bridge.



SEGMENTS 1 AND 2: 
LIVING SHORELINES

Use native vegetation to stabilize shoreline 

Maintain natural continuity of land-water interface

Enhance shoreline ecological processes

USACE Nationwide Permit #54 or Individual Permit 

13Existing Living Shoreline at Julian B. Lane Park.Conceptual Trail design at Tampa Preparatory School.



SEGMENT 2: WEST RIVERWALK 
KENNEDY BLVD TO ROME AVE

Exist. HCPS Fee Simple Deed 
(ORB 25239, PG 1358). 
Easement Agreement (ORB 
17544, Pg 674)

Map of river area Cypress ST. to North Boulevard Bridge.



SEGMENT 2: MULTI-MODAL PATH
KENNEDY TO PALMETTO ST/ROME
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Exist. HCPS Fee Simple Deed &
SWFWMD Conservation Easement.

Looking north: Rome Ave. at Palmetto St. Looking north:  Oregon Ave. at the MLK Rec. Ctr.

Stewart Middle School Track at the river., looling northwest and inset aerial.Map of the east-west segment between Rome Ave. and the river.
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Conceptual layout of the Rome Yard project
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SEGMENT 3: PLATT ST. 
(ROME AVE TO BAYSHORE BLVD)
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Platt Street cross section concept graphic.

Existing cycle track.



SEGMENT 4: ROME AVE 
(PLATT ST. TO COLUMBUS DR)

19Map of Rome Ave. (Platt St. to Nassau St.)
Map of Rome Ave. (Nassau St. to Columbus Dr.)



SEGMENT 4: ROME AVE
(PLATT ST. TO COLUMBUS DR)
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Conceptual Design of Rome Avenue:  On-road bicycle lanes and inset parking.



SEGMENT 5: COLUMBUS DRIVE 
(ROME AVENUE TO N. BOULEVARD)
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Map of highlighted Columbus Drive.



SEGMENT 6: RIDGEWOOD PARK 
(N. BOULEVARD TO COLUMBUS DR.)



NEXT  PROCUREMENT  STEPS

•  Current Procurement Schedule / deadlines contained in RFQ
Subject to change, Offerer’s to be notified

•  Friday, March 10, 2023 - Deadline for submittal of written RFQ Questions

•  Monday, March 20, 2023, 2:00 PM - Deadline for RFQ electronic Statement of Qualifications (SOQs)

•  Tuesday, April 11, 2023 - Expected Shortlist Posting of top 3 D-B Firms.  Proceed to RFP Stage.

•  May 3, 2023 - Preliminary List of Alternative Technical Concepts (ATC) Proposals

•  Design-Build Team Notice to Proceed (expected Fall 2023, roughly November)

•  Substantial Completion (end of 2026)

23



STAY INFORMED

The City’s sole point of contact (POC) for RFQ: 
ContractAdministration@tampagov.net
Jim.Greiner@tampagov.net
Jim Greiner, 813-274-8598

Project Website: 
www.tampa.gov/westriverBUILD

mailto:ContractAdministration@tampagov.net
mailto:Jim.Greiner@tampagov.net
http://www.tampa.gov/westriverBUILD


WEST RIVER DISTRICT 
BUILD GRANT PROJECT

Questions ?



22-C-00001 Build Project Pre-Submission Meeting Transcript 

 

0:2:8.420 --> 0:2:9.450 
Jim Greiner 
OK, here we go. 

0:2:10.730 --> 0:2:13.40 
Jim Greiner 
Having reached the appointed hour. 

0:2:14.250 --> 0:2:22.820 
Jim Greiner 
We'll go ahead and begin this presubmission meeting for contract 22C1, the build project. 

0:2:23.740 --> 0:2:24.130 
Jim Greiner 
Uh. 

0:2:25.90 --> 0:2:28.60 
Jim Greiner 
OK, keep your microphones muted. 

0:2:28.920 --> 0:2:32.350 
Jim Greiner 
And use the phrase hand. 

0:2:36.640 --> 0:2:38.170 
Jim Greiner 
What's going on? 

0:2:41.820 --> 0:2:43.150 
Jim Greiner 
Get to the. 

0:2:44.650 --> 0:2:47.240 
Jim Greiner 
Other stuff here, OK. 

0:2:48.440 --> 0:2:48.830 
Jim Greiner 
So. 

0:2:52.410 --> 0:2:54.530 
Jim Greiner 
So keep your microphones muted. 



0:3:46.370 --> 0:3:48.430 
Nina Mabilleau 
Jim Greiner, I can't hear you on my end. 

0:3:51.520 --> 0:3:54.870 
Jim Greiner 
Yeah, you can't keep it. Don't hit the mute. Everybody but. 

0:3:55.850 --> 0:3:57.100 
Nina Mabilleau 
OK, sorry. 

0:3:56.540 --> 0:3:58.950 
Jim Greiner 
No. Yeah, I didn't. One at a time. 

0:4:0.140 --> 0:4:0.850 
Jim Greiner 
So did you. 

0:4:1.480 --> 0:4:12.770 
Jim Greiner 
Uh, to recap, we're gonna keep the mic's muted and you use the raise your hand symbol to be 
recognized, to speak, and if you are a. 

0:4:13.470 --> 0:4:24.100 
Jim Greiner 
Firm the one person per firm can sign in in the chat mode, but the name of your firm and your e-mail 
address and so forth. 

0:4:26.120 --> 0:4:36.830 
Jim Greiner 
If you are a firm looking to be a prime or a subcontractor on this contract, indicate what it is you do and 
your e-mail address and. 

0:4:39.190 --> 0:4:41.100 
Jim Greiner 
Jump in on the the chat thing. 

0:4:43.380 --> 0:4:52.710 
Jim Greiner 
And so again, we are in the cone of silence, and apparently I was in the cone of silence with those 
commuted Mike accidentally there, so. 

0:4:53.810 --> 0:4:54.520 
Jim Greiner 
You can. 



0:4:55.340 --> 0:4:59.550 
Jim Greiner 
During this meeting is the time for you to ask your questions and so forth. 

0:5:1.470 --> 0:5:21.180 
Jim Greiner 
And the engineering staff and everybody can answer freely at this meeting during the meeting, but after 
the meeting, then it's back to Cone of silence, where all the questions go to 
contractadministration@tampagov.net. Or you can talk to me. And that's it. During the cone of silence. 

0:5:22.60 --> 0:5:22.340 
Nina Mabilleau 
Sorry. 

0:5:22.400 --> 0:5:22.630 
Jim Greiner 
And. 

0:5:27.550 --> 0:5:40.520 
Jim Greiner 
So there there's a schedule in the RFQ that we'll just see how closely we can follow that, but it would be 
subject to possible revisions and so forth. Keep an eye out for that. 

0:5:41.920 --> 0:5:45.830 
Jim Greiner 
The statements of qualification I'll first come in. 

0:5:46.550 --> 0:5:49.460 
Jim Greiner 
We're looking for qualifications during that process. 

0:5:50.180 --> 0:6:0.660 
Jim Greiner 
And the criteria and the score and stuff is all in the RFQ, the the plan is to then shortlist 3 firms. 

0:6:1.440 --> 0:6:7.510 
Jim Greiner 
To subsequently uh respond to the RFP and give a. 

0:6:8.790 --> 0:6:9.660 
Jim Greiner 
Hard price. 

0:6:10.420 --> 0:6:21.710 
Jim Greiner 
And a technical response that would be scored in the selected firm would be the one whose price 
divided by the technical score is the lowest. 



0:6:22.710 --> 0:6:30.680 
Jim Greiner 
We'll have questions and answers at the end of the presentation. Introductory presentation from our. 

0:6:31.860 --> 0:6:34.570 
Jim Greiner 
Mobility people and then. 

0:6:35.610 --> 0:6:36.110 
Jim Greiner 
Uh. 

0:6:37.410 --> 0:6:49.370 
Jim Greiner 
We're we're looking for questions from potential design build firms at that point. And after those 
questions are finished and other general questions that can be entertained. 

0:6:50.870 --> 0:6:57.900 
Jim Greiner 
OK, at this time we'll go ahead and turn the proceedings over to Nina Mabolo. 

0:7:1.680 --> 0:7:3.680 
Nina Mabilleau 
Hello let me. 

0:7:4.370 --> 0:7:7.440 
Nina Mabilleau 
Share my screen if possible. 

0:7:12.770 --> 0:7:13.350 
Nina Mabilleau 
OK. 

0:7:16.820 --> 0:7:17.550 
Nina Mabilleau 
One second. 

0:7:35.50 --> 0:7:36.360 
Nina Mabilleau 
You've heard the correct screen. 

0:8:9.740 --> 0:8:10.250 
Nina Mabilleau 
Oops. 

0:8:14.20 --> 0:8:14.770 
Nina Mabilleau 
Turn these notes. 



0:8:28.590 --> 0:8:31.510 
Nina Mabilleau 
OK. Do you see one full screen, the welcome screen? 

0:8:33.450 --> 0:8:34.680 
Lara Bouck 
You know, we have the other screen. 

0:8:33.510 --> 0:8:35.40 
Danni Jorgenson 
We also see the meeting notes. 

0:8:36.460 --> 0:8:36.780 
Nina Mabilleau 
Right. 

0:8:50.740 --> 0:8:51.340 
Nina Mabilleau 
How about now? 

0:8:52.400 --> 0:8:53.30 
Jim Greiner 
That's better. 

0:8:53.300 --> 0:8:53.800 
Lara Bouck 
There it is. 

0:8:53.540 --> 0:8:58.610 
Nina Mabilleau 
OK. Welcome everyone. I'm Nina mabilo. I am the. 

0:8:59.450 --> 0:9:14.180 
Nina Mabilleau 
Tampa Multimodal network and safety Improvements project manager in the City of Tampa Mobility 
Department. We also refer to the project as the West River District and the Build grant project, and this 
is our PRESUBMISSION meeting. 

0:9:15.350 --> 0:9:16.570 
Nina Mabilleau 
Per the RFQ. 

0:9:20.330 --> 0:9:30.330 
Nina Mabilleau 
Umm, what you see now is the graphic of the entire project on the left. We've broken it into six 
segments which are more for independent utility. 



0:9:31.60 --> 0:9:38.390 
Nina Mabilleau 
Uh, it can be broken down further, or however the design build firm sees fit. 

0:9:41.0 --> 0:9:50.170 
Nina Mabilleau 
Three of these segments, 3-4 and five, are complete St segments and then segments 212 and six are 
along. 

0:9:50.990 --> 0:9:51.730 
Nina Mabilleau 
The river. 

0:9:54.140 --> 0:10:3.870 
Nina Mabilleau 
And segment one has the two pedestrian underpass bridges and on the right you just have a picture 
basically looking southward from the Columbus Dr Bridge. 

0:10:6.480 --> 0:10:19.790 
Nina Mabilleau 
And I'll I'll I'll go more into the the six segments in a minute here. I wanted to bring up some important 
points. Elements from the RFQ itself. We do have pre FDOT pre qualifications. 

0:10:21.500 --> 0:10:23.830 
Nina Mabilleau 
Four of them there for design. 

0:10:24.880 --> 0:10:32.520 
Nina Mabilleau 
Minor roadway design, minor bridge design, signing, pavement marking and channelization and design 
right of way and construction surveying. 

0:10:33.170 --> 0:10:45.920 
Nina Mabilleau 
Now either the prime can have that or one of his subconscious Subs, as long as they are the responsible 
party doing the work, and for construction. The only prequel is for the minor bridges. 

0:10:48.430 --> 0:11:1.320 
Nina Mabilleau 
Of this project, as far as equal business opportunity goes and diversity, equity and inclusion has only an 
aspirational goal of 15% at a minimum, but of course. 

0:11:1.660 --> 0:11:7.760 
Nina Mabilleau 
Umm. As much as you can maximize that the better it's going to apply to the whole project. 

0:11:8.920 --> 0:11:10.550 
Nina Mabilleau 
Both design and construction. 



0:11:11.590 --> 0:11:19.790 
Nina Mabilleau 
And are equal Opportunity Office will be monitoring that as the project progresses to completion. 

0:11:20.750 --> 0:11:32.360 
Nina Mabilleau 
Umm pretty much for tracking and they can also help you with identifying firms that we have on the 
cities list and any other firms that are listed. 

0:11:33.430 --> 0:11:38.190 
Nina Mabilleau 
Both with the state and nationally, as this is a federal project. 

0:11:39.390 --> 0:11:56.940 
Nina Mabilleau 
The city does have a workforce development and apprenticeship program that will have to be adhered 
to and that is on the city's website as well. And I think we made a reference to its Lync web link in the. 

0:11:58.190 --> 0:11:58.740 
Nina Mabilleau 
RFP. 

0:11:59.840 --> 0:12:7.990 
Nina Mabilleau 
And of course, your team composition and structure is very important for the project. So we'll be 
looking at that as we evaluate your souqs. 

0:12:9.610 --> 0:12:12.10 
Nina Mabilleau 
This is a breakdown on the scoring of the RFQ. 

0:12:13.810 --> 0:12:16.300 
Nina Mabilleau 
40% is gonna be based on your. 

0:12:17.540 --> 0:12:25.480 
Nina Mabilleau 
Experience of your team on complete streets, urban trail, and coastal projects since that is the heart of 
this. 

0:12:26.680 --> 0:12:28.880 
Nina Mabilleau 
Uh Federal build project. 

0:12:29.840 --> 0:12:32.230 
Nina Mabilleau 
20% based on your teams. 



0:12:33.230 --> 0:12:37.620 
Nina Mabilleau 
Experience on design build projects, which this is as well. 

0:12:38.370 --> 0:12:56.470 
Nina Mabilleau 
And then 10% each for your key personnel and their experience, historical evidence of your EBO 
outreach and conclusion inclusion, which is going to be during the RFQ period. And then there'll be an 
additional step during the RFP period. But this is just for the Soq right now. 

0:12:57.670 --> 0:13:0.610 
Nina Mabilleau 
Your understanding of the project risks and. 

0:13:1.310 --> 0:13:3.380 
Nina Mabilleau 
Oh, do I have this twice? Something is wrong here. 

0:13:4.480 --> 0:13:6.380 
Nina Mabilleau 
678910. 

0:13:8.600 --> 0:13:11.960 
Nina Mabilleau 
That's I have this repeated which is not correct. 

0:13:12.790 --> 0:13:16.840 
Nina Mabilleau 
And let me correct that last field if I can. 

0:13:19.520 --> 0:13:22.230 
Nina Mabilleau 
I don't have that in front of me, Jim. Yes, I do. 

0:13:25.370 --> 0:13:31.760 
Nina Mabilleau 
Off uh, your workload and availability is the 10th 1:00, so I can't correct this at the moment. Sorry about 
that. 

0:13:33.160 --> 0:13:39.490 
Nina Mabilleau 
Umm, some elements for the RFP that I wanted to bring up, although primarily we're talking RFQ at this 
point. 

0:13:41.210 --> 0:13:54.870 
Nina Mabilleau 
In the technical proposals, we're looking for something like a 30% design and the city only uses native 
AutoCAD. We don't want conversions from Microstation to AutoCAD because that introduces problems. 



0:13:55.490 --> 0:13:56.280 
Nina Mabilleau 
And. 

0:13:58.110 --> 0:14:2.870 
Nina Mabilleau 
I believe in one of the attachments we included the cities standard sheets. 

0:14:3.990 --> 0:14:4.760 
Nina Mabilleau 
Which are. 

0:14:5.470 --> 0:14:32.30 
Nina Mabilleau 
In the advertisement you have both the RFQ, the RFP attachments for both documents folders with all 
the attachments, and then there's one of reference documents for the RFP as well. Another important 
element is the public involvement, which it will be continuing through the life of the project. We're 
gonna want the design build team to have a public involvement coordinator and as well as develop and 
maintain a public project website. 

0:14:33.190 --> 0:14:37.700 
Nina Mabilleau 
Public facing information about detours, et cetera. And then of course. 

0:14:39.510 --> 0:14:40.680 
Nina Mabilleau 
We hope to get many. 

0:14:42.640 --> 0:14:53.280 
Nina Mabilleau 
Submitters on the RFQ and then we're going to review them, score them the top three firms will move 
on into the RFP stage, which is going to occur. 

0:14:54.680 --> 0:14:59.420 
Nina Mabilleau 
We should shortlist around April 11th. We do have a schedule in the RFQ. 

0:15:0.140 --> 0:15:3.400 
Nina Mabilleau 
Uh, which we're going to try to adhere to as much as possible. 

0:15:5.60 --> 0:15:13.510 
Nina Mabilleau 
And then the two unsuccessful RFP offers will each get a stipend of $150,000 for your trouble. 

0:15:15.620 --> 0:15:29.190 
Nina Mabilleau 
Have these again are the six segments of the project segment 1 includes the two underpasses under the 



Platt Street Bridge and the Boring Street Bridge, and they're connected on the land West side of the 
river, and Tony Janice Park. 

0:15:30.180 --> 0:15:32.410 
Nina Mabilleau 
This is probably the most challenging. 

0:15:33.320 --> 0:15:50.230 
Nina Mabilleau 
Segment of the Project segment 2 and you'll see there's a gap here, which I'll go back and explain in a 
second. But segment 2 starts north of the Kennedy Blvd. Bridge at the plant park at the University of 
Tampa, runs along the West side of the river making a. 

0:15:51.830 --> 0:16:1.400 
Nina Mabilleau 
On road crossing but on Cash St between University of Tampa and Tampa. Tampa Prep and then again 
along the West side of the river wrapping around. 

0:16:2.630 --> 0:16:12.760 
Nina Mabilleau 
Blake High School, Stuart Middle School and at the North End of Stuart Middle School goes to the West 
through the Rome Yard development. 

0:16:13.40 --> 0:16:25.980 
Nina Mabilleau 
Uh, the cities Martin Luther King Junior Park and then back out to Rome Ave and then segment 3 is Flat 
Street from Rome to the river, a complete St segment. 

0:16:27.700 --> 0:16:37.980 
Nina Mabilleau 
Rome Ave segment 4 is from plate to Columbus and then segment 5 is the Columbus Drive from Rome 
Ave to North Blvd. 

0:16:39.740 --> 0:16:50.310 
Nina Mabilleau 
Uh Segment 6 is from Columbus, down through the Ridgewood Park neighborhood, connecting 
underneath the North Blvd. Bridge to the existing river walk on the east side of the river. 

0:16:53.970 --> 0:16:56.480 
Nina Mabilleau 
So segment one is the two underpasses. 

0:16:58.380 --> 0:17:6.890 
Nina Mabilleau 
At flat and boring St and the Green Street Bridge is paralleled by the elevated Celman Expressway and. 

0:17:7.800 --> 0:17:24.870 
Nina Mabilleau 
The Tampa Hillsborough Expressway Authority is also planning on, I don't know, their schedule, current 



schedule, but they're planning on widening this elevated facility 10 feet to the South, 10 feet to the 
north. And they're also going to be putting additional supports both on the land and in the water. 

0:17:25.650 --> 0:17:35.200 
Nina Mabilleau 
So we're gonna have to thread our facility West of these offenders between the seawall and the 
supports for the Selmon Expressway. 

0:17:38.80 --> 0:17:40.550 
Nina Mabilleau 
Umm this is. 

0:17:41.770 --> 0:18:2.440 
Nina Mabilleau 
Shows currently the South side of the bridge where the Bayshore Blvd. Trail comes up to the South side 
to go underneath the Platte Street Bridge. This is currently closed off as you can see, it's not very tall and 
it's dark, so it's going to be bypassed by the new underpass that will come South and connect to the 
Columbus Statue Park at the North End of Bayshore Blvd. 

0:18:3.320 --> 0:18:8.120 
Nina Mabilleau 
This is a picture of the Boring Street bridge at the North End of Tony Janice Park. 

0:18:8.990 --> 0:18:15.160 
Nina Mabilleau 
And this is on the left. Here is bottom left is Tony Janice Park at the river. 

0:18:16.620 --> 0:18:18.510 
Nina Mabilleau 
What's existing this railing? 

0:18:19.790 --> 0:18:20.300 
Nina Mabilleau 
Is not. 

0:18:21.110 --> 0:18:28.40 
Nina Mabilleau 
Tall enough so if the facility is near the river of the railing may have to be supplemented or replaced. 

0:18:29.620 --> 0:18:34.500 
Nina Mabilleau 
And in the bottom right corner is the manner river walk existing section of the. 

0:18:35.180 --> 0:18:43.760 
Nina Mabilleau 
Uh West River District trail. And that's where the underpass that comes under the Boring Street Bridge 
will connect to this trail. 



0:18:44.850 --> 0:19:0.210 
Nina Mabilleau 
There's also a floating dock there, but I think there's 150 feet or so South of that where the underpass 
can connect. These are early concept plans that the city did for both the underpass at Platt St and the 
one at Boreen. 

0:19:1.720 --> 0:19:8.650 
Nina Mabilleau 
The boring St underpass and particular does not need to be this lengthy. We do have an easement from. 

0:19:9.770 --> 0:19:10.650 
Nina Mabilleau 
The hillsberg. 

0:19:11.360 --> 0:19:25.930 
Nina Mabilleau 
Expressway authority to connect anywhere South of the Boring Bridge so this segment could likely be 
shorter and the reason they're shown curvilinear like this. And under these particular spans is for 
vertical clearance. 

0:19:27.320 --> 0:19:39.320 
Nina Mabilleau 
Uh, and we, we we want them to be smoother than the. If you're familiar with the east side of the river 
walk, it has more sharp angles. But if you're a bicyclist, that's a little hard to. 

0:19:40.410 --> 0:19:48.620 
Nina Mabilleau 
To take those corners, sometimes the minimum width on these, if you've looked at the design criteria, is 
15 feet between railings. 

0:19:49.400 --> 0:19:55.740 
Nina Mabilleau 
And we'd like them to look similar to the underpass that's currently at the Kennedy Blvd. Bridge. 

0:19:57.650 --> 0:20:1.630 
Nina Mabilleau 
Ohh, I was going to talk about the gap between let me jump back for a second. 

0:20:3.800 --> 0:20:6.810 
Nina Mabilleau 
The gap between segment one and two, there are two private. 

0:20:7.660 --> 0:20:12.290 
Nina Mabilleau 
Uh parcels here. One is the Tribune WFL, a site and the other is the. 

0:20:12.940 --> 0:20:17.420 
Nina Mabilleau 
Was formerly known as Lafayette Tower, but now it's related groups River Walk I believe. 



0:20:19.940 --> 0:20:32.710 
Nina Mabilleau 
And the Riverwalk parcel has a bonus provision that they're gonna be building their of frontage segment 
of the Riverwalk and the Under press under Kennedy Blvd. Bridge. 

0:20:34.210 --> 0:20:44.910 
Nina Mabilleau 
So we can minimize any gaps in our system, but that's not included in this project. And then WLAN also 
has a old zoning requirement on their property. 

0:20:45.550 --> 0:20:48.100 
Nina Mabilleau 
To close that Gap, segment 2. 

0:20:48.950 --> 0:20:50.210 
Nina Mabilleau 
As I mentioned. 

0:20:52.170 --> 0:20:55.380 
Nina Mabilleau 
Starts north of the Kennedy Blvd. Bridge. 

0:20:56.220 --> 0:20:57.150 
Nina Mabilleau 
At Plant park. 

0:20:57.820 --> 0:21:8.280 
Nina Mabilleau 
Umm, there's a brick Plaza, if you will, on the north side of the Kennedy Blvd. Bridge and that's where 
the trail will start and go through plant Park and northward. 

0:21:8.950 --> 0:21:27.360 
Nina Mabilleau 
And you see some references. Here we have all these documents which are included in the reference 
files and the city surveyor, although he did include what he had surveyed to date, he is working also on 
finalization of a right away map, which we hope to get in April to the top three firms. 

0:21:28.500 --> 0:21:30.870 
Nina Mabilleau 
To lay out their 30% plans. 

0:21:32.120 --> 0:21:36.970 
Nina Mabilleau 
Umm once it leaves the back leaves the University of Tampa at Cash St. 

0:21:37.590 --> 0:22:8.340 
Nina Mabilleau 
There is a CSX right of way north of University of Tampa and South of the Cash Street Road right of way, 
but you should not be concerned with that. We're not going to be entering that. I understand that the 



University of Tampa is making modifications to their private drive there. I believe it's called University 
Drive and they're working with CSX. But our trail will stop on CSX property and then pick up again in the 
Cache Street right away as it goes N back to the river by Tampa Prep school. 

0:22:8.930 --> 0:22:13.980 
Nina Mabilleau 
And Tampa Prep also maybe. Yeah, it's this next slide. Uh they have. 

0:22:14.790 --> 0:22:18.960 
Nina Mabilleau 
Uh, probably about 300 feet of sea wall. That's in very poor condition. 

0:22:19.950 --> 0:22:44.700 
Nina Mabilleau 
And this is one of the areas where we are interested in having living shorelines installed. The minimum 
in the RFP is 1500 linear feet, and of course the permitting agencies would like to see that in increments 
of 500 or less for permitting ease of permitting. So whether that seawall gets broken down or just 
supplemented. 

0:22:46.20 --> 0:22:49.440 
Nina Mabilleau 
We've included as a reference document some plans that were done. 

0:22:51.0 --> 0:22:53.100 
Nina Mabilleau 
In the past that were never. 

0:22:54.700 --> 0:23:1.210 
Nina Mabilleau 
Issued or anything, but you can use those as a reference document, but I wanted to bring that to your 
attention. 

0:23:2.850 --> 0:23:10.300 
Nina Mabilleau 
And the the city of Tampa Parks Department is going to be fencing off Tampa Prep, which is a K through 
12 school. 

0:23:11.130 --> 0:23:14.130 
Nina Mabilleau 
Uh, prior to construction in that area. 

0:23:15.410 --> 0:23:19.160 
Nina Mabilleau 
To separate the students from the public facility. 

0:23:21.20 --> 0:23:30.90 
Nina Mabilleau 
Julian B Lane already exists, but at the North End of Tampa Prep there'll be a connection there and I 
don't know if I mentioned it or you can see it. 



0:23:30.830 --> 0:23:38.220 
Nina Mabilleau 
Uh at the North End of Tampa Prep, there's a retention pond with a berm that separates it from the 
river and the sea wall. 

0:23:38.980 --> 0:23:41.40 
Nina Mabilleau 
Uh, the trail would go in that area. 

0:23:42.490 --> 0:23:44.280 
Nina Mabilleau 
Julian B Lane already exists. 

0:23:44.960 --> 0:23:54.140 
Nina Mabilleau 
Umm, up under the Interstate? But we're also asking for some improvements to be made under the 
Interstate and some sidewalk connections. 

0:23:56.530 --> 0:24:3.540 
Nina Mabilleau 
And then the existing trail that wraps around Blake high schools in pretty poor shape. So it's to be 
removed and replaced. 

0:24:4.730 --> 0:24:8.960 
Nina Mabilleau 
This is deeded property. The city owns around Blake High School and Stuart Middle School. 

0:24:11.150 --> 0:24:14.660 
Nina Mabilleau 
And there's also maybe one small gap in the fence that I believe. 

0:24:16.210 --> 0:24:19.250 
Nina Mabilleau 
This is either the school board or the city will close. 

0:24:20.30 --> 0:24:23.100 
Nina Mabilleau 
By the time you know we're ready for construction. 

0:24:23.760 --> 0:24:35.490 
Nina Mabilleau 
There's a piece of existing at Stewart, which is if it's in good shape, it can remain, but it is to be widened. 
The minimum trail with north of Kennedy Blvd is 12 foot wide. 

0:24:36.560 --> 0:24:41.250 
Nina Mabilleau 
And South of Kennedy Blvd, it's 15 feet wide, which includes those underpasses. 



0:24:44.310 --> 0:24:48.450 
Nina Mabilleau 
This segment between Stewart Middle School and Rome Ave. 

0:24:50.470 --> 0:24:52.800 
Nina Mabilleau 
The Stewart Middle School segment is. 

0:24:53.780 --> 0:25:0.590 
Nina Mabilleau 
Included in this project, the piece that goes across this part of the Rome Yard will be built by their 
developer. 

0:25:1.660 --> 0:25:5.180 
Nina Mabilleau 
So you'll have a connection here on the east side and then? 

0:25:6.50 --> 0:25:7.740 
Nina Mabilleau 
A connection to their facility. 

0:25:8.410 --> 0:25:13.460 
Nina Mabilleau 
On this is Oregon. I believe this is Willow on the right, Oregon on the left. 

0:25:14.180 --> 0:25:26.250 
Nina Mabilleau 
We we do want this project to build the piece through the cities, Martin Luther King Junior Recreation 
Center parcel and then the vertical piece on. 

0:25:27.290 --> 0:25:34.650 
Nina Mabilleau 
The east right away or near the east right of way, is also gonna be done by the Romard developer, at 
least up to Saint Louis St. 

0:25:35.320 --> 0:25:36.930 
Nina Mabilleau 
And they'll be some. 

0:25:38.150 --> 0:25:46.650 
Nina Mabilleau 
Special emphasis crosswalks. Uh across Oregon. Across Willow. Here the the Rome Yard developer will 
build this one. 

0:25:48.170 --> 0:25:52.0 
Nina Mabilleau 
And then on Rome Ave, there are multiple. 



0:25:53.460 --> 0:25:55.740 
Nina Mabilleau 
Pedestrian activated. 

0:25:57.140 --> 0:26:3.130 
Nina Mabilleau 
Midblock crossings, if you will, because they're not signalized and there's one here at Palmetto to the 
West. 

0:26:5.340 --> 0:26:11.130 
Nina Mabilleau 
This is the uh, early concept of the room yard. You can see the track here for Stuart Middle School. 

0:26:11.850 --> 0:26:20.920 
Nina Mabilleau 
So our DB team will build this, the developer will pick up here at his extension to Willow Ave, go across 
his parcel and then. 

0:26:22.580 --> 0:26:39.670 
Nina Mabilleau 
Our debt, Megan will pick up at Oregon, go through the MLK Rec Center site and connect to the Rome. I 
mean, yeah, the Rome Yards Trail going north toward Columbus. You can see here that at the top of the 
screen that Saint Louis, it doesn't go all the way to Columbus Drive. 

0:26:41.50 --> 0:26:43.950 
Nina Mabilleau 
That's another shot from the other side of the river. 

0:26:46.630 --> 0:26:49.320 
Nina Mabilleau 
The developed the ROMARD developer will build this and this. 

0:26:51.900 --> 0:26:54.130 
Nina Mabilleau 
This is a conceptual. 

0:26:54.860 --> 0:27:13.650 
Nina Mabilleau 
Plan for the cross section for Platt St We want the you know, it's one way eastbound. We want the cycle 
track to be separated by an elevated divider as much as possible. It will have to be painted in some areas 
due to intersections, driveways, et cetera. 

0:27:14.680 --> 0:27:19.650 
Nina Mabilleau 
There is a rail line that crosses Platt Street, just West of the. 

0:27:21.300 --> 0:27:33.950 
Nina Mabilleau 



The Crosstown Expressway and there's an existing traffic signal there. CSX has expressed some desire to 
have it replaced, but it is functioning and the city wants to retain it. 

0:27:35.150 --> 0:27:43.810 
Nina Mabilleau 
Uh, we're not widening the roadway there. In fact, we're narrowing it a little bit, but we're adding a 
pedestrian walk on the South side. I believe the north side is already existing. 

0:27:44.640 --> 0:27:55.60 
Nina Mabilleau 
But the crossings and protections for vehicles will have to be extended for the pedestrians as well, 
because of course the pedestrians can move east and westbound. 

0:27:56.970 --> 0:28:6.730 
Nina Mabilleau 
Rome Ave just because it's so long is split into two sections here from flat to Nassau and then Nassau to 
Columbus. 

0:28:9.390 --> 0:28:10.540 
Nina Mabilleau 
Here is a. 

0:28:11.930 --> 0:28:13.860 
Nina Mabilleau 
Typical section, if you will or. 

0:28:15.500 --> 0:28:18.970 
Nina Mabilleau 
Typical concept for Rome Ave that actually exists in. 

0:28:19.600 --> 0:28:32.260 
Nina Mabilleau 
He says particularly near Cass St, where developers have already improved it. Uh. You can see on road 
parking on road bicycle lanes that are buffered by Stripe Edge. 

0:28:33.530 --> 0:28:35.60 
Nina Mabilleau 
Perhaps at the North End? 

0:28:36.10 --> 0:28:40.320 
Nina Mabilleau 
You may have to go to share the road markings if there's not enough width. 

0:28:41.300 --> 0:28:52.170 
Nina Mabilleau 
Uh, special emphasis crosswalks North and South. And then, as I mentioned, there are numerous 
recommended locations for East and West across Rome Ave as well. 



0:28:53.160 --> 0:29:5.880 
Nina Mabilleau 
Columbus Drive is actually a county roadway and the county does have plans that have been finalized, 
and they're included as a reference document for their resurfacing of Columbus Drive. 

0:29:6.880 --> 0:29:8.140 
Nina Mabilleau 
Which? 

0:29:8.860 --> 0:29:12.250 
Nina Mabilleau 
I believe it goes at least to North Blvd, if not beyond it. 

0:29:13.260 --> 0:29:17.390 
Nina Mabilleau 
So our main improvements with this project are going to be the bridge area. 

0:29:18.50 --> 0:29:22.180 
Nina Mabilleau 
Umm, we're recommending a separated. 

0:29:23.190 --> 0:29:28.20 
Nina Mabilleau 
Multimodal facility on the South side of the bridge for both bicyclists and pedestrians. 

0:29:29.360 --> 0:29:32.620 
Nina Mabilleau 
They'll probably use it in both directions and. 

0:29:33.890 --> 0:29:41.480 
Nina Mabilleau 
Pushing the travel lanes to the north side of the bridge. This is a historic bridge. We don't wanna add a 
lot of weight to it, although we would like a. 

0:29:43.590 --> 0:29:57.600 
Nina Mabilleau 
Fence wall type of facility to protect the bikes and pedestrians from traffic. And then as you move 
eastward along Columbus Drive, there may be some driveway transitions, some ADA improvements, but 
a lot of that. 

0:29:58.650 --> 0:30:4.880 
Nina Mabilleau 
It's included in the Counties Project, which I believe is going to be funded in their fiscal year coming up 
24. 

0:30:6.90 --> 0:30:8.500 
Nina Mabilleau 
Now on segment 6. 



0:30:10.80 --> 0:30:22.330 
Nina Mabilleau 
Which proceeded southward from Columbus, that's along Glenwood Drive. We basically interested in 
making that a bike Blvd. It has a wide 50 foot median and it currently. 

0:30:23.740 --> 0:30:24.390 
Nina Mabilleau 
So. 

0:30:26.520 --> 0:30:30.830 
Nina Mabilleau 
We we're looking forward to seeing your proposals on how you can. 

0:30:31.940 --> 0:30:49.550 
Nina Mabilleau 
Enhance this connection to the South. It goes a little bit E on Ross and then southward to the river. We 
have public right away right of way here called Cruise Cade Blvd. 50 foot right away. And then there's a 
there could be an alternate alignment. 

0:30:52.80 --> 0:30:56.10 
Nina Mabilleau 
Moving the trail eastward, a budding uh N Blvd. 

0:30:56.740 --> 0:30:59.50 
Nina Mabilleau 
So because of the. 

0:31:0.600 --> 0:31:10.830 
Nina Mabilleau 
Slope of the roadway because N Boulevard is high here and crews arcade is low, please include in your. 

0:31:11.780 --> 0:31:21.450 
Nina Mabilleau 
And your bid, the more expensive option please. And if we go down to the on, you know, the cruiser 
came right away then. 

0:31:23.190 --> 0:31:24.460 
Nina Mabilleau 
No harm, no foul. 

0:31:25.410 --> 0:31:32.600 
Nina Mabilleau 
And as this it will cross under N Blvd and the connection to the existing river walk is here. 

0:31:33.270 --> 0:31:34.370 
Nina Mabilleau 
In the heights area. 



0:31:36.410 --> 0:31:41.40 
Nina Mabilleau 
So as Jim mentioned, the schedule is in the RFP. 

0:31:48.120 --> 0:32:16.200 
Nina Mabilleau 
We're gonna try to hold to this as much as possible because changes to the schedule do have an impact 
to the federal grant as well. March 10th is the deadline for submittal beyond today submittal of written 
RFQ questions and then March 20th is the deadline for your statements of qualifications for our review. 
By April 11th, we expect to short list the top three firms and proceed have them proceed to the RFP 
stage. 

0:32:17.210 --> 0:32:33.860 
Nina Mabilleau 
May 3rd is there's only gonna be one round of ATC's alternative technical concepts by each firm, so 
you'd submit a preliminary list by May 3rd, and you can refer to your schedule. The city will evaluate 
those let you know. 

0:32:34.670 --> 0:32:38.730 
Nina Mabilleau 
Which you can proceed with as you move into your RFP. 

0:32:41.160 --> 0:32:44.570 
Nina Mabilleau 
I think there's about four months between short listing and. 

0:32:45.430 --> 0:32:46.940 
Nina Mabilleau 
Are of peace submittals. 

0:32:49.220 --> 0:32:55.70 
Nina Mabilleau 
And we expect to award the contract later this fall. 

0:32:56.100 --> 0:32:57.510 
Nina Mabilleau 
A substantial completion. 

0:32:58.530 --> 0:33:2.180 
Nina Mabilleau 
Is end of 2026 based on the grant monies? 

0:33:3.250 --> 0:33:10.250 
Nina Mabilleau 
Expiring in mid 27, which is when we should be doing final completion, wrap up paperwork, etcetera. 

0:33:12.380 --> 0:33:20.150 
Nina Mabilleau 



So as Jim mentioned, he's the only point of contact during this procurement process I've got here his e-
mail address, his. 

0:33:21.940 --> 0:33:26.960 
Nina Mabilleau 
Contract admin address and his phone number and we do have a website for the project. 

0:33:27.830 --> 0:33:32.400 
Nina Mabilleau 
Uh, which is tampa.gov/W river build? 

0:33:34.310 --> 0:33:38.440 
Nina Mabilleau 
So now we can take questions. Let me stop sharing. 

0:33:50.80 --> 0:33:51.170 
Lara Bouck 
We have one hand up either. 

0:33:51.890 --> 0:33:52.410 
Nina Mabilleau 
Umm. 

0:33:54.100 --> 0:33:57.930 
Nina Mabilleau 
OK. UM, Mr. Robinson. 

0:34:0.920 --> 0:34:2.530 
Nina Mabilleau 
Your question. Yes, Sir. 

0:34:4.630 --> 0:34:6.250 
Nina Mabilleau 
OK, that's Umm. 

0:34:0.950 --> 0:34:12.770 
Joseph W. J.  Robinson P.E. 
Can you hear me? Yeah. I got three questions. One, the first question is when will you identify publicly 
who the evaluation team numbers are? 

0:34:13.710 --> 0:34:30.580 
Joseph W. J.  Robinson P.E. 
That's the first question you ain't got answered now, but this is for the record. I expect to see answer 
published to put somewhere. When were you identify under section 2.5. The names of the people that 
are on the evaluation team. So the public would know who they are and to stay away from talking to 
them. 

0:34:31.700 --> 0:34:45.950 
Joseph W. J.  Robinson P.E. 



The second thing is, is that as the West Ham versus CR AC AC vice chair, we're gonna request, I'm asking 
you, would you consider embedding a member of the West Tampa CRA? 

0:34:57.780 --> 0:34:58.160 
Nina Mabilleau 
OK. 

0:34:46.690 --> 0:35:11.330 
Joseph W. J.  Robinson P.E. 
To be on the final evaluation committee of the RFP team that was done on wrong yard. That's the 
second question. You ain't gotta answer it now, but I'm asking you to take a look at that. The mayor has 
done that on wrong yard, and since it's a major project on West Tampa specifically, a lot of it in the CR, a 
boundary if not only in the CR from the river. 

0:35:12.10 --> 0:35:19.940 
Joseph W. J.  Robinson P.E. 
Uh, so that we don't have someone from our CR, a group embedded in the selection process like was 
done with Rome Yard. 

0:35:20.710 --> 0:35:27.520 
Joseph W. J.  Robinson P.E. 
And then final question is is that will shortlisted teams meaning the teams that will? 

0:35:28.40 --> 0:35:48.510 
Joseph W. J.  Robinson P.E. 
Ohh half will that will submit an RFP having EB O Outreach event. They help vendors get on their team. 
Vendors aren't gonna get on these teams on the front end but once they know that there's three 
finalists then they'd be good to have an ABO event. 

0:35:49.560 --> 0:36:18.590 
Joseph W. J.  Robinson P.E. 
Because I know that the man's executive order for design build selection doesn't have that yet, but it's 
being considered in the change that's coming up. And I know that the county does that and it's a great 
way for EVOO vendors to meet with those 3 firms that are shortlisted and trying to get on a winning 
team. So those are my three questions. I don't need a quick jerk answering that, but I expect they those 
to be posted and some kind of way identified. 

0:36:18.820 --> 0:36:25.770 
Joseph W. J.  Robinson P.E. 
Especially who gonna be on this evaluation team and I appreciate the time you do a very good job on 
explaining this and thank you. 

0:36:26.480 --> 0:36:36.510 
Nina Mabilleau 
Thank you, Mr. Robinson, I don't have specific answers for those, but let me mention that the city has 
done 3 subcontractor outreach events. 



0:36:38.500 --> 0:36:41.190 
Nina Mabilleau 
To this summer last summer and. 

0:36:41.980 --> 0:36:43.50 
Nina Mabilleau 
Last December. 

0:36:43.780 --> 0:36:45.290 
Nina Mabilleau 
That we have been doing for this. 

0:36:45.450 --> 0:37:13.40 
Nina Mabilleau 
Specific project and I assume yes, the the evaluation team will be made public, but let me point out 
which I failed to mention earlier. This is an adjusted score design build. Well, Jim mentioned it, so the 
top three proposers on the RFP are gonna submit technical proposals and then sealed prices that 
accompany those technical proposals. 

0:37:13.810 --> 0:37:21.490 
Nina Mabilleau 
And when those are opened by the evaluation committee, which consists of CCNA regular members. 

0:37:22.650 --> 0:37:32.350 
Nina Mabilleau 
It's basically a mathematical equation. The price proposal divided by their technical score. The low 
bidder is the winning bidder, the lowest. 

0:37:32.450 --> 0:37:44.530 
Nina Mabilleau 
Uh. Number resulting from that equation, so I will discuss with contract admin your question specifically 
and see if we can't get some specific answers back to you. 

0:37:45.350 --> 0:37:46.200 
Joseph W. J.  Robinson P.E. 
Thank you very much. 

0:37:46.530 --> 0:37:46.920 
Nina Mabilleau 
Sure. 

0:37:49.120 --> 0:37:49.830 
Nina Mabilleau 
Uh. 

0:37:51.310 --> 0:37:54.970 
Nina Mabilleau 
Mr. Robinson, any more questions, please raise your hand. 



0:38:1.740 --> 0:38:4.760 
Nina Mabilleau 
Tony monks with the Parks Department is here if you. 

0:38:5.990 --> 0:38:8.520 
Nina Mabilleau 
Have any concerns about the? 

0:38:10.20 --> 0:38:13.200 
Nina Mabilleau 
Trail that is not in the right way but along the river. 

0:38:20.470 --> 0:38:22.270 
Nina Mabilleau 
Mr Fry's. 

0:38:24.240 --> 0:38:27.410 
Justin Fries, PE, DBIA 
Yeah. Hey, how's it going? Is this an appropriate place to ask? 

0:38:29.530 --> 0:38:34.510 
Justin Fries, PE, DBIA 
Questions regarding the LOI response or should we just post those questions? 

0:38:35.110 --> 0:38:39.380 
Nina Mabilleau 
Sure, go ahead and ask Mr Grinders here. He's the manager for contracts admin. 

0:38:39.960 --> 0:38:46.730 
Justin Fries, PE, DBIA 
Yeah, there was a question we were talking about on our team. I just like the cities clarification, one of 
the. 

0:38:47.860 --> 0:38:59.100 
Justin Fries, PE, DBIA 
Uh response criteria is for us to discuss what we see. I believe the terminology that's used in the in the 
criteria is risks, and we're supposed to list three of them. 

0:39:1.140 --> 0:39:3.180 
Justin Fries, PE, DBIA 
Does the city interpret that as? 

0:39:4.520 --> 0:39:12.240 
Justin Fries, PE, DBIA 
How a contractor would interpret risk, which is a quantifiable and you know quantifiable. 

0:39:12.320 --> 0:39:25.690 
Justin Fries, PE, DBIA 
No entity, something like. There's a, you know, a utility in the ground that we could we could hit with a, 



with a pile, or there's a schedule risk because of utility or whatever. Or is it more intended to be project 
challenges? 

0:39:28.870 --> 0:39:29.230 
Nina Mabilleau 
M. 

0:39:31.510 --> 0:39:37.280 
Jim Greiner 
Yep, there are. Uh, the things that their first description is the likely one. 

0:39:38.430 --> 0:39:44.170 
Jim Greiner 
Where you've analyzed the risks and there's actual risk calculations that you can. 

0:39:45.220 --> 0:39:47.900 
Jim Greiner 
Uh, demonstrate in your response if you need to. 

0:39:50.320 --> 0:39:53.380 
Justin Fries, PE, DBIA 
OK. So you mean it from a contractors risk? 

0:39:55.100 --> 0:39:55.360 
Jim Greiner 
Right. 

0:39:54.160 --> 0:40:0.310 
Justin Fries, PE, DBIA 
Well, City slash contractors are is not a project challenges like you know. 

0:40:5.940 --> 0:40:7.410 
Justin Fries, PE, DBIA 
Thank you. Thank you, Jim. 

0:39:59.410 --> 0:40:8.580 
Jim Greiner 
Yeah, not we're not looking for the Miss America question answers. It's the, it's the real reality check. 
That's what we're doing. 

0:40:8.30 --> 0:40:10.860 
Justin Fries, PE, DBIA 
That's exactly what I was wanting you to say. Thank you, Sir. Appreciate that. 

0:40:11.170 --> 0:40:11.580 
Jim Greiner 
OK. 



0:40:16.640 --> 0:40:17.630 
Nina Mabilleau 
Further questions. 

0:40:19.150 --> 0:40:24.260 
Nina Mabilleau 
The sheer opportunity when we're all here virtually face to face, literally. 

0:40:25.410 --> 0:40:27.790 
Nina Mabilleau 
Because otherwise they'll all have to be in writing. 

0:40:30.840 --> 0:40:38.250 
Nina Mabilleau 
There will be a second deadline for written questions for the RFP. As uh, the procurement progresses in 
the future. 

0:40:42.160 --> 0:40:43.430 
Nina Mabilleau 
Mr Robbins. 

0:40:44.760 --> 0:40:56.290 
Jordan Robbins 
Yeah. Good afternoon. I just had a question about the questions really is will they be posted responses 
immediately or is there a defined date that you intend to give answers for any of questions posted by e-
mail? 

0:40:57.990 --> 0:41:6.420 
Nina Mabilleau 
We try to turn those around as rapidly as possible. Jim, do we have a hard deadline like within two days 
or something to that effect? 

0:41:14.790 --> 0:41:15.690 
Nina Mabilleau 
I think we made. 

0:41:8.240 --> 0:41:18.960 
Jim Greiner 
The thing is, if questions come in too late, we might not be able to answer them timely and so you can 
go ahead and do questions whenever you want to. But. 

0:41:19.240 --> 0:41:47.670 
Jim Greiner 
Uh, after within, I think it's like 10 days or a week before the deadline. We're not necessarily able to 
answer them. And so you wanna get them in and we'll answer the material questions that by a posting 
an addendum on the site, if we can, we might try to find a way to post a. 

0:41:48.480 --> 0:41:57.840 
Jim Greiner 



The transcript of this meeting here, in case you're not able to jot down all of the contacts you were 
looking for in the chat zone. 

0:42:1.550 --> 0:42:7.20 
Nina Mabilleau 
Umm, Jim, do you see the comment that Mark Orler posted? 

0:42:8.510 --> 0:42:9.940 
Nina Mabilleau 
Asking about a list of. 

0:42:10.760 --> 0:42:17.310 
Nina Mabilleau 
Qualified public contractors participating in the RFP prior to the April 11th deadline. Yes, the. 

0:42:18.560 --> 0:42:20.710 
Nina Mabilleau 
Oh, he wants to know. 

0:42:22.50 --> 0:42:23.680 
Nina Mabilleau 
I don't know that answer, Jim. 

0:42:27.70 --> 0:42:27.310 
Jim Greiner 
That. 

0:42:26.430 --> 0:42:29.710 
Nina Mabilleau 
Before the shortlist comes out, is there a list of the? 

0:42:30.680 --> 0:42:33.940 
Nina Mabilleau 
The submitters, if you will. I guess he's asking. 

0:42:35.910 --> 0:42:37.680 
Jim Greiner 
Yeah, we weren't planning on that. 

0:42:40.730 --> 0:42:41.850 
Nina Mabilleau 
The short list is. 

0:42:43.810 --> 0:42:44.770 
Nina Mabilleau 
Is the list. 

0:42:43.140 --> 0:42:47.350 
Jim Greiner 
That so we won't necessarily publish the long list we don't usually. 



0:42:51.330 --> 0:42:56.130 
Jim Greiner 
So the answer to that is maybe and keep an eye on the site. 

0:43:6.60 --> 0:43:6.440 
Nina Mabilleau 
OK. 

0:43:6.490 --> 0:43:9.540 
Gregory Hart 
Nick Nana, would that information not be? 

0:43:11.90 --> 0:43:15.380 
Gregory Hart 
Noted on demand star in terms of plan holders or? 

0:43:16.770 --> 0:43:18.560 
Gregory Hart 
Or would one just go to the? 

0:43:19.480 --> 0:43:20.570 
Gregory Hart 
W Riverside. 

0:43:21.580 --> 0:43:22.70 
Gregory Hart 
Ohh. 

0:43:21.410 --> 0:43:24.960 
Jim Greiner 
The the plan holders the list on demand star. 

0:43:25.940 --> 0:43:29.300 
Jim Greiner 
On list, anybody who clicked on the RFQ. 

0:43:30.920 --> 0:43:33.860 
Jim Greiner 
So you won't be able to tell who actually submitted. 

0:43:36.520 --> 0:43:39.230 
Jim Greiner 
So we'll we'll try to get that. 

0:43:38.780 --> 0:43:44.800 
Nina Mabilleau 
I suppose when, Umm, on the date we receive this submittals SOQL we could post something Jim. 



0:43:45.240 --> 0:43:45.630 
Jim Greiner 
Right. 

0:43:46.70 --> 0:43:47.550 
Nina Mabilleau 
But that's only uh. 

0:43:48.820 --> 0:43:52.630 
Nina Mabilleau 
What, three weeks or so prior to the shortlist coming out? 

0:43:59.570 --> 0:44:0.660 
Nina Mabilleau 
Mr Goosen? 

0:44:2.680 --> 0:44:3.300 
Nina Mabilleau 
Scott. 

0:44:4.410 --> 0:44:5.220 
Nina Mabilleau 
You have a question? 

0:44:4.630 --> 0:44:18.290 
Scott Gossen 
Uh, yeah, yeah, yeah. Quick question. Nina, I think we talked about this a while ago when we're going 
through it, but the the background check requirement for the contractors that'll be working on campus, 
these adjacent schools, is that spelled out quite clearly in the document? 

0:44:33.50 --> 0:44:33.200 
Scott Gossen 
Yeah. 

0:44:19.210 --> 0:44:34.970 
Nina Mabilleau 
It's only applicable actually to Tampa Prep that has students that haven't graduated high school, but I 
think that's something that you're gonna talk with Abby Feely about and you're negotiations or plant 
park and the easement. 

0:44:35.840 --> 0:44:36.690 
Scott Gossen 
Sounds good. Thank you. 

0:44:37.810 --> 0:44:44.640 
Nina Mabilleau 
So I I the city has deeded property around the two public schools, Blake and. 



0:44:45.490 --> 0:44:48.610 
Nina Mabilleau 
Stewart and which are fenced off already. 

0:44:49.310 --> 0:44:49.950 
Nina Mabilleau 
So. 

0:44:51.750 --> 0:45:6.410 
Nina Mabilleau 
The If you're, if you call it the Jessica Lunsford doesn't really apply to universities, but we're aware that 
UT desire something to that effect, so I assume this feeling is working on that. 

0:45:7.160 --> 0:45:8.90 
Scott Gossen 
Sounds good. Thank you. 

0:45:22.650 --> 0:45:23.20 
Jim Greiner 
As. 

0:45:23.700 --> 0:45:24.110 
Jim Greiner 
Yes. 

0:45:21.850 --> 0:45:25.220 
Nina Mabilleau 
Jim, do you see the question about the size of the SQ? 

0:45:25.350 --> 0:45:27.20 
Jim Greiner 
Yeah, I thought we had a. 

0:45:27.920 --> 0:45:30.550 
Jim Greiner 
And I was trying to look it up a. 

0:45:31.440 --> 0:45:35.70 
Jim Greiner 
Number of megabytes but not a page restriction. 

0:45:35.600 --> 0:45:35.890 
Nina Mabilleau 
Umm. 

0:45:37.290 --> 0:45:38.310 
Nina Mabilleau 
File size. 



0:45:45.150 --> 0:45:46.860 
Nina Mabilleau 
Yeah, looking in in it right now. 

0:45:56.630 --> 0:46:1.900 
Nina Mabilleau 
And it might only be in the RFP. It might not be in the RFQ, which is why they're asking about the SOQ. 

0:46:4.320 --> 0:46:7.310 
Jim Greiner 
That's our Q is the only place you would have that restriction. 

0:46:8.580 --> 0:46:8.770 
Nina Mabilleau 
Umm. 

0:46:8.830 --> 0:46:9.740 
Jim Greiner 
I don't think we did. 

0:46:12.850 --> 0:46:13.960 
Nina Mabilleau 
We will have to publish that. 

0:46:26.340 --> 0:46:29.190 
Nina Mabilleau 
Scott, you have your hand up again or hasn't been put down. 

0:46:33.530 --> 0:46:36.630 
Scott Gossen 
Yeah, it it. It just hasn't been put down, you know. Thank you. 

0:46:36.730 --> 0:46:37.370 
Nina Mabilleau 
OK. Thank you. 

0:46:40.700 --> 0:46:42.380 
Nina Mabilleau 
Well, we're here so. 

0:46:43.980 --> 0:46:45.720 
Nina Mabilleau 
If you have any questions. Uh. 

0:46:46.490 --> 0:46:47.0 
Nina Mabilleau 
Wilbur. 



0:46:48.0 --> 0:46:48.460 
Nina Mabilleau 
Nate. 

0:46:48.810 --> 0:47:3.220 
Willbur, Nate 
Ohh yes, I do have a a question about the RFP. So right now there are some references to the FDM in 
there and some of the references are FDM that has been sunset. Do you have a year of the FDM that 
you would like us to reference when designing these plans? 

0:47:4.940 --> 0:47:12.370 
Nina Mabilleau 
I will check our documents if we're calling FDM which is been sunset as you. 

0:47:13.330 --> 0:47:14.200 
Nina Mabilleau 
So. 

0:47:15.80 --> 0:47:17.320 
Nina Mabilleau 
We'll look at if that's a. 

0:47:18.410 --> 0:47:22.600 
Nina Mabilleau 
If there's a replacement document for that, but I'll have to get back with my team. 

0:47:23.860 --> 0:47:24.150 
Willbur, Nate 
OK. 

0:47:24.910 --> 0:47:25.310 
Willbur, Nate 
Thank you. 

0:47:23.560 --> 0:47:25.380 
Nina Mabilleau 
So I couldn't tell you that off the top of my head. 

0:47:27.520 --> 0:47:37.160 
Tony Monk 
And it may be helpful to our city staff if you can submit your question and list the ones that have been 
sunset and then we can go find those replacements. 

0:47:38.370 --> 0:47:39.20 
Willbur, Nate 
Absolutely. 



0:47:40.420 --> 0:47:40.820 
Nina Mabilleau 
Thank you. 

0:47:46.270 --> 0:47:53.130 
Jim Greiner 
Yeah, I'm not finding a size list size requirement. We may not have one if we have one. 

0:47:54.580 --> 0:47:59.730 
Jim Greiner 
Developed. We'll add it by addendum, but we may not be restricting the size. 

0:48:1.910 --> 0:48:2.250 
Nina Mabilleau 
OK. 

0:48:19.950 --> 0:48:22.140 
Jim Greiner 
I'm going up to the last call for questions. 

0:48:24.780 --> 0:48:26.540 
Nina Mabilleau 
We have 56 attendees. 

0:48:47.730 --> 0:48:48.700 
Nina Mabilleau 
We just got another. 

0:48:49.490 --> 0:48:50.870 
Nina Mabilleau 
Written request. 

0:49:1.330 --> 0:49:2.830 
Nina Mabilleau 
And you answer this question, Jim. 

0:49:3.780 --> 0:49:4.560 
Nina Mabilleau 
In the chat. 

0:49:6.190 --> 0:49:7.10 
Jim Greiner 
I I don't. 

0:49:5.930 --> 0:49:9.120 
Nina Mabilleau 
Attachment five is the DPR information table. 



0:49:20.100 --> 0:49:20.850 
Jim Greiner 
No. 

0:49:25.640 --> 0:49:31.170 
Nina Mabilleau 
For lack of a better place, I don't see why I couldn't. Couldn't be included on attachment 5. 

0:49:32.110 --> 0:49:36.390 
Jim Greiner 
Yeah, you could, but we're not like requiring something at this point. 

0:49:38.680 --> 0:49:39.460 
Jim Greiner 
And if we? 

0:49:40.180 --> 0:49:41.850 
Jim Greiner 
Suddenly want to require something. 

0:49:43.60 --> 0:49:45.810 
Jim Greiner 
We did dynamize that out, but right now I'm not thinking. 

0:49:46.870 --> 0:49:47.300 
Nina Mabilleau 
OK. 

0:49:47.400 --> 0:49:48.550 
Jim Greiner 
That that's applicable. 

0:49:51.760 --> 0:49:53.950 
Nina Mabilleau 
Unless there's an addendum on that, I would say. 

0:49:54.680 --> 0:49:58.410 
Nina Mabilleau 
To Carmen, yes. Uh put it there. 

0:49:59.970 --> 0:50:0.430 
Jim Greiner 
Sure. 

0:50:28.150 --> 0:50:30.120 
Nina Mabilleau 
Yes, we're all excited for the project. 



0:50:31.540 --> 0:50:38.620 
Nina Mabilleau 
Because it's only conceptual at this stage, once we have the design build firm under contract. 

0:50:39.520 --> 0:50:52.260 
Nina Mabilleau 
We can proceed with design and it's up to the chosen design build firm how they choose to design and 
build it should they wanna do all the design at the front end or. 

0:50:53.810 --> 0:51:0.500 
Nina Mabilleau 
Uh. Perhaps start construction on some segments while they're designing others. That's all up to them. 

0:51:7.30 --> 0:51:10.990 
Nina Mabilleau 
Uh, Jim. DC Mr Grabinger's uh comment in the chat. 

0:51:12.960 --> 0:51:31.530 
Jim Greiner 
Yeah, we're thinking that we usually just publish by addendum questions that materially affect the bid 
questions that that are otherwise answered by just directing people to the sections of the RFQ that they 
may have overlooked or not be. 

0:51:32.580 --> 0:51:33.100 
Jim Greiner 
Uh. 

0:51:33.960 --> 0:51:36.150 
Jim Greiner 
Published and so forth. 

0:51:40.520 --> 0:51:47.190 
Nina Mabilleau 
If we think there's uh, pertinence to all bidders than yes, we'll publish those, Mr Gremminger. 

0:51:58.990 --> 0:52:1.190 
Nina Mabilleau 
Well, looks like we're not going to need 2 hours today. 

0:52:2.330 --> 0:52:3.210 
Jim Greiner 
Looking good. 

0:52:3.970 --> 0:52:5.680 
Joseph W. J.  Robinson P.E. 
And got my hand raised up. 



0:52:6.240 --> 0:52:6.390 
Jim Greiner 
Uh. 

0:52:5.930 --> 0:52:6.590 
Nina Mabilleau 
I'm sorry. 

0:52:7.850 --> 0:52:10.390 
Nina Mabilleau 
I don't see it on my end and you are. 

0:52:10.790 --> 0:52:11.840 
Jim Greiner 
That's Joe Robinson. 

0:52:13.260 --> 0:52:17.20 
Nina Mabilleau 
Oh, hi. I see it now. Yes, Mr. Robinson. You have another? 

0:52:16.510 --> 0:52:21.300 
Joseph W. J.  Robinson P.E. 
Yeah, based on what Jim just said, but I got three questions I asked. 

0:52:22.400 --> 0:52:22.730 
Nina Mabilleau 
Yes. 

0:52:24.20 --> 0:52:24.410 
Jim Greiner 
That the. 

0:52:22.170 --> 0:52:28.0 
Joseph W. J.  Robinson P.E. 
Bain and writing and I spit a written response to my three questions. And. 

0:52:27.730 --> 0:52:29.580 
Jim Greiner 
Yeah, those those are the. 

0:52:29.80 --> 0:52:32.470 
Joseph W. J.  Robinson P.E. 
I mean, they not may be they may not be material in the. 

0:52:33.80 --> 0:52:33.860 
Joseph W. J.  Robinson P.E. 
Uh. 



0:52:35.240 --> 0:52:41.420 
Joseph W. J.  Robinson P.E. 
Country of proposed documents the bidding documents sign bill criteria, whatever you call it it. 

0:52:44.850 --> 0:52:45.580 
Jim Greiner 
Yeah, yeah. 

0:52:42.130 --> 0:52:50.480 
Joseph W. J.  Robinson P.E. 
A request for qualifications, but I wanna answer to those because the community on the West side of 
the river here called the West Tampa CR, says the branch committee. 

0:52:53.400 --> 0:52:53.800 
Jim Greiner 
Right, we. 

0:52:57.380 --> 0:52:58.390 
Jim Greiner 
Joe, Joe, we've got. 

0:52:51.100 --> 0:52:58.810 
Joseph W. J.  Robinson P.E. 
Ohh would like a answer so we can make a decision. Do we need to take this to another level so we're 
waiting on that? 

0:53:0.20 --> 0:53:0.350 
Jim Greiner 
Right. 

0:52:59.770 --> 0:53:5.120 
Joseph W. J.  Robinson P.E. 
And so as we get an answer, that's the better off we'll be and that's all I'm saying is gonna make sure 
they get answers. 

0:53:6.100 --> 0:53:6.530 
Joseph W. J.  Robinson P.E. 
OK. 

0:53:5.970 --> 0:53:10.510 
Jim Greiner 
Yeah, Joe, we got those three questions down for actual publication. 

0:53:11.580 --> 0:53:13.260 
Joseph W. J.  Robinson P.E. 
Thank you, Mr Grant. I love you. 



0:53:15.690 --> 0:53:19.780 
Nina Mabilleau 
And we have been working with Carlos Ramirez, who was. 

0:53:20.710 --> 0:53:23.640 
Nina Mabilleau 
Elected by the group as the representative so. 

0:53:24.470 --> 0:53:27.320 
Nina Mabilleau 
We been working with him in the past and. 

0:53:29.340 --> 0:53:33.650 
Nina Mabilleau 
Will continue to do so, as well as answering any questions you might have. 

0:53:36.90 --> 0:53:38.140 
Nina Mabilleau 
Umm, I saw another hand up. 

0:53:39.320 --> 0:53:41.30 
41af6340-de8b-4146-9cf0-80d281ac0428 
Yes. Do you hear me? 

0:53:40.760 --> 0:53:42.470 
Nina Mabilleau 
Villard, do you wanna go ahead? 

0:53:43.240 --> 0:53:48.90 
41af6340-de8b-4146-9cf0-80d281ac0428 
Yes, the information in the uh meeting chat will that be available? 

0:53:50.820 --> 0:53:55.910 
41af6340-de8b-4146-9cf0-80d281ac0428 
All the information that's listed in the chat, will that be available as well in writing? 

0:53:57.910 --> 0:53:58.220 
Jim Greiner 
We're. 

0:53:58.130 --> 0:53:58.800 
41af6340-de8b-4146-9cf0-80d281ac0428 
Versus. 

0:53:59.650 --> 0:54:0.810 
Jim Greiner 
What? What? We're gonna. 



0:53:57.660 --> 0:54:4.600 
Nina Mabilleau 
I am not sure of that. We are transcribing and recording this meeting, so I would assume that's. 

0:54:5.390 --> 0:54:6.670 
Nina Mabilleau 
Going to be transcribed. 

0:54:7.520 --> 0:54:8.700 
Jim Greiner 
Yeah, we will try to. 

0:54:9.500 --> 0:54:17.450 
Jim Greiner 
PDF that information and post it with the addendum that'll have Joe's questions on that as well. 

0:54:22.970 --> 0:54:27.380 
41af6340-de8b-4146-9cf0-80d281ac0428 
Because I would say that for the proposers, a lot of information in that chat. 

0:54:28.500 --> 0:54:33.830 
41af6340-de8b-4146-9cf0-80d281ac0428 
Should be valuable to them, so if they don't have access to that. 

0:54:33.460 --> 0:54:43.550 
Jim Greiner 
Right. That's why we had everybody list their name and e-mail address in the chat so that it could be 
made available to everybody. 

0:54:45.310 --> 0:54:49.190 
41af6340-de8b-4146-9cf0-80d281ac0428 
Right. That was the question. You're gonna make that available to everybody you are. 

0:54:48.900 --> 0:54:50.10 
Jim Greiner 
Right, right. 

0:54:51.180 --> 0:54:52.110 
Nina Mabilleau 
Yes, Sir. Thank you. 

0:54:51.960 --> 0:54:58.600 
Jim Greiner 
I think we can construct that into a PDF format and it can be published with the addendum. 

0:55:2.790 --> 0:55:15.130 
Nina Mabilleau 
Now, because this is a federal project, I believe that the FHWA has to approve the addendum before we 
issue it. So we will get on that right away. So we can get that published as soon as possible. 



0:55:22.550 --> 0:55:23.680 
Nina Mabilleau 
Thank you everyone. 

0:55:24.450 --> 0:55:28.780 
Nina Mabilleau 
We're coming, and if you have further questions, you can submit them in writing. 

0:55:29.890 --> 0:55:32.230 
Nina Mabilleau 
Uh, before the deadline of. 

0:55:33.110 --> 0:55:33.760 
Nina Mabilleau 
March 10th. 

0:55:34.910 --> 0:55:43.310 
Nina Mabilleau 
And we look forward to it and exciting project and we're anxious to team up with you. 

0:55:46.310 --> 0:55:49.340 
Jim Greiner 
Thanks again and we are adjourned. 

0:55:51.580 --> 0:55:53.60 
Nina Mabilleau 
Thank you, everybody. Have a good weekend. 

0:55:54.330 --> 0:55:54.800 
Jordan Robbins 
Thank you. 

0:55:55.570 --> 0:55:56.60 
Ed Ponce 
Thank you. 
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[2/17 1:59 PM]  

Brandie Miklus was invited to the meeting. 

 

[2/17 1:59 PM]  

Dan Egan (Guest) and 22 others were invited to the meeting. 

 

[2/17 2:00 PM]  

Scott Potter and 8 others were invited to the meeting. 

 

[2/17 2:01 PM]  

Gabrielle Soares was invited to the meeting. 

 

[2/17 2:01 PM]  

Joe Distefano and Michelle DeMoss (Guest) were invited to the meeting. 

 

[2/17 2:01 PM]  

Herrman, Michael and Kenneth Moore (Guest) were invited to the meeting. 

 

[2/17 2:01 PM]  

Herrman, Michael left the chat. 

 

[2/17 2:02 PM]  

Herrman, Michael was invited to the meeting. 

 

[2/17 2:02 PM]  

Brandon Hinson was invited to the meeting. 

 

[2/17 2:02 PM]  



Fox, Ryan was invited to the meeting. 

 

[2/17 2:02 PM] Orler, Mark (Preferred Materials) 

Appears even the speaker is muted now. 

 

[2/17 2:02 PM] Justin Fries, PE, DBIA 

The speaker has muted themselves 

 like 1 

 

[2/17 2:03 PM] Villard Houston Jr (Guest) 

How do we join via phone 

 

[2/17 2:03 PM] Danni Jorgenson 

Dial in manually+19412631615 (Toll)Get local numbersConference ID: 981 349 76# 

Conference Dial-in Numbers 

 

[2/17 2:04 PM] Dawkins, Carmen 

Carmen DawkinsMichael Baker Internationalcarmen.dawkins@mbakerintl.com 

 

[2/17 2:04 PM] Nina Mabilleau 

Villard Houston Jr (Guest)How do we join via phonePre-Submission Meeting (Virtual) for prospective 
Design-Build Firms; https://www.microsoft.com/en-us/microsoft-teams/join-a-meeting?rtc=1 Meeting 
ID: 259 900 683 976 Passcode: LiiAZg 

Join a Microsoft Teams Meeting by ID | Microsoft Teams 

Learn how to join a Microsoft Teams meeting quickly and easily with just a meeting ID. Once you’re in, 
explore Teams features to make your meeting successful. 

[2/17 2:04 PM] Dawkins, Carmen 

Carmen DawkinsMichael Baker Internationalcarmen.dawkins@mbakerintl.com 

 

[2/17 2:04 PM] Nina Mabilleau 



Villard Houston Jr (Guest)How do we join via phonePre-Submission Meeting (Virtual) for prospective 
Design-Build Firms; https://www.microsoft.com/en-us/microsoft-teams/join-a-meeting?rtc=1 Meeting 
ID: 259 900 683 976 Passcode: LiiAZg 

Join a Microsoft Teams Meeting by ID | Microsoft Teams 

Learn how to join a Microsoft Teams meeting quickly and easily with just a meeting ID. Once you’re in, 
explore Teams features to make your meeting successful. 

 

[2/17 2:04 PM] Iosue, Allan 

The Haskell Company  (Prime) 

 

[2/17 2:04 PM] Justin Fries, PE, DBIA 

Justin FriesJohnson Bros CorporationPrime Contractorjfries@southlandholdings.com407-402-1361 

 

[2/17 2:04 PM]  

Chris Ahern left the chat. 

[2/17 2:04 PM]  

Cobb, Travis was invited to the meeting. 

 

[2/17 2:04 PM] Machelle Corbin 

Machelle Corbin AREHNA Engineering 

 

[2/17 2:04 PM]  

Chris Ahern was invited to the meeting. 

 

[2/17 2:04 PM] Iosue, Allan 

Allan Iosue - Director of Strategic Accounts - allan.iosue@haskell.com - Haskell 

 

[2/17 2:05 PM]  

Sahebkar, Hamid was invited to the meeting. 

 



[2/17 2:05 PM] Hanna Khouri 

Hanna Khouri, hkhouri@dynamic-earth.comFlorida Regional ManagerMobile: (305) 321-2856 Licensed 
Professional Engineers throughout the United States Geotechnical,Environmental, Material testing. 

 

[2/17 2:06 PM] Charlie Otero 

Charles Otero, Otero Engineering - Civil and Environmental Eng. 

[2/17 2:06 PM] Hanna Khouri 

Geotechnical, Environmental, traffic & Site Civil services 

 

[2/17 2:06 PM] Charlie Otero 

cotero@oteroengineering.com 

 

[2/17 2:06 PM]  

Nicole Daniel was invited to the meeting. 

 

[2/17 2:06 PM] Chris Ahern 

CHRIS AHERN, MBASenior Project ManagerMaritime and Coastal GHDProudly employee-owned 
| ghd.comTampa, FL U.S.A.M 813.765.3990 E chris.ahern@ghd.com 

GHD - A company offering engineering, architecture, environmental & construction services 

We are committed to addressing the world’s biggest challenges in the areas of water, energy and 
communities. GHD is a global network of multi-disciplinary professionals providing clients with integ... 

 

[2/17 2:07 PM]  

Kenneth Moore (Guest) was invited to the meeting. 

 

[2/17 2:08 PM] Michelle DeMoss 

Michelle DeMoss - PCL Construction - mrdemoss@pcl.com 

 

[2/17 2:08 PM]  

Dan Egan (Guest) was invited to the meeting. 



 

[2/17 2:09 PM] Kristen Lawlor 

Kristen Lawlor, Senior Director of Marketing, KEITHklawlor@keithteam.comMWBE Certified with the 
City of Tampacivil engineering, transportation/traffic, landscape architecture, surveying and mapping, 
SUE, construction program management 

 

[2/17 2:09 PM]  

Kenneth Moore (Guest) was invited to the meeting. 

 

[2/17 2:10 PM] Hanna Khouri 

Mike Milesmmiles@dynamicec.comDynamic Engineering Site CivilTrafficSurvey 

 

[2/17 2:10 PM]  

Kenneth Moore was invited to the meeting. 

[2/17 2:10 PM] Hanna Khouri 

Mike Milesmmiles@dynamicec.comDynamic Engineering Site CivilTrafficSurvey 

 

[2/17 2:10 PM]  

Kenneth Moore was invited to the meeting. 

 

[2/17 2:10 PM] Villard Houston Jr (Guest) 

Villard Houston Jr. V H JR & Associates Inc. MBE with City of Tampa 813-931-5546 would like to provide 
builders risk insurance for the project . Reach out to me for a capability statement 

 

[2/17 2:10 PM]  

Townsend, James was invited to the meeting. 

 

[2/17 2:10 PM]  

Joseph W. J.  Robinson P.E. was invited to the meeting. 

 



[2/17 2:11 PM] Joe Distefano 

Joe DiStefano Tierra, Inc - Geotechnical and Materials Testing Services  

 

[2/17 2:11 PM] Nicole Daniel 

Nicole Daniel , Construction Lead Development Officer, McKissack & McKissack  jdaniel@mckissack.com 
407-269-3058  

 

[2/17 2:12 PM] Joe Distefano 

jdistefano@tierraeng.com, 813 439-8276 

 

[2/17 2:13 PM]  

Boeser, Kenneth J. was invited to the meeting. 

 

[2/17 2:13 PM]  

Kenneth Moore left the chat. 

 

[2/17 2:14 PM]  

Chris Ahern left the chat. 

 

[2/17 2:15 PM]  

Kenneth Moore (Guest) and Chris Ahern were invited to the meeting. 

 

[2/17 2:15 PM]  

Skaltsas, Kyle B. was invited to the meeting. 

 

[2/17 2:16 PM]  

Dan Egan (Guest) was invited to the meeting. 

 

[2/17 2:18 PM] Machelle Corbin 



Machelle Corbin  mcorbin@arehna.com - AREHNA Engineering - Geotechnical & Materials Testing 
Services - Certified City of Tampa WBE & DBE/SBE w/FDOT. Subconsultant Interest 

 

[2/17 2:18 PM]  

Chris Ahern left the chat. 

 

[2/17 2:19 PM]  

Kenneth Moore (Guest) and Scott Gossen (External) were invited to the meeting. 

 

[2/17 2:20 PM]  

Chris Ahern was invited to the meeting. 

 

[2/17 2:26 PM]  

Sandler, Dan (Guest) was invited to the meeting. 

 

[2/17 2:26 PM] Andria LaRocco 

Andria LaRocco, S&ME, INC. alarocco@smeinc.com - looking to sub for Environmental, Geotechnical, 
Vision Zero + Complete Streets/Safety, Accessibility, Mobility expertise, Structures/Bridge Design  

 

[2/17 2:40 PM] Orler, Mark (Preferred Materials) 

Will there be a list made public of all qualified Prime Contractors participating in the RFP prior to the 
April 11th deadline? 

 

[2/17 2:41 PM]  

Skaltsas, Kyle B. left the chat. 

 

[2/17 2:42 PM] Jordan Robbins 

Is there a # of pages or file size restriction for the SOQ? 

 

[2/17 2:47 PM] Dawkins, Carmen 



The RFQ indicates that Florida DOC registration information should be provided, as well as DBPR. Should 
DOC information appear on Attachment 5? 

 

[2/17 2:47 PM]  

Brad.Williamson left the chat. 

 

[2/17 2:49 PM] Dawkins, Carmen 

Thank you. 

 

[2/17 2:49 PM] Danielle Joyce 

Thank you to everyone on the call who assisted in preparing the grant application to fund these much 
needed improvements! This is so exciting and I am extremely elated to finally see this happening!!! 

 

[2/17 2:49 PM] Greminger, Keith 

Are all written questions responses distributed to all bidders?  

 

[2/17 2:51 PM] Greminger, Keith 

Thank you! 

 

[2/17 2:54 PM] Machelle Corbin 

Thank you. 

 

[2/17 2:55 PM] Iosue, Allan 

Thank you!  

 

[2/17 2:55 PM] Sandler, Dan 

Thank you 

 

[2/17 2:55 PM]  



Chris Ahern left the chat. 

 

[2/17 2:55 PM] Nicole Daniel 

thanks 

 

[2/17 2:55 PM]  

Iosue, Allan left the chat. 

 

[2/17 2:55 PM]  

Cook, Ellie left the chat. 

 

[2/17 2:55 PM]  

Villard Houston Jr (Guest) left the chat. 

 

[2/17 2:55 PM]  

Sandler, Dan (Guest) left the chat. 

 

[2/17 2:55 PM]  

Kristen Lawlor (Guest) left the chat. 

 

[2/17 2:55 PM]  

Del Real, Monica left the chat. 

 

[2/17 2:55 PM]  

Robles, Ivan S. left the chat. 

 

[2/17 2:55 PM]  

Kenneth Moore (Guest) left the chat. 

[2/17 2:55 PM]  



Boeser, Kenneth J. left the chat. 

 

[2/17 2:57 PM]  

Jones, Fred left the chat. 

 

[2/17 3:23 PM]  

2/17 3:23 PM Meeting ended: 2h 1m 17sTranscript 
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