

SPRING 2024

2025

2026

**ENGAGEMENT
AND DELIVERABLES**

TASK 1
**PROJECT INITIATION
AND ORIENTATION**
Completed

TASK 2
**LAND DEVELOPMENT
CODE ASSESSMENT**
Completed by
March 2025

TASK 3
DRAFT UPDATED LAND DEVELOPMENT CODE
April 2025 to May 2026

TASK 4
**TEST
UPDATED
LDC**

June and
July 2026

TASK 5
**PUBLIC
HEARING
DRAFT OF
LDC**
August 2026

LEGEND



IN-PERSON ENGAGEMENT



MAJOR PROJECT DELIVERABLE