

SPRING 2024

2025

2026

ENGAGEMENT AND DELIVERABLES



TASK 1
PROJECT INITIATION AND ORIENTATION
 Completed

TASK 2
LAND DEVELOPMENT CODE ASSESSMENT
 Completed by
 March 2025

TASK 3
DRAFT UPDATED LAND DEVELOPMENT CODE
 April 2025 to May 2026

TASK 4
TEST UPDATED LDC

June and July 2026

TASK 5
PUBLIC HEARING DRAFT OF LDC
 August 2026

LEGEND

 **IN-PERSON ENGAGEMENT**

 **MAJOR PROJECT DELIVERABLE**