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******************************************* 
BID NOTICE MEMO 
******************************************* 
Electronic Bids are not allowed for these projects. 

Physical Bids will be received no later than 1:30 p.m. at the above address on the indicated Date(s) for the 
following Project(s): 
************************************************************************************** 
CONTRACT NO.:   23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement 

BID OPENING:  1:30PM, Tuesday, December 5, 2023    ESTIMATE:  $700,000     SCOPE:  Furnishing all labor, 
materials and equipment for the removal and replacement of (1) existing 12-inch butterfly valve with manual 
handwheel operator and (13) 4-inch butterfly valves with adjustable lever operator; (12) adjustable lever 
operator for existing butterfly valves; (2) existing 4-inch sump pump discharges;12-inch, 10-inch, 8-inch, 6-inch 
and 4-inch existing steel process air pipe and fittings with Schedule 40 Type-316L stainless steel; (1) harnessed 
sleeve type coupling; (31) existing sleeve type couplings, (25) existing pipe anchors, (22) pipe supports and (31) 
drop pipe guides with Type 316 stainless steel in the Final Sedimentation Tanks No. 1-No.6. and removal of 
debris from the influent channel of Final Sedimentation Tanks No.1- No.6. 
**************************************************************************************  
Bids will be opened in the 4th Floor Conference Room, Tampa Municipal Office Building, 306 E. Jackson Street, 
Tampa, Florida 33602. The public is not allowed to attend in person.  To view the Bid Opening follow these 
instructions:    

To join the Microsoft Teams meeting from your computer, tablet, or smartphone. 
Click here to join the meeting 
Meeting ID: 292 828 652 204 Passcode: hE5XMy  
Download Teams | Join on the web Or call in (audio only)  +1 941-263-1615,,135358761#   United States, 
Sarasota  Phone Conference ID: 135 358 761#   Find a local number | Reset PIN 

https://www.tampa.gov/ 
In accordance with the Americans with Disabilities Act (“ADA”) and Section 286.26, Florida Statutes, persons 
with disabilities needing a reasonable accommodation to participate in this public hearing or meeting should 
contact the City of Tampa’s ADA Coordinator at least 48 hours prior to the proceeding.  The ADA Coordinator 
may be contacted by phone at 813-274-3964, email at TampaADA@tampagov.net, or by submitting an ADA - 
Accommodations Request online form available at  

http://www.tampagov.net/ADARequest.  
Please note that the City of Tampa may not be able to accommodate any request received less than 48 hours 
before the scheduled public hearing or meeting. 

Plans and Specifications and Addenda for this work may be examined at, and downloaded from, 
www.demandstar.com.   
Files are also available at http://www.tampagov.net/contract-administration/programs/construction-project-
bidding.   

Email Questions to: contractadministration@tampagov.net. 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_N2FjYjI5MDYtZmM5Yy00MWEwLWEzNjQtY2FjYmFiMWZkOTRm%40thread.v2/0?context=%7b%22Tid%22%3a%228d9d0373-5c91-45b4-905b-12fe918cb628%22%2c%22Oid%22%3a%22feef4a32-6fe7-4d02-b67a-a5751c672188%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
tel:+19412631615,,135358761
https://dialin.teams.microsoft.com/4512eb87-edac-469e-b2a6-3809849d8bff?id=135358761
https://dialin.teams.microsoft.com/usp/pstnconferencing
https://www.tampa.gov/
http://www.tampagov.net/ADARequest
http://www.demandstar.com/
http://www.tampagov.net/contract-administration/programs/construction-project-bidding
http://www.tampagov.net/contract-administration/programs/construction-project-bidding
mailto:contractadministration@tampagov.net
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Revised 2016-08-29

NOTICE TO BIDDERS 
CITY OF TAMPA, FLORIDA 

Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement 

Sealed Proposals will be received by the City of Tampa no later than 1:30 P.M., December 5, 2023 , in the 4th Floor Conference 
Room, Tampa Municipal Office Building, 306 E. Jackson Street, Tampa, Florida, there to be publicly opened and read aloud. 

The proposed work is to include, but not be limited to, furnishing all labor, materials and equipment for the removal and replacement of 
(1) existing 12-inch butterfly valve with manual handwheel operator and (13) 4-inch butterfly valves with adjustable lever operator; (12) 
adjustable lever operator for existing butterfly valves; (2) existing 4-inch sump pump discharges;12-inch, 10-inch, 8-inch, 6-inch and 4-
inch existing steel process air pipe and fittings with Schedule 40 Type-316L stainless steel; (1) harnessed sleeve type coupling; (31) 
existing sleeve type couplings, (25) existing pipe anchors, (22) pipe supports and (31) drop pipe guides with Type 316 stainless steel in 
the Final Sedimentation Tanks No. 1-No.6 and removal of debris from the influent channel of Final Sedimentation Tanks No.1- No.6. with 
all associated work required for a complete project in accordance with the Contract Documents.

The Instructions to Bidders, Proposal, Form of Bid Bond, Agreement, Form of Public Construction Bond, Specifications, Plans and other 
Contract Documents are posted at DemandStar.com. Backup files may be downloaded from http://www.tampagov.net/contract-
administration/programs/construction-project-bidding.  One set may be available for reference at the office of the Contract Administration 
Department, Municipal Office Building, Fourth Floor North, City Hall Plaza, Tampa, Florida 33602. 

Each Proposal must be submitted on the Proposal form included in the Specifications and must be accompanied by a certified check or 
cashier’s check on a solvent bank or trust company in compliance with Section 255.051, Florida Statutes, made payable to the City of 
Tampa, in an amount of not less than five per cent of  the total bid, or a Bid Bond, of like amount, on the form set forth in the Contract 
Documents, as a guarantee that, if the Proposal is accepted, the Bidder will execute the Proposed Contract and furnish a Public 
Construction Bond within twenty (20) days after receipt of Notice of Award of Contract. 

To be eligible to submit a proposal, a Bidder must hold the required and/or appropriate current license, certificate, or registration (e.g. 
DBPR license/certificate of authorization, etc.) in good standing at the time of receipt of Bids. Per Section 489.131, Florida Statutes, 
Proposals submitted for the construction, improvement, remodeling, or repair of public projects must be accompanied by 
evidence that the Bidder holds the required and/or appropriate current certificate or registration, unless the work to be 
performed is exempt under Section 489.103, Florida Statutes. 

The City of Tampa reserves the right to reject any or all Bids and to waive any informalities in the Bid and/or Bid Bond.  Acceptance or 
rejection of Proposals will be made as soon as practicable after the Proposals are received, but the City reserves the right to hold 
Proposals for ninety (90) days from the date of Opening. 

Bid Protest Procedures:  Unless subsequently indicated otherwise, in a revised posting on the Department's web page for Construction 
Project Bidding, the City of Tampa intends to award the referenced project to the lowest bidder listed in the tabulation posted on or about 
the date of Bid Opening.  A bidder aggrieved by this decision may file a protest not later than 4:30 P.M., five (5) business days from the 
first posting thereof, pursuant to City of Tampa Code Chapter 2, Article V, Division 3, Section 2-282, Procurement Protest Procedures. 
Protests not conforming therewith shall not be reviewed. 

Pursuant to Section 2-282, City of Tampa Code, during the solicitation period, including any protest and/or appeal, 
NO CONTACT with City officers or employees is permitted from any bidder or proposer, other than as specifically 
stated in this solicitation and as follows: 
Director of the Contract Administration Department (CAD) 
Contracts Management Supervisor, Jim Greiner 
Contract Officer, Jody Gray 
City legal department 

Any Requests For Information must be submitted by email to ContractAdministration@tampagov.net 

A person or affiliate who has been placed on the convicted vendor list following a conviction for a public entity crime may not submit a bid 
on a contract to provide any goods or services to a public entity, may not submit a bid on a contract with a public entity for the 
construction or repair of a public building or public work, may not submit bids on leases of real property to a public entity, may not be 
awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity, and may not 
transact business with any public entity in excess of the threshold amount provided in Section 287.017, for CATEGORY TWO for a 
period of 36 months from the date of being placed on the convicted vendor list.”  Refer to Section 287.133, Florida Statues. 

Pursuant to Section 287.087, Florida Statutes, under certain circumstances preference may be given to businesses with a drug-free 
workplace program that meets the requirements of said Section. 

N-1
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Revised 2016-08-29

Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement 

INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

I-1.01 GENERAL: 

The proposed work is the HFC AWTP FSTs 1-6 Process Air Piping Replacement in the City of Tampa, as required for a 
complete project, as shown on the plans and detailed in the specifications. The work is located on land owned or controlled 
by the City of Tampa. 

To be eligible to submit a proposal, a Bidder must hold the required and/or appropriate current license, certificate, or 
registration (e.g. DBPR license/certificate of authorization, etc.) in good standing at the time of receipt of Bids. Per Section 
489.131, Florida Statutes, Proposals submitted for the construction, improvement, remodeling, or repair of public 
projects must be accompanied by evidence that the Bidder holds the required and/or appropriate current certificate 
or registration, unless the work to be performed is exempt under Section 489.103, Florida Statutes. 

I-1.02 FORM PREPARATION AND PRESENTATION OF PROPOSALS:  Replace the second sentence with the 
following:   Submission of the entire specification book is not required. 

I-1.03 ADDENDA – Section I-2.03 is replaced with the following:  No interpretation of the meaning of the Plans, 
Specifications, or other Contract Documents will be made to any Bidder orally. 

Every request for such interpretation must be in writing, addressed to the City of Tampa, Contract Administration 
Department, 306 E. Jackson St., 4th Floor, Tampa, Florida 33602 and then emailed to 
ContractAdministration@tampagov.net. To be given consideration, such request must be received at least seven (7) days 
prior to the date fixed for the opening of the Proposals.  Any and all such interpretations and any supplemental instructions 
will be in the form of written addenda which, if issued, will be posted on DemandStar.Com and on the Department’s web 
page.  Failure of any Bidder to receive any such addenda shall not relieve said Bidder from any obligation under his 
Proposal as submitted.  All addenda so issued shall become part of the Contract Documents. 

I-1.04 INSTRUCTIONS TO BIDDERS 

SECTION 2 – GENERAL INSTRUCTIONS.  Section I-2.07 SIGNATURE AND QUALIFICATIONS OF BIDDERS is replaced 
with the following: 

Proposals must be signed in ink by the Bidder with signature in full.  When firm is a Bidder, the Proposal shall be 
signed in the name of the firm by one or more partners.  When a corporation is a bidder the officer signing shall set 
out the corporate name in full beneath which he shall sign his name and give the title of his office.   

If the bidder referred to in Section I-2.07 is a corporation, it must submit; upon request, a copy of its filed Articles of 
Incorporation.  In addition, if the bidder was incorporated in another state, it must establish that it is authorized to do 
business in the State of Florida.  If the bidder is using a fictitious name, it must submit upon request, proof of 
registration of such name with the Clerk of the Circuit Court of the County where its principal place of business is.  
Failure to submit what is required is grounds to reject the bid of that bidder. 

SECTION 2 – GENERAL INSTRUCTIONS. Section I-2.14 NONDISCRIMINATION IN EMPLOYMENT is changed to 
add the following to the end of the existing text: 

The following provisions are hereby incorporated into any contract executed by or on behalf of the City. Contractor shall 
comply with the following Statement of Assurance: During the performance of the Contract, the Contractor assures the City, 
that the Contractor is in compliance with Title VII of the 1964 Civil Rights Act, as amended, the Florida Civil Rights Act of 
1992, and the City of Tampa Code of Ordinances, Chapter 12, in that Firm/Contractor does not on the grounds of race, 
color, national origin, religion, sex, sexual orientation, gender identity or expression, age, disability, familial status, or marital 
status, discriminate in any form or manner against said Firm’s/Contractor’s employees or applicants for employment. 
Contractor understands and agrees that the Contract is conditioned upon the veracity of this Statement of Assurance, and 
that violation of this condition shall be considered a material breach of the Award/Contract. Furthermore, Contractor herein 
assures the City that said Contractor will comply with Title VI of the Civil Rights Act of 1964 when federal grant(s) is/are 

I-1a
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Revised 2016-08-29

Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement 

INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

involved. This Statement of Assurance shall be interpreted to include Vietnam-Era Veterans and Disabled Veterans within its 
protective range of applicability. Firm/Contractor further acknowledges and agrees to provide the City with all information  
and documentation that may be requested by the City from time to time regarding the solicitation, selection, treatment and 
payment of subcontractors, suppliers and vendors in connection with this Award/Contract. Firm/Contractor further 
acknowledges that it must comply with City of Tampa Code of Ordinances, Chapter 26.5. 

I-1.05 TIME FOR COMPLETION: 

The work shall be arranged to be completed in accordance with a progress schedule approved by the Construction 
Engineer. 

The time for completion of this project, referred in Article 4.01 of the Agreement, shall be 270 consecutive calendar days.  
The period for performance shall start from the date indicated in the Notice To Proceed. 

I-1.06 LIQUIDATED DAMAGES: 

The amount of liquidated damages, referred to in Article 4.06 of the Agreement, for completion of this project shall be $500 
per calendar day. 

I-1.07 BASIS OF AWARD OF CONTRACT: 

The basis of award referred to in Item I-2.11 of Instructions to Bidders shall be the greatest amount of work, which can be 
accomplished within the funds available as budgeted.  The award may be made on the basis of the total bid, base bid, 
alternates(s) if any, unit bids if any, or any combination thereof deemed to be in the best interest of the City. 

Unless all bids are rejected, the award will be made within 90 days after opening proposals. 

I-1.08 GROUND BREAKING CEREMONY: 

Arrangement may be made by the City in coordination with the Contractor, for construction to commence with a Ground 
Breaking Ceremony.  Details will be discussed at the pre-construction conference. 

I-1.09 INSURANCE: 

The insurance required for this project shall be as indicated on the attached and incorporated Special Instructions pages 
beginning with page INS-1 entitled CITY OF TAMPA INSURANCE REQUIREMENTS, which among other things requires 
the Contractor to provide a Certificate of Insurance to the City prior to commencing work. The City may from time to time use 
a third party vendor to manage its insurance certificates and related documentation which vendor may periodically initiate 
contact, requests for information, etc. on the City’s behalf. 

I-1.10 TESTING: 

The Contractor shall perform all Quality Control (QC) testing to meet the FDOT requirements in the Florida Department of 
Transportation, JULY 2022 Standard Specifications for Road and Bridge Construction 

I-1b



Revised 2016-08-29

INSTRUCTIONS TO BIDDERS  
SECTION 1 – SPECIAL INSTRUCTIONS 

I-1.11 EQUAL BUSINESS OPPORTUNITY PROGRAM (EBO) REQUIREMENTS / PROJECT SUBCONTRACTING GOAL(S) 

BIDDERS MUST SUBMIT COMPLETED AND SIGNED CITY OF TAMPA FORMS MBD-10 AND MBD-20 WITH THEIR BIDS. BIDS 
SUBMITTED WITHOUT THESE COMPLETED FORMS (INCLUDING SIGNATURES) WILL BE DEEMED NON-RESPONSIVE. 
INSTRUCTIONS ON COMPLETING THE FORMS ARE INCLUDED AFTER EACH FORM IN THIS BID PACKAGE. 

THE CHECKED BOX INDICATES SECTION THAT APPLIES TO THIS BID. 

SUBCONTRACTING GOAL – (WMBE and SLBE) 

 X In accordance with the City of Tampa’s EBO Program, Chapter 26.5, City of Tampa Code, the subcontracting goal(s) has/have been 

established for subcontracting with City-certified underutilized WMBEs (Women and Minority Business Enterprises) and/or SLBEs 
(Small Local Business Enterprises) on this project (hereinafter “Goal”). The Goal is based, in part, upon the availability of City-certified 
firms to perform the anticipated scope of work (Bid is subject to the subcontracting project goal(s) section for which a 
corresponding numerical percent is indicated).    Project Industry Category: Construction 

Project Goal(s): _____% U-WMBE (Underutilized Woman and Minority Business Enterprise) (EBO Program) 
per MBD Form-70 the U-WMBE subcontract Classification for Construction is African American (BBE) 

_____% SLBE (Small Local Business Enterprise) (EBO Program) only City-certified SLBEs 
___20% U-WMBE/SLBE Combined (EBO Program)

per MBD Form-70 the U-WMBE subcontract Classification for Construction is African American (BBE) 
together with City-certified SLBEs 

_____% WMBE/SLBE ASPIRATIONAL (EBO Program) An all-inclusive SLBE/WMBE goal; any City certified 
firm counts towards goal attainment. 

BIDDERS MUST SOLICIT ALL COMPANIES ON THE ATTACHED AVAILABILITY CONTACT LIST at least five (5) City business 
days or more prior to bid opening as a first step to demonstrate Good Faith Efforts to achieve the Goal. Substantive 
documentation that demonstrates Good Faith Efforts to achieve the Goal must be submitted with the bid, including emails, faxes, 
phone calls, letters, and other communication with City-certified firms. Bidders may explore other potential opportunities for 
subcontracting by consulting the current directory of all certified firms posted by the City of Tampa at 
https://tampa.diversitysoftware.com as the Availability Contact List may not be inclusive of all firms that could count toward Goal 
attainment. However, ONLY SUBCONTRACTING with those specific WMBEs designated as “underutilized” by Classification in the 
appropriate industry category (and, if made applicable by being specifically included in the above Goal, SLBEs) will count toward 
meeting the Goal. Making Good Faith Efforts through these and other means (not pro-forma) is the responsibility of the Bidder. 
See the attached Good Faith Effort Compliance Plan (GFECP) (MBD Form-50) for specific requirements. 

GOOD FAITH EFFORT COMPLIANCE PLAN (GFECP) REQUIRED (MBD FORM-50). When a Goal has been established, the 
Bidder must submit with its bid a Good Faith Effort Compliance Plan (GFECP) using the attached MBD Form-50 together with 
supporting documentation as specified therein. Submittals that do not contain MBD Form-50 when a Goal has been established 
will be deemed non-responsive. Additional explanation and documentation is required whenever a City-certified subcontractor’s 
quote is not utilized. Any additional information regarding GFECP (post-bid) shall be only upon the City’s request for clarification of 
information submitted with bid and not to “cure” omissions or deficiencies of the bid. 

NOTE: When U-WMBEs are included in a Goal, only those City-certified subcontractors whose WMBE Classification is designated 
“underutilized” will count toward Goal attainment. Refer to MBD Form-70 to identify underutilized WMBEs by subcontract 
Classification for the applicable project industry category. A prime bidder who is a City-certified WMBE and/or SLBE is not exempt 
from the GFECP MBD Form-50 requirements. 

SUBCONTRACTING GOAL – (DBE) FDOT DISADVANTAGED BUSINESS ENTERPRISE PROGRAM  
The City of Tampa is required to use the Florida Department of Transportation (FDOT) Disadvantaged Business Enterprise (DBE) 
program on contracts with Federal Highway Administration (FHWA) funds. Effective October 1, 2017 through to September 30, 2020, 
the overall FDOT DBE aspirational goal is 10.65% and is race neutral, meaning that FDOT believes the aspirational DBE goal may be 
achieved entirely through ordinary, competitive procurement methods. Despite the absence of a contract specific DBE goal on this 
project, the City encourages bidders to seek out and use DBEs and other minority, small businesses. For assistance in identifying 
certified DBEs, FDOT offers the use of its supportive services program accessed via FDOT’s Equal Opportunity Office at 
http://www.fdot.gov/equalopportunity/serviceproviders.shtm. FDOT DBE rules and regulations apply to this solicitation, including the 
requirement to report bidder opportunity information in the FDOT Equal Opportunity Compliance (EOC) web-based application within 
three (3) business days of submission of the bid for ALL subcontractors who quoted bidder for this specific project. The five (5) 
char/digit LAP Agreement Contract Number for this project is G     . The web address to the EOC system is: 
https://fdotwp1.dot.state.fl.us/EqualOpportunityCompliance/Account.aspx/LogIn?ReturnUrl=%2fEqualOpportunityCompliance 

NOTE: Regardless of FDOT DBE program applicability, for data collection purposes bidder still must submit City Forms MBD-10 
and MBD-20 completed and signed with its bid or the bid will be deemed non-responsive. 

DIVERSITY MANAGEMENT INITIATIVE (DMI) DATA REPORTING FORMS REQUIRED FOR ALL CONTRACTS 
Bidder must submit, with its bid, completed and signed Forms MBD-10 and MBD-20 to be considered a responsive bid. Specifically, the 
‘Schedule of All Solicited Sub-(Contractors/Consultants/Suppliers) (Form MBD-10)’ listing all subcontractors (including non-certified) solicited 
and ‘Schedule of All -To Be Utilized Sub-(Contractors/Consultants/Suppliers) (Form MBD-20)’ listing all subcontractors (including non-certified) 
to be utilized. Supplemental forms, such as ‘Form MBD-40 Official Letter Of Intent’ (LOI), can be submitted with the bid or once declared lowest-
responsive bidder. After an award, ‘DMI Sub-(Contractors/Consultants/Suppliers) Payment Form (Form MBD-30)’ is to be submitted with 
payment requests to report payments to subcontractors and using the on-line automated MBD compliance software system available at 
https://tampa.diversitysoftware.com 
For additional information about the WMBE and SLBE programs contact the Minority and Small Business Development Office at 813-

274-5522. (3-18) I-1c
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Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement 

INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

I-1.12 BID SECURITY: 

Surety companies shall have a rating of not less than B+ Class VI as evaluated in the most recently circulated Best 
KeyRating Guide Property/Casualty. 

I-1.13 PUBLIC CONSTRUCTION BOND: 

The Bidder who is awarded the Contract will be required to furnish a Public Construction Bond upon the form provided 
herein, equal to 100 percent of the Contract price, such Bond to be issued and executed by (a) surety company(ies) 
acceptable to the City and licensed to underwrite contracts in the State of Florida.  After execution of the Agreement and 
before commencing work, the Contractor must provide the City a certified copy of the officially recorded Bond. 

I-1.14 AGREEMENT
SECTION 2 – POWERS OF THE CITY’S REPRESENTATIVES, new Article 2.05: 
Add the following: 

Article 2.05  CITY’S TERMINATION FOR CONVENIENCE: 

The City may, at any time, terminate the Contract in whole or in part for the City’s convenience and without cause.  
Termination by the City under this Article shall be by a notice of termination delivered to the Contractor, specify the 
extent of termination and the effective date. 

Upon receipt of a notice of termination, the Contractor shall immediately, in accordance with instructions from the 
City, proceed with performance of the following duties regardless of delay in determining or adjusting amounts due 
under this Paragraph: 

(a) cease operations as specified in the notice;
(b) place no further orders and enter into no further subcontracts for materials, labor, services or facilities

except as necessary to complete continued portions of the Contract;
(c) terminate all subcontracts and orders to the extent they relate to the Work terminated;
(d) proceed to complete the performance of Work not terminated; and
(e) take actions that may be necessary, or that the City may direct, for the protection and preservation of the terminated

Work.

The amount to be paid to the Contractor by the City because of the termination shall consist of: 
(a) for costs related to work performed on the terminated portion of the Work prior to the effective date

including termination costs relative to subcontracts that are properly chargeable to the terminated portion
of the Work;

(b) the reasonable costs of settlement of the Work terminated, including accounting, legal, clerical and other
expenses reasonable necessary for the preparation of termination settlement proposals and supporting
data; additional costs of termination and settlement of subcontracts excluding amounts of such
settlements; and storage, transportation, and other costs incurred which are reasonably necessary for the
preservation, protection or disposition of the terminated Work; and

(c) a fair and reasonable profit on the completed Work unless the Contractor would have sustained a loss on
the entire Contract had it been completed.

Allowance shall be made for payments previously made to the Contractor for the terminated portion of the Work, 
and claims which the City has against the Contractor under the Contract, and for the value of materials supplies, 
equipment or other items that are part of the costs of the Work to be disposed of by the Contractor. 

SECTION 4 – TIME PROVISIONS, Article 4.07, Page A-6, last paragraph: 
Replace the second paragraph with the following:  “However, if such inspection reveals items of work still to be 
performed the Contractor shall provide for approval by the Engineer an estimate of the cost of each item and 
promptly perform them and then request a reinspection to be made within ten (10) days after receipt of such 
request.  If, upon any reinspection, the Engineer determines that the work is complete, the date of final completion 
shall be deemed to be the last day of such reinspection.” 

SECTION 5 – SUBCONTRACTS AND ASSIGNMENTS, Article 5.01, Page A-7, last paragraph: 
Change “…twenty-five (25) percent…” to “…fifty-one (51) percent…” 
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Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement 
 
 

INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

 
SECTION 8 – CONTRACTOR'S EMPLOYEES, Article 8.03, Page A-9, delete Article 8.03 in its entirety and 
Replace with the following new article: 

ARTICLE 8.03  EMPLOYMENT OPPORTUNITIES 
The Contractor shall, in the performance of the work required to be done under this Contract, employ all workers 

without discrimination and must not maintain, provide or permit facilities that are segregated. 
 

 

SECTION 10  – PAYMENTS, Article 10.05, Page A-10, 1st Paragraph, 1st Sentence: 
Change “…fair value of the work done, and may apply for…” to “…fair value of the work done, and shall apply 
for…”  Note:  Retainage as referenced in Article 10.05 is limited to a maximum of five percent (5%). 
SECTION 11  – MISCELLANEOUS PROVISIONS, Article 11.02, Page A-12, 1st Paragraph, 2nd Sentence: 
Delete the 2nd Sentence in its entirety and replace it with the following new 2nd Sentence: 

Without limiting application of Article 11.07, below, whenever the Contractor is required or desires to use any 
design, device, material, or process covered by letters of patent or copyright, the Contractor shall indemnify, 
defend, and hold harmless the City Indemnified Parties (as defined below) from any and all Claims (as defined 
below) for infringement by reason of the use of any such patented design, device, tool, material, equipment, or 
process, to be performed under the Contract and damages which may be incurred by reason of such infringement 
at any time during the prosecution or after completion of the work. 

 
SECTION 11 – MISCELLANEOUS PROVISIONS, Article 11.03, Page A-12: 
Delete Article 11.03 in its entirety and replace with the following new article: 

ARTICLE 11.03 INTENTIONALLY OMITTED. 
 
SECTION 11 – MISCELLANEOUS PROVISIONS, Article 11.07, Page A-12: 
Delete Article 11.07 in its entirety and replace with the following new article: 

ARTICLE 11.07 INDEMNIFICATION PROVISIONS 
Whenever there appears in this Agreement, or in the other Contact Documents made a part hereof, an 
indemnification provision within the purview of Chapter 725.06, Laws of Florida, the monetary limitation on the 
extent of the indemnification under each such provision shall be One Million Dollars or a sum equal to the total 
Contract price, whichever shall be the greater. 

Contractor releases and agrees to defend, indemnify and hold harmless the City, its officers, elected and appointed 
officials, employees, and/or agents (collectively, “City Indemnified Parties”) from and against any and all losses, 
liabilities, damages, penalties, settlements, judgments, charges, or costs (including without limitation attorneys’ 
fees, professional fees, or other expenses) of every kind and character arising out of any and all claims, liens, is  
entitled to indemnification hereunder. This obligation shall in no way be limited in any nature whatsoever by any 
limitation on the amount or type of Contractor’s insurance coverage.  

The parties agree that to the extent the written terms of this indemnification are deemed by a court of competent 
jurisdiction to be in conflict with any provisions of Florida law, in particular Sections 725.06 and 725.08, Florida 
Statutes, the written terms of this indemnification shall be deemed by any court of competent jurisdiction to be 
modified in such a manner as to be in fully and complete compliance with all such laws and to contain such limiting 
conditions or limitations of liability, or to not contain any unenforceable or prohibited term or terms, such that this 
indemnification shall be enforceable in accordance with and to the maximum extent permitted by Florida law. 

The obligation of Contractor under this Article is absolute and unconditional; it is not conditioned in any way on any 
attempt by a City Indemnified Party to collect from an insurer any amount under a liability insurance policy, and is 
not subject to any set-off, defense, deduction, or counterclaim that the Contactor might have against the City 
Indemnified Party. The duty to defend hereunder is independent and separate from the duty to indemnify, and the 
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duty to defend exists regardless of any ultimate liability of Contractor, the City, and any City Indemnified Party. The  

duty to defend arises immediately upon presentation of a Claim by any party and written notice of such Claim being 
provided to Contractor. Contractor's defense and indemnity obligations hereunder will survive the expiration or 
earlier termination of this Contract.  

 

Contractor agrees and recognizes that the City Indemnified Parties shall not be held liable or responsible for any 
Claims which may result from any actions or omissions of Contractor in which the City Indemnified Parties 
participated either through providing data or advice and/or review or concurrence of Contractor’s actions.  In  

reviewing, approving or rejecting any submissions by Contractor or other acts of Contractor, the City in no way 
assumes or shares any responsibility or liability of Contractor or any tier of subcontractor/subconsultant/supplier, 
under this Contract. 

In the event the law is construed to require a specific consideration for such indemnification, the parties agree that 
the sum of Ten Dollars and 00/100 ($10.00), receipt of which is hereby acknowledged, is the specific consideration 
for such indemnification and the providing of such indemnification is deemed to be part of the specifications with 
respect to the services provided by Contractor. 
 
SECTION 11 – MISCELLANEOUS PROVISIONS, Article 11.12, Page A-13: 
Change Article 11.12 to add the following new language after existing text: 

 
The City of Tampa is a public agency subject to Chapter 119, Florida Statutes.  In accordance with Florida Statutes, 
119.0701, Contractor agrees to comply with Florida’s Public Records Law, including the following: 

1. Contractor shall keep and maintain public records required by the City to perform the services under this 
Agreement; 

2. Upon request by the City, provide the City with copies of the requested records, having redacted records 
in total on in part that are exempt from disclosure by law or allow the records to be inspected or copied within a 
reasonable time (with provision of a copy of such records to the City) on the same terms and conditions that the 
City would provide the records and at a cost that does not exceed that provided in Chapter 119, Florida Statutes, or 
as otherwise provided by law; 

3. Ensure that records, in part or in total, that are exempt or that are confidential and exempt from disclosure 
requirements are not disclosed except as authorized by law for the duration of the Agreement term and following 
completion (or earlier termination) of the Agreement if Contractor does not transfer the records to the City; 

  4. Upon completion (or earlier termination) of the Agreement, Contractor shall within 30 days after such 
event either transfer to the City, at no cost, all public records in possession of the Contractor or keep and maintain 
the public records in compliance with Chapter 119, Florida Statutes. If Contractor transfers all public records to the 
City upon completion (or earlier termination) of the Agreement, Contractor shall destroy any duplicate records that 
are exempt or confidential and exempt from public records disclosure requirements. If Contractor keeps and 
maintains public records upon completion (or earlier termination) of the Agreement, Contractor shall meet all 
applicable requirements for retaining public records. All records stored electronically must be provided to the City in 
a format that is compatible with the information technology systems of the agency. 

 
The failure of Contractor to comply with Chapter 119, Florida Statutes, and/or the provisions set forth in this Article shall be 
grounds for immediate unilateral termination of the Agreement by the City; the City shall also have the option to withhold 
compensation due Contractor until records are received as provided herein. 
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IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, 
FLORIDA STATUTES, TO CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS AGREEMENT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT 
813-274-8598, JIM.GREINER@TAMPAGOV.NET, AND CONTRACT ADMINISTRATION 
DEPARTMENT, TAMPA MUNICIPAL OFFICE BUILDING, 4TH FLOOR, 306 E. JACKSON ST. 
TAMPA, FLORIDA 33602. 
 
I-1.15 Contractors must utilize the U.S. Department of Homeland Security’s E-Verify Systems to verify the employment 

eligibility of all persons employed during the term of the Contract to perform employment duties within the State of 
Florida and all persons, including subcontractors, assigned by Contractor to perform work pursuant to the contract. 

 
E-Verify.   In accordance with Section 448.095, Florida Statutes, the Contractor agrees to register with and utilize the U.S. 

Department of Homeland Security’s E-Verify system to verify the employment eligibility of all new employees hired during 

the term of the Contract for the services specified in the Contract.  The Contractor must also include a requirement in 

subcontracts that the subcontractor must register with and utilize the E-Verify system to verify the employment eligibility of 

all new employees hired by the subcontractor during the Contract term.  If the Contractor enters into a contract with a 

subcontractor, the subcontractor must provide the Contractor with an affidavit stating that the subcontractor does not 

employ, contract with, or subcontract with an unauthorized alien. The Contractor shall maintain a copy of such affidavit for 

the duration of the Contract.   If the City has a good faith belief that the Contractor has knowingly violated Section 448.09(1), 

Florida Statutes, the City shall terminate the Contract with the Contractor, and the Contractor may not be awarded a contract 

with the City for at least 1 year after the date on which the Contract was terminated. The Contractor is liable for any 

additional costs incurred by the City as a result of the termination of the Contract. If the City has a good faith belief that a 

subcontractor knowingly violated the law, but the Contractor has otherwise complied with the law, the City shall promptly 

notify the Contractor and order the Contractor to immediately terminate the contract with the subcontractor. 

 
I-1.16 GENERAL PROVISIONS; G-2.02 Copies Furnished to Contractor: Replace the first paragraph with the following: 
 
The Contractor shall acquire for its use copies of the plans and specifications as needed, which may be downloaded from the 
City’s web site, at http://www.tampagov.net/contract-administration/programs/construction-project-bidding.  
  
Bidder as part of the solicitation process (and as Contractor if Bidder is successful) may hold, come into possession of, 
and/or generate certain building plans, blueprints, schematic drawings, including draft, preliminary, and final formats, which 
depict the internal layout and structural elements of a building, facility, or other structure owned or operated by the City or an 
agency (singularly or collectively “Exempt Plans”), which pursuant to Section 119.071(3), Florida Statutes, are exempt from 
Section 119.07(1), Florida Statutes and Section 24(a), Art. I of the Florida State Constitution. Contractor certifies it has read 
and is familiar the exemptions and obligations of Section 119.071(3), Florida Statutes; further that Contractor is and shall 
remain in compliance with same, including without limitation maintaining the exempt status of such Exempt Plans, for so 
long as any Exempt Plans are held by or otherwise in its possession. 
 
I-1.17 PAYMENT DISPUTE RESOLUTION 

Any dispute pertaining to pay requests must be presented to the City pursuant to Executive Order 2003-1. 
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I-1.18  SCRUTINIZED COMPANIES CERTIFICATION 

 
Section 287.135, Florida Statutes, prohibits agencies or local governmental entities from contracting for goods or 
 

services of any amount with companies that are on the Scrutinized Companies that Boycott Israel List or are 
engaged in a boycott of Israel, and of $1 million or more with companies that are on either the Scrutinized 
Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy 
Sector List, or are engaged in business operations in Cuba or Syria. Specifically, Section 287.135(2), Florida 
Statutes, states: “A company is ineligible to, and may not, bid on, submit a proposal for, or enter into or renew a 
contract with an agency or local governmental entity for goods or services of: (a) Any amount if, at the time of 
bidding on, submitting a proposal for, or entering into or renewing such contract, the company is on the Scrutinized 
Companies that Boycott Israel List, created pursuant to s. 215.4725, or is engaged in a boycott of Israel; or (b) One 
million dollars or more if, at the time of bidding on, submitting a proposal for, or entering into or renewing such 
contract, the company: 1. Is on the Scrutinized Companies with Activities in Sudan List or the Scrutinized 
Companies with Activities in the Iran Petroleum Energy Sector List, created pursuant to s. 215.473; or 2. Is 
engaged in business operations in Cuba or Syria.” 
 
Upon submitting its bid or proposal, a bidder/proposer: (i) certifies the company is not in violation of Section 
287.135, Florida Statutes, and shall not be in violation at the time the company enters into or renews any resulting 
contract; and (ii) agrees any such resulting contract shall be deemed to contain a provision that allows the City, at 
its option, to terminate such contract for cause if the company is found to have submitted a false certification, been 
placed on one or any of the foregoing Lists, been engaged in a boycott of Israel, or been engaged in business 
operations in Cuba or Syria. 

 
I-1.19 FLORIDA’S PUBLIC RECORDS LAW; DATA COLLECTION 
 
Pursuant to Section 119.071(5)(a)2a, Florida Statutes, social security numbers shall only be collected from Bidders and/or 
Contractor by the City should such number be needed for identification, verification, and/or tax reporting purposes. To the 
extent Bidder and/or Contractor collects an individual’s social security number in the course of acting on behalf of the City 
pursuant to the terms and conditions of its Proposal or, if awarded, the Agreement, Bidder and/or Contractor shall follow the 
requirements of Florida’s Public Records Law. 
 

I-1.20 APPRENTICESHIP REQUIREMENTS 

Firms will be required to comply with the City’s Apprenticeship program as posted at https://library.municode.com/fl/tampa/ 
codes/code_of_ordinances?nodeId=COOR_CH26.5EQBUOPPR_ARTIVAPRECOCO 

 
I-1.21  BIDDER’S CRIMINAL HISTORY SCREENING PRACTICES 
 
Per City of Tampa Code of Ordinances, Section 2-284, Bidder is requested to provide information as to whether Bidder has 
criminal history screenings similar in nature to the practices contained in Chapter 12, Article VI, City of Tampa Code of 
Ordinances.  If the Bidder voluntarily agrees to comply with the City’s criminal screening practices as provided in Chapter 
12, Article IV of the City Code, the Bidder will receive a two percent (2%) discount for evaluation purposes only if Bidder 
submits notarized documentation with its bid, and an assurance of compliance with Section 2-284 if awarded the contract  
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(“Ban the Box Requirements”). The City of Tampa’s municipal codes are published online by the Municipal Code  
Corporation at the website link below. 
 

https://library.municode.com/fl/tampa/ordinances/code_of_ordinances?nodeId=1171018    
Bidders must complete Form BTB-1 and include with its bid. 

 
 
I-1.22 FLORIDA STATUTES 287.05701 
 
The City of Tampa will not request documentation of or consider a bidder’s (proposer’s) social, political, or ideological 
interests when determining if the bidder (proposer) is a responsible vendor and will not give preference to a bidder 
(proposer) based on the bidder’s (proposer’s) social, political, or ideological interests. 
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INSTRUCTIONS TO BIDDERS 

SECTION 2 
GENERAL INSTRUCTIONS 

I-2.01 BIDDER'S RESPONSIBILITY 
Before submitting Proposals, Bidders shall carefully examine the 
entire site of the proposed work and adjacent premises and the 
various means of approach and access to the site, and make all 
necessary investigations to inform themselves thoroughly as to the 
facilities necessary for delivering, placing and operating the 
necessary construction equipment, and for delivering and handling 
materials at the site, and inform themselves thoroughly as to all 
difficulties involved in the completion of all the work in accordance 
with the Contract Documents. 

Bidders must examine the Plans, Specifications, and other Contract 
Documents and shall exercise their own judgment as to the nature 
and amount of the whole of the work to be done, and for the bid 
prices must assume all risk of variance, by whomsoever made, in any 
computation or statement of amounts or quantities necessary to 
complete the work in strict compliance with the Contract Documents. 

Elevations of the ground are shown on the Plans and are believed to 
be reasonably correct, but are not guaranteed to be absolutely so and 
are presented only as an approximation.  Bidders shall satisfy 
themselves as to the correctness of all elevations. 

The City may have acquired, for its own use, certain information 
relating to the character of materials, earth formations, probable 
profiles of the ground, conditions below ground, and water surfaces to 
be encountered at the site of the proposed work.  This information, if 
it exists, is on file at the offices of the Department of Public Works and 
Bidders will be permitted to see and examine this information for 
whatever value they consider it worth.  However, this information is 
not guaranteed, and Bidders should satisfy themselves by making 
borings or test pits, or by such other methods as they may prefer, as 
to the  character, location, and amounts of water, peat, clay, sand, 
quicksand, gravel, boulders, conglomerate, rock, gas or other 
material to be  encountered or work to be performed. 

Various underground and overhead structures and utilities are shown 
on the plans.  The location and dimensions of such structures and 
utilities, where given, are believed to be reasonably correct, but do 
not purport to be absolutely so.  These structures and utilities are 
plotted on the Plans for the information of the Bidders, but information 
so given is not to be construed as a representation or assurance that 
such structures will be found or encountered as plotted, or that such 
information is complete or accurate. 

I-2.02 FORM, PREPARATION AND PRESENTATION OF 
PROPOSALS
Each Proposal shall be submitted upon the Proposal Form and in 
accordance with the instructions included herein.  The Proposal Form 
must not be detached herefrom.  All blank spaces for bid prices must 
be filled in, in both words and figures, with the unit or lump sum 
prices, or both, for which the Proposal is made.  The computed total 
price for each unit price Contract Item shall be determined by 
multiplying the estimated quantity of the item, as set forth in the 
Proposal Form, by the corresponding unit price bid for such item.  
The resulting product shall be entered in the appropriate blank space 
under the column headed "Computed Total Price for Item".  The lump 
sum price bid for each lump sum price Contract Item shall also be 
entered in the column headed "Computed Total Price for Item".  If a 
Proposal contains any omissions, erasures, alterations, additions, or 
items not called for in the itemized Proposal, or contains irregularities 
of any kind, such may constitute sufficient cause for rejection of the 
Proposal.  In case of any discrepancy in the unit price or amount bid 
for any item in the Proposal, the price as expressed in written words 
will govern.  In no case is the Agreement Form to be filled out or 
signed by the Bidder. 

In the case of certain jobs bid Lump Sum a "Schedule of Unit Prices" 
must be filled out as an attachment to the Lump Sum proposal.  
These prices may be used as a guide for the negotiation of change 
orders, at the City's option. 

The proposal must be signed and certified and be presented on the 
prescribed form in a sealed envelope on/or before the time and at the 
place stated in the Notice of Bidders, endorsed with the name of the 
person, firm or corporation presenting it, the date of presentation, and 
the title of the work for which the Proposal is made. 

Unless the apparent low bidder is now engaged in or has recently 
completed contract work for the City of Tampa, he, if requested, shall 
furnish to the City, after the opening of bids and prior to award, a  
summary statement of record of construction experience over the 
past three (3) years with proper supporting evidence, and, if required 
by the City, shall also furnish a list of equipment and other facilities 
pertinent to and available for the proper execution of the proposed 
work, and a statement of financial resources to the extent necessary 
to establish ability to carry on the proposed work.  The City may make 
further investigations as considered necessary with respect to 
responsibility of the Bidder to whom it appears may be awarded the 
Contract.

If forwarded by mail, the sealed envelope containing the Proposal, 
endorsed as directed above, must be enclosed in another envelope 
addressed as specified in the Notice to Bidders and sent by 
registered mail. 

I-2.03 ADDENDA AND INTERPRETATIONS 
No interpretation of the meaning of the Plans, Specifications, or other 
Contract Documents will be made to any Bidder orally. 

Every request for such interpretation must be in writing, addressed to 
the Contract Administration Department, Tampa Municipal Office 
Building, 4th Floor North, City Hall Plaza, Tampa, Florida 33602. To 
be given consideration, such request must be received at least seven 
(7) days prior to the date fixed for the opening of the Proposals.  Any 
and all such interpretations and any supplemental instructions will be 
in the form of written addenda which, if issued, will be sent by certified 
mail, with return receipt requested, to all prospective bidders at the 
respective addresses furnished, for such purposes, not later than 
three (3) working days prior to the date fixed for the opening of the 
Proposals, and if requested, a copy will be delivered to the 
prospective bidder's representative.  Failure of any Bidder to receive 
any such addenda shall not relieve said Bidder from any obligation 
under his Proposal as submitted.  All addenda so issued shall 
become part of the Contract Documents. 

I-2.04 BID SECURITY 
Each Proposal must be accompanied by a certified or cashier's check 
issued by a solvent bank or trust company and payable at sight to the 
City of Tampa, in compliance with Section 255.051 Florida Statutes, 
or a Bid Bond upon the form provided herein, in an amount of not less 
than five percent of the sum of the computed total amount of the 
Bidder's Proposal as a guarantee that if the Proposal is accepted, the 
Bidder will execute and fill in the proposed Contract and Public 
Construction Bond within twenty (20) days after notice of award of the 
Contract.  Certified checks shall have all necessary documentary 
revenue stamps attached if required by law. Surety on Bid Bonds 
shall be a duly authorized surety company authorized to do business 
in the State of Florida, and all such Bonds shall be issued or 
countersigned by a local resident producing agent, and satisfactory 
evidence of the authority of the person or persons executing such 
Bond to Execute the same shall be submitted with the Bond.  Bid 
Bonds shall be issued by a surety company acceptable to the City. 

Within ten (10) days after the opening of Proposals, the bid security of 
all but the three lowest Bidders will be returned. The bid security of 
the remaining two Bidders whose Proposals are not accepted will be 
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returned within ten (10) days after the execution of the Contract, or, if 
no such Contract has been executed, within ninety (90) days after the 
date of opening Proposals.  The bid security of the Bidder whose 
Proposal is accepted will be returned only after he has duly executed 
the Contract and furnished the required Public Construction Bond and 
insurance.

Should it be necessary for the City to retain the bid security and said 
bid security is in the  form of checks, the checks of these Bidders will 
be returned if replaced by Bid Bonds in an amount equal to the 
amount of the checks of such Bidders in such form and issued by a 
surety company acceptable to the City. 

A Bidder may withdraw his Proposal before the time fixed for the 
opening of Proposals, without prejudice to himself, by communicating 
his purpose, in writing, to the Mayor and City Council, and when his 
communication is received, the Proposal will be handed to him or his 
authorized agent unopened.  No Bidder may withdraw his Proposal 
within ninety (90) days after the day of opening Proposals. 

The Bidder whose Proposal is accepted shall enter into a written 
contract, upon the Agreement form included herein, for the 
performance of the work and furnish the required Public Construction 
Bond within twenty (20) days after written notice by the City of Award 
of Contract has been served on such Bidder personally or after 
receipt of the written notice by registered mail to such Bidder at the 
address given in his Proposal. 

If the Bidder to whom a Contract is awarded refuses or neglects to 
execute it or fails to furnish the required Public Construction Bond 
within twenty (20) days after receipt by him of the Notice of Award of 
Contract, the amount of his bid security shall be forfeited and shall be 
retained by the City as liquidated damages, and not as a penalty, it 
being now agreed that said sum is a fair estimate of the amount of 
damages that the City will sustain in case said Bidder fails to enter 
into a Contract and furnish the required Public Construction Bond.  If 
a Bid Bond was furnished, the full amount of the Bond shall become 
due and payable as liquidated damages caused by such failure.  The 
full amount of the bid security shall be forfeited as liquidated damages 
without consideration of the fact that an award may be less than the 
full amount of the Bidder's Proposal, excepting that the award shall 
be within the conditions of said Proposal relating to the basis of 
consideration for an award.  No plea of mistake in the bid or mis-
understanding of the conditions of forfeiture shall be available to the 
Bidder for the recovery of his deposit or as a defense to any action 
based upon the neglect or refusal to execute a contract. 

I-2.05 LAWS AND REGULATIONS 
The Bidder who is awarded the Contract must comply with all laws of 
the State of Florida, and all applicable Ordinances of the City of 
Tampa respecting labor and compensation and with all other statutes, 
ordinances, rules and regulations applicable and having the force of 
law.

I-2.06 PUBLIC CONSTRUCTION BOND 
The Bidder who is awarded the Contract will be required to furnish a 
Public Construction Bond upon the form provided herein, equal to 
100 percent of the Contract price, such Bond to be executed by a 
surety company acceptable to the City of Tampa and licensed to 
underwrite contracts in the State of Florida.  Surety companies shall 
have a rating of not less than: B+ Class VI as evaluated in the most 
recently circulated BEST'S KEY RATING GUIDE PROPERTY- 
LIABILITY.

I-2.07 SIGNATURE AND QUALIFICATIONS OF BIDDERS 
Proposals must be signed in ink by the Bidder with signature in full.  
When a firm is a Bidder, the Proposal shall be signed in the name of 
the firm by one or more of the partners.  When a corporation is a 
Bidder the officer signing shall set out the corporate name in full 
beneath which he shall sign his name and give the title of his office.  
The Proposal shall also bear the seal of the corporation attested by 
its secretary.  Anyone signing the Proposal as agent must file with it 
legal evidence of his authority to do so. 

Bidders who are nonresident corporations shall furnish to the City a 

duly certified copy of their permit to transact business in the State of 
Florida, signed by the Secretary of State, within ten days of the notice 
to do so.  Such notice will be given to Bidders who are nonresident 
corporations, to whom it appears an award will be made, and the 
copy of the permit must be filed with the City before the award will be 
made.  Failure to promptly submit this evidence of qualification to do 
business in the State of Florida may be basis for rejection of the 
Proposal.

I-2.08 REJECTION OF PROPOSALS 
The City reserves the right to reject any Proposal if investigation of 
the Bidder fails to satisfy the City that such Bidder is properly qualified 
to carry out the obligations and to complete the work contemplated 
therein.  Any or all Proposals will be rejected if there is reason to 
believe that collusion exists among Bidders.  Proposals will be 
considered irregular and may be rejected if they show serious 
omissions, alterations in form, additions not called for, conditions or 
unauthorized alternates, or irregularities of any kind.  The City 
reserves the right to reject any or all Proposals and to waive such 
technical errors as may be deemed best for the interests of the City. 

I-2.09 QUANTITIES ESTIMATED ONLY 
The estimate of quantities of the various items of work and materials, 
if set forth in the Proposal Form, is approximate only and is given 
solely to be used as a uniform basis for the comparison of Proposals. 
  The quantities actually required to complete the Contract work may 
be less or more than so estimated, and if awarded a Contract for the 
work specified, the Contractor agrees that he will not make any claim 
for damages or for loss of profits because of a difference between the 
quantities of the various classes of work assumed for comparison of 
Proposals and quantities of work actually performed.  The City further 
reserves the right to vary the quantities in any amount.

I-2.10 COMPARISON OF PROPOSALS 
Except jobs bid on a "One Lump Sum" basis, proposals will be 
compared on the basis of a total computed price arrived at by taking 
the sum of the estimated quantity of each time and the corresponding 
unit price of each item, and including any lump sum prices on 
individual items. 

The computed total prices for individual Contract Items and the total 
computed price for the entire Contract, as entered by the Bidder in 
the Proposal Form, are for convenience only and are subject to 
correction in the tabulation and computation of the Proposals. 

I-2.11 BASIS OF AWARD 
The Contract will be awarded, if at all, to the lowest responsible 
Bidder or Bidders, as determined by the City and by the terms and 
conditions of the Contract Documents.  Unless all bids are rejected, 
the award will be made within ninety (90) days after the opening of 
Proposals.  The successful Bidder will be required to possess, or 
obtain, a valid City Occupational License. 

I-2.12 INSURANCE REQUIRED 
The successful Bidder and his subcontractors will be required to 
procure and pay for insurance covering the work in accordance with 
the provisions of Article 6.02 of the Agreement as indicated on special 
instructions pages beginning with INS-1. 

I-2.13 NO ASSIGNMENT OF BID 
No Bidder shall assign his bid or any rights thereunder. 

I-2.14 NONDISCRIMINATION IN EMPLOYMENT 
Contracts for work under this Proposal will obligate the contractors 
and subcontractors not to discriminate in employment practices. 

Bidders must, if requested, submit with their initial bid a signed 
statement as to whether they have previously performed work subject 
to the President's Executive Order Nos.  11246 and 11375. 
Bidders must, if requested, submit a compliance report concerning 
their employment practices and policies in order to maintain their 
eligibility to receive the award of the Contract. 

Successful Bidders must, if requested, submit a list of all 
subcontractors who will perform work on the project and written, 
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signed statement from authorized agents of the labor pools with 
which they will or may deal for employees on the work together with 
supporting information to the effect that said labor pools practices and 
policies are in conformity with Executive Order No. 11246 and that 
said labor pools will affirmatively cooperate in or offer no hindrance to 
the recruitment, employment and equal treatment of employees 
seeking employment and performing work under the Contract, or a 
certification as to what efforts have been made to secure such 
statements when such agents or labor pools have failed or refused to 
furnish them prior to the award of the Contract. 

I-2.15 LABOR STANDARDS 
The Bidder's attention is directed to the Contract Provisions of the 
Labor Standards for federally assisted projects which may be 
attached to and made a part of the Agreement. 

I-2.16 NOTICE TO LABOR UNIONS 
If applicable, the successful Bidder will be required to provide Labor 
Unions and other organizations of workers a completed copy of the 
form entitled "Notice to Labor Unions or Other Organizations of 
Workers", and such form may be made a part of the Agreement. 

I-2.17 NOTICE TO PROSPECTIVE FEDERALLY-ASSISTED 
CONSTRUCTION  CONTRACTORS 
A Certification of Nonsegregated Facilities, as required by the May 9, 
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
to said Secretary prior to the award of a federally-assisted 
construction and Contract exceeding $10,000 which is not exempt 
from the provisions of the Equal Opportunity Clause.  The form of 
certification may be bound herein following the form of Bid Bond. 

Contractors receiving federally-assisted construction Contract awards 
exceeding $10,000 which are not exempt from the provisions of the 
Equal Opportunity Clause will be required to provide for the 
forwarding of the following notice to prospective subcontractor for 
supplies and construction contracts where the subcontracts exceed 
$10,000 and are not exempt from the provisions of the Equal 
Opportunity Clause: 

NOTICE TO PROSPECTIVE SUBCONTRACTORS OF 
REQUIREMENT

FOR CERTIFICATIONS OF NONSEGREGATED FACILITIES 

"A Certification of Nonsegregated Facilities, as required by the May 9, 
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
prior to the award of a subcontract exceeding $10,000 which is not 
exempt from the provisions of the Equal Opportunity Clause." 

"Contractors receiving subcontract awards exceeding $10,000 which 
are not exempt from the provisions of the Equal Opportunity Clause 
will be required to provide from the forwarding of this notice to 
prospective subcontractors for supplies and construction contracts 
where the subcontracts exceed $10,000 and are not exempt from the 
provisions of the Equal Opportunity Clause." 

The United States requires a pre-award conference if a proposed 
construction contract exceeds one million dollars to determine if the 
the prospective contractor is in compliance with the Equal 
Employment Opportunity requirements of Executive Order 11246 of 
September 24, 1965.  In such instances, a meeting may be 
scheduled at which the prospective contractor must specify what 
affirmative action he has taken or proposed to take to assure equal 
employment opportunity which must be approved by the United 
States before award of the contract will be authorized. 

 Bidders must be prepared to submit an Equal Employment 
Opportunity (EEO) plan at a pre-award conference.  The plan must 
include bidding opportunities offered by the Bidder to minority 
subcontractors.

On October 13, 1971, President Nixon issued Executive Order 11246 
emphasizing the government's commitment to the promotion of 
minority business enterprise.  Accordingly, the United States is firmly 

committed to the utilization of available resources to support this 
important program.  U.S. agencies are most interested in realizing 
minority participation on the subject.  Achieving equal employment 
opportunity compliance is required through Executive Order 11246.  
WE cannot emphasize too strongly that minority subcontractors be 
extended subcontractors bidding opportunities as but one step in your 
affirmative action policy. 

Due to the importance of this contract, U.S. Agencies may conduct an 
EEO Conference prior to the award of the Contract.  It is suggested 
that the responsive Bidder confirm the minority subcontractors he 
contacted for bids or quotations in his EEO plan submitted at the 
conference.

I-2.18 EEO AFFIRMATIVE ACTION REQUIREMENTS 
By the submission of a Proposal, each Bidder acknowledges that he 
understands and will agree to be bound by the equal opportunity  
requirements of Federal regulations which shall be applicable 
throughout the performance of work under any contract awarded 
pursuant to solicitation.  Each Bidder agrees that if awarded a 
contract, he will similarly bind contractually each subcontractor. In 
policies, each Bidder further understands and agrees that if awarded 
a contract, he must engage in Affirmative Action directed to 
promoting and ensuring equal employment opportunity in the work 
force used under the contract (and he must require contractually the 
same effort of all subcontractors whose subcontracts exceed 
$100,000).  The Bidder understands and agrees that "Affirmative 
Action" as used herein shall constitute a good faith effort to achieve 
and maintain minority employment in each trade in the on-site work 
force used on the project.  * * * * * * * END of SECTION * * * * * * * 



CITY OF TAMPA INSURANCE REQUIREMENTS 

Prior to commencing any work or services or taking occupancy under that certain written agreement or award (for purposes of this document, Agreement) 

between the City of Tampa, Florida (City) and Firm/Awardee/Contractor/Consultant/Lessee/non-City party, etc. (for purposes of this document, Firm) to 

which this document is attached and incorporated as an Exhibit or otherwise, and continuing during the term of said Agreement (or longer if the 

Agreement and/or this document so requires), Firm shall provide, pay for, and maintain insurance against claims for injuries to persons (including death) or 

damages to property which may arise from or in connection with the performance of the Agreement (including without limitation occupancy and/or use of 

certain property/premises) by Firm, its agents, representatives, employees, suppliers, subtenants, or subcontractors (which term includes sub­ 

consultants, as applicable) of any tier subject to the terms and conditions of this document. Firm's maintenance of insurance coverage as required herein 

is a material element of the Agreement and the failure to maintain or renew coverage or provide evidence of same (defined to include without limitation 

Firm's affirmative duty to provide from time to time upon City's request certificates of insurance, complete and certified copies of Firm's insurance policies, 

forms, and endorsements, information on the amount of claims payments or reserves chargeable to the aggregate amount of coverage(s) whether during 

the term of the Agreement or after as may be requested by the City in response to an issue or potential claim arising out of or related to the Agreement to 

which Firm's insurance obligations hereunder may apply or possibly help mitigate) may be treated as a material breach of the Agreement. Should at any 

time Firm not maintain the insurance coverages required, City at its sole option (but without any obligation or waiver of its rights) may (i) terminate the 

Agreement or (ii) purchase such coverages as City deems necessary to protect itself (charging Firm for same) and at City's option suspending Firm's 

performance until such coverage is in place. If Firm does not reimburse City for such costs within 10 days after demand, in addition to any other rights, 

City shall also have the right to offset such costs from amounts due Firm under any agreement with the City. All provisions intended to survive or to be 

performed subsequent to the expiration or termination of the Agreement shall survive, including without limitation Firm's obligation to maintain or renew 

coverage, provide evidence of coverage and certified copies of policies, etc. upon City's request and/or in response to a potential claim, litigation, etc. 

The City reserves the right from time to time to modify or waive any or all of these insurance requirements (or to reject policies) based on the specific 

nature of goods/services to be provided, nature of the risk, prior experience, insurer, coverage, financial condition, failure to operate legally, or other 

special circumstances. If Firm maintains broader coverage and/or higher limits than the minimums shown herein, the City requires and shall be entitled to 

such broader coverage and/or higher limits maintained by Firm. Any available insurance proceeds in excess of the specified minimum limits of insurance 

and coverage shall be available to the City. No representation is made that the minimum insurance requirements are sufficient to cover Firm's interests, 

liabilities, or obligations. Required insurance shall not limit Firm's liability. 

Firm acknowledges and agrees Firm and not the City is the party in the best position to determine applicability (e.g. "IF APPLICABLE"), confirm, and/or 

verify its insurance coverage. Acceptance by the City, or by any of its employees, representatives, agents, etc. of certificates or other documentation of 

insurance or policies pursuant to the terms of this document and the Agreement evidencing insurance coverages and limits does not constitute approval or 

agreement that the insurance requirements have been met or that coverages or policies are in compliance. Furthermore, receipt, acceptance, and/or 

approval of certificates or other documentation of insurance or policies or copies of policies by the City, or by any of its employees, representatives, 

agents, etc., which indicate less coverage than required does not constitute a waiver of Firm's obligation to fulfill these insurance requirements. 

MINIMUM SCOPE AND LIMIT OF INSURANCE 
1

 

A. Commercial General Liability (CGL) Insurance on the most current 

Insurance Serv ices Office (ISO) Form CG 00 01 or its equivalent on an 

"occurrence" basis (Modified Occurrence or Claims Made forms are not 

acceptable without prior written consent of the City). Coverage must be 

provided to cover liability contemplated by the Agreement including without 

limitation premises and operations, independent contractors, contractual 

liability, products and completed operations, property damage, bodily, personal 

and advertising injury, contractual liability, explosion, collapse, underground 

coverages, personal injury liability, death, employees-as-insureds. Products and 

completed operations liability coverage maintained for at least 3 years after 

completion of work. Limits shall not be less than $1M per occurrence and $2M 

general aggregate for Agreements valued at $2M or less; if valued over $2M, 

a general aggregate limit that equals or exceeds the Agreement's value. If a 

general aggregate limit applies; it shall apply separately to the project/location 

(ISO CG 2S 03 or 2S 04 or equivalent).  (ALWAYS APPLICABLE) 

B.    Automobile Liability (AL) Insurance in accordance with Florida law, as to 

the ownership, maintenance, and use of all owned, non-owned, leased, or 

hired vehicles. AL insurance shall not be less than: (a) $500,000 combined 

single limit each occurrence bodily injury and property damage for 

Agreements valued at $100,000 or less or (b) $1M combined single limit 

each occurrence bodily injury and property damage for Agreements valued 

over $100,000. If transportation of hazardous material involved, the MCS-90 

endorsement (or equivalent). (ALWAYS APPLICABLE) 

C. Worker's Compensation (WC) & Employer's Liability Insurance for 

all employees engaged under the Agreement, Worker's Compensation 

as required by Florida law. Employer's Liability with minimum limits of 

(a) $500,000 bodily injury by accident and each accident, bodily injury by 

disease policy limit, and bodily injury by disease each employee for 

Agreements valued at $100,000 and under or (b) $1M bodily injury by 

accident and each accident, bodily injury by disease policy limit, and bodily 

injury by disease each for all other Agreements. (ALWAYS APPLICABLE) 

D.    Excess (Umbrella) Liability Insurance for Agreements valued at $2M or 

more, at least $4M per occurrence in excess of underlying limits and no more 

restrictive than underlying coverage for all work performed by Firm. May also 

compensate for a deficiency in CGL, AL, or WC. (ALWAYS APPLICABLE) 

E. Builder's Risk Insurance for property loss exposure associated with 
construction/renovation/additions to buildings or structures, including materials or 

fixtures to be incorporated. Must be "All Risk" form with limits of no less than the 
project's completed value, have no coinsurance penalties, eliminate the 

"occupancy clause", cover Finn (together with its contractors, subcontractors of 

every tier, and suppliers), and name City as a Loss Payee. (IF APPLICABLE) 

F. Installation Floater coverage for property (usually highly valued 

equipment or materials such as compressors, generators, etc.) during its 

installation. Coverage must be "All Risk" including installation and transit for 

no less than 100% of the installed replacement cost value. (IF APPLICABLE) 

G.   Architects & Engineers Liability/ Professional Liability (E&O)/ Contractors 

Professional Liability ( CPrL)/ Medical Malpractice Insurance where 

Agreement involves Florida-regulated professional services (e.g. architect, 

engineer, design-builder, CM, accountant, appraiser, investment banker 

medical professional) at any tier, whether employed or independent, 

vicarious design liability exposure (e.g. construction means & methods, 

design supervision), value engineering, constructability assessments/reviews, 

BIM process, and/or performance specifications. Limits of at least $1M per 

occurrence and $2M aggregate; deletion of design/ build liability exclusions, 

as applicable, and maintained for at least 3 years after completion of 
work/services and City's acceptance of same. (IF APPLICABLE) 

H. Railroad Protective Liability CRPL) Insurance for construction within 

50ft of operated railroad track(s) or where affects any railroad bridge, 
trestle, tunnel, track(s) roadbed, or over/under pass. Subject to involved 

rail road's approval prior to commencement of work. (IF APPLICABLE). 

I. Pollution and/or Asbestos Legal Liability Insurance where Agreement 

involves asbestos and/or environmental hazards/contamination risks 

(defined broadly, e.g. lead, mold, bacteria, fuel storage, underground work, 

cleanup (owned or non-owned sites),pollutant generation/transportation, 

marine/natural resource damage, contamination claim, restitution, business 

interruption, mold, fungus, lead-based paint, 3rd party claims/removal, 

etc.), with limits of at least $1M per occurrence and $2M aggregate, 

maintained for at least 3 years after Agreement completion. (IF APPLICABLE) 

J.  Cyber Liability Insurance where Agreement involves portals allowing 

access to obtain, use, or store data; managed dedicated servers; cloud 

hosting services; software/hardware; programming; and/or other IT services 

1
"M" indicates million(s), for example $1M is $1,000,000 
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and products are involved. Limits of not less than $2M per occurrence and 

$2M aggregate. Coverage sufficiently broad to respond to duties and 

obligations undertaken by Firm, and shall include, but not be limited to, claims 

involving infringement of intellectual property/copyright, trademark, trade 

dress, invasion of privacy violations, damage to or destruction of electronic 

information, information theft, release of confidential and/or private 

information, alteration of electronic information, extortion, virus 

transmission, and network security. Coverage, as applicable and with 

sufficient limits to respond, for breach response costs, regulatory fines and 

penalties, credit monitoring expenses. (IF APPLICABLE) 

K.     Drone/UAV Liability Insurance where Agreements involves unmanned 

aerial vehicles/drones. Coverage to include products and completed 

operations, property damage, bodily injury with limits no less than $1M per 

occurrence, and $2M aggregate; may be provided  by CGL endorsement 

subject to City's prior written approval. (IF APPLICABLE) 

L. Longshore & Harbor Workers' Compensation Act/Jones Act for work 

being conducted near, above, or on "navigable waters" for not less than 

the above Employer's Liability Insurance limit. (IF APPLICABLE) 

M.   Garagekeeper/Hangerkeeper/Marina Operator Legal Liability 

Insurance and/or Hull/P&I Insurance where parking lot, valet, dealership, 

garage services, towing, etc. and/or operation of a hangar, marina, or air 
 

ADDITIONAL REQUIREMENTS 

plane/ship repairer, providing safe berth, air/watercraft  storage/docking (on 

land/ in water), fueling, tours, charters, ferries, dredges, tugs, mooring, towing, 

boat/aircraft equipment/repair/alteration/maintenance, etc.; cover­ age against 

liability for damage to vehicles air/watercraft, their machinery in Firm's care, 

custody, or control both private & commercial. Limits at least equal to greater 

of $1M, value of max number of vehicles that may be in Firm's custody, or of 

most costly object in Firm's custody. (IF APPLICABLE) 

N. Property Insurance and Interruption of Business CIOB) Insurance where 

premises, building, structure, or improved real property is leased, licensed, or 

otherwise occupied by Firm. Property Insurance against all risks of loss to any 

occupant/tenant improvements at full replacement cost with no coinsurance 

penalty, including fire, water, leak damage, and flood, as applicable, 

vandalism and malicious mischief endorsements. lOB by which minimum 

monthly rent will be paid to City for up to 1year if premises are destroyed, 

rendered inaccessible or untenantable, including disruption of utilities, water, or 

telecommunications. (IF APPLICABLE) 

0.   Liquor Liability/Host Liquor Liability where Firm directly or indirectly 

provides alcoholic beverages, limits of at least $1M per occurrence and 

$1M aggregate. (IF APPLICABLE) 

P.  Educators Legal Liability Insurance where day care, after school 

program, recreational activities, etc. limits per G above. (IF APPLICABLE) 

ACCEPTABILTIY OF INSURERS- Insurance is to be placed with insurers admitted in the State of Florida and who have a current A.M. Best rating of no less 

than A-:VII or, if not rated by A.M. Best, as otherwise approved by the City in advance and in writing. 

ADDITONAL INSURED - City, its elected officials, departments, officers, officials, employees, and volunteers together with, as applicable, any 

associated lender of the City shall be covered as additional insureds on all liability coverage (e.g. CGL, AL, and Excess (Umbrella) Liability) as to liability 

arising out of work or operations performed by or on behalf of Firm including materials, parts, or equipment furnished in connection with such work or operations and 

automobiles owned, leased, hired, or borrowed by or on behalf of  Firm. Coverage can be provided in the form of an endorsement to Firm's insurance (at least as broad 
as ISO Form CG 20 10 11 85 or both CG 10 20, CG 20 26, CG 20 33, or CG 20 38 and CG 20 37 if later revisions used). 

CANCELLATION/NON-RENEWAL - Each insurance policy shall provide that at least 30 days written notice must be given to City of any cancellation, intent to 

non-renew, or material reduction in coverage (except aggregate liability limits) and at least 10 days' notice for non-payment of premium. Firm shall also have an 

independent duty to notify City in like manner, within 5 business days of Firm's receipt from its insurer of any notices of same. If any policy's aggregate limit is 

reduced, Firm shall directly take steps to have it reinstated. Notice and proof of renewal/continued coverage/certifications, etc. shall be sent to the City's notice (or 

Award contact) address as stated in the Agreement with a copy to the following: 

 Contract Administration Department, 306 E Jackson St, Tampa, FL 33602     Purchasing Department, 306 E Jackson Street, Tampa, FL 33602 

 Other:________________________________________________________________________________________________________________ 

CERTIFICATE OF INSURANCE (COI) - to be provided to City by insurance carrier prior to Firm beginning any work/services or taking occupancy and, if the 

insurance expires prior to completion of the work or services or Agreement term (as may be extended), a renewal COl at least 30 days before expiration to the 

above address(es). COIs shall specifically identify the Agreement and its subject (project, lease, etc.), shall be sufficiently comprehensive to insure City (named 

as additional insured) and Firm and to certify that coverage extends to subcontractors' acts or omissions, and as to permit the City to determine the required 

coverages are in place without the responsibility of examining individual policies. Certificate Holder must be The City of Tampa, Florida. 

CLAIMS MADE - If any liability insurance is issued on a claims made form, Firm agrees to maintain such coverage uninterrupted for at least 3 years following 

completion and acceptance of the work either through purchase of an extended reporting provision or purchase of successive renewals. The Retroactive 

Date must be shown and be a date not later than the earlier of the Agreement date or the date performance/occupancy began thereunder. 

DEDUCTIBLES/ SELF-INSURED RETENTIONS (SIR) - must be disclosed to City and, if over $500,000, approved by the City in advance and in writing, 

including at City's option being guaranteed, reduced, or eliminated (additionally if a SIR provides a financial guarantee guaranteeing payment of losses and 

related investigations, claim administration, and defense expenses). Firm shall be fully responsible for any deductible or SIR (without limiting the foregoing a 

policy with a SIR shall provide or be endorsed to provide that the SIR may be satisfied by either the City or named insured). In the event of loss which would 

have been covered but for a deductible or SIR, City may withhold from any payment due Firm, under any agreement with the City, an amount equal to 

same to cover such loss should full recovery not be obtained under the policy. 

PERFORMANCE- All insurance policies shall be fully performable in Hillsborough County, Florida (the County), and construed in accordance with Florida law. 

Further, all insurance policies must expressly state that the insurance company will accept service of process in the County and that the exclusive venue for 

any action concerning any matter under those policies shall be in the appropriate state court of the County. 

PRIMARY POLICIES - Firm's insurance coverage shall be primary insurance coverage at least as broad as ISO CG 20 01 04 13 as to the City, its elected officials, 

departments, officers, employees, and volunteers. Any insurance or self-insurance maintained by the City, its elected officials, departments, officers, employees, and 

volunteers shall be excess of the Firm's insurance and shall not contribute with it. 

SUBCONTRACTORS/INDEPENDENT ASSOCIATES/CONSULTANTS/SUBTENANTS/SUBLICENSEE - Firm  shall  require  and  verify  that  all  such entities 

maintain  insurance meeting  all requirements  stated  herein  with  the  City as an additional  insured  by endorsement (ISO FORM CG 20 38, or 

broader) or otherwise include such entities within Firm's insurance policies. Upon City's request, Firm shall furnish complete and certified copies of copies of 

such entities' insurance policies, forms, and endorsements. 

SUBCONTRACTOR DEFAULT INSURANCE CONTROLLED INSURANCE PROGRAM, WRAP-UP. Use requires express prior written consent of City Risk Manager. 

UNAVAILABILTIY- To the fullest extent permitted by law, if Firm is out of business or otherwise unavailable at the time a claim is presented to City, Firm hereby 

assigns to the City all of its right, title and interest (but not any liabilities or obligations) under any applicable policies of insurance. 

WAIVER OF SUBROGATION - With regard to any policy of insurance that would pay third party losses, Firm hereby grants City a waiver of any right to 

subrogation which any insurer of Firm may acquire against the City by virtue of the payment of any loss under such insurance. Firm agrees to obtain any 

endorsement that may be necessary to affect such waiver, but this provision shall apply to such policies regardless. 

WAIVER/RELEASE   AGREEMENT - Where Firm has a defined group of persons who might be exposed to harm (e.g.  participants in  an athletic 

event/program, volunteers) any waiver or release agreement used by Firm whereby such persons (and their parent/guardian as applicable) discharge Firm 

from claims and liabilities, shall include the City, its elected officials, departments, officers, officials, employees, and volunteers to the same extent as Firm. 
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Procurement Guidelines 
To Implement 

Minority & Small Business Participation 

Underutilized WMBE Primes by Industry Category 

Construction 
Construction‐ 

Related 
Professional Non‐Professional Goods 

AL
 P
RO

CU
RE

M
EN

T

Black Asian Black Black Black 

Hispanic Native Am. Hispanic Asian Hispanic 

Native Am. Woman Asian Native Am. Asian 

FO
RM Woman Native Am. Native Am. 

Woman Woman 

Underutilized WMBE Sub‐Contractors / Sub‐Consultants 
Construction 

Construction‐ 
Related 

Professional Non‐Professional Goods 

Black Black Black Black Black 

Asian Hispanic Asian Asian 

SU
B 
W
O
RK

 

Native Am. Asian Native Am. Native Am. 

Woman Native Am. Woman 

Woman 

Policy 
The Guidelines apply to formal procurements and solicitations. WMBE participation will be narrowly‐tailored. 

Index 
▪ Black = Black/African‐American Business Enterprise 
▪ Hispanic = Hispanic Business Enterprise 
▪ Asian = Asian Business Enterprise 
▪ Native Am. = Native American Business Enterprise 
▪ Woman = Woman Business Enterprise (Caucasian) 

Industry Categories 

Construction is defined as: new construction, renovation, restoration, maintenance of public improvements and underground utilities. 
Construction‐Related Services are defined as: architecture, professional engineering, landscape architecture, design build, construction 
management services, or registered surveying and mapping. 
Professional Services are defined as: attorney, accountant, medical doctor, veterinarian, miscellaneous consultant, etc. 
Non‐Professional Services are defined as: lawn maintenance, painting, janitorial, printing, hauling, security guard, etc. 
Goods are defined as: all supplies, materials, pipes, equipment, machinery, appliances, and other commodities. 

MBD Form‐70 

October 2012 (RFP) 
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Instructions Regarding Use of the WMBE/SLBE Availability Contact List 

Bidders must solicit a subcontracting bid from ALL of the firms listed on the 

WMBE/SLBEs list provided within the Specifications, and provide 

documentation of emails, faxes, phone calls, letters, or other communication with 

the firms as a first step in demonstrating Good-Faith Efforts to achieve the goal set 

for WMBE/SLBE participation on this contract. 

The list is formatted to facilitate e-mailing of a solicitation to the listed firms by copying and 

pasting the email addresses. 

The WMBE/SLBE participation Goal is based upon the availability of the certified firms 

indicated on the contact list.  The Goal and Requirements of the City’s Equal Business 

Opportunity Program are stated in the Bid/Contract Document, Specifications. 

ACL-INSTRUCTIONS 



  Revised 2016-08-29  

 
 
Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement 
 
PROPOSAL 
 
To the Mayor and City Council of the City of Tampa, Florida: 

Legal Name of Bidder: ____________________________________________________________________________________________  

Bidder’s Fictitious Name, if applicable:  _______________________________________________________________________________  

Bidder is a/an:  Individual   Partnership*   Joint Venture*   LLC   Corp.   Other:  

Bidder is organized under the laws of:   State of Florida   Other:    

Bidder Mailing Address: ___________________________________________________________________________________________  

Bidder’s Federal Employee Identification No. (FEI/EIN): __________________________________________________________________  

Bidder’s License No.:  Bidder’s FDOS (SUNBIZ) Doc. No.: ____________________  
(See Ch. 489. FS; use entity’s, individual’s only if applicable) 

Bidder Contact Name**:   Email:  Phone: (_____) ______________  

The below named person, appearing before the undersigned authority and after being first duly sworn, for him/herself and on behalf of 
the entity submitting this Proposal does hereby affirm and declare as follows: 

(1) He/She is of lawful age and is authorized to act on behalf of Bidder (the individual, partnership, corporation, entity, etc. submitting 
this Proposal) and that all statements made in this document are true and correct to the best of my knowledge. 

(2) If Bidder is operating under a fictitious name, Bidder has currently complied with any and all laws and procedures governing the 
operation of businesses under fictitious names in the State of Florida  

(3) No person or entity other than Bidder has any interest in this Proposal or in the Contract proposed to be entered into. 

(4) This Proposal is made without any understanding, agreement, or connection with any person or entity making Proposal for the 
same purposes, and is in all respects fair and without collusion or fraud. 

(5) Bidder is not in arrears to the City of Tampa, upon debt or contract, and is not a defaulter, as surety or otherwise, upon any 
obligation to the City of Tampa. 

(6) That no officer or employee or person whose salary is payable in whole or in part from the City Treasury is, shall be or become 
interested, directly or indirectly, as a contracting party, partner, stockholder, surety or otherwise, in this Proposal, or in the 
performance of the Contract, or in the supplies, materials, or equipment and work or labor to which it relates, or in any portion of the 
profits thereof. 

(7) Bidder has carefully examined and fully understands the Solicitation and has full knowledge of the scope, nature, and quality of the 
work to be performed; furthermore, Bidder has carefully examined the site of the work and that, from his own investigations, he has 
satisfied himself as to the nature and location of the work, the character, quality, and quantity of materials and the kinds and extent 
of equipment and other facilities needed for the performance of the work, the general and local conditions and all difficulties to be 
encountered, and all other items which may, in any way, affect the work or its performance. 

(8) Bidder (including its principals)  has |  has NOT been debarred or suspended from contracting with a public entity. 

(9) Bidder  has |  has NOT implemented a drug-free workplace program that meets the requirements of Section 287.087, Florida 
Statutes. 

(10) For bids $1,000,000 and over;  The Bidder or its subcontractors participate in an apprenticeship program that is registered with 
the Florida Department of Education or the United States Department of Labor; or  Bidder commits that at the time it executes a 
construction contract that it or its subcontractors will be participating in such an apprenticeship program or an on-the-job training 
program; or  Bidder has submitted documentation that confirms, to the satisfaction of the City of Tampa, that there are no 
registered apprenticeship or on-the-job training programs for any work to be performed on the construction project. 

(11) Bidder has carefully examined and fully understands all the component parts of the Contract Documents and agrees Bidder will 
execute the Contract, provide the required Public Construction Bond, and will fully perform the work in strict accordance with the 
terms of the Contract and Contract Documents therein referred to for the following prices, to wit: 

*  If a Partnership or Joint Venture, attach Partnership or Joint Venture Agreement. 
** Someone the City may contact with questions/correspondence regarding this Solicitation and/or permits. 
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Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement 

______________________________________________________________________________________________ 
Computed Total 

Contract Unit Estimated  Description and       Price for 
Item No.   Quantity Price in Words    Item in Figures 
______________________________________________________________________________________________ 

BASE BID LS The work includes the furnishing of all 
labor, equipment, and material for 
the furnishing all labor, materials and  
equipment for the removal and  
replacement of (1) existing 12-inch  
butterfly valve with manual handwheel  
operator and (13) 4-inch butterfly valves  
with adjustable lever operator; (12)  
adjustable lever operator for existing  
butterfly valves; (2) existing 4-inch sump 
pump discharges;12-inch, 10-inch,  
8-inch, 6-inch and 4-inch existing steel
process air pipe and fittings with Schedule
40 Type-316L stainless steel; (1) harnessed
sleeve type coupling; (31) existing sleeve
type couplings, (25) existing pipe anchors,
(22) pipe supports and (31) drop pipe
guides with Type 316 stainless steel in the
Final Sedimentation Tanks No. 1-No.6, and
removal of debris from the influent channel
of Final Sedimentation Tanks No.1- No.6. in
accordance with the Contract Documents.

______________________________ 

________________________ dollars 

and _______________ cents 

BASE BID LS $_________________ 

ITEM 2 LS 1 Contingency $________________

TOTAL $________________ 

_________________________________________________________________________________________________ 

P-2
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Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement 
 
 
Computed Total Price in Words:   

  dollars and   cents. 

Computed Total Price in Figures: $  

 

Bidder acknowledges that the following addenda have been received and that the changes covered by the addendum(s) have been 

taken into account in this proposal: #1 ____  #2 ____  #3 ____  #4 ____  #5 ____  #6 ____  #7 ____  #8 ____. 

 

Bidder acknowledges the requirements of the City of Tampa’s Equal Business Opportunity Program. 

 

Bidder acknowledges that it is aware of Florida’s Trench Safety Act (Sections 553.60-553.64, Florida Statutes), and agrees that Bidder 
together with any involved subcontractors will comply with all applicable trench safety standards. Bidder further acknowledges that 
included in the various items of this Proposal and the total bid price (as applicable) are costs for complying with the Trench Safety Act. 
Bidder further identifies the costs and methods summarized below: 

 Trench Safety Measure 
(Description) 

Unit of Measure 
(LF, SY) 

Unit 
Quantity 

Unit 
Cost 

Extended 
Cost 

A.           

B.           

C.           

   Total Cost: $   

Accompanying this Proposal is a certified check, cashier’s check or Tampa Bid Bond (form included herein must be used) for at least five 
percent (5%) of the total amount of the Proposal which check shall become the property of the City, or which bond shall become 
forthwith due and payable to the City, if this Proposal shall be accepted by the City and the Bidder shall fail to enter into a legally binding 
contract with and to furnish the required Public Construction Bond to the City within twenty (20) days after the date of its receipt of written 
Notice of Award by the City so to do. 

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE PROPOSAL BEING DECLARED NON-RESPONSIVE. 

Name of Bidder:  

Authorized Signature:    

Signer’s Printed Name:    

Signer’s Title:     

STATE OF   

COUNTY OF   

For an 
entity: 

The forgoing instrument was sworn (or affirmed) before me this ____ day of _______________, 20____ by 
__________________________________________ as __________________________________________ 
of ____________________________________________, a/n  Partnership  Joint Venture  LLC  Corp 
 Other: ______________, on behalf of such entity. Such individual is  personally known to me or  
produced a/n ______________ state driver’s license as identification. 

  

For an 
individual: 

The forgoing instrument was sworn (or affirmed) before me this ____ day of _______________, 20____ by 
_______________________________________________, who is  personally known to me or  produced 
a/n ___________ state driver’s license as identification. 

     

[NOTARY SEAL] Notary Public, State of   

  Notary Printed Name:   

Commission No.:   

My Commission Expires:   
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Good Faith Effort Compliance Plan Guidelines  
for Women/Minority Business Enterprise\Small Local Business Enterprise Participation 

City of Tampa - Equal Business Opportunity Program 
(MBD Form 50 – detailed instructions on page 2 of 2) 

Contract Name____________________________________________________    Bid Date _________ 
Bidder/Proposer______________________________________________________________________ 
Signature ___________________________________________________________  Date __________ 
Name _______________________________________  Title _________________________________ 
The Compliance Plan with attachments is a true account of Good Faith Efforts (GFE) made to achieve the participation goals as 
specified for Women/Minority Business Enterprises/Small Local Business Enterprises (WMBE/SLBE) on the referenced contract: 

□ The WMBE/SLBE participation Goal is Met or Exceeded.  See DMI Forms 10 and 20 which accurately report all 
subcontractors solicited and all subcontractors to-be-utilized.  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
□ The WMBE/SLBE participation Goal is Not Achieved.  The following list is an overview of the baseline GFE action 
steps already performed. Furthermore, it is understood that these GFE requirements are weighted in the compliance 
evaluation based on the veracity and demonstrable degree of documentation provided with the bid/proposal: 

(Check applicable boxes below.  Must enclose supporting documents accordingly with remarks) 
(1) Solicited through reasonable and available means the interest of WMBE/SLBEs that have the capability to perform the work of the contract.  The Bidder or Proposer must 

solicit this interest within sufficient time to allow the WMBE/SLBEs to respond.  The Bidder or Proposer must take appropriate steps to follow up initial solicitations with 
interested WMBE/SLBEs.  □ See DMI report forms for subcontractors solicited.   □ See enclosed supplemental data on solicitation 
efforts.  □ Qualifying Remarks: 

(2) Provided interested WMBE/SLBEs with adequate, specific scope information about the plans, specifications, and requirements of the contract, including addenda, in a 
timely manner to assist them in responding to the requested-scope identified by bidder/proposer for the solicitation.   □ See enclosed actual solicitations 
used.    □ Qualifying Remarks: 

(3) Negotiated in good faith with interested WMBE/SLBEs that have submitted bids (e.g. adjusted quantities or scale). Documentation of negotiation must include the names, 
addresses, and telephone numbers of WMBE/SLBEs that were solicited; the date of each such solicitation; a description of the information provided regarding the plans 
and specifications for the work selected for subcontracting; and evidence as to why agreements could not be reached with WMBE/SLBEs to perform the work. Additional 
costs involved in soliciting and using subcontractors is not a sufficient reason for a bidder/proposer’s failure to meet goals or achieve participation, as long as such costs 
are reasonable.  Bidders are not required to accept excessive quotes in order to meet the goal.    
□ DMI Utilized Forms for sub-(contractor/consultant) reflect genuine negotiations     □ This project is an RFQ/RFP in nature 
and negotiations are limited to clarifications of scope/specifications and qualifications.     □ See enclosed documentation. 
□ Qualifying Remarks: 

(4) Not rejecting WMBE/SLBEs as being unqualified without justification based on a thorough investigation of their capabilities. The WMBE/SLBEs standing within its industry, 
membership in specific groups, organizations / associations and political or social affiliations are not legitimate causes for rejecting or not soliciting bids to meet the goals. 
□ Not applicable.    □ See attached justification for rejection of a subcontractor’s bid or proposal.   □ Qualifying Remarks: 

(5) Made scope(s) of work available to WMBE/SLBE subcontractors and suppliers; and, segmented portions of the work or material consistent with the available 
WMBE/SLBE subcontractors and suppliers, so as to facilitate meeting the goal.  □ Sub-Contractors were allowed to bid on their own choice of 
work or trade without restriction to a pre-determined portion.   □ See enclosed comments.       □ Qualifying Remarks: 

(6) Made good faith efforts, despite the ability or desire of Bidder/Proposer to perform the work of a contract with its own forces/organization.  A Bidder/Proposer who desires 
to self-perform the work of a contract must demonstrate good faith efforts if the goal has not been met.   □ Sub-Contractors were not prohibited from 
submitting bids/proposals and were solicited on work typically self-performed by the prime.   □ Qualifying Remarks: 

(7) Segmented portions of the work to be performed by WMBE/SLBEs in order to increase the likelihood that the goals will be met.  This includes, where appropriate, 
breaking out contract work items into economically feasible units (quantities/scale) to facilitate WMBE/SLBE participation, even when the Bidder/Proposer might otherwise 
prefer to perform these work items with its own forces.   □ Sub-Contractors were allowed to bid on their own choice of work or trade without 
restriction to a pre-determined portion.     □ Sub-Contractors were not prohibited from submitting bids/proposals and were 
solicited on work typically self-performed by the prime.    □ See enclosed comments.        □ Qualifying Remarks: 

(8) Made efforts to assist interested WMBE/SLBEs in obtaining bonding, lines of credit, or insurance as required by the city or contractor.   
 □ See enclosed documentation on initiatives undertaken and methods to accomplish.      □ Qualifying Remarks:  

(9) Made efforts to assist interested WMBE/SLBEs in obtaining necessary equipment, supplies, materials, or related assistance or services, including participation in an 
acceptable mentor-protégé program.   □ See enclosed documentation of initiatives and/or agreements.   □ Qualifying Remarks: 

(10) Effectively used the services of the City and other organizations that provide assistance in the recruitment and placement of WMBE/SLBEs.  
□ See enclosed documentation.   □ The following services were used:  

Note: Provide any unsolicited information that will support the Bid/RFP Compliance Evaluation. □ Named Documents Are: 
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Participation Plan:  Guidance for Complying with Good Faith Efforts Outreach  

(page 2 of 2) 
 
 

1. All firms on the WMBE/SLBE Goal Setting List must be solicited and documentation provided for email, 
fax, letters, phone calls, and other methods of outreach/communication with the listed firms.  The DMI 
Solicited and DMI-Utilized forms must be completed for all firms solicited or utilized. Other opportunities 
for subcontracting may be explored by consulting the City of Tampa MBD Office and/or researching the on-
line Diversity Management Business System Directory for Tampa certified WMBE/SLBE firms. 

        
2. Solicitation of WMBE/SLBEs, via written or electronic notification, should provide specific information on 

the services needed, where plans can be reviewed and assistance offered in obtaining these, if required.  
Solicitations should be sent a minimum of a week (i.e. 5 business days or more) before the bid/proposal date.  
Actual copies of the bidder’s solicitation containing their scope specific instructions should be provided. 

 
3. With any quotes received, a follow-up should be made when needed to confirm detail scope of work.  For 

any WMBE/SLBE low quotes rejected, an explanation Shall be provided detailing negotiation efforts. 
 

4. If a low bid WMBE/SLBE is rejected or deemed unqualified the contractor must provide an explanation and 
supporting documentation for this decision. 

 
5. Prime Shall break down portions of work into economical feasible opportunities for subcontracting. The 

WMBE/SLBE directory may be useful in identifying additional subcontracting opportunities and firms not 
listed in the “WMBE/SLBE Goal Setting Firms List.” 

 
6. Contractor Shall not preclude WMBE/SLBEs from bidding on any part of work, even if the Contractor may 

desire to self-perform the work. 
 

7. Contractor Shall avoid relying solely on subcontracting out work-scope where WMBE/SLBE availability is 
not sufficient to attain the pre-determined subcontract goal set for the Bid or when targeted sub-consultant 
participation is stated within the RFP/RFQ. 

 
8. In its solicitations, the Bidder should offer assistance to WMBE/SLBEs in obtaining bonding, insurance, et 

cetera, if required of subcontractors by the City or Prime Contractor.  
 

9. In its solicitation, the Bidder should offer assistance in obtaining equipment for a specific job to 
WMBE/SLBEs, if needed. 

 
10. Contractor should use the services offered by such agencies as the City of Tampa Minority and Small  

Business Development Office, Hillsborough County Entrepreneur Collaborative Center, Hillsborough 
County Economic Development Department’s MBE/SBE Program and the NAACP Empowerment Center to 
name a few for the recruitment and placement of WMBEs/SLBEs. 

 
 
 
 



 
 

 
Failure to Complete, Sign and Submit Both Forms 10 & 20 SHALL render the Bid or Proposal Non-Responsive   

 

Page 1 of 4 – DMI Solicited/Utilized Schedules 
City of Tampa – Schedule of All Solicited Sub-(Contractors/Consultants/Suppliers)  

(FORM  MBD-10) 
 

Contract No.:     Contract Name:          
Company Name:      Address:            
Federal ID:    Phone:    Fax:    Email:      
 
Check applicable box(es). Detailed Instructions for completing this form are on page 2 of 4.   
[  ] No Firms were contacted or solicited for this contract. 
[  ] No Firms were contacted because:             
[  ] See attached list of additional Firms solicited and all supplemental information (List must comply to this form) 
       Note: Form MBD-10 must list ALL subcontractors solicited including Non-minority/small businesses 
 
NIGP Code Categories:   Buildings = 909,   General = 912,   Heavy = 913,   Trades = 914,   Architects = 906,    Engineers & Surveyors = 925,   Supplier = 912-77 
 

S = SLBE 
W=WMBE 
O = Neither Company Name 

Address 
Phone,  Fax, Email 

Type of Ownership 
(F=Female M=Male) 
BF BM = African Am. 
HF HM = Hispanic 
AF AM = Asian Am. 
NF NM = Native Am. 
CF CM = Caucasian 

Trade or 
Services 

 
NIGP Code 

(listed 
above) 

Contact 
Method 
L=Letter 
F=Fax 

E=Email 
P=Phone 

Quote 
or 

Response 
Received 

Y/N Federal  ID 

      

 

      

 

      

 

      

 

      

 

      

 

      

 

 
It is hereby certified that the information provided is an accurate and true account of contacts and solicitations for sub–contracting 
opportunities on this contract.  
 
Signed:        Name/Title:      Date:    

Failure to Complete, Sign and Submit Both Forms 10 & 20 SHALL render the Bid or Proposal Non-Responsive   
Forms must be included with Bid / Proposal 

 
MBD 10 rev./effective  02/2016   

 



 
 

 
Page 2 of 4 – DMI Solicited/Utilized 

Instructions for completing The Sub-(Contractors/Consultants/ Suppliers) Solicited Form 
(Form MBD-10) 

 
This form must be submitted with all bids or proposals.  All subcontractors (regardless of ownership or size) solicited 
and subcontractors from whom unsolicited quotations were received must be included on this form.  The instructions that 
follow correspond to the headings on the form required to be completed. Note: Ability or desire to self-perform all work 
shall not exempt the prime from Good Faith Efforts to achieve participation.  
  

• Contract No.  This is the number assigned by the City of Tampa for the bid or proposal.  
• Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal. 
• Contractor Name. The name of your business and/or doing business as (dba) if applicable. 
• Address. The physical address of your business. 
• Federal ID. FIN. A number assigned to your business for tax reporting purposes. 
• Phone.  Telephone number to contact business. 
• Fax. Fax number for business. 
• Email. Provide email address for electronic correspondence. 
• No Firms were contacted or solicited for this contract. Checking the box indicates that a pre-determined 

Subcontract Goal or Participation Plan Requirement was not set by the City resulting in your business not using 
subcontractors and will self-perform all work.  If during the performance of the contract you employ 
subcontractors, the City must pre-approve subcontractors. Use of the “Sub-(Contractors/Consultants/Suppliers) 
Payments” form (MBD Form-30) must be submitted with every pay application and invoice.  Note: Certified 
SLBE or WMBE firms bidding as Primes are not exempt from outreach and solicitation of subcontractors. 

• No Firms were contacted because. Provide brief explanation why no firms were contacted or solicited. 
• See attached documents. Check box, if after you have completed the DMI Form in its entirety, you need more 

space to list additional firms and/or if you have supplemental information/documentation relating to the form. All 
DMI data not submitted on the MBD Form-10 must be in the same format and have all requested data from MBD 
Form-10 included. 
  

The following instructions are for information of any and all subcontractors solicited. 
 

• “S” = SLBE, “W” = WMBE. Enter “S” for firms Certified by the City as Small Local Business Enterprises and/or 
“W” for firms Certified by the City as either Women/Minority Business Enterprise; “O” = Non-certified others. 

• Federal ID. FIN. A number assigned to a business for tax reporting purposes. This information is critical in proper 
identification and payment of the contractor/subcontractor. 

• Company Name, Address, Phone & Fax. Provide company information for verification of payments. 
• Type of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business. 
• Trade, Services, or Materials indicate the trade, service, or materials provided by the subcontractor.  NIGP codes 

aka “National Institute of Governmental Purchasing” are listed at top section of document. 
• Contact Method L=letter, F=fax, E=Email, P=Phone. Indicate with letter the method(s) of soliciting for bid. 
• Quote or Resp. (response) Rec’d (received) Y/N. Indicate “Y” Yes if you received a quotation or if you received 

a response to your solicitation. Indicate “N” No if you received no response to your solicitation from the 
subcontractor. Must keep records: log, ledger, documentation, etc. that can validate/verify.  

 
If additional information is required or you have questions, please contact the Equal Business Opportunity Program - 
Minority and Small Business Development Office at (813) 274-5522. 
 
 
 
 
 



 
 

 
Failure to Complete, Sign and Submit Both Forms 10 & 20 SHALL render the Bid or Proposal Non-Responsive   

 

Page 3 of 4 – DMI Solicited/Utilized Schedules 
City of Tampa – Schedule of All To-Be-Utilized Sub-(Contractors/Consultants/Suppliers)  

(FORM  MBD-20) 
 

Contract No.:     Contract Name:          
Company Name:      Address:        
Federal ID:    Phone:    Fax:    Email:      
 
Check applicable box(es). Detailed Instructions for completing this form are on page 4 of 4. 
[  ] See attached list of additional Firms Utilized and all supplemental information (List must comply to this form) 
       Note: Form MBD-20 must list ALL subcontractors To-Be-Utilized including Non-minority/small businesses 
[  ] No Subcontracting/consulting (of any kind) will be performed on this contract. 
[  ] No Firms are listed to be utilized because:           
 
NIGP Code General Categories:   Buildings = 909,   General = 912,   Heavy = 913,   Trades = 914,   Architects = 906,    Engineers & Surveyors = 925,  Supplier = 912-77 

 
                             Enter “S” for firms Certified as Small Local Business Enterprises, “W” for firms Certified as Women/Minority Business Enterprise, “O” for Other Non-Certified  

S = SLBE 
W=WMBE 
O =Neither Company Name 

Address 
Phone, Fax, Email 

Type of Ownership 
(F=Female M=Male) 
BF BM = African Am. 

HF HM = Hispanic Am. 
AF AM = Asian Am. 
NF NM = Native Am. 
CF CM = Caucasian 

Trade, 
Services, 

or Materials 
 

NIGP Code 
Listed 
above 

$ Amount 
of Quote. 
Letter of 

Intent (LOI) 
if available 

Percent 
of 

Scope or 
Contract 

% Federal  ID 

      

 

      

 

      

 

      

 

      

 

      

 

      

 

Total ALL Subcontract / Supplier Utilization $____________________ 
Total SLBE Utilization $ _____________________________________   
Total WMBE Utilization $ ____________________________________ 
Percent SLBE Utilization of Total Bid/Proposal Amt.  _____%  Percent WMBE Utilization of Total Bid/Proposal Amt.  _____% 
 

It is hereby certified that the following information is a true and accurate account of utilization for sub-contracting opportunities on this Contract. 
 

Signed:        Name/Title:      Date:    
Failure to Complete, Sign and Submit Both Forms 10 & 20 SHALL render the Bid or Proposal Non-Responsive 

Forms must be included with Bid / Proposal 
MBD 20 rev./effective  02/2016    

 



 
 

 
Page 4 of 4 DMI – Solicited/Utilized 

Instructions for completing The Sub-(Contractors/Consultants/ Suppliers) to be Utilized Form 
(Form MBD-20) 

This form must be submitted with all bids or proposals.  All subcontractors (regardless of ownership or size) projected 
to be utilized must be included on this form.   Note: Ability or desire to self-perform all work shall not exempt the prime 
from Good Faith Efforts to achieve participation. 
 

Contract No.  This is the number assigned by the City of Tampa for the bid or proposal.  
• Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal. 
• Contractor Name. The name of your business and/or doing business as (dba) if applicable. 
• Address. The physical address of your business. 
• Federal ID. FIN. A number assigned to your business for tax reporting purposes. 
• Phone.  Telephone number to contact business. 
• Fax. Fax number for business. 
• Email. Provide email address for electronic correspondence. 
• No Subcontracting/consulting (of any kind) will be performed on this contract. Checking box indicates your 

business will not use subcontractors when no Subcontract Goal or Participation Plan Requirement was set by the 
City, but will self-perform all work.  When subcontractors are utilized during the performance of the contract, the 
“Sub-(Contractors/Consultants/Suppliers) Payments” form (MBD Form-30) must be submitted with every pay 
application and invoice.  Note: certified SLBE or WMBE firms bidding as Primes are not exempt from outreach 
and solicitation of subcontractors, including completion and submitting Form-10 and Form-20. 

• No Firms listed To-Be-Utilized. Check box; provide brief explanation why no firms were retained when a goal 
or participation plan requirement was set on the contract. Note: mandatory compliance with Good Faith Effort 
outreach (GFECP) requirements applies (MBD Form-50) and supporting documentation must accompany the bid. 

• See attached documents. Check box, if after completing the DMI Form in its entirety, you need more space to 
list additional firms and/or if you have supplemental information/documentation relating to the 
scope/value/percent utilization of subcontractors.  Reproduce copies of MBD-20 and attach. All data not 
submitted on duplicate forms must be in the same format and content as specified in these instructions.  
 

The following instructions are for information of Any and All subcontractors To Be Utilized. 
 

• Federal ID. FIN. A number assigned to a business for tax reporting purposes. This information is critical in 
proper identification of the subcontractor. 

• “S” = SLBE, “W” = WMBE. Enter “S” for firms Certified by the City as Small Local Business Enterprises 
and/or “W” for firms Certified by the City as Women/Minority Business Enterprise; “O” = Non-certified others. 

• Company Name, Address, Phone & Fax. Provide company information for verification of payments. 
• Type of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business. 
• Trade, Services, or Materials (NIGP code if Known) Indicate the trade, service, or material provided by the 

subcontractor.  Abbreviated list of NIGP is available at http:/www.tampagov.net/mbd “Information Resources”.  
• Amount of Quote, Letters of Intent (required for both SLBEs and WMBEs). 
• Percent of Work/Contract. Indicate the percent of the total contract price the subcontract(s) represent. For 

CCNA only (i.e. Consultant A/E Services) you must indicate subcontracts as percent of total scope/contract. 
• Total Subcontract/Supplier Utilization. – Provide total dollar amount of all subcontractors/suppliers projected 

to be used for the contract. (Dollar amounts may be optional in CCNA depending on solicitation format). 
• Total SLBE Utilization. Provide total dollar amount for all projected SLBE subcontractors/Suppliers used for 

this contract. (Dollar amounts may be optional in CCNA proposals depending on the solicitation format). 
• Total WMBE Utilization. Provide total dollar amount for all projected WMBE subcontractors/Suppliers used for 

this contract. (Dollar amounts may be optional in CCNA proposals depending on the solicitation format). 
• Percent SLBE Utilization. Total amount allocated to SLBEs divided by the total bid/proposal amount.  
• Percent WMBE Utilization. Total amount allocated to WMBEs divided by the total bid/proposal amount.  

 

If additional information is required or you have questions, please contact the Equal Business Opportunity Program - 
Minority and Small Business Development Office at (813) 274-5522.  



  Revised 2016-08-29  

TAMPA BID BOND 
Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement 

 
 KNOW ALL MEN BY THESE PRESENTS, that we, __________________________________________    
 
__________________________________________________________________________________________ 
 
(hereinafter called the Principal) and ____________________________________________________________ 
 
(hereinafter called the Surety) a Corporation chartered and existing under the laws of the State of 
________________________, with its principal offices in the City of ______________________, and authorized to do 
business in the State of Florida, are held and firmly bound unto the City of Tampa, a Municipal Corporation of Hillsborough 
County, Florida, in the full and just sum of 5% of the amount of the (Bid) (Proposal) good and lawful money of the United 
States of America, to be paid upon demand of the City of Tampa, Florida, to which payment will and truly to be made we 
bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally and firmly these 
presents. 
 
 WHEREAS, the Principal is about to submit, or has submitted to the City of Tampa, Florida, a Proposal for the 
construction of certain facilities for the City designated Contract 23-C-00026, HFC AWTP FSTs 1-6 Process Air Piping 
Replacement. 
 
 WHEREAS, the Principal desires to file this Bond in accordance with law, in lieu of a certified Bidder’s check 
otherwise required to accompany this Proposal. 
 
 NOW, THEREFORE:  The conditions of this obligation are such that if the Proposal be accepted, the Principal 
shall, within twenty (20) days after the date of receipt of written Notice of Award, execute a contract in accordance with the 
Proposal and upon the terms, conditions and price set forth therein, in the form and manner required by the City of Tampa, 
Florida and execute a sufficient and satisfactory Public Construction Bond payable to the City of Tampa, Florida in an 
amount of one hundred percent (100%) of the total contract price, in form and with security satisfactory to said City, then this 
Bid Bond obligation is to be void; otherwise to be and remain in full force and virtue in law, and the Surety shall, upon failure 
of the Principal to comply with any or all of the foregoing requirements within the time specified above, immediately pay to 
the aforesaid City, upon demand, the amount thereof, in good and lawful money of the United States of America, not as a 
penalty, but as liquidated damages. 
 
 IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly signed and sealed this 
_____ day of ___________________, 20___. 
 
Principal      ____________________________________________ 
 
      BY _________________________________________ 
 
      TITLE ______________________________________ 
 
      BY _________________________________________ 
 
      TITLE ______________________________________ 
 
            
(SEAL)      ____________________________________________ 
      Producing Agent 
 
             
      ____________________________________________ 
      Producing Agent’s Address 
 
             
      ____________________________________________ 
      Name of Agency 
 
__________________________________________________________________________________________ 
The addition of such phrases as “not to exceed” or like import shall render the (Bid) (Proposal)non-responsive. 
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  Revised 2016-08-29  

Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement  
  
 

AGREEMENT 
 

For furnishing all labor, materials and equipment, together with all work incidental thereto, necessary and required 
for the performance of the work for the construction of Contract 23-C-00026 in accordance with your Proposal dated 
_______________________________, amounting to a total of $_________________ as completed in accordance with 
subsections I-2.09 and I-2.10 of the Instruction to Bidders. 
 
This AGREEMENT, made and entered into in triplicate, between the City of Tampa, Florida, hereinafter called the City, and 
 _______________________________ hereinafter called the Contractor, as of the ______ day of _________________, 
20___ when the City Council of the City of Tampa, Florida adopted a Resolution authorizing, among other things, the 
Mayor’s execution of this Agreement. 
 
 WITNESSETH that, in consideration of the mutual stipulations, agreements, and covenants herein contained, the 
parties hereto have agreed and hereby agree with each other, the Party of the First Part for itself, its successors and 
assigns, and the Party of the Second Part for itself, or himself, or themselves, and its successors and assigns, or his or their 
executors, administrators and assigns, as follows: 
 
Contract 23-C-00026; HFC AWTP FSTs 1-6 Process Air Piping Replacement, shall include, but not be limited to, furnishing 
all labor, materials and equipment for the removal and replacement of (1) existing 12-inch butterfly valve with manual 
handwheel operator and (13) 4-inch butterfly valves with adjustable lever operator; (12) adjustable lever operator for existing 
butterfly valves; (2) existing 4-inch sump pump discharges;12-inch, 10-inch, 8-inch, 6-inch and 4-inch existing steel process 
air pipe and fittings with Schedule 40 Type-316L stainless steel; (1) harnessed sleeve type coupling; (31) existing sleeve 
type couplings, (25) existing pipe anchors, (22) pipe supports and (31) drop pipe guides with Type 316 stainless steel in the 
Final Sedimentation Tanks No. 1-No.6 and removal of debris from the influent channel of Final Sedimentation Tanks No.1- 
No.6. with all associated work required for a complete project in accordance with the Contract Documents. 
 
Contract Documents referred to in Article 1.01 of this Agreement also includes this volume, applicable standard drawings, 
the plans and any provisions referred to whether actually attached or not. 
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TAMPA AGREEMENT 
 
 

SECTION 1 
GENERAL 

 
ARTICLE 1.01 THE CONTRACT 
Except for titles, subtitles, headings, running headlines, and 
tables of contents (all of which are printed herein merely for 
convenience), the following, except for such portions thereof 
as may be specifically excluded, constitute the Contract: 
 
The Notice to Bidders; 
The Instructions to Bidders, including Special Instructions 
and General Instructions; 
The Proposal; 
The Bid Bond; 
The Certification of Nonsegregated Facilities; 
The Notice of Award; 
The Agreement; 
The Performance Bond; 
The Notice To Proceed; 
The Specifications, including the General Provisions, the 
Workmanship and Materials, the Specific Provisions or the 
Contract Items 
The Plans; 
All Supplementary Drawings Issued after award of the 
Contract; 
All Addenda issued by the City prior to the receipt of 
proposals; 
All provisions required by law to be inserted in this Contract, 
whether actually inserted or not. 
 
ARTICLE 1.02 DEFINITIONS 
The following words and terms, or pronouns used in their 
stead, shall, wherever they appear in this Contract, be 
construed as follows, unless different meaning is clear from 
the context: 
 (a)"City" shall mean the City of Tampa, Florida, 
represented by its Mayor and City Council, Party of the First 
Part, or such other City official as shall be duly empowered 
to act for the City on matters relating to this Contract. 
 (b)"Contractor" shall mean the Party of the Second Part 
hereto, whether corporation, firm or individual, or any 
combination thereof, and its, their, or his successors, 
personal representatives, executors, administrators, and 
assigns, and any person, firm or corporation who or which 
shall at any time be substituted in the place of the Party of the 
Second Part under this Contract. 
 (c)"Engineer" shall mean the Director of the 
Department or his duly authorized representative. 
 (d)"Consultant" shall mean the engineering or 
architectural firm or individual employed by the City to 
consult with and advise the City in the construction of the 
project. 
 (e)"Surety" shall mean any person, firm or corporation 
that has executed as Surety the Contractor's Performance 
Bond securing the performance of this Contact. 
 (f)"The Work" shall mean everything expressly or 
implied required to be furnished and done by the Contractor 
under the Contract, and shall include both Contract Work 

and Extra Work. 
 (g)"Contract Work" shall mean everything expressly or 
implied required to be furnished and done by the Contractor 
by any one or more of the Contract parts referred to in 
Article 1.01 hereof, except Extra Work, as hereinafter 
defined; it being understood that, in case of any 
inconsistency in or between any part or parts of this Contract, 
the Engineer shall determine which shall prevail. 
 (h)"Contract" or "Contract Documents" shall mean 
each of the various part of the Contract referred to in Article 
1.01 hereof, both as a whole and severally. 
 (i)"Extra Work" shall mean work other than that 
required either expressly or implied by the contract in its 
present form. 
 (j)"Plans" shall mean only those drawings specifically 
referred to as such in these documents, or in any Addendum. 
 Drawings issued after the execution of the Contract to 
explain further, or to illustrate, or to show changes in the 
work, will be known as "Supplementary Drawings" and shall 
be binding upon the Contractor with the same force as the 
Plans. 
 (k)"Specifications" shall mean all of the directions, 
requirements, and standards of performance applying to the 
work, as hereinafter detailed and designated as such, or 
which may be issued in an addendum. 
 (l)"Addendum or Addenda" shall mean the additional 
contract provisions issued in writing prior to the receipt of 
bids. 
 (m)"Notice" shall mean written notice.  Notice shall be 
served upon the Contractor, either personally or by leaving 
the said notice at his residence or with any employee found 
on the work, or addressed to the Contractor at the residence 
or place of business given in his proposal and deposited in a 
postpaid wrapper in any post office box regularly maintained 
by the United States Post Office. 
 (n)"Project" shall mean the entire improvement 
package or related work.  The "project" may consist of 
several different, but related, contracts. 
 (o)"Site" shall mean, and be limited to, the area upon or 
in which the Contractor's operations are carried on and such 
other appropriate areas as may be designed as such by the 
Engineer. 
 (p)"Subcontractor" shall mean any person, firm, or 
corporation, other than employees of the Contractor, who or 
which contracts with the Contractor to furnish, or actually 
furnishes labor, or labor and materials, or labor and 
equipment or labor, materials, and equipment at the site. 
 (q)Whenever in the Contract the words "directed", 
"required", "permitted", "ordered", "designated", 
"prescribed", and words of like import are used, they shall 
imply the direction, requirement, permission, order, 
designation, or prescription of the Engineer; and "approved", 
"acceptable", "satisfactory", "in the judgement of", and 
words of like import shall mean approved by, or acceptable 
to, or satisfactory to, or in the judgment of the Engineer. 
 (r)Whenever in the Contract the word "day" is used, it 
shall mean calendar day. 
 (s)"Final Acceptance" shall mean acceptance of the 
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work as evidenced by an official resolution of the City.  Such 
acceptance shall be deemed to have taken place only if and 
when an approving resolution has been adopted by the City 
Council. The final acceptance shall be signed only after the 
City has assured itself by tests, inspection, or otherwise, that 
all of the provisions of the Contract have been carried out to 
its satisfaction. 
 (t)"Eastern Standard Time" shall be construed as the 
time being observed in the City on the day proposals are 
received or other documents issued or signed. 

 
 

SECTION 2 
POWERS OF THE CITY'S REPRESENTATIVES 

  
ARTICLE 2.01 THE ENGINEER 
It is covenanted and agreed that the Engineer, in addition to 
those matters elsewhere herein expressly made subject to his 
determination, direction, or approval, shall have the power, 
subject to such express provisions and limitations herein 
contained as are not in conflict herewith, and subject to 
review by the Mayor and City Council: 
 (a)To monitor the performance of the work. 
 (b)To determine the amount, kind, quality, sequence, 
and location of the work to be paid for hereunder and, when 
completed, to measure such work for payment. 
 (c)To determine all questions of an engineering 
character in relation to the work, to interpret the Plans, 
Specifications and Addenda. 
 (d)To determine how the work of this Contract shall be 
coordinated with the work of other contractors engaged 
simultaneously on this project. 
 (e)To make minor changes in the work as he deems 
necessary, provided such changes do not result in a net 
increase in the cost to the City or to the Contractor of the 
work to be done under the Contract. 
 (f)To amplify the Plans, add explanatory information 
and furnish additional Specifications and Drawings 
consistent with the intent of the Contract Documents. 
 
The power of the Engineer shall not be limited to the 
foregoing enumeration, for it is the intent of this Contract 
that all of the work shall be subject to his determinations and 
approval, except where the determination or approval of 
someone other than the Engineer is expressly called for 
herein and except as subject to review by the Mayor and City 
Council.  All orders of the Engineer requiring the Contractor 
to perform work as Contract work shall be promptly obeyed 
by the Contractor. 
 
The Engineer shall not, however, have the power to issue an 
extra work order, and the performance of such work on the 
order of the Engineer without previously obtaining written 
confirmation thereof from the Mayor in accordance with 
Article 7.02 hereof may constitute a waiver of any right to 
extra compensation therefor.  The Contractor is warned that 
the Engineer has no power to change the terms and 
provisions of this Contract, except minor changes where 
such change results in no net increase in the Contract Price. 
 
ARTICLE 2.02 DIRECTOR 
The Director of the Department in addition to those matters 

expressly made subject to his determination, direction or 
approval in his capacity as "Engineer", shall also have the 
power: 
 (a)To review any and all questions in relation to this 
Contract and its performance, except as herein otherwise 
specifically provided, and his determination upon such 
review shall be final and conclusive upon the Contractor. 
 (b)With the approval of the Mayor and City Council to 
authorize modifications or changes in the Contract so as to 
require: (1) the performance of extra work, or (2) the 
omission of Contract work whenever he deems it in the 
interest of the City to do so, or both. 
 (c)To suspend the whole or any part of the work 
whenever, in his judgment, such suspension is required: (1) 
in the interest of the City generally, or (2) to coordinate the 
work of the various Contractors engaged on this project, or 
(3) to expedite the completion of the entire project, even 
though the completion of this particular Contract may be 
thereby delayed, without compensation to the Contractor for 
such suspension other than extending the time for the 
completion of the work, as much as it may have been, in the 
opinion of the City, delayed by such a suspension. 
 (d)If, before the final acceptance of all the work 
contemplated herein, it shall be deemed necessary to take 
over, use, occupy, or operate any part of the completed or 
partly completed work, the Engineer shall have the right to 
do so and the Contractor will not, in any way, interfere with 
or object to the use, occupation, or operation of such work by 
the City after receipt of notice in writing from the Engineer 
that such work or part thereof will be used by the City on and 
after the date specified in such notice.  Such taking over, use, 
occupancy or operation of any part of the completed or 
partially completed work shall not constitute final acceptance 
or approval of any such part of the work. 
 
ARTICLE 2.03 NO ESTOPPEL 
The City shall not, nor shall any department, officer, agent, 
or employee thereof, be bound, precluded, or estopped by 
any determination, decision, acceptance, return, certificate, or 
payment made or given under or in connection with this 
Contract by any officer, agent or employee of the City at any 
time either before or after final completion and acceptance of 
the work and payment therefor: (a) from showing the true 
and correct classification, amount, quality, or character of the 
work done, or that any determination, decision, acceptance, 
return certificate or payment is untrue, incorrect or 
improperly made in any particular, or that the work or any 
part thereof does not in fact conform to the requirements of 
the Contract Documents, and (b) from demanding and 
recovering from the Contractor any overpayments made to 
him or such damages as it may sustain by reason his failure 
to comply with the requirements of the Contract of 
Documents, or both. 
 
ARTICLE 2.04 NO WAIVER OF RIGHTS 
Neither the inspection, nor any order, measurements or  
certificate of the City or its employees, officers, or agents, 
nor by any order of the City for payment of money, nor any 
money, nor payments for or acceptance of the whole or any 
part of the work by the City, nor any extension of time, nor 
any changes in the Contract, Specifications or Plans, nor any 
possession by the City or its employees shall operate as a 
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waiver of any provisions of this Contract, nor any power 
herein provided nor shall any waiver of any breach of this 
Contract be held as a waiver of any other subsequent breach. 
 
Any remedy provided in this Contract shall be taken and 
construed as cumulative, namely, in addition to each and 
every other suit, action, or legal proceeding.  The City shall 
be entitled as of right to an injunction against any breach of 
the provisions of this Contract. 

 
 

SECTION 3 
PERFORMANCE OF WORK 

 
ARTICLE 3.01 CONTRACTOR'S RESPONSIBILITY 
The Contractor shall do all the work and furnish, at his own 
cost and expense, all labor, materials, equipment, and other 
facilities, except as herein otherwise provided, as may be 
necessary and proper for performing and completing the 
work under this Contract.  The Contractor shall be 
responsible for the entire work until completed and finally 
accepted by the City. 
 
The work shall be performed in accordance with the true 
intent and meaning of the Contract Documents.  Unless 
otherwise expressly provided, the work must be performed in 
accordance with the best modern practice, with materials as 
specified and workmanship of the highest quality, all as 
determined by and entirely to the satisfaction of the 
Engineer. 
 
Unless otherwise expressly provided, the means and methods 
of construction shall be such as the Contractor may choose, 
subject, however, to the approval of the Engineer.  Only 
adequate and safe procedure, methods, structures and 
equipment shall be used.  The Engineer's approval or the 
Engineer's failure to exercise his right thereon shall not 
relieve the Contractor of obligations to accomplish the result 
intended by the Contract, nor shall such create a cause of 
action for damages. 
 
ARTICLE 3.02 COMPLIANCE WITH LAWS 
The Contractor must comply with all local, State and Federal 
laws, rules, ordinances and regulations applicable to this 
Contract and to the work done hereunder, and must obtain, at 
his own expense, all permits, licenses or other authorization 
necessary for the prosecution of the work. 
 
No work shall be performed under this Contract on Sundays, 
legal holidays or after regular working hours without the 
express permission of the Engineer.  Where such permission 
is granted, the Engineer may require that such work be 
performed without additional expense to the City. 
 
ARTICLE 3.03 INSPECTION 
During the progress of the work and up to the date of final 
acceptance, the Contractor shall, at all times, afford the 
representatives of the City, the Florida Department of 
Environmental Regulation, and if applicable, the Federal 
Environmental Protection Agency and the Federal 
Department of Labor every reasonable, safe and proper 
facility for inspecting the work done or being done at the 

site.  The inspection of any work shall not relieve the 
Contractor of any of his obligations to perform proper and 
satisfactory work as herein specified.  Finished or unfinished 
work found not to be in strict accordance with the Contract 
shall be replaced as directed by the Engineer, even though 
such work may have been previously approved and payment 
made therefor. 
 
The City shall have the right to reject materials and 
workmanship which are defective or require their correction. 
Rejected work and materials must be promptly removed 
from the site, which must at all times be kept in a reasonably 
clean and neat condition. 
 
Failure or neglect on the part of the City to condemn or reject 
bad or inferior work or materials shall not be construed to 
imply an acceptance of such work or materials, if it becomes 
evident at any time prior to the final acceptance of the work 
by the City.  Neither shall it be construed as barring the City 
at any subsequent time from the recovery of damages of such 
a sum of money as may be needed to build anew all portions 
of the work in which inferior work or improper materials 
were used, wherever found. 
 
Should it be considered necessary or advisable by the City at 
any time before final acceptance of the entire work to make 
examinations of work already completed, by removing or 
tearing out all or portions of such work, the Contractor shall, 
on request, promptly furnish all necessary facilities, labor, 
and material for that purpose.  If such work is found to be 
defective in any material respect, due to the fault of the 
Contractor or his subcontractors, he shall defray all expenses 
of such examination and of satisfactory reconstruction.  If, 
however, such work is found to meet the requirements of the 
Contract, the cost of examination and restoration of the work 
shall be considered an item of extra work to be paid for in 
accordance with the provisions of Article 7.02 hereof. 
 
ARTICLE 3.04 PROTECTION 
During performance and until final acceptance, the 
Contractor shall be under an absolute obligation  to protect 
the finished and unfinished work against any damage, loss, 
or injury.  The Contractor shall take proper precaution to 
protect the finished work from loss or damage, pending 
completion and the final acceptance of all the work included 
in the entire Contract, provided that such precaution shall not 
relieve the Contractor from any and all liability and 
responsibility for loss or damage to the work occurring 
before final acceptance by the City.  Such loss or damage 
shall be at the risk of and borne by the Contractor, whether 
arising from acts or omissions of the Contractor or others.  In 
the event of any such loss or damage, the Contractor shall 
forthwith repair, replace, and make good the work without 
extension of time therefor, except as may be otherwise 
provided herein. 
 
The provisions of this Article shall not be deemed to create 
any new right of action in favor of third parties against the 
Contractor or the City. 
 
 
ARTICLE 3.05 PRESERVATION OF PROPERTY 
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The Contractor shall preserve from damage all property 
along the line of the work, or which is in the vicinity of or is 
in anywise affected by the work, the removal or destruction 
of which is not called for by the Plans.  This applies, but is 
not limited, to the public utilities, trees, lawn areas, building 
monuments, fences, pipe and underground structures, public 
streets (except natural wear and tear of streets resulting from 
legitimate use thereof by the Contractor), and wherever such 
property is damaged due to the activities of the Contractor, it 
shall be immediately restored to its original condition by the 
Contractor and at his own expense. 
 
In case of failure on the part of the Contractor to restore such 
property, or make good such damage or injury, the City may, 
upon forty-eight (48) hour written notice, proceed to repair, 
rebuild, or otherwise restore such property as may be deemed 
necessary, and the cost thereof will be deducted from any 
monies due or which may become due the Contractor under 
this Contract.  Nothing in this clause shall prevent the 
Contractor from receiving proper compensation for the 
removal, damage, or replacement of any public or private 
property not shown on the Plans, when this is made 
necessary by alteration of grade or alignment authorized by 
the Engineer, provided that such property has not been 
damaged through fault of the Contractor, his employees or 
agents. 
 
ARTICLE 3.06 BOUNDARIES 
The Contractor shall confine his equipment, apparatus, the 
storage of materials, supplies and apparatus of his workmen 
to the limits indicated on the plans, by law, ordinances, 
permits or direction of the Engineer. 
 
ARTICLE 3.07 SAFETY AND HEALTH 
REGULATIONS 
The Contractor shall comply with the Department of Labor 
Safety and Health Regulations for construction promulgated 
under the Occupational Safety and Health Act of 1970 (PL 
91- 596) and under Section 107 of the Contract Work Hours 
and Safety Standards Act (PL91-54). 
 
ARTICLE 3.08 TAXES 
All taxes of any kind and character payable on account of the 
work done and materials furnished under this Contract shall 
be paid by the Contractor and shall be deemed to have been 
included in his bid.  The laws of the State of Florida provide 
that sales and use taxes are payable by the Contractor upon 
the tangible personal property incorporated in the work and 
such taxes shall be paid by the Contractor and shall be 
deemed to have been included in his bid. 
 
ARTICLE 3.09 ENVIRONMENTAL 
CONSIDERATIONS 
The Contractor, in the performance of the work under this 
Contract, shall comply with all Local, State and Federal laws, 
statutes, ordinances, rules and regulations applicable to 
protection of the environment; and, in the event he violates 
any of the provisions of same, he shall be answerable to the 
Local, State and Federal agencies designated by law to 
protect the environment.  In the event the City receives, from 
any of the environmental agencies, a citation which is 
occasioned by an act or omission of the Contractor or his 

subcontractor or any officers, employees or agents of either, 
it is understood and agreed that the Contractor shall 
automatically become a party-respondent under said citation; 
and the City immediately shall notify the Contractor and 
provide him with a copy of said citation.  
 
The Contractor shall comply with the requirements of the 
citation and correct the offending conditions(s) within the 
time stated in said citation and further shall be held fully 
responsible for all fines and/or penalties. 

 
 

SECTION 4 
TIME PROVISIONS 

 
ARTICLE 4.01 TIME OF START AND COMPLETION 
The Contractor must commence work within thirty (30) days 
subsequent to the date of the receipt of the "Notice to 
Proceed" by the City unless otherwise provided in the 
Specific Provisions and Special Instructions.  Time being of 
the essence of this Contract, the Contractor shall thereafter 
prosecute the work diligently, using such means and methods 
of construction as well as secure its full completion in 
accordance with the requirements of the Contract Documents 
no later than the date specified therefor, or on the date to 
which the time for completion may be extended. 
 
The Contractor must complete the work covered by this 
Contract in the number of consecutive calendar days set forth 
in the Instructions to Bidders, unless the date of completion 
is extended pursuant to the provisions of Article 4.05 hereof. 
 The period for performance shall start from the date of 
signing of this Agreement by the City. 
 
The actual date of completion will be established after a final 
inspection as provided in Article 4.07 hereof. 
 
ARTICLE 4.02 PROGRESS SCHEDULE 
To enable the work to be laid out and prosecuted in an 
orderly and expeditious manner, the Contractor shall submit 
to the Engineer a proposed progress schedule within fifteen 
(15) days after the award of this Contract. 
 
The schedule shall state the Contract starting date, time for 
completion and date of completion and shall show the 
anticipated time of starting and completion of each of the 
various operations to be performed under this Contract, 
together with all necessary and appropriate information 
regarding sequence and correlation of work and an estimated 
time required for the delivery of all materials and equipment 
required for the work.  The proposed schedule shall be 
revised as directed by the Engineer until finally approved by 
him, and, after such approval, shall be strictly adhered to by 
the Contractor.  The approved progress schedule may be 
changed only with the written permission of the Engineer. 
 
If the Contractor shall fail to adhere to the approved progress 
schedule or the schedule as revised, he shall promptly adopt 
such other or additional means and methods of construction 
as will make up for the time lost, and will assure completion 
in accordance with the contract time. 
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ARTICLE 4.03 APPROVAL REQUESTS 
From time to time, as the work progresses and in the 
sequence indicated by the approved schedule, the Contractor 
must submit to the Engineer a specific request, in writing, for 
each item of information or approval required of him by the 
Contract.  These requests must be submitted sufficiently in 
advance of the date upon which the information or approval 
is actually required by the Contractor to allow for the time 
the Engineer may take to act upon such submissions or 
resubmissions.  The Contractor shall not have any right to an 
extension of time on account of delays due to his failure to 
submit his requests for the required information or the 
required approval in accordance with these requirements. 
 
ARTICLE 4.04 COORDINATION WITH OTHER 
CONTRACTORS 
During progress of the work, other Contractors may be 
engaged in performing other work on this project or on other 
projects on the site.  In that event, the Contractor shall 
coordinate the work to be done hereunder with the work of 
such other Contractors in such manner as the Engineer may 
direct. 
 
ARTICLE 4.05 EXTENSION OF TIME 
If such an application is made, the Contractor shall be 
entitled to an extension of time for delay in completion of the 
work should the Contractor be obstructed or delayed in the 
commencement, prosecution or completion of any part of 
said work by any act or delay of the City, or by acts or 
omissions of other Contractors on this project, or by a riot, 
insurrection, war, pestilence, acts of public authorities, fire, 
lightning, hurricanes, earthquakes, tornadoes, floods, 
extremely abnormal and excessive inclement weather as 
indicated by the records of the local weather bureau for a 
five-year period preceding the date of the Contract, or by 
strikes, or other causes, which causes of delay mentioned in 
this Article, in the opinion of the City, are entirely beyond 
the expectation and control of the Contractor. 
 
The Contractor shall, however, be entitled to an extension of 
time for such causes only for the number of days of delay 
which the City may determine to be due solely to such causes 
and only to the extent that such occurrences actually delay 
the completion of the project and then only if the Contractor 
shall have strictly complied with all of the requirements of 
Articles 4.01, 4.02, 4.03 and 4.04 hereof.  It is hereby 
understood that the determination by the Engineer as to the 
order and sequence of the work shall not in itself constitute a 
basis for extension of time. 
 
The determination made by the City on an application for an 
extension of time shall be binding and conclusive on the 
Contractor. 
 
Delays caused by failure of the Contractor's materialmen, 
manufacturers, and dealers to furnish approved working 
drawings, materials, fixtures, equipment, appliances, or other 
fittings on time or failure of subcontractors to perform their 
work shall not constitute a basis of extension of time. 
 
The Contractor agrees to make no claim for damages for 
delay in the performance of this Contract occasioned by any 

act or omission to act of the City or any of its representatives 
or because of any  injunction which may be brought against 
the City or its representatives and agrees that any such claim 
shall be fully compensated for by an extension of time to 
complete performance of the work as provided herein. 
 
ARTICLE 4.06 LIQUIDATED DAMAGES 
It is mutually agreed between the parties that time is the 
essence of this Contract and that there will be on the part of 
the City considerable monetary damage in the event the 
Contractor should fail to complete the work within the time 
fixed for completion in the Contract or within the time to 
which such completion may have been extended. 
 
 
The amount per day set forth in the Instructions to Bidders is 
hereby agreed upon as the liquidated damages for each and 
every calendar day that the time consumed in completing the 
work under this Contract exceeds the time allowed. 
 
This amount shall, in no event, be considered as a penalty or 
otherwise than as the liquidated and adjusted damages to the 
City because of the delay and the Contractor and his Surety 
agree that the stated sum per day for each such day of delay 
shall be deducted and retained out of the monies which may 
become due hereunder and if not so deductible, the 
Contractor and his Surety shall be liable therefor. 
 
ARTICLE 4.07 FINAL INSPECTION 
When the work has been completed in accordance with the 
requirements of the Contract and final cleaning up 
performed, a date for final inspection of the work by the 
Engineer shall be set by the Contractor in a written request 
therefor, which date shall be not less than ten (10) days after 
the date of such request.  The work will be deemed complete 
as of the date so set by the Contractor if, upon such 
inspection, the Engineer determines that no further work 
remains to be done at the site. 
 
If such inspection reveals interms of work still to be 
performed, however, the Contractor shall promptly perform 
them and then request a reinspection.  If, upon such 
inspection, the Engineer determines that the work is 
complete, the date of final completion shall be deemed to be 
the last day of such reinspection. 

 
 

SECTION 5 
SUBCONTRACTS AND ASSIGNMENTS 

 
ARTICLE 5.01 LIMITATIONS AND CONSENT 
The Contractor shall not assign, transfer, convey, sublet or 
otherwise dispose of this Contract or of his right, title, or 
interest therein, or his power to execute such Contract, or to 
assign any monies due or to become due  thereunder to any 
other person, firm or corporation unless the previous written 
consent of the City shall first be obtained thereto and the 
giving of any such consent to a particular subcontract or 
assignment shall not dispense with the necessity of such 
consent to any further or other assignment. 
 
Before making any subcontract, the Contractor must submit a 
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written statement to the Engineer, giving the name and 
address of the proposed contractor, the portion of the work 
and materials which he is to perform and furnish and any 
other information tending to prove that the proposed 
subcontractor has the necessary facilities, skill, integrity, past 
experience and financial resources to perform the work in 
accordance with the terms and conditions of this Contract. 
 
If the City finds that the proposed subcontractor is qualified, 
the Contractor will be notified in writing.  The City may 
revoke approval of any subcontractor when such 
subcontractor evidences an unwillingness or inability to 
perform his work in strict accordance with these Contract 
Documents.  Notice of such revocation of approval will be 
given in writing to the Contractor. 
 
The Contractor will promptly, upon request, file with the 
City a conformed copy of the subcontract.  The Contractor 
shall cause appropriate provisions to be inserted in all 
subcontracts relative to the work to bind subcontractors to 
the Contractor by the terms of these Contract Documents, 
insofar as applicable to the work of subcontractors, and to 
give the Contractor the same power as regards terminating 
any subcontracts that the City may exercise over the 
Contractor under provisions of these Contract Documents. 
 
The Contractor shall be required to perform with his own 
forces at least twenty-five (25) percent of the work, unless 
written consent to subcontract a greater percentage of the 
work is first obtained from the City. 
 
ARTICLE 5.02 RESPONSIBILITY 
The approval by the City of a subcontractor shall not relieve 
the Contractor of any of his responsibilities, duties, and 
liabilities hereunder.  The Contractor shall be solely 
responsible to the City for the acts or defaults or omissions of 
his subcontractor and of such subcontractor's officers, agents, 
and employees, each of whom shall for all purposes be 
deemed to be the agent or employee of the Contractor.  
Nothing contained in the Contract Documents shall create 
any contractual relationship between any subcontractor and 
the City. 
 

 
SECTION 6 

SECURITY AND GUARANTY 
 
ARTICLE 6.01   CONTRACT SECURITY 
The Contractor shall execute and deliver to the City a 
Performance Bond on the form as provided herein, in an 
amount at least equal to one hundred (100) percent of the full 
Contract price, such Bond to be executed by a surety 
company acceptable to the City.  The surety on such 
Performance Bond shall be a surety company duly 
authorized to do business in the State of Florida, and the 
Bond shall be issued or countersigned by a local resident 
producing agent of such surety company who is a resident of 
the State of Florida, regularly commissioned and licensed in 
said State, and satisfactory evidence of the authority of the 
person or persons executing such Bond shall be submitted 
with the Bond. The Performance Bond shall serve as security 
for the faithful performance of this Contract, including 

maintenance and guaranty provisions, and for the payment of 
all persons performing labor and furnishing materials in 
connection with the Contract.  The premiums on the 
Performance Bond shall be paid by the Contractor. 
 
If, at any time, the City shall become dissatisfied with any 
surety or sureties then upon the Performance Bond, or if for 
any other reason such bond shall cease to be adequate 
security for the City, the Contractor shall, within five days 
after notice so to do, substitute an acceptable Bond in such 
form and sum and signed by such other sureties as may be 
satisfactory to the City.  The premiums on such Bond shall 
be paid by the Contractor.  No further partial payments shall 
be deemed due or shall be made until the new sureties have 
qualified. 
 
ARTICLE 6.02 CONTRACTORS INSURANCE 
Insurance required shall be as indicated on Special 
Instructions pages beginning with "INS-1" 
 
ARTICLE 6.03   AGAINST CLAIMS AND LIENS 
The City may withhold from the Contractor as much as any 
approved payments to him as may, in the opinion of the City, 
be necessary to secure (a) just claims of any persons 
supplying labor or materials to the Contractor or any of his 
subcontractors for the work then due and unpaid; (b) loss due 
to defective work not remedied, or (c) liability, damage, or 
loss due to injury to persons or damages to the work or 
property of other contractors, subcontractors, or others, 
caused by the act or neglect of the Contractor or of any of his 
subcontractors.  The City shall have the right, as agent for the 
Contractor, to apply any such amounts so withheld in such 
manner as the City may deem proper to satisfy such claims 
or to secure such protection.  Such application of such 
money shall be deemed payments for the account of the 
Contractor. 
 
ARTICLE 6.04   MAINTENANCE AND GUARANTY 
The Contractor hereby guarantees all the work furnished 
under this Contract against any defects in workmanship and 
materials for a period of one year following the date of final 
acceptance of the work by the City.  Under this guarantee, 
the Contractor hereby agrees to make good, without delay, at 
his own expense, any failure of any part of the work due to 
faulty materials or manufacture, construction, or installation, 
or the failure of any equipment to perform satisfactorily all 
the work put upon it within the limits of the Contract 
Documents, and further, shall make good any damage to any 
part of the work caused by such failure.  It is hereby agreed 
that the Performance Bond shall fully cover all guarantees 
contained in this Article. 
It is also agreed that all warranties, expressed or implied, 
inure to the benefit of the City and are enforceable by the 
City.  

 
 

SECTION 7 
CHANGES 

 
ARTICLE 7.01   MINOR CHANGES 
The City reserves the right to make such additions, 
deductions, or changes to this Contract from time to time as 
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it deems necessary and in a manner not materially affecting 
the substance thereof or materially changing the price to be 
paid in order to carry out and complete more fully and 
perfectly the work herein agreed to be done and performed. 
This Contract shall in no way be invalidated by any such 
additions, deductions, or changes, and no claim by the 
Contractor shall be made for any loss of anticipated profits 
thereby. 
 
Construction conditions may require that minor changes be 
made in the location and installation of the work and 
equipment to be furnished and other work to be performed 
hereunder, and the Contractor when ordered by the Engineer, 
shall make such adjustments and changes in said locations 
and work as may be necessary, without additional cost to the 
City, provided such adjustments and changes do not alter the 
character, quantity of cost of the work as a whole, and 
provided further that Plans and Specifications showing such 
adjustments and changes are furnished to the Contractor by 
the City within a reasonable time before any work involving 
such adjustment and changes is begun.  The Engineer shall 
be the sole judge of what constitutes a minor change for 
which no additional compensation shall be allowed. 
 
ARTICLE 7.02 EXTRA WORK 
The City may at any time by a written order and without 
notice to the sureties require the performance of such extra 
work as it may find necessary or desirable.  An order for 
extra work shall be valid only if issued in writing and signed 
by the Mayor and the work so ordered must be performed by 
the Contractor. 
 
The amount of compensation to be paid to the Contractor for 
any extra work as so ordered shall be determined as follows: 
 (a)By such applicable unit prices, if any, as are set forth 
in the Proposal; or 
 (b)If no such unit prices are set forth then by a lump 
sum or other unit prices mutually agreed upon by the City 
and the Contractor; or 
 (c)If no such unit prices are set forth in the Proposal 
and if the parties cannot agree upon a lump sum or other unit 
prices then by the actual net cost in money to the Contractor 
of the extra work performed, which cost shall be determined 
as follows: 
  (1) For all labor and foreman in direct charge of 

the authorized operations, the Contractor shall receive 
the current local rate of wages to be agreed upon, in 
writing, before starting such work for each hour that 
said labor and foremen are actually engaged thereon, to 
which shall be added an amount equal to 25 percent of 
the sum thereof which shall be considered and accepted 
as full compensation for general supervision, FICA 
taxes, contributions under the Florida Unemployment 
Compensation Act, insurance, bond, subcontractor's 
profit and overhead, the furnishing of small tools and 
miscellaneous equipment used, such as picks, shovels, 
hand pumps, and similar items. 

  (2) For all materials used, the Contractor shall 
receive the actual cost of such materials delivered at the 
site or previously approved delivery point as 
established by original receipted bills.  No percentage 
shall be added to this cost. 

  (3) For special equipment and machinery such as 
power-driven pumps, concrete mixers, trucks, and 
tractors, or other equipment, required for the 
economical performance of the authorized work, the 
Contractor shall receive payment based on the average 
local area rental price for each item of equipment and 
the actual time of its use on the work.  No percentage 
shall be added to this sum. 

  (4) Records of extra work done under this 
procedure shall be reviewed at the end of each day by 
the Contractor or his representative and the Engineer.  
Duplicate copies of accepted records shall be made and 
signed by both Contractor or his representative and the 
Engineer, and one copy retained by each. 

 
Request for payment for approved and duly authorized extra 
work shall be submitted in the same form as Contract work 
or in the case of work performed under paragraph (c) (1)  
above upon a certified statement supported by receipted bills. 
Such statement shall be submitted for the current Contract 
payment for the month in which the work was done. 
 
ARTICLE 7.03   DISPUTED WORK 
If the Contractor is of the opinion that any work required, 
necessitated, or ordered violates the terms and provisions of 
this Contract, he must promptly notify the Engineer, in 
writing, of his contentions with respect thereto and request a 
final determination thereof.  If the Engineer determines that 
the work in question is Contract work and not extra work or 
that the order complained of is proper, he will direct the 
Contractor to proceed and the Contractor shall promptly 
comply.  In order, however, to reserve his right to claim 
compensation for such work or damages resulting from such 
compliance, the Contractor must, within five (5) days after 
receiving notice of the Engineer's determination and 
direction, notify the City in writing that the work is being 
performed or that the determination and direction is being 
complied with under protest.  Failure of the Contractor to 
notify shall be deemed as a waiver of claim for extra 
compensation or damages therefor. 
 
Before final acceptance by the City, all matters of dispute 
must be adjusted to the mutual satisfaction of the parties 
thereto.  Final determinations and decisions, in case any 
questions shall arise, shall constitute a condition precedent to 
the right of the Contractor to receive the money therefor until 
the matter in question has been adjusted. 
 
ARTICLE 7.04  OMITTED WORK 
The City may at any time by a written order and without 
notice to the sureties require the omission of such Contract 
work as it may find necessary or desirable. 
 
An order for omission of work shall be valid only if signed 
by the Mayor and the work so ordered must be omitted by 
the Contractor.  The amount by which the Contract price 
shall be reduced shall be determined as follows: 
 (a) By such applicable unit prices, if any, as are set 
forth in the Contract; or 
 (b) By the appropriate lump sum price set forth in the 
Contract; or 
 (c) By the fair and reasonable estimated cost to the City 
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of such omitted work as determined by the  Engineer and 
approved by the City. 
 

 
SECTION 8 

CONTRACTOR'S EMPLOYEES 
 
ARTICLE 8.01 CHARACTER AND COMPETENCY 
The Contractor and his subcontractors shall employ upon all 
parts of the work herein contracted for only competent, 
skillful, and trustworthy workers.  Should the Engineer at 
any time give notice, in writing, to the Contractor or his duly 
authorized representative on the work that any employee in 
his opinion is incompetent, unfaithful, disorderly, careless, 
unobservant of instructions, or in any way a detriment to the 
satisfactory progress of the work, such employee shall 
immediately be dismissed and not again allowed upon the 
site. 
 
ARTICLE 8.02   SUPERINTENDENCE 
The Contractor shall give his personal supervision to the 
faithful prosecution of the work and in case of his absence 
shall have a competent, experienced, and reliable supervisor 
or superintendent, acceptable to the Engineer on the site who 
shall follow without delay all instructions of the Engineer in 
the prosecution and completion of the work and every part 
thereof, in full authority to supply workers, material, and 
equipment immediately.  He shall keep on hand at all times 
copies of the Contract Documents. 
 
ARTICLE 8.03   EMPLOYMENT OPPORTUNITIES 
The Contractor shall, in the performance of the work 
required to be done under this Contract, employ all workers 
without discrimination regarding race, creed, color, sex or 
national origin and must not maintain or provide facilities 
that are segregated on the basis of race, color, creed or 
national origin. 
 
ARTICLE 8.04   RATES OF WAGES 
On federally assisted projects, the rates of wages to be paid 
under this Contract shall not be less than the rates of wages 
set forth in Section 12 of this Agreement. 
 
On other projects, no wage rate determination is included. 
Florida's Prevailing Wage Law (Section 215.19, Florida 
Statutes) was repealed effective April 25, 1979. 
 
ARTICLE 8.05   PAYROLL REPORTS 
The Contractor and each subcontractor shall, if requested to 
do so, furnish to the Engineer a duly certified copy of his 
payroll and also any other information required by the 
Engineer to satisfy him that the provisions of the law as to 
the hours of employment and rate of wages are being 
observed. 
 
Payrolls shall be prepared in accordance with instructions 
furnished by the City and on approved forms.  The 
Contractor shall not carry on his payroll any persons not 
employed by him.  Subcontractor's employees shall be 
carried only on the payrolls of the employing subcontractor. 

 
 

SECTION 9 
CONTRACTOR'S DEFAULT 

 
ARTICLE 9.01   CITY'S RIGHT AND NOTICE 
It is mutually agreed that:  (a) if the Contractor fails to begin 
work when required to do so, or  (b) if at any time during the 
progress of the work it shall appear to the Engineer that the 
Contractor is not prosecuting the work with reasonable 
speed, or is delaying the work unreasonably and 
unnecessarily, or (c) if the force of workmen or quality or 
quantity of material furnished are not sufficient to insure 
completion of the work within the specified time and in 
accordance with the Specifications hereto attached, or (d) if 
the Contractor shall fail to make prompt payments for 
materials or labor or to subcontractors for work performed 
under the Contract, or (e) if legal proceedings have been 
instituted by others than the City in such manner as to 
interfere with the progress of the work and may subject the 
City to peril of litigation or outside claims of (f) if the 
Contractor shall be adjudged a bankrupt or make an 
assignment for the benefit of creditors, or (g) if in any 
proceeding instituted by or against the Contractor an order 
shall be made or entered granting an extension of time of 
payment, composition, adjustment, modification, settlement 
or satisfaction of his debts or liabilities, or (h) if a receiver or 
trustee shall be appointed for the Contractor or the 
Contractor's property, or (i) if the Contract or any part 
thereof shall be sublet without the consent of the City being 
first obtained in writing, or (j) if this Contract or any right, 
monies, or claim thereunder shall be assigned by the 
Contractor, otherwise than as herein specified, or (k) if the 
Contractor shall fail in any manner of substance to observe 
the provisions of this Contract, or (l) if any of the work, 
machinery, or equipment shall be defective, and shall not be 
replaced as herein provided, or (m) if the work to be done 
under this Contract shall be abandoned, then such fact or 
conditions shall be certified by the Engineer and thereupon 
the City without prejudice to any other rights or remedies of 
the City, shall have the right to declare the Contractor in 
default and so notify the Contractor by a written notice, 
setting forth the ground or grounds upon which such default 
is declared and the Contractor must discontinue the work, 
either as a portion of the work or the whole thereof, as 
directed. 
 
ARTICLE 9.02   CONTRACTOR'S DUTY UPON 
DEFAULT 
Upon receipt of notice that his Contract is in default, the 
Contractor shall immediately discontinue all further 
operations on the work or such part thereof, and shall 
immediately quit the site or such part thereof, leaving 
untouched all plant, materials, equipment, tools, and 
supplies. 
 
ARTICLE 9.03   COMPLETION OF DEFAULTED 
WORK 
The City, after declaring the Contractor in default, may then 
have the work completed or the defective equipment or 
machinery replaced or anything else done to complete the 
work in strict accordance with the Contract Documents by 
such means and in such manner, by Contract with or without 
public letting, or otherwise, as it may deem advisable, 
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utilizing for such purpose without additional cost to the City 
such of the Contractor's plant, materials, equipment, tools, 
and supplies remaining on the site, and also such 
subcontractors as it may deem advisable. 
 
The City shall reimburse all parties, including itself, for the 
expense of such completion, including liquidated damages, if 
any, and the cost of reletting.  The City shall deduct this 
expense from monies due or to become due to the Contractor 
under this Contract, or any part thereof, and in case such 
expense is more than the sum remaining unpaid of the 
original contract price, the Contractor and his sureties shall 
pay the amount of such deficiency to the City. 
 
ARTICLE 9.04   PARTIAL DEFAULT 
In case the City shall declare the Contractor in default as to a 
part of the work only, the Contractor shall discontinue such 
part, shall continue performing the remainder of the work in 
strict conformity with the terms of the Contract, and shall in 
no way hinder or interfere with any other contractor or 
person whom the City may engage to complete the work as 
to which the Contractor was declared in default. 

 
 

SECTION 10 
PAYMENTS 

 
ARTICLE 10.01 PRICES 
For the Contractor's complete performance of the work, the 
City will pay and the Contractor agrees to accept, subject to 
the terms and conditions hereof, the lump sum prices or unit 
prices in the Contractor's Proposal and the award made 
therein, plus the amount required to be paid for any extra 
work ordered under Article 7.02 hereof, less credit for any 
work omitted pursuant to Article 7.04 hereof.  Under unit 
price items, the number of units actually required to complete 
the work under the Contract may be more than stated in the 
Proposal.  The Contractor agrees that no claim will be made 
for any damages or for loss of profits because of a difference 
between the quantities of the various classes of work 
assumed and stated in the Proposal Form as a basis for 
comparing Proposals and the quantities of work actually 
performed. 
 
The sum as awarded for any lump sum Contract or lump sum 
Contract Item shall represent payment in full for all of the 
various classes of work, including materials, equipment, and 
labor necessary or required to complete, in conformity with 
the Contract Document, the entire work shown, indicated or 
specified under the lump sum Contract or lump sum Contract 
Item. 
 
The amount as awarded as a unit price for any unit price 
Contact Item shall represent payment in full for all the 
materials, equipment, and labor necessary to complete, in 
conformity with the Contract Documents, each unit of work 
shown, specified, or required under the said unit price 
Contract Item. 
 
No payment other than the amount as awarded will be made 
for any class of work included in a lump sum Contract Item 
or a unit price Contract Item, unless specific provision is 

made therefor in the Contract Documents. 
 
ARTICLE 10.02 SUBMISSION OF BID BREAKDOWN 
Within fifteen (15) days after the execution of this Contract, 
the Contractor must submit to the Engineer in duplicate an 
acceptable breakdown of the lump sums and unit prices bid 
for items of the Contract, showing the various operations to 
be performed under the Contract, as described in the progress 
schedule required under Article 4.02 hereof, and the value of 
each of such operations, the total of such items to equal the 
total price bid.  The Contractor shall also submit such other 
information relating to the bid prices as may be required and 
shall revise the bid breakdown as directed.  Thereafter, the 
breakdown may be used for checking the Contractor's 
applications for partial payments hereunder but shall not be 
binding upon the City or the Engineer for any purpose 
whatsoever. 
 
ARTICLE 10.03   REPORTS, RECORDS AND DATA 
The Contractor shall furnish to the Engineer such schedules 
of quantities and costs, progress schedules, reports, invoices, 
delivery tickets, estimates, records, and other data as the 
Engineer may request concerning work performed or to be 
performed and the materials furnished under the Contract. 
 
ARTICLE 10.04   PAYMENTS BY CONTRACTOR 
The Contractor shall pay (a) for all transportation and utility 
services not later than the 20th day of the calendar month 
following that in which such services are rendered, (b) for all 
materials, tools, and equipment delivered at the site of the 
project, and the balance of the cost thereof not later than the 
30th day following the completion of that part of the work in 
or on which such materials, tools, and equipment are 
incorporated or used, and (c) to each of his subcontractors, 
not later than the 5th day following each payment to the 
Contractor, the respective amounts allowed the Contractor on 
account of the work performed by his subcontractors, to the 
extent of each subcontractor's interest therein; and proof of 
such payments or releases therefor shall be submitted to the 
Engineer upon request. 
 
ARTICLE 10.05   PARTIAL PAYMENTS 
On or about the first of each month, the Contractor shall 
make and certify an estimate, on forms prescribed by the 
City, of the amount and fair value of the work done, and may 
apply for partial payment therefor.  The Contractor shall 
revise the estimate as the Engineer may direct.  When 
satisfactory progress has been made, and shows that the 
value of the work completed since the last payment exceeds 
one percent (1%) of the total Contract price in amount, the 
Engineer will issue a certificate that such work has been 
completed and the value thereof.  The City will then issue a 
voucher to the Contractor in accordance with the following 
schedule: 
 
FOR CONTRACT AMOUNTS UNDER $250,000 
 (A)In the amount of ninety percent (90%) of the value 
of the work completed as certified until construction is one 
hundred percent (100%) complete (operational or beneficial 
occupancy), the withheld amount may be reduced below ten 
percent (10%), at the Engineer's option, to only that amount 
necessary to assure completion. 
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FOR CONTRACT AMOUNTS OVER $250,000 
 (A)In the amount of ninety percent (90%) of the value 
of the work completed as certified until construction is fifty 
percent (50%) complete. 
 (B)When the dollar value, as determined by the 
Engineer, of satisfactorily completed work in place is greater 
than fifty percent (50%) of the original contract price, 
vouchers for partial payment will be issued by the City to the 
Contractor in the amount of one hundred percent (100%) of 
the value of the work, above 50%, completed as certified for 
that payment period. 
 (C)If the Contractor has performed satisfactorily and 
the work is substantially complete (operational or beneficial 
occupancy) the withheld amount may be reduced, at the 
Engineer's option, to only that amount necessary to assure 
completion. 
 
In addition to the Conditions set forth in (A), (B), and (C) 
above, payments will always be less any sums that may be 
retained or deducted by the City under the terms of any of 
the contract documents and less any sums that may be 
retained to cover monetary guarantees for equipment, 
materials or progress performance. 
 
Payment on estimates made on or about the first of the month 
may be expected on or about the 20th of the month. 
 
Unless specified otherwise in the Contract Items, the 
delivered cost of equipment and nonperishable materials 
suitably stored at the site of the work and tested for adequacy 
may be included in the Contractor's application for partial 
payment provided, however, that the Contractor shall furnish 
evidence satisfactory to the City that the Contractor is the 
unconditional owner and in possession of such materials or 
equipment.  The amount to be paid will be 90 percent of the 
invoice cost to the Contractor which cost shall be supported 
by receipted bills within 30 days of the date of payment by 
the City to the Contractor.  Such payment shall not relieve 
the Contractor from full responsibility for completion of the 
work and for protection of such materials and equipment 
until incorporated in the work in a permanent manner as 
required by the Contract Documents. 
 
Before any payment will be made under this Contract, the 
Contractor and every subcontractor, if required, shall deliver 
to the Engineer a written, verified statement, in satisfactory 
form, showing in detail all amounts then due and unpaid by 
such Contractor or subcontractor to all laborers, workmen, 
and mechanics, employed by him under the Contract for the 
performance of the work at the site thereof, for daily or 
weekly wages, or to other persons for materials, equipment, 
or supplies delivered at the site of the work during the period 
covered by the payment under consideration. 
 
ARTICLE 10.06   FINAL PAYMENT 
Under determination of satisfactory completion of the work 
under this Contract as provided in Article 4.07 hereof, the 
Engineer will prepare the final estimate showing the value of 
the completed work.  This estimate will be prepared within 
30 days after the date of completion or as soon thereafter as 
the necessary measurements and computations can be made. 

 All prior certificates and estimates, being approximate only, 
are subject to correction in the final estimate and payment. 
 
When the final estimate has been prepared and certified by 
Engineer, he will submit to the Mayor and City Council the 
final certificate stating that the work has been completed and 
the amount based on the final estimate remaining due to the 
Contractor.  The City will then accept the work as fully 
completed and will, not later than 30 days after the final 
acceptance, as defined in Article 1.02, of the work done 
under this Contract, pay the Contractor the entire amount so 
found due thereunder after deduction of all previous 
payments and all percentages and amounts to be kept and 
retained under provisions of this Contract; provided, 
however, and it is understood and agreed that, as a precedent 
to receiving final payment, the Contractor shall submit to the 
City a sworn affidavit that all bills for labor, service, 
materials, and subcontractors have been paid and that there 
are no suits pending in connection with this work.  The City, 
at its option, may permit the Contractor to execute a separate 
surety bond in a form satisfactory to the City.  The surety 
bond shall be in the full amount of the suit or suits. 
 
Neither the final payment nor any part of the retained 
percentage shall be paid until the Contractor, if required, 
shall furnish the City with a complete release from any 
should remain unsatisfied after all payments are made, the 
Contractor shall refund to the City all monies which the City 
may be compelled to pay in discharging such claim, 
including incidental costs and attorney's fees. 
 
ARTICLE 10.07   ACCEPTANCE OF FINAL 
PAYMENT 
The acceptance by the Contractor, or by anyone claiming by 
or through him, of the final payment shall operate as and 
shall be a release to the City and every officer and agent 
thereof from any and all claims and liability to the Contractor 
for anything done or furnished in connection with the work 
or project and for any act or neglect of the Contractor or of 
any others relating to or affecting the work.  No payment, 
however, final or otherwise, shall operate to release the 
Contractor or his sureties from any obligations under this 
Contract or the Performance Bond. 

 
 

SECTION 11 
MISCELLANEOUS PROVISIONS 

  
ARTICLE 11.01   CONTRACTOR'S WARRANTIES 
In consideration of, and to induce the award of this contract 
to him, the Contractor represents and warrants: 
 (a)That he is not in arrears to the City upon debt or 
contract, and he is not a defaulter, as surety, contractor, or 
otherwise. 
 (b)That he is financially solvent and sufficiently 
experienced and competent to perform the work. 
 (c)That the work can be performed as called for by the 
Contract Documents. 
 (d)That the facts stated in his proposal and the 
information given by him are true and correct in all respects. 
 (e)That he is fully informed regarding all the conditions 
affecting the work to be done and labor and materials to be 
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furnished for the completion of this Contract, and that his 
information was secured by personal investigation and 
research.  
 
ARTICLE 11.02 PATENTED DEVICES, MATERIAL 
AND PROCESSES 
It is mutually understood and agreed that Contract prices 
include all royalties and costs arising from patents, 
trademarks, and copyrights in any way involved in the work. 
Whenever the Contractor is required or desires to use any 
design, device, material, or process covered by letters of 
patent or copyright, the Contractor shall indemnify and save 
harmless the City, its officers, agents and employees from 
any and all claims for infringement by reason of the use of 
any such patented design, device, tool, material, equipment, 
or process, to be performed under the Contract, and shall 
indemnify the said City, its officers, agents, and employees 
for any costs, expenses, and damages which may be  incurred 
 by reason of such infringement at any time during the 
prosecution or after completion of the work. 
 
ARTICLE 11.03   SUITS AT LAW 
In case any action at law or suit in equity may or shall be 
brought against the City or any of its officers, agents, or 
employees for or on account of the failure, omission, or 
neglect of the Contractor or his subcontractors, employees, 
or agents, to do or perform any of the covenants, acts, 
matters, or things by this Contract undertaken to be done or 
performed by the Contractor of his subcontractors, 
employees, or agents, or from any injuries done to property 
or persons and caused by the negligence or alleged 
negligence of the Contractor of his subcontractors, 
employees, or agents, or in any other manner arising out of 
the performance of this Contract, then the Contractor shall 
immediately assume and take charge of the defense of such 
actions or suits in like manner and to all intents and purposes 
as if said actions or suits have been brought directly against 
the Contractor, and the Contractor shall also indemnity and 
save harmless the City, its officers, agents, and employees 
from any and all loss, cost or damage whatever arising out of 
such actions or suits, in like manner and to all intents and 
purposes as if said actions or suits have been brought directly 
against the Contractor. 
 
The Contractor shall and does hereby assume all liability for 
and agrees to indemnify the City or its Engineer against any 
or all loss, costs, damages, and liability for any or by reason 
of any lien, claims or demands, either for materials 
purchased or for work performed by laborers, mechanics, 
and others and from any damages, costs, actions, or causes of 
action and judgement arising from injuries sustained by 
mechanics, laborers, or other persons by reason of accidents 
or otherwise, whether caused by the carelessness or 
inefficiency or neglect of said Contractor, his subcontractors, 
agents, employees, workmen or otherwise. 
 
ARTICLE 11.04 CLAIMS FOR DAMAGES 
If the Contractor shall claim compensation for any damage 
sustained, other than for extra or disputed work covered by 
Article 7.02 and 7.03 hereof, by reason of any act or 
omission of the City, its agents, or any persons, he shall, 
within five days after sustaining such damage, make and 

deliver to the Engineer a written statement of the nature of 
the damage sustained and of the basis of the claim against the 
City.  On or before the 15th of the month succeeding that in 
which any damage shall have been sustained, the Contractor 
shall make and deliver to the Engineer an itemized statement 
of the details and amounts of such damage, duly verified by 
the Contractor.  Unless such statements shall be made 
delivered within the times aforesaid, it is stipulated that and 
all claims for such compensation shall be forfeited and 
invalidated, and the Contractor shall not be entitled to 
payment on account of such claims. 
 
ARTICLE 11.05 NO CLAIMS AGAINST 
INDIVIDUALS 
No claim whatsoever shall be made by the Contractor against 
any officer, agent, employee of the City for, or on account of, 
anything done or omitted to be done in connection with this 
Contract. 
 
ARTICLE 11.06   LIABILITY UNAFFECTED 
Nothing herein contained shall in any manner create any 
liability against the City on behalf of any claim for labor, 
services, or materials, or of subcontractors, and nothing 
herein contained shall affect the liability of the Contractor or 
his sureties to the City or to any workmen or materialsmen 
upon bond given in connection with this Contract. 
 
ARTICLE 11.07 INDEMNIFICATION PROVISIONS 
Whenever there appears in this Agreement, or in the other 
Contact Documents made a part hereof, an indemnification 
provision within the purview of Chapter 725.06, Laws of 
Florida, the monetary limitation on the extent of the 
indemnification under each such provision shall be One 
Million Dollars or a sum equal to the total Contract price, 
whichever shall be the greater. 
 
ARTICLE 11.08 UNLAWFUL PROVISIONS DEEMED 
STRICKEN 
If this contract contains any unlawful provisions not an 
essential part of the Contract and which shall not appear to 
have a controlling or material inducement to the making 
thereof, such provisions shall be deemed of no effect and 
shall, upon notice by either party, be deemed stricken from 
the Contract without affecting the binding force of the 
remainder. 
 
ARTICLE 11.09   LEGAL PROVISIONS DEEMED 
INCLUDED 
Each and every provision of any law and clause required by 
law to be inserted in this Contract shall be deemed to be 
inserted herein, and the Contract shall be read and enforced 
as though it were included herein and if, through mistake or 
otherwise, any such provision is not inserted or is not 
correctly inserted, then upon application of either party the 
Contract shall forthwith be physically amended to make such 
insertion. 
 
ARTICLE 11.10 DEATH OR INCOMPETENCY OF 
CONTRACTOR 
In the event of death or legal incompetency of a Contractor 
who shall be an individual or surviving member of a 
contracting firm, such death or adjudication of incompetency 
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shall not terminate the Contract, but shall act as default 
hereunder to the effect provided in Article 9.01 hereof and 
the estate of the Contractor and his surety shall remain liable 
hereunder to the same extent as though the Contractor had 
lived.  Notice of default, as provided in Article 9.01 hereof, 
shall not be required to be given in the event of such death or 
adjudication of incompetency. 
 
ARTICLE 11.11   NUMBER AND GENDER OF 
WORDS 
Whenever the context so admits or requires, all references 
herein in one number shall be deemed extended to and 
including the other number, whether singular or plural, and 
the use of any gender shall be applicable to all genders. 
 
ARTICLE 11.12   ACCESS TO RECORDS 
Representatives of Federal Agencies, if applicable, and the 
State of Florida shall have access to the work whenever it is 
in preparation of progress.  On federally assisted projects the 
Federal Agency, the Comptroller General of the United 
States, or any authorized representative shall have access to 
any books, documents, papers, and records of the Contractor 
which are pertinent to the project for the purpose of making 
audit, examination, excerpts, and transcription thereof. 
 
 

SECTION 12 
LABOR STANDARDS 

 
ARTICLE 12.01 LABOR STANDARDS 
The Contractor shall comply with all of the regulations set 
forth in "Labor Standards Provisions for Federally Assisted 
Construction Contracts", which may be attached, and any 
applicable Florida Statutes. 
 
ARTICLE 12.02 NOTICE TO LABOR UNIONS 
If required, the Contractor shall provide Labor Unions and 
other organizations of workers, and shall post, in a 
conspicuous place available to employees or applicants for 
employment, a completed copy of the form entitled "Notice 
to Labor Unions or Other Organizations of Workers" 
attached to and made a part of this Agreement. 
 
ARTICLE 12.03 SAFETY AND HEALTH 
REGULATIONS 
The Contractor shall comply with the Department of Labor 
Safety and Health Regulations for construction promulgated 
under the Occupational Safety and Health Act of 1970 (PL 
91- 596) and under Section 107 of the Contract Work Hours 
and Safety Standards Act (PL 91-54).  Nothing in these Acts 
shall be construed to supersede or in any manner affect any 
worker's compensation law or statutory rights, duties, or 
liabilities of employers and employees under any law with 
respect to injuries, diseases, or death of employees arising 
out of, or in the course of, employment. 
 
ARTICLE 12.04   EEO AFFIRMATIVE ACTION 
REQUIREMENTS 
The Contractor understands and agrees to be bound by the 
equal opportunity requirements of Federal regulations which 
shall be applicable throughout the performance of work 
under this Contract.  The Contractor  also agrees to similarly 

bind contractually each subcontractor.  In policies, the 
Contractor agrees to engage in Affirmative Action directed at 
promoting and ensuring equal employment opportunity in 
the work force used under the Contract (and the Contractor 
agrees to require contractually the same effort of all 
subcontractors whose subcontractors exceed $100,000).  The 
Contractor understands and agrees that "Affirmative Action" 
as used herein shall constitute a good faith effort to achieve 
and maintain minority employment in each trade in the on-
site work force used on the Contract. 
 
ARTICLE 12.05  PREVAILING RATES OF WAGES 
Florida's prevailing wage law was repealed effective April 
25, 1979. 
 
For Federally assisted projects, appropriate prevailing wage 
rate determinations are indicated on pages beginning with 
WR-1. 
 
* * * * * * *
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TAMPA 
AGREEMENT 

 
 
IN WITNESS THEREOF, the parties have hereunto set their hands and seals, and such of them as are corporation have 
caused these present to be signed by their duly authorized officers. 
 
 
 

CITY OF TAMPA, FLORIDA 
 
 

______________________________________________ 
Jane Castor, Mayor 

(SEAL) 
 
 

           ATTEST: 
 

       
 ______________________________________________ 

City Clerk 
 
 
                Approved as to Form: 

The execution of this document was authorized 
by Resolution No. ______________________ 

 
 Justin R. Vaske E/S   

Justin R. Vaske, Senior Assistant City Attorney 
 
 
Contractor 
 
By:________________________________________ 
(SEAL) 
 
  Title:   
 
 
ATTEST: 
 
_____________________________________ 
Witness 
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Bidder’s Statement Regarding  
Bidder's Criminal History Screening Practices:  
 
Pursuant to Sec. 2-284. - Bidder's Criminal History Screening Practices, the bidder declares as follows:  
 
[_] The Bidder hereby declines any discount or incentive related to Section 2-284 Bidder’s Criminal History Screening 
Practices.  
 
[_] The Bidder hereby applies for applicable discount or incentive related to Section 2-284 Bidder’s Criminal History 
Screening Practices. The following documentation and assurances are provided:  
 
__ Notarized past employment analysis that includes the number of disadvantaged workers the bidder has hired in the past, 
or, if the bidder has never hired a disadvantaged worker, an explanation that the bidder made a good faith effort to hire a 
disadvantaged worker: and,  
 
__ An estimate of the number of disadvantaged workers that the bidder has hired or plans to hire if the bidder is awarded the 
project; and,  
 
__ Evidence that the bidder's recruitment literature and employment policy does not include language that is 
disadvantageous to a disadvantaged worker.  
 
__ Identifies, [  ]hereon [  ]in attached document, potential job opportunities under the project that may be available for 
disadvantaged workers if the City awards the Bidder the project; and,  
 
__ Agrees to consider for job placement at least one otherwise qualified disadvantaged worker, to the extent a job 
opportunity is available, if and after the Bidder is awarded the project; or  
 
__ The Bidder currently employs a percentage of disadvantaged workers consistent with industry standards as determined 
by the director of the soliciting department or designee.   
 
 
Signed         Date      

Name          

Title          

Firm         

Project         
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PUBLIC CONSTRUCTION BOND 

 
 
 

Bond No. (enter bond number)           
 
 
Name of Contractor:            
 
Principal Business Address of Contractor:          
 
              
 
Telephone Number of Contractor:           
 
Name of Surety (if more than one list each):          
 
              
 
Principal Business Address of Surety:          
 
              
 
Telephone Number of Surety:           
 
Owner is The City of Tampa, Florida 
 
Principal Business Address of Owner:  306 E Jackson St, Tampa, FL 33602    
 
      Contract Administration Department (280A4N)    
 
Telephone Number of Owner:   813/274-8456       
 
Contract Number Assigned by City to contract which is the subject of this bond:      
 
Legal Description or Address of Property Improved or Contract Number is:      
 
              
 
              
 
              
 
General Description of Work and Services:          
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KNOW ALL MEN BY THESE PRESENTS That we,            

 
                             
 (Name of Contractor) 
 
as Principal, hereinafter called CONTRACTOR, of the State of _________________________________________, and  
 
_________________________________________________________________________________(Name of Surety)  
a corporation organized and existing under and by virtue of the laws of the State of ________________________, and 
regularly authorized to do business in the State of Florida, as SURETY, are held and firmly bound unto the City of Tampa, a 
municipal corporation organized and existing under the laws of the State of Florida, hereinafter called Owner, in the penal sum 
of                                     Dollars and                    Cents ($                    ), 
lawful money of the United States of America, for the payment whereof well and truly to be made, we bind ourselves, our heirs, 
executors, and administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS BOND is that if Principal: 
 
1. Performs the contract dated _________________, ______, 20___, between Principal and Owner for construction of 
_____________________________________________________, the contract being made a part of this bond by 
reference, in the time and in the manner prescribed in the contract; and 
 
2. Promptly makes payments to all claimants, as defined in Section 255.05(1) (Section 713.01), Florida Statutes, supplying 
Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for 
in the contract; and 
 
3. Pays Owner all losses, damages, expenses, costs, and attorney's fees, including appellate proceedings, that Owner 
sustains because of a default by Principal under the contract; and 
 
4. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract, then 
this bond is void; otherwise it remains in full force. 
 
5. Contractor and Surety acknowledge that the Work for which this bond has been issued may be one of several such 
contract documents for a group of projects.  This bond does not secure covenants to pay for or to perform design services 
survey or program management services.  The Owner/Obligee is expected to reasonably account for damages that are 
caused to Owner with respect to Principal’s (Contractor’s) default in performance of the scope of the Work incorporated by 
reference into the bond, and notwithstanding any contractual or common law remedy permitted to Owner as against 
Contractor, the obligation of Surety for any damages under this bond shall be determined by the cost of completion of the 
Work less the contract balance unpaid upon default of Contractor for the Work plus liquidated damages at the rate of 
$500.00 per day for delays by the Contractor and/or Surety in reaching substantial completion. 
 
6. The notice requirements for claimants and conditions for entitlement to payment set forth in Section 255.05, Fla. Stat. and 
the limitations period to actions upon Section 255.05, Fla. Stat. bonds apply to claimants seeking payment from surety under 
this bond.  Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time 
limitation provisions in Section 255.05, Florida Statutes. 
 
7. The Surety, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions 
to the terms of the contract documents or other Work to be performed hereunder, or the specifications referred to therein 
shall in any way affect its obligations under this bond, and it does hereby waive notice of any such changes, extensions of 
time, alterations or additions to the terms of the Contract or to Work or to the specifications. 
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  Revised 2016-08-29  

8. The above SURETY states that it has read all of the Contract Documents made by the CONTRACTOR with the CITY, hereto 
attached, and the terms and conditions of the contract and work, and is familiar therewith and in particular those portions of the 
Agreement concerning the guaranty of such CONTRACTOR for a period of one year following the date of the final acceptance 
of the completed work under the Contract by the CITY, all of which this BOND includes. 
 
DATED ON _____________________, 20___  
 
              
(Name of Principal)     (Name of Surety) 
 
              
(Principal Business Address)    (Surety Address) 
 
 
By        By        
            (As Attorney in Fact)* 
 
Title               
       Telephone Number of Surety 
        
Telephone Number of Principal 
 
       Approved as to legal sufficiency: 
 
 
Countersignature:     By  Justin R. Vaske E/S    
            Justin R. Vaske, Senior Assistant City Attorney 
 
        
(Name of Local Agency)      
 
       
(Address of Resident Agent) 
 
 
By         
 
 
Title          
             
 
        
Telephone Number of Local Agency 
 
 
 
 
 
 
 
 *(As Attorney in Fact) attach Power of Attorney and Current Certificate with Original Signature 
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SPECIFICATIONS 
GENERAL PROVISIONS 

 
 

SECTION 1 

SCOPE AND INTENT 
 
G-1.01 DESCRIPTION 
The work to be done consists of the furnishing of all labor, 
materials and equipment, and the performance of all work 
included in this Contract. 
 
G-1.02 WORK INCLUDED 
The Contractor shall furnish all labor, superintendence, 
materials, plant, power, light, heat, fuel, water, tools, 
appliances, equipment, supplies, and other means of 
construction necessary or proper for performing and 
completing the work.  He shall obtain and pay for all required 
permits.  He shall perform and complete the work in the 
manner best calculated to promote rapid construction 
consistent with safety of life and property and to the 
satisfaction of the Engineer, and in strict accordance with the 
Contract Documents.  The Contractor shall clean up the work 
and maintain it during and after construction, until accepted, 
and shall do all work and pay all costs incidental thereto.  He 
shall repair or restore all structures and property that may be 
damaged or disturbed during performance of the work. 
 
The cost of incidental work described in these General 
Provisions, for which there are no specific Contract Items, 
shall be considered as part of the overhead cost of doing the 
work and shall be included in the prices for the various 
Contract Items. No additional payment will be made therefor. 
 
The Contractor shall provide and maintain such modern 
plant, tools, and equipment as may be necessary, in the 
opinion of the Engineer, to perform in a satisfactory and 
acceptable manner all the work required by this Contract.  
Only equipment of established reputation and proven 
efficiency shall be used.  The Contractor shall be solely 
responsible for the adequacy of his plant and equipment, 
prior approval of the Engineer notwithstanding. 
 
G-1.03 PUBLIC UTILITY INSTALLATIONS AND 

STRUCTURES 
Public utility installations and structures shall be understood 
to include all poles, tracks, pipes, wires, conduits, house 
service connections, vaults, manholes, and all other 
appurtenances and facilities pertaining thereto whether owned 
or controlled by the City, other governmental bodies or 
privately owned by individuals, firms, or corporations, and 
used to serve the public with transportation, traffic control, 
gas, electricity, telephone, sewerage, drainage, water or other 
public or private property which may be affected by the 
work.  
 
The Contract Documents contain data relative to existing 
public utility installations and structures above and below the 
ground surface.  These data are not guaranteed as to their 
completeness or accuracy and it is the responsibility of the 
Contractor to make his own investigations to inform himself 

fully of the character, condition and extent of all such 
installations and structures as may be encountered and as may 
affect the construction operations. 
 
The Contractor shall protect all public utility installations and 
structures from damage during the work.  Access across any 
buried public utility installation or structure shall be made 
only in such locations and by means approved by the 
Engineer.  The Contractor shall so arrange his operations as 
to avoid any damage to these facilities.  All required 
protective devices and construction shall be provided by the 
Contractor at his expense. All existing public utilities 
damaged by the Contractor which are shown on the Plans or 
have been located in the field by the utility shall be repaired 
by the Contractor, at his expense, as directed by the Engineer. 
 No separate payment shall be made for such protection or 
repairs to public utility installations or structures. 
 
Public utility installations or structures owned or controlled 
by the City or other governmental body which are shown on 
the Plans to be removed, relocated, replaced or rebuilt by the 
Contractor shall be considered as a part of the general cost of 
doing the work and shall be included in the prices bid for the 
various Contract Items.  No separate payment shall be made 
therefor. 
 
Where public utility installations or structures owned or 
controlled by the City or other governmental body are 
encountered during the course of the work, and are not 
indicated on the Plans or in the Specifications, and when, in 
the opinion of the Engineer, removal, relocation, replacement 
or rebuilding is necessary to complete the work under this 
Contract, such work shall be accomplished by the utility 
having jurisdiction or such work may be ordered, in writing 
by the Engineer, for the Contractor to accomplish.  If such 
work is accomplished by the utility having jurisdiction it will 
be carried out expeditiously and the Contractor shall give full 
cooperation to permit the utility to complete the removal, 
relocation, replacement or rebuilding as required.  If such 
work is accomplished by the Contractor, it will be paid for as 
extra work as provided for in Article 7.02 of the Agreement. 
 
The Contractor shall, at all times in performance of the work, 
employ approved methods and exercise reasonable care and 
skill so as to avoid unnecessary delay, injury, damage or 
destruction of public utility installations and structures; and 
shall, at all times in the performance of the work, avoid 
unnecessary interference with, or interruption of, public 
utility services, and shall cooperate fully with the owners 
thereof to that end. 
 
All City and other governmental utility departments and other 
owners of public utilities, which may be affected by the work, 
will be informed in writing by the Engineer within two weeks 
after the execution of the Contract or Contracts covering the 
work. Such notice will set out, in general, and direct attention 
to, the responsibilities of the City and other governmental 
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utility departments and other owners of public utilities for 
such installations and structures as may be affected by the 
work and will be accompanied by one set of Plans and 
Specifications covering the work under such Contract or 
Contracts. 
 
In addition to the general notice given by the Engineer, the 
Contractor shall give written notice to all City and other 
governmental utility departments and other owners of public 
utilities of the location of his proposed construction 
operations, at least forty-eight (48)  hours in advance of 
breaking ground in any area or on any unit of the work.  This 
can be accomplished by making the appropriate contact with 
the "Underground Utility Notification Center for Excavators 
(Call Candy)". 
 
The maintenance, repair, removal, relocation, or rebuilding of 
public utility installations and structures, when accomplished 
by the Contractor as herein provided, shall be done by 
methods approved by the Engineer. 
 
 

SECTION 2 

PLANS AND SPECIFICATIONS 
 
G-2.01 PLANS 
The Plans referred to in the Contract Documents bear the 
general project name and number as shown in the Notice To 
Bidders. 
 
When obtaining data and information from the Plans, figures 
shall be used in preference to scaled dimensions, and large 
scale drawings in preference to small scale drawings. 
 
G-2.02 COPIES FURNISHED TO CONTRACTOR 
After the Contract has been executed, the Contractor will be 
furnished with five sets of paper prints, the same size as the 
original  drawings, of each sheet of the Plans and five copies 
of the Specifications.  Additional copies of the Plans and 
Specifications, when requested, may be furnished to the 
Contractor at cost of reproduction. 
 
The Contractor shall furnish each of the subcontractors, 
manufacturers, and material suppliers such copies of the 
Contract Documents as may be required for his work. 
 
G-2.03 SUPPLEMENTARY DRAWINGS 
When, in the opinion of the Engineer, it becomes necessary 
to explain more fully the work to be done or to illustrate the 
work further or to show any changes which may be required, 
drawings known as Supplementary Drawings, with 
specifications pertaining thereto, will be prepared by the 
Engineer and five paper prints thereof will be given to the 
Contractor. 
 
The Supplementary Drawings shall be binding upon the 
Contractor with the same force as the Plans.  Where such 
Supplementary Drawings require either less or more than the 
estimated quantities of work, credit to the City or 
compensation therefor to the Contractor shall be subject to 
the terms of the Agreement. 

 
G-2.04 CONTRACTOR TO CHECK PLANS AND 

DATA 
The Contractor shall verify all dimensions, quantities, and 
details shown on the Plans, Supplementary Drawings, 
Schedules, Specifications, or other data received from the 
Engineer, and shall notify him of all errors, omissions, 
conflicts, and discrepancies found therein.  Failure to 
discover or correct errors, conflicts or discrepancies shall not 
relieve the Contractor of full responsibility for unsatisfactory 
work, faulty construction or improper operation resulting 
therefrom nor from rectifying such conditions at his own 
expense.  He will not be allowed to take advantage of any 
errors or omissions as full instructions will be furnished by 
the Engineer, should such errors or omissions be discovered.  
All schedules are given for the convenience of the Engineer 
and the Contractor and are not guaranteed to be complete. 
The Contractor shall assume all responsibility for the making 
of estimates of the size, kind, and quality of materials and 
equipment included in work to be done under the Contract. 
 
G-2.05 SPECIFICATIONS 
The specifications consist of four parts, the General 
Provisions, the Technical Specifications, the Special 
Provisions and the Contract Items.  The General Provisions 
and Technical Specifications contain general requirements 
which govern the work. The Special Provisions and the 
Contract Items modify and supplement these by detailed 
requirements for the work and shall always govern, whenever 
there appears to be conflict. 
 
G-2.06 INTENT 
All work called for in the Specifications applicable to this 
Contract, but not shown on the Plans in their present form, or 
vice versa, shall be of like effect as if shown or mentioned in 
both. Work not specified in either the Plans or in the 
Specifications, but involved in carrying out their intent or in 
the complete and proper execution of the work, is required 
and shall be performed by the Contractor as though it were 
specifically delineated or described. 
 
The apparent silence of the Specifications as to any detail, or 
the apparent omission from them of a detailed description 
concerning any work to be done and materials to be 
furnished, shall be regarded as meaning that only the best 
general practice is to prevail and that only material and 
workmanship of the best quality is to be used, and 
interpretation of these Specifications shall be made upon that 
basis. 
 
 

SECTION 3 

WORKING DRAWINGS 
 
G-3.01 SCOPE 
The Contractor shall promptly prepare and submit layout, 
detail and shop drawings to insure proper construction, 
assembly, and installation of the work using those materials 
and methods as hereafter specified under the Technical 
Specifications, Special Provisions and Contract Items. 
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These drawings shall accurately and distinctly present the 
following: 
 
a. All working and erection dimensions. 
b. Arrangements and sectional views. 
c. Necessary details, including complete information for 
making connections between work under this Contract and 
work under other Contracts. 
d. Kinds of materials and finishes. 
e. Parts listed and description thereof. 
 
Drawings for mechanical equipment shall present, where 
applicable, such data as dimensions, weight and performance 
characteristics. These data shall show conformance with the 
performance characteristics and other criteria incorporated in 
the Plans and Specifications. 
 
Each drawing shall be dated and shall contain the name of the 
project, Division number and description, the technical 
specifications section number, names of equipment or 
materials and the location at which the equipment or 
materials are to be installed.  Location shall mean both 
physical location and location relative to other connected or 
attached material.  The Engineer will return unchecked any 
submittal which does not contain complete data on the work 
and full information on related matters. 
 
Stock or standard drawings will not be accepted for review 
unless full identification and supplementary information is 
shown thereon in ink or typewritten form. 
 
The Contractor shall review all working drawing submittals 
before transmitting them to the Engineer to determine that 
they comply with requirements of the Specifications.  
Drawings which are incomplete or are not in compliance with 
the Contract Documents shall not be submitted for processing 
by the Engineer.  The Contractor shall place his stamp of 
approval on all working drawings submitted to the Engineer 
to indicate compliance with the above. 
 
G-3.02 APPROVAL 
If the working drawings show departures from the Contract 
requirements, the Contractor shall make specific mention 
thereof in his letter of submittal; otherwise approval of such 
submittals shall not constitute approval of the departure.  
Approval of the drawings shall constitute approval of the 
subject matter thereof only and not of any structure, material, 
equipment, or apparatus shown or indicated. 
 
The approval of drawings will be general and shall not 
relieve the Contractor of responsibility for the accuracy of 
such drawings, nor for the proper fitting and construction of 
the work, nor for the furnishing of materials or work required 
by the Contract and not indicated on the drawings.  No work 
called for by working drawings shall be done until such 
drawings have been approved by the Engineer. 
 
The procedure in seeking approval of the working drawings 
shall be as follows: 
 
1.The Contractor shall submit four complete sets of drawings 

and other descriptive data together with one copy of a letter 
of transmittal to the Engineer for approval.  The letter of 
transmittal shall contain the name of the project, contract 
number, technical specifications section number, the name of 
the Contractor, a list of drawings with numbers and titles, and 
any other pertinent information. 
 
2.Drawings or descriptive data will be stamped "Approved", 
"Approved Subject to Corrections Marked", or "Examined 
and Returned for Correction"  and one copy with a letter of 
transmittal will be returned to the Contractor. 
 
3.If a drawing or other data is stamped "Approved", the 
Contractor shall insert the date of approval on five additional 
copies of the document and transmit the five copies to the 
Engineer together with one copy of a letter of transmittal 
containing substantially the same information as described in 
Instruction 1. above. 
 
4.If a drawing or other data is stamped "Approved Subject to 
Corrections Marked", the Contractor shall make the 
corrections indicated and proceed as in Instruction 3., above. 
 
5.If a drawing or data is stamped "Examined and Returned 
for Correction", the Contractor shall make the necessary 
corrections and resubmit the documents as set forth in 
Instruction 1., above.  The letter of transmittal shall indicate 
that this is a resubmittal. 
 
The Contractor shall revise and resubmit the working 
drawings as required by the Engineer, until approval thereof 
is obtained. 
 
 

SECTION 4 

MATERIALS AND EQUIPMENT 
 
G-4.01 GENERAL REQUIREMENTS 
All materials, appliances, and types or methods of 
construction shall be in accordance with the Specifications 
and shall, in no event, be less than that necessary to conform 
to the requirements of any applicable laws, ordinances, and 
codes. 
 
All materials and equipment shall be new, unused, and 
correctly designed.  They shall be of standard first grade 
quality, produced by expert personnel, and intended for the 
use for which they are offered.  Materials or equipment 
which, in the opinion of the Engineer, are inferior or of a 
lower grade than indicated, specified, or required will not be 
accepted. 
 
The quality of Workmanship and Materials entering into the 
work under this Contract shall conform to the requirements of 
the pertinent sections, clauses, paragraphs, and sentences, 
both directly and indirectly applicable thereto, of that part of 
the Technical Specifications, whether or not direct reference 
to such occurs in the Contract Items. 
 
Equipment and appurtenances shall be designed in 
conformity with ANSI,  ASME,  IEEE,  NEMA  and  other 
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generally accepted standards and shall be of rugged 
construction and of sufficient strength to withstand all 
stresses which may occur during fabrication, testing, 
transportation, installation, and all conditions of operation.  
All bearings and moving parts shall be adequately protected 
against wear by bushings or other approved means and shall 
be fully lubricated by readily accessible devices.  Details 
shall be designed for appearance as well as utility.  
Protruding members, joints, corners, gear covers, and the 
like, shall be finished in appearance.  All exposed welds shall 
be ground smooth and the corners of structural shapes shall 
be mitered. 
 
Equipment shall be of the approximate dimensions as 
indicated on the Plans or as specified, shall fit the spaces 
shown on the Plans with adequate clearances, and shall be 
capable of being handled through openings provided in the 
structure for this purpose. The equipment shall be of such 
design that piping and electrical connections, ductwork, and 
auxiliary equipment can be assembled and installed without 
causing major revisions to the location or arrangement of any 
of the facilities. 
 
Machinery parts shall conform exactly to the dimensions 
shown on the working drawings.  There shall be no more 
fitting or adjusting in setting up a machine than is necessary 
in assembling high grade apparatus of standard design.  The 
equivalent parts of identical machines shall be made 
interchangeable.  All grease lubricating fittings on equipment 
shall be of a uniform type.  All machinery and equipment 
shall be safeguarded in accordance with the safety codes of 
the ANSI and applicable state and local codes. 
 
G-4.02 MANUFACTURER 
The names of proposed manufacturers, suppliers, material, 
and dealers who are to furnish materials, fixtures, equipment, 
appliances or other fittings shall be submitted to the Engineer 
for approval, as early as possible, to afford proper 
investigation and checking.  Such approval must be obtained 
before shop drawings will be checked.  No manufacturer will 
be approved for any materials to be furnished under this 
Contract unless he shall be of good reputation and have a 
plant of ample capacity.  He shall, upon the request of the 
Engineer, be required to submit evidence that he has 
manufactured a similar product to the one specified and that it 
has been previously used for a like purpose for a sufficient 
length of time to demonstrate its satisfactory performance. 
 
All transactions with the manufacturers or subcontractors 
shall be through the Contractor, unless the Contractor shall 
request, in writing to the Engineer, that the manufacturer or 
subcontractor deal directly with the Engineer.  Any such 
transactions shall not in any way release the Contractor from 
his full responsibility under this Contract. 
 
Any  two  or  more  pieces  of  material or equipment of the 
same kind, type or classification, and being used for identical 
types of service, shall be made by the same manufacturer. 
 
G-4.03 REFERENCE TO STANDARDS 
Whenever reference is made to the furnishing of materials or 

testing thereof to conform to the standards of any technical 
society, organization or body, it shall be construed to mean 
the latest standard, code, specification or tentative 
specification adopted and published at the date of 
advertisement for proposals, even though reference has been 
made to an earlier standard, and such standards are made a 
part hereof to the extent which is indicated or intended. 
 
Reference to a technical society, organization or body may be 
made in the Specifications by abbreviations, in accordance 
with the following list: 
 
AASHTO  for American Association of State Highway and 
Transportation Officials (formerly AASHO) 
ACI   for American Concrete Institute 
AGMA    for American Gear Manufacturer's Association 
AFBMA   for Anti-Friction Bearing Manufacturer's 
Association 
AISC    for American Institute of Steel Construction 
AISI    for American Iron and Steel Institute 
ANSI    for American National Standards Institute 
ASCE    for American Society of Civil Engineers 
ASTM    for American Society for Testing and Materials 
ASME    for American Society of Mechanical Engineers 
AWS     for American Welding Society 
AWWA    for American Water Works Association 
AWPA    for American Wood Preservers Association 
CEMA    for Conveyor Equipment Manufacturers 
Association 
CIPRA   for Cast Iron Pipe Research Association 
IEEE    for Institute of Electrical and Electronic Engineers 
IPCEA   for Insulated Power Cable Engineers Association 
NEC     for National Electrical Code 
NEMA    for National Electrical Manufacturers Association 
SAE     for Society of Automotive Engineers 
SHBI    for Steel Heating Boiler Institute 
Fed.Spec.   for Federal Specifications 
Navy Spec.  for Navy Department Specifications 
U.L.,Inc.   for Underwriters' Laboratories, Inc. 
 
When no reference is made to a code, standard or 
specification, the Standard Specifications of the ANSI, the 
ASME, the ASTM, the IEEE, or the NEMA shall govern. 
 
G-4.04 SAMPLES 
The Contractor  shall,  when required, submit to the Engineer 
for approval typical samples of materials and equipment.  
The samples shall be properly identified by tags and shall be 
submitted sufficiently in advance of the time when they are to 
be incorporated into the work, so that rejections thereof will 
not cause delay.  A letter of transmittal, in duplicate, from the 
Contractor requesting approval must accompany all such 
samples. 
 
G-4.05 EQUIVALENT QUALITY 
Whenever, in the Contract Documents, an article, material, 
apparatus, equipment, or process is called for by trade name 
or by the name of a patentee, manufacturer, or dealer or by 
reference to catalogs of a manufacturer or dealer, it shall be 
understood as intending to mean and specify the article, 
material, apparatus, equipment or process designated, or any 
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equal thereto in quality, finish, design, efficiency, and 
durability and equally serviceable for the purposes for which 
it is intended. 
 
Whenever material or equipment is submitted for approval as 
being equal to that specified, the decision as to whether or not 
such material or equipment is equal to that specified shall be 
made by the Engineer. 
 
Upon rejection of any material or equipment submitted as the 
equivalent of that specifically named in the Contract, the 
Contractor shall immediately proceed to furnish the 
designated material or equipment. 
 
Neither the approval by the Engineer of alternate material or 
equipment as being equivalent to that specified nor the 
furnishing of the material or equipment specified, shall in any 
way relieve the Contractor of responsibility for failure of the 
material or equipment, due to faulty design, material, or 
workmanship, to perform the functions required of them by 
the Specifications. 
 
G-4.06 DELIVERY 
The Contractor shall deliver materials in ample quantities to 
insure the most speedy and uninterrupted progress of the 
work so as to complete thw work within the allotted time.  
The Contractor shall also coordinate deliveries in order to 
avoid a delay in, or impediment of, the progress of the work 
of any related Contractor. 
 
G-4.07 CARE AND PROTECTION 
The Contractor shall be solely responsible for properly 
storing and protecting all materials, equipment, and work 
furnished under the Contract from the time such materials and 
equipment are delivered at the site of the work until final 
acceptance thereof.  He shall, at all times, take necessary 
precautions to prevent injury or damage by water, freezing, or 
by inclemencies of the weather to such materials, equipment 
and work.  All injury or damage to materials, equipment, or 
work resulting from any cause whatsoever shall be made 
good by the Contractor. 
 
The Engineer shall, in all cases, determine the portion of the 
site to be used by the Contractor for storage, plant or for 
other purposes.  If, however, it becomes necessary to remove 
and restack materials to avoid impeding the progress of any 
part of the work or interference with the work to be done by 
any other Contractor, the Contractor shall remove and restack 
such materials at his own expense. 
 
G-4.08 TOOLS AND ACCESSORIES 
The Contractor shall, unless otherwise stated in the Contract 
Documents, furnish with each type, kind or size of 
equipment, one complete set of suitably marked high grade 
special tools and appliances which may be needed to adjust, 
operate, maintain, or repair the equipment.  Such tools and 
appliances shall be furnished in approved painted steel cases, 
properly labeled and equipped with good grade cylinder 
locks and duplicate keys. 
 
Spare parts shall be furnished as specified. 

 
Each piece of equipment shall be provided with a substantial 
nameplate, securely fastened in place and clearly inscribed 
with the manufacturer's name, year of manufacture, serial 
number, weight and principal rating data. 
 
G-4.09 INSTALLATION OF EQUIPMENT 
The Contractor shall have on hand sufficient proper 
equipment and machinery of ample capacity to facilitate the 
work and to handle all emergencies normally encountered in 
work of this character. 
 
Equipment shall be erected in a neat and workmanlike 
manner on the foundations at the locations and elevations 
shown on the Plans, unless directed otherwise by the 
Engineer during installation. All equipment shall be correctly 
aligned, leveled and adjusted for satisfactory operation and 
shall be installed so that proper and necessary connections 
can be made readily between the various units. 
 
The Contractor shall furnish, install and protect all necessary 
anchor and attachment bolts and all other appurtenances 
needed for the installation of the devices included in the 
equipment specified.  Anchor bolts shall be as approved by 
the Engineer and made of ample size and strength for the 
purpose intended.  Substantial templates and working 
drawings for installation shall be furnished. 
 
The Contractor shall, at his own expense, furnish all materials 
and labor for, and shall properly bed in non-shrink grout, 
each piece of equipment on its supporting base that rests on 
masonry foundations.  Grout shall completely fill the space 
between the equipment base and the foundation. 
 
G-4.10  OPERATING INSTRUCTIONS 
The Contractor, through qualified individuals, shall 
adequately instruct designated employees of the City in the 
operation and care of all equipment installed hereunder, 
except for equipment that may be furnished by the City. 
 
The Contractor shall also furnish and deliver to the Engineer 
three complete sets for permanent files, identified in 
accordance with Subsection G-3.01 hereof, of instructions, 
technical bulletins and any other printed matter, such as 
diagrams, prints or drawings, containing full information 
required for the proper operation, maintenance, and repair, of 
the equipment installed and the ordering of spare parts, 
except for equipment that may be furnished by the City. 
 
In addition to the above three copies, the Contractor shall 
furnish any additional copies that may be required for use 
during construction and start-up operations. 
 

G-4.11  SERVICE OF MANUFACTURER'S 

ENGINEER 
The Contract prices for equipment shall include the cost of 
furnishing a competent and experienced engineer or 
superintendent who shall represent the manufacturer and shall 
assist the Contractor, when required, to install, adjust, test 
and place in operation the equipment in conformity with the 
Contract Documents.  After the equipment is placed in 
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permanent operation by the City, such engineer or 
superintendent shall make all adjustments and tests required 
by the Engineer to provide that such equipment is in proper 
and satisfactory operating condition, and shall instruct such 
personnel as may be designated by the City in the proper 
operation and maintenance of such equipment. 
 

 

 SECTION 5 

INSPECTION AND TESTING 
 

G-5.01  GENERAL 
The Contractor's attention is hereby directed to Article 3.03 
of the Agreement. 
 
Inspection and testing of materials will be performed by the 
City unless otherwise specified. 
 
For tests specified to be made by the Contractor, the testing 
personnel shall make the necessary inspections and tests and 
the reports thereof shall be in such form as will facilitate 
checking to determine compliance with the Contract 
Documents.  Five copies of the reports shall be submitted and 
authoritative certification thereof must be furnished to the 
Engineer as a prerequisite for the acceptance of any material 
or equipment. 
 
If, in the making of any test of any material or equipment, it is 
ascertained by the Engineer that the material or equipment 
does not comply with the Contract, the Contractor will be 
notified thereof and he will be directed to refrain from 
delivering said material and equipment, or to remove it 
promptly from the site or from the work and replace it with 
acceptable material, without cost to the City. 
 
Tests of electrical and mechanical equipment and appliances 
shall be conducted in accordance with recognized test codes 
of the ANSI, ASME, or the IEEE, except as may otherwise 
be stated herein. 
 
The Contractor shall be fully responsible for the proper 
operation of equipment during tests and instruction periods 
and shall neither have nor make any claim for damage which 
may occur to equipment prior to the time when the City 
formally takes over the operation thereof. 
 
G-5.02 COSTS 
All inspection and testing of materials furnished under this 
Contract will be performed by the City or duly authorized 
inspection engineers or inspection bureaus without cost to the 
Contractor, unless otherwise expressly specified. 
 
The cost of shop and field tests of equipment and of certain 
other tests specifically called for in the Contract Documents 
shall be borne by the Contractor and such costs shall be 
deemed to be included in the contract price. 
 
Materials and equipment submitted by the Contractor as the 
equivalent to those specifically named in the Contract may be 
tested by the City for compliance.  The Contractor shall 
reimburse the City for the expenditures incurred in making 

such tests on materials and equipment which are rejected for 
noncompliance. 
 
G-5.03 INSPECTIONS OF MATERIALS 
The Contractor shall give notice, in writing to the Engineer, 
sufficiently in advance of his intention to commence the 
manufacture or preparation of materials especially 
manufactured or prepared for use in or as part of the 
permanent construction.  Such notice shall contain a request 
for inspection, the date of commencement and the expected 
date of completion of the manufacture or preparation of 
materials.  Upon receipt of such notice the Engineer will 
arrange to have a representative present at such times during 
the manufacture as may be necessary to inspect the materials 
or he will notify the Contractor that inspection will be made 
at a point other than the point of manufacture, or he will 
notify the Contractor that inspection will be waived.  The 
Contractor must comply with these provisions before 
shipping any material.  Such inspection shall not release the 
Contractor from the responsibility for furnishing materials 
meeting the requirements of the Contract Documents. 
 
G-5.04 CERTIFICATE OF MANUFACTURE 
When inspection is waived or when the Engineer so requires, 
the Contractor shall furnish to him authoritative evidence in 
the form of Certificates of Manufacture that the materials to 
be used in the work have been manufactured and tested in 
conformity with the Contract Documents.  These certificates 
shall be notarized and shall include copies of the results of 
physical tests and chemical analyses, where necessary, that 
have been made directly on the product or on similar 
products of the manufacturer. 
 
G-5.05 SHOP TESTS OF OPERATING EQUIPMENT 
Each piece of equipment for which pressure, duty, capacity, 
rating, efficiency, performance, function, or special 
requirements are specified shall be tested in the shop of the 
maker in a manner which shall conclusively prove that its 
characteristics comply fully with the requirements of the 
Contract Documents.  No such equipment shall be shipped to 
the work until the Engineer notifies the Contractor, in writing, 
that the results of such tests are acceptable. 
 
Five copies of the manufacturer's actual test data and 
interpreted results thereof, accompanied by a certificate of 
authenticity sworn to by a responsible official of the 
manufacturing company, shall be forwarded to the Engineer 
for approval. 
 
The cost of the shop tests and of furnishing manufacturer's 
preliminary and shop test data of operating equipment shall 
be borne by the Contractor. 
 
G-5.06 PRELIMINARY FIELD TESTS 
As soon as conditions permit, the Contractor shall furnish all 
labor, materials, and instruments and shall make preliminary 
field tests of equipment.  If the preliminary field tests disclose 
any equipment furnished under this Contract which does not 
comply with the requirements of the Contract Documents, the 
Contractor shall, prior to the acceptance tests, make all 
changes, adjustments, and replacements required. 
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G-5.07 FINAL FIELD TESTS 
Upon completion of the work and prior to final payment, all 
equipment and appliances installed under this Contract shall 
be subjected to acceptance tests as specified or required to 
prove compliance with the Contract Documents. 
 
The Contractor shall furnish labor, fuel, energy, water and all 
other materials, equipment, and instruments necessary for all 
acceptance tests, at no additional cost to the City. 
 
G-5.08 FAILURE OF TESTS 
Any defects in the materials and equipment or their failure to 
meet the tests, guarantees or requirements of the Contract 
Documents shall be promptly corrected by the Contractor by 
replacements or otherwise.  The decision of the Engineer as 
to whether or not the Contractor has fulfilled his obligations 
under the Contract shall be final and conclusive.  If the 
Contractor fails to make those corrections or if the improved 
materials and equipment, when tested, shall again fail to meet 
the guarantees or specified requirements, the City, 
notwithstanding its partial payment for work, and materials 
and equipment, may reject the materials and equipment and 
may order the Contractor to remove them from the site at his 
own expense. 
 
In case the City rejects any materials and equipment, then the 
Contractor shall replace the rejected materials and equipment 
within a reasonable time.  If he fails to do so, the City may, 
after the expiration of a period of thirty calendar days after 
giving him notice in writing, proceed to replace such rejected 
materials and equipment, and the cost thereof shall be 
deducted from any compensation due or which may become 
due the Contractor under this Contract. 
 
The City agrees to obtain other equipment within a 
reasonable time and the Contractor agrees that the City may 
use the equipment furnished by him without rental or other 
charges until the new equipment is obtained. 
 
Materials or work in place that fails to pass acceptability tests 
shall be retested at the direction of the construction engineer 
all such retests shall be at the Contractor's expense.  The rates 
charged shall be in accordance with the Department of Public 
Works current annual inspection contract which is available 
for inspection at the offices of the Department of Public 
Works. 
 
G-5.09 FINAL INSPECTION 
The procedures for final inspection shall be in accordance 
with the provisions of Article 4.07 of the Agreement.  During 
 such final inspections, the work shall be clean and free from 
water.  In no case will the final estimate be prepared until the 
Contractor has complied with all the requirements set forth 
and the Engineer has made his final inspection of the entire 
work and is satisfied that the entire work is properly and 
satisfactorily cosntructed in accordance with the requirements 
of the Contract Documents. 
 
 

SECTION 6 

TEMPORARY STRUCTURES 
 
G-6.01 GENERAL 
All false work, scaffolding, ladders, hoistways, braces, 
pumping plants, shields, trestles, roadways, sheeting, 
centering forms, barricades, drains, flumes, and the like, any 
of which may be needed in the construction of any part of the 
work and which are not herein described or specified in 
detail, must be furnished, maintained and removed by the 
Contractor, and he shall be responsible for the safety and 
efficiency of such works and for any damages that may result 
from their failure or from their improper construction, 
maintenance, or operation. 
 
G-6.02 PUBLIC ACCESS 
At all points in the work where public access to any building, 
house, place of business, public road, or sidewalk would be 
obstructed by any action of the Contractor in executing the 
work required by this Contract, the Contractor shall provide 
such temporary structure, bridges or roadway as may be 
necessary to maintain public access at all times.  At least one 
lane for vehicular traffic shall be maintained in streets in 
which the Contractor is working.  Street closure permits are 
required from the Department of Public Works. 
 
The Contractor shall provide suitable temporary bridges, as 
directed by the Engineer, at street intersections when 
necessary for the maintenance of vehicular and pedestrian 
traffic. 
 
Prior to temporarily cutting of access to driveways and 
garages, the Contractor shall give twelve (12) hours notice to 
affected property owners.  Interruptions to use of private 
driveways shall be kept to a minimum. 
 
G-6.03 CONTRACTOR'S FIELD OFFICE 
The Contractor shall erect, furnish and maintain a field office 
with a telephone at the site during the entire period of 
construction.  He or an authorized agent shall be present at 
this office at all times   while   his  work  is in progress.  
Readily accessible copies of both the Contract Documents 
and the latest approved working drawings shall be kept at this 
field office. 
 
G-6.04 TEMPORARY FENCE 
If, during the course of the work, it is necessary to remove or 
disturb any fence or part thereof, the Contractor shall, at his 
own expense, if so ordered by the Engineer, provide a 
suitable temporary fence which shall be maintained until the 
permanent fence is replaced.  The Engineer shall be solely 
responsible for the determination of the necessity for 
providing a temporary fence and the type of temporary fence 
to be used. 
 
G-6.05 RESPONSIBILITY FOR TEMPORARY 

STRUCTURES 
In accepting the Contract, the Contractor assumes full 
responsibility for the sufficiency and safety of all temporary 
structures or work and for any damage which may result from 
their failure or their improper construction, maintenance, or 
operation and will indemnify and save harmless the City from 
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all claims, suits or actions and damages or costs of every 
description arising by reason of failure to comply with the 
above provisions. 
 
 

SECTION 7 

TEMPORARY SERVICES 
 
G-7.01 WATER 
The Contractor shall provide the necessary water supply at 
his own expense.  He shall, if necessary, provide and lay 
necessary waterlines from existing mains to the place of 
using, shall secure all necessary permits and pay for all taps 
to water mains or hydrants and for all water used at the 
established rates. 
 
G-7.02 LIGHT AND POWER 
The Contractor shall provide, at his own expense, temporary 
lighting and power facilities required for the proper 
prosecution and inspection of the work.  If, in the opinion of 
the Engineer, these facilities are inadequate, the Contractor 
will not be permitted to proceed with any portion of the work 
affected thereby. 
 
G-7.03 SANITARY REGULATIONS 
The Contractor shall prohibit and prevent the committing of 
nuisances on the site of the work or on adjoining property and 
shall discharge any employee who violates this rule. 
 
Ample washrooms and toilet facilities and a drinking water 
supply shall be furnished and maintained in strict conformity 
with the law by the Contractor for use by his employees. 
 
G-7.04 ACCIDENT PREVENTION 
Precautions shall be exercised at all times for the protection 
of persons and property.  The safety provisions of applicable 
laws, building and construction codes shall be observed.  The 
Contractor shall comply with the U. S. Department of Labor 
Safety and Health Regulations for construction promulgated 
under the Occupational Safety and Health Act of 1970 (PL 
91-596), and under Section 107 of the Contract Work.  Hours 
and Safety Standards Act (PL 91-54), except where state and 
local safety standards exceed the federal requirements and 
except where state safety standards have been approved by 
the Secretary of Labor in accordance with provisions of the 
Occupational Safety and Health Act. 
 
G-7.05 FIRST AID 
The Contractor shall keep upon the site, at each location 
where work is in progress, a completely equipped first aid kit 
and shall provide ready access thereto at all times when men 
are employed on the work. 
 
G-7.06 HEATING 
The Contractor shall provide temporary heat, at his own 
expense, whenever required on account of work being carried 
on during cold weather and to prevent freezing of water pipes 
and other damage to the work. 
 
 

SECTION 8 

LINES AND GRADES 
 
G-8.01 GENERAL 
All work done under this Contract shall be constructed in 
accordance with the lines and grades shown on the Plans, or 
as given by the Engineer.  The full responsibility for keeping 
alignment and grade shall rest upon the Contractor. 
 
The Engineer will establish bench marks and base line 
controlling points.   Reference remarks for  lines and grades 
as the work progresses will be located to cause as little 
inconvenience to the prosecution of the work as possible. The 
Contractor shall so place excavation and other materials as to 
cause no inconvenience in the use of the use of the reference 
marks provided.  He shall remove any obstructions placed by 
him contrary to this provision. 
 
G-8.02 SURVEYS 
The Contractor shall furnish and maintain, at his own 
expense, stakes and other such materials, and give such 
assistance, including qualified helpers, as may be required by 
the Engineer for setting reference marks.  The Contractor 
shall check such reference marks by such means as he may 
deem necessary and, before using them, shall call the 
Engineer's attention to any inaccuracies.  The Contractor 
shall, at his own expense, establish all working or 
construction lines and grades as required from the reference 
marks set by the Engineer, and shall be solely responsible for 
the accuracy thereof. He shall, however, be subject to the 
check and review of the Engineer. 
 
The Contractor shall keep the Engineer informed a 
reasonable time in advance as to his need for line and grade 
reference marks, in order that they may be furnished and all 
necessary measurements made for record and payment with 
the minimum of inconvenience to the Engineer or of delay to 
the Contractor. 
 
It is the intention not to delay the work for the establishment 
of reference marks but, when necessary, working operations 
shall be suspended for such reasonable time as the Engineer 
may require for this purpose. 
 
G-8.03 SAFEGUARDING MARKS 
The Contractor shall safeguard all points, stakes, grade 
marks, monuments and bench marks made or established on 
the work, bear the cost of reestablishing them if disturbed, 
and bear the entire expense of rectifying work improperly 
installed due to not maintaining or protecting or to removing 
without authorization such established points, stakes and 
marks. 
 
The Contractor shall safeguard all existing and known 
property corners, monuments and marks adjacent to but not 
related to the work and, if required, shall bear the cost of 
reestablishing them if disturbed or destroyed. 
 
G-8.04 DATUM PLANE 
All elevations indicated or specified refer to the Mean Sea 
Level Datum of the U.S.C. & G.S. (N.O.S.) which is 0.80 
feet above the Mean Low Water Datum of the U. S. Army 
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Corps of Engineers. 
 
 

SECTION 9 

ADJACENT STRUCTURES AND LANDSCAPING 
 
G-9.01 RESPONSIBILITY 
The responsibility for removal, replacement, relocation, 
repair, rebuilding or protection of all public utility 
installations, including poles, tracks, pipes, wires, conduits, 
house service connections, vaults, manholes, sewers, traffic 
control and fire alarm signal circuit installations and other 
appurtenances and facilities shall be in accordance with G-
1.02 and G-1.03. 
 
The Contractor shall also be entirely responsible and liable 
for all damage or injury as a result of his operations to all 
other adjacent public and private property, structures of any 
kind and appurtenances thereto met with during the progress 
of the work. The cost of protection, replacement in their 
original locations and conditions or payment of damages for 
injuries to such adjacent public and private property and 
structures affected by the work, whether or not shown on the 
Plans, and the removal, relocation, and reconstruction of such 
items called for on the Plans or specified shall be included in 
the various Contract Items and no separate payment will be 
made therefor.  Where such public and private property, 
structures of any kind and appurtenances thereto are not 
shown on the Plans and when, in the opinion of the Engineer, 
removal or relocation and reconstruction is necessary to 
avoid interference with the work, payment therefor will be 
made as provided for extra work in Article 7.02 of the 
Agreement. 
 
G-9.02 PROTECTION OF TREES 
All trees and shrubs shall be adequately protected by the 
Contractor with boxes or otherwise and, within the City of 
Tampa, in accordance with ordinances governing the 
protection of trees. No excavated materials shall be placed so 
as to injure such trees or shrubs.  Trees or shrubs destroyed 
by negligence of the Contractor or his employees shall be 
replaced by him with new stock of similar size and age, at the 
proper season, and at the sole expense of the Contractor. 
 
Beneath trees or other surface structures, where possible, 
pipelines may be built in short tunnels, backfilled with 
excavated materials, except as otherwise specified, or the 
trees or structures carefully supported and protected from 
damage. 
 
The City may order the Contractor, for the convenience of the 
City, to remove trees along the line of trench excavation.  If 
so ordered, the City will obtain any permits required for 
removal of trees.  Such tree removal ordered shall be paid for 
under the appropriate Contract Items. 
 
G-9.03 LAWN AREAS 
Lawn areas shall be left in as good condition as before the 
starting of the work.  Where sod is to be removed, it shall be 
carefully removed and later replaced, or the area where sod 
has been removed shall be restored with new sod in the 

manner described in the Technical Specifications section. 
 
G-9.04 RESTORATION OF FENCES 
Any fence, or part thereof, that is damaged or removed 
during the course of the work shall be replaced or repaired by 
the Contractor and shall be left in as good a condition as 
before the starting of the work.  The manner in which the 
fence is repaired or replaced and the materials used in such 
work shall be subject to the approval of the Engineer.  The 
cost of all labor, materials, equipment, and work for the 
replacement or repair of any fence shall be deemed included 
in the appropriate Contract Item or Items, or if no specific 
Item is provided therefor, as part of the overhead cost of the 
work, and no additional payment will be made therefor. 
 
 

SECTION 10 

PROTECTION OF WORK AND PUBLIC 
 
G-10.01 TRAFFIC REGULATIONS 
The Contractor shall arrange his work to comply with Article 
G-6.02.  The work shall be done with the least possible 
inconvenience to the public and to that end the work may be 
confined by the Engineer to one block at a time. 
 
G-10.02 BARRIERS AND LIGHTS 
During the prosecution of the work, the Contractor shall put 
up and maintain at all times such barriers, and lights, as will 
effectually prevent accidents.  The Contractor shall provide 
suitable barricades, red lights, "danger" or "caution" or 
"street closed" signs and watchmen at all places where the 
work causes obstructions to the normal traffic or constitutes 
in any way a hazard to the public.  Such barriers and signs 
shall be constructed to State of Florida Department of 
Transportation standards and placed as recommended by the 
Traffic Division of the City's Department of Public Works. 
 
No open fires will be permitted. 
 
G-10.03 SMOKE PREVENTIONS 
The Contractor shall use hard coal, coke, oil or gas as fuel for 
equipment generating steam.  A strict compliance with 
ordinances regulating the production and emission of smoke 
will be required. 
 
G-10.04 NOISE 
The Contractor shall eliminate noise to as great an extent as 
practicable at all times.  Air compressing plants shall be 
equipped with silencers and the exhaust of all gasoline 
motors or other power equipment shall be provided with 
mufflers.  In the vicinity of hospitals and schools, special care 
shall be used to avoid noise or other nuisances.  The 
Contractor shall strictly observe all local regulations and 
ordinances covering noise control. 
 
Except in the event of an emergency, no work shall be done 
between the hours of 7:00 p.m. and 7:00 a.m., or on Sundays. 
 If the proper and efficient prosecution of the work requires 
operations during the night, the written permission of the 
Engineer shall be obtained before starting such items of the 
work.
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G-10.05 ACCESS TO PUBLIC SERVICES
Neither the materials excavated nor the materials or plant
used in the construction of the work shall be so placed as to
prevent free access to all fire hydrants, valves or manholes.

G-10.06 DUST PREVENTION
The Contractor shall prevent dust nuisance from his
operations or from traffic by keeping the streets sprinkled
with water at all times.

G-10.07 PRIVATE PROPERTY
The Contractor shall so conduct the work that no equipment,
material, or debris will be placed or allowed to fall upon
private property in the vicinity of the work unless he shall
have obtained the owner's written consent thereto and shall
have shown this consent to the Engineer.

SECTION 11 

SLEEVES AND INSERTS 

G-11.01 COORDINATION
When the Contract requires the placing of conduits, saddles,
boxes, cabinets, sleeves, inserts, foundation bolts, anchors,
and other like work in floors, roofs, or walls of buildings and
structures, they shall be promptly installed in conformity with
the construction program.  The Contractor who erects the
floors, roofs, and walls shall facilitate such work by fully
cooperating with the Contractors responsible for installing
such appurtenances.  The Contractor responsible for
installing such appurtenances shall arrange the work in strict
conformity with the construction schedule and avoid
interference with the work of other contractors.

G-11.02 OPENINGS TO BE PROVIDED
In the event timely delivery of sleeves and other materials
cannot be made and to avoid delay, the affected Contractor
may arrange to have boxes or other forms set at the locations
where the appurtenances are to pass through or into the
floors, roofs, walls, or other work.  Upon the subsequent
installation of these appurtenances, the Contractor erecting
the structure shall fill around them with materials as required
by the Contract.  The necessary expenditures incurred for the
boxing out and filling in shall be borne by the Contractor or
Contractors required to furnish the sleeves and inserts.
Formed openings and later installation of sleeves will not be
permitted at locations subject to hydrostatic pressure.

SECTION 12 

CUTTING AND PATCHING 

G-12.01 GENERAL
The Contractor shall do all cutting, fitting, or patching of his
portion of the work that may be required to make the several
parts thereof join and coordinate in a manner satisfactory to
the Engineer and in accordance with the Plans and
Specifications.  The work must be done by competent
workmen skilled in the trade required by the restoration.

SECTION 13 

CLEANING 

G-13.01 DURING CONSTRUCTION
During construction of the work, the Contractor shall, at all
times, keep the site of the work and adjacent premises as free
from material, debris, and rubbish as is practicable and shall
remove the same from any portion of the site if, in the
opinion of the Engineer, such material, debris, or rubbish
constitutes a nuisance or is objectionable.

The Contractor shall remove from the site all of his surplus 
materials and temporary structures when no further need 
therefor develops. 

G-13.02 FINAL CLEANING
At the conclusion of the work, all erection plant, tools,
temporary structures and materials belonging to the
Contractor shall be promptly taken away, and he shall remove
and promptly dispose of all water, dirt, rubbish or any other
foreign substances.

The Contractor shall thoroughly clean all equipment and 
materials installed by him and shall deliver such materials 
and equipment undamaged in a bright, clean, polished, and 
new appearing condition. 

SECTION 14 

MISCELLANEOUS 

G-14.01 PROTECTION AGAINST SILTATION AND

BANK EROSION
The Contractor shall arrange his operations to minimize
siltation and bank erosion on construction sites and on
existing or proposed watercourses and drainage ditches.

G-14.02 EXISTING FACILITIES
The work shall be so conducted to maintain existing facilities
in operation insofar as is possible.  Work shall be scheduled
to minimize bypassing during construction.  Requirements
and schedules of operations for maintaining existing facilities
in service during construction shall be as described in the
Special Provisions.

G-14.03 USE OF CHEMICALS
All chemicals used during project construction or furnished
for project operation, whether herbicide, pesticide,
disinfectant, polymer, reactant or of other classification, must
show approval of either EPA or USDA.  Use of all such
chemicals and disposal of residues shall be in strict
conformance with instructions.

* * * * * * *
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SPECIFIC PROVISIONS 

 

 

SP-1  Scope 

 

 The work included under these Contract Documents comprises the removal and installation 

of approximately 680-ft of Schedule 40 Type-316 stainless steel pipe process air header and fittings 

ranging in size from 4-inch to 12-inch at the Howard F. Curren AWTP Final Sedimentation Tanks 

1-12 and all miscellaneous and appurtenant work. 

 

  The Contractor shall furnish all labor, materials and equipment for the 

accomplishment of all work as described in the Specifications, as shown on the Plans and as 

directed by the Engineer in accordance with the obvious or expressed intent of the Contract. 

 

SP-5  Working Drawings 

 

 Prior to performing any work requiring working drawings, as specified on the Plans and in 

the Workmanship and Materials Sections, the Contractor shall submit the working drawings in 

accordance with the General Provisions section headed "Working Drawings." 

 

SP-6  Environmental Protection 

 

 The Contractor will be held liable for the violation of any and all environmental regulations. 

Violation citations carry civil penalties and in the event of willful violation, criminal penalties.  The 

fact that the permits are issued to the City does not relieve the Contractor in any way of his 

environmental obligations and responsibilities. 

 

SP-9  Coordination and Cooperation 

 

 In performing work under this Contract, the Contractor shall coordinate his work with that 

of any adjacent contractors for the City, and others, and cooperate with them in every reasonable 

way, to the end that there shall be the minimum practicable interference with their operations. 

 

SP-10  Connections Between Construction 

 

 The Contractor shall provide an approved type masonry bulkhead, spigot plug, bell cap, or 

standard pipe plug in the sewer, manhole, junction chamber, pipe stub or other location to provide 

for terminating construction when the work is performed in phases and the connecting phase is not 

complete. 

 

 The Contractor shall remove any such bulkhead or plug encountered when connecting to 

previously completed work. 

 

 The cost of furnishing and removing bulkheads and plugs shall be included in the various 

classified unit price Contract Items for pipe lines, or in the total Lump Sum Price, as applicable, and 

no separate payment will be made therefor. 

 

SP-12  Releasing Facilities for Use 
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 It is the intent of these Specifications that all newly constructed sewers and appurtenant 

facilities be placed in service as rapidly as an integrated portion of the facilities can be constructed, 

inspected and accepted by the Engineer.  Acceptance or use by the City of any portion of the 

facilities prior to final acceptance shall not relieve the Contractor of any responsibilities, regarding 

such facilities, included in the Contract. 

 

SP-13  Material and Equipment Approval 

 

 The Contractor shall not enter into any subcontracts, or place any order, for the furnishing of 

any material or equipment until he has received the Engineer's written approval of the 

manufacturers. 

 

SP-14  Contractor Emergency Response Time 

 

 The Contractor must be available to service emergency calls seven (7) days a week, twenty-

four (24) hours a day.  The response time for emergency calls shall be within one (1) hour.  A 

contact person and telephone number shall be provided to the Engineer for such purposes. 

 

SP-15  Contractor's Field Office 

 

 Delete Article G-6.03 Contractor's Field Office on Page G-7 from GENERAL 

PROVISIONS.  The Contractor or an authorized agent shall be present at all times while his work is 

in progress.  Readily accessible copies of both the contract documents and the latest approved 

working drawings shall be kept at the job site. 

 

SP-16  Salvage 
 

 All salvageable materials, as determined by the Engineer, shall be removed by the 

Contractor and shall remain the property of the City unless otherwise noted.   

 

 All such salvaged items shall be removed by the Contractor, delivered, and unloaded at a 

location within the treatment plant’s site, as directed by the Engineer.  The Contractor shall include 

all necessary labor and equipment to unload the materials at a location designated by the City.  The 

coat of removing, disposing, delivering, and unloading as salvage items of pipe and appurtenances 

shall be included in the various Contract Unit Prices or the Lump Sum Price, as applicable, and no 

separate payment will be made therefor. 

 

SP-17  Sequence of Operations 

 

 The Contractor shall develop with the Engineer a complete schedule of operations which, in 

the opinion of the Engineer, will permit use of the facility at the earliest possible date. 

 

 Taking over of parts of the work for operation before completion of the entire project shall 

not relieve the Contractor of any responsibility for proper integrated operations of all parts of the 

work, nor shall it act to relieve him of any responsibilities under Article A-6.04 of the Agreement, 

for guaranty of all parts of the work, for one year after the date of acceptance of all the work on the 

project. 
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SP-23  Project Cleanup 

 

 Cleanup is extremely important and the Contractor will be responsible for keeping the 

construction site neat and clean with debris to be removed regularly as the work progresses. 

 

SP-60  Contingency 

 

 The Contractor shall include a Fifty Thousand Dollar ($50,000) contingency sum, to be 

included as part of the total bid amount for this contract. The contingency is for the purpose of 

compensating the Contractor for any incidental work that may arise as construction operations 

proceed and was not addressed as part of the original work portrayed in the Plans and 

Specifications. 

 

 The Fifty Thousand Dollar ($50,000) contingency sum if an upset limit. Any amount of the 

contingency shall be paid only after negotiation. 

 

SP-67  Interruption of Service 

 

 Because of the nature of the work, it is imperative that the Final Sedimentation Tanks No 1 -

6 not be out of service for very long.  The Contractor shall plan all this work in detail and ensure 

that all the required items and equipment are on hand and in good working condition. 

 

 Prior to initiating any work pertaining to the operation of the process air piping at the Final 

Sedimentation Tanks, the Contractor shall submit to the City a detailed plan for shutdown of the 

system.  No shutdown shall be performed until the plan is approved by the Engineer. 

  

SP-68  Water, Light and Power 

 

 Delete Article G-7.01 Water and G-7.02 Light and Power on Page G-8 from GENERAL 

CONDITIONS.  The City currently provides water and electrical power facilities to the sites.  The 

Contractor may use the electrical and water sources as presently configured.  If necessary to modify, 

extend, or relocate either the electrical or water facilities to facilitate construction, all costs shall be 

the responsibility of the Contractor. 

 

SP-72  Operation and Maintenance Manual, Submittals / Request for Information / Shop Drawings, 

and Asset Tracking Form 
 

Operation and Maintenance Manuals 
  

 The Contractor shall prepare and submit to the Engineer two (2) hardcopies and one (1) 

high resolution color, bookmarked, and unsecured electronic portable document format (PDF) of 

an Operation and Maintenance Manual for all equipment and associated control systems 

furnished and installed under this Contract.  Black and white copies will not be accepted.  When 

the work reaches 75 to 80 percent completion, the Contractor shall submit to the Engineer for 

approval one (1) PDF electronic copy of the manual with all specified material that is available at 

that time.  The submittal shall accompany the Contractor's partial payment request for the 

specified completion.  Within 30 days after approval of the Engineer of the PDF submittal, the 

Contractor shall furnish to the Engineer two (2) hardcopies of the manual.  Appropriate space 

shall be left in the manual for material not available at the time of submittal.  All missing 
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material for the manual shall be submitted prior to the request for final payment.   

 

 Also along with the missing material submitted with the request for final payment, one 

electronic copy (in pdf format) complete with all the missing material to be included in the 

earlier submitted hard copies shall be submitted. The manual shall be prepared and arranged as 

follows: 
 

1. Space shall be provided in the manual for a reduced set of record Contract Drawings, size 

approximately 11 by 17 inches and folded to 8-1/2 by 11 inches.  Drawings will be 

furnished by the Engineer. 
 

2. One copy of all approved shop drawings and diagrams for all equipment furnished.  The 

shop drawings and diagrams shall be reduced to either 8-1/2 by 11 inches or to 11 inches 

in the vertical dimension and as near as practicable to 17 inches in the horizontal 

dimension.  Such sheets shall be folded to 8-1/2 by 11 inches. 

 

3. One copy of manufacturer's operating, lubrication and maintenance instructions for all 

equipment and controls furnished.  All equipment operating, lubrication and maintenance 

instruction and procedures shall be furnished on 8-1/2 by 11 inch commercially printed or 

typed forms.  Such forms shall include equipment name, serial number and other 

identifying references. 
 

4. One copy of manufacturer's spare parts list for all equipment furnished and prepared as 

specified in No. 3 above. 
 

5. One valve schedule, giving the valve number, location, fluid and fluid destination for 

each valve installed and prepared as specified in No. 3 above.  All valves in the same 

piping system shall be grouped together in the schedule.  A sample of the valve 

numbering system to be used will be furnished by the Engineer.  Valve numbers may 

include three or four numerals and a letter. 
 

 Each copy of the manual shall be assembled in one or more binders, each with title page, 

typed table of contents, and heavy section dividers with copper reinforced holes and numbered 

plastic index tabs.  Each manual shall be divided into sections headed by the equipment 

specification section included in "Workmanship and Materials."  Binders shall be 3-ring hard-

back.  All data shall be punched for binding and composition and printing shall be arranged so 

that punching does not obliterate any data.  The cover and binding edge of each manual shall 

have the project title, Division designation and manual title printed thereon, all as furnished and 

approved by the Engineer. 
 

 Where more than one binder is required, they shall be labeled Vol. 1, Vol. 2, and so on.  

The table of contents for the entire set, identified by volume number, shall appear in each binder. 

 

 The two (2) hardcopies of the manuals and data included therein shall be provided in 

conformance with the subsection headed "Working Drawings" and, in addition, to the 

requirements of the General Provisions.  The costs of the Operation and Maintenance Manual 

shall be included in the various Contract Items, or in the total Lump Sum Price, as applicable, 

and no separate payment will be made therefor. 
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Submittals / Request for Information / Shop Drawings 

 

Contractor shall prepare and submit (1) high resolution color, bookmarked, and 

unsecured electronic portable document format (PDF) file for all Submittals, RFI, and Shop 

Drawings.  The City will review the submittals and return PDF file of the marked up submittal to 

the contractor.   The contractor shall have approved hard copies of all submittals at the job site.  

Each electronic submission must be in a high resolution color format and shall be original 

electronic documents from the manufacturer.  Hardcopies shall be high quality printed in color.  

Scanned printouts or poor quality resolution PDF files will not be accepted. 

 

Asset Tracking Form 

 
The Asset Tracking Form (ATF) is a form that is intended to begin tracking assets and 

their respective preventative maintenance at an early stage in the project.  The Contractor will be 

required to submit an electronic Asset Tracking Form for each piece of equipment.  The 

information to be included on the form will include general information and specifications on the 

equipment such as, but not limited to, model, voltage, amperage, horsepower, material, 

manufacturer, serial number, recommended spare parts and preventative maintenance tasks.   
 

 During the preconstruction meeting of the project, the City will furnish the contractor 

with a blank electronic copy of the ATF in Microsoft Office 2010 and a preliminary list of 

equipment that will require an ATF.  The City may provide the contractor a list of additional 

equipment requiring an ATF as the project progresses.   

 

The Contractor shall submit all ATF(s) after the project is substantially complete.  The 

City prefers one submission of all ATF(s).   

  

SP-73  Work Directive Change 

 

 A Work Directive Change is a written directive to the Contractor, issued on or after the date 

of the execution of the Agreement, and signed by the Engineer on behalf of the City, ordering an 

addition, deletion or revision in the work, or responding to an emergency.  A Work Directive 

Change will not change the contract price or the time for completion, but is evidence that the parties 

expect that the change directed or documented by an Authorization to Proceed with Extra Work 

letter will be incorporated in a subsequently issued Change Order following negotiations by the 

parties as to its effect, if any, on the contract price or the time for completion. 

 

 Without invalidating the Agreement, additions, deletions or revisions in the work may, at 

any time or from time to time, be authorized by a Change Order or a Work Directive Change.  Upon 

receipt of any such document, the Contractor shall promptly proceed with the work involved. 

 

 

 

SP-82  Access 

 

GENERAL 

 

 Access to the site of the work shall be from Maritime Boulevard.  The Contractor shall 

construct, as required for his purposes or as necessary, such temporary access roads between the 



 

SP-6 

public roads and the site as may be required for movement of heavy construction equipment and 

material delivery vehicles at locations approved by the Engineer. 

 

 Access facilities shall be adequate for equipment movement and shall provide for surface 

drainage.  Areas used for temporary access, haul roads and access from public or plant roads shall 

be graded and restored to proposed site grade conditions, all to the satisfaction of the Engineer. 

 

 Access to existing plant roads by the Contractor will be restricted to those roads so 

designated.  The Contractor will not be permitted to use any existing plant roads not designated for 

such use.  All existing plant roads which are designated for use by the Contractor shall be 

maintained in serviceable condition by the Contractor during construction.  Any damage to such 

roads caused by construction operations shall be promptly repaired to keep the road in serviceable 

condition.  Any accumulations of soil, gravel or any other debris deposited on such plant roads as a 

result of construction operations shall be promptly removed by the Contractor to his own place of 

disposal.  

 

 Additionally, all existing plant roads which are designated for use by the Contractor shall be 

open at all times for unrestricted use by plant operations, maintenance and inspection service. 

 

 In NO case will the Contractor be permitted to use the monitored plant entrances for the 

passage of heavy construction equipment, concrete trucks or any other large vehicles. 

 

PARKING 

 

 All employees of the Contractor shall park personal vehicles within the Contractor's storage 

and field office site.  Contractor employees will not be permitted to drive personal vehicle onto the 

construction site.  The Contractor shall provide transportation for all employees between the 

Contractor's storage and field office site and the work areas on the construction site.   

 

IDENTIFICATION 

 

 The Contractor shall provide a Photo I.D. card for each employee.  Each photo I.D. card 

shall be encapsulated in plastic and be provided with a clip for fastening to each employee's apparel. 

 Each photo I.D. card shall be approximately 2 inches by 3 inches in size and shall include the 

following: 

 

1. Employee photograph mounted on the left half of the card. 

 

2. Name of employee and name of Contractor located on the right half of the card.  Each 

employee shall display the photo I.D. card on outer apparel at all times when on the plant 

site. 

 

 Any person found on the site without the required photo I.D. card will be directed to leave 

the site immediately. 

 

 The cost of construction, modification, maintenance, removal and restoration of all access 

facilities, and existing plant roads including excavation, backfilling, select fill material, paving 

material, grading, drainage and other such work, and all costs associated with limited access to the 

site, employee parking and transportation and photo I.D. cards, except as specified otherwise shall 
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be included in the lump sum Contract Item for Structures and Equipment and no separate payment 

will be made therefor. 

 

SP-84  Piping and Equipment Identification 

 

 All piping and equipment shall be identified as follows: 

 

1. All painted piping and equipment shall be color coded.  Such coding on pipelines shall 

include painted or plastic tape banding at 10-foot intervals.  The Engineer will select the 

colors.  Underground pipelines with plastic tape wrapping shall be wrapped with colored 

tape and include additional colored bands as directed.  Polyethylene or hot bituminous 

wrapped underground pipelines shall have plastic tape bands.  Polyethylene wrapping for 

ductile iron sewage or force main piping shall be green.  Tape bands shall be placed at 10-

foot intervals and all colors shall be selected by the Engineer. 

 

2. All equipment and slide gates shall have an identification nameplate.  The nameplates shall 

be of Type 304 stainless steel, No. 6 finish, not less than No. 16 gauge with indented 

stamped lettering.  Nameplates shall be attached to equipment bases in accessible locations. 

Nameplates shall be fastened, in a permanent manner arranged not to damage equipment, 

with not less than four stainless steel fasteners.  All nameplates shall be of the same size 

(approximately 3- by 8-inch) and shall conform to the following standard sample: 

 

 Sewage Pump  (Name of item) 

 SC-P-1   (General type of designation, final list furnished by Engineer) 

 (12 digit number) (Furnished by Engineer) 

 

Lettering shall be block style in size and spacing to suit the nameplate.  A sample nameplate 

including fastenings shall be submitted to the Engineer for approval prior to manufacture of 

any of the nameplates.  Stainless steel identification nameplates shall not be painted. 

 

3. Piping shall be identified with a designation and directional flow arrow.  The designation 

will be furnished by the Engineer.  The designation will comprise a maximum of 20 letters. 

The designations and flow arrows shall be painted on after completion of color coding using 

suitable stencils and colors or stick on pipe labels with matching arrows and arrow banding 

tape.  Designations and flow arrows shall be arranged to be clearly in view from the normal 

operating or access space all as directed and approved by the Engineer.  Designations and 

flow arrows shall be located along straight runs at intervals of not more than 50 feet, near 

valves, branches and junction points, and where pipes pass through walls or ceilings.  

Underground piping wrapped with polyethylene shall be provided with colored material 

selected by the Engineer. 

 

 The cost of piping and equipment identification shall be included in the various Contract 

Items, or in the total Lump Sum Price, as applicable, and no separate payment will be made 

therefor. 

 

SP-87  Use of Site for Storage and Field Office 

 

 Space, on the site, for storage and field office for the Contractor shall be as directed by the 

Engineer.  Any structures or facilities needed for storage or field office shall be constructed by the 
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Contractor at his own expense and no separate payment will be made therefor.  All security require-

ments for such facilities shall be provided and maintained by the Contractor. 

 

 Upon completion of the work, and as directed, the Contractor shall clean up the areas, 

remove any temporary facilities and finish grade as necessary, all as approved. 

 

SP-91  Project Photographs 

 

 The Contractor will not be required to furnish photographs of the project; however, the 

Engineer may or may not take photographs of the area immediately prior to and after completion of 

the construction for record and information.  To assure that there will not be any conflict with this 

photography, the Contractor shall not perform clearing operations or action which will disturb any 

area within the project until the Engineer has been advised thereof and has had adequate opportunity 

to perform the desired photography. 

 

SP-92  Project Videotaping 

 

 The Contractor shall submit to the Engineer for approval prior to commencing work a 

continuous color videotape recording complete coverage of pre-construction conditions of all 

surface features within the construction's zone of influence, simultaneously produced audio 

commentary and electronic display of time and date.  Unless otherwise indicated, both sides of 

street/right-of-way shall be covered one side at a time.  The videotape recording shall be sufficient 

to fulfill the technical and forensic requirements of the project and professionally produced by a 

firm regularly engaged in the business of construction video documentation, shall provide 

continuous unedited coverage, establishing locations and viewer orientation with clear, bright, 

steady and sharp video images with accurate colors free of distortion or other imperfections. 

 

SP-98  Valves 

 

 Valves shall be handled with care to avoid damage.  All valves shall be loaded and unloaded 

by lifting, and under no circumstances shall valves be dropped, skidded, or rolled.  Valves shall not 

be placed, under any circumstances, against pipe or other fittings in such a manner that damage 

could result.  Slings, hooks or tongs used for lifting shall be padded in such a manner as to prevent 

damage.  If any part of the valves' coating and lining is damaged by the Contractor, the repair and 

replacement shall be made by the Contractor at his expense in manner satisfactory to the Engineer 

before installing.  Valves shall also be stored at all times in a safe manner to prevent damage and 

kept free of dirt, mud or other foreign matter.  All valve gaskets shall be stored and placed in a cool 

location out of direct sunlight and out of contact with petroleum products.  All gaskets shall be used 

on a first-in, first-out basis. 

 

 Gate valves and butterfly valves shall be set and joined to new pipe in a manner heretofore 

specified for cleaning, laying and joining pipe.  Valves shall be installed such that the operating nut 

is plumb. 

 

 The work shall include all labor, materials, equipment, tools and any incidentals required for 

the completion of the work. 

 

 Payment for valves shall be included in the price of the work to which the valves are 

incidental. 
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SP-128  Spare Parts and Special Tools 

 

 Spare parts and special tools shall be furnished in accordance with the requirements of the 

Workmanship and Materials and General Provisions sections.  All such items shall be boxed and 

tagged and clearly marked for identification as to description and their location in the equipment. 

 

 The Contractor shall provide an enclosed weatherproof and lighted facility for spare parts 

and special tools for storage during the construction period.  Immediately prior to final inspection of 

the work, the Contractor shall arrange for delivery of these items to the Engineer.  On delivery, the 

Contractor shall provide the Engineer with an itemized list of each spare part or special tool and the 

list shall match the identification tag attached to each item.  At this time, the Engineer shall 

inventory the spare parts and special tools.  If the inventory is not complete or some items are 

damaged, the Contractor shall provide the missing items and replace damaged items.  No spare parts 

or special tools will be accepted by the Engineer until notice of final inspection unless the Engineer 

expressly requests the advance delivery of items.  When so requested, the Contractor shall deliver 

such items to the Engineer.  Items delivered in advance shall be deducted from the inventory and the 

Contractor shall furnish the Engineer’s signed receipts, for items delivered in advance, with the final 

inventory list.  Spare parts and special tools stored by the Contractor shall be and remain his 

responsibility until acceptance by the Engineer.  The Contractor shall deliver all items to a location 

on the Howard F. Curren Advanced Wastewater Treatment Plant site as directed by the Engineer.  

The cost of all spare parts and special tools and the storage and delivery thereof shall be included in 

the various Contract Items, or in the total Lump Sum Price, as applicable, and no separate payment 

will be made therefor. 
 

SP-129  As-Built Plans 
 

 During manufacture and construction, installation and testing, records shall be kept of any 

changes or adjustments made in the work.  All such changes shall be incorporated in the "As-Built" 

plans, shown in red. 

 

 The Contractor shall provide the City of Tampa with one (1) hardcopy and (1) electronic 

high resolution unsecured color PDF copy of "As-Built" plans.  Plan sheets shall have all deviations 

from original design annotated in red to clearly show as-built conditions.  Relocation of existing 

facilities and utilities must be clearly noted.  

 

 All as-built plans shall be submitted within seven (7) calendar days of the final inspection.  

The final payment will not be issued until the as-built plans have been submitted to, and accepted by 

the City. Upon request by the Contractor, the City will provide AutoCAD drawings when available. 

SP-130  Safety 

 

A.  Responsibility: Employees shall immediately report any unsafe work practice or unsafe 

condition to their supervisor(s).  The Contractor is solely responsible for the safety of their 

workers, and shall comply with all applicable requirements [i.e.: 29 CFR 1910 -Occupational 

Safety and Health Standards, 29 CFR 1926 - Safety and Health Regulations for Construction, 

etc] and industry safety standards while at the work site.  The fact that City personnel may bring 

un-safe conditions to the attention of any member of the Contractors work force does not relieve 

the Contractor of this responsibility.   

 



 

SP-10 

Suggest, all Contractors employees and sub-contractors be given a copy of SP-130.   

 

The Contractor shall have a designated Safety Officer within his organization.  At the Pre-

Construction meeting, the Contractor shall provide the name and contact information of the 

Safety Officer to the Engineer. 

 

At the Pre-Construction meeting, the Contractor will be given pertinent safety related 

information, necessary forms and instructions [i.e.: AWTP Lockout/Tagout Procedures, AWTP 

Hot Work Permits, etc] that pertain to any work that might be utilized during the contract.  The 

Contractor shall be responsible to disseminate that information to their employees and sub-

contractors.  Special care shall be taken by the Contractor to ensure that any new employee or 

sub-contractor to the work site shall be briefed on these safety instructions.   

 

If warranted by the project and directed by the Engineer, the Contractor shall develop and 

implement a comprehensive health and safety plan for their employees that will cover all aspects 

of onsite construction operations and activities associated with the contract.  This plan must 

comply with all applicable health and safety regulations and any project specific requirements 

that the contract has specified. 

 

B.  Incident Reporting: All accidents that result in personal injury, illness or property damage 

shall be immediately reported and investigated, regardless of the extent of injury, illness or 

property damage.  Employees must report accidents within one hour (or as soon as practical) 

from the time of occurrence to their immediate supervisor who in turn will report it to the City's 

inspector.  The City inspector will record the incident in their daily report and report it to the 

Risk Management Division (813-274-5708). 

 

C.  Air-Borne Debris:  All personnel in close proximity to drilling, sawing, sanding, scraping, 

spraying, power-washing or other work being done, either in enclosed spaces or in the open, that 

creates dust or air-borne debris shall wear eye protection [29 CFR 1910.133] and a respirator [29 

CFR 1910.134]. 

 

D.  Hot Work: All welding, soldering, brazing, acetylene cutting or any other work at the AWTP; 

that produces high temperatures shall require a AWTP "Hot Work Permit" and may require one 

or more fire watches.  The number and location of fire watches (if any) shall be a condition of 

the Hot Work Permit.  A current, portable, fully charged fire extinguisher shall be located with 

each person performing hot work and each fire watch.  The Hot Work Permit shall be signed off 

by the appropriate personnel and maintained in the project file. 

 

E.  Confined Spaces: OSHA defines a confined space as having limited or restricted means for 

entry or exit, and is not designed for continuous employee occupancy.  Confined spaces include, 

but are not limited to: vaults, tanks, manholes, wet-wells, pipelines, utility tunnels, etc.   

 

The Contractor shall take measures [29 CFR 1910.146 (c)(5)] to ensure that atmospheric 

conditions in confined spaces are not hazardous to occupants.  This can be accomplished by 

forcing a sufficient amount of clean air through the confined space and testing the atmosphere by 

using a portable certified, calibrated, atmosphere monitor that meets OSHA requirements [29 

CFR 1910.146(c)(5)(ii)(C)].  The atmosphere monitor should record oxygen content, flammable 

gases and vapors and toxic air contaminants, such as the Industrial Scientific TMX-412. 
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F.  Air-Borne Gases: The AWTP is located in an industrial area and as such there are several 

different substances, either on or off site, that can escape and become dangerous fumes such as: 

chlorine, methanol, anhydrous ammonia, etc.  The AWTP currently has nine (9) Shelter In Place 

(SIP) locations that are designated as safe havens in the event of release of hazardous gases.  

These SIP's are stocked with necessary instructions and supplies to protect City and any 

Contractor's personnel. 

 

The first day on site, City personnel will show all the Contractor's personnel present where the 

several closest SIP's are located, explain the alarm signals and provide the current alarm testing 

schedule.  It shall be the Contractor's responsibility to show any future employee and/or sub-

contractor that comes on site the location of the SIP's and explain the alarm signals. 

 

In the event of an alarm, the Contractor's personnel shall immediately and hastily proceed to the 

nearest SIP along with the City personnel and remain there until further notice, taking guidance 

from and following the instruction of the senior City employee present. 

 

G.  Lockout / Tagout Policy: The AWTP Lockout / Tagout program is designed to set standards 

to help safeguard all employees from hazardous electrical or mechanical energy while they are 

performing service or maintenance on machines and equipment at the AWTP.  This program will 

also identify the practices and procedures to shut down and Lockout or Tagout machines and 

equipment.  The Contractor shall be given a copy of the AWTP "LOCKOUT / TAGOUT 

POLICY AND PROCEDURES" instruction and shall make all of his employees and sub-

contractors aware of this program. 

 

No padlock (lockout) shall be removed except by the individual that installed it or if not 

available, by a City of Tampa AWTP team leader. 

 

No tag (tagout) shall be removed except by the individual that installed it or if not available, by a 

City of Tampa AWTP team leader, except in an Emergency and the tag states "Do Not Use 

Unless in an Emergency".  In that event, the Contractor shall notify the City of Tampa AWTP 

team leader, who will prepare the necessary follow up report. 

 

H.  Trench Safety:  Any excavation deeper than four (4) feet shall adhere to the requirements 

contained in 29 CFR 1926.650 thru 652 and the Florida Trench Safety Act [Florida Statutes, ss 

553.60 - 553.64]. 

 

I.  Open Flames: No fires shall be allowed.  No open flames necessary for any construction 

activity shall ever be left un-attended.  A current, portable, fully charged fire extinguisher shall 

be located with each activity requiring an open flame. 

 

J.  Sparks: Any activity lasting more than 10 continuous minutes, that creates sparks, such as 

grinding or chipping shall have a dedicated fire watch in attendance.  A current, portable, fully 

charged fire extinguisher shall be located with each activity creating sparks, regardless if a fire 

watch is required or not. 

 

K.  First Aid: The Contractor shall furnish appropriate First Aid Kits [29 CFR 1910.151] and 

shall be responsible to ensure his employees are properly trained to render first aid.  If injurious 

corrosive materials are to be utilized, eye wash and body wash facilities must be provided in the 

immediate area. 
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L.  Related Costs: All costs associated with these or any safety measures shall be included in the 

total lump sum contract price or the various contract item unit prices, as applicable, and no 

separate payment shall be made thereof.  

 

SP-133  Tampa Port Authority Access and Treatment Plant Access 

 

The Tampa Port Authority has restricted access in accordance with Florida Statute 

311.12. Refer to the Tampa Port Authority’s website for procedures on gaining access to the 

port. All personnel assigned to provide this service or required to deliver goods to the Port of 

Tampa, if applicable in this award, shall obtain a Port Pass.  To obtain this port pass will require 

each employee to have a valid photo ID.  It is the responsibility of the Awardee to obtain Port 

Passes before work begins or prior to delivery.  Each employee shall display the identification 

card on outer apparel at all times when on the AWT Plant site.  Any person found on the site 

without the required identification card will be directed to leave the site immediately. The time 

and cost associated with acquiring this ID shall be the Awardee’s responsibility. 

 

Documentation, pricing and other information related to the access requirements for the Port of 

Tampa can be found at:  http://www.tampaport.com/Port-Operations/Security. All costs to 

comply with these procedures shall be included in the total Price for this project, and no separate 

payment shall be made therefore. 

 

Wastewater Emergency Response Plan (ERP).  The City has developed procedures to help 

protect the lives and health of all personnel working at the Wastewater facility in the event of an 

emergency.  Everbridge is the software product and primary communication tool that is part of 

the Department’s ERP. This product will be used to register daily visitors and contractors to 

Wastewater Departmental Facilities here at the Port and to send emergency notifications (via text 

or cell phone) in the event of an emergency.   

 

Awardee will be required to provide a list of all employees who will be assigned to 

perform the services detailed in this bid document, including each employee’s cell phone number, at 

least 24 hours prior to arrival to the City Inspector overseeing the services.  The employee list must 

be maintained throughout the award and updated as needed. 

 

Awardee must agree to attend various levels of safety awareness training as determined by the 

AWTP Safety Specialist. 

 

AWTP Access.  Upon entering and departing the AWT Plant, the lead on-site representative of 

the Awardee shall physically check in at the AWTP Maintenance Building or AWTP Operations 

Building.  The lead on-site representative of the Awardee must inform the AWTP representatives 

which Awardee employees are on-site, including start and stop times.  These hours must match 

the hours reflected on the invoices submitted by the Awardee for acceptance. 

 

 

 

* * * 

http://www.tampaport.com/Port-Operations/Security
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Page 1 of 2 –DMI Payment 
City of Tampa – DMI Sub-(Contractors/Consultants/Suppliers) Payments 

(FORM MBD-30) 
[  ] Partial  [  ] Final   
Contract No.:  WO#,(if any): Contract Name: 
Contractor Name: Address:  
Federal ID:   Phone:  Fax: Email: 
GC Pay Period: Payment Request/Invoice Number:   City Department: 

Total Amount Requested for pay period: $  Total Contract Amount(including change orders):$ 
      -Type of Ownership - (F=Female M=M
NM = Native Am.,  

ale),  BF BM = African Am.,   HF HM = Hispanic Am.,   AF AM = Asian Am.,  NF 
CF CM = Caucasian S = SLBE 

Type 
Trade/Work 

Activity  
Total 

Sub Contract 
Or PO 

Amount 

Amount Paid 
To Date 

Amount To Be 
Paid 

For This Period 
[]Sub  

[]Supplier 
Amount 
Pending 

Previously 
Reported 

Sub Pay Period 
Ending Date 

Federal ID 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

(Modifying This Form or Failure to Complete and Sign May Result in Non-Compliance) 
Certification: I hereby certify that the above information is a true and accurate account of payments to sub – 
contractors/consultants on this contract.    

Signed: Name/Title:  Date: 
DMI form 30 (rev. 02/01/2013) Note: Detailed Instructions for completing this form are on the next page 



 

 
    

     
   

  
 

     
  
    
 

  
  
  
   
 

    
  

 
  
   
  

  
 

  
 

    
   

 
  

 
  
   
   
   

   
  
  
     
   
   

 
   

  
 

   

Page 2 of 2 – DMI Payment 
Instructions for completing The DMI Sub-(Contractors/Consultants/ Suppliers) Payment Form 

(Form MBD-30) 

This form must be submitted with all invoicing or payment requests where there has been subcontracting rendered for the pay period. 
If applicable, after payment has been made to the subcontractor, “Waiver and Release of Lien upon Progress Payment”, “Affidavit of 
Contractor in Connection with Final Payment”, or an affidavit of payment must be submitted with the amount paid for the pay period. 
The following will detail what data is required for this form.  The instructions that follow correspond to the headings on the form 
required to be completed. (Modifying or omitted information from this form my result in non-compliance). 

 Contract No. This is the number assigned by the City of Tampa for the bid or proposal. 
 W.O.#  If the report covers a work order number (W.O.#) for the contract, please indicate it in that space. 
 Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal. 
 Contractor Name. The name of your business. 
 Address. The physical address of your business. 
 Federal ID. A number assigned to a business for tax reporting purposes. 
 Phone.  Telephone number to contact business. 
 Fax. Fax number for business. 
 Email. Provide email address for electronic correspondence. 
 Pay Period.  Provide start and finish dates for pay period. (e.g.  05/01/13 – 05/31/13) 
 Payment Request/Invoice Number.  Provide sequence number for payment requests.  (ex. Payment one, write 1 in space, 

payment three, write 3 in space provided.) 
 City Department.  The City of Tampa department to which the contract pertains. 
 Total Amount Requested for pay period. Provide all dollars you are expecting to receive for the pay period. 
 Total Contract Amount (including change orders). Provide expected total contract amount.  This includes any change 

orders that may increase or decrease the original contract amount. 
 Signed/Name/Title/Date.  This is your certification that the information provided on the form is accurate. 
 See attached documents. Check if you have provided any additional documentation relating to the payment data.  Located at 

the bottom middle of the form. 
 Partial Payment. Check if the payment period is a partial payment, not a final payment.  Located at the top right of the form. 
 Final Payment. Check of this period is the final payment period.  Located at the top right of the form. 

The following instructions are for information of any and all subcontractors used for the pay period. 

 (Type) of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business or SLBE. 
 Trade/Work Activity. Indicate the trade, service, or material provided by the subcontractor. 
 SubContractor/SubConsultant/Supplier. Please indicate status of firm on this contract. 
 Federal ID. A number assigned to a business for tax reporting purposes. This information is critical in proper identification 

of the subcontractor. 
 Company Name, Address, Phone & Fax.  Provide company information for verification of payments. 
 Total Subcontract Amount. Provide total amount of subcontract for subcontractor including change orders. 
 Amount Paid To Date. Indicate all dollars paid to date for the subcontractor. 
 Amount Pending, Previously Reported. Indicate any amount previously reported that payments are pending. 
 Amount To Be Paid for this Period. Provide dollar amount of dollars requested for the pay period. 
 Sub Pay Period Ending Date.  Provide date for which subcontractor invoiced performed work. 

Forms must be signed and dated or will be considered incomplete.  The company authorized representative must sign and certify the 
information is true and accurate. Failure to sign this document or return the document unsigned can be cause for determining a 
company is in non-compliance of Ordinance 2008-89. 

If any additional information is required or you have any questions, you may call the Minority Business Development Office at (813) 
274-5522. 



 

W32-1 
 

SECTION 32 - VALVES 

 

W-32.01  General 

 

This section includes all valves to be used on City maintained force mains, City owned pump 

stations and the Howard F. Curren Advanced Wastewater Treatment Plant. Requirements of this 

section apply to all valves unless exceptions are shown or stated on the plans or specific provisions. 

 

Plug valves for buried applications shall be provided with mechanical joints. Plug valves for above-

ground applications shall be provided with flanged connections. 

 

All force main valves shall be plug valves meeting the requirements of the sub-section “Eccentric 

Plug Valves.” 

  

Valves 2 inches in diameter and smaller shall be all brass or bronze, except the handwheel, and shall 

have screwed ends. Valves 2-1/2 inches in diameter and larger shall be iron body, bronze mounted 

with flanged ends, except that in the smaller sizes, valves may be all bronze at the Contractor's 

option. 

 

All gate, globe, and angle valves shall have rising stems, unless otherwise specified, and shall open 

when the nut or handwheel is turned counterclockwise. Each handwheel shall be marked with an 

arrow and the word "Open.” Each nut shall be marked with an arrow and shall not be greater than 

24 inches in depth below finished grade. 

 

All references to “stainless steel” or “SS” shall mean 316 stainless steel. 

 

All valves of the same type shall be from a single manufacturer. Parts of valves of the same type 

and size shall be interchangeable. 

 

All valves shall be carefully erected in their respective positions, free from all distortion and strain, 

and shall be packed and left in satisfactory operating condition. 

 

W-32.02  Submittals 

 

The Contractor shall prepare and submit for approval a complete detail drawing of all valves in 

accordance with the requirements of the General Provisions. At minimum the submittal shall show 

all proposed material types to be used as well as proposed interior and exterior coating 

manufacturer, coating type and proposed minimum dry film thickness. 

 

W-32.03  Flanges 

 

Flanges shall be cast solid and faced accurately at right angles to the axis of the casting. Flanges 

shall be faced and drilled and shop coated with a rust preventive compound before shipment. 

 

Dimensions and drillings of flanges shall meet the requirements of ANSI B16.1 for working 

pressures of 125 pounds per square inch. Special drillings shall be provided where required. 
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W-32.04  Gate Valves 

 

Except as otherwise specified, gate valves shall meet the requirements of Fed. Spec. WW-V-54, 

Class A, 125 pounds. 

 

Gate valves shall have standard stuffing box seals. Bonnet bolts, studs, and nuts shall be cadmium 

plated. Wedging devices shall be bronze to iron or bronze to bronze as specified. Glands shall be 

bronze bushed; gland bolts and nuts shall be bronze. 

 

Gate valves 2-1/2-inch diameter and larger shall be of the double disc type. Gate valves 2-inch 

diameter and smaller may be of the double disc or solid wedge type. 

 

Valves with operating nuts or wheels 7 feet or more above the floor shall be provided with chains 

and chain wheels. 

 

W-32.05  Globe and Angle Valves 

 

Except as otherwise specified herein, globe and angle valves shall meet the requirements of Fed. 

Spec. WW-V-51, Class A, 125 pounds. 

 

W-32.06  Hose Valves 

 

Hose valves shall be globe or angle valves with rising stems, and rubber composition discs for cold 

water pressures up to 200 psi, nonshock. 

 

Hose valves shall be all bronze or brass, except the handwheel which shall be of malleable iron. 

Hose threads shall conform to ANSI B2.4. 

 

W-32.07  Check Valves 

 

Check valves, unless otherwise specified, shall be APCO Series 100 of the horizontal, swing type 

designed to allow full diameter passage and to operate with a minimum loss of pressure. A Letter of 

Standardization has been executed for this valve. The letter states that no other valve shall be 

considered an “or equal” in accordance with the City’s standardization program. The “or equal” 

clause applies to all other equipment, unless specifically excluded by a Single Source Certificate or 

Letter of Standardization. 

 

Check valves shall have body and body cover of heavily constructed cast iron meeting requirements 

of ASTM A48, Class 30. Check valve body shall have integrally cast-on end flanges. The flapper 

shall be rubber and have an "O" ring seating edge and be internally reinforced with steel. The 

flapper shall be easily replaced while the valve remains in place. 

 

The exterior of the check valve shall be factory coated with an approved interior and exterior 

corrosion resistance coating. The exterior of the check valve shall receive a field coat as indicated 

for “Steel Pipe and Fittings” in the Workmanship & Materials Section titled “Painting”. 
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W-32.08  Pump-Check  Eccentric Plug Valve 

 

Pump-check valves, unless otherwise specified, shall meet the requirements of the sub-section for 

“Eccentric Plug Valves”. 

 

The valve shall be equipped with a G-Series rotary cylinder pneumatic actuator that is properly 

sized for the existing compressed air system within the pump station.  

 

Plug valves shall be Dezurik PEF (100% Port) eccentric plug valve or approved equal. 

  

W-32.09  Eccentric Plug Valves 

 

Plug valves shall be of the eccentric valve design and shall meet or exceed the requirements of 

AWWA C517 and shall be designed for 175 PSI 3’-12” and 150 PSI 14”-36”. Manufacturer’s 

Name shall be cast in body and Valve shall be serialized for future parts identification. Port area 

shall be 100% of standard pipe area. The Plug shall be Rectangular with associated Rectangular Port 

and shall provide dead tight shutoff when seated in the closed position. Body material shall be Cast 

Iron ASTM A126 Class B, Seats shall be 1/8” thick 95% Nickel and 1/2" wide for proper plug 

seating. Plug shall be Ductile Iron ASTM A536 and Chloroprene Faced. Bearings shall be sintered, 

oil impregnated permanently lubricated type 316 stainless steel, include upper and lower grit 

excluders to prevent grit and foreign solids from entering the bearings. Shaft seals shall be multiple 

V-ring type and shall be externally adjustable via an air gap and re-packable under pressure without 

removing the actuator or bonnet from the valve. Valves shall have interior and exterior epoxy. 

 

Plug valves shall be nut operated (1/4 turn) 4” to 8” and gear operated 10” and larger. Both nut and 

gear operated valves shall have a 2-inch square nut for operation. On pump stations where the valve 

is 7 feet or more above the floor level, a chain and wheel shall be provided for operation. 

  

Plug valves shall be Dezurik PEF (100% Port) eccentric plug valve or approved equal. 

 

W-32.10  Knife Gate Valves 

 

Valves shall be bonnetless wafer knife gate type with cast single-piece body construction. 

Lugged ends shall have threaded holes in accordance with ANSI B16.1 125/150 pound 

standards. Working pressure rating shall be 150 psi in sizes 2”-24”. Valve body and gate shall be 

stainless steel type 316 or as specified. Stem shall be type 304 stainless steel. Valve shall have a 

round port equal to 100% of the connecting pipe. Valves shall be chloroprene resilient seated or 

as specified. 

 

The body design shall have no pockets or grooves in the flow port where media can settle and 

adversely affect closure. The gate shall be polished to provide low thrust requirements and long 

packing life. The leading edge of the gate shall be beveled to assist in closure. The stem shall be 

outside of the body and will not contact the flowing media. Valves shall have multi-layer square 

packing with adjustable packing gland bolting.  
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All valve bodies shall be tested with water at 150% of rated pressure with no visible leakage. 

Assembled valves shall be tested for seat leakage with water at 40 psi applied to the back of the 

gate (pressure in the normal flow direction) and allowable leakage shall be as per MSS SP-81 

specifications. 

 

Valves shall be provided with a manually operated direct-mounted handwheel as specified or 

shown on the construction drawings. Floor stands and extensions shall be provided if specified. 

Valve superstructures shall be designed to allow easy field interchangeability between manual 

and pneumatic actuators. New superstructures shall not be required for conversion between 

manual and pneumatic operators. 

 

Metal surfaces other than stainless steel shall receive a field coat as indicated for “Steel Pipe and 

Fittings” in the Workmanship & Materials Section titled “Painting”. 

 

Valves shall be model KGC or KGN by DeZURIK, Inc., or approved equal. 

 

W-32.11  Butterfly Valves 

 

Butterfly valves 3 - 20" (80 - 500mm) shall meet or exceed the latest revision of AWWA Standard 

C504 for Class 150B butterfly valves and shall meet or exceed the requirements of this 

specification.    

 

Valve bodies shall be constructed of 316 stainless steel per ASTM A351, Grade CF8M or other 

materials as specified. The valve body shall be cast lugged configuration (minimum of 4 guide 

holes). 

 

Adjustable Packing shall be multiple V-ring Teflon or braided carbon graphite including anti- 

extrusion ring, also shall permit inspection, adjustment or complete replacement of packing without 

disturbing any part of the valve or actuator assembly except the packing follower. 

 

Valve discs shall be of the single offset design to provide uninterrupted 360° sealing and to prevent 

pressure imbalance applied to the disc. Discs shall be designed with a concave face to minimize 

dynamic torque, decrease turbulence and maximize flow capacity. Discs shall be 316 stainless steel 

ASTM A351, Grade CF8M, or other materials as specified. 

 

Valve shaft shall be of one-piece design and shall be centerless ground to minimize bearing and 

packing wear. Shaft material shall be 2205 Duplex stainless steel ASTM A279, or other materials as 

required by the application. 

 

The seat shall be pressure assisted PTFE or RTFE capable of drip-tight bi-directional and dead 

end shutoff. Titanium or Inconel (for oxidizing service) integral hoop to provide memory for low 

pressure sealing and high cycle service. ANSI Class 150 valves shall provide bubble-tight 

shutoff to 285 psi. Seat Testing first at full rated pressure and second at 50 psi. 
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Disc to shaft connection shall be subject to compression forces only thru the use of Tangential pin 

or torque plugs. Designs using shear or thru pin connections are not allowed. All valves shall have 

blow-out proof shafts connections. 

 

Unless otherwise specified, exterior and interior metallic surfaces of each valve shall be shop 

painted per the latest reversion of AWWA C504. 

 

If the actual valve operating conditions are provided within this specification, the valve actuator 

shall be sized to the specified conditions. If actual operating conditions are not provided within this 

specification, per AWWA C504, the valve actuator shall be sized to operate the valve at the rated 

working conditions of the valve. Each valve and valve actuator shall be assembled, adjusted, and 

tested as a unit per the latest revision of AWWA C504, by the valve manufacturer. 

 

High Performance Butterfly valves shall be DeZURIK, Inc or pre-approved equal. 

 

Ten position locking levers shall be available for 3 - 8" (80 - 200mm) valves. Provision must be 

made for locking in any of the ten positions using a standard padlock. Adjustable levers shall be 

constructed of 316 stainless steel.  

 

Handwheel, chainwheel, and buried service nut actuators shall conform in all respects to AWWA 

C504. 

 

Valves 3 - 20" (80 - 500mm) shall have traveling nut manual actuators designed and tested per the 

requirements of AWWA C504. Housings shall be cast iron and shall be available in both 

weatherproof and buriable constructions with handwheel, chainwheel, or 2" (50mm) square 

AWWA nut inputs. All units shall have adjustable open and closed position stops. 

 

Pneumatic and hydraulic cylinder actuators shall be double acting, stationary mounted, with all 

working parts totally protected within weatherproof enclosures. Actuators must be in total 

conformance to AWWA C540, when specified. 

 

W-32.12  Multiport Valves 

 

Three-way and four-way valves, unless otherwise specified, shall meet the requirements of the sub-

section for eccentric plug valves. 

 

W-32.13  Solenoid Valves 

 

Solenoid valves, unless otherwise shown or specified, shall be normally closed packless type with 

full area ports. The body and bonnet shall be forged brass and the solenoid core shall be stainless 

steel. The diaphragm shall be of synthetic rubber assuring long service life. The coils shall be 

designed for 115-volt, 60-hertz operation and shall be embedded in molded plastic in NEMA Type I 

general purpose enclosure. 
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W-32.14  Ball Valves for CPVC Piping 

 

Manually operated ball valves for CPVC piping shall be CPVC ball valves having renewable Teflon 

ball seats and EPDM seals.  Ball valves shall block in both seating directions, leaving full pressure 

on the opposite end of the valve.  The CPVC ball valves shall be rated at not less than 150 psi 

working pressure at 75 degrees F, self-lubricating, and shall have socket end connectors.  The ball 

valves shall be of true union design to allow for inspection or removal.  CPVC ball valves shall be 

as manufactured by Hayward Industrial Products, Inc., or equal. 

 

W-32.15  Ball Check Valves for CPVC Piping 

 

Ball check valves for CPVC piping shall be constructed of solid CPVC and shall have a CPVC ball.  

The check valve shall have EPDM O-rings and shall be capable of operating either horizontally or 

vertically. The check valve shall have a full flow design that provides a free open area that is 

equivalent to the connecting pipe size.  The check valves shall have socket end connectors and shall 

be of the true union design to allow for inspection and removal of the valve.  Ball valves for CPVC 

piping shall be as manufactured by Hayward Industrial Products, or equal. 

 

W-32.16  Testing 

 

All valves shall be given hydrostatic shop pressure tests at twice the working pressure specified. The 

valves shall be tested, first by applying the hydrostatic pressure with the valve open and then with 

the valve closed. The valves shall be tight and secure under the test pressure. 

 

Valves shall be tested in place by the Contractor, as far as practicable, and any defects in valves or 

connections shall be corrected to the satisfaction of the Engineer. 

 

W-32.17  Painting and Coating 

 

Plug valves shall receive a factory interior and exterior coating of Tnemec Series 141 (4 mils thick).  

 

All other valves shall receive a factory interior and exterior coating of an approved system. 

 

Chain wheels shall be coated by galvanizing or electroplating with zinc or cadmium. The chain shall 

be coated by electroplating with zinc or cadmium. Zinc electroplating shall meet the requirements of 

Fed. Spec. QQ-Z-325, Type II, Class 2; and cadmium electroplating shall meet the requirements of 

Fed. Spec. QQ-P-416, Type II, Class 2. 

 

 

 

* * * 
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SECTION 67 - STEEL PIPE AND FITTINGS 

 

 

W-67.01  General 

 

 Steel pipe and fittings include all wrought and fabricated steel pipe, stainless steel pipe, and 

fittings therefor.  Steel pipe shall be used only where specifically shown or specified. All the 

material provided for the Howard F, Curren AWTP Final Sedimentation Tanks No, 1-6 Process Air 

Piping Improvements project shall be 316 stainless steel including piping, fittings, sleeve type 

couplings, harnessing, anchors, supports, and drop guides. 

 

 Completely detailed working drawings shall be submitted by the Contractor for approval in 

conformance with the requirements of the General Provisions.  Such drawings shall show piping 

layouts and contain schedules of all pipe, fittings, valves, expansion joints, hangers and supports, 

and other appurtenances.  When any of the steel pipeline work is of special design, such work shall 

be shown in large detail and be completely described and dimensioned. 

 

W-67.02  Pipe Standards 

 

 Dimensions of steel pipe shall conform to ANSI B36.10, unless otherwise specified, shown, 

or required.  Pipe 12 inches and smaller shall be not less than Schedule 40.  Pipe 14 to 18 inches 

inclusive shall be not less than Schedule 30.  Pipe 20 through 36 inches shall have a wall thickness 

of not less than 3/8 inch.  Pipe larger than 36 inches shall have a wall thickness of not less than 1/2 

inch. 

 

 Steel pipe 24 inches in diameter and smaller shall meet the requirements of ASTM A 53. 

 

 Steel pipe larger than 24 inches in diameter shall meet the requirements of AWWA C200, 

unless otherwise specified, shown, or required.  Pipe conforming to AWWA C200 fabricated from 

plates shall meet the requirements of ASTM A 283 Grade B with not more than two longitudinal 

seams and with girth seams not less than 7 feet apart.  Pipe conforming to AWWA C200 mill pipe 

shall be made with Grade B steel and spiral welded with inside and outside (double) fusion butt 

welds.  All pipe shall be hydrostatically shop tested in accordance with AWWA C200 to the test 

pressure determined by the formula in Subsection 3.5 of AWWA C200.  The Contractor shall 

provide an affidavit of compliance for all pipe and fittings furnished under AWWA C200.  Stainless 

steel pipelines shall not be painted. 

 

 Steel pipe, including fabricated pipe, shall be furnished in the longest lengths commercially 

available unless otherwise shown, specified, or required.  Pipe shall have the manufacturer's name, 

initials, or trademark rolled into the surface and the year of manufacture shall be suitably marked on 

the pipe. 

 

W-67.03  Welding 

 

 Welding of pipe joints where shown, specified, permitted, or required shall meet the 

requirements of ANSI B31.1, Code for Pressure Piping, unless otherwise specified.  Pipe and 

fittings with a wall thickness of 3/16 inch and greater shall have ends beveled for welding.  All 

welding on steel pipelines shall be performed by certified welders having current certificates 
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conforming to requirements of the ANSI Code.  Such certification shall be submitted to the 

Engineer before proceeding with any pipe welding. 

 

 Steel pipelines, with interior lining, shall be shop welded.  No field welding on such 

pipelines will be permitted unless authorized in writing by the Engineer.  Steel pipelines shall be 

shop welded and fabricated complete which includes fittings, lugs, anchors, supports, flanges, and 

like items, ready for field assembly before linings, as specified, are applied.  Pipeline lining, where 

specified, shall include pipe, fittings, and specials. 

 

W-67.04  Sleeve-Type Couplings 

 

 Except where standard solid sleeves or split sleeves are shown or specified, sleeve-type 

coupling for steel pipe shall be Style 38 couplings as made by Dresser Industries, Inc., or Type 411 

as made by Smith-Blair, or equal.  Gaskets shall be of molded rubber, Dresser Plain Grade 27, 

Smith-Blair 003, or equal.  Middle rings shall be without a pipe stop and shall be at least 1/4 inch 

thick and 5 inches wide for 8-inch and smaller pipe, 3/8 inch thick and 7 inches wide for 10-inch 

through 30-inch pipe, and 1/2 inch thick and 10 inches wide for 36-inch and larger pipe with 

follower rings of appropriate thickness, unless otherwise shown or specified. 

 

 Sleeve-type couplings shall be shop coated with Dresser Red "D" Shop-Coat, Smith-Blair 

Standard Blue Shop Coat, or equal, nontoxic material compatible with the finished coatings 

specified. 

 

 The ends of pipe and fittings which are to have sleeve-type couplings shall be left free of 

shop coat or field coat for a distance of 12 inches, until after installation, when the pipe and 

couplings exposed to view shall be field painted as specified or directed. 

 

W-67.05  Harnessing 

 

 The steel pipe joint harness shall consist of two or more steel tie rods set diametrically 

opposite, generally on the horizontal diameter of the pipe, extending across the joint from fabricated 

bent steel plate lugs welded to the pipe at either side of the joint.  Steel plates used in the fabrication 

of bent plate lugs shall conform to ASTM A 242.  Lugs and welds shall be designed to develop the 

full strength of the tie rods. 

 

 Harness tie rods and nuts shall be of mild steel meeting the requirements of ASTM A 307 

Grade B.  Nuts shall be hexagonal and have a standard chamfer on the back face. 

 

W-67.06  Expansion and Flexible Couplings 

 

 Ample provision shall be made for flexibility in all pipelines to compensate for expansion.  

Expansion devices shall be adequate to allow the lines to expand and contract freely without injury 

to any part of the piping system.  The devices may be in the form of expansion joints, expansion 

couplings, swivel or swing joints or pipe bends, and include such anchors as may be shown, 

specified, or required to make the devices effective.  If expansion devices are not required, all runs 

of pipe subject to change in length shall be fabricated shorter than their theoretical length to the 

extent that there may be freedom to expand without increasing the stresses imposed when cold. 
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 Expansion joints shall be provided with adequate tie rods to limit the axial movement at the 

specified test pressures, except where otherwise noted or specified. 

 

W-67.07  Handling 

 

 During loading, transportation, and unloading, extraordinary care shall be taken to prevent 

injury to the pipes and coating.  Loading and unloading shall be done slowly with each pipe under 

perfect control at all times.  Under no circumstances shall a pipe be dropped.  Suitable skids or 

blocks shall be placed under each pipe in the shop and the pipe shall be securely wedged during 

transportation to ensure the least possible injury to pipe, lining, and coating. 

 

 Pipe shall be handled with equipment such as stout canvas slings and wide padded skids, 

designed to prevent damage to the coating.  The use of bare cables, chains, hooks, metal bars, or 

narrow skids in contact with the coating will not be permitted.  All pipe handling and hauling 

equipment shall meet the approval of the Engineer before use.  The ends of coated pipe shall be 

protected with roofing paper to prevent damage to the coating during transit.  Abrasions and injuries 

shall be promptly and efficiently repaired. 

 

 Pieces shall be examined for defects and no piece shall be installed which is known to be 

defective.  If any defective piece should be discovered after having been installed, it shall be 

removed and replaced with a sound one in a satisfactory manner by the Contractor at his own 

expense. 

 

W-67.08  Erection 

 

 Steel pipelines shall be furnished, fabricated, erected, and otherwise installed to the lines, 

elevations, locations, and dimensions shown, specified, and required for a complete installation.  In 

all existing structures and new structures as applicable, the Contractor shall verify all dimensions 

shown on the Plans and shall take such field dimensions that may be necessary to properly fabricate, 

locate, erect, connect to existing work, and otherwise install all steel pipelines, pipe supports, pipe 

anchors, and structural frames required for steel pipelines.  Where temporary supports are used, they 

shall be sufficiently rigid to prevent shifting or distortion of the pipe.  Expansion devices shall be 

properly adjusted so that pipelines will be tight during expansion and contraction. 

 

 For sleeve type couplings, diametrically opposite bolts shall be equally tightened on the 

connection so that the gaskets will be brought up evenly all around the pipe.  Final tightening shall 

be done with torque wrenches set for the torque recommended by the coupling manufacturer. 

 

W-67.09  Hangers and Supports 

 

 All steel pipelines shall be permanently erected and supporting devices shall be furnished 

and installed as specified on the construction plans. 

 

W-67.10  Linings and Coatings - General 

 

 In general, all linings and coatings, except coatings applied as field painting, shall be shop 

applied. 
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Linings and coatings, where such are specified, shall be applied to all pipe and fittings. 

 

All bolts, nuts, couplings, and the like shall be well coated after the joint has been made. 

 

Painting shall conform to the Workmanship and Materials section headed "Painting."  

The interior of the all new steel pipe shall be coated with 60 mil DFT of  Permite (PCS-9043) Type 

II Glass Flake Epoxy Pipe Coating as manufactured by Engineered Chemical Coatings, Stone 

Mountain, Georgia or approved equal. 

 

Interior pipe coating shall be a self-priming, high build glass-flake epoxy coating.  The high 

performance polyamine epoxy resin and laminar glass flake shall produce a very tight, compact film 

with excellent abrasion and chemical resistance.  The plate-like formation of glass flake shall 

produce a pint film of 0.0 perms when tested for six (6) weeks per ASTM 96-66 procedure A.   

 

The proposed coating system shall meet or exceeds all the requirements of the Corps or Engineers 

Specification C200, Steel Structures Painting Council Paint Specification SSPC-PT-16; AWWA C-

210-84 liquid epoxy systems for interior and exterior of steel water pipes; and DOD-P-23236(SH) 

Type I, Class I, Type III, Class I. 

 

The surface preparation and application of this coating system shall be in strict accordance with the 

manufacturer’s written instructions for the specific application.   All sand blasting performed at the 

job site, if necessary, shall be totally contained as approved by the City. 

 

 * * * 
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