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Bids will be received no later than 1:30 p.m. on the indicated Date(s) for the following Project(s): 
***************************************************************************************************************************************************  
CONTRACT NO.: CONTRACT NO.: 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 BID DATE: April 12, 2016 ESTIMATE: $9,200,000 SCOPE: The work includes furnishing all labor, materials and equipment for 
construction of infrastructure along Vasconia Street  from Spring Lake to Hubert Avenue including stormwater box and pipe, 
roadway-related improvements, pavement milling and resurfacing, water main improvements, wastewater improvements, 
concrete driveways and sidewalks, concrete curb and gutter, landscaping and sodding, with all associated work required for a 
complete project in accordance with the Contract Documents. PRE-BID CONFERENCE: Tuesday, March 22, 2016 2:30 p.m. 
Attendance is not mandatory, but recommended. 
*************************************************************************************************************************************************** 
Bids will be opened in the 4th Floor Conference Room, Tampa Municipal Office Building, 306 E. Jackson Street, Tampa, Florida 
33602.  Pre-Bid Conference is held at the same location unless otherwise indicated.  Plans and Specifications and Addenda for 
this work may be examined at, and downloaded from, www.demandstar.com.  Backup files are available at 
http://www.tampagov.net/contract-administration/programs/construction-project-bidding.  Subcontracting opportunities 
may exist for City certified Small Local Business Enterprises (SLBEs).  A copy of the current SLBE directory may be obtained at 
www.Tampagov.net.  Phone (813) 274-8456 for assistance. Email Technical Questions to: 
contractadministration@tampagov.net .  
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NOTICE TO BIDDERS 
CITY OF TAMPA, FLORIDA 

Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 
 
Sealed Proposals will be received by the City of Tampa no later than 1:30 P.M., April 12, 2016, in the 4th Floor Conference Room, Tampa 
Municipal Office Building, 306 E. Jackson Street, Tampa, Florida, there to be publicly opened and read aloud. 
 
The proposed work is to include, but not be limited to, construction of infrastructure along Vasconia Street from Spring Lake to Hubert 
Avenue including stormwater box and pipe, roadway-related improvements, pavement milling and resurfacing, water main 
improvements, wastewater improvements, concrete driveways and sidewalks, concrete curb and gutter, landscaping and sodding, with 
all associated work required for a complete project in accordance with the Contract Documents. 
 
The Instructions to Bidders, Proposal, Form of Bid Bond, Agreement, Form of Public Construction Bond, Specifications, Plans and other 
Contract Documents are posted at DemandStar.com. Backup files may be downloaded from  http://www.tampagov.net/contract-
administration/programs/construction-project-bidding.  One set may be available for reference at the office of the Contract 
Administration Department, Municipal Office Building, Fourth Floor North, City Hall Plaza, Tampa, Florida 33602. 
 
Each Proposal must be submitted on the Proposal form included in the Specifications and must be accompanied by a certified check or 
cashier’s check on a solvent bank or trust company in compliance with Section 255.051, Florida Statutes, made payable to the City of 
Tampa, in an amount of not less than five per cent of  the total bid, or a Bid Bond, of like amount, on the form set forth in the Contract 
Documents, as a guarantee that, if the Proposal is accepted, the Bidder will execute the Proposed Contract and furnish a Public 
Construction Bond within twenty (20) days after receipt of Notice of Award of Contract. 
 
To be eligible to submit a proposal, a Bidder must hold the required applicable license(s) in good standing at the time of the receipt of 
bids. The current Department of Business and Professional Regulations (DBPR) license is the preferred form of documentation. 
 
The City of Tampa reserves the right to reject any or all Bids and to waive any informalities in the Bid and/or Bid Bond.  Acceptance or 
rejection of Proposals will be made as soon as practicable after the Proposals are received. 
 
Bid Protest Procedures:  Unless subsequently indicated otherwise, in a revised posting on the Department's web page for Construction 
Project Bidding, the City of Tampa intends to award the referenced project to the lowest bidder listed in the tabulation posted on or about 
the date of Bid Opening.  A bidder aggrieved by this decision may file a protest not later than 4:30 P.M., five (5) business days from the 
first posting thereof, pursuant to City of Tampa Code Chapter 2, Article V, Division 3, Section 2-282,  Procurement Protest Procedures.  
Protests not conforming therewith shall not be reviewed. 
 
Communication with City Staff 
Pursuant to City of Tampa Code Section 2-282, during the solicitation period, including any protest and/or appeal, NO CONTACT 
initiated by bidders or responders with City officers or employees, other than the individuals specified below is permitted:  
Contracts Management Supervisor, Jim Greiner 
Contract Officer, Jody Gray  
City Architect, James Jackson, Jr. 
The City’s Legal Department staff 
Technical Questions and Requests For Information should be directed to the Department via 
ContractAdministration@tampagov.net 
 
“A person or affiliate who has been placed on the convicted vendor list following a conviction for a public entity crime may not submit a 
bid on a contract to provide any goods or services to a public entity, may not submit a bid on a contract with a public entity for the 
construction or repair of a public building or public work, may not submit bids on leases of real property to a public entity, may not be 
awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity, and may not 
transact business with any public entity in excess of the threshold amount provided in Section 287.017, for CATEGORY TWO for a 
period of 36 months from the date of being placed on the convicted vendor list.”  Refer to Section 287.133 Florida Statues. 
 
In accordance with the City of Tampa’s Equal Business Opportunity Ordinance, a Goal may have been established for subcontracting 
with Small Local Business Enterprises, SLBEs, certified by the City.   A link to the current complete directory of SLBEs is on the Minority 
Business Development Office Website.  
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Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
  

 
 

INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

 
I-1.01 GENERAL: 
 
The proposed work is the Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) in the City of Tampa, as 
required for a complete project, as shown on the plans and detailed in the specifications.  The work is located on land owned 
or controlled by the City of Tampa. 
 
To be eligible to submit a proposal, a Bidder must hold the required applicable license(s) in good standing at the time of the 
receipt of bids. The current Department of Business and Professional Regulations (DBPR) license is the preferred form of 
documentation. 
 
I-1.02 FORM PREPARATION AND PRESENTATION OF PROPOSALS:  Replace the second sentence with the 
following:   Submission of the entire specification book is not required. 
 
I-1.03 ADDENDA – Section I-2.03 is replaced with the following:  No interpretation of the meaning of the Plans, 
Specifications, or other Contract Documents will be made to any Bidder orally. 
 
Every request for such interpretation must be in writing, addressed to the City of Tampa, Contract Administration 
Department, 306 E. Jackson St., 4th Floor, Tampa, Florida 33602 and then emailed to 
ContractAdministration@tampagov.net. To be given consideration, such request must be received at least seven (7) days 
prior to the date fixed for the opening of the Proposals.  Any and all such interpretations and any supplemental instructions 
will be in the form of written addenda which, if issued, will be posted on DemandStar.Com and on the Department’s web 
page.  Failure of any Bidder to receive any such addenda shall not relieve said Bidder from any obligation under his 
Proposal as submitted.  All addenda so issued shall become part of the Contract Documents. 
 
I-1.04 SIGNATURE OF BIDDERS:  Section I-2.07 is replaced with the following: 
 
Proposals must be signed in ink by the Bidder with signature in full.  When firm is a Bidder, the Proposal shall be signed in 
the name of the firm by one or more partners.  When a corporation is a bidder the officer signing shall set out the corporate 
name in full beneath which he shall sign his name and give the title of his office.  The Proposal shall also bear the seal of the 
corporation attested by its secretary. 
 
If the bidder referred to in Section I-2.07 is a corporation, it must submit; upon request, a copy of its filed Articles of 
Incorporation.  In addition, if the bidder was incorporated in another state, it must establish that it is authorized to do 
business in the State of Florida.  If the bidder is using a fictitious name, it must submit upon request, proof of registration of 
such name with the Clerk of the Circuit Court of the Country where its principal place of business is.  Failure to submit what 
is required is grounds to reject the bid of that bidder. 
 
I-1.05 TIME FOR COMPLETION: 
 
The work shall be arranged to be completed in accordance with a progress schedule approved by the Construction 
Engineer. 
 
The time for completion of this project, referred in Article 4.01 of the Agreement, shall be 426 consecutive calendar days.  
The period for performance shall start from the date indicated in the Notice To Proceed. 
 
I-1.06 LIQUIDATED DAMAGES: 
 
The amount of liquidated damages, referred to in Article 4.06 of the Agreement, for completion of this project shall be 
 $500.00 per calendar day. 
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Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 
  

INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

 
 
I-1.07 BASIS OF AWARD OF CONTRACT: 
 
The basis of award referred to in Item I-2.11 of Instructions to Bidders shall be the greatest amount of work, which can be 
accomplished within the funds available as budgeted.  The award may be made on the basis of the total bid, base bid, 
alternates(s) if any, unit bids if any, or any combination thereof deemed to be in the best interest of the City. 
 
 
I-1.08 GROUND BREAKING CEREMONY: 
 
Arrangement may be made by the City in coordination with the Contractor, for construction to commence with a Ground 
Breaking Ceremony.  Details will be discussed at the pre-construction conference. 
 
I-1.09 INSURANCE: 
 
The insurance required for this project shall be as indicated on Pages beginning with INS-1.  Before commencing work, the 
Contractor shall provide the evidence of the insurance required on a Certificate of Insurance accompanied by evidence of 
authority to bind the insurance company or companies such as agent’s license, power of attorney, or letter of authority. 
 
I-1.10   EQUAL BUSINESS OPPORTUNITY PROGRAM / SLBE / REQUIREMENTS 
 
In accordance with the City of Tampa’s Equal Business Opportunity Program, a goal of ____% has been established for 
subcontracting with Small Local Business Enterprises, (SLBEs), certified by the City.  The goal is based upon the availability 
of the firms listed on the Goal Setting Firms Report included herein.  
 
BIDDERS MUST SOLICIT ALL SLBEs ON THAT LIST and provide documentation of emails, faxes, phone calls, letters, or 
other communication with the firms as a first step to demonstrate Good Faith Efforts to achieve the goal. The list is formatted 
to facilitate e-mail solicitations to the listed firms by copying and pasting e-mail addresses. 
 
Bidders may explore other opportunities for subcontracting with SLBEs by consulting the current directory of all certified 
SLBEs posted on the Minority Business Development Office web page. 
 
GOOD FAITH EFFORT COMPLIANCE PLAN REQUIRED - When a Goal has been established, the Bidder must submit, 
with its bid, completed to the fullest extent possible, a Good Faith Effort Compliance Plan using the form GFECP contained 
herein.  Additional documentation is required whenever an SLBE subcontractor’s low quote is not utilized.  Supplemental 
information or documentation concerning the Bidder’s Compliance Plan may be required prior to award as requested by the 
City. 
 
DIVERSITY MANAGEMENT INITIATIVE, DMI, DATA REPORTING FORMS REQUIRED - Bidders must submit, with its bid, 
“DMI-Solicited” forms listing all subcontractors solicited and “DMI-Utilized” forms listing all subcontractors to be utilized.  
Supplemental forms, documentation, or information may be submitted at bid time or as requested by the City.   
 
After an award, “DMI-Payments” forms are to be submitted with payment requests to report payments to subcontractors. 
 
Bidders may visit the Minority Business Development Office’s web page at TampaGov.net for other information about the 
SLBE program, FAQ’s, and the latest SLBE directory of certified firms. 
 
I-1.11 BID SECURITY: 
 
Surety companies shall have a rating of not less than B+ Class VI as evaluated in the most recently circulated Best Key 
rating Guide Property-Liability. 
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Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
  
 

INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

 
 
I-1.12 PUBLIC CONSTRUCTION BOND: 
 
The Bidder who is awarded the Contract will be required to furnish a Public Construction Bond upon the form provided 
herein, equal to 100 percent of the Contract price, such Bond to be issued and executed by (a) surety company(ies) 
acceptable to the City of Tampa and licensed to underwrite contracts in the State of Florida.  After execution of the 
Agreement and before commencing work, the Contractor must provide the City a certified copy of the officially recorded 
Bond. 
 
I-1.13 AGREEMENT 

Section 2 – Powers of the City’s Representatives 
 Add the following: 
 Article 2.05  CITY’S TERMINATION FOR CONVENIENCE: 
 
The City may, at any time, terminate the Contract in whole or in part for the City’s convenience and without cause.  
Termination by the City under this Paragraph shall be by a notice of termination delivered to the Contractor, specify the 
extent of termination and the effective date. 
 
Upon receipt of a notice of termination, the Contractor shall immediately, in accordance with instructions from the City, 
proceed with performance of the following duties regardless of delay in determining or adjusting amounts due under this 
Paragraph: 
 
 (a)  cease operations as specified in the notice; 
 (b)  place no further orders and enter into no further subcontracts for materials, labor, services or facilities except 

as necessary to complete continued portions of the Contract; 
 (c)  terminate all subcontracts and orders to the extent they relate to the Work terminated; 
 (d)  proceed to complete the performance of Work not terminated; and 
 (e)  take actions that may be necessary, or that the City may direct, for the protection and preservation of the 

terminated Work. 
 
The amount to be paid to the Contract by the City because of the termination shall consist of: 
 
 (a)  for costs related to work performed on the terminated portion of the Work prior to the effective date including 

termination costs relative to subcontracts that are properly chargeable to the terminated portion of the Work. 
 (b)  the reasonable costs of settlement of the Work terminated, including accounting, legal, clerical and other 

expenses reasonable necessary for the preparation of termination settlement proposals and supporting data; 
additional costs of termination and settlement of subcontracts excluding amounts of such settlements; and 
storage, transportation, and other costs incurred which are reasonably necessary for the preservation, 
protection or disposition of the terminated Work; and  

 (c)  a fair and reasonable profit on the completed Work unless the Contractor would have sustained a loss on the 
entire Contract had it been completed. 

 
Allowance shall be made for payments previously made to the Contractor for the terminated portion of the Work, and claims 
which the City has against the Contractor under the Contract, and for the value of materials supplies, equipment or other 
items that are part of the costs of the Work to be disposed of by the Contractor. 
 
I-1.14 Section 5 – subcontracts and Assignments, Article 5.01, Page A-7, Last Paragraph: 
 Change “…twenty-five (25) percent… “to fifty-one (51) percent…” 
  

Section 10-Payments, Article .05 Partial Payments, 1st Paragraph, 1st Sentence: 
Change “…fair value of the work done, and may apply for…“ to “…fair value of the work done, and shall apply 
for…”  

 
 
 

I-1c 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 
  

INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

 
I-1.15 Contractors must utilize the U.S. Department of Homeland Security’s E-Verify Systems to verify the employment 

eligibility of all persons employed during the term of the contract to perform employment duties within the State of 
Florida and all persons, including subcontractors, assigned by the contractor to perform work pursuant to the 
contract.  

 
I-1.16 GENERAL PROVISIONS; G-2.02 Copies Furnished to Contractor: Replace the first paragraph with the following: 
 
The Contractor shall acquire for its use copies of the plans and specifications as needed.  The documents may be 
downloaded from the City’s web site, at 
http://www.tampagov.net/dept_contract_administration/programs_and_services/construction_project_bidding/index.asp 
 
I-1.17 PAYMENT DISPUTE RESOLUTION 
 
Any dispute pertaining to pay requests must be presented to the City pursuant to Executive Order 2003-1. 
 
I-1.18 SCRUTINIZED COMPANIES. 
 
For Contracts $1,000,000 and greater, if the City determines the Contractor submitted a false certification under Section 
287.135(5) of the Florida Statutes, or if the Contractor has been placed on the Scrutinized Companies with Activities in the 
Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, the City shall either 
terminate the Contract after it has given the Contractor notice and an opportunity to demonstrate the City’s determination of 
false certification was in error pursuant to Section 287.135(5)(a) of the Florida Statutes, or maintain the Contract if the 
conditions of Section 287.135(4) of the Florida Statutes are met. 
 
I-1.19 FLORIDA’S PUBLIC RECORDS LAW 
 

4.33.3  The City of Tampa is a public agency subject to Chapter 119, Florida Statutes.  In accordance with Florida 
Statutes, 119.0701, if applicable, Contractor shall comply with Florida’s Public Records Law.  Specifically, the 
Contractor shall: 

 
1. Keep and maintain public records that ordinarily and necessarily would be required by the City in order 

to perform the service; 
             

2. Provide the public with access to such public records on the same terms and conditions that the City 
would provide the records and at a cost that does not exceed that provided in Chapter 119, Florida 
Statutes, or as otherwise provided by law; 

 
3. Ensure that public records that are exempt or that are confidential and exempt from public record 

requirements are not disclosed except as authorized by law; 
 

4. Meet all requirements for retaining public records and transfer to the City, at no cost, all public records 
in possession of the contractor upon termination of the contract and destroy any duplicate public 
records that are exempt or confidential and exempt. All records stored electronically must be provided 
to the City in a format that is compatible with the information technology systems of the agency. 

 
4.33.4 The failure of Contractor to comply with the provisions set forth in this Article shall constitute a Default and 

Breach of this award and the City shall enforce the Default in accordance with the provisions set forth in 
the DEFAULT/RE-AWARD section of this document. 
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I-2

INSTRUCTIONS TO BIDDERS 

SECTION 2 
GENERAL INSTRUCTIONS 

I-2.01 BIDDER'S RESPONSIBILITY 
Before submitting Proposals, Bidders shall carefully examine the 
entire site of the proposed work and adjacent premises and the 
various means of approach and access to the site, and make all 
necessary investigations to inform themselves thoroughly as to the 
facilities necessary for delivering, placing and operating the 
necessary construction equipment, and for delivering and handling 
materials at the site, and inform themselves thoroughly as to all 
difficulties involved in the completion of all the work in accordance 
with the Contract Documents. 

Bidders must examine the Plans, Specifications, and other Contract 
Documents and shall exercise their own judgment as to the nature 
and amount of the whole of the work to be done, and for the bid 
prices must assume all risk of variance, by whomsoever made, in any 
computation or statement of amounts or quantities necessary to 
complete the work in strict compliance with the Contract Documents. 

Elevations of the ground are shown on the Plans and are believed to 
be reasonably correct, but are not guaranteed to be absolutely so and 
are presented only as an approximation.  Bidders shall satisfy 
themselves as to the correctness of all elevations. 

The City may have acquired, for its own use, certain information 
relating to the character of materials, earth formations, probable 
profiles of the ground, conditions below ground, and water surfaces to 
be encountered at the site of the proposed work.  This information, if 
it exists, is on file at the offices of the Department of Public Works and 
Bidders will be permitted to see and examine this information for 
whatever value they consider it worth.  However, this information is 
not guaranteed, and Bidders should satisfy themselves by making 
borings or test pits, or by such other methods as they may prefer, as 
to the  character, location, and amounts of water, peat, clay, sand, 
quicksand, gravel, boulders, conglomerate, rock, gas or other 
material to be  encountered or work to be performed. 

Various underground and overhead structures and utilities are shown 
on the plans.  The location and dimensions of such structures and 
utilities, where given, are believed to be reasonably correct, but do 
not purport to be absolutely so.  These structures and utilities are 
plotted on the Plans for the information of the Bidders, but information 
so given is not to be construed as a representation or assurance that 
such structures will be found or encountered as plotted, or that such 
information is complete or accurate. 

I-2.02 FORM, PREPARATION AND PRESENTATION OF 
PROPOSALS
Each Proposal shall be submitted upon the Proposal Form and in 
accordance with the instructions included herein.  The Proposal Form 
must not be detached herefrom.  All blank spaces for bid prices must 
be filled in, in both words and figures, with the unit or lump sum 
prices, or both, for which the Proposal is made.  The computed total 
price for each unit price Contract Item shall be determined by 
multiplying the estimated quantity of the item, as set forth in the 
Proposal Form, by the corresponding unit price bid for such item.  
The resulting product shall be entered in the appropriate blank space 
under the column headed "Computed Total Price for Item".  The lump 
sum price bid for each lump sum price Contract Item shall also be 
entered in the column headed "Computed Total Price for Item".  If a 
Proposal contains any omissions, erasures, alterations, additions, or 
items not called for in the itemized Proposal, or contains irregularities 
of any kind, such may constitute sufficient cause for rejection of the 
Proposal.  In case of any discrepancy in the unit price or amount bid 
for any item in the Proposal, the price as expressed in written words 
will govern.  In no case is the Agreement Form to be filled out or 
signed by the Bidder. 

In the case of certain jobs bid Lump Sum a "Schedule of Unit Prices" 
must be filled out as an attachment to the Lump Sum proposal.  
These prices may be used as a guide for the negotiation of change 
orders, at the City's option. 

The proposal must be signed and certified and be presented on the 
prescribed form in a sealed envelope on/or before the time and at the 
place stated in the Notice of Bidders, endorsed with the name of the 
person, firm or corporation presenting it, the date of presentation, and 
the title of the work for which the Proposal is made. 

Unless the apparent low bidder is now engaged in or has recently 
completed contract work for the City of Tampa, he, if requested, shall 
furnish to the City, after the opening of bids and prior to award, a  
summary statement of record of construction experience over the 
past three (3) years with proper supporting evidence, and, if required 
by the City, shall also furnish a list of equipment and other facilities 
pertinent to and available for the proper execution of the proposed 
work, and a statement of financial resources to the extent necessary 
to establish ability to carry on the proposed work.  The City may make 
further investigations as considered necessary with respect to 
responsibility of the Bidder to whom it appears may be awarded the 
Contract.

If forwarded by mail, the sealed envelope containing the Proposal, 
endorsed as directed above, must be enclosed in another envelope 
addressed as specified in the Notice to Bidders and sent by 
registered mail. 

I-2.03 ADDENDA AND INTERPRETATIONS 
No interpretation of the meaning of the Plans, Specifications, or other 
Contract Documents will be made to any Bidder orally. 

Every request for such interpretation must be in writing, addressed to 
the Contract Administration Department, Tampa Municipal Office 
Building, 4th Floor North, City Hall Plaza, Tampa, Florida 33602. To 
be given consideration, such request must be received at least seven 
(7) days prior to the date fixed for the opening of the Proposals.  Any 
and all such interpretations and any supplemental instructions will be 
in the form of written addenda which, if issued, will be sent by certified 
mail, with return receipt requested, to all prospective bidders at the 
respective addresses furnished, for such purposes, not later than 
three (3) working days prior to the date fixed for the opening of the 
Proposals, and if requested, a copy will be delivered to the 
prospective bidder's representative.  Failure of any Bidder to receive 
any such addenda shall not relieve said Bidder from any obligation 
under his Proposal as submitted.  All addenda so issued shall 
become part of the Contract Documents. 

I-2.04 BID SECURITY 
Each Proposal must be accompanied by a certified or cashier's check 
issued by a solvent bank or trust company and payable at sight to the 
City of Tampa, in compliance with Section 255.051 Florida Statutes, 
or a Bid Bond upon the form provided herein, in an amount of not less 
than five percent of the sum of the computed total amount of the 
Bidder's Proposal as a guarantee that if the Proposal is accepted, the 
Bidder will execute and fill in the proposed Contract and Public 
Construction Bond within twenty (20) days after notice of award of the 
Contract.  Certified checks shall have all necessary documentary 
revenue stamps attached if required by law. Surety on Bid Bonds 
shall be a duly authorized surety company authorized to do business 
in the State of Florida, and all such Bonds shall be issued or 
countersigned by a local resident producing agent, and satisfactory 
evidence of the authority of the person or persons executing such 
Bond to Execute the same shall be submitted with the Bond.  Bid 
Bonds shall be issued by a surety company acceptable to the City. 

Within ten (10) days after the opening of Proposals, the bid security of 
all but the three lowest Bidders will be returned. The bid security of 
the remaining two Bidders whose Proposals are not accepted will be 
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returned within ten (10) days after the execution of the Contract, or, if 
no such Contract has been executed, within ninety (90) days after the 
date of opening Proposals.  The bid security of the Bidder whose 
Proposal is accepted will be returned only after he has duly executed 
the Contract and furnished the required Public Construction Bond and 
insurance.

Should it be necessary for the City to retain the bid security and said 
bid security is in the  form of checks, the checks of these Bidders will 
be returned if replaced by Bid Bonds in an amount equal to the 
amount of the checks of such Bidders in such form and issued by a 
surety company acceptable to the City. 

A Bidder may withdraw his Proposal before the time fixed for the 
opening of Proposals, without prejudice to himself, by communicating 
his purpose, in writing, to the Mayor and City Council, and when his 
communication is received, the Proposal will be handed to him or his 
authorized agent unopened.  No Bidder may withdraw his Proposal 
within ninety (90) days after the day of opening Proposals. 

The Bidder whose Proposal is accepted shall enter into a written 
contract, upon the Agreement form included herein, for the 
performance of the work and furnish the required Public Construction 
Bond within twenty (20) days after written notice by the City of Award 
of Contract has been served on such Bidder personally or after 
receipt of the written notice by registered mail to such Bidder at the 
address given in his Proposal. 

If the Bidder to whom a Contract is awarded refuses or neglects to 
execute it or fails to furnish the required Public Construction Bond 
within twenty (20) days after receipt by him of the Notice of Award of 
Contract, the amount of his bid security shall be forfeited and shall be 
retained by the City as liquidated damages, and not as a penalty, it 
being now agreed that said sum is a fair estimate of the amount of 
damages that the City will sustain in case said Bidder fails to enter 
into a Contract and furnish the required Public Construction Bond.  If 
a Bid Bond was furnished, the full amount of the Bond shall become 
due and payable as liquidated damages caused by such failure.  The 
full amount of the bid security shall be forfeited as liquidated damages 
without consideration of the fact that an award may be less than the 
full amount of the Bidder's Proposal, excepting that the award shall 
be within the conditions of said Proposal relating to the basis of 
consideration for an award.  No plea of mistake in the bid or mis-
understanding of the conditions of forfeiture shall be available to the 
Bidder for the recovery of his deposit or as a defense to any action 
based upon the neglect or refusal to execute a contract. 

I-2.05 LAWS AND REGULATIONS 
The Bidder who is awarded the Contract must comply with all laws of 
the State of Florida, and all applicable Ordinances of the City of 
Tampa respecting labor and compensation and with all other statutes, 
ordinances, rules and regulations applicable and having the force of 
law.

I-2.06 PUBLIC CONSTRUCTION BOND 
The Bidder who is awarded the Contract will be required to furnish a 
Public Construction Bond upon the form provided herein, equal to 
100 percent of the Contract price, such Bond to be executed by a 
surety company acceptable to the City of Tampa and licensed to 
underwrite contracts in the State of Florida.  Surety companies shall 
have a rating of not less than: B+ Class VI as evaluated in the most 
recently circulated BEST'S KEY RATING GUIDE PROPERTY- 
LIABILITY.

I-2.07 SIGNATURE AND QUALIFICATIONS OF BIDDERS 
Proposals must be signed in ink by the Bidder with signature in full.  
When a firm is a Bidder, the Proposal shall be signed in the name of 
the firm by one or more of the partners.  When a corporation is a 
Bidder the officer signing shall set out the corporate name in full 
beneath which he shall sign his name and give the title of his office.  
The Proposal shall also bear the seal of the corporation attested by 
its secretary.  Anyone signing the Proposal as agent must file with it 
legal evidence of his authority to do so. 

Bidders who are nonresident corporations shall furnish to the City a 

duly certified copy of their permit to transact business in the State of 
Florida, signed by the Secretary of State, within ten days of the notice 
to do so.  Such notice will be given to Bidders who are nonresident 
corporations, to whom it appears an award will be made, and the 
copy of the permit must be filed with the City before the award will be 
made.  Failure to promptly submit this evidence of qualification to do 
business in the State of Florida may be basis for rejection of the 
Proposal.

I-2.08 REJECTION OF PROPOSALS 
The City reserves the right to reject any Proposal if investigation of 
the Bidder fails to satisfy the City that such Bidder is properly qualified 
to carry out the obligations and to complete the work contemplated 
therein.  Any or all Proposals will be rejected if there is reason to 
believe that collusion exists among Bidders.  Proposals will be 
considered irregular and may be rejected if they show serious 
omissions, alterations in form, additions not called for, conditions or 
unauthorized alternates, or irregularities of any kind.  The City 
reserves the right to reject any or all Proposals and to waive such 
technical errors as may be deemed best for the interests of the City. 

I-2.09 QUANTITIES ESTIMATED ONLY 
The estimate of quantities of the various items of work and materials, 
if set forth in the Proposal Form, is approximate only and is given 
solely to be used as a uniform basis for the comparison of Proposals. 
  The quantities actually required to complete the Contract work may 
be less or more than so estimated, and if awarded a Contract for the 
work specified, the Contractor agrees that he will not make any claim 
for damages or for loss of profits because of a difference between the 
quantities of the various classes of work assumed for comparison of 
Proposals and quantities of work actually performed.  The City further 
reserves the right to vary the quantities in any amount.

I-2.10 COMPARISON OF PROPOSALS 
Except jobs bid on a "One Lump Sum" basis, proposals will be 
compared on the basis of a total computed price arrived at by taking 
the sum of the estimated quantity of each time and the corresponding 
unit price of each item, and including any lump sum prices on 
individual items. 

The computed total prices for individual Contract Items and the total 
computed price for the entire Contract, as entered by the Bidder in 
the Proposal Form, are for convenience only and are subject to 
correction in the tabulation and computation of the Proposals. 

I-2.11 BASIS OF AWARD 
The Contract will be awarded, if at all, to the lowest responsible 
Bidder or Bidders, as determined by the City and by the terms and 
conditions of the Contract Documents.  Unless all bids are rejected, 
the award will be made within ninety (90) days after the opening of 
Proposals.  The successful Bidder will be required to possess, or 
obtain, a valid City Occupational License. 

I-2.12 INSURANCE REQUIRED 
The successful Bidder and his subcontractors will be required to 
procure and pay for insurance covering the work in accordance with 
the provisions of Article 6.02 of the Agreement as indicated on special 
instructions pages beginning with INS-1. 

I-2.13 NO ASSIGNMENT OF BID 
No Bidder shall assign his bid or any rights thereunder. 

I-2.14 NONDISCRIMINATION IN EMPLOYMENT 
Contracts for work under this Proposal will obligate the contractors 
and subcontractors not to discriminate in employment practices. 

Bidders must, if requested, submit with their initial bid a signed 
statement as to whether they have previously performed work subject 
to the President's Executive Order Nos.  11246 and 11375. 
Bidders must, if requested, submit a compliance report concerning 
their employment practices and policies in order to maintain their 
eligibility to receive the award of the Contract. 

Successful Bidders must, if requested, submit a list of all 
subcontractors who will perform work on the project and written, 
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signed statement from authorized agents of the labor pools with 
which they will or may deal for employees on the work together with 
supporting information to the effect that said labor pools practices and 
policies are in conformity with Executive Order No. 11246 and that 
said labor pools will affirmatively cooperate in or offer no hindrance to 
the recruitment, employment and equal treatment of employees 
seeking employment and performing work under the Contract, or a 
certification as to what efforts have been made to secure such 
statements when such agents or labor pools have failed or refused to 
furnish them prior to the award of the Contract. 

I-2.15 LABOR STANDARDS 
The Bidder's attention is directed to the Contract Provisions of the 
Labor Standards for federally assisted projects which may be 
attached to and made a part of the Agreement. 

I-2.16 NOTICE TO LABOR UNIONS 
If applicable, the successful Bidder will be required to provide Labor 
Unions and other organizations of workers a completed copy of the 
form entitled "Notice to Labor Unions or Other Organizations of 
Workers", and such form may be made a part of the Agreement. 

I-2.17 NOTICE TO PROSPECTIVE FEDERALLY-ASSISTED 
CONSTRUCTION  CONTRACTORS 
A Certification of Nonsegregated Facilities, as required by the May 9, 
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
to said Secretary prior to the award of a federally-assisted 
construction and Contract exceeding $10,000 which is not exempt 
from the provisions of the Equal Opportunity Clause.  The form of 
certification may be bound herein following the form of Bid Bond. 

Contractors receiving federally-assisted construction Contract awards 
exceeding $10,000 which are not exempt from the provisions of the 
Equal Opportunity Clause will be required to provide for the 
forwarding of the following notice to prospective subcontractor for 
supplies and construction contracts where the subcontracts exceed 
$10,000 and are not exempt from the provisions of the Equal 
Opportunity Clause: 

NOTICE TO PROSPECTIVE SUBCONTRACTORS OF 
REQUIREMENT

FOR CERTIFICATIONS OF NONSEGREGATED FACILITIES 

"A Certification of Nonsegregated Facilities, as required by the May 9, 
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
prior to the award of a subcontract exceeding $10,000 which is not 
exempt from the provisions of the Equal Opportunity Clause." 

"Contractors receiving subcontract awards exceeding $10,000 which 
are not exempt from the provisions of the Equal Opportunity Clause 
will be required to provide from the forwarding of this notice to 
prospective subcontractors for supplies and construction contracts 
where the subcontracts exceed $10,000 and are not exempt from the 
provisions of the Equal Opportunity Clause." 

The United States requires a pre-award conference if a proposed 
construction contract exceeds one million dollars to determine if the 
the prospective contractor is in compliance with the Equal 
Employment Opportunity requirements of Executive Order 11246 of 
September 24, 1965.  In such instances, a meeting may be 
scheduled at which the prospective contractor must specify what 
affirmative action he has taken or proposed to take to assure equal 
employment opportunity which must be approved by the United 
States before award of the contract will be authorized. 

 Bidders must be prepared to submit an Equal Employment 
Opportunity (EEO) plan at a pre-award conference.  The plan must 
include bidding opportunities offered by the Bidder to minority 
subcontractors.

On October 13, 1971, President Nixon issued Executive Order 11246 
emphasizing the government's commitment to the promotion of 
minority business enterprise.  Accordingly, the United States is firmly 

committed to the utilization of available resources to support this 
important program.  U.S. agencies are most interested in realizing 
minority participation on the subject.  Achieving equal employment 
opportunity compliance is required through Executive Order 11246.  
WE cannot emphasize too strongly that minority subcontractors be 
extended subcontractors bidding opportunities as but one step in your 
affirmative action policy. 

Due to the importance of this contract, U.S. Agencies may conduct an 
EEO Conference prior to the award of the Contract.  It is suggested 
that the responsive Bidder confirm the minority subcontractors he 
contacted for bids or quotations in his EEO plan submitted at the 
conference.

I-2.18 EEO AFFIRMATIVE ACTION REQUIREMENTS 
By the submission of a Proposal, each Bidder acknowledges that he 
understands and will agree to be bound by the equal opportunity  
requirements of Federal regulations which shall be applicable 
throughout the performance of work under any contract awarded 
pursuant to solicitation.  Each Bidder agrees that if awarded a 
contract, he will similarly bind contractually each subcontractor. In 
policies, each Bidder further understands and agrees that if awarded 
a contract, he must engage in Affirmative Action directed to 
promoting and ensuring equal employment opportunity in the work 
force used under the contract (and he must require contractually the 
same effort of all subcontractors whose subcontracts exceed 
$100,000).  The Bidder understands and agrees that "Affirmative 
Action" as used herein shall constitute a good faith effort to achieve 
and maintain minority employment in each trade in the on-site work 
force used on the project.  * * * * * * * END of SECTION * * * * * * * 



 

INS - 1 

 
CITY OF TAMPA INSURANCE REQUIREMENTS 

 
During the life of the award/contract the Awardee/Contractor shall provide, pay for, and maintain insurance with companies 
authorized to do business in Florida, with an A.M. Best rating of B+ (or better) Class VII (or higher), or otherwise be 
acceptable to the City if not rated by A.M. Best. All insurance shall be from responsible companies duly authorized to do 
business in the State of Florida.  
 
All commercial general liability insurance policies (and Excess or Umbrella Liability Insurance policies, if applicable) shall 
provide that the City is an additional insured as to the operations of the Awardee/Contractor under the award/contract including 
the additional insured endorsement, the subrogation wavier endorsement, and the Severability of Interest Provision. In lieu of 
the additional named insured requirement, if the Awardee/Contractor's company has a declared existing policy which precludes 
it from including additional insureds, the City may permit the Contractor to purchase an Owners and Contractors Protective 
Liability policy. Such policy shall be written in the name of the City at the same limit as is required for General Liability coverage. 
The policy shall be evidenced on an insurance binder which must be effective from the date of issue until such time as a policy 
is in existence and shall be submitted to the City in the manner described below as applicable to certificates of insurance.   
 
The insurance coverages and limits required must be evidenced by a properly executed Acord 25 Certificate of Insurance form 
or its equivalent.  Each Certificate must be personally manually signed by the Authorized Representative of the insurance 
company shown in the Certificate with proof that he/she is an authorized representative thereof. Thirty days' written notice must 
be given to the City of any cancellation, intent not to renew, or reduction in the policy coverages, except in the application of the 
aggregate liability limits provisions. Should any aggregate limit of liability coverage be reduced, it shall be immediately increased 
back to the limit required by the contract. The insurance coverages required herein are to be primary to any insurance carried 
by the City or any self-insurance program thereof. 
 

 
The following coverages are required: 

 
A. Commercial General Liability Insurance shall be provided 
on the most current Insurance Services Office (ISO) form or 
its equivalent.  This coverage must be provided to cover 
liability arising from premises and operations, independent 
contractors, products and completed operations, personal 
and advertising injury, contractual liability, and XCU 
exposures (if applicable). Completed operations liability 
coverage shall be maintained for a minimum of one-year 
following completion of work.  The amount of Commercial 
General Liability insurance shall not be less than the amount 
specified.  
 
(a) $1,000,000 per occurrence and a $2,000,000 general 
aggregate for projects valued at $2,000,000 or less. General 
aggregate limit for projects over that price shall equal or 
exceed the price of the project.  An Excess or Umbrella 
Liability insurance policy can be provided to meet the 
required limit.  Risk Management may be contacted for 
additional information regarding projects of this nature. 
 
B. Automobile Liability Insurance shall be maintained in 
accordance with the laws of the State of Florida, as to the 
ownership, maintenance, and use of all owned, non-owned, 
leased, or hired vehicles.  The amount of Automobile Liability 
Insurance shall not be less than the amount specified. 
 

(a) $500,000 combined single limit each occurrence bodily 
injury & property damage- for projects valued at $100,000 
and under 
 
(b) $1,000,000 combined single limit each occurrence bodily 
injury & property damage – for projects valued over $100,000  
  
C.  Worker's Compensation and Employer's Liability 
Insurance shall be provided for all employees engaged in the 
work under the contract, in accordance with the Florida 
Statutory Requirements. The amount of the Employer's 
Liability Insurance shall not be less than: 
  
(a) $500,000 bodily injury by accident and each accident, 
bodily injury by disease policy limit, and bodily injury by 
disease each employee – for projects valued at $100,00 and 
under 
(b) $1,000,000 bodily injury by accident and each accident, 
bodily injury by disease policy limit, and bodily injury by 
disease each –for projects valued over $100,000  
 
D.  Excess Liability Insurance or Umbrella Liability Insurance 
may compensate for a deficiency in general liability, 
automobile, or worker's compensation insurance coverage 
limits.  If the Excess or Umbrella policy is being provided as 
proof of coverage, it must name the City of Tampa as an 
additional insured (IF APPLICABLE). 
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E. Builder’s Risk Insurance, specialized policy designed to 
cover the property loss exposures that are associated with 
construction of buildings.  The amount of coverage should not 
be less than the amount of the project. (IF APPLICABLE). 
 
F. Installation Floater- a builder’s risk type policy that 
covers specific type of property during its installation, is 
coverage required for highly valued equipment or materials 
such as compressors, generators, or other machinery that 
are not covered by the builder's risk policy (IF 
APPLICABLE). 
 
G. Longshoreman’s & Harbor Worker’s Compensation 
Act/Jones Act coverage shall be maintained for work being 
conducted upon navigable water of the United States.  The 
limit required shall be the same limit as the worker’s 
compensation/employer’s liability insurance limit (IF 
APPLICABLE). 
 
H. Professional Liability shall be maintained against 
claims of negligence, errors, mistakes, or omissions in the 
performance of the services to be performed and furnished 
by the Awardee/Contractor or any of its subcontractors 
when it acts as a DESIGN PROFESSIONAL. The amount 
of coverage shall be no less than amount specified (IF 
APPLICABLE). 
 
(a) $1,000,000 per incident and general aggregate.  Note 
all claims made policies must provide the date of 
retroactive coverage. 
 
The City may waive any or all of the above referenced 
insurance requirements based on the specific nature of 
goods or services to be provided under the award/contract. 
 
ADDITIONAL INSURED - The City must be included as an 
additional insured by on the general and (Excess or 
Umbrella liability policies) if applicable. Alternatively, the 
Contractor may purchase a separate owners protective 
liability policy in the name of the City in the specified 
amount as indicated in the insurance requirements. 
 
CLAIMS MADE POLICIES - If any liability insurance is 
issued on a claims made form, Contractor agrees to 
maintain uninterrupted coverage for a minimum of one year 
following completion and acceptance of the work either 
through purchase of an extended reporting provision, or 
through purchase of successive renewals with a retroactive  
 
 

date not later than the beginning of performance of work for 
the City. The retroactive date must be provided for all 
claims made policies. 
 
CANCELLATION/NON-RENEWAL - Thirty (30) days 
written notice must be given to the City of any cancellation, 
intent to non-renew or material reduction in coverages 
(except aggregate liability limits). However, ten (10) days 
notice may be given for non-payment of premium. Notice 
shall be sent to the City of Tampa Department of Public 
Works, 306 E. Jackson Street, Tampa, FL 33602. 
 
NUMBER OF POLICIES - General and other liability 
insurance may be arranged under single policies for the full 
amounts required or by a combination of underlying 
policies with the balance provided by an excess or 
umbrella liability insurance policy. 
 
WAIVER OF SUBROGATION - Contractor waives all rights 
against City, its agents, officers, directors and employees 
for recovery of damages to the extent such damage is 
covered under the automobile or excess liability policies. 
 
SUBCONTRACTORS - It is the Contractor’s responsibility 
to require all subcontractors to maintain adequate 
insurance coverage. 
 
PRIMARY POLICIES - The Contractor’s insurance is 
primary to the City’s insurance or any self insurance 
program thereof. 
 
RATING - All insurers shall be authorized to do business in 
Florida, and shall have an A.M. Best rating of B+ (or 
better), Class VII (or higher), or otherwise be acceptable to 
the City if not rated by A.M. Best. 
 
DEDUCTIBLES - The Contractor is responsible for all 
deductibles. In the event of loss which would have been 
covered but for the presence of a deductible, the City may 
withhold from payment to Contractor an amount equal to 
the deductible to cover such loss should full recovery not 
be obtained under the insurance policy. 
 
INSURANCE ADJUSTMENTS - These insurance 
requirements may be increased, reduced, or waived at the 
City’s sole option with an appropriate adjustment to the 
Contract price. 
 
Document updated on 12/22/2009 by RLD (Risk Management)
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 U-WMBE  

 ASPHALT PAVING SERVICES 

 BUN Construction Co., Inc. Federal Number 59-3362663 
 4202 E. Martin Luther King Blvd. Phone (813) 931-8270 Minority African American  
 Tampa, FL 33610 Fax (813) 931-9185 Contact Bart Nwagbuo 
 E-mail bunconstruction@tampabay.rr.com 

 E/S Concrete Services, Inc. Federal Number 59-3119582 
 726 East Harbor Dr. South Phone (727) 560-0957 Minority African American  
 St. Petersburg, FL 33705 Fax (727) 821-5029 Contact Enoris Sly 
 E-mail enorisslysr@yahoo.com 

 CONCRETE (CURBS & GUTTERS) 

 E/S Concrete Services, Inc. Federal Number 59-3119582 
 726 East Harbor Dr. South Phone (727) 560-0957 Minority African American  
 St. Petersburg, FL 33705 Fax (727) 821-5029 Contact Enoris Sly 
 E-mail enorisslysr@yahoo.com 

 Paragon Building Contractors, Inc. Federal Number 59-2464751 
 1201 W. Waters Ave. Phone (813) 935-1600 Minority African American  
 Tampa, FL 33604 Fax (813) 932-1108 Contact Al Davis 
 E-mail paragonb@tampabay.rr.com 

 Denson Construction, Inc. Federal Number 59-3571944 
 P.O. Box 3081 Phone (863) 709-1001 Minority African American  
 Plant City, FL 33564 Fax (863) 709-1071 Contact Ralph (Pete) Denson 
 E-mail Pete@denson-construction.com 

 L.S. Curb Service, Inc. Federal Number 59-3252745 
 4206 James L. Redman Pkwy Phone (813) 737-1524 Minority African American  
 Plant City, FL 33567 Fax (813) 650-8654 Contact Leaford Shakes 
 E-mail lshakes@lscurb.com 

  

Friday, March 11, 2016 Page 1 of 4 



City of Tampa MBD Office 

U-WMBE Goal Setting Firms Report 

3/11/16 

CONCRETE (REINFORCED) 

 Paragon Building Contractors, Inc. Federal Number 59-2464751 
 1201 W. Waters Ave. Phone (813) 935-1600 Minority African American  
 Tampa, FL 33604 Fax (813) 932-1108 Contact Al Davis 
 E-mail paragonb@tampabay.rr.com 

 Denson Construction, Inc. Federal Number 59-3571944 
 P.O. Box 3081 Phone (863) 709-1001 Minority African American  
 Plant City, FL 33564 Fax (863) 709-1071 Contact Ralph (Pete) Denson 
 E-mail Pete@denson-construction.com 

 

CONCRETE (SIDEWALKS, DRIVEWAYS, FORM & FINISH) 

 E/S Concrete Services, Inc. Federal Number 59-3119582 
 726 East Harbor Dr. South Phone (727) 560-0957 Minority African American  
 St. Petersburg, FL 33705 Fax (727) 821-5029 Contact Enoris Sly 
 E-mail enorisslysr@yahoo.com 

 MIMS Construction Company Federal Number 59-3442318 
 P.O. Box 681554 Phone (407) 298-6936 Minority African American  
 Orlando, FL 32868-1554 Fax (407) 290-1217 Contact Lyndell Mims 
 E-mail lynn@mimsconstruction.com 

 Paragon Building Contractors, Inc. Federal Number 59-2464751 
 1201 W. Waters Ave. Phone (813) 935-1600 Minority African American  
 Tampa, FL 33604 Fax (813) 932-1108 Contact Al Davis 
 E-mail paragonb@tampabay.rr.com 

 Denson Construction, Inc. Federal Number 59-3571944 
 P.O. Box 3081 Phone (863) 709-1001 Minority African American  
 Plant City, FL 33564 Fax (863) 709-1071 Contact Ralph (Pete) Denson 
 E-mail Pete@denson-construction.com 

 L.S. Curb Service, Inc. Federal Number 59-3252745 
 4206 James L. Redman Pkwy Phone (813) 737-1524 Minority African American  
 Plant City, FL 33567 Fax (813) 650-8654 Contact Leaford Shakes 
 E-mail lshakes@lscurb.com 
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LANDSCAPING (TREES, LAWN, NEW CONSTRUCTION) 

 Bay Light, LLC d/b/a Professional Property Services Federal Number 59-1341451 
 10105 11th Street North Phone (813) 972-4057 Minority African American  
 Tampa, FL 33612 Fax (813) 971-0882 Contact Hyacinth Robinson 
 E-mail paulrobinson22@msn.com 

 Fresh Start Development, Inc. Federal Number 20-3857845 
 P.O. Box 310592 Phone (813) 758-5345 Minority African American  
 Tampa, FL 33680 Fax (813) 333-5949 Contact Katina McClinton 
 E-mail freshstartdevelop@yahoo.com 

 Sterling Silver Scape & Sod, Inc. Federal Number 59-3171150 
 P.O. Box 450459 Phone (407) 846-3225 Minority African American  
 Kissimmee, FL 34745 Fax (407) 846-3207 Contact Sterling Blake 
 E-mail dahlia2@sterlingsilverlandscaping.com 

 Alpha Field Services, LLC    
 Federal Number 90-1007218 
 27251 Wesley Chapel Blvd # 513 Phone (813) 900-2687 Minority African American  
 Wesley Chapel, FL Fax (813) 907-2810 Contact Lorraine Harris 
 E-mail support@alphafieldservices.com 

 DEANS ENVIRONMENTAL SERVICES Federal Number 83-0461047 
 2126 Whispering Trails Blvd Phone (863) 595-8255 Minority African American  
 Winter Haven, FL 33884 Fax (904) 791-9060 Contact KYLE DEAN 
 E-mail DEANK8859@AOL.COM 

 TREE SERVICES (TRIMMING, REMOVAL) 

 P & L Cleaning Service Federal Number 59-3759542 
 5508 North 50th Street Phone (813) 850-2028 Minority African American  
 Tampa, FL 33610 Fax (813) 623-3936 Contact Patrick Lewis 
 E-mail lewispat4u@aol.com 

 Bay Light, LLC d/b/a Professional Property Services Federal Number 59-1341451 
 10105 11th Street North Phone (813) 972-4057 Minority African American  
 Tampa, FL 33612 Fax (813) 971-0882 Contact Hyacinth Robinson 
 E-mail paulrobinson22@msn.com 
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 TREE SERVICES (TRIMMING, REMOVAL) 

 Fresh Start Development, Inc. Federal Number 20-3857845 
 P.O. Box 310592 Phone (813) 758-5345 Minority African American  
 Tampa, FL 33680 Fax (813) 333-5949 Contact Katina McClinton 
 E-mail freshstartdevelop@yahoo.com 
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ASPHALT PAVING SERVICES

BUN Construction Co., Inc.

4202 E. Martin Luther King Blvd.

Tampa, FL 33610 Bart Nwagbuo

Minority Small Business

Contact

Federal Number 59-3362663

Phone (813) 931-8270

Fax (813) 931-9185

E-mail bunconstruction@tampabay.rr.com

Castco Construction, Inc.

9001 126th Ave. North

Largo, FL 33773 Israel Castro

Minority Small Business

Contact

Federal Number 59-2548614

Phone (727) 585-4714

Fax (727) 585-5091

E-mail cconstr@tampabay.rr.com

E/S Concrete Services, Inc.

726 East Harbor Dr. South

St. Petersburg, FL 33705 Enoris Sly

Minority Small Business

Contact

Federal Number 59-3119582

Phone (727) 560-0957

Fax (727) 821-5029

E-mail enorisslysr@yahoo.com

Johnson's Excavation & Services, Inc.

1706 East Trapnell Road

Plant City, FL 33566 Donathan Johnson

Minority Small Business

Contact

Federal Number 59-3031174

Phone (813) 752-7097

Fax (813) 719-9052

E-mail sales@jescontracting.com

Parking Lot Striping Service

P.O. Box 11005

Tampa, FL 33680 Fernando Llop

Minority Small Business

Contact

Federal Number 59-1522393

Phone (813) 623-1454

Fax (813) 664-0140

E-mail lindaplss@aol.com

Mend It Asphalt &  Concrete Services, Inc.

4915 15th Avenue South

Gulfport, FL 33707 Robert Mendez

Minority Small Business

Contact

Federal Number 59-3274522

Phone (727) 327-7784

Fax (727) 327-4504

E-mail menditasphaltconcrete@yahoo.com

Superior Construction & Contracting, LLC

4402 Osborne Ave

Tampa, FL 33614 Michael Strouse

Minority Small Business

Contact

Federal Number 27-0679204

Phone (813) 712-7325

Fax (813) 868-1163

E-mail jmartinez@superiorflorida.net
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 3/11/2016

CONCRETE (CURBS & GUTTERS)

E/S Concrete Services, Inc.

726 East Harbor Dr. South

St. Petersburg, FL 33705 Enoris Sly

Minority Small Business

Contact

Federal Number 59-3119582

Phone (727) 560-0957

Fax (727) 821-5029

E-mail enorisslysr@yahoo.com

Parking Lot Striping Service

P.O. Box 11005

Tampa, FL 33680 Fernando Llop

Minority Small Business

Contact

Federal Number 59-1522393

Phone (813) 623-1454

Fax (813) 664-0140

E-mail lindaplss@aol.com

Tampa Bay Construction & Engineering, Inc.

10503 Palm Cove Ave

Tampa, FL 33647 Ahmad Erchid

Minority Small Business

Contact

Federal Number 59-3713572

Phone (813) 984-9898

Fax (813) 907-0980

E-mail aerchid@tbcei.com

Tagarelli Construction, Inc.

P.O. Box 681

Tarpon Springs, FL 34689 Michael Tagarelli

Minority Small Business

Contact

Federal Number 59-3339407

Phone (727) 937-6171

Fax (727) 937-6172

E-mail tagarelli@verizon.net

Quick Construction Solutions, LLC

4501 N. Saint Vincent St.

Tampa, FL 33614 Jorge Castro

Minority Small Business

Contact

Federal Number 90-0972890

Phone (813) 377-9997

Fax (813) 374-5849

E-mail quickcs@outlook.com

CONCRETE (REINFORCED)

Castco Construction, Inc.

9001 126th Ave. North

Largo, FL 33773 Israel Castro

Minority Small Business

Contact

Federal Number 59-2548614

Phone (727) 585-4714

Fax (727) 585-5091

E-mail cconstr@tampabay.rr.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 3/11/2016

CONCRETE (REINFORCED)

Parking Lot Striping Service

P.O. Box 11005

Tampa, FL 33680 Fernando Llop

Minority Small Business

Contact

Federal Number 59-1522393

Phone (813) 623-1454

Fax (813) 664-0140

E-mail lindaplss@aol.com

Tampa Bay Construction & Engineering, Inc.

10503 Palm Cove Ave

Tampa, FL 33647 Ahmad Erchid

Minority Small Business

Contact

Federal Number 59-3713572

Phone (813) 984-9898

Fax (813) 907-0980

E-mail aerchid@tbcei.com

Quick Construction Solutions, LLC

4501 N. Saint Vincent St.

Tampa, FL 33614 Jorge Castro

Minority Small Business

Contact

Federal Number 90-0972890

Phone (813) 377-9997

Fax (813) 374-5849

E-mail quickcs@outlook.com

Premier Florida Industrial Services, Inc.

4916 W. Linebaugh Ave., Ste. 103

Tampa, FL 33624 Paul Pinet

Minority Small Business

Contact

Federal Number 45-3577380

Phone (813) 569-0412

Fax (813) 569-0413

E-mail pj@premier-florida.com

CONCRETE (SIDEWALKS, DRIVEWAYS, FORM & FINISH)

Castco Construction, Inc.

9001 126th Ave. North

Largo, FL 33773 Israel Castro

Minority Small Business

Contact

Federal Number 59-2548614

Phone (727) 585-4714

Fax (727) 585-5091

E-mail cconstr@tampabay.rr.com

E/S Concrete Services, Inc.

726 East Harbor Dr. South

St. Petersburg, FL 33705 Enoris Sly

Minority Small Business

Contact

Federal Number 59-3119582

Phone (727) 560-0957

Fax (727) 821-5029

E-mail enorisslysr@yahoo.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 3/11/2016

CONCRETE (SIDEWALKS, DRIVEWAYS, FORM & FINISH)

Parking Lot Striping Service

P.O. Box 11005

Tampa, FL 33680 Fernando Llop

Minority Small Business

Contact

Federal Number 59-1522393

Phone (813) 623-1454

Fax (813) 664-0140

E-mail lindaplss@aol.com

Sunrise Utility Construction, Inc.

P.O. Box 272293

Tampa, FL 33688-2293 Lisa Nehrboss

Minority Small Business

Contact

Federal Number 59-3034012

Phone (813) 949-3749

Fax (813) 949-0408

E-mail LMNBOSS@AOL.COM

Tampa Bay Construction & Engineering, Inc.

10503 Palm Cove Ave

Tampa, FL 33647 Ahmad Erchid

Minority Small Business

Contact

Federal Number 59-3713572

Phone (813) 984-9898

Fax (813) 907-0980

E-mail aerchid@tbcei.com

Tagarelli Construction, Inc.

P.O. Box 681

Tarpon Springs, FL 34689 Michael Tagarelli

Minority Small Business

Contact

Federal Number 59-3339407

Phone (727) 937-6171

Fax (727) 937-6172

E-mail tagarelli@verizon.net

Mend It Asphalt &  Concrete Services, Inc.

4915 15th Avenue South

Gulfport, FL 33707 Robert Mendez

Minority Small Business

Contact

Federal Number 59-3274522

Phone (727) 327-7784

Fax (727) 327-4504

E-mail menditasphaltconcrete@yahoo.com

CMK Construction, Inc.

440 Roberts Rd Suite 1

Oldsmar, FL 34677 Manuel Kavouklis

Minority Small Business

Contact

Federal Number 20-1609262

Phone (727) 243-9234

Fax (727) 231-8111

E-mail manny@cmkconstructioninc.com

Acclaim Service Group, Inc.

1324 Seven Springs Blvd., #325

New Port Richey, FL 34655 Jamie Jones

Minority Small Business

Contact

Federal Number 36-4668231

Phone (727) 848-3200

Fax (727) 848-3211

E-mail jamie@acclaimservicegroup.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 3/11/2016

CONCRETE (SIDEWALKS, DRIVEWAYS, FORM & FINISH)

Quick Construction Solutions, LLC

4501 N. Saint Vincent St.

Tampa, FL 33614 Jorge Castro

Minority Small Business

Contact

Federal Number 90-0972890

Phone (813) 377-9997

Fax (813) 374-5849

E-mail quickcs@outlook.com

LANDSCAPING (TREES, LAWN, NEW CONSTRUCTION)

Morelli Landscaping, Inc

4855 162nd Avenue North

Clearwater, FL 33762 Joe Morelli

Minority Small Business

Contact

Federal Number 59-1877993

Phone (727) 535-6263

Fax (727) 536-6855

E-mail vjmorelli@tampabay.rr.com

Infante's Services, Inc.

18620 Gunn Hwy.

Odessa, FL 33556 Renee Infante

Minority Small Business

Contact

Federal Number 59-3648843

Phone (813) 926-2271

Fax (813) 926-1431

E-mail charlotte@infanteservices.com

Bay Light, LLC d/b/a Professional Property Services

10105 11th Street North

Tampa, FL 33612 Hyacinth Robinson

Minority Small Business

Contact

Federal Number 59-1341451

Phone (813) 972-4057

Fax (813) 971-0882

E-mail paulrobinson22@msn.com

NPC Mowing & Landscaping

P.O. Box 292873 6441 Eureka Springs 
Road

Tampa, FL 33687-2873 John Woodhouse

Minority Small Business

Contact

Federal Number 03-0555858

Phone (813) 967-4386

Fax (352) 668-3295

E-mail Jwoodho793@aol.com

Fresh Start Development, Inc.

P.O. Box 310592

Tampa, FL 33680 Katina McClinton

Minority Small Business

Contact

Federal Number 20-3857845

Phone (813) 758-5345

Fax (813) 333-5949

E-mail freshstartdevelop@yahoo.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 3/11/2016

LANDSCAPING (TREES, LAWN, NEW CONSTRUCTION)

Cardinal Landscaping Services of Tampa, Inc.

817 E. Okaloosa Ave.

Tampa, FL 33604 Mark Mantei

Minority Small Business

Contact

Federal Number 59-3394554

Phone (813) 915-9696

Fax (813) 915-9695

E-mail Mike@cardinallandscape.com

Nelson's Tree Farm and Nursery, Inc.

19139 Geraci Rd.

Lutz, FL 33549 Kimberly Martinez

Minority Small Business

Contact

Federal Number 59-3404710

Phone (813) 917-6608

Fax (813) 350-9139

E-mail kimberly.martinez33@gmail.com

Williams Landscape Management Co., Inc.

PO Box 311444 5711 N. 50th St.

Tampa, FL 33610 Tony Williams

Minority Small Business

Contact

Federal Number 54-3516370

Phone (813) 628-8048

Fax (813) 628-8048

E-mail tonywilliams@wlmslandscape.com

Pine Lake Services, Inc.

2122 Henley Rd.

Lutz, FL 33548 Maria Martinez

Minority Small Business

Contact

Federal Number 27-3360158

Phone (813) 948-4736

Fax (813) 909-0386

E-mail Ivan@pinelakeservices.com

Gustavo Negrete d/b/a Lawns & More

1407 Bonnie Loop

Plant City, FL 33565 Gustavo Negrete

Minority Small Business

Contact

Federal Number 76-6102049

Phone (813) 650-1834

Fax (813) 754-0282

E-mail nancyostewart29@gmail.com

Breit Turf Management, LLC

P.O. Box 13551

Tampa, FL 33681 Edward Breit

Minority Small Business

Contact

Federal Number 27-3737949

Phone (813) 732-3221

Fax

E-mail breitturf1@gmail.com

Evolve Professional Landscape Management, LLC

P.O. Box 2362

Bartow, FL 33831 Joseph Bustos

Minority Small Business

Contact

Federal Number 27-2323571

Phone (863) 205-3769

Fax (863) 223-0275

E-mail office@evolveyourlawn.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 3/11/2016

LANDSCAPING (TREES, LAWN, NEW CONSTRUCTION)

A J Landscaping, LLC

P.O. Box 2381

Valrico, FL 33596 Alberto Pereiro

Minority Small Business

Contact

Federal Number 21-0159888

Phone (813) 643-1781

Fax (813) 643-1781

E-mail as@aslandscapingllc.com

Alpha Field Services, LLC

27251 Wesley Chapel Blvd # 513

Wesley Chapel, FL Lorraine Harris

Minority Small Business

Contact

Federal Number 90-1007218

Phone (813) 900-2687

Fax (813) 907-2810

E-mail support@alphafieldservices.com

JTCM Inc

817 S MacDill Ave

Tampa, FL 33609 Helen Suders

Minority Small Business

Contact

Federal Number 56-2418914

Phone (813) 935-7724

Fax (813) 935-7724

E-mail noelsuders@gmail.com

DEANS ENVIRONMENTAL SERVICES

2126 Whispering Trails Blvd

Winter Haven, FL 33884 KYLE DEAN

Minority Small Business

Contact

Federal Number 83-0461047

Phone (863) 595-8255

Fax (904) 791-9060

E-mail DEANK8859@AOL.COM

TREE SERVICES (TRIMMING, REMOVAL,

P & L Cleaning Service

5508 North 50th Street

Tampa, FL 33610 Patrick Lewis

Minority Small Business

Contact

Federal Number 59-3759542

Phone (813) 850-2028

Fax (813) 623-3936

E-mail lewispat4u@aol.com

Bay Light, LLC d/b/a Professional Property Services

10105 11th Street North

Tampa, FL 33612 Hyacinth Robinson

Minority Small Business

Contact

Federal Number 59-1341451

Phone (813) 972-4057

Fax (813) 971-0882

E-mail paulrobinson22@msn.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 3/11/2016

TREE SERVICES (TRIMMING, REMOVAL,

Fresh Start Development, Inc.

P.O. Box 310592

Tampa, FL 33680 Katina McClinton

Minority Small Business

Contact

Federal Number 20-3857845

Phone (813) 758-5345

Fax (813) 333-5949

E-mail freshstartdevelop@yahoo.com

Nelson's Tree Farm and Nursery, Inc.

19139 Geraci Rd.

Lutz, FL 33549 Kimberly Martinez

Minority Small Business

Contact

Federal Number 59-3404710

Phone (813) 917-6608

Fax (813) 350-9139

E-mail kimberly.martinez33@gmail.com

Paynes Environmental Services, LLC

1311 Us Hwy 301 S.

Tampa, FL 33619 Annette Payne

Minority Small Business

Contact

Federal Number 27-1037046

Phone (813) 677-6822

Fax (813) 467-9029

E-mail paynestrees@cs.com

Sumner Land Management

PO box 604

Balm, FL 33503 Joe  Sumner

Minority Small Business

Contact

Federal Number 46-2882676

Phone (813) 323-4978

Fax (813) 634-3422

E-mail sumnerlandmanagement@gmail.com

GERARDO RAMIREZ TREE SERVICE LLC

8527 FRANKLIN RD

Plant City, FL 33565 GERARDO RAMIREZ

Minority Small Business

Contact

Federal Number 33-1188019

Phone (813) 650-1093

Fax (813) 513-5713

E-mail RAMIREZTREEREMOVAL@GMAIL.COM

Allens Four Seasons Lawn Care

12815 Tallowood Drive

Riverview, FL 33579 Jeffrey Morris

Minority Small Business

Contact

Federal Number 27-4659087

Phone (813) 417-9509

Fax (813) 925-4158

E-mail marcia@allens4seasons.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 3/11/2016

SLBE Contract Goal 
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GCL-INSTRUCTIONS 

Instructions Regarding Use of the SLBE Goal Contact List 

 

Bidders must solicit a subcontracting bid from ALL of the firms listed on the 
SLBEs list provided within the Specifications, and provide documentation of 
emails, faxes, phone calls, letters, or other communication with the firms as a first 
step in demonstrating Good-Faith Efforts to achieve the goal set for SLBE 
participation on this contract.   

The list is formatted to facilitate e-mailing of a solicitation to the listed firms by copying and 
pasting the email addresses. 

The SLBE participation Goal is based upon the availability of the certified firms indicated on the 
contact list.  The Goal and Requirements of the City’s Equal Business Opportunity Program are 
stated in the Bid/Contract Document, Specifications. 

 



SL-1 

SOLICITATION FOR SUBCONTRACTOR QUOTES 
 
From: 
OUR COMPANY NAME: 
TELEPHONE NUMBER: 
ADDRESS: 
FAX NUMBER: 
E-MAIL ADDRESS: 
 
 
To Subcontractor:   
 
Our firm is in the process of preparing a bid for a City of Tampa Contract.  Please accept this notice as our request for 
quotes for the scope of work identified below.  Please respond to this request by filling in the information below and 
returning via e-mail or fax to the address or number provided.  Please contact us if you need any assistance in obtaining 
bonding, lines of credit, insurance, assistance in obtaining necessary equipment, supplies, materials, participation in a City-
sponsored mentor-protégé program, or if you have any questions.  
 
Plans and Specs for this project are posted at: 
http://www.tampagov.net/dept_contract_administration/programs_and_services/construction_project_bidding/ 
 
CONTRACT NO.: 
CONTRACT NAME: 
CITY’S  BID OPENING DATE: 
DEADLINE FOR YOUR SUBCONTRACTOR BID OR RESPONSE: 
SPECIFIC SCOPE OF WORK: 
 
 
 
 
Please complete and submit with your subcontract bid or response: 
YOUR FIRM’S  NAME: 
MAILING ADDRESS:   
CITY: 
STATE: 
ZIP: 
FAX NUMBER: 
E-MAIL ADDRESS: 
__Yes, my company is interested in quoting this project for the following items of work: 
 
 
__No, my company will not quote this project for the following reason(s): 
 
(Sample Suggested Sub Solicitation 3-9-9 Tampa MBDO) 

http://www.tampagov.net/dept_contract_administration/programs_and_services/construction_project_bidding/


 
Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 
 
PROPOSAL 
 
To the Mayor and City Council of the City of Tampa, Florida: 
 
Name of Bidder _____________________________________________________________________________ 
 
__________________________________________________________________________________________ 
Business Phone Number and Email Address 
 
__________________________________________________________________________________________ 
Business Name and Mailing Address 
 
__________________________________________________________________________________________ 
Phone Number and Name of Contact Regarding Permits 
 
__________________________________________________________________________________________ 
Contractor/Qualifiers Name and Federal Identification Number 
 
Date of Proposal ____________________________________________________________________________ 
 
Applicable License Number: ___________________________________________________________________ 
 
 

(If Bidder is a firm, fill in the following blanks): 
 
Names and Residential Addresses of Partners 
 
__________________________________________________________________________________________ 
 
__________________________________________________________________________________________ 
 

(If Bidder is a corporation, fill in the following blanks): 
 

Organized under the laws of the State of _________________________________________________________ 
 
Names and Address of President 
 
__________________________________________________________________________________________ 
 
__________________________________________________________________________________________ 
 
Name and Address of Vice President 
 
__________________________________________________________________________________________ 
 
__________________________________________________________________________________________ 
 
Name and Address of Secretary 
 
__________________________________________________________________________________________ 
 
__________________________________________________________________________________________ 
 
 
Names and Address of Treasurer 
 
__________________________________________________________________________________________ 
 
__________________________________________________________________________________________ 
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Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall)  
 
 
The above-named Bidder affirms and declares: 
 
  
 (1) That the Bidder is of lawful age and that no other person, firm or corporation has any interest in this Proposal 

or in the Contract proposed to be entered into. 
 
 (2) That this Proposal is made without any understanding, agreement or connection with any other person, firm, 

or corporation making Proposal for the same purposes, and is in all respects fair and without collusion or 
fraud. 

 
 (3) That the Bidder is not in arrears to the City of Tampa, upon debt or contract, and is not a defaulter, as surety 

or otherwise, upon any obligation to the City of Tampa. 
 
 (4) That no officer or employee or person whose salary is payable in whole or in part from the City Treasury is, 

shall be or become interested, directly or indirectly, as a contracting party, partner, stockholder, surety or 
otherwise, in this Proposal, or in the performance of the Contract, or in the supplies, materials, or equipment 
and work or labor to which it relates, or in any portion of the profits thereof. 

 
 (5) That the Bidder has carefully examined the site of the work and that, from his own investigations, he has 

satisfied himself as to the nature and location of the work, the character, quality, and quantity of materials 
and the kinds and extent of equipment and other facilities needed for the performance of the work, the 
general and local conditions and all difficulties to be encountered, and all other items which may, in any way, 
affect the work or its performance. 

 
 (6) That the Bidder 
 
  ________   Has; Treasury Number ______________________ 
  
  ________   Has not 
  (Check applicable box) 
 
  previously performed work under the President’s Executive Order Nos. 11246 and 11375. 
 
 (7) That the undersigned, as Bidder, also declares that he has carefully examined and fully understands all the 

component parts of the Contract Documents and agrees that he will execute the Contract and finish the 
required Performance Bond and will completely perform the work in strict accordance with the terms of the 
Contract and the Contract Documents therein referred to for the following prices, to wit: 
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Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall)

P-3

Item No. Description Unit Quantity Unit Price in Words Unit Price Total Computed Price

Schedule A- Stormwater

100 CONTINGENCY - Stormwater EA 1                Two Hundred Ten Thousand $ 210,000.00 $ 210,000.00

101 MOBILIZATION LS 1                $ $

102 MAINTENANCE OF TRAFFIC LS 1                $ $

104-1 SILT FENCE & EROSION CONTROL LF 9,560         $ $

104-18 INLET PROTECTION SYSTEM EA 38              $ $

105-1 Root Pruning LF 265            $ $

105-2 Tree Removal LS 1                $ $

105-3 Tree Trimming LS 1                $ $

108 DEWATERING LS 1                $ $

110-1
CLEARING & GRUBBING (INCLUDES CONCRETE 
REMOVAL) LS 1                $ $

110-2 Demoliton of Storm Concrete Infrastructure LF 228            $ $

110-3 Grouting of Storm Pipes CY 1,060         $ $

112 Landscape Replacement Per Parcel EA 78              $ $

120 REGULAR SUBSOIL EXCAVATION CY 11,695       $ $

120-2 Removal of Unsuitable Material CY 3,600         $ $

120-3 Removal of Rock Material CY 1,000         $ $

160 TYPE B STABILIZATION SY 17,734       $ $



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall)

P-4

Item No. Description Unit Quantity Unit Price in Words Unit Price Total Computed Price

Schedule A- Stormwater

285 OPTIONAL BASE, BASE GROUP 06 SY 17,734       $ $

334 SUPERPAVE ASPHALTIC CONC, TRAFFIC B TN 2,644         $ $

337 TRAFFIC B, FC-9.5 (RUBBER) TN 608            $ $

400 COLLAR CONNECTION EA 31              $ $

410-1 PRECAST BOX CULVERT 9'X6' LF 1,204         $ $

410-2 PRECAST BOX CULVERT 10'X5' LF 158            $ $

410-3 PRECAST BOX CULVERT 9'X5' LF 1,497         $ $

410-4 PRECAST BOX CULVERT 6'X5' LF 525            $ $

410-5 PRECAST BOX CULVERT Double 5'X4' LF 299            $ $

410-6 PRECAST BOX CULVERT Double 5'X3' LF 287            $ $

410-7
CUT INTERNAL WALL SEPERATION (BOX 
CULVERTS) EA 3                $ $

425-1-1 TYPE J JUNCTION BOX (Dimensions less than 10') EA 6                $ $

425-1-2 TYPE J JUNCTION BOX (Dimensions 10' or higher) EA 13              $ $

425-1-1A CUSTOM JUNCTION BOX / CONFLICT STRUCTURE EA 8                $ $

425-1-1B TYPE J JUNCTION BOX / CONFLICT STRUCTURE EA 1                $ $

425-2-41 MANHOLE RISER, P-7, <10' EA 41              $ $

425-2-42 MANHOLE J-8 EA 1                $ $

425-9-1 INLET, COT CURB TYPE 1, <10' EA 19              $ $



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall)

P-5

Item No. Description Unit Quantity Unit Price in Words Unit Price Total Computed Price

Schedule A- Stormwater

425-9-1A INLET, COT CURB TYPE 1 MODIFIED, <10' EA 1                $ $

425-9-2A INLET, COT CURB TYPE BS-1, <10 EA 11              $ $

425-9-4 INLET, COT CURB TYPE BV-1, PARTIAL <10 EA 13              $ $

425-9-5 INLET, COT CURB TYPE BR-2, PARTIAL <10 EA 1                $ $

425-9-6 INLET, COT GRATE TYPE T, <10' EA 3                $ $

425-9-8 INLET, COT GRATE TYPE H, <10' EA 2                $ $

425-9-2A INLET, COT CURB TYPE BR-1, <10 EA 2                $ $

425-9-2A INLET, COT CURB TYPE BR-2, <10 EA 1                $ $

430-174-115 15" ROUND STORMWATER PIPE (RCP) LF 480            $ $

430-174-115A 15" ROUND STORMWATER PIPE (CLASS IV) (RCP) LF 102            $ $

430-174-118 18" ROUND STORMWATER PIPE (RCP) LF 280            $ $

430-174-124 24" ROUND STORMWATER PIPE (RCP) LF 617            $ $

430-174-124A 24" ROUND STORMWATER PIPE (CLASS IV) (RCP) LF 103            $ $



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall)
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Item No. Description Unit Quantity Unit Price in Words Unit Price Total Computed Price

Schedule A- Stormwater

430-174-130 30" ROUND STORMWATER PIPE (RCP) LF 44              $ $

430-174-136 36" ROUND STORMWATER PIPE (RCP) LF 27              $ $

430-174-148 48" ROUND STORMWATER PIPE (RCP) LF 164            $ $

430-174-154 54" ROUND STORMWATER PIPE (RCP) LF 60              $ $

430-174-114-123
14"x23" ELLIPTICAL STORMWATER PIPE, (CROSS 
DRAIN) (ERCP) LF 80              $ $

430-174-119-130
19"x30" ELLIPTICAL STORMWATER PIPE, (CROSS 
DRAIN) (ERCP) LF 162            $ $

430-174-119-130A
19"x30" ELLIPTICAL STORMWATER PIPE, (CROSS 
DRAIN) (CLASS IV) (ERCP) LF 155            $ $

430-174-124-138
24"x38" ELLIPTICAL STORMWATER PIPE, (CROSS 
DRAIN) (ERCP) LF 95              $ $

430-174-124-138A
24"x38" ELLIPTICAL STORMWATER PIPE, (CROSS 
DRAIN) (CLASS IV) (ERCP) LF 155            $ $

430-174-129-145
29"x45" ELLIPTICAL STORMWATER PIPE, (CROSS 
DRAIN) (ERCP) LF 153            $ $

430-174-129-145A
29"x45" ELLIPTICAL STORMWATER PIPE, (CROSS 
DRAIN) (CLASS IV) (ERCP) LF 79              $ $

520-1-1 CONCRETE CURB & GUTTER, TYPE D LF 1,736         $ $

520-1-7 CONCRETE CURB & GUTTER, DROP CURB LF 2,483         $ $

520-1-10 CONCRETE CURB & GUTTER, TYPE F LF 6,886         $ $

522-1 SIDEWALK CONCRETE, 4" THICK SY 765            $ $

522-2
SIDEWALK CONCRETE, 6" THICK (DRIVEWAYS, 
CURB RAMPS) SY 3,992         $ $

522-3 BRICK DRIVEWAYS REPLACEMENT EA 24              $ $

535 WINGWALL PER FDOT INDEX 289 CY 50              $ $

548 Retaining Wall System (Interlocking Block Wall) SF 145            $ $

908 8" Dia. PVC Pipe (C-900, DR-18) L.F. 3,694         $ $
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Item No. Description Unit Quantity Unit Price in Words Unit Price Total Computed Price

Schedule A- Stormwater

924 24" Dia. PVC Pipe (C-900, DR-18) L.F. 45              $ $

1706 6-Inch Diameter PVC Pipe House Lateral (SDR-35) L.F. 3,338         $ $

1707
6-Inch Diameter PVC Pipe House Lateral (SDR-35) 
Through Box Culvert EA 15              $ $

1708
6-Inch Diameter PVC Pipe House Lateral (SDR-35) 
Under Box Culvert EA 2                $ $

2700 8"x6" PVC Wye EA 86              $ $

3508 8-Inch Flexible Connector EA 2                $ $

3524 24-Inch Flexible Connector EA 1                $ $

4000 Precast Concrete Standard or Doghouse Manhole Base EA 21              $ $

4100 Precast Concrete Manhole Barrel LF 129            $ $

4200 Precast Concrete Manhole Cone EA 21              $ $

4300 Standard Sewer Manhole EA 21              $ $

4301 Drop Manhole EA 1                $ $

4600 Cast Iron Manhole Frame and Cover EA 21              $ $

4660 6-Inch Diameter PVC Cleanout and Cover EA 86              $ $

4900 Connect to Existing Manhole EA 1                $ $

5000 Security Services HR 2,190         $ $

8901 LAWN REPLACEMENT AND SODDING SY 2,693         $ $

Total Sch. A $

Schedule B- Water $ $

2102 F&I 6" ductile iron pipe LF 4,598 $ $
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Item No. Description Unit Quantity Unit Price in Words Unit Price Total Computed Price

2104 F&I 8" ductile iron pipe LF 200 $ $

2200
F&I 2" HDPE tubing by HDD w/HDPE adapters and 
HDPE fittings at various depths LF 30 $ $

2500 Removal of abandoned pipe 3" and smaller in diameter LF 340 $ $

2501 Removal of abandoned pipe 4" - 10" in diameter LF 910 $ $

2600 Cut and plug 3" and smaller in diameter pipe EA 7 $ $

2601 Cut and plug 4", 6" and 8" diameter pipe EA 2 $ $

2800
Make tap and furnish materials to connect 3" and smaller 
water mains to new/existing mains (0-15 ft. in length) EA 2 $ $

3041 Furnish & install 6" bell restraint on existing pipe EA 8 $ $

3042 Furnish & install 8" bell restraint on existing pipe EA 4 $ $

3071 Furnish 6" push-on restraint gaskets EA 62 $ $

3072 Furnish 8" push-on restrain gaskets EA 5 $ $

4004 F&I 6" ductile iron plug or cap w/ DIP, CIP or PVCP EA 1 $ $

4005 F&I 6" ductile iron bends, offset, sleeves or reducers w/ D     EA 104 $ $

4006 F&I 6" ductile iron tee w/ DIP, CIP or PVC EA 15 $ $

4009 F&I 8" ductile iron bends, offsets, sleeves or reducers w/ D    EA 10 $ $

4010 F&I 8" ductile iron tee w/ DIP, CIP or PVC EA 2 $ $

5000 F&I full fire hydrant assembly EA 8 $ $

5200 Remove and salvage of fire hydrant EA 2 $ $

6000 F&I 2" gate valve with box on DIP, CIP or PVCP EA 2 $ $

6002 F&I 6" gate or tapping valve with box on DIP, CIP or PVCP EA 28 $ $
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Item No. Description Unit Quantity Unit Price in Words Unit Price Total Computed Price

6003 F&I 8" gate or tapping valve with box on DIP, CIP or PVCP EA 1 $ $

6102 F&I 6" Linestop on Existing Water Main EA 4 $ $

6104 F&I 8" Linestop on Existing Water Main EA 1 $ $

6205 F&I 8" TEAM Insertion Valves on Existing Water Main EA 2 $ $

7002 F&I 8" tapping sleeve and make tap EA 1 $ $

7003 F&I 12" tapping sleeve and make tap EA 1 $ $

8100
Furnish tap and install 3/4" or 1" meter service on PVCP, 
DIP, or CIP (0-15') EA 42 $ $

8101
Furnish, tap and install 3/4" meter service on PVCP, DIP 
or CIP (+15-80') EA 25 $ $

9200 Furnish, place and compact limerock base CY 170 $ $

9980 Contingency (Water) EA 1 Eighty Seven Thousand Dollars $ 87,000.00 $ 87,000.00

Total Sch. B $

$                                                          Total  Computed Price for Contract 15-C-00059 Sch. A + Sch.  B



  
Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 
 
Computed Total Price In Words: 
 
_____________________________________________________________________________________________ 
 
_______________________________________________ dollars and ______________________ cents. 
 
Computed Total Price in Figures:  $________________________________________________________________ 
 
The bidder acknowledges that the following addenda have been received and that the changes covered by the addendum(s) 
have been taken into account in this proposal:  #1 ___  #2 ___  #3 ___ #4___ #5___. 
 
The bidder acknowledges the requirements of the City of Tampa’s Equal Business Opportunity Program. 
 
Bidder acknowledges that included in the various items of the proposal and the Total Bid Price are costs for complying with 
the Florida Trench Safety Act (90096), (Laws of Fla.) effective October 1, 1990.  The bidder further identifies the costs to be 
summarized below: 
 
 Trench Safety   Unit of      
     Measure Measure    Unit    Unit Extended 
 (Description) (LF, SY) Quantity         Cost      Cost 
 
A. _______________ ______________ ______________ ______________ _____________ 
   
B. _______________ ______________ ______________ ______________ _____________ 
 
C. _______________ ______________ ______________ ______________ _____________ 
 
D. _______________ ______________ ______________ ______________ _____________ 
 
 
     Total Cost $___________________ 
 
 
 
 
 
 
Signed _______________________________________________________________________________ 
 
 
Failure to complete the above may result in the bid being declared non-responsive. 
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Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall)   
 
 
Accompanying this Proposal is a certified check, cashier’s check or Bid Bond (form included herein must be used) for at 
least five (5) percent of the total amount of the Proposal which check shall become the property of the City of Tampa, or 
which bond shall become forthwith due and payable to the City of Tampa, if this Proposal shall be accepted by the City of 
Tampa and the undersigned shall fail to execute a contract with and to furnish the required Public Construction Bond to the 
City of Tampa within twenty (20) days after the date of receipt of written Notice of Award by the City of Tampa to the 
undersigned so to do. 
 
 
Dated _________________________________, 20___ 
 
 
  ___________________________________________________ 
  (Name of Bidder) 
 
 
  ___________________________________________________ 
  (Address of Bidder) 
 
 
  ___________________________________________________ 
  (Signature) 
 
 
  ___________________________________________________ 
  (Title) 
 
 
Where Bidder is a Corporation: 
 
  Attest: 
 
  __________________________________________________ 
  Secretary 
 
 
 
 
 
AFFIX 
CORPORATE 
SEAL 
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(ACKNOWLEDGMENT OF PRINCIPAL) 
 
 
STATE OF   ) 
     ) SS: 
COUNTY OF    ) 
 
For a Corporation: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _____________, 20___ by ______________________ 
of _______________________, a _______ corporation, on behalf of the corporation.  He/she is  ___ personally known or 
has ___ produced ____________________ as identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________ 
 
 
For an Individual: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _______________, 20___ by _____________________ 
who is ___ personally known to me or has ___ produced ____________________ as identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________  
For a Firm: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _____________, 20___ by _____________________ 
who signed on behalf of the said firm.  He/she is ___ personally known or has ___ produced ____________________ as 
identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________ 
 
        ________________________ 
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Good Faith Effort Compliance Plan for Small Local Business Subcontracting 
City of Tampa - Equal Business Opportunity Program 

 
Contract _________________________________________________________    Bid Date _________ 
Bidder    __________________________________________________________________________ 
Signature ___________________________________________________________  Date __________ 
Name _______________________________________  Title _________________________________ 
The following Compliance Plan is a true report of Good Faith Efforts made to accomplish subcontracting goals for 
Small Local Business Enterprises, SLBEs, on the referenced contract: 
 
□ The goal for SLBE participation has been met or exceeded.  See the DMI form reporting subcontractors to be utilized. 

(Check Box, if appropriate; the remainder of the Compliance Plan need not be reported.) 
 
□ The goal for SLBE participation has not been met.  The following is a recap of Good Faith Efforts made: 

(Check applicable boxes below.  Enclose additional documents, and/or add remarks below as needed.) 
 
(1) Soliciting through reasonable and available means the interest of SLBEs that have the capability to perform the work of the contract.  The Bidder or Contractor must solicit 

this interest within sufficient time to allow the SLBEs to respond.  The Bidder or Contractor must take appropriate steps to follow up initial solicitations with interested 
SLBEs.     □ See DMI report forms for subcontractors solicited.   □ See enclosed supplemental data on solicitation efforts.   □ Remarks: 

 
 
(2) Providing interested SLBEs with adequate information about the plans, specifications, and requirements of the contract, including addenda, in a timely manner to assist 

them in responding to the solicitation.   □ See enclosed sample solicitation.   □ Remarks: 
 
(3) Negotiating in good faith with interested SLBEs that have submitted bids.  Documentation of negotiation must include the names, addresses, and telephone numbers of 

SLBEs that were solicited; the date of each such solicitation; a description of the information provided regarding the plans and specifications for the work selected for 
subcontracting; and evidence as to why agreements could not be reached with SLBEs to perform the work.  That there may be some additional costs involved in soliciting 
and using SLBEs is not a sufficient reason for a contractor’s failure to meet the goals, as long as such costs are reasonable.  Bidders are not required to accept higher 
quotes in order to meet the goal.   □ DMI subcontractor-utilized forms reflect successful negotiations   □ This project is of a low-bid nature 
and negotiations are limited to clarifications of scope and specifications.   □ See enclosed document.   □ Remarks: 

 
(4) Not rejecting SLBEs as being unqualified without sound reasons based on a thorough investigation of their capabilities.  The SLBEs standing within its industry, 

membership in specific groups, organizations, or associations and political or social affiliations are not legitimate causes for rejecting or not soliciting bids to meet the 
goals.  □ Not applicable.    □ See attached explanation for rejection of a low-bidding subcontractor’s bid.   □ Remarks: 

 
(5) Making a portion of the work available to SLBE subcontractors and suppliers and to select those portions of the work or material consistent with the available SLBE 

subcontractors and suppliers, so as to facilitate meeting the goal.  □ Sub-Contractors were allowed to bid on their own choice of work or trade without 
restriction to a pre-determined portion.  □ See enclosed comments.   □ Remarks: 

 
(6) Making good faith efforts, despite the ability or desire of a Bidder or Contractor to perform the work of a contract with its own organization.  A Bidder or Contractor who 

desires to self-perform the work of a contract must demonstrate good faith efforts unless the goal has been met.   □ Sub-Contractors were not prohibited from 
submitting bids on work not usually sub-contracted.   □ Remarks: 

 
(7) Selecting portions of the work to be performed by SLBEs in order to increase the likelihood that the goals will be met.  This includes, where appropriate, breaking out 

contract work items into economically feasible units to facilitate SLBE participation, even when the Bidder or Contractor might otherwise prefer to perform these work items 
with its own forces.   □ Sub-Contractors were allowed to bid on their own choice of work or trade without restriction to a pre-determined 
portion.  □ Sub-Contractors were not prohibited from submitting bids on work not usually sub-contracted.   □ See enclosed comments.   
□ Remarks: 

 
(8) Making efforts to assist interested SLBEs in obtaining bonding, lines of credit, or insurance as required by the city or contractor.  □ See enclosed sample 

solicitation   □ see enclosed document.   □ Remarks:  
 
(9) Making efforts to assist interested SLBEs in obtaining necessary equipment, supplies, materials, or related assistance or services, including participation in a City-

sponsored mentor-protégé program.   □ See enclosed sample solicitation.   □ See enclosed document.   □ Remarks: 
 
(10) Effectively using the services of the City and other organizations that provide assistance in the recruitment and placement of SLBEs.  □ See enclosed document.   

□ The following services were used:  
 
Other Supporting Good Faith Efforts:   □ See enclosed document.   □ Remarks: 
  
 
 
 

GFECP
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Compliance Plan:  Guidance For Meeting Good Faith Efforts 

 
 

1. All firms on the SLBE Goal Setting List must be solicited and documentation provided for email, 
fax, letters, phone calls, and other communication with the listed firms.  The DMI Solicited and 
DMI-Utilized forms must be completed for all firms solicited or utilized. Other opportunities for 
subcontracting may be explored by consulting the City of Tampa and/or Hillsborough County 
certification listings of SLBE’s. 

        
2. Solicitation of SLBEs, via written or electronic notification, should provide specific information on 

the services needed, where plans can be reviewed and assistance offered in obtaining these, if 
required.  Solicitations should be typically be sent a week or more before the bid date.  Sample 
copies of the bidder’s solicitations should be provided. 

 
3. With any quotes received, a follow-up should be made whenever needed to confirm scope of work.  

For any SLBE low quotes rejected, an explanation should be provided detailing negotiation efforts. 
 

4. If a low bid SLBE is rejected or deemed unqualified the contractor must provide an explanation and 
supporting documentation for this decision. 

 
5. Prime should break down portions of work into economical feasible opportunities for 

subcontracting. The SLBE directory can be useful in identifying additional subcontracting 
opportunities and firms not listed in the “SLBE Goal Setting Firms List.” 

 
6. Contractor should not preclude SLBEs from bidding on any part of work, even if the Contractor can 

self-perform the work. 
 

7. Contractor should avoid relying solely on subcontracting out work where availability is not 
sufficient to attain pre-determined goal. 

 
8. In its solicitations, the Bidder should offer assistance to SLBEs in obtaining bonding, insurance, etc, 

if required of subcontractors by the City or Prime Contractor.  
 

9. In its solicitation, the Bidder should offer assistance in obtaining equipment for a specific job to 
SLBEs, if needed. 

 
10. Contractor should use the services offered by such agencies as the Minority Business Development 

Office of the City of Tampa, Hillsborough County and the NAACP Empowerment Center for the 
recruitment and placement of SLBEs.       

                                                                                                                                                                                      
 
 
 
 
 



 
 

 
Page 1 of 4 DMI – Solicited/Utilized 

City of Tampa –DMI -Schedule of All Sub-(Contractors/Consultants/Suppliers) Solicited 
(FORM MBD-10) 

Contract No.:     Contract Name:          
Contractor Name:       Address:       
Federal ID:   Phone:    Fax:    Email:      
 
[] No Firms were contacted/solicited for this contract. 
[] No Firms were contacted because:            
[] See attached documents with supplemental information. 
 
NIGP Code General Categories:   Buildings = 909,   General = 912,   Heavy = 913,   Trades = 914,   Architects = 906,    Engineers & Surveyors = 925, Supplier = 912-77 
 
This DMI Schedule Must Be Submitted with the Bid or Proposal (Do Not Modify This Form) 

S = SLBE 
W=WMBE 

Federal  ID 

Company Name 
Address 

Phone & Fax 

Type of Ownership 
(F=Female M=Male) 
BF BM = African Am. 

HF HM = Hispanic 
Am. 

AF AM = Asian Am. 
NF NM = Native Am. 
CF CM = Caucasian 

Trade or 
Services 

 
NIGP Code 

(listed 
above) 

Contact 
Method 
L=Letter 
F=Fax 

E=Email 
P=Phone 

Quote 
or 

Resp. 
Rec’d 
Y/N 

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 
 
It is hereby certified that the information provided is an accurate and true account of contacts and solicitations for sub –
contracting opportunitieson this contract. This form must be completed and submitted with the bid or 
proposal.Modifying or failing to sign DMI forms may result in Non-Compliance and/or deemed non-responsive. 
 
Signed:        Name/Title:      Date:    
MBD 10 rev. 02/01/13  Note: Detailed Instructions for completing this form are on the next page 
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Instructions for completing The Sub-(Contractors/Consultants/ Suppliers) Solicited Form 
(Form MBD-10) 

 
This form must be submitted with all bids or proposals.  All subcontractors (regardless of ownership or size) solicited 
and subcontractors from whom unsolicited quotations were received must be included on this form.  The instructions that 
follow correspond to the headings on the form required to be completed.Note: Ability or desire to self-perform all work 
shall not exempt the prime from Good Faith Efforts when Goal has been established. 
 

• Contract No.  This is the number assigned by the City of Tampa for the bid or proposal. 
• Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal. 
• Contractor Name. The name of your business. 
• Address. The physical address of your business. 
• Federal ID.FIN. A number assigned to your business for tax reporting purposes. 
• Phone.  Telephone number to contact business. 
• Fax. Fax number for business. 
• Email. Provide email address for electronic correspondence. 
• No Firms were contacted/solicited for this contract. Checking the box indicates that a pre-determined 

Subcontract Goal was not set by the City resulting in your business not using subcontractors and will self-perform 
all work.  If during the performance of the contract you employ subcontractors, the City must pre-approve 
subcontractors. Use of the “Sub-(Contractors/Consultants/Suppliers) Payments” form must be submitted with your 
invoices.  Note: Certified SLBE or WMBE firms bidding as Primes are not exempt from outreach and solicitation 
of subcontractors. 

• No Firms were contacted because. Provide brief explanation why no firms were contacted/solicited. 
• See attached documents.Check box, if after you have completed the DMI Form in its entirety, you are providing 

any additional documentation relating to the form.All DMI data not submitted on the MBD Form-10 must be in the 
same format and have all requested data from MBD Form-10 included. 
 

The following instructions are for information of any and all subcontractors solicited. 
 

• “S” = SLBE, “W” = WMBE. Enter “S” for firms Certified by the City as Small Local Business Enterprises and/or 
“W” for firms Certified by the City as Women/Minority Business Enterprise. 

• Federal ID.FIN. A number assigned to a business for tax reporting purposes. This information is critical in proper 
identification of the subcontractor. 

• Company Name, Address, Phone & Fax. Provide company information for verification of payments. 
• Type of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business. 
• Trade, Services, or Materials Indicate the trade, service, or material provided by the subcontractor.  NIGP codes 

are listed at top section of document. 
• Contact Method L=letter, F=fax, E=Email, P=Phone. Indicate with letter the method of soliciting for bid. 
• Quote or Resp. (response) Rec’d (received) Y/N. Indicate “Y” Yes if you received a quotation or if you received 

a response to your solicitation. Indicate “N” No if you received no response to your solicitation from the 
subcontractor. 

 
If any additional information is required or you have any questions, you may call the Minority Business Development 
Office at (813) 274-5522. 
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City of Tampa –DMI Schedule of Sub-(Contractors/Consultants/Suppliers) to be Utilized 
(FORM MBD-20) 

Contract No.:     Contract Name:          
Contractor Name:       Address:       
Federal ID:   Phone:    Fax:    Email:      
 
[ ] See attached documents. 
[  ] No Subcontracting (of any kind) will be performed on this contract. 
 
NIGP Code General Categories:   Buildings = 909,   General = 912,   Heavy = 913,   Trades = 914,   Architects = 906,    Engineers & Surveyors = 925, Supplier = 912-77 

 
This DMI Schedule Must Be Submitted with the Bid or Proposal (Do Not Modify This Form) 

Enter “S” for firms Certified as Small Local Business Enterprises, “W” for firms Certified as Women/Minority Business Enterprise 

S = SLBE 
W=WMBE 

Federal  ID 

Company Name 
Address 

Phone & Fax 

Type of Ownership 
(F=Female M=Male) 
BF BM = African Am. 

HF HM = Hispanic Am. 
AF AM = Asian Am. 
NF NM = Native Am. 
CF CM = Caucasian 

Trade, 
Services, 

or Materials 
 

NIGP Code 
Listed 
above 

Amount 
of Quote. 
Letter of 
Intent if 

available. 

Percent 
of 

Scope/Contract 
% 

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

Total Subcontract/Supplier Utilization $____________________ 
Total SLBE Utilization $ _________________________________   
Total WMBE Utilization $ ________________________________ 
Percent SLBE Utilization of Total Bid/Proposal Amt.  _____%  Percent WMBE Utilization of Total Bid/Proposal Amt.  _____% 
It is hereby certified that the following information is a true and accurate account of utilization for sub-contracting opportunities on this 
contract. This form must be completed and submitted with the bid or proposal. Modifying or failing to sign DMI forms may result in 
Non-Complianceand/or deemed non-responsive. 
 
Signed:        Name/Title:      Date:    
MBD 20 rev. 02/01/13   Note: Detailed Instructions for completing this form are on the next page. 
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Instructions for completing The Sub-(Contractors/Consultants/ Suppliers) to be Utilized Form 
(Form MBD-20) 

This form must be submitted with all bids or proposals.  All subcontractors projected to be utilized must be included on 
this form. 
 

• Contract No.  This is the number assigned by the City of Tampa for the bid or proposal. 
• Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal. 
• Contractor Name. The name of your business. 
• Address. The physical address of your business. 
• Federal ID.FIN. A number assigned to your business for tax reporting purposes. 
• Phone.  Telephone number to contact business. 
• Fax. Fax number for business. 
• Email. Provide email address for electronic correspondence. 
• No Subcontracting (of any kind) will be performed on this contract. Checking box indicates your business 

will not use subcontractors when no Subcontract Goal has been set by the City, but will self-perform all work.  
When subcontractors are utilized during the performance of the contract, the “Sub-
(Contractors/Consultants/Suppliers) Payments” form must be submitted with your invoices.  Note: Certified 
SLBE or WMBE firms bidding as Primes are not exempt from outreach and solicitation of subcontractors. 

• See attached documents. Check if you have provided any additional documentation relating to the utilization of 
subcontractors. 

•  
The following instructions are for information of Any and All subcontractors to be utilized. 
 

• Federal ID.FIN. A number assigned to a business for tax reporting purposes. This information is critical in proper 
identification of the subcontractor. 

• “S” = SLBE, “W” = WMBE. Enter “S” for firms Certified by the City as Small Local Business Enterprises 
and/or “W” for firms Certified by the City as Women/Minority Business Enterprise. 

• Company Name, Address, Phone & Fax. Provide company information for verification of payments. 
• Type of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business. 
• Trade, Services, or Materials (NIGP code if Known) Indicate the trade, service, or material provided by the 

subcontractor.  NIGP codes are available at http:/www.tampagov.net/mbd. 
• Amount of Quote, Letters of Intent (required for both SLBEs and WMBEs) 
• Percent of Work/Contract. Indicate the percent of the total contract price the subcontract(s) represent.  
• Total Subcontract/Supplier Utilization. – Provide total dollar amount of all subcontractors/suppliers projected 

to be used for the contract. (Dollar amounts may not apply to CCNA proposals.) 
• Total SLBE Utilization. Provide total dollar amount for all projected SLBE subcontractors/Suppliers used for 

this contract. (Dollar amounts may not apply to CCNA proposals.) 
• Total WMBE Utilization. Provide total dollar amount for all projected WMBE subcontractors/Suppliers used for 

this contract. (Dollar amounts may not apply to CCNA proposals.) 
• Percent SLBE Utilization. Total amount allocated to SLBEs divided by the total bid amount. (Dollar amounts 

may not apply to CCNA proposals.) 
• Percent WMBE Utilization. Total amount allocated to WMBEs divided by the total bid/proposal amount. 

(Dollar amounts may not apply to CCNA proposals.) 
 

If any additional information is required or you have any questions, you may call the Minority Business Development 
Office at (813) 274-5522. 
 



TAMPA BID BOND 
Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 

 
 KNOW ALL MEN BY THESE PRESENTS, that we, __________________________________________    
 
__________________________________________________________________________________________ 
 
(hereinafter called the Principal) and ____________________________________________________________ 
 
(hereinafter called the Surety) a Corporation chartered and existing under the laws of the State of 
________________________, with its principal offices in the City of ______________________, and authorized to do 
business in the State of Florida, are held and firmly bound unto the City of Tampa, a Municipal Corporation of Hillsborough 
County, Florida, in the full and just sum of 5% of the amount of the (Bid) (Proposal) good and lawful money of the United 
States of America, to be paid upon demand of the City of Tampa, Florida, to which payment will and truly to be made we 
bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally and firmly these 
presents. 
 
 WHEREAS, the Principal is about to submit, or has submitted to the City of Tampa, Florida, a Proposal for the 
construction of certain facilities for the City designated Contract 15-C-00059, Upper Peninsula Stormwater Improvements 
Phase 2 (Vasconia Outfall). 
 
 WHEREAS, the Principal desires to file this Bond in accordance with law, in lieu of a certified Bidder’s check 
otherwise required to accompany this Proposal. 
 
 NOW, THEREFORE:  The conditions of this obligation are such that if the Proposal be accepted, the Principal 
shall, within twenty (20) days after the date of receipt of written Notice of Award, execute a contract in accordance with the 
Proposal and upon the terms, conditions and price set forth therein, in the form and manner required by the City of Tampa, 
Florida and execute a sufficient and satisfactory Public Construction Bond payable to the City of Tampa, Florida in an 
amount of one hundred percent (100%) of the total contract price, in form and with security satisfactory to said City, then this 
Bid Bond obligation is to be void; otherwise to be and remain in full force and virtue in law, and the Surety shall, upon failure 
of the Principal to comply with any or all of the foregoing requirements within the time specified above, immediately pay to 
the aforesaid City, upon demand, the amount thereof, in good and lawful money of the United States of America, not as a 
penalty, but as liquidated damages. 
 
 IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly signed and sealed this 
_____ day of ___________________, 20___. 
 
Principal      ____________________________________________ 
 
      BY _________________________________________ 
 
      TITLE ______________________________________ 
 
      BY _________________________________________ 
 
      TITLE ______________________________________ 
 
            
(SEAL)      ____________________________________________ 
      Producing Agent 
 
             
      ____________________________________________ 
      Producing Agent’s Address 
 
             
      ____________________________________________ 
      Name of Agency 
 
__________________________________________________________________________________________ 
The addition of such phrases as “not to exceed” or like import shall render the (Bid) (Proposal)non-responsive. 
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Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall)  
  
 

AGREEMENT 
 

For furnishing all labor, materials and equipment, together with all work incidental thereto, necessary and required 
for the performance of the work for the construction of Contract 15-C-00059 in accordance with your Proposal dated 
_______________________________, amounting to a total of $_________________ as completed in accordance with 
subsections I-2.09 and I-2.10 of the Instruction to Bidders. 
 
 THIS AGREEMENT, made and entered into in triplicate, this ____ day of ______________________, 20___, 
between the City of Tampa, Florida, hereinafter called the City, and hereinafter called the Contractor. 
 
 WITNESSETH that, in consideration of the mutual stipulations, agreements, and covenants herein contained, the 
parties hereto have agreed and hereby agree with each other, the Party of the First Part for itself, its successors and 
assigns, and the Party of the Second Part for itself, or himself, or themselves, and its successors and assigns, or his or their 
executors, administrators and assigns, as follows: 
 
Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall), shall include, but not be 
limited to, construction of infrastructure along Vasconia Street  from Spring Lake to Hubert Avenue. Work includes 
stormwater box and pipe, roadway-related improvements pavement milling and resurfacing, water main improvements, 
wastewater improvements, concrete driveways, concrete sidewalks, concrete curb and gutter, landscaping and sodding with 
all associated work required for a complete project in accordance with the Contract Documents. 
 
Contract Documents referred to in Article 1.01 of this Agreement also includes this volume, applicable standard drawings, 
the plans and any provisions referred to whether actually attached or not. 
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TAMPA AGREEMENT 
 
 

SECTION 1 
GENERAL 

 
ARTICLE 1.01 THE CONTRACT 
Except for titles, subtitles, headings, running headlines, and 
tables of contents (all of which are printed herein merely for 
convenience), the following, except for such portions thereof 
as may be specifically excluded, constitute the Contract: 
 
The Notice to Bidders; 
The Instructions to Bidders, including Special Instructions 
and General Instructions; 
The Proposal; 
The Bid Bond; 
The Certification of Nonsegregated Facilities; 
The Notice of Award; 
The Agreement; 
The Performance Bond; 
The Notice To Proceed; 
The Specifications, including the General Provisions, the 
Workmanship and Materials, the Specific Provisions or the 
Contract Items 
The Plans; 
All Supplementary Drawings Issued after award of the 
Contract; 
All Addenda issued by the City prior to the receipt of 
proposals; 
All provisions required by law to be inserted in this Contract, 
whether actually inserted or not. 
 
ARTICLE 1.02 DEFINITIONS 
The following words and terms, or pronouns used in their 
stead, shall, wherever they appear in this Contract, be 
construed as follows, unless different meaning is clear from 
the context: 
 (a)"City" shall mean the City of Tampa, Florida, 
represented by its Mayor and City Council, Party of the First 
Part, or such other City official as shall be duly empowered 
to act for the City on matters relating to this Contract. 
 (b)"Contractor" shall mean the Party of the Second Part 
hereto, whether corporation, firm or individual, or any 
combination thereof, and its, their, or his successors, 
personal representatives, executors, administrators, and 
assigns, and any person, firm or corporation who or which 
shall at any time be substituted in the place of the Party of the 
Second Part under this Contract. 
 (c)"Engineer" shall mean the Director of the 
Department or his duly authorized representative. 
 (d)"Consultant" shall mean the engineering or 
architectural firm or individual employed by the City to 
consult with and advise the City in the construction of the 
project. 
 (e)"Surety" shall mean any person, firm or corporation 
that has executed as Surety the Contractor's Performance 
Bond securing the performance of this Contact. 
 (f)"The Work" shall mean everything expressly or 
implied required to be furnished and done by the Contractor 
under the Contract, and shall include both Contract Work 

and Extra Work. 
 (g)"Contract Work" shall mean everything expressly or 
implied required to be furnished and done by the Contractor 
by any one or more of the Contract parts referred to in 
Article 1.01 hereof, except Extra Work, as hereinafter 
defined; it being understood that, in case of any 
inconsistency in or between any part or parts of this Contract, 
the Engineer shall determine which shall prevail. 
 (h)"Contract" or "Contract Documents" shall mean 
each of the various part of the Contract referred to in Article 
1.01 hereof, both as a whole and severally. 
 (i)"Extra Work" shall mean work other than that 
required either expressly or implied by the contract in its 
present form. 
 (j)"Plans" shall mean only those drawings specifically 
referred to as such in these documents, or in any Addendum. 
 Drawings issued after the execution of the Contract to 
explain further, or to illustrate, or to show changes in the 
work, will be known as "Supplementary Drawings" and shall 
be binding upon the Contractor with the same force as the 
Plans. 
 (k)"Specifications" shall mean all of the directions, 
requirements, and standards of performance applying to the 
work, as hereinafter detailed and designated as such, or 
which may be issued in an addendum. 
 (l)"Addendum or Addenda" shall mean the additional 
contract provisions issued in writing prior to the receipt of 
bids. 
 (m)"Notice" shall mean written notice.  Notice shall be 
served upon the Contractor, either personally or by leaving 
the said notice at his residence or with any employee found 
on the work, or addressed to the Contractor at the residence 
or place of business given in his proposal and deposited in a 
postpaid wrapper in any post office box regularly maintained 
by the United States Post Office. 
 (n)"Project" shall mean the entire improvement 
package or related work.  The "project" may consist of 
several different, but related, contracts. 
 (o)"Site" shall mean, and be limited to, the area upon or 
in which the Contractor's operations are carried on and such 
other appropriate areas as may be designed as such by the 
Engineer. 
 (p)"Subcontractor" shall mean any person, firm, or 
corporation, other than employees of the Contractor, who or 
which contracts with the Contractor to furnish, or actually 
furnishes labor, or labor and materials, or labor and 
equipment or labor, materials, and equipment at the site. 
 (q)Whenever in the Contract the words "directed", 
"required", "permitted", "ordered", "designated", 
"prescribed", and words of like import are used, they shall 
imply the direction, requirement, permission, order, 
designation, or prescription of the Engineer; and "approved", 
"acceptable", "satisfactory", "in the judgement of", and 
words of like import shall mean approved by, or acceptable 
to, or satisfactory to, or in the judgment of the Engineer. 
 (r)Whenever in the Contract the word "day" is used, it 
shall mean calendar day. 
 (s)"Final Acceptance" shall mean acceptance of the 
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work as evidenced by an official resolution of the City.  Such 
acceptance shall be deemed to have taken place only if and 
when an approving resolution has been adopted by the City 
Council. The final acceptance shall be signed only after the 
City has assured itself by tests, inspection, or otherwise, that 
all of the provisions of the Contract have been carried out to 
its satisfaction. 
 (t)"Eastern Standard Time" shall be construed as the 
time being observed in the City on the day proposals are 
received or other documents issued or signed. 

 
 

SECTION 2 
POWERS OF THE CITY'S REPRESENTATIVES 

  
ARTICLE 2.01 THE ENGINEER 
It is covenanted and agreed that the Engineer, in addition to 
those matters elsewhere herein expressly made subject to his 
determination, direction, or approval, shall have the power, 
subject to such express provisions and limitations herein 
contained as are not in conflict herewith, and subject to 
review by the Mayor and City Council: 
 (a)To monitor the performance of the work. 
 (b)To determine the amount, kind, quality, sequence, 
and location of the work to be paid for hereunder and, when 
completed, to measure such work for payment. 
 (c)To determine all questions of an engineering 
character in relation to the work, to interpret the Plans, 
Specifications and Addenda. 
 (d)To determine how the work of this Contract shall be 
coordinated with the work of other contractors engaged 
simultaneously on this project. 
 (e)To make minor changes in the work as he deems 
necessary, provided such changes do not result in a net 
increase in the cost to the City or to the Contractor of the 
work to be done under the Contract. 
 (f)To amplify the Plans, add explanatory information 
and furnish additional Specifications and Drawings 
consistent with the intent of the Contract Documents. 
 
The power of the Engineer shall not be limited to the 
foregoing enumeration, for it is the intent of this Contract 
that all of the work shall be subject to his determinations and 
approval, except where the determination or approval of 
someone other than the Engineer is expressly called for 
herein and except as subject to review by the Mayor and City 
Council.  All orders of the Engineer requiring the Contractor 
to perform work as Contract work shall be promptly obeyed 
by the Contractor. 
 
The Engineer shall not, however, have the power to issue an 
extra work order, and the performance of such work on the 
order of the Engineer without previously obtaining written 
confirmation thereof from the Mayor in accordance with 
Article 7.02 hereof may constitute a waiver of any right to 
extra compensation therefor.  The Contractor is warned that 
the Engineer has no power to change the terms and 
provisions of this Contract, except minor changes where 
such change results in no net increase in the Contract Price. 
 
ARTICLE 2.02 DIRECTOR 
The Director of the Department in addition to those matters 

expressly made subject to his determination, direction or 
approval in his capacity as "Engineer", shall also have the 
power: 
 (a)To review any and all questions in relation to this 
Contract and its performance, except as herein otherwise 
specifically provided, and his determination upon such 
review shall be final and conclusive upon the Contractor. 
 (b)With the approval of the Mayor and City Council to 
authorize modifications or changes in the Contract so as to 
require: (1) the performance of extra work, or (2) the 
omission of Contract work whenever he deems it in the 
interest of the City to do so, or both. 
 (c)To suspend the whole or any part of the work 
whenever, in his judgment, such suspension is required: (1) 
in the interest of the City generally, or (2) to coordinate the 
work of the various Contractors engaged on this project, or 
(3) to expedite the completion of the entire project, even 
though the completion of this particular Contract may be 
thereby delayed, without compensation to the Contractor for 
such suspension other than extending the time for the 
completion of the work, as much as it may have been, in the 
opinion of the City, delayed by such a suspension. 
 (d)If, before the final acceptance of all the work 
contemplated herein, it shall be deemed necessary to take 
over, use, occupy, or operate any part of the completed or 
partly completed work, the Engineer shall have the right to 
do so and the Contractor will not, in any way, interfere with 
or object to the use, occupation, or operation of such work by 
the City after receipt of notice in writing from the Engineer 
that such work or part thereof will be used by the City on and 
after the date specified in such notice.  Such taking over, use, 
occupancy or operation of any part of the completed or 
partially completed work shall not constitute final acceptance 
or approval of any such part of the work. 
 
ARTICLE 2.03 NO ESTOPPEL 
The City shall not, nor shall any department, officer, agent, 
or employee thereof, be bound, precluded, or estopped by 
any determination, decision, acceptance, return, certificate, or 
payment made or given under or in connection with this 
Contract by any officer, agent or employee of the City at any 
time either before or after final completion and acceptance of 
the work and payment therefor: (a) from showing the true 
and correct classification, amount, quality, or character of the 
work done, or that any determination, decision, acceptance, 
return certificate or payment is untrue, incorrect or 
improperly made in any particular, or that the work or any 
part thereof does not in fact conform to the requirements of 
the Contract Documents, and (b) from demanding and 
recovering from the Contractor any overpayments made to 
him or such damages as it may sustain by reason his failure 
to comply with the requirements of the Contract of 
Documents, or both. 
 
ARTICLE 2.04 NO WAIVER OF RIGHTS 
Neither the inspection, nor any order, measurements or  
certificate of the City or its employees, officers, or agents, 
nor by any order of the City for payment of money, nor any 
money, nor payments for or acceptance of the whole or any 
part of the work by the City, nor any extension of time, nor 
any changes in the Contract, Specifications or Plans, nor any 
possession by the City or its employees shall operate as a 
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waiver of any provisions of this Contract, nor any power 
herein provided nor shall any waiver of any breach of this 
Contract be held as a waiver of any other subsequent breach. 
 
Any remedy provided in this Contract shall be taken and 
construed as cumulative, namely, in addition to each and 
every other suit, action, or legal proceeding.  The City shall 
be entitled as of right to an injunction against any breach of 
the provisions of this Contract. 

 
 

SECTION 3 
PERFORMANCE OF WORK 

 
ARTICLE 3.01 CONTRACTOR'S RESPONSIBILITY 
The Contractor shall do all the work and furnish, at his own 
cost and expense, all labor, materials, equipment, and other 
facilities, except as herein otherwise provided, as may be 
necessary and proper for performing and completing the 
work under this Contract.  The Contractor shall be 
responsible for the entire work until completed and finally 
accepted by the City. 
 
The work shall be performed in accordance with the true 
intent and meaning of the Contract Documents.  Unless 
otherwise expressly provided, the work must be performed in 
accordance with the best modern practice, with materials as 
specified and workmanship of the highest quality, all as 
determined by and entirely to the satisfaction of the 
Engineer. 
 
Unless otherwise expressly provided, the means and methods 
of construction shall be such as the Contractor may choose, 
subject, however, to the approval of the Engineer.  Only 
adequate and safe procedure, methods, structures and 
equipment shall be used.  The Engineer's approval or the 
Engineer's failure to exercise his right thereon shall not 
relieve the Contractor of obligations to accomplish the result 
intended by the Contract, nor shall such create a cause of 
action for damages. 
 
ARTICLE 3.02 COMPLIANCE WITH LAWS 
The Contractor must comply with all local, State and Federal 
laws, rules, ordinances and regulations applicable to this 
Contract and to the work done hereunder, and must obtain, at 
his own expense, all permits, licenses or other authorization 
necessary for the prosecution of the work. 
 
No work shall be performed under this Contract on Sundays, 
legal holidays or after regular working hours without the 
express permission of the Engineer.  Where such permission 
is granted, the Engineer may require that such work be 
performed without additional expense to the City. 
 
ARTICLE 3.03 INSPECTION 
During the progress of the work and up to the date of final 
acceptance, the Contractor shall, at all times, afford the 
representatives of the City, the Florida Department of 
Environmental Regulation, and if applicable, the Federal 
Environmental Protection Agency and the Federal 
Department of Labor every reasonable, safe and proper 
facility for inspecting the work done or being done at the 

site.  The inspection of any work shall not relieve the 
Contractor of any of his obligations to perform proper and 
satisfactory work as herein specified.  Finished or unfinished 
work found not to be in strict accordance with the Contract 
shall be replaced as directed by the Engineer, even though 
such work may have been previously approved and payment 
made therefor. 
 
The City shall have the right to reject materials and 
workmanship which are defective or require their correction. 
Rejected work and materials must be promptly removed 
from the site, which must at all times be kept in a reasonably 
clean and neat condition. 
 
Failure or neglect on the part of the City to condemn or reject 
bad or inferior work or materials shall not be construed to 
imply an acceptance of such work or materials, if it becomes 
evident at any time prior to the final acceptance of the work 
by the City.  Neither shall it be construed as barring the City 
at any subsequent time from the recovery of damages of such 
a sum of money as may be needed to build anew all portions 
of the work in which inferior work or improper materials 
were used, wherever found. 
 
Should it be considered necessary or advisable by the City at 
any time before final acceptance of the entire work to make 
examinations of work already completed, by removing or 
tearing out all or portions of such work, the Contractor shall, 
on request, promptly furnish all necessary facilities, labor, 
and material for that purpose.  If such work is found to be 
defective in any material respect, due to the fault of the 
Contractor or his subcontractors, he shall defray all expenses 
of such examination and of satisfactory reconstruction.  If, 
however, such work is found to meet the requirements of the 
Contract, the cost of examination and restoration of the work 
shall be considered an item of extra work to be paid for in 
accordance with the provisions of Article 7.02 hereof. 
 
ARTICLE 3.04 PROTECTION 
During performance and until final acceptance, the 
Contractor shall be under an absolute obligation  to protect 
the finished and unfinished work against any damage, loss, 
or injury.  The Contractor shall take proper precaution to 
protect the finished work from loss or damage, pending 
completion and the final acceptance of all the work included 
in the entire Contract, provided that such precaution shall not 
relieve the Contractor from any and all liability and 
responsibility for loss or damage to the work occurring 
before final acceptance by the City.  Such loss or damage 
shall be at the risk of and borne by the Contractor, whether 
arising from acts or omissions of the Contractor or others.  In 
the event of any such loss or damage, the Contractor shall 
forthwith repair, replace, and make good the work without 
extension of time therefor, except as may be otherwise 
provided herein. 
 
The provisions of this Article shall not be deemed to create 
any new right of action in favor of third parties against the 
Contractor or the City. 
 
 
ARTICLE 3.05 PRESERVATION OF PROPERTY 
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The Contractor shall preserve from damage all property 
along the line of the work, or which is in the vicinity of or is 
in anywise affected by the work, the removal or destruction 
of which is not called for by the Plans.  This applies, but is 
not limited, to the public utilities, trees, lawn areas, building 
monuments, fences, pipe and underground structures, public 
streets (except natural wear and tear of streets resulting from 
legitimate use thereof by the Contractor), and wherever such 
property is damaged due to the activities of the Contractor, it 
shall be immediately restored to its original condition by the 
Contractor and at his own expense. 
 
In case of failure on the part of the Contractor to restore such 
property, or make good such damage or injury, the City may, 
upon forty-eight (48) hour written notice, proceed to repair, 
rebuild, or otherwise restore such property as may be deemed 
necessary, and the cost thereof will be deducted from any 
monies due or which may become due the Contractor under 
this Contract.  Nothing in this clause shall prevent the 
Contractor from receiving proper compensation for the 
removal, damage, or replacement of any public or private 
property not shown on the Plans, when this is made 
necessary by alteration of grade or alignment authorized by 
the Engineer, provided that such property has not been 
damaged through fault of the Contractor, his employees or 
agents. 
 
ARTICLE 3.06 BOUNDARIES 
The Contractor shall confine his equipment, apparatus, the 
storage of materials, supplies and apparatus of his workmen 
to the limits indicated on the plans, by law, ordinances, 
permits or direction of the Engineer. 
 
ARTICLE 3.07 SAFETY AND HEALTH 
REGULATIONS 
The Contractor shall comply with the Department of Labor 
Safety and Health Regulations for construction promulgated 
under the Occupational Safety and Health Act of 1970 (PL 
91- 596) and under Section 107 of the Contract Work Hours 
and Safety Standards Act (PL91-54). 
 
ARTICLE 3.08 TAXES 
All taxes of any kind and character payable on account of the 
work done and materials furnished under this Contract shall 
be paid by the Contractor and shall be deemed to have been 
included in his bid.  The laws of the State of Florida provide 
that sales and use taxes are payable by the Contractor upon 
the tangible personal property incorporated in the work and 
such taxes shall be paid by the Contractor and shall be 
deemed to have been included in his bid. 
 
ARTICLE 3.09 ENVIRONMENTAL 
CONSIDERATIONS 
The Contractor, in the performance of the work under this 
Contract, shall comply with all Local, State and Federal laws, 
statutes, ordinances, rules and regulations applicable to 
protection of the environment; and, in the event he violates 
any of the provisions of same, he shall be answerable to the 
Local, State and Federal agencies designated by law to 
protect the environment.  In the event the City receives, from 
any of the environmental agencies, a citation which is 
occasioned by an act or omission of the Contractor or his 

subcontractor or any officers, employees or agents of either, 
it is understood and agreed that the Contractor shall 
automatically become a party-respondent under said citation; 
and the City immediately shall notify the Contractor and 
provide him with a copy of said citation.  
 
The Contractor shall comply with the requirements of the 
citation and correct the offending conditions(s) within the 
time stated in said citation and further shall be held fully 
responsible for all fines and/or penalties. 

 
 

SECTION 4 
TIME PROVISIONS 

 
ARTICLE 4.01 TIME OF START AND COMPLETION 
The Contractor must commence work within thirty (30) days 
subsequent to the date of the receipt of the "Notice to 
Proceed" by the City unless otherwise provided in the 
Specific Provisions and Special Instructions.  Time being of 
the essence of this Contract, the Contractor shall thereafter 
prosecute the work diligently, using such means and methods 
of construction as well as secure its full completion in 
accordance with the requirements of the Contract Documents 
no later than the date specified therefor, or on the date to 
which the time for completion may be extended. 
 
The Contractor must complete the work covered by this 
Contract in the number of consecutive calendar days set forth 
in the Instructions to Bidders, unless the date of completion 
is extended pursuant to the provisions of Article 4.05 hereof. 
 The period for performance shall start from the date of 
signing of this Agreement by the City. 
 
The actual date of completion will be established after a final 
inspection as provided in Article 4.07 hereof. 
 
ARTICLE 4.02 PROGRESS SCHEDULE 
To enable the work to be laid out and prosecuted in an 
orderly and expeditious manner, the Contractor shall submit 
to the Engineer a proposed progress schedule within fifteen 
(15) days after the award of this Contract. 
 
The schedule shall state the Contract starting date, time for 
completion and date of completion and shall show the 
anticipated time of starting and completion of each of the 
various operations to be performed under this Contract, 
together with all necessary and appropriate information 
regarding sequence and correlation of work and an estimated 
time required for the delivery of all materials and equipment 
required for the work.  The proposed schedule shall be 
revised as directed by the Engineer until finally approved by 
him, and, after such approval, shall be strictly adhered to by 
the Contractor.  The approved progress schedule may be 
changed only with the written permission of the Engineer. 
 
If the Contractor shall fail to adhere to the approved progress 
schedule or the schedule as revised, he shall promptly adopt 
such other or additional means and methods of construction 
as will make up for the time lost, and will assure completion 
in accordance with the contract time. 
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ARTICLE 4.03 APPROVAL REQUESTS 
From time to time, as the work progresses and in the 
sequence indicated by the approved schedule, the Contractor 
must submit to the Engineer a specific request, in writing, for 
each item of information or approval required of him by the 
Contract.  These requests must be submitted sufficiently in 
advance of the date upon which the information or approval 
is actually required by the Contractor to allow for the time 
the Engineer may take to act upon such submissions or 
resubmissions.  The Contractor shall not have any right to an 
extension of time on account of delays due to his failure to 
submit his requests for the required information or the 
required approval in accordance with these requirements. 
 
ARTICLE 4.04 COORDINATION WITH OTHER 
CONTRACTORS 
During progress of the work, other Contractors may be 
engaged in performing other work on this project or on other 
projects on the site.  In that event, the Contractor shall 
coordinate the work to be done hereunder with the work of 
such other Contractors in such manner as the Engineer may 
direct. 
 
ARTICLE 4.05 EXTENSION OF TIME 
If such an application is made, the Contractor shall be 
entitled to an extension of time for delay in completion of the 
work should the Contractor be obstructed or delayed in the 
commencement, prosecution or completion of any part of 
said work by any act or delay of the City, or by acts or 
omissions of other Contractors on this project, or by a riot, 
insurrection, war, pestilence, acts of public authorities, fire, 
lightning, hurricanes, earthquakes, tornadoes, floods, 
extremely abnormal and excessive inclement weather as 
indicated by the records of the local weather bureau for a 
five-year period preceding the date of the Contract, or by 
strikes, or other causes, which causes of delay mentioned in 
this Article, in the opinion of the City, are entirely beyond 
the expectation and control of the Contractor. 
 
The Contractor shall, however, be entitled to an extension of 
time for such causes only for the number of days of delay 
which the City may determine to be due solely to such causes 
and only to the extent that such occurrences actually delay 
the completion of the project and then only if the Contractor 
shall have strictly complied with all of the requirements of 
Articles 4.01, 4.02, 4.03 and 4.04 hereof.  It is hereby 
understood that the determination by the Engineer as to the 
order and sequence of the work shall not in itself constitute a 
basis for extension of time. 
 
The determination made by the City on an application for an 
extension of time shall be binding and conclusive on the 
Contractor. 
 
Delays caused by failure of the Contractor's materialmen, 
manufacturers, and dealers to furnish approved working 
drawings, materials, fixtures, equipment, appliances, or other 
fittings on time or failure of subcontractors to perform their 
work shall not constitute a basis of extension of time. 
 
The Contractor agrees to make no claim for damages for 
delay in the performance of this Contract occasioned by any 

act or omission to act of the City or any of its representatives 
or because of any  injunction which may be brought against 
the City or its representatives and agrees that any such claim 
shall be fully compensated for by an extension of time to 
complete performance of the work as provided herein. 
 
ARTICLE 4.06 LIQUIDATED DAMAGES 
It is mutually agreed between the parties that time is the 
essence of this Contract and that there will be on the part of 
the City considerable monetary damage in the event the 
Contractor should fail to complete the work within the time 
fixed for completion in the Contract or within the time to 
which such completion may have been extended. 
 
 
The amount per day set forth in the Instructions to Bidders is 
hereby agreed upon as the liquidated damages for each and 
every calendar day that the time consumed in completing the 
work under this Contract exceeds the time allowed. 
 
This amount shall, in no event, be considered as a penalty or 
otherwise than as the liquidated and adjusted damages to the 
City because of the delay and the Contractor and his Surety 
agree that the stated sum per day for each such day of delay 
shall be deducted and retained out of the monies which may 
become due hereunder and if not so deductible, the 
Contractor and his Surety shall be liable therefor. 
 
ARTICLE 4.07 FINAL INSPECTION 
When the work has been completed in accordance with the 
requirements of the Contract and final cleaning up 
performed, a date for final inspection of the work by the 
Engineer shall be set by the Contractor in a written request 
therefor, which date shall be not less than ten (10) days after 
the date of such request.  The work will be deemed complete 
as of the date so set by the Contractor if, upon such 
inspection, the Engineer determines that no further work 
remains to be done at the site. 
 
If such inspection reveals interms of work still to be 
performed, however, the Contractor shall promptly perform 
them and then request a reinspection.  If, upon such 
inspection, the Engineer determines that the work is 
complete, the date of final completion shall be deemed to be 
the last day of such reinspection. 

 
 

SECTION 5 
SUBCONTRACTS AND ASSIGNMENTS 

 
ARTICLE 5.01 LIMITATIONS AND CONSENT 
The Contractor shall not assign, transfer, convey, sublet or 
otherwise dispose of this Contract or of his right, title, or 
interest therein, or his power to execute such Contract, or to 
assign any monies due or to become due  thereunder to any 
other person, firm or corporation unless the previous written 
consent of the City shall first be obtained thereto and the 
giving of any such consent to a particular subcontract or 
assignment shall not dispense with the necessity of such 
consent to any further or other assignment. 
 
Before making any subcontract, the Contractor must submit a 
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written statement to the Engineer, giving the name and 
address of the proposed contractor, the portion of the work 
and materials which he is to perform and furnish and any 
other information tending to prove that the proposed 
subcontractor has the necessary facilities, skill, integrity, past 
experience and financial resources to perform the work in 
accordance with the terms and conditions of this Contract. 
 
If the City finds that the proposed subcontractor is qualified, 
the Contractor will be notified in writing.  The City may 
revoke approval of any subcontractor when such 
subcontractor evidences an unwillingness or inability to 
perform his work in strict accordance with these Contract 
Documents.  Notice of such revocation of approval will be 
given in writing to the Contractor. 
 
The Contractor will promptly, upon request, file with the 
City a conformed copy of the subcontract.  The Contractor 
shall cause appropriate provisions to be inserted in all 
subcontracts relative to the work to bind subcontractors to 
the Contractor by the terms of these Contract Documents, 
insofar as applicable to the work of subcontractors, and to 
give the Contractor the same power as regards terminating 
any subcontracts that the City may exercise over the 
Contractor under provisions of these Contract Documents. 
 
The Contractor shall be required to perform with his own 
forces at least twenty-five (25) percent of the work, unless 
written consent to subcontract a greater percentage of the 
work is first obtained from the City. 
 
ARTICLE 5.02 RESPONSIBILITY 
The approval by the City of a subcontractor shall not relieve 
the Contractor of any of his responsibilities, duties, and 
liabilities hereunder.  The Contractor shall be solely 
responsible to the City for the acts or defaults or omissions of 
his subcontractor and of such subcontractor's officers, agents, 
and employees, each of whom shall for all purposes be 
deemed to be the agent or employee of the Contractor.  
Nothing contained in the Contract Documents shall create 
any contractual relationship between any subcontractor and 
the City. 
 

 
SECTION 6 

SECURITY AND GUARANTY 
 
ARTICLE 6.01   CONTRACT SECURITY 
The Contractor shall execute and deliver to the City a 
Performance Bond on the form as provided herein, in an 
amount at least equal to one hundred (100) percent of the full 
Contract price, such Bond to be executed by a surety 
company acceptable to the City.  The surety on such 
Performance Bond shall be a surety company duly 
authorized to do business in the State of Florida, and the 
Bond shall be issued or countersigned by a local resident 
producing agent of such surety company who is a resident of 
the State of Florida, regularly commissioned and licensed in 
said State, and satisfactory evidence of the authority of the 
person or persons executing such Bond shall be submitted 
with the Bond. The Performance Bond shall serve as security 
for the faithful performance of this Contract, including 

maintenance and guaranty provisions, and for the payment of 
all persons performing labor and furnishing materials in 
connection with the Contract.  The premiums on the 
Performance Bond shall be paid by the Contractor. 
 
If, at any time, the City shall become dissatisfied with any 
surety or sureties then upon the Performance Bond, or if for 
any other reason such bond shall cease to be adequate 
security for the City, the Contractor shall, within five days 
after notice so to do, substitute an acceptable Bond in such 
form and sum and signed by such other sureties as may be 
satisfactory to the City.  The premiums on such Bond shall 
be paid by the Contractor.  No further partial payments shall 
be deemed due or shall be made until the new sureties have 
qualified. 
 
ARTICLE 6.02 CONTRACTORS INSURANCE 
Insurance required shall be as indicated on Special 
Instructions pages beginning with "INS-1" 
 
ARTICLE 6.03   AGAINST CLAIMS AND LIENS 
The City may withhold from the Contractor as much as any 
approved payments to him as may, in the opinion of the City, 
be necessary to secure (a) just claims of any persons 
supplying labor or materials to the Contractor or any of his 
subcontractors for the work then due and unpaid; (b) loss due 
to defective work not remedied, or (c) liability, damage, or 
loss due to injury to persons or damages to the work or 
property of other contractors, subcontractors, or others, 
caused by the act or neglect of the Contractor or of any of his 
subcontractors.  The City shall have the right, as agent for the 
Contractor, to apply any such amounts so withheld in such 
manner as the City may deem proper to satisfy such claims 
or to secure such protection.  Such application of such 
money shall be deemed payments for the account of the 
Contractor. 
 
ARTICLE 6.04   MAINTENANCE AND GUARANTY 
The Contractor hereby guarantees all the work furnished 
under this Contract against any defects in workmanship and 
materials for a period of one year following the date of final 
acceptance of the work by the City.  Under this guarantee, 
the Contractor hereby agrees to make good, without delay, at 
his own expense, any failure of any part of the work due to 
faulty materials or manufacture, construction, or installation, 
or the failure of any equipment to perform satisfactorily all 
the work put upon it within the limits of the Contract 
Documents, and further, shall make good any damage to any 
part of the work caused by such failure.  It is hereby agreed 
that the Performance Bond shall fully cover all guarantees 
contained in this Article. 
It is also agreed that all warranties, expressed or implied, 
inure to the benefit of the City and are enforceable by the 
City.  

 
 

SECTION 7 
CHANGES 

 
ARTICLE 7.01   MINOR CHANGES 
The City reserves the right to make such additions, 
deductions, or changes to this Contract from time to time as 
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it deems necessary and in a manner not materially affecting 
the substance thereof or materially changing the price to be 
paid in order to carry out and complete more fully and 
perfectly the work herein agreed to be done and performed. 
This Contract shall in no way be invalidated by any such 
additions, deductions, or changes, and no claim by the 
Contractor shall be made for any loss of anticipated profits 
thereby. 
 
Construction conditions may require that minor changes be 
made in the location and installation of the work and 
equipment to be furnished and other work to be performed 
hereunder, and the Contractor when ordered by the Engineer, 
shall make such adjustments and changes in said locations 
and work as may be necessary, without additional cost to the 
City, provided such adjustments and changes do not alter the 
character, quantity of cost of the work as a whole, and 
provided further that Plans and Specifications showing such 
adjustments and changes are furnished to the Contractor by 
the City within a reasonable time before any work involving 
such adjustment and changes is begun.  The Engineer shall 
be the sole judge of what constitutes a minor change for 
which no additional compensation shall be allowed. 
 
ARTICLE 7.02 EXTRA WORK 
The City may at any time by a written order and without 
notice to the sureties require the performance of such extra 
work as it may find necessary or desirable.  An order for 
extra work shall be valid only if issued in writing and signed 
by the Mayor and the work so ordered must be performed by 
the Contractor. 
 
The amount of compensation to be paid to the Contractor for 
any extra work as so ordered shall be determined as follows: 
 (a)By such applicable unit prices, if any, as are set forth 
in the Proposal; or 
 (b)If no such unit prices are set forth then by a lump 
sum or other unit prices mutually agreed upon by the City 
and the Contractor; or 
 (c)If no such unit prices are set forth in the Proposal 
and if the parties cannot agree upon a lump sum or other unit 
prices then by the actual net cost in money to the Contractor 
of the extra work performed, which cost shall be determined 
as follows: 
  (1) For all labor and foreman in direct charge of 

the authorized operations, the Contractor shall receive 
the current local rate of wages to be agreed upon, in 
writing, before starting such work for each hour that 
said labor and foremen are actually engaged thereon, to 
which shall be added an amount equal to 25 percent of 
the sum thereof which shall be considered and accepted 
as full compensation for general supervision, FICA 
taxes, contributions under the Florida Unemployment 
Compensation Act, insurance, bond, subcontractor's 
profit and overhead, the furnishing of small tools and 
miscellaneous equipment used, such as picks, shovels, 
hand pumps, and similar items. 

  (2) For all materials used, the Contractor shall 
receive the actual cost of such materials delivered at the 
site or previously approved delivery point as 
established by original receipted bills.  No percentage 
shall be added to this cost. 

  (3) For special equipment and machinery such as 
power-driven pumps, concrete mixers, trucks, and 
tractors, or other equipment, required for the 
economical performance of the authorized work, the 
Contractor shall receive payment based on the average 
local area rental price for each item of equipment and 
the actual time of its use on the work.  No percentage 
shall be added to this sum. 

  (4) Records of extra work done under this 
procedure shall be reviewed at the end of each day by 
the Contractor or his representative and the Engineer.  
Duplicate copies of accepted records shall be made and 
signed by both Contractor or his representative and the 
Engineer, and one copy retained by each. 

 
Request for payment for approved and duly authorized extra 
work shall be submitted in the same form as Contract work 
or in the case of work performed under paragraph (c) (1)  
above upon a certified statement supported by receipted bills. 
Such statement shall be submitted for the current Contract 
payment for the month in which the work was done. 
 
ARTICLE 7.03   DISPUTED WORK 
If the Contractor is of the opinion that any work required, 
necessitated, or ordered violates the terms and provisions of 
this Contract, he must promptly notify the Engineer, in 
writing, of his contentions with respect thereto and request a 
final determination thereof.  If the Engineer determines that 
the work in question is Contract work and not extra work or 
that the order complained of is proper, he will direct the 
Contractor to proceed and the Contractor shall promptly 
comply.  In order, however, to reserve his right to claim 
compensation for such work or damages resulting from such 
compliance, the Contractor must, within five (5) days after 
receiving notice of the Engineer's determination and 
direction, notify the City in writing that the work is being 
performed or that the determination and direction is being 
complied with under protest.  Failure of the Contractor to 
notify shall be deemed as a waiver of claim for extra 
compensation or damages therefor. 
 
Before final acceptance by the City, all matters of dispute 
must be adjusted to the mutual satisfaction of the parties 
thereto.  Final determinations and decisions, in case any 
questions shall arise, shall constitute a condition precedent to 
the right of the Contractor to receive the money therefor until 
the matter in question has been adjusted. 
 
ARTICLE 7.04  OMITTED WORK 
The City may at any time by a written order and without 
notice to the sureties require the omission of such Contract 
work as it may find necessary or desirable. 
 
An order for omission of work shall be valid only if signed 
by the Mayor and the work so ordered must be omitted by 
the Contractor.  The amount by which the Contract price 
shall be reduced shall be determined as follows: 
 (a) By such applicable unit prices, if any, as are set 
forth in the Contract; or 
 (b) By the appropriate lump sum price set forth in the 
Contract; or 
 (c) By the fair and reasonable estimated cost to the City 
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of such omitted work as determined by the  Engineer and 
approved by the City. 
 

 
SECTION 8 

CONTRACTOR'S EMPLOYEES 
 
ARTICLE 8.01 CHARACTER AND COMPETENCY 
The Contractor and his subcontractors shall employ upon all 
parts of the work herein contracted for only competent, 
skillful, and trustworthy workers.  Should the Engineer at 
any time give notice, in writing, to the Contractor or his duly 
authorized representative on the work that any employee in 
his opinion is incompetent, unfaithful, disorderly, careless, 
unobservant of instructions, or in any way a detriment to the 
satisfactory progress of the work, such employee shall 
immediately be dismissed and not again allowed upon the 
site. 
 
ARTICLE 8.02   SUPERINTENDENCE 
The Contractor shall give his personal supervision to the 
faithful prosecution of the work and in case of his absence 
shall have a competent, experienced, and reliable supervisor 
or superintendent, acceptable to the Engineer on the site who 
shall follow without delay all instructions of the Engineer in 
the prosecution and completion of the work and every part 
thereof, in full authority to supply workers, material, and 
equipment immediately.  He shall keep on hand at all times 
copies of the Contract Documents. 
 
ARTICLE 8.03   EMPLOYMENT OPPORTUNITIES 
The Contractor shall, in the performance of the work 
required to be done under this Contract, employ all workers 
without discrimination regarding race, creed, color, sex or 
national origin and must not maintain or provide facilities 
that are segregated on the basis of race, color, creed or 
national origin. 
 
ARTICLE 8.04   RATES OF WAGES 
On federally assisted projects, the rates of wages to be paid 
under this Contract shall not be less than the rates of wages 
set forth in Section 12 of this Agreement. 
 
On other projects, no wage rate determination is included. 
Florida's Prevailing Wage Law (Section 215.19, Florida 
Statutes) was repealed effective April 25, 1979. 
 
ARTICLE 8.05   PAYROLL REPORTS 
The Contractor and each subcontractor shall, if requested to 
do so, furnish to the Engineer a duly certified copy of his 
payroll and also any other information required by the 
Engineer to satisfy him that the provisions of the law as to 
the hours of employment and rate of wages are being 
observed. 
 
Payrolls shall be prepared in accordance with instructions 
furnished by the City and on approved forms.  The 
Contractor shall not carry on his payroll any persons not 
employed by him.  Subcontractor's employees shall be 
carried only on the payrolls of the employing subcontractor. 

 
 

SECTION 9 
CONTRACTOR'S DEFAULT 

 
ARTICLE 9.01   CITY'S RIGHT AND NOTICE 
It is mutually agreed that:  (a) if the Contractor fails to begin 
work when required to do so, or  (b) if at any time during the 
progress of the work it shall appear to the Engineer that the 
Contractor is not prosecuting the work with reasonable 
speed, or is delaying the work unreasonably and 
unnecessarily, or (c) if the force of workmen or quality or 
quantity of material furnished are not sufficient to insure 
completion of the work within the specified time and in 
accordance with the Specifications hereto attached, or (d) if 
the Contractor shall fail to make prompt payments for 
materials or labor or to subcontractors for work performed 
under the Contract, or (e) if legal proceedings have been 
instituted by others than the City in such manner as to 
interfere with the progress of the work and may subject the 
City to peril of litigation or outside claims of (f) if the 
Contractor shall be adjudged a bankrupt or make an 
assignment for the benefit of creditors, or (g) if in any 
proceeding instituted by or against the Contractor an order 
shall be made or entered granting an extension of time of 
payment, composition, adjustment, modification, settlement 
or satisfaction of his debts or liabilities, or (h) if a receiver or 
trustee shall be appointed for the Contractor or the 
Contractor's property, or (i) if the Contract or any part 
thereof shall be sublet without the consent of the City being 
first obtained in writing, or (j) if this Contract or any right, 
monies, or claim thereunder shall be assigned by the 
Contractor, otherwise than as herein specified, or (k) if the 
Contractor shall fail in any manner of substance to observe 
the provisions of this Contract, or (l) if any of the work, 
machinery, or equipment shall be defective, and shall not be 
replaced as herein provided, or (m) if the work to be done 
under this Contract shall be abandoned, then such fact or 
conditions shall be certified by the Engineer and thereupon 
the City without prejudice to any other rights or remedies of 
the City, shall have the right to declare the Contractor in 
default and so notify the Contractor by a written notice, 
setting forth the ground or grounds upon which such default 
is declared and the Contractor must discontinue the work, 
either as a portion of the work or the whole thereof, as 
directed. 
 
ARTICLE 9.02   CONTRACTOR'S DUTY UPON 
DEFAULT 
Upon receipt of notice that his Contract is in default, the 
Contractor shall immediately discontinue all further 
operations on the work or such part thereof, and shall 
immediately quit the site or such part thereof, leaving 
untouched all plant, materials, equipment, tools, and 
supplies. 
 
ARTICLE 9.03   COMPLETION OF DEFAULTED 
WORK 
The City, after declaring the Contractor in default, may then 
have the work completed or the defective equipment or 
machinery replaced or anything else done to complete the 
work in strict accordance with the Contract Documents by 
such means and in such manner, by Contract with or without 
public letting, or otherwise, as it may deem advisable, 
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utilizing for such purpose without additional cost to the City 
such of the Contractor's plant, materials, equipment, tools, 
and supplies remaining on the site, and also such 
subcontractors as it may deem advisable. 
 
The City shall reimburse all parties, including itself, for the 
expense of such completion, including liquidated damages, if 
any, and the cost of reletting.  The City shall deduct this 
expense from monies due or to become due to the Contractor 
under this Contract, or any part thereof, and in case such 
expense is more than the sum remaining unpaid of the 
original contract price, the Contractor and his sureties shall 
pay the amount of such deficiency to the City. 
 
ARTICLE 9.04   PARTIAL DEFAULT 
In case the City shall declare the Contractor in default as to a 
part of the work only, the Contractor shall discontinue such 
part, shall continue performing the remainder of the work in 
strict conformity with the terms of the Contract, and shall in 
no way hinder or interfere with any other contractor or 
person whom the City may engage to complete the work as 
to which the Contractor was declared in default. 

 
 

SECTION 10 
PAYMENTS 

 
ARTICLE 10.01 PRICES 
For the Contractor's complete performance of the work, the 
City will pay and the Contractor agrees to accept, subject to 
the terms and conditions hereof, the lump sum prices or unit 
prices in the Contractor's Proposal and the award made 
therein, plus the amount required to be paid for any extra 
work ordered under Article 7.02 hereof, less credit for any 
work omitted pursuant to Article 7.04 hereof.  Under unit 
price items, the number of units actually required to complete 
the work under the Contract may be more than stated in the 
Proposal.  The Contractor agrees that no claim will be made 
for any damages or for loss of profits because of a difference 
between the quantities of the various classes of work 
assumed and stated in the Proposal Form as a basis for 
comparing Proposals and the quantities of work actually 
performed. 
 
The sum as awarded for any lump sum Contract or lump sum 
Contract Item shall represent payment in full for all of the 
various classes of work, including materials, equipment, and 
labor necessary or required to complete, in conformity with 
the Contract Document, the entire work shown, indicated or 
specified under the lump sum Contract or lump sum Contract 
Item. 
 
The amount as awarded as a unit price for any unit price 
Contact Item shall represent payment in full for all the 
materials, equipment, and labor necessary to complete, in 
conformity with the Contract Documents, each unit of work 
shown, specified, or required under the said unit price 
Contract Item. 
 
No payment other than the amount as awarded will be made 
for any class of work included in a lump sum Contract Item 
or a unit price Contract Item, unless specific provision is 

made therefor in the Contract Documents. 
 
ARTICLE 10.02 SUBMISSION OF BID BREAKDOWN 
Within fifteen (15) days after the execution of this Contract, 
the Contractor must submit to the Engineer in duplicate an 
acceptable breakdown of the lump sums and unit prices bid 
for items of the Contract, showing the various operations to 
be performed under the Contract, as described in the progress 
schedule required under Article 4.02 hereof, and the value of 
each of such operations, the total of such items to equal the 
total price bid.  The Contractor shall also submit such other 
information relating to the bid prices as may be required and 
shall revise the bid breakdown as directed.  Thereafter, the 
breakdown may be used for checking the Contractor's 
applications for partial payments hereunder but shall not be 
binding upon the City or the Engineer for any purpose 
whatsoever. 
 
ARTICLE 10.03   REPORTS, RECORDS AND DATA 
The Contractor shall furnish to the Engineer such schedules 
of quantities and costs, progress schedules, reports, invoices, 
delivery tickets, estimates, records, and other data as the 
Engineer may request concerning work performed or to be 
performed and the materials furnished under the Contract. 
 
ARTICLE 10.04   PAYMENTS BY CONTRACTOR 
The Contractor shall pay (a) for all transportation and utility 
services not later than the 20th day of the calendar month 
following that in which such services are rendered, (b) for all 
materials, tools, and equipment delivered at the site of the 
project, and the balance of the cost thereof not later than the 
30th day following the completion of that part of the work in 
or on which such materials, tools, and equipment are 
incorporated or used, and (c) to each of his subcontractors, 
not later than the 5th day following each payment to the 
Contractor, the respective amounts allowed the Contractor on 
account of the work performed by his subcontractors, to the 
extent of each subcontractor's interest therein; and proof of 
such payments or releases therefor shall be submitted to the 
Engineer upon request. 
 
ARTICLE 10.05   PARTIAL PAYMENTS 
On or about the first of each month, the Contractor shall 
make and certify an estimate, on forms prescribed by the 
City, of the amount and fair value of the work done, and may 
apply for partial payment therefor.  The Contractor shall 
revise the estimate as the Engineer may direct.  When 
satisfactory progress has been made, and shows that the 
value of the work completed since the last payment exceeds 
one percent (1%) of the total Contract price in amount, the 
Engineer will issue a certificate that such work has been 
completed and the value thereof.  The City will then issue a 
voucher to the Contractor in accordance with the following 
schedule: 
 
FOR CONTRACT AMOUNTS UNDER $250,000 
 (A)In the amount of ninety percent (90%) of the value 
of the work completed as certified until construction is one 
hundred percent (100%) complete (operational or beneficial 
occupancy), the withheld amount may be reduced below ten 
percent (10%), at the Engineer's option, to only that amount 
necessary to assure completion. 



 

 
 
 A-11

 
FOR CONTRACT AMOUNTS OVER $250,000 
 (A)In the amount of ninety percent (90%) of the value 
of the work completed as certified until construction is fifty 
percent (50%) complete. 
 (B)When the dollar value, as determined by the 
Engineer, of satisfactorily completed work in place is greater 
than fifty percent (50%) of the original contract price, 
vouchers for partial payment will be issued by the City to the 
Contractor in the amount of one hundred percent (100%) of 
the value of the work, above 50%, completed as certified for 
that payment period. 
 (C)If the Contractor has performed satisfactorily and 
the work is substantially complete (operational or beneficial 
occupancy) the withheld amount may be reduced, at the 
Engineer's option, to only that amount necessary to assure 
completion. 
 
In addition to the Conditions set forth in (A), (B), and (C) 
above, payments will always be less any sums that may be 
retained or deducted by the City under the terms of any of 
the contract documents and less any sums that may be 
retained to cover monetary guarantees for equipment, 
materials or progress performance. 
 
Payment on estimates made on or about the first of the month 
may be expected on or about the 20th of the month. 
 
Unless specified otherwise in the Contract Items, the 
delivered cost of equipment and nonperishable materials 
suitably stored at the site of the work and tested for adequacy 
may be included in the Contractor's application for partial 
payment provided, however, that the Contractor shall furnish 
evidence satisfactory to the City that the Contractor is the 
unconditional owner and in possession of such materials or 
equipment.  The amount to be paid will be 90 percent of the 
invoice cost to the Contractor which cost shall be supported 
by receipted bills within 30 days of the date of payment by 
the City to the Contractor.  Such payment shall not relieve 
the Contractor from full responsibility for completion of the 
work and for protection of such materials and equipment 
until incorporated in the work in a permanent manner as 
required by the Contract Documents. 
 
Before any payment will be made under this Contract, the 
Contractor and every subcontractor, if required, shall deliver 
to the Engineer a written, verified statement, in satisfactory 
form, showing in detail all amounts then due and unpaid by 
such Contractor or subcontractor to all laborers, workmen, 
and mechanics, employed by him under the Contract for the 
performance of the work at the site thereof, for daily or 
weekly wages, or to other persons for materials, equipment, 
or supplies delivered at the site of the work during the period 
covered by the payment under consideration. 
 
ARTICLE 10.06   FINAL PAYMENT 
Under determination of satisfactory completion of the work 
under this Contract as provided in Article 4.07 hereof, the 
Engineer will prepare the final estimate showing the value of 
the completed work.  This estimate will be prepared within 
30 days after the date of completion or as soon thereafter as 
the necessary measurements and computations can be made. 

 All prior certificates and estimates, being approximate only, 
are subject to correction in the final estimate and payment. 
 
When the final estimate has been prepared and certified by 
Engineer, he will submit to the Mayor and City Council the 
final certificate stating that the work has been completed and 
the amount based on the final estimate remaining due to the 
Contractor.  The City will then accept the work as fully 
completed and will, not later than 30 days after the final 
acceptance, as defined in Article 1.02, of the work done 
under this Contract, pay the Contractor the entire amount so 
found due thereunder after deduction of all previous 
payments and all percentages and amounts to be kept and 
retained under provisions of this Contract; provided, 
however, and it is understood and agreed that, as a precedent 
to receiving final payment, the Contractor shall submit to the 
City a sworn affidavit that all bills for labor, service, 
materials, and subcontractors have been paid and that there 
are no suits pending in connection with this work.  The City, 
at its option, may permit the Contractor to execute a separate 
surety bond in a form satisfactory to the City.  The surety 
bond shall be in the full amount of the suit or suits. 
 
Neither the final payment nor any part of the retained 
percentage shall be paid until the Contractor, if required, 
shall furnish the City with a complete release from any 
should remain unsatisfied after all payments are made, the 
Contractor shall refund to the City all monies which the City 
may be compelled to pay in discharging such claim, 
including incidental costs and attorney's fees. 
 
ARTICLE 10.07   ACCEPTANCE OF FINAL 
PAYMENT 
The acceptance by the Contractor, or by anyone claiming by 
or through him, of the final payment shall operate as and 
shall be a release to the City and every officer and agent 
thereof from any and all claims and liability to the Contractor 
for anything done or furnished in connection with the work 
or project and for any act or neglect of the Contractor or of 
any others relating to or affecting the work.  No payment, 
however, final or otherwise, shall operate to release the 
Contractor or his sureties from any obligations under this 
Contract or the Performance Bond. 

 
 

SECTION 11 
MISCELLANEOUS PROVISIONS 

  
ARTICLE 11.01   CONTRACTOR'S WARRANTIES 
In consideration of, and to induce the award of this contract 
to him, the Contractor represents and warrants: 
 (a)That he is not in arrears to the City upon debt or 
contract, and he is not a defaulter, as surety, contractor, or 
otherwise. 
 (b)That he is financially solvent and sufficiently 
experienced and competent to perform the work. 
 (c)That the work can be performed as called for by the 
Contract Documents. 
 (d)That the facts stated in his proposal and the 
information given by him are true and correct in all respects. 
 (e)That he is fully informed regarding all the conditions 
affecting the work to be done and labor and materials to be 
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furnished for the completion of this Contract, and that his 
information was secured by personal investigation and 
research.  
 
ARTICLE 11.02 PATENTED DEVICES, MATERIAL 
AND PROCESSES 
It is mutually understood and agreed that Contract prices 
include all royalties and costs arising from patents, 
trademarks, and copyrights in any way involved in the work. 
Whenever the Contractor is required or desires to use any 
design, device, material, or process covered by letters of 
patent or copyright, the Contractor shall indemnify and save 
harmless the City, its officers, agents and employees from 
any and all claims for infringement by reason of the use of 
any such patented design, device, tool, material, equipment, 
or process, to be performed under the Contract, and shall 
indemnify the said City, its officers, agents, and employees 
for any costs, expenses, and damages which may be  incurred 
 by reason of such infringement at any time during the 
prosecution or after completion of the work. 
 
ARTICLE 11.03   SUITS AT LAW 
In case any action at law or suit in equity may or shall be 
brought against the City or any of its officers, agents, or 
employees for or on account of the failure, omission, or 
neglect of the Contractor or his subcontractors, employees, 
or agents, to do or perform any of the covenants, acts, 
matters, or things by this Contract undertaken to be done or 
performed by the Contractor of his subcontractors, 
employees, or agents, or from any injuries done to property 
or persons and caused by the negligence or alleged 
negligence of the Contractor of his subcontractors, 
employees, or agents, or in any other manner arising out of 
the performance of this Contract, then the Contractor shall 
immediately assume and take charge of the defense of such 
actions or suits in like manner and to all intents and purposes 
as if said actions or suits have been brought directly against 
the Contractor, and the Contractor shall also indemnity and 
save harmless the City, its officers, agents, and employees 
from any and all loss, cost or damage whatever arising out of 
such actions or suits, in like manner and to all intents and 
purposes as if said actions or suits have been brought directly 
against the Contractor. 
 
The Contractor shall and does hereby assume all liability for 
and agrees to indemnify the City or its Engineer against any 
or all loss, costs, damages, and liability for any or by reason 
of any lien, claims or demands, either for materials 
purchased or for work performed by laborers, mechanics, 
and others and from any damages, costs, actions, or causes of 
action and judgement arising from injuries sustained by 
mechanics, laborers, or other persons by reason of accidents 
or otherwise, whether caused by the carelessness or 
inefficiency or neglect of said Contractor, his subcontractors, 
agents, employees, workmen or otherwise. 
 
ARTICLE 11.04 CLAIMS FOR DAMAGES 
If the Contractor shall claim compensation for any damage 
sustained, other than for extra or disputed work covered by 
Article 7.02 and 7.03 hereof, by reason of any act or 
omission of the City, its agents, or any persons, he shall, 
within five days after sustaining such damage, make and 

deliver to the Engineer a written statement of the nature of 
the damage sustained and of the basis of the claim against the 
City.  On or before the 15th of the month succeeding that in 
which any damage shall have been sustained, the Contractor 
shall make and deliver to the Engineer an itemized statement 
of the details and amounts of such damage, duly verified by 
the Contractor.  Unless such statements shall be made 
delivered within the times aforesaid, it is stipulated that and 
all claims for such compensation shall be forfeited and 
invalidated, and the Contractor shall not be entitled to 
payment on account of such claims. 
 
ARTICLE 11.05 NO CLAIMS AGAINST 
INDIVIDUALS 
No claim whatsoever shall be made by the Contractor against 
any officer, agent, employee of the City for, or on account of, 
anything done or omitted to be done in connection with this 
Contract. 
 
ARTICLE 11.06   LIABILITY UNAFFECTED 
Nothing herein contained shall in any manner create any 
liability against the City on behalf of any claim for labor, 
services, or materials, or of subcontractors, and nothing 
herein contained shall affect the liability of the Contractor or 
his sureties to the City or to any workmen or materialsmen 
upon bond given in connection with this Contract. 
 
ARTICLE 11.07 INDEMNIFICATION PROVISIONS 
Whenever there appears in this Agreement, or in the other 
Contact Documents made a part hereof, an indemnification 
provision within the purview of Chapter 725.06, Laws of 
Florida, the monetary limitation on the extent of the 
indemnification under each such provision shall be One 
Million Dollars or a sum equal to the total Contract price, 
whichever shall be the greater. 
 
ARTICLE 11.08 UNLAWFUL PROVISIONS DEEMED 
STRICKEN 
If this contract contains any unlawful provisions not an 
essential part of the Contract and which shall not appear to 
have a controlling or material inducement to the making 
thereof, such provisions shall be deemed of no effect and 
shall, upon notice by either party, be deemed stricken from 
the Contract without affecting the binding force of the 
remainder. 
 
ARTICLE 11.09   LEGAL PROVISIONS DEEMED 
INCLUDED 
Each and every provision of any law and clause required by 
law to be inserted in this Contract shall be deemed to be 
inserted herein, and the Contract shall be read and enforced 
as though it were included herein and if, through mistake or 
otherwise, any such provision is not inserted or is not 
correctly inserted, then upon application of either party the 
Contract shall forthwith be physically amended to make such 
insertion. 
 
ARTICLE 11.10 DEATH OR INCOMPETENCY OF 
CONTRACTOR 
In the event of death or legal incompetency of a Contractor 
who shall be an individual or surviving member of a 
contracting firm, such death or adjudication of incompetency 
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shall not terminate the Contract, but shall act as default 
hereunder to the effect provided in Article 9.01 hereof and 
the estate of the Contractor and his surety shall remain liable 
hereunder to the same extent as though the Contractor had 
lived.  Notice of default, as provided in Article 9.01 hereof, 
shall not be required to be given in the event of such death or 
adjudication of incompetency. 
 
ARTICLE 11.11   NUMBER AND GENDER OF 
WORDS 
Whenever the context so admits or requires, all references 
herein in one number shall be deemed extended to and 
including the other number, whether singular or plural, and 
the use of any gender shall be applicable to all genders. 
 
ARTICLE 11.12   ACCESS TO RECORDS 
Representatives of Federal Agencies, if applicable, and the 
State of Florida shall have access to the work whenever it is 
in preparation of progress.  On federally assisted projects the 
Federal Agency, the Comptroller General of the United 
States, or any authorized representative shall have access to 
any books, documents, papers, and records of the Contractor 
which are pertinent to the project for the purpose of making 
audit, examination, excerpts, and transcription thereof. 
 
 

SECTION 12 
LABOR STANDARDS 

 
ARTICLE 12.01 LABOR STANDARDS 
The Contractor shall comply with all of the regulations set 
forth in "Labor Standards Provisions for Federally Assisted 
Construction Contracts", which may be attached, and any 
applicable Florida Statutes. 
 
ARTICLE 12.02 NOTICE TO LABOR UNIONS 
If required, the Contractor shall provide Labor Unions and 
other organizations of workers, and shall post, in a 
conspicuous place available to employees or applicants for 
employment, a completed copy of the form entitled "Notice 
to Labor Unions or Other Organizations of Workers" 
attached to and made a part of this Agreement. 
 
ARTICLE 12.03 SAFETY AND HEALTH 
REGULATIONS 
The Contractor shall comply with the Department of Labor 
Safety and Health Regulations for construction promulgated 
under the Occupational Safety and Health Act of 1970 (PL 
91- 596) and under Section 107 of the Contract Work Hours 
and Safety Standards Act (PL 91-54).  Nothing in these Acts 
shall be construed to supersede or in any manner affect any 
worker's compensation law or statutory rights, duties, or 
liabilities of employers and employees under any law with 
respect to injuries, diseases, or death of employees arising 
out of, or in the course of, employment. 
 
ARTICLE 12.04   EEO AFFIRMATIVE ACTION 
REQUIREMENTS 
The Contractor understands and agrees to be bound by the 
equal opportunity requirements of Federal regulations which 
shall be applicable throughout the performance of work 
under this Contract.  The Contractor  also agrees to similarly 

bind contractually each subcontractor.  In policies, the 
Contractor agrees to engage in Affirmative Action directed at 
promoting and ensuring equal employment opportunity in 
the work force used under the Contract (and the Contractor 
agrees to require contractually the same effort of all 
subcontractors whose subcontractors exceed $100,000).  The 
Contractor understands and agrees that "Affirmative Action" 
as used herein shall constitute a good faith effort to achieve 
and maintain minority employment in each trade in the on-
site work force used on the Contract. 
 
ARTICLE 12.05  PREVAILING RATES OF WAGES 
Florida's prevailing wage law was repealed effective April 
25, 1979. 
 
For Federally assisted projects, appropriate prevailing wage 
rate determinations are indicated on pages beginning with 
WR-1. 
 
* * * * * * *



TAMPA 
AGREEMENT 

 
 
IN WITNESS THEREOF, the parties have hereunto set their hands and seals, and such of them as are corporation have 
caused these present to be signed by their duly authorized officers. 
 
 
 

CITY OF TAMPA, FLORIDA 
 
 

______________________________________________ 
Bob Buckhorn, Mayor 

(SEAL) 
 
 

           ATTEST: 
 

       
 ______________________________________________ 

City Clerk 
 
 
                Approved as to Form: 

The execution of this document was authorized 
by Resolution No. ______________________ 

 
_____________________________________ 

Rachel S. Peterkin, Assistant City Attorney 
 
 
Contractor 
 
By:________________________________________ 
(SEAL) 
 
  Title:   
 
 
ATTEST: 
 
_____________________________________ 
Witness 
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TAMPA AGREEMENT (ACKNOWLEDGMENT OF PRINCIPAL) 
 
 
STATE OF   ) 
     ) SS: 
COUNTY OF    ) 
 
For a Corporation: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _____________, 20___ by ______________________ 
of _______________________, a _______ corporation, on behalf of the corporation.  He/she is  ___ personally known or 
has ___ produced ____________________ as identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________ 
 
 
For an Individual: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _______________, 20___ by _____________________ 
who is ___ personally known to me or has ___ produced ____________________ as identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________  
For a Firm: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _____________, 20___ by _____________________ 
who signed on behalf of the said firm.  He/she is ___ personally known or has ___ produced ____________________ as 
identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________ 
 
        ________________________ 
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PUBLIC CONSTRUCTION BOND 
 
 
 

Bond No. (enter bond number)           
 
 
Name of Contractor:            
 
Principal Business Address of Contractor:          
 
              
 
Telephone Number of Contractor:           
 
Name of Surety (if more than one list each):          
 
              
 
Principal Business Address of Surety:          
 
              
 
Telephone Number of Surety:           
 
Owner is The City of Tampa, Florida 
 
Principal Business Address of Owner:  306 E Jackson St, Tampa, FL 33602    
 
      Contract Administration Department (280A4N)    
 
Telephone Number of Owner:   813/274-8456       
 
Contract Number Assigned by City to contract which is the subject of this bond:      
 
Legal Description or Address of Property Improved or Contract Number is:      
 
              
 
              
 
              
 
General Description of Work and Services:          
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KNOW ALL MEN BY THESE PRESENTS That we,            

 
                             
 (Name of Contractor) 
 
as Principal, hereinafter called CONTRACTOR, of the State of _________________________________________, and  
 
_________________________________________________________________________________(Name of Surety)  
a corporation organized and existing under and by virtue of the laws of the State of ________________________, and 
regularly authorized to do business in the State of Florida, as SURETY, are held and firmly bound unto the City of Tampa, a 
municipal corporation organized and existing under the laws of the State of Florida, hereinafter called Owner, in the penal sum 
of                                     Dollars and                    Cents ($                    ), 
lawful money of the United States of America, for the payment whereof well and truly to be made, we bind ourselves, our heirs, 
executors, and administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS BOND is that if Principal: 
 
1. Performs the contract dated _________________, ______, 20___, between Principal and Owner for construction of 
_____________________________________________________, the contract being made a part of this bond by 
reference, in the time and in the manner prescribed in the contract; and 
 
2. Promptly makes payments to all claimants, as defined in Section 255.05(1) (Section 713.01), Florida Statutes, supplying 
Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for 
in the contract; and 
 
3. Pays Owner all losses, damages, expenses, costs, and attorney's fees, including appellate proceedings, that Owner 
sustains because of a default by Principal under the contract; and 
 
4. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract, then 
this bond is void; otherwise it remains in full force. 
 
5. Contractor and Surety acknowledge that the Work for which this bond has been issued may be one of several such 
contract documents for a group of projects.  This bond does not secure covenants to pay for or to perform design services 
survey or program management services.  The Owner/Obligee is expected to reasonably account for damages that are 
caused to Owner with respect to Principal’s (Contractor’s) default in performance of the scope of the Work incorporated by 
reference into the bond, and notwithstanding any contractual or common law remedy permitted to Owner as against 
Contractor, the obligation of Surety for any damages under this bond shall be determined by the cost of completion of the 
Work less the contract balance unpaid upon default of Contractor for the Work plus liquidated damages at the rate of 
$500.00 per day for delays by the Contractor and/or Surety in reaching substantial completion. 
 
6. The notice requirements for claimants and conditions for entitlement to payment set forth in Section 255.05, Fla. Stat. and 
the limitations period to actions upon Section 255.05, Fla. Stat. bonds apply to claimants seeking payment from surety under 
this bond.  Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time 
limitation provisions in Section 255.05, Florida Statutes. 
 
7. The Surety, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions 
to the terms of the contract documents or other Work to be performed hereunder, or the specifications referred to therein 
shall in any way affect its obligations under this bond, and it does hereby waive notice of any such changes, extensions of 
time, alterations or additions to the terms of the Contract or to Work or to the specifications. 
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8. The above SURETY states that it has read all of the Contract Documents made by the CONTRACTOR with the CITY, hereto 
attached, and the terms and conditions of the contract and work, and is familiar therewith and in particular those portions of the 
Agreement concerning the guaranty of such CONTRACTOR for a period of one year following the date of the final acceptance 
of the completed work under the Contract by the CITY, all of which this BOND includes. 
 
DATED ON _____________________, 20___  
 
              
(Name of Principal)     (Name of Surety) 
 
              
(Principal Business Address)    (Surety Address) 
 
 
By        By        
            (As Attorney in Fact)* 
 
Title               
       Telephone Number of Surety 
        
Telephone Number of Principal 
 
       Approved as to legal sufficiency: 
 
 
Countersignature:     By        
            Assistant City Attorney 
 
        
(Name of Local Agency)     Date:      20____ 
 
       
(Address of Resident Agent) 
 
 
By         
 
 
Title          
             
 
        
Telephone Number of Local Agency 
 
 
 
 
 
 
 
 *(As Attorney in Fact) attach Power of Attorney and Current Certificate with Original Signature 
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SPECIFICATIONS 
GENERAL PROVISIONS 

 
 

SECTION 1 

SCOPE AND INTENT 
 
G-1.01 DESCRIPTION 
The work to be done consists of the furnishing of all labor, 
materials and equipment, and the performance of all work 
included in this Contract. 
 
G-1.02 WORK INCLUDED 
The Contractor shall furnish all labor, superintendence, 
materials, plant, power, light, heat, fuel, water, tools, 
appliances, equipment, supplies, and other means of 
construction necessary or proper for performing and 
completing the work.  He shall obtain and pay for all required 
permits.  He shall perform and complete the work in the 
manner best calculated to promote rapid construction 
consistent with safety of life and property and to the 
satisfaction of the Engineer, and in strict accordance with the 
Contract Documents.  The Contractor shall clean up the work 
and maintain it during and after construction, until accepted, 
and shall do all work and pay all costs incidental thereto.  He 
shall repair or restore all structures and property that may be 
damaged or disturbed during performance of the work. 
 
The cost of incidental work described in these General 
Provisions, for which there are no specific Contract Items, 
shall be considered as part of the overhead cost of doing the 
work and shall be included in the prices for the various 
Contract Items. No additional payment will be made therefor. 
 
The Contractor shall provide and maintain such modern 
plant, tools, and equipment as may be necessary, in the 
opinion of the Engineer, to perform in a satisfactory and 
acceptable manner all the work required by this Contract.  
Only equipment of established reputation and proven 
efficiency shall be used.  The Contractor shall be solely 
responsible for the adequacy of his plant and equipment, 
prior approval of the Engineer notwithstanding. 
 
G-1.03 PUBLIC UTILITY INSTALLATIONS AND 

STRUCTURES 
Public utility installations and structures shall be understood 
to include all poles, tracks, pipes, wires, conduits, house 
service connections, vaults, manholes, and all other 
appurtenances and facilities pertaining thereto whether owned 
or controlled by the City, other governmental bodies or 
privately owned by individuals, firms, or corporations, and 
used to serve the public with transportation, traffic control, 
gas, electricity, telephone, sewerage, drainage, water or other 
public or private property which may be affected by the 
work.  
 
The Contract Documents contain data relative to existing 
public utility installations and structures above and below the 
ground surface.  These data are not guaranteed as to their 
completeness or accuracy and it is the responsibility of the 
Contractor to make his own investigations to inform himself 

fully of the character, condition and extent of all such 
installations and structures as may be encountered and as may 
affect the construction operations. 
 
The Contractor shall protect all public utility installations and 
structures from damage during the work.  Access across any 
buried public utility installation or structure shall be made 
only in such locations and by means approved by the 
Engineer.  The Contractor shall so arrange his operations as 
to avoid any damage to these facilities.  All required 
protective devices and construction shall be provided by the 
Contractor at his expense. All existing public utilities 
damaged by the Contractor which are shown on the Plans or 
have been located in the field by the utility shall be repaired 
by the Contractor, at his expense, as directed by the Engineer. 
 No separate payment shall be made for such protection or 
repairs to public utility installations or structures. 
 
Public utility installations or structures owned or controlled 
by the City or other governmental body which are shown on 
the Plans to be removed, relocated, replaced or rebuilt by the 
Contractor shall be considered as a part of the general cost of 
doing the work and shall be included in the prices bid for the 
various Contract Items.  No separate payment shall be made 
therefor. 
 
Where public utility installations or structures owned or 
controlled by the City or other governmental body are 
encountered during the course of the work, and are not 
indicated on the Plans or in the Specifications, and when, in 
the opinion of the Engineer, removal, relocation, replacement 
or rebuilding is necessary to complete the work under this 
Contract, such work shall be accomplished by the utility 
having jurisdiction or such work may be ordered, in writing 
by the Engineer, for the Contractor to accomplish.  If such 
work is accomplished by the utility having jurisdiction it will 
be carried out expeditiously and the Contractor shall give full 
cooperation to permit the utility to complete the removal, 
relocation, replacement or rebuilding as required.  If such 
work is accomplished by the Contractor, it will be paid for as 
extra work as provided for in Article 7.02 of the Agreement. 
 
The Contractor shall, at all times in performance of the work, 
employ approved methods and exercise reasonable care and 
skill so as to avoid unnecessary delay, injury, damage or 
destruction of public utility installations and structures; and 
shall, at all times in the performance of the work, avoid 
unnecessary interference with, or interruption of, public 
utility services, and shall cooperate fully with the owners 
thereof to that end. 
 
All City and other governmental utility departments and other 
owners of public utilities, which may be affected by the work, 
will be informed in writing by the Engineer within two weeks 
after the execution of the Contract or Contracts covering the 
work. Such notice will set out, in general, and direct attention 
to, the responsibilities of the City and other governmental 
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utility departments and other owners of public utilities for 
such installations and structures as may be affected by the 
work and will be accompanied by one set of Plans and 
Specifications covering the work under such Contract or 
Contracts. 
 
In addition to the general notice given by the Engineer, the 
Contractor shall give written notice to all City and other 
governmental utility departments and other owners of public 
utilities of the location of his proposed construction 
operations, at least forty-eight (48)  hours in advance of 
breaking ground in any area or on any unit of the work.  This 
can be accomplished by making the appropriate contact with 
the "Underground Utility Notification Center for Excavators 
(Call Candy)". 
 
The maintenance, repair, removal, relocation, or rebuilding of 
public utility installations and structures, when accomplished 
by the Contractor as herein provided, shall be done by 
methods approved by the Engineer. 
 
 

SECTION 2 

PLANS AND SPECIFICATIONS 
 
G-2.01 PLANS 
The Plans referred to in the Contract Documents bear the 
general project name and number as shown in the Notice To 
Bidders. 
 
When obtaining data and information from the Plans, figures 
shall be used in preference to scaled dimensions, and large 
scale drawings in preference to small scale drawings. 
 
G-2.02 COPIES FURNISHED TO CONTRACTOR 
After the Contract has been executed, the Contractor will be 
furnished with five sets of paper prints, the same size as the 
original  drawings, of each sheet of the Plans and five copies 
of the Specifications.  Additional copies of the Plans and 
Specifications, when requested, may be furnished to the 
Contractor at cost of reproduction. 
 
The Contractor shall furnish each of the subcontractors, 
manufacturers, and material suppliers such copies of the 
Contract Documents as may be required for his work. 
 
G-2.03 SUPPLEMENTARY DRAWINGS 
When, in the opinion of the Engineer, it becomes necessary 
to explain more fully the work to be done or to illustrate the 
work further or to show any changes which may be required, 
drawings known as Supplementary Drawings, with 
specifications pertaining thereto, will be prepared by the 
Engineer and five paper prints thereof will be given to the 
Contractor. 
 
The Supplementary Drawings shall be binding upon the 
Contractor with the same force as the Plans.  Where such 
Supplementary Drawings require either less or more than the 
estimated quantities of work, credit to the City or 
compensation therefor to the Contractor shall be subject to 
the terms of the Agreement. 

 
G-2.04 CONTRACTOR TO CHECK PLANS AND 

DATA 
The Contractor shall verify all dimensions, quantities, and 
details shown on the Plans, Supplementary Drawings, 
Schedules, Specifications, or other data received from the 
Engineer, and shall notify him of all errors, omissions, 
conflicts, and discrepancies found therein.  Failure to 
discover or correct errors, conflicts or discrepancies shall not 
relieve the Contractor of full responsibility for unsatisfactory 
work, faulty construction or improper operation resulting 
therefrom nor from rectifying such conditions at his own 
expense.  He will not be allowed to take advantage of any 
errors or omissions as full instructions will be furnished by 
the Engineer, should such errors or omissions be discovered.  
All schedules are given for the convenience of the Engineer 
and the Contractor and are not guaranteed to be complete. 
The Contractor shall assume all responsibility for the making 
of estimates of the size, kind, and quality of materials and 
equipment included in work to be done under the Contract. 
 
G-2.05 SPECIFICATIONS 
The specifications consist of four parts, the General 
Provisions, the Technical Specifications, the Special 
Provisions and the Contract Items.  The General Provisions 
and Technical Specifications contain general requirements 
which govern the work. The Special Provisions and the 
Contract Items modify and supplement these by detailed 
requirements for the work and shall always govern, whenever 
there appears to be conflict. 
 
G-2.06 INTENT 
All work called for in the Specifications applicable to this 
Contract, but not shown on the Plans in their present form, or 
vice versa, shall be of like effect as if shown or mentioned in 
both. Work not specified in either the Plans or in the 
Specifications, but involved in carrying out their intent or in 
the complete and proper execution of the work, is required 
and shall be performed by the Contractor as though it were 
specifically delineated or described. 
 
The apparent silence of the Specifications as to any detail, or 
the apparent omission from them of a detailed description 
concerning any work to be done and materials to be 
furnished, shall be regarded as meaning that only the best 
general practice is to prevail and that only material and 
workmanship of the best quality is to be used, and 
interpretation of these Specifications shall be made upon that 
basis. 
 
 

SECTION 3 

WORKING DRAWINGS 
 
G-3.01 SCOPE 
The Contractor shall promptly prepare and submit layout, 
detail and shop drawings to insure proper construction, 
assembly, and installation of the work using those materials 
and methods as hereafter specified under the Technical 
Specifications, Special Provisions and Contract Items. 
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These drawings shall accurately and distinctly present the 
following: 
 
a. All working and erection dimensions. 
b. Arrangements and sectional views. 
c. Necessary details, including complete information for 
making connections between work under this Contract and 
work under other Contracts. 
d. Kinds of materials and finishes. 
e. Parts listed and description thereof. 
 
Drawings for mechanical equipment shall present, where 
applicable, such data as dimensions, weight and performance 
characteristics. These data shall show conformance with the 
performance characteristics and other criteria incorporated in 
the Plans and Specifications. 
 
Each drawing shall be dated and shall contain the name of the 
project, Division number and description, the technical 
specifications section number, names of equipment or 
materials and the location at which the equipment or 
materials are to be installed.  Location shall mean both 
physical location and location relative to other connected or 
attached material.  The Engineer will return unchecked any 
submittal which does not contain complete data on the work 
and full information on related matters. 
 
Stock or standard drawings will not be accepted for review 
unless full identification and supplementary information is 
shown thereon in ink or typewritten form. 
 
The Contractor shall review all working drawing submittals 
before transmitting them to the Engineer to determine that 
they comply with requirements of the Specifications.  
Drawings which are incomplete or are not in compliance with 
the Contract Documents shall not be submitted for processing 
by the Engineer.  The Contractor shall place his stamp of 
approval on all working drawings submitted to the Engineer 
to indicate compliance with the above. 
 
G-3.02 APPROVAL 
If the working drawings show departures from the Contract 
requirements, the Contractor shall make specific mention 
thereof in his letter of submittal; otherwise approval of such 
submittals shall not constitute approval of the departure.  
Approval of the drawings shall constitute approval of the 
subject matter thereof only and not of any structure, material, 
equipment, or apparatus shown or indicated. 
 
The approval of drawings will be general and shall not 
relieve the Contractor of responsibility for the accuracy of 
such drawings, nor for the proper fitting and construction of 
the work, nor for the furnishing of materials or work required 
by the Contract and not indicated on the drawings.  No work 
called for by working drawings shall be done until such 
drawings have been approved by the Engineer. 
 
The procedure in seeking approval of the working drawings 
shall be as follows: 
 
1.The Contractor shall submit four complete sets of drawings 

and other descriptive data together with one copy of a letter 
of transmittal to the Engineer for approval.  The letter of 
transmittal shall contain the name of the project, contract 
number, technical specifications section number, the name of 
the Contractor, a list of drawings with numbers and titles, and 
any other pertinent information. 
 
2.Drawings or descriptive data will be stamped "Approved", 
"Approved Subject to Corrections Marked", or "Examined 
and Returned for Correction"  and one copy with a letter of 
transmittal will be returned to the Contractor. 
 
3.If a drawing or other data is stamped "Approved", the 
Contractor shall insert the date of approval on five additional 
copies of the document and transmit the five copies to the 
Engineer together with one copy of a letter of transmittal 
containing substantially the same information as described in 
Instruction 1. above. 
 
4.If a drawing or other data is stamped "Approved Subject to 
Corrections Marked", the Contractor shall make the 
corrections indicated and proceed as in Instruction 3., above. 
 
5.If a drawing or data is stamped "Examined and Returned 
for Correction", the Contractor shall make the necessary 
corrections and resubmit the documents as set forth in 
Instruction 1., above.  The letter of transmittal shall indicate 
that this is a resubmittal. 
 
The Contractor shall revise and resubmit the working 
drawings as required by the Engineer, until approval thereof 
is obtained. 
 
 

SECTION 4 

MATERIALS AND EQUIPMENT 
 
G-4.01 GENERAL REQUIREMENTS 
All materials, appliances, and types or methods of 
construction shall be in accordance with the Specifications 
and shall, in no event, be less than that necessary to conform 
to the requirements of any applicable laws, ordinances, and 
codes. 
 
All materials and equipment shall be new, unused, and 
correctly designed.  They shall be of standard first grade 
quality, produced by expert personnel, and intended for the 
use for which they are offered.  Materials or equipment 
which, in the opinion of the Engineer, are inferior or of a 
lower grade than indicated, specified, or required will not be 
accepted. 
 
The quality of Workmanship and Materials entering into the 
work under this Contract shall conform to the requirements of 
the pertinent sections, clauses, paragraphs, and sentences, 
both directly and indirectly applicable thereto, of that part of 
the Technical Specifications, whether or not direct reference 
to such occurs in the Contract Items. 
 
Equipment and appurtenances shall be designed in 
conformity with ANSI,  ASME,  IEEE,  NEMA  and  other 
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generally accepted standards and shall be of rugged 
construction and of sufficient strength to withstand all 
stresses which may occur during fabrication, testing, 
transportation, installation, and all conditions of operation.  
All bearings and moving parts shall be adequately protected 
against wear by bushings or other approved means and shall 
be fully lubricated by readily accessible devices.  Details 
shall be designed for appearance as well as utility.  
Protruding members, joints, corners, gear covers, and the 
like, shall be finished in appearance.  All exposed welds shall 
be ground smooth and the corners of structural shapes shall 
be mitered. 
 
Equipment shall be of the approximate dimensions as 
indicated on the Plans or as specified, shall fit the spaces 
shown on the Plans with adequate clearances, and shall be 
capable of being handled through openings provided in the 
structure for this purpose. The equipment shall be of such 
design that piping and electrical connections, ductwork, and 
auxiliary equipment can be assembled and installed without 
causing major revisions to the location or arrangement of any 
of the facilities. 
 
Machinery parts shall conform exactly to the dimensions 
shown on the working drawings.  There shall be no more 
fitting or adjusting in setting up a machine than is necessary 
in assembling high grade apparatus of standard design.  The 
equivalent parts of identical machines shall be made 
interchangeable.  All grease lubricating fittings on equipment 
shall be of a uniform type.  All machinery and equipment 
shall be safeguarded in accordance with the safety codes of 
the ANSI and applicable state and local codes. 
 
G-4.02 MANUFACTURER 
The names of proposed manufacturers, suppliers, material, 
and dealers who are to furnish materials, fixtures, equipment, 
appliances or other fittings shall be submitted to the Engineer 
for approval, as early as possible, to afford proper 
investigation and checking.  Such approval must be obtained 
before shop drawings will be checked.  No manufacturer will 
be approved for any materials to be furnished under this 
Contract unless he shall be of good reputation and have a 
plant of ample capacity.  He shall, upon the request of the 
Engineer, be required to submit evidence that he has 
manufactured a similar product to the one specified and that it 
has been previously used for a like purpose for a sufficient 
length of time to demonstrate its satisfactory performance. 
 
All transactions with the manufacturers or subcontractors 
shall be through the Contractor, unless the Contractor shall 
request, in writing to the Engineer, that the manufacturer or 
subcontractor deal directly with the Engineer.  Any such 
transactions shall not in any way release the Contractor from 
his full responsibility under this Contract. 
 
Any  two  or  more  pieces  of  material or equipment of the 
same kind, type or classification, and being used for identical 
types of service, shall be made by the same manufacturer. 
 
G-4.03 REFERENCE TO STANDARDS 
Whenever reference is made to the furnishing of materials or 

testing thereof to conform to the standards of any technical 
society, organization or body, it shall be construed to mean 
the latest standard, code, specification or tentative 
specification adopted and published at the date of 
advertisement for proposals, even though reference has been 
made to an earlier standard, and such standards are made a 
part hereof to the extent which is indicated or intended. 
 
Reference to a technical society, organization or body may be 
made in the Specifications by abbreviations, in accordance 
with the following list: 
 
AASHTO  for American Association of State Highway and 
Transportation Officials (formerly AASHO) 
ACI   for American Concrete Institute 
AGMA    for American Gear Manufacturer's Association 
AFBMA   for Anti-Friction Bearing Manufacturer's 
Association 
AISC    for American Institute of Steel Construction 
AISI    for American Iron and Steel Institute 
ANSI    for American National Standards Institute 
ASCE    for American Society of Civil Engineers 
ASTM    for American Society for Testing and Materials 
ASME    for American Society of Mechanical Engineers 
AWS     for American Welding Society 
AWWA    for American Water Works Association 
AWPA    for American Wood Preservers Association 
CEMA    for Conveyor Equipment Manufacturers 
Association 
CIPRA   for Cast Iron Pipe Research Association 
IEEE    for Institute of Electrical and Electronic Engineers 
IPCEA   for Insulated Power Cable Engineers Association 
NEC     for National Electrical Code 
NEMA    for National Electrical Manufacturers Association 
SAE     for Society of Automotive Engineers 
SHBI    for Steel Heating Boiler Institute 
Fed.Spec.   for Federal Specifications 
Navy Spec.  for Navy Department Specifications 
U.L.,Inc.   for Underwriters' Laboratories, Inc. 
 
When no reference is made to a code, standard or 
specification, the Standard Specifications of the ANSI, the 
ASME, the ASTM, the IEEE, or the NEMA shall govern. 
 
G-4.04 SAMPLES 
The Contractor  shall,  when required, submit to the Engineer 
for approval typical samples of materials and equipment.  
The samples shall be properly identified by tags and shall be 
submitted sufficiently in advance of the time when they are to 
be incorporated into the work, so that rejections thereof will 
not cause delay.  A letter of transmittal, in duplicate, from the 
Contractor requesting approval must accompany all such 
samples. 
 
G-4.05 EQUIVALENT QUALITY 
Whenever, in the Contract Documents, an article, material, 
apparatus, equipment, or process is called for by trade name 
or by the name of a patentee, manufacturer, or dealer or by 
reference to catalogs of a manufacturer or dealer, it shall be 
understood as intending to mean and specify the article, 
material, apparatus, equipment or process designated, or any 
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equal thereto in quality, finish, design, efficiency, and 
durability and equally serviceable for the purposes for which 
it is intended. 
 
Whenever material or equipment is submitted for approval as 
being equal to that specified, the decision as to whether or not 
such material or equipment is equal to that specified shall be 
made by the Engineer. 
 
Upon rejection of any material or equipment submitted as the 
equivalent of that specifically named in the Contract, the 
Contractor shall immediately proceed to furnish the 
designated material or equipment. 
 
Neither the approval by the Engineer of alternate material or 
equipment as being equivalent to that specified nor the 
furnishing of the material or equipment specified, shall in any 
way relieve the Contractor of responsibility for failure of the 
material or equipment, due to faulty design, material, or 
workmanship, to perform the functions required of them by 
the Specifications. 
 
G-4.06 DELIVERY 
The Contractor shall deliver materials in ample quantities to 
insure the most speedy and uninterrupted progress of the 
work so as to complete thw work within the allotted time.  
The Contractor shall also coordinate deliveries in order to 
avoid a delay in, or impediment of, the progress of the work 
of any related Contractor. 
 
G-4.07 CARE AND PROTECTION 
The Contractor shall be solely responsible for properly 
storing and protecting all materials, equipment, and work 
furnished under the Contract from the time such materials and 
equipment are delivered at the site of the work until final 
acceptance thereof.  He shall, at all times, take necessary 
precautions to prevent injury or damage by water, freezing, or 
by inclemencies of the weather to such materials, equipment 
and work.  All injury or damage to materials, equipment, or 
work resulting from any cause whatsoever shall be made 
good by the Contractor. 
 
The Engineer shall, in all cases, determine the portion of the 
site to be used by the Contractor for storage, plant or for 
other purposes.  If, however, it becomes necessary to remove 
and restack materials to avoid impeding the progress of any 
part of the work or interference with the work to be done by 
any other Contractor, the Contractor shall remove and restack 
such materials at his own expense. 
 
G-4.08 TOOLS AND ACCESSORIES 
The Contractor shall, unless otherwise stated in the Contract 
Documents, furnish with each type, kind or size of 
equipment, one complete set of suitably marked high grade 
special tools and appliances which may be needed to adjust, 
operate, maintain, or repair the equipment.  Such tools and 
appliances shall be furnished in approved painted steel cases, 
properly labeled and equipped with good grade cylinder 
locks and duplicate keys. 
 
Spare parts shall be furnished as specified. 

 
Each piece of equipment shall be provided with a substantial 
nameplate, securely fastened in place and clearly inscribed 
with the manufacturer's name, year of manufacture, serial 
number, weight and principal rating data. 
 
G-4.09 INSTALLATION OF EQUIPMENT 
The Contractor shall have on hand sufficient proper 
equipment and machinery of ample capacity to facilitate the 
work and to handle all emergencies normally encountered in 
work of this character. 
 
Equipment shall be erected in a neat and workmanlike 
manner on the foundations at the locations and elevations 
shown on the Plans, unless directed otherwise by the 
Engineer during installation. All equipment shall be correctly 
aligned, leveled and adjusted for satisfactory operation and 
shall be installed so that proper and necessary connections 
can be made readily between the various units. 
 
The Contractor shall furnish, install and protect all necessary 
anchor and attachment bolts and all other appurtenances 
needed for the installation of the devices included in the 
equipment specified.  Anchor bolts shall be as approved by 
the Engineer and made of ample size and strength for the 
purpose intended.  Substantial templates and working 
drawings for installation shall be furnished. 
 
The Contractor shall, at his own expense, furnish all materials 
and labor for, and shall properly bed in non-shrink grout, 
each piece of equipment on its supporting base that rests on 
masonry foundations.  Grout shall completely fill the space 
between the equipment base and the foundation. 
 
G-4.10  OPERATING INSTRUCTIONS 
The Contractor, through qualified individuals, shall 
adequately instruct designated employees of the City in the 
operation and care of all equipment installed hereunder, 
except for equipment that may be furnished by the City. 
 
The Contractor shall also furnish and deliver to the Engineer 
three complete sets for permanent files, identified in 
accordance with Subsection G-3.01 hereof, of instructions, 
technical bulletins and any other printed matter, such as 
diagrams, prints or drawings, containing full information 
required for the proper operation, maintenance, and repair, of 
the equipment installed and the ordering of spare parts, 
except for equipment that may be furnished by the City. 
 
In addition to the above three copies, the Contractor shall 
furnish any additional copies that may be required for use 
during construction and start-up operations. 
 

G-4.11  SERVICE OF MANUFACTURER'S 

ENGINEER 
The Contract prices for equipment shall include the cost of 
furnishing a competent and experienced engineer or 
superintendent who shall represent the manufacturer and shall 
assist the Contractor, when required, to install, adjust, test 
and place in operation the equipment in conformity with the 
Contract Documents.  After the equipment is placed in 
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permanent operation by the City, such engineer or 
superintendent shall make all adjustments and tests required 
by the Engineer to provide that such equipment is in proper 
and satisfactory operating condition, and shall instruct such 
personnel as may be designated by the City in the proper 
operation and maintenance of such equipment. 
 

 

 SECTION 5 

INSPECTION AND TESTING 
 

G-5.01  GENERAL 
The Contractor's attention is hereby directed to Article 3.03 
of the Agreement. 
 
Inspection and testing of materials will be performed by the 
City unless otherwise specified. 
 
For tests specified to be made by the Contractor, the testing 
personnel shall make the necessary inspections and tests and 
the reports thereof shall be in such form as will facilitate 
checking to determine compliance with the Contract 
Documents.  Five copies of the reports shall be submitted and 
authoritative certification thereof must be furnished to the 
Engineer as a prerequisite for the acceptance of any material 
or equipment. 
 
If, in the making of any test of any material or equipment, it is 
ascertained by the Engineer that the material or equipment 
does not comply with the Contract, the Contractor will be 
notified thereof and he will be directed to refrain from 
delivering said material and equipment, or to remove it 
promptly from the site or from the work and replace it with 
acceptable material, without cost to the City. 
 
Tests of electrical and mechanical equipment and appliances 
shall be conducted in accordance with recognized test codes 
of the ANSI, ASME, or the IEEE, except as may otherwise 
be stated herein. 
 
The Contractor shall be fully responsible for the proper 
operation of equipment during tests and instruction periods 
and shall neither have nor make any claim for damage which 
may occur to equipment prior to the time when the City 
formally takes over the operation thereof. 
 
G-5.02 COSTS 
All inspection and testing of materials furnished under this 
Contract will be performed by the City or duly authorized 
inspection engineers or inspection bureaus without cost to the 
Contractor, unless otherwise expressly specified. 
 
The cost of shop and field tests of equipment and of certain 
other tests specifically called for in the Contract Documents 
shall be borne by the Contractor and such costs shall be 
deemed to be included in the contract price. 
 
Materials and equipment submitted by the Contractor as the 
equivalent to those specifically named in the Contract may be 
tested by the City for compliance.  The Contractor shall 
reimburse the City for the expenditures incurred in making 

such tests on materials and equipment which are rejected for 
noncompliance. 
 
G-5.03 INSPECTIONS OF MATERIALS 
The Contractor shall give notice, in writing to the Engineer, 
sufficiently in advance of his intention to commence the 
manufacture or preparation of materials especially 
manufactured or prepared for use in or as part of the 
permanent construction.  Such notice shall contain a request 
for inspection, the date of commencement and the expected 
date of completion of the manufacture or preparation of 
materials.  Upon receipt of such notice the Engineer will 
arrange to have a representative present at such times during 
the manufacture as may be necessary to inspect the materials 
or he will notify the Contractor that inspection will be made 
at a point other than the point of manufacture, or he will 
notify the Contractor that inspection will be waived.  The 
Contractor must comply with these provisions before 
shipping any material.  Such inspection shall not release the 
Contractor from the responsibility for furnishing materials 
meeting the requirements of the Contract Documents. 
 
G-5.04 CERTIFICATE OF MANUFACTURE 
When inspection is waived or when the Engineer so requires, 
the Contractor shall furnish to him authoritative evidence in 
the form of Certificates of Manufacture that the materials to 
be used in the work have been manufactured and tested in 
conformity with the Contract Documents.  These certificates 
shall be notarized and shall include copies of the results of 
physical tests and chemical analyses, where necessary, that 
have been made directly on the product or on similar 
products of the manufacturer. 
 
G-5.05 SHOP TESTS OF OPERATING EQUIPMENT 
Each piece of equipment for which pressure, duty, capacity, 
rating, efficiency, performance, function, or special 
requirements are specified shall be tested in the shop of the 
maker in a manner which shall conclusively prove that its 
characteristics comply fully with the requirements of the 
Contract Documents.  No such equipment shall be shipped to 
the work until the Engineer notifies the Contractor, in writing, 
that the results of such tests are acceptable. 
 
Five copies of the manufacturer's actual test data and 
interpreted results thereof, accompanied by a certificate of 
authenticity sworn to by a responsible official of the 
manufacturing company, shall be forwarded to the Engineer 
for approval. 
 
The cost of the shop tests and of furnishing manufacturer's 
preliminary and shop test data of operating equipment shall 
be borne by the Contractor. 
 
G-5.06 PRELIMINARY FIELD TESTS 
As soon as conditions permit, the Contractor shall furnish all 
labor, materials, and instruments and shall make preliminary 
field tests of equipment.  If the preliminary field tests disclose 
any equipment furnished under this Contract which does not 
comply with the requirements of the Contract Documents, the 
Contractor shall, prior to the acceptance tests, make all 
changes, adjustments, and replacements required. 
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G-5.07 FINAL FIELD TESTS 
Upon completion of the work and prior to final payment, all 
equipment and appliances installed under this Contract shall 
be subjected to acceptance tests as specified or required to 
prove compliance with the Contract Documents. 
 
The Contractor shall furnish labor, fuel, energy, water and all 
other materials, equipment, and instruments necessary for all 
acceptance tests, at no additional cost to the City. 
 
G-5.08 FAILURE OF TESTS 
Any defects in the materials and equipment or their failure to 
meet the tests, guarantees or requirements of the Contract 
Documents shall be promptly corrected by the Contractor by 
replacements or otherwise.  The decision of the Engineer as 
to whether or not the Contractor has fulfilled his obligations 
under the Contract shall be final and conclusive.  If the 
Contractor fails to make those corrections or if the improved 
materials and equipment, when tested, shall again fail to meet 
the guarantees or specified requirements, the City, 
notwithstanding its partial payment for work, and materials 
and equipment, may reject the materials and equipment and 
may order the Contractor to remove them from the site at his 
own expense. 
 
In case the City rejects any materials and equipment, then the 
Contractor shall replace the rejected materials and equipment 
within a reasonable time.  If he fails to do so, the City may, 
after the expiration of a period of thirty calendar days after 
giving him notice in writing, proceed to replace such rejected 
materials and equipment, and the cost thereof shall be 
deducted from any compensation due or which may become 
due the Contractor under this Contract. 
 
The City agrees to obtain other equipment within a 
reasonable time and the Contractor agrees that the City may 
use the equipment furnished by him without rental or other 
charges until the new equipment is obtained. 
 
Materials or work in place that fails to pass acceptability tests 
shall be retested at the direction of the construction engineer 
all such retests shall be at the Contractor's expense.  The rates 
charged shall be in accordance with the Department of Public 
Works current annual inspection contract which is available 
for inspection at the offices of the Department of Public 
Works. 
 
G-5.09 FINAL INSPECTION 
The procedures for final inspection shall be in accordance 
with the provisions of Article 4.07 of the Agreement.  During 
 such final inspections, the work shall be clean and free from 
water.  In no case will the final estimate be prepared until the 
Contractor has complied with all the requirements set forth 
and the Engineer has made his final inspection of the entire 
work and is satisfied that the entire work is properly and 
satisfactorily cosntructed in accordance with the requirements 
of the Contract Documents. 
 
 

SECTION 6 

TEMPORARY STRUCTURES 
 
G-6.01 GENERAL 
All false work, scaffolding, ladders, hoistways, braces, 
pumping plants, shields, trestles, roadways, sheeting, 
centering forms, barricades, drains, flumes, and the like, any 
of which may be needed in the construction of any part of the 
work and which are not herein described or specified in 
detail, must be furnished, maintained and removed by the 
Contractor, and he shall be responsible for the safety and 
efficiency of such works and for any damages that may result 
from their failure or from their improper construction, 
maintenance, or operation. 
 
G-6.02 PUBLIC ACCESS 
At all points in the work where public access to any building, 
house, place of business, public road, or sidewalk would be 
obstructed by any action of the Contractor in executing the 
work required by this Contract, the Contractor shall provide 
such temporary structure, bridges or roadway as may be 
necessary to maintain public access at all times.  At least one 
lane for vehicular traffic shall be maintained in streets in 
which the Contractor is working.  Street closure permits are 
required from the Department of Public Works. 
 
The Contractor shall provide suitable temporary bridges, as 
directed by the Engineer, at street intersections when 
necessary for the maintenance of vehicular and pedestrian 
traffic. 
 
Prior to temporarily cutting of access to driveways and 
garages, the Contractor shall give twelve (12) hours notice to 
affected property owners.  Interruptions to use of private 
driveways shall be kept to a minimum. 
 
G-6.03 CONTRACTOR'S FIELD OFFICE 
The Contractor shall erect, furnish and maintain a field office 
with a telephone at the site during the entire period of 
construction.  He or an authorized agent shall be present at 
this office at all times   while   his  work  is in progress.  
Readily accessible copies of both the Contract Documents 
and the latest approved working drawings shall be kept at this 
field office. 
 
G-6.04 TEMPORARY FENCE 
If, during the course of the work, it is necessary to remove or 
disturb any fence or part thereof, the Contractor shall, at his 
own expense, if so ordered by the Engineer, provide a 
suitable temporary fence which shall be maintained until the 
permanent fence is replaced.  The Engineer shall be solely 
responsible for the determination of the necessity for 
providing a temporary fence and the type of temporary fence 
to be used. 
 
G-6.05 RESPONSIBILITY FOR TEMPORARY 

STRUCTURES 
In accepting the Contract, the Contractor assumes full 
responsibility for the sufficiency and safety of all temporary 
structures or work and for any damage which may result from 
their failure or their improper construction, maintenance, or 
operation and will indemnify and save harmless the City from 
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all claims, suits or actions and damages or costs of every 
description arising by reason of failure to comply with the 
above provisions. 
 
 

SECTION 7 

TEMPORARY SERVICES 
 
G-7.01 WATER 
The Contractor shall provide the necessary water supply at 
his own expense.  He shall, if necessary, provide and lay 
necessary waterlines from existing mains to the place of 
using, shall secure all necessary permits and pay for all taps 
to water mains or hydrants and for all water used at the 
established rates. 
 
G-7.02 LIGHT AND POWER 
The Contractor shall provide, at his own expense, temporary 
lighting and power facilities required for the proper 
prosecution and inspection of the work.  If, in the opinion of 
the Engineer, these facilities are inadequate, the Contractor 
will not be permitted to proceed with any portion of the work 
affected thereby. 
 
G-7.03 SANITARY REGULATIONS 
The Contractor shall prohibit and prevent the committing of 
nuisances on the site of the work or on adjoining property and 
shall discharge any employee who violates this rule. 
 
Ample washrooms and toilet facilities and a drinking water 
supply shall be furnished and maintained in strict conformity 
with the law by the Contractor for use by his employees. 
 
G-7.04 ACCIDENT PREVENTION 
Precautions shall be exercised at all times for the protection 
of persons and property.  The safety provisions of applicable 
laws, building and construction codes shall be observed.  The 
Contractor shall comply with the U. S. Department of Labor 
Safety and Health Regulations for construction promulgated 
under the Occupational Safety and Health Act of 1970 (PL 
91-596), and under Section 107 of the Contract Work.  Hours 
and Safety Standards Act (PL 91-54), except where state and 
local safety standards exceed the federal requirements and 
except where state safety standards have been approved by 
the Secretary of Labor in accordance with provisions of the 
Occupational Safety and Health Act. 
 
G-7.05 FIRST AID 
The Contractor shall keep upon the site, at each location 
where work is in progress, a completely equipped first aid kit 
and shall provide ready access thereto at all times when men 
are employed on the work. 
 
G-7.06 HEATING 
The Contractor shall provide temporary heat, at his own 
expense, whenever required on account of work being carried 
on during cold weather and to prevent freezing of water pipes 
and other damage to the work. 
 
 

SECTION 8 

LINES AND GRADES 
 
G-8.01 GENERAL 
All work done under this Contract shall be constructed in 
accordance with the lines and grades shown on the Plans, or 
as given by the Engineer.  The full responsibility for keeping 
alignment and grade shall rest upon the Contractor. 
 
The Engineer will establish bench marks and base line 
controlling points.   Reference remarks for  lines and grades 
as the work progresses will be located to cause as little 
inconvenience to the prosecution of the work as possible. The 
Contractor shall so place excavation and other materials as to 
cause no inconvenience in the use of the use of the reference 
marks provided.  He shall remove any obstructions placed by 
him contrary to this provision. 
 
G-8.02 SURVEYS 
The Contractor shall furnish and maintain, at his own 
expense, stakes and other such materials, and give such 
assistance, including qualified helpers, as may be required by 
the Engineer for setting reference marks.  The Contractor 
shall check such reference marks by such means as he may 
deem necessary and, before using them, shall call the 
Engineer's attention to any inaccuracies.  The Contractor 
shall, at his own expense, establish all working or 
construction lines and grades as required from the reference 
marks set by the Engineer, and shall be solely responsible for 
the accuracy thereof. He shall, however, be subject to the 
check and review of the Engineer. 
 
The Contractor shall keep the Engineer informed a 
reasonable time in advance as to his need for line and grade 
reference marks, in order that they may be furnished and all 
necessary measurements made for record and payment with 
the minimum of inconvenience to the Engineer or of delay to 
the Contractor. 
 
It is the intention not to delay the work for the establishment 
of reference marks but, when necessary, working operations 
shall be suspended for such reasonable time as the Engineer 
may require for this purpose. 
 
G-8.03 SAFEGUARDING MARKS 
The Contractor shall safeguard all points, stakes, grade 
marks, monuments and bench marks made or established on 
the work, bear the cost of reestablishing them if disturbed, 
and bear the entire expense of rectifying work improperly 
installed due to not maintaining or protecting or to removing 
without authorization such established points, stakes and 
marks. 
 
The Contractor shall safeguard all existing and known 
property corners, monuments and marks adjacent to but not 
related to the work and, if required, shall bear the cost of 
reestablishing them if disturbed or destroyed. 
 
G-8.04 DATUM PLANE 
All elevations indicated or specified refer to the Mean Sea 
Level Datum of the U.S.C. & G.S. (N.O.S.) which is 0.80 
feet above the Mean Low Water Datum of the U. S. Army 
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Corps of Engineers. 
 
 

SECTION 9 

ADJACENT STRUCTURES AND LANDSCAPING 
 
G-9.01 RESPONSIBILITY 
The responsibility for removal, replacement, relocation, 
repair, rebuilding or protection of all public utility 
installations, including poles, tracks, pipes, wires, conduits, 
house service connections, vaults, manholes, sewers, traffic 
control and fire alarm signal circuit installations and other 
appurtenances and facilities shall be in accordance with G-
1.02 and G-1.03. 
 
The Contractor shall also be entirely responsible and liable 
for all damage or injury as a result of his operations to all 
other adjacent public and private property, structures of any 
kind and appurtenances thereto met with during the progress 
of the work. The cost of protection, replacement in their 
original locations and conditions or payment of damages for 
injuries to such adjacent public and private property and 
structures affected by the work, whether or not shown on the 
Plans, and the removal, relocation, and reconstruction of such 
items called for on the Plans or specified shall be included in 
the various Contract Items and no separate payment will be 
made therefor.  Where such public and private property, 
structures of any kind and appurtenances thereto are not 
shown on the Plans and when, in the opinion of the Engineer, 
removal or relocation and reconstruction is necessary to 
avoid interference with the work, payment therefor will be 
made as provided for extra work in Article 7.02 of the 
Agreement. 
 
G-9.02 PROTECTION OF TREES 
All trees and shrubs shall be adequately protected by the 
Contractor with boxes or otherwise and, within the City of 
Tampa, in accordance with ordinances governing the 
protection of trees. No excavated materials shall be placed so 
as to injure such trees or shrubs.  Trees or shrubs destroyed 
by negligence of the Contractor or his employees shall be 
replaced by him with new stock of similar size and age, at the 
proper season, and at the sole expense of the Contractor. 
 
Beneath trees or other surface structures, where possible, 
pipelines may be built in short tunnels, backfilled with 
excavated materials, except as otherwise specified, or the 
trees or structures carefully supported and protected from 
damage. 
 
The City may order the Contractor, for the convenience of the 
City, to remove trees along the line of trench excavation.  If 
so ordered, the City will obtain any permits required for 
removal of trees.  Such tree removal ordered shall be paid for 
under the appropriate Contract Items. 
 
G-9.03 LAWN AREAS 
Lawn areas shall be left in as good condition as before the 
starting of the work.  Where sod is to be removed, it shall be 
carefully removed and later replaced, or the area where sod 
has been removed shall be restored with new sod in the 

manner described in the Technical Specifications section. 
 
G-9.04 RESTORATION OF FENCES 
Any fence, or part thereof, that is damaged or removed 
during the course of the work shall be replaced or repaired by 
the Contractor and shall be left in as good a condition as 
before the starting of the work.  The manner in which the 
fence is repaired or replaced and the materials used in such 
work shall be subject to the approval of the Engineer.  The 
cost of all labor, materials, equipment, and work for the 
replacement or repair of any fence shall be deemed included 
in the appropriate Contract Item or Items, or if no specific 
Item is provided therefor, as part of the overhead cost of the 
work, and no additional payment will be made therefor. 
 
 

SECTION 10 

PROTECTION OF WORK AND PUBLIC 
 
G-10.01 TRAFFIC REGULATIONS 
The Contractor shall arrange his work to comply with Article 
G-6.02.  The work shall be done with the least possible 
inconvenience to the public and to that end the work may be 
confined by the Engineer to one block at a time. 
 
G-10.02 BARRIERS AND LIGHTS 
During the prosecution of the work, the Contractor shall put 
up and maintain at all times such barriers, and lights, as will 
effectually prevent accidents.  The Contractor shall provide 
suitable barricades, red lights, "danger" or "caution" or 
"street closed" signs and watchmen at all places where the 
work causes obstructions to the normal traffic or constitutes 
in any way a hazard to the public.  Such barriers and signs 
shall be constructed to State of Florida Department of 
Transportation standards and placed as recommended by the 
Traffic Division of the City's Department of Public Works. 
 
No open fires will be permitted. 
 
G-10.03 SMOKE PREVENTIONS 
The Contractor shall use hard coal, coke, oil or gas as fuel for 
equipment generating steam.  A strict compliance with 
ordinances regulating the production and emission of smoke 
will be required. 
 
G-10.04 NOISE 
The Contractor shall eliminate noise to as great an extent as 
practicable at all times.  Air compressing plants shall be 
equipped with silencers and the exhaust of all gasoline 
motors or other power equipment shall be provided with 
mufflers.  In the vicinity of hospitals and schools, special care 
shall be used to avoid noise or other nuisances.  The 
Contractor shall strictly observe all local regulations and 
ordinances covering noise control. 
 
Except in the event of an emergency, no work shall be done 
between the hours of 7:00 p.m. and 7:00 a.m., or on Sundays. 
 If the proper and efficient prosecution of the work requires 
operations during the night, the written permission of the 
Engineer shall be obtained before starting such items of the 
work. 
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G-10.05 ACCESS TO PUBLIC SERVICES 
Neither the materials excavated nor the materials or plant 
used in the construction of the work shall be so placed as to 
prevent free access to all fire hydrants, valves or manholes. 
 
G-10.06 DUST PREVENTION 
The Contractor shall prevent dust nuisance from his 
operations or from traffic by keeping the streets sprinkled 
with water at all times. 
 
G-10.07 PRIVATE PROPERTY 
The Contractor shall so conduct the work that no equipment, 
material, or debris will be placed or allowed to fall upon 
private property in the vicinity of the work unless he shall 
have obtained the owner's written consent thereto and shall 
have shown this consent to the Engineer. 
 

SECTION 11 

SLEEVES AND INSERTS 
 
G-11.01 COORDINATION 
When the Contract requires the placing of conduits, saddles, 
boxes, cabinets, sleeves, inserts, foundation bolts, anchors, 
and other like work in floors, roofs, or walls of buildings and 
structures, they shall be promptly installed in conformity with 
the construction program.  The Contractor who erects the 
floors, roofs, and walls shall facilitate such work by fully 
cooperating with the Contractors responsible for installing 
such appurtenances.  The Contractor responsible for 
installing such appurtenances shall arrange the work in strict 
conformity with the construction schedule and avoid 
interference with the work of other contractors. 
 
G-11.02 OPENINGS TO BE PROVIDED 
In the event timely delivery of sleeves and other materials 
cannot be made and to avoid delay, the affected Contractor 
may arrange to have boxes or other forms set at the locations 
where the appurtenances are to pass through or into the 
floors, roofs, walls, or other work.  Upon the subsequent 
installation of these appurtenances, the Contractor erecting 
the structure shall fill around them with materials as required 
by the Contract.  The necessary expenditures incurred for the 
boxing out and filling in shall be borne by the Contractor or 
Contractors required to furnish the sleeves and inserts.  
Formed openings and later installation of sleeves will not be 
permitted at locations subject to hydrostatic pressure. 
 
 

SECTION 12 

CUTTING AND PATCHING 
 
G-12.01 GENERAL 
The Contractor shall do all cutting, fitting, or patching of his 
portion of the work that may be required to make the several 
parts thereof join and coordinate in a manner satisfactory to 
the Engineer and in accordance with the Plans and 
Specifications.  The work must be done by competent 
workmen skilled in the trade required by the restoration. 
 
 

SECTION 13 

CLEANING 
 
G-13.01 DURING CONSTRUCTION 
During construction of the work, the Contractor shall, at all 
times, keep the site of the work and adjacent premises as free 
from material, debris, and rubbish as is practicable and shall 
remove the same from any portion of the site if, in the 
opinion of the Engineer, such material, debris, or rubbish 
constitutes a nuisance or is objectionable. 
 
The Contractor shall remove from the site all of his surplus 
materials and temporary structures when no further need 
therefor develops. 
 
G-13.02 FINAL CLEANING 
At the conclusion of the work, all erection plant, tools, 
temporary structures and materials belonging to the 
Contractor shall be promptly taken away, and he shall remove 
and promptly dispose of all water, dirt, rubbish or any other 
foreign substances. 
 
The Contractor shall thoroughly clean all equipment and 
materials installed by him and shall deliver such materials 
and equipment undamaged in a bright, clean, polished, and 
new appearing condition. 
 
 

SECTION 14 

MISCELLANEOUS 
 
G-14.01 PROTECTION AGAINST SILTATION AND 

BANK EROSION 
The Contractor shall arrange his operations to minimize 
siltation and bank erosion on construction sites and on 
existing or proposed watercourses and drainage ditches. 
 
G-14.02 EXISTING FACILITIES 
The work shall be so conducted to maintain existing facilities 
in operation insofar as is possible.  Work shall be scheduled 
to minimize bypassing during construction.  Requirements 
and schedules of operations for maintaining existing facilities 
in service during construction shall be as described in the 
Special Provisions. 
 
G-14.03 USE OF CHEMICALS 
All chemicals used during project construction or furnished 
for project operation, whether herbicide, pesticide, 
disinfectant, polymer, reactant or of other classification, must 
show approval of either EPA or USDA.  Use of all such 
chemicals and disposal of residues shall be in strict 
conformance with instructions. 
 
* * * * * * * 
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 SPECIFIC PROVISIONS – STORMWATER, ROADWAY AND WASTEWATER 
 

SP-1 Scope  
The work included under these Contract Documents and as described in the 

Proposal comprises of tree removal, tree trimming, and root pruning, demolition and clearing of 
areas for stormwater installation, wastewater main collection system, maintenance of traffic, 
installing and maintaining erosion control protection, demolition of existing seawall at outfall 
location, temporary installation of sheet piling and subsequent dewatering of canal waters and 
ground waters within the sheet pile boundaries, dredging of the canal bank, installation of FDOT 
type concrete headwall, installation of rubble rip-rap, regrading of disturbed areas to match 
existing grades, construction of interlocking block walls to tie into existing seawall, excavation for 
the installation of new storm pipes and concrete box culverts, demolition and removal of existing 
storm pipes inlets and manholes, removal of existing wastewater manholes and piping, 
demolition and removal of existing roadway pavements, base, and subbase, demolition and 
removal of concrete driveways and sidewalks, installation of FDOT type junction boxes and 
manholes, installation of curb inlets and grated inlets per city of Tampa specifications, 
installation of concrete storm piping, installation of wastewater manholes and PVC piping per 
city of Tampa specifications, removal and reinstallation of wastewater service laterals, removal 
of existing water piping, reinstallation of water piping and all appurtenant valves, restraints, 
fittings, steel casings etc., removal and reinstallation of water service laterals, installation of 6” 
concrete curb, 4” concrete sidewalk, and 6” concrete curb ramps per FDOT specifications, 
milling and resurfacing of select areas of asphalt pavement, pavement restoration at open cuts 
of roadway, installation of all signing and pavement markings as specified on the plans, sod 
replacement in disturbed neighboring yards and select areas within the right-of-way, restoration 
of neighboring yards within right of way, preserving unique landscaping features, maintaining 
residential access to neighboring homes during road closures, and providing security services 
to neighborhood during construction.  

 
The work consists of furnishing, constructing, installing, testing and maintaining the 

said storm and sanitary sewers and structures complete and in place. 
 

The Contractor shall furnish all labor, materials and equipment for the accomplishment 
of all work as described in the Specifications, as shown on the Plans and as directed by the 
Engineer in accordance with the obvious or expressed intent of the Contract. 

 
SP-2 Permits 

 
The Contractor will obtain permits required from any State or County agencies 

having jurisdiction over the roadways and for any railroad or highway crossings shown on 
the Plans. The Contractor shall be required to comply with all provisions of such permits 
regarding workmanship, schedules, maintenance of traffic, and notification of starting 
construction, pavement removal and replacement and other conditions under which the permit 
is issued. The contractor will obtain right-of-way use permits from Hillsborough County and City 
of Tampa as necessary for work within right-of-ways. The contractor shall obtain necessary tree 
removal, root pruning, and tree trimming permits including for both grand tree and non-grand 
trees as required and shall comply with conditions of said permits with any property owner 
noticing as necessary.  
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The Contractor shall obtain all permits required to comply with SP-4.C Maintenance of 
Traffic, contained herein. 

 
The Contractor shall have in his possession the proper license to perform the work 

before submittal of his bid and shall obtain any required City/County building permits and 
shall obtain and pay for all other licenses and authorizations required for the prosecution 
of the work, including the cost of all work performed in compliance with the terms and 
conditions of such permits, licenses and authorizations, whether by himself or others. 

 
City permit fees will be paid by the City with the exception of the tree removal 

permit. Right-of-way, maintenance of traffic, and tree removal permit fees shall be paid by the 
Contractor. 

 
The Contractor shall require all subcontractors to be currently licensed by the City to 

perform the proposed work in their respective fields and to obtain permits for the execution 
of said work. All work shall be performed in accordance with the licenses, permits and the 
requirements of the current Building and Construction Regulations Chapter of the City of 
Tampa Code. 

 
The Contractor is responsible to schedule and coordinate with the City of  Tampa 

Contract Administration Department for all required inspections and tests for all phases of 
work to obtain final approval thereof. 

 
SP-3 Intent 

 
Stormwater facilities work not specified in either the Plans or in the Specifications, 

but involved in carrying out their intent or in the complete and proper execution of the 
work, is required and shall be performed by the Contractor in accordance with the City of 
Tampa Technical Standards and Florida Department of Transportation Standard 
Specifications for Road and Bridge Construction, as though it were specifically delineated 
or described. The cost of this work shall be included in the cost of the pay item to which it 
is incidental, and no additional payment will be made therefor. 

 
SP-4.C Maintenance of Traffic and Roadway Closure Limitations 

 
The Contractor shall arrange his work so as to minimize traffic disruption. As deemed 

necessary, roadway closures shall occur at off hours. 
 

At least seventy-two hours before starting any work in City streets, the Contractor shall 
obtain a City of Tampa Street Closure Permit for any traffic lane or street closure within the 
City. The permit will establish the requirements for closures related to the number of lanes 
and time of day lanes or streets may be closed. If the Contractor proposes a complete 
street closure, a detailed traffic maintenance plan shall be submitted to the City of Tampa 
Traffic Engineering Division together with the application for the Street Closure Permit. The 
traffic maintenance plan shall include proposed detour routes and locations and descriptions 
of direction signs for the construction area and detour routes. Two approved copies of all 
Street Closure Permits shall be submitted to the Engineer before starting any work in City 
streets. No changes to approved Street Closure Permits will be permitted without prior approval 
by the City. Any work within Hillsborough County right-of-way, contractor shall obtain any 
necessary permits.  
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The contractor shall start detour signage at W. Bay to Bay Blvd. to divert traffic 

southbound S. Manhattan Ave. traffic towards S. Westshore Blvd. for work associated within S. 
Manhattan Ave. Night time work hours at intersection of EL. Prado Blvd and S. Manhattan Ave. 
maybe requested from the Contract Administration Department and the Traffic Engineering 
Division.  

 
The Contractor shall furnish and maintain all necessary signs, barricades, lights and 

flagmen necessary to control traffic and provide for safety to the public, all in compliance 
with the Florida Department of Transportation “Manual on Traffic Controls and Safe 
Practices for Street and Highway Construction, Maintenance and Utility Operations,” with 
subsequent revisions and additions, and to the satisfaction of the Engineer. 

 
The cost of maintaining traffic and of any additional earth excavation, selected fill, temporary 
wearing surface, temporary bridges, barricades, warning lights, flagmen, and like work 
required therefor shall be included under the various classified unit price Contract Items, or in 
the total Lump Sum Price, as applicable, and no additional payment with be made therefor. 
 
Residential Roadway closures should not exceed four consecutive days nor 100 LF in length 
per addressed site driveway. Contractor shall provide for pedestrian residential access through 
pre-constructed elevated platform/walkways constructed of aluminum or wood. Contractor shall 
keep on hand 600 LF of pre-constructed walkways to provide a safe ADA route from temporary 
parking areas to homes. Contractor shall provide for manpower to assist the residents parking 
on the street through the use of golf carts and 24 hour call service. Contractor shall continuously 
update residents with a minimum of 48 hour notice to road and driveway closures and 
instructions for on street parking.  

 
SP-5 Security 

 
The Contractor shall provide security to assist neighbors and provide special services 

as needed during the duration of the installation of the box culvert. Minimum of one security 
officer to be present at night to patrol temporary cars parked on the street and to assist residents 
in walking to their homes as necessary.  

 
SP-6 Environmental Protection 

 
The Contractor will be held liable for the violation of any and all environmental 

regulations. Violation citations carry civil penalties and in the event of willful violation, criminal 
penalties. The fact that the permits are issued to the City does not relieve the Contractor in 
any way of his environmental obligations and responsibilities. 

 
SP-7 Use of Explosives 

 
Explosives will not be used on the work except when authorized by the Engineer. The 

use of same, if authorized, shall conform to laws or ordinances which may pertain to the use 
of same and the utmost care will be exercised by the Contractor so as not to endanger life 
or property. The Contractor will assume full responsibility in connection with use of any 
explosives even though authorized. Explosives will not be stored within the City limits. 
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SP-8 Construction Start 
 

Construction will not begin prior to receipt by the City of the required permits or until all 
necessary equipment and materials are on-site. If issuance of the Notice to Proceed is 
delayed due to permit acquisition, the contract time will be extended to suit, but no extra 
payment will be made to the Contractor. 

 
SP-9 Coordination and Cooperation 

 
In performing work under this Contract, the Contractor shall coordinate his work 

with that of any adjacent contractors for the City, and others, and cooperate with them in 
every reasonable way, to the end that there shall be the minimum practicable interference with 
their operations. 

 
SP-10 Connections Between Construction 

 
The Contractor shall provide an approved type masonry bulkhead, spigot plug, bell cap, 

or standard pipe plug in the storm, manhole, junction chamber, pipe stub or other location to 
provide for terminating construction when the work is performed in phases and the connecting 
phase is not complete work. 

The Contractor shall remove any such bulkhead or plug encountered when connecting to 
previously completed pipe. 

The cost of furnishing and removing bulkheads and plugs shall be included in the 
various classified unit price Contract Items for pipe lines, or in the total Lump Sum Price, 
as applicable, and no separate payment will be made therefor. 

SP-11 Construction Easements 
 

In the event that, in the opinion of the Contractor, obtaining a temporary construction 
easement is necessary or desirable, it shall be the sole responsibility of the Contractor to 
obtain such easements from the Owner of the property. If such easements are obtained by 
the Contractor, they shall contain provisions to hold the City harmless from any operations of 
the Contractor within the easement limits. The Contractor shall not conduct construction 
operations on private property outside the limits of any easement obtained by the City or of 
any City-owned right-of-way unless a copy of the temporary construction easement agreement 
is filed with the Engineer. 

 
SP-12 Releasing Facilities for Use 

 
It is the intent of these Specifications that all newly constructed sewers and 

appurtenant facilities be placed in service as rapidly as an integrated portion of the facilities 
can be constructed, inspected and accepted by the Engineer. Acceptance or use by the City 
of any portion of the facilities prior to final acceptance shall not relieve the Contractor of any 
responsibilities, regarding such facilities, included in the Contract. 

 
SP-13 Material and Equipment Approval 

 
The Contractor shall not enter into any subcontracts, or place any order, for the 

furnishing of any material or equipment until he has received the Engineer's written approval of 
the manufacturers. 
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SP-14 Contractor Emergency Response Time 

 
The Contractor must be available to service emergency calls seven (7) days a week, 

twenty-four (24) hours a day. The response time for emergency calls shall be within two (2) 
hours.  A contact person and telephone number shall be provided to the Engineer for such 
purposes.  

 
SP-15 Contractor's Field Office 

The Contractor or an authorized agent shall be present at all times while his work is 
in progress. Readily accessible copies of both the contract documents and the latest 
approved working drawings shall be kept at the job site. A Field office will be required for the 
City’s Inspector, lots pending availability at 4411 and 4413 W El Prado Blvd may be utilized for a 
field office. Alternatively buildings/offices for lease located along Manhattan Ave or Westshore 
Blvd may be an option to consider. 

 
SP-16 Salvage 

 
All existing pipe and appurtenances removed by the Contractor and which are not 

designated to be salvaged shall become the property of the Contractor and shall be removed 
from the site of the work to the Contractor's own place of disposal. 

 
Items which are shown on the Plans or specified to be salvaged shall be removed by 

the Contractor, delivered, and unloaded at a location within the Department’s service area, 
as directed by the Engineer. The cost of removing, disposing, delivering, and unloading as 
salvage items of pipe and appurtenances shall be included in the various classified unit price 
Contract Items or in the total Lump Sum Price, as applicable, and no separate payment will be 
made therefor. 

 
SP-17 Sequence of Operations 

 
The Contractor shall develop with the Engineer a complete schedule of operations 

which, in the opinion of the Engineer, will permit use of the facility at the earliest possible date. 
 

Taking over of parts of the work for operation before completion of the entire 
project shall not relieve the Contractor of any responsibility for proper integrated operations of 
all parts of the work, nor shall it act to relieve him of any responsibilities under Article A-6.04 of 
the Agreement, for guaranty of all parts of the work, for one year after the date of 
acceptance of all the work on the project. 

 
See section SP-4.C for roadway closure limitations. 

 
SP-18 Dewatering  

 
Dewatering is the responsibility of the Contractor. All costs associated with ground 

dewatering and surface water pumping shall be included in the appropriate contract price for 
items to which dewatering is incidental, or in the Dewatering and By Pass Pumping contract 
item, as applicable, and no separate payment shall be made therefor. 
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Before commencing any excavation at the site of the work, the Contractor shall submit 

to the Engineer and obtain his approval of the methods and equipment and arrangement of 
facilities proposed for the removal and disposal of water at the site and of all water entering 
any excavation or other part of the work from any source whatsoever. Adequate standby 
facilities shall be provided to ensure that the excavation will be kept dry and by pass 
waters flow in the event of power failure or mechanical breakdown. Facilities for removal 
and disposal of water shall be of sufficient capacity to keep the excavation dry under all 
circumstances with one-half of the facilities out of service. If well points are used, provision 
shall be made for removing and resetting individual well points without taking the system of 
which they are a part out of service. 

 
Contractor shall prepare several hundred feet ahead of construction area of well point 

dewatering to incrementally move storm pipe and sewer pipe installation and prepare for 
roadway open cuts on a timely schedule to minimize the time frame of roadway and driveway 
closures to residents. Contractor may utilize FDOT type sediment removal box system to treat 
water prior to discharge to manage turbidity.  

 
SP-19 Prevention, Control and Abatement of Erosion and Water Pollution 

 
The Contractor shall be responsible for prevention, control and abatement of erosion, 

siltation and water pollution resulting from construction of the project until final acceptance of 
the project. 

 
He shall provide, install, construct, and maintain any covering, mulching, sodding, 

sand bagging, berms, slope drains, sedimentation structures, or other devices necessary to 
meet City, County, State and Federal regulatory agency codes, rules and laws. 

 
The Contractor shall take sufficient precautions to prevent pollution of streams, canals, 

lakes, reservoirs and other water impoundments with fuels, oils, bitumen, calcium chloride or 
other harmful materials. Also, he shall conduct and schedule his operations so as to avoid 
or otherwise minimize pollution or siltation of such streams, and the like, and to avoid 
interference with movement of migratory fish. No residue from dust collectors or washers shall 
be dumped into any live stream. 

 
Storm drainage facilities, both open and closed conduit, serving the construction area 

shall be protected by the Contractor from pollutant and contaminants. If the Engineer 
determines that siltation of drainage facilities has resulted due to the project, the Engineer will 
advise the Contractor to remove and properly dispose of the deposited material. Should the 
Contractor fail to or elect not to remove the deposits, the City will provide maintenance cleaning 
as needed and will charge all costs of such service against the amount of money due or to 
become due the Contractor.  

 
Construction operations in rivers, channels, streams, tidal waters, canals and other 

impoundments shall be restricted to those areas where it is necessary to perform filling or 
excavation to accomplish the work shown in the Plans and to those areas which must be 
entered to construct temporary or permanent structures. As soon as conditions permit, rivers, 
channels, streams and impoundments shall be promptly cleared of all obstructions placed 
therein or caused by construction operations. 
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Except as necessary for construction, excavated materials shall not be deposited in 
rivers, streams, canals or impoundments, or in a position close enough thereto to be washed 
away by high water or runoff. 

 
The Contractor shall not disturb lands or waters outside the limits of construction 

except as may be found necessary and authorized by the Engineer. 
 

The location of and methods of operation in all detention areas, borrow pits, material 
supply pits and disposal areas furnished by the Contractor shall meet the approval of the 
Engineer as being such that erosion during and after completion of the work will not likely 
result in detrimental siltation or water pollution. 

 
The Contractor shall schedule his operations such that the area of unprotected erodible 

earth exposed at any one time is not larger than the minimum area necessary for efficient 
construction operations; and the duration of exposed, uncompleted construction to the 
elements shall be as short as practicable. 

 
Clearing and grubbing shall be so scheduled and performed that grading operations 

can follow immediately thereafter and grading operations shall be so scheduled and 
performed that permanent erosion control features can follow immediately thereafter if 
conditions on the project permit. 

 
The Engineer may limit the surface areas of unprotected erodible earth exposed by 

clearing and grubbing, excavation or filling operations and may direct the Contractor to 
provide immediate erosion or pollution control measures to prevent siltation or contamination 
of any river, stream, channel, tidal waters, reservoir, canal or other impoundment or to 
prevent damage to the project or property outside the project right of way. 

 
SP-20 Project Sign 

 
The Contractor shall furnish two project signs as shown on the detail included herein, 

and install it in the construction area as directed by the Engineer within five (5) days of the 
Notice to Proceed date.   

 
The cost of fabrication, erection, maintenance, removal, and proper disposal of the 

project sign at the completion of the project, including all labor and materials shall be deemed 
included in the prices bid for the various Contract Items of this Contract, or in the total Lump 
Sum Price, as applicable, and no separate payment will be made therefor. 

 
No extra payment will be made for obliterating of certain names and offices and 

replacement thereof with others because of administrative changes during the course of the 
Contract. 
 
SP-21 Informational Sign  

The Contractor shall provide up to six (6) each 48" x 48" informational signs, 
lettered and located in accordance with Department of Transportation and Stormwater 
Services, Traffic Division.  
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The cost of fabrication, erection, maintenance and removal upon project 
completion of the informational signs, including all labor and materials, shall be deemed 
included in the prices bid for the various Contract Items of this Contract, or in the total 
Lump Sum Price, as applicable, and no separate payment will be made therefor. No 
extra payment will be made for obliterating of certain information and replacement 
thereof with other because of changes during the course of the Contract. 

 
SP-22 Construction Operations 

 
In City streets, excavated materials shall, where practicable, be deposited upon streets, 

sidewalks, driveways, or other paved surfaces within the street right-of-way, except that 
interruptions to the use of driveways shall be kept to a minimum.  The Contractor shall 
clean up areas from which soil has been removed at the end of each day by sweeping, 
washing, or other approved methods.  When the work is halted by rain, the Contractor shall 
clean up the working areas before leaving the site. 

 
Trenches shall be protected at the close of each day's operations by lighted 

barricades, fences, and other methods to the satisfaction of the Engineer. Fences shall meet 
OSHA standards and be structurally stable as approved by the Engineer. No excavations 
shall be left open over a weekend. 

 
In general, pipes shall be laid in open cut, except when another method, such as 

jacking, augering or tunneling is shown on the Plans, specified or ordered. 
 

In City, State and County highways, excavated materials shall not be stored or cast 
upon the pavement, unless an advance approval of the governing agency is first obtained by 
the Contractor. 

 
Please refer to roadway closure limitations in SP4.C 

 
SP-23 Project Cleanup 

 
Cleanup is extremely important and the Contractor will be responsible for keeping the 

construction site neat and clean with debris to be removed regularly as the work progresses. 
 

 
SP-25 Work in Streets City Streets 

 
All work within streets and highways shall be subject to the regulations and 

requirements of the appropriate agencies. Within the City of Tampa, streets and highways 
are under the jurisdiction of the City of Tampa, Department of Transportation and 
Stormwater Services or State of Florida, Department of Transportation. Outside the City of 
Tampa, streets and highways are under the jurisdiction of the County of Hillsborough or the 
State Department of Transportation. 

 
Methods and materials of construction used in restoration within such streets and 

highways, including pavement, sidewalk, curb, curb and gutter removal and replacement, 
replacement of storm sewerage facilities, excavation and backfilling, and the storage of 
plant, materials and equipment shall conform to the requirements of the City of Tampa and, 
where applicable, the County of Hillsborough or State Department of Transportation, and will 
be subject to the inspection and approval of the duly authorized representatives of the City, 
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County and the State. 
 

SP-26 Surface Restoration 
 

Where construction activities are conducted in existing grassed areas, the grassed 
areas shall be restored as specified or directed by sodding or grassing. Such restoration of 
grassed areas shall conform to the requirements of the Workmanship and Materials section 
headed "Sodding." 

 
The Contractor shall replace or repair all ground surfaces damaged during 

construction. Any bushes, flowers, gardens, patios, lighting system, other landscaping, and 
irrigation systems disturbed by the construction project shall be repaired or replaced by the 
Contractor. The cost of such ground surface repair shall be included in the various classified 
unit price Contract Items, or in the specific contract item, as applicable, and no separate 
payment will be made therefor. Existing corrugated metal and concrete pipe culverts removed 
during the construction work shall be stored and maintained in sound, useful condition and 
replaced upon completion of the work. Culverts damaged by the Contractor shall be replaced 
with new culverts meeting the applicable requirements of the Standard Specifications for 
Road and Bridge Construction published by the Florida Department of Transportation. No 
separate payment will be made for replacement of damaged culverts. 

 
SP-27 Existing Public Facilities 

 
Existing public facilities that are removed by construction operations under this contract 

shall be replaced by the Contractor to City of Tampa specifications. These items shall include 
all public benches, playground light poles, shelters, roadway signs, and replacement of these 
items shall be considered incidental to the cost of construction, and no separate payment will 
be made therefor. 

 
SP-29 Utility Protection Considerations and Work Adjacent to Utilities 

 
The Contractor shall protect all utilities and other facilities within and adjacent to the 

construction as covered in Section G-1.03, unless a utility firm has conclusively indicated, or 
such is shown on the Plans, that the certain adjustment, removal, reconstruction, or protection 
of the utility's facility will be performed by that respective utility. 

 
The Contractor shall furnish, install, and remove sheeting and shoring and other 

protective measures as may be necessary to satisfactorily accomplish the construction of this 
project. The cost of such sheeting and shoring and other protective measures shall be 
included in the unit prices as bid for the storm or sanitary sewer pipe items, and no separate 
payment shall be made therefor.  

 
SP-30 Conflict Structure  

 
Where a sanitary sewer line runs through a conflict structure, the portion of sanitary 

sewer spanning the structure shall be PVC encased in a steel sleeve. The annular space 
between the PVC pipe and the steel sleeve shall be sealed at each end as shown in the plans 
and contract documents. Payment shall be made under the appropriate conflict structure item. 
Unit bid price in this case shall reflect the PVC pipe, steel sleeve, etc., required to meet the 
above requirements and the standard details.  
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SP-31 House Services 

 
The various utilities, along the line of the work, which are shown on the Plans or 

located in the field during the course of the work, may have house services connected to 
them. The Contractor is required to give all utility agencies 48 hours’ notice prior to start of 
work. The Contractor shall notify the various utility companies by calling the Sunshine State 
One Call of Florida, Inc. (1-800-432-4770) or, if necessary, by contacting the utilities 
individually. When such notice is properly given, the utility having jurisdiction will locate house 
services along the line of work. The Contractor shall protect all existing house services which 
are shown on the Plans or located in the field during the course of the work. The Contractor 
shall arrange his operations to avoid any damage or disruption of water, gas, sewer, electric, 
telephone, and other house services. 

 
Methods and techniques used by the Contractor to protect and maintain house 

services shall be subject to the prior approval of the Engineer. Water and sewer services shall 
be maintained during construction and should be maintained active throughout the course of 
construction. Contractor shall provide temporary services for sewer and water to avoid 
interruption. Upon completion of storm, sewer, and water piping construction, contractor shall 
restore to final condition the water and sewer services as depicted in the plans and the project 
specifications.  

 
Water and sewer services damaged or removed due to the work methods of the 

Contractor shall be replaced by the Contractor to such limits as directed by the Engineer, 
unless otherwise noted on the plans. Materials used for such replacements shall be similar 
to those in the existing service or shall conform to the current standards of the utility as 
directed by the Engineer. All damaged water and sewer services shall be promptly repaired 
and shall be returned to service within 24 hours after the damage has occurred. 

 
Other public utility house services which are damaged or removed due to the work 

methods of the Contractor will be repaired by the utility having jurisdiction and the cost of such 
repairs shall be borne by the Contractor. 

 
Where the relocation or special maintenance of house services, as shown on the 

Plans, is required during construction of new pipelines the disruption of such services shall be 
kept to a minimum period of time as approved by the Engineer. 

 
Unless otherwise specified in other Contract Items, or in the total Lump Sum Price, 

as applicable, the cost of protecting, replacing, repairing, relocating and maintaining house 
services shall be included in the various classified unit price Contract Items for pipelines, or 
in the total Lump Sum Price, as applicable, and no separate payment will be made therefor. 

 
The maintenance and guaranty provisions of the Agreement shall also apply to all 

repairs and replacements of damaged or relocated services accomplished by the Contractor. 
 
SP-33 Protection of Trees and 
Shrubs 

 
All trees and shrubs, except where otherwise shown or ordered, shall be adequately 

protected by boxes, fences, or otherwise carefully supported, as necessary, by the 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 

 

SP-11 
  

Contractor. Protective barricades shall be placed around all protected trees and grand trees 
and shall remain in place until all potentially damaging construction activities are completed 
(see attached tree barricade detail). The Parks Department must inspect the site after tree 
protection devices have been installed and prior to construction. A 48-hour notice must be 
given to Parks Department to schedule the inspection. No excavated or backfill material shall 
be placed in a manner which, in the opinion of the Engineer, may result in damage to trees or 
shrubs. Prior to mobilization, all exposed roots shall be covered with a two (2)-inch layer of 
mulch. The Contractor shall replace all trees or shrubs which are destroyed or damaged to 
such extent, in the opinion of the Engineer, to be considered destroyed. Replacement of 
destroyed trees or shrubs shall be made with new stock conforming to the requirements 
of the City’s Tree Ordinance at the expense of the Contractor, and no separate payment 
will be made therefor. 

 
Beneath trees within the limits of the excavation, and where possible, pipelines shall 

be built in short tunnels, except as otherwise shown or specified. When the tree is outside 
the limits of the excavation but, where the distance from the centerline of the new pipeline to 
the trunk of any tree is such that, in the opinion of the Engineer, the excavation would result in 
serious damage to the tree, the pipeline shall be constructed in short tunnel or the root system 
shall be pruned, as ordered in writing by the Engineer. The Contractor shall be responsible for 
all damage to trees and shrubs as a result of his operations, whether the pipeline is placed on 
trench, tunnel, or other excavation. 

 
The Contractor shall provide the services of an approved licensed tree professional 

when it is necessary to trim or cut a branch from a tree, or for required root pruning. The City’s 
approved arborist shall be present for all activities associated with both grand tree and non-
grand trees. The contractor shall trim necessary tree canopies and root prune within excavation 
areas the trees that are to remain to allow for construction activities with the City’s approved 
arborist present during such activities.  

 
The cost of protection of trees and shrubs, replacement or repair of trees or shrubs 

destroyed by the Contractor, short tunnels, cutting or trimming of tree branches, and root 
pruning shall be included in the various classified unit price Contract Items for pipelines, tree 
and root pruning, or in the total Lump Sum Price, as applicable, and no separate payment will 
be made therefor. 

 
SP-34 Existing Storm Sewer Facilities 

 
In the course of the work, it will be necessary to perform construction activities 

under or closely adjacent to existing culverts and other storm sewer facilities. The Contractor 
shall protect all existing storm sewer facilities which are shown on the Plans or located in the 
field during the course of the work. When approved by the Engineer, relocation or special 
maintenance of storm sewer facilities during construction will be permitted. Disruption of 
service shall be kept to a minimum. 

Facilities which are damaged due to the work method of the Contractor shall be 
replaced by the Contractor to such limits as directed by the Engineer. Materials used for such 
replacements shall be similar to those used in the existing facility and shall conform to City 
Standards for the construction of storm sewers for work done in the City of Tampa. Work done 
outside the City shall conform to the Florida Department of Transportation "Standard 
Specifications for Road and Bridge Construction." 
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The cost of protecting, replacing, relocating and maintaining storm sewer facilities shall 
be included in the various classified unit price Contract Items for pipelines, or in the total 
Lump Sum Price, as applicable, and no separate payment will be made therefor, unless 
otherwise specified in other Contract Items. 

 
The maintenance and guarantee provisions of the Agreement shall also apply to all 

replacements of damaged or relocated storm sewer facilities accomplished by the Contractor. 
 
The contractor shall be responsible for maintaining all existing private and public 

stormwater drainage connections into the existing stormwater system. All drainage connections 
shall be maintained and/or restored. Any yard drain connections within the vicinity of the Existing 
S. Shamrock Ave Box Culvert shall be handled per the project plans and specifications.  

 
SP-35 Work in Private Property 

 
Where portions of the work are constructed in easements through private properties, the 

limits of such City-owned easements are as shown on the Plans.  
 

Upon completion of work in City-owned easements, the Contractor shall restore the 
property, including all fences or other structures disturbed by his operations, as nearly as 
possible to the condition in which he found it. No material shall be used or removed from 
private property without the approval of the Engineer. 

 
The Contractor shall confine his operation in such private properties within the limits of 

the easements as shown or directed by the Engineer. 
 

The Contractor shall further comply with all provisions of the grants of the City-
owned easement and shall assume full responsibility as the agent of the City for all obligations 
of the City under such grants of easement in connection with the construction of pipelines. 

 
The Contractor shall not enter upon or occupy any private land outside of the limits of 

the City-owned easement unless a copy of the written consent of the Owner is filed with the 
Engineer. The Contractor shall conduct his operations along easements through private 
property so as not to damage the property and to interfere with its ordinary use as little as 
possible. 

 
SP-36 Fences 

 
Temporary fences, where required, shall be "wood and wire fence" or other suitable 

fencing as approved by the Engineer. 
 

Permanent fences shall be restored by the Contractor and shall be finished and installed 
so that the restoration is equal to the original. Only those portions of original fencing or 
materials therefrom, that the Engineer approved for reuse shall be used by the Contractor in 
fence restoration. All other materials, including lumber, paint, creosote, concrete and metal 
products, shall be furnished by the Contractor. 

 
The cost of temporary fences and permanent fence restoration shall be included under 

the various classified unit price Contract Items, or in the total Lump Sum Price, as applicable, 
and no separate payment will be made therefor. 
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SP-37 Data to be Submitted on Pipe 

 
Within ten days after the date the Contractor is issued the Notice of Award and prior 

to his entering into any subcontract for the manufacture or purchase of any pipe, the 
Contractor shall submit to the Engineer, in an amount equal to four (4) sets to be retained by 
the City plus the number of sets desired by the Contractor, the following information: 

  
1. The name and address of the pipe manufacturer and the location of the plant at 

which the pipe will be manufactured. 
 

2. A general description of and specifications for the pipe and pipe joints proposed. 
 

3. Notarized certificates of manufacture for VCP, PVC, HDPE, and DIP stating 
conformance to applicable standards and specifications. 

 
4. Any additional information that the Engineer may deem necessary in order to evaluate 

the qualifications of the manufacturer and to determine the suitability of the proposed 
pipe to meet the requirements of the Contract Documents. 
The Contractor shall not enter into any subcontract for the furnishing of pipe until he has 
received the Engineer's approval, in writing, of the proposed manufacturer and pipe. 

 
All pipes of specified classes and materials shall be of one kind and shall be produced by 
a single manufacturer. 

 
SP-38 Inspection of Reinforced Concrete Pipe 

 
All reinforced concrete pipes, reinforced concrete arch culverts, storm drain, and sewer 

pipe, and all reinforced concrete elliptical pipes shall be inspected and accepted by a testing 
laboratory approved by the Engineer. 

 
Each pipe shall bear the stamp of acceptance of the testing laboratory and the 

Engineer shall be supplied with a copy of each inspection report, including a certification of 
"D-load," absorption test, conformance to the dimensional requirements, and all other 
designations of ASTM specifications. The cost of such inspection services shall be included in 
the unit prices for the respective pipe items. 

 
Unless specified otherwise on the Plans, or directed by the Engineer, all storm sewer 

pipes shall be ASTM Class III, B wall thickness. 
 

Prior to the manufacture of any reinforced concrete sewer pipe, details of the steel 
reinforcing and concrete strength together with proof of the adequacy of the pipe design for 
each size and class of pipe shall be submitted to the Engineer for approval. 

 
As proof that the design of the pipe meets the 0.01-inch crack and ultimate load 

strength requirements for this class of pipe, the manufacturer shall submit the results of 
properly certified three-edge-bearing tests already witnessed and verified by an approved 
independent testing laboratory on identical pipe of identical design or, if such three-edge-
bearing test results are not already available or are not acceptable, shall have one pipe, at 
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least four feet in length, tested in three- edge-bearing and witnessed and verified by an 
approved independent testing laboratory and shall submit certified test results. All costs 
associated with proof-of-design tests shall be borne by the Contractor. 

 
Concrete sewer pipe shall be tested in accordance with the applicable provisions of 

ASTM Des: C 497 as required by the ASTM Specification for the pipe. 
 

The basis of acceptance for reinforced concrete pipe shall be in accordance with 
Section 5.1.1 of ASTM Des: C 76 (round pipe) or ASTM Des: C 507 (elliptical pipe). During 
manufacture, at least one pipe section shall be shop tested to destruction in three-edge-bearing 
in the presence of an approved independent testing laboratory for each 1,000 feet of pipe or 
fraction thereof made. The test pipe sections shall be a minimum of four feet in length. The 
manufacturer shall have a pipe casting form, of the same inside diameter as the pipe being 
manufactured, together with the proper reinforcing steel cages, available at all times during 
manufacture for the purpose of casting test pipes at the times designated by the Engineer. 
Test pipe sections shall not be lined with plastic sheet. No pipe shall be tested at an age of 
less than 12 days, and no pipe shall be delivered to the job site until satisfactory completion of 
shop tests on representative pipe specimens for each 1,000-foot lot of pipe manufacturer. 
Proof-of-design tests performed on pipe manufactured for this Contract will be accepted by the 
City in lieu of shop tests for the first 1,000- foot lot of pipe of each size and class manufactured. 
This test must be within one (1) year of shipment for each size and class of pipe. 

 
The basis for acceptance of nonreinforced concrete pipe shall be in accordance with Section 4.1 
of ASTM Des: C14 

 
The Contractor shall obtain, review and submit to the Engineer four (4) copies of 

certified test reports made by the City's inspection engineer. All costs associated with shop 
testing shall be borne by the Contractor. 

 
SP-39 Elliptical Concrete Pipe and Round Concrete Pipe Joints 

 
All joints in elliptical concrete pipe and round R.C.P. shall be provided with filter fabric 
or concrete jacket as per 

D.O.T Standard Index No. 280 and as directed by the Engineer.  Filter fabric shall be provided 
at all joints, except the last two joints not supported by a structure; these joints shall be 
provided with a concrete collar. 

 
The cost of the filter fabric jackets and concrete collars shall be included in the unit 

cost of pipe.  No extra payment will be paid for such jackets or collars. 
 
SP-40 Concrete Requirements 

 
Workmanship and Materials Section 400 of FDOT Standard Specifications shall apply 
to all concrete work. 

 
SP-43 Sand-Cement Riprap Bags 

 
Bags made from synthetic fiber or material shall not be used on this project. The 
preferred bag material is jute. 
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SP-44 Standard for Filter Fabric 
 

Unless specified otherwise on the Plans, filter fabric shall be nonwoven fabric per 
F.D.O.T. Specification Sections 514 and 985. Payment for furnishing and placing the filter 
fabric shall be included in the contract price for the item or items to which it is incidental. 

 
SP-45 Measurement for Payment 

 
The quantity, in linear feet, to be measured for payment under the various classified 

unit price Contract Items for pipelines in opencut, or in the total Lump Sum Price, as 
applicable, shall be the actual length of new pipelines placed in the work, as shown, specified 
and directed. Depth of cut for sanitary sewers shall be measured from the original ground 
surface to the pipe invert. Pipelines will be measured along the centerline of the pipe as follows: 

 
1. The measured length of gravity sanitary sewers, regardless of pipe material, will 

include all fittings, short tunnels and manholes with no deductions for wyes, tees and 
the width of manholes. Deductions in the measured length of gravity sanitary sewers 
will be made for the width of structures, such as junction boxes, measured from the 
outside face to the outside face of the structure walls, plus one foot. 

 
2. The measured length for sanitary or stormwater force mains will include all fittings 

and short tunnels with deductions for the laid length of valves. 
 

3. Deductions in the measured length of storm sewers will be made for the width of 
all structures, including manholes and inlets, measured from the inside wall to the 
inside wall of the structure. 

 
SP-46 Filling Abandoned Sanitary and Stormwater Pipes  
 

The Contractor shall pump a lean mixture of grout into stormwater and sanitary 
sewers as shown on the Plans and as directed by the Engineer.  

 
The grout shall be a mixture of flyash and cement, the ratio of which shall be 

submitted to the Engineer for approval. The grouting shall be carried out by pumps.  
 
This work shall be carried out after the proposed sanitary sewer or stormwater pipe is 

in service.  
 

The Contractor shall take measures to ensure the pipe is completely filled with the 
grout. Such measures may consist of constructing temporary stand pipes, grout injection 
tubes, or other measures approved by the Engineer and as directed in the Workmanship and 
Materials section. The Contractor shall also construct approved plugs into the ends of the 
abandoned sewers. All costs to construct the plugs, stand pipes, grout injection tubes (or 
other approved measures), and any other necessary steps to provide for a complete item 
shall be included in the unit cost of the grout, and no additional payment shall be made 
therefore 
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SP-47 Sanitary Sewer House Lateral Reconstruction  
 

All sanitary sewer house laterals, in conflict, shall be reconstructed as indicated on 
the plans and as directed by the Engineer.  
 

The laterals shall be constructed as indicated on the sanitary sewer standard sheet. 
 
SP-48 Temporary Pavement Restoration  
 

No portion of the work shall be left more than fourteen (14) days without temporary 
pavement surface; however, the Engineer may require that temporary pavement surface be 
installed sooner to ensure that no more than one-thousand (100) linear feet of residential 
roadway be open at one time. Payments on installed pipe of up to fifty percent (50%) of the unit 
price can be retained by the Engineer until a crushed concrete or limerock base material along 
with a sand seal temporary pavement surface is provided. The Engineer can restrict further 
pipe laying if satisfactory and on-going street restoration is not performed by the Contractor. 
Temporary work shall be maintained in a suitable and safe condition for traffic until the 
permanent pavement is laid, or until final acceptance of the work.  
 
SP-50 Cut Sheets 

 The Contractor shall furnish the Engineer with cut sheets for all pipelines installed 
under this Contract. The cut sheets shall be arranged in a format approved by the Engineer 
and shall indicate the pipe invert elevation shown on the Plans; the actual, existing ground 
surface elevation; and the computed cut from ground surface to pipe invert at manholes 
and at changes in pipe class and bedding class. The cut sheets will be reviewed by the 
Engineer and shall be revised as necessary by the Contractor to meet the approval of the 
Engineer. 
 
SP-51 City Testing 

 
The cost of retesting materials and/or workmanship, which has been initially tested by 

the City and found to be unacceptable, is to be borne by the Contractor. 
 

SP-56 Removal and Abandonment of Existing Sewer Systems within Pipeline Construction 
Payment Limits  
 

The cost of removal or abandonment of existing sewer systems within pay limits 
including, but not limited to, pipe, inlets, manholes, manhole frames and covers, catch basins, 
and any other appurtenances as well as the cost to grout or sand-fill any pipe or manholes, 
where specified on the Plans, shall be included under the various classified unit price Contract 
Items for pipelines, or in the total Lump Sum Price, as applicable, and no separate payment will 
be made therefore.  

 
Removal or abandonment of existing storm or sanitary sewer systems outside the 

sewer system pay limits, as shown on the Plans and directed by the Engineer, shall be paid for 
at the appropriate Contract Unit Price, or in the total Lump Sum Price, as applicable. 
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SP-59 Monthly Schedules 
 

In addition to the Progress Schedule required in Article 4.02 of the Agreement, the 
Contractor shall submit a monthly schedule with each pay estimate. Pay estimates will not 
be processed unless accompanied by an updated monthly schedule.  

 
SP-61 Replacement of Traffic Markings and Signalization Loops  
 

The Contractor shall furnish all labor, equipment and materials to replace, test and 
maintain all traffic markings (temporary and permanent) and signalization loops removed or 
damaged by pipeline construction and appurtenant work as shown on the Plans, specified and 
directed by the Engineer.  

 
The replacement of traffic markings (temporary and permanent), signalization loops 

and all appurtenant work shall be replaced by the Contractor in kind.  
 
It shall be the Contractor's responsibility to field verify before construction begins all 

markings and signalization loops to be replaced.  
 
All traffic markings and signalization loops shall conform to the Workmanship and 

Materials standards set forth in the latest edition of the Florida Department of Transportation 
Standard and Supplemental Specifications.  

 
Payment for the replacement of temporary and permanent traffic markings, 

signalization loops and all appurtenant work shall be included in the various classified unit price 
Contract Items, or in the total Lump Sum Price, as applicable, and no separate payment shall 
be made. 
 
SP-64 Sewer Bypass Pumping  
 

Maintaining sanitary sewer flows during all phases of construction is the responsibility 
of the Contractor. The Contractor shall review the plans, phasing, and the construction 
schedule to determine the need for bypassing to suit the sequence of operations. The bypass 
operation must provide continuous service. If so directed by the Engineer, the Contractor will 
provide around-the-clock monitoring to ensure continuous operation and service. To further 
ensure that no interruptions occur, the Contractor must have adequate back-up pumps on 
site at all times. The number of back-up pumps shall conform to the following chart:  
 

 
OPERATING BYPASS PUMPS   REQUIRED BACK-UP PUMPS 

1-3      1 
4-6      2 
7-9     3 

The hydraulic design of the bypass system shall be the sole responsibility of the 
Contractor. All pumps shall be of a type suitable for pumping stormwater over an indefinite 
period without clogging or requiring shutdown for routine maintenance. The Contractor shall 
submit a complete plan for his bypass system including, but not limited to, pump size and 
type, pump flow characteristics, and piping size, type, and diameter. All pumps shall be 
properly secured to avoid damage/vandalism/unauthorized shutdown and baffled to comply 
with all noise abatement standards. The costs of bypass pumping shall be included in the 
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various Contract Unit Price Items, or in the total Lump Sum Price, as applicable, and no 
separate payment will be made therefore. 
 
SP-69 New Electric Service 

 
"The Contractor shall provide, at his own expense, temporary lighting and power 

facilities required for the proper prosecution and inspection of the work. If, in the opinion of the 
Engineer, these facilities are inadequate, the Contractor will not be permitted to proceed with 
any portion of the work affected thereby." (General Provisions G-7.02.) 

 
Prior to construction, the City will pay TECO an installation fee for new service, which 

will be good for the duration of the contract. Any additional fees required shall be the 
responsibility of the Contractor. 

  
The installation of the new permanent electrical service as well as any coordination 

with the City or County electrical inspection and with Tampa Electric Company shall be 
solely the responsibility of the Contractor. TECO will not perform any work without the 
following: (1) All fees paid. (2) Inspection by the appropriate electrical department. 

 
SP-72  Request for Information and Shop Drawings 

 
Contractor shall prepare and submit up to four (4) hardcopies and one (1) 

bookmarked, unsecured electronic post document format (PDF) file for all Submittals, RFI, 
and Shop Drawings. The City will review the submittals and return one (1) hardcopy and 
PDF file of the marked up submittal to the contractor. The contractor shall have approved 
hard copies of all submittals at the job site. Each electronic submission must be in a high 
resolution color format and shall be original electronic documents from the manufacturer. 
Hardcopies shall be high quality printed in color. Scanned printouts or poor quality 
resolution PDF files will not be accepted. 

 
SP-73 Work Directive Change 

 
A Work Directive Change is a written directive to the Contractor, issued on or after the date 

of the execution of the Agreement, and signed by the Engineer on behalf of the City, ordering 
an addition, deletion or revision in the work, or responding to an emergency. A Work Directive 
Change will not change the contract price or the time for completion, but is evidence that the 
parties expect that the change directed or documented by an Authorization to Proceed with 
Extra Work letter will be incorporated in a subsequently issued Change Order following 
negotiations by the parties as to its effect, if any, on the contract price or the time for 
completion. 

 
Without invalidating the Agreement, additions, deletions or revisions in the work may, at 

any time or from time to time, be authorized by a Change Order or a Work Directive Change. 
Upon receipt of any such document, the Contractor shall promptly proceed with the work 
involved. 

 
SP-85 Storage of Materials 

 
Unless otherwise directed, the Contractor may not use that portion of the right-of-

way located between the existing/proposed curb lines or existing/proposed edges of 
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pavement to store pipe, structures, materials, surplus excavated fill, or equipment other than 
that used for excavating or dewatering. The Contractor may use that portion of the right-of- 
way behind the existing or proposed curb line or off the edge of pavement for storage 
provided that this use does not obstruct pedestrian or vehicular traffic and conforms to the 
City's Tree Ordinance. If the area behind the curb line/off the edge of pavement is 
insufficient in size to accommodate the Contractor's storage needs, the Contractor is 
required to secure the use of a vacant parcel of land for use as a storage site for the duration 
of this project. Upon completion of the project, all storage areas will be restored to a 
condition which meets or exceeds the pre-construction condition of the storage area. 
Payment for use and restoration of storage areas will be included in the appropriate lump sum 
pay items and unless the area is within the pipeline pay limits, no separate payment will be 
made therefor. 

 
 Contractor may utilize City owned lots for storing materials located at 4411 W. EL 
Prado Blvd, 4413 W. EL Prado Blvd (El Prado Lots will be available after August 2016), and 
4719 W Cherokee Rd. In addition, the contractor may choose to use the “landscaped 
triangle” located within the ROW at the Vasconia and Shamrock intersection.  
 
SP-86 Temporary Stockpiling 

 
For temporary stockpiling of the excavated material within project limits (and 

anywhere within City limits), the Contractor shall follow the following procedure: 
 

Public Right-of-Way 
 

a. The Contractor will not be allowed to stockpile suitable, excavated material within 
right-of-way for a period in excess of 30 calendar days. Unsuitable excavated 
material shall not be stockpiled within public right-of-way for a period in excess of 7 
calendar days. 

 
Location other than Public Right-of-way 
 
b. The Contractor shall: 

 
1) Obtain the permission (in writing) from the owner of the property where stockpiling 

is desired. 
 

2) At his own expense present the above letter and a contour plan of the site to 
the Engineer for approval of the stockpiling site. 

 
The time periods of stockpiling shall be specified by the Contractor in writing. 

 
Upon removal of stockpiled material, the Contractor shall clean up and grade the site to 
its original contours and conditions. 

 
The City of Tampa shall not be a party to the agreement between the Contractor and 
the property owner. 

 
Regardless of the location of stockpiling, it shall be the Contractor's responsibility to make sure 
that stockpiling in no way constitutes a public hazard or nuisance and does not interfere with 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 

 

SP-20 
  

the natural surface runoff in the area. 
 
SP-89 Temporary Work Stoppages 

 
The Contractor shall temporarily discontinue all construction activities from, and 

including, Thanksgiving Day through the following Sunday, and December 24 through January 
2. 

 
Prior to temporary work stoppages, all streets shall be restored to permit access to all 

businesses and residences and to allow ingress and egress by local traffic only. The 
Contractor shall maintain all streets at this condition level for the duration of the shutdown 
period. 

 
All equipment, except that used for excavation and well pointing, and all materials 

including, but not limited to, manhole structures, pipe, and stockpiled material shall be 
removed to either the Contractor's storage lot or to a location outside the project area as 
approved by the Engineer. 

 
 

The Contractor will also be required to accommodate the annual Gasparilla Parade 
and Gasparilla Run by ceasing construction activities and providing ingress and egress to 
allow local traffic only. The time limits for these requirements shall be from one day before 
to one day after the Gasparilla Parade and the Gasparilla Run. Accommodation of these 
events will entail restoration of all streets to at least a sand seal coat of crushed concrete or 
limerock base. All equipment, except that used for excavation and well pointing, and all 
materials including, but not limited to, manhole structures, pipe, and stockpiled material shall 
be removed to either the Contractor's storage lot or to a location outside the project area as 
approved by the Engineer. 

All costs associated with furnishing labor, equipment, temporary pavement 
restoration, demobilization, mobilization, signage, barricades, clean-up, security, and any other 
incidentals required to accommodate the Thanksgiving, Christmas and New Years' Holidays 
and Gasparilla Parade and Race shall be included in the various contract unit prices, and no 
additional payment shall be made therefor. 

 
SP-92 Project Videotaping 

 
Prior to commencing work, the Contractor shall submit to the Engineer for 

approval, a DVD containing a continuous color video recording including complete coverage 
of pre-construction conditions of all surface features within the construction's zone of 
influence, (including detour routes) simultaneously produced audio commentary and electronic 
display of time and date. The video recording shall be sufficient to fulfill the technical and 
forensic requirements of the project and provide continuous unedited coverage, establishing 
locations and viewer orientation with clear, bright, steady and sharp video images with 
accurate colors free of distortion or other imperfections. The DVD must be accompanied by a 
detailed log of its contents including date, locations, video counter numbers and features. No 
work shall be allowed until the completed DVD and log are approved by the Engineer. 

 
SP-95 Reconstruction of Swales 

 
This project consists of areas where existing ditches or swales shall be regraded 
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according to the typical section and design as indicated on the Plans. 
 

The Contractor may be required to fill existing ditches or swales as per designed 
elevations. The Contractor is to use excavated, suitable material from the work site first before 
importing suitable fill material. 

 
The cost of ditch or swale reconstruction including all material, labor, equipment, etc., to 

complete the job, excluding the cost of sodding, shall be included under the various classified 
unit price items, or in the total Lump Sum Price, as applicable, and no additional payment shall 
be made therefor. 

 
SP-96 Project Geotechnical Report 

 
Excavation, site preparation, dewatering, undercutting, structural backfilling, and pipe 

bedding methods and materials shall follow the Geotechnical Report completed by Arehna 
Engineering, Inc. Dated October 15, 2015.  
 
SP-104 Castings Identification  

All casting covers, such as for inlets and manholes, shall bear the appropriate City of 
Tampa identification for stormwater pipe and for sanitary sewers, as shown on the Plans and 
directed by the Engineer per the city of Tampa Stormwater Tech Specification and Details. 
 
SP-105 Rubble Riprap 

 
Rubble riprap shall be placed against the embankment or other work to be 

protected in conformity with the specifications, lines, grades, dimensions, and notes shown in 
the Plans. 

 
Rubble riprap shall consist of broken concrete or of broken stone. The material shall be 

sound and durable, with specific gravity of at least 1.90.  It shall be free of cracks, soft 
seams, and other structural defects.  The pieces shall be roughly angular and shall be 
reasonably free from thin, flat, or elongated pieces. 

 
The cost of rubble riprap shall include all material, filter fabric underlayment, labor, 

equipment, etc., to complete the job, and shall be included under the various classified unit 
price items, or in the total Lump Sum Price, as applicable, and no additional payment shall be 
made therefor. 

 
SP-109 Existing Sprinkler System  
 

 Existing sprinkler systems for lawns and/or shrubbery within the City right-of-way 
shall be protected or, if disturbed, replaced by the Contractor. All sprinkler systems shall be 
replaced with those of equal or better quality as approved by the Engineer. The replacement 
of sprinkler systems shall include all necessary parts, labor, equipment, etc., to complete the 
existing sprinkler system in operating condition.  

 
In areas where the construction might be in close proximity to existing sprinkler 

systems, the Contractor shall limit his trench width by using a trench/drag box, no additional 
expense to the City. The allowable width of the construction area around existing sprinkler 
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systems shall be as per the detail for sheeted (trench/drag box) trench plus 4 feet for a 
working area, to either side of the sheeted trench.  

 
All costs associated with any sprinkler system repaired or replaced within the 

described construction area shall be included in various unit price items and no additional 
payment shall be made, thereof. 
 
SP-112 Removal of Existing Pavement 

 
The Contractor shall remove existing pavement and additional excavated material 

required for proposed pavement grade as indicated on the Plans and as directed by the 
Engineer. 

 
The removal of existing pavement shall include the regrading of the shoulder, etc., as 
indicated on the Plans. 

 
The cost of existing pavement removal and additional dirt removal including all labor, 

equipment, etc., to complete the job shall be included under the various classified unit price 
items, or in the total Lump Sum Price, as applicable, and no additional payment shall be made 
therefor. 

 
SP-122 Foundation Rock (#57) 

 
The Contractor shall also provide 2-foot thick foundation rock fully wrapped with filter 

fabric under all manholes and inlets of this project. The filter fabric shall be included in the 
price of rock, and no additional payment shall be made. Where found necessary, the Engineer 
has the right to increase foundation rock with filter fabric at the same unit bid price. 

 
SP-129 As-Built Plans 

 
The Contractor shall provide the Engineer with “As-Built” plans, as follows: 
 
1.  All As-Built information shall be annotated by a Florida Registered Professional 

Surveyor and Mapper on a separate layer of each AutoCAD drawing file as provided on 
a disk by the City. Annotation of the new drawing files shall be in accordance with City 
of Tampa Department of Transportation and Stormwater Services drafting standards, 
as well as the Standards of Practice / Minimum Technical Standards set forth by the 
Florida Board of Professional Surveyors and Mappers in Chapter 5J-17, Florida 
Administrative Code, pursuant to Section 472.027, Florida Statutes.  Settings shall be 
as follows: Color: CYAN, Line Type: CONTINUOUS, Font: ROMANS, Layer Name: AS-
BUILT, AutoCAD Menu Name: ACAD.MNU, and File Format: AUTOCAD latest version. 

 
2. All surveys shall be completed and certified by a Florida Registered Professional 

Surveyor and Mapper hired and/or employed by the Contractor, and shall be in 
accordance with the Standards of Practice / Minimum Technical Standards set forth by 
the Florida Board of Professional Surveyors and Mappers in Chapter 5J-17, Florida 
Administrative Code, pursuant to Section 472.027, Florida Statutes. Survey data shall 
be submitted as an electronic data file in AutoCAD latest version. The Contractor shall 
also include as supporting data the ASCII files of digital raw survey data, closure 
reports, adjustment reports, and/or copies of any hand written field notes or sketches. 
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3.  “As-Built”, or “Record”, surveys, as may be required by contract, or agreement, shall 
consist of survey data collected on all constructed improvements, so they may be 
compared to and contrasted with the design plans and/or construction drawings. The 
annotated disk shall delineate all changes and deviations to the planned improvements 
within the project limits, to include, but not be limited to, pavement, curb & gutter, 
sidewalk, driveways, inlets, manholes, all piping, inverts, ditches, ponds, valves, 
hydrants, water meters, signalization, hand holes, signing & pavement marking, 
landscaping, and irrigation. All changes and deviations shall be delineated by Station-
Offset and vertical alignment values (or in the same format as depicted on the 
construction plans) and shall be clearly shown on the drawing files. 

 
4. The Contractor shall comply with the above requirements and shall submit one check 

print set of the plans at the same scale as the construction plans, and all the supporting 
survey data files, to the Engineer for review within three weeks of substantial 
completion of the project.  Final payment for the project shall not be made until the As-
Built information is received for review, any corrections are made, and approval granted 
by the Engineer. Upon approval, the Contractor shall provide the final As-Built drawings 
on the disk, at the same scale as the construction plans.  These files shall be AutoCAD 
Drawings and Adobe PDF.  One signed and sealed paper copy shall be sent to the 
Department of Transportation and Stormwater Services, Engineering Division. 

 
The cost for this work shall be included in the contract price for Mobilization and no 
separate payment shall be made for meeting the above As-Built requirements. 

 
SP-130 Safety 

 
A. Responsibility: Employees shall immediately report any unsafe work practice or 

unsafe condition to their supervisor(s). The Contractor is solely responsible for the 
safety of its workers, and shall comply with all applicable requirements [i.e.: 29 CFR 
1910 -Occupational Safety and Health Standards, 29 CFR 1926 - Safety and Health 
Regulations for Construction, etc.] and industry safety standards while at the work 
site. The fact that City personnel may bring un-safe conditions to the attention of any 
member of the Contractor’s work force does not relieve the Contractor of this 
responsibility. 

 
 All Contractors’ employees and sub-contractors should be given a copy of SP-130. 

 
The Contractor shall have a designated Safety Officer within its organization. At the 
Pre-Construction meeting, the Contractor shall provide the name and contact 
information of the Safety Officer to the Engineer. 

 
At the Pre-Construction meeting, the Contractor will be given pertinent safety related 
information, necessary forms and instructions that pertain to any work that might be 
utilized during the contract. The Contractor shall  be responsible to disseminate that 
information to its employees and sub-contractors. Special care shall be taken by the 
Contractor to ensure that any new employee or sub-contractor to the work site shall 
be briefed on these safety instructions. 

 
If warranted by the project and directed by the Engineer, the Contractor shall 
develop and implement a comprehensive health and safety plan for its employees 
that will cover all aspects of onsite construction operations and activities associated 
with the Contract. This plan must comply with all applicable health and safety 
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regulations and any project specific requirements specified in the Contract. 
 
B. Incident Reporting:  All accidents that result in personal injury, illness or property 

damage shall be immediately reported and investigated, regardless of the extent of 
injury, illness or property damage. Employees must report accidents within one hour 
(or as soon as practical) from the time of occurrence to their immediate supervisor, 
who in turn will report it to the City's inspector. The City inspector will record the 
incident in the daily report and report it to the Risk Management Division (274-5708). 

 
 C. Air-Borne Debris:  All personnel in proximity to drilling, sawing, sanding, scraping, 

spraying, power-washing or other work being done, either in enclosed spaces or in 
the open, that creates dust or air-borne debris shall wear eye protection [29 CFR 
1910.133] and a respirator [29 CFR 1910.134]. 

 
D. Confined Spaces:  OSHA defines a confined space as having limited or restricted 

means for entry or exit, and is not designed for continuous employee occupancy. 
Confined spaces include, but are not limited, to vaults, tanks, manholes, wet-wells, 
pipelines, utility tunnels, etc. 

 
The Contractor shall take measures [29 CFR 1910.146 (c)(5)] to ensure that 
atmospheric conditions in confined spaces are not hazardous to occupants. This can 
be accomplished by forcing a sufficient amount of clean air through the confined space 
and testing the atmosphere by using a portable certified, calibrated, atmosphere 
monitor that meets OSHA requirements [29 CFR 1910.146(c)(5)(ii)(C)]. The 
atmosphere monitor should record oxygen content, flammable gases and vapors and 
toxic air contaminants, such as the Industrial Scientific TMX-412. 

 
E. Trench Safety: Any excavation deeper than four (4) feet shall adhere to the 

requirements contained in 29 CFR 1926.650 thru 652 and the Florida Trench Safety 
Act [Florida Statutes, ss 553.60 - 553.64]. 

 
F. Open Flames: No fires shall be allowed. No open flames necessary for any 

construction activity shall ever be left un-attended. A current, portable, fully charged fire 
extinguisher shall be located with each activity requiring an open flame. 

 
G. Sparks: Any activity lasting more than 10 continuous minutes that creates sparks, 

such as grinding or chipping, shall have a dedicated fire watch in attendance. A 
current, portable, fully charged fire extinguisher shall be located with each activity 
creating sparks, regardless if a fire watch is required or not. 

 
H. First Aid: The Contractor shall furnish appropriate First Aid Kits [29 CFR 1910.151] 

and shall be responsible to ensure its employees are properly trained to render 
first aid. If injurious corrosive materials are to be utilized, eyewash and body wash 
facilities must be provided in the immediate area. 

 
I. Related Costs: All costs associated with these, or any safety measures shall be 

included in the total lump sum contract price or the various contract item unit prices, as 
applicable, and no separate payment shall be made therefor. 
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SP-137 Post-installation Testing of PVC Gravity Pipe  
 

In accordance with the provisions of Workmanship and Materials Section 11 – PVC 
Pipe Gravity, subsection W- 11.07, all PVC pipelines shall be leakage tested, deflection 
tested, and T.V. inspected prior to final acceptance of the project. The Contractor shall be 
responsible for performing all tests and inspections on the pipeline. The City will no longer 
perform the T.V. inspection. 

 
In the instance of a “point repair” the requirements to leakage test, deflection test 

and/or perform a TV inspection will not be required. A point repair in a gravity line is defined 
as replacing any distance of sewer pipe, but not the entire length of pipe, between manholes. 
If the entire length of pipe between manholes is replaced the leakage test, deflection test and 
TV inspection will be required. A point repair in a force main is defined as replacing a length 
of up to two contiguous nominal sections of pipe.  

 
All costs associated with pipeline testing and TV inspection shall be included in the 

various contract unit prices, and no separate payment will be made therefore. 
 

SP-46W  Filling Abandoned Sewers - Wastewater 
 
 The Contractor shall pump a lean mixture of grout into sewers as shown on the Plans 
and as directed by the Engineer. 
 
 The grout shall be a mixture of flyash and cement, the ratio of which shall be submitted 
to the Engineer for approval.  The air-entraining admixture shall be permitted per Section 924.  
The grouting shall be carried out by pumps. 
 
 This work shall be carried out after the proposed sanitary sewer or storm sewer is 
functioning. 
 
 The Contractor shall take measures to ensure the pipe is completely filled with the grout.  
Such measures may consist of constructing temporary stand pipes, grout injection tubes, or 
other measures approved by the Engineer and as directed in the Workmanship and Materials 
section.  The Contractor shall also construct approved plugs into the ends of the abandoned 
sewers.  All costs to construct the plugs, stand pipes, grout injection tubes (or other approved 
measures), and any other necessary steps to provide for a complete item shall be included in 
the unit cost of the grout, and no additional payment shall be made therefor. 
 
SP-49W  Alignment Survey Gravity Pipe Sewer or Force Main 
 
 The Contractor shall employ the services of a Land Surveyor, registered in the State of 
Florida, to survey the centerline alignment of the new gravity storm sewer pipe, gravity sanitary 
sewer pipe, or force main.  All manhole locations or horizontal points of intersection, deflection 
angles, proposed manhole rim elevations, and proposed finished roadway elevations at the 
manholes shall be noted in the survey with their respective field stations.  In the event of 
discrepancies between the centerline stationing shown on the Plans and that obtained by the 
actual field survey, the Contractor shall notify the Engineer.  The Engineer will advise the 
Contractor of any appropriate adjustments in alignment of the sewer or force main, or locations 
of manholes or horizontal points of intersection.  The alignment survey must be submitted to the 
Engineer and approved by him prior to submitting shop drawings on manhole, structures, inlets, 
etc. 
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 The Land Surveyor shall also establish construction centerline offset hubs at 100-foot 
intervals as directed by the Engineer.  The Contractor shall protect these hubs from 
displacement or damage during construction.  Any offset hubs damaged or displaced shall be 
reset by the Land Surveyor to the satisfaction of the Engineer. 
 
 The cost of the survey and establishing and resetting offset hubs shall be included in the 
respective unit price Contract Item, or total Lump Sum Price, as applicable, and no additional 
payment will be made therefor. 
 
SP-50W  Cut Sheets - Wastewater 
 
 The Contractor shall furnish the Engineer with cut sheets for all pipelines installed under 
this Contract.  The cut sheets shall be arranged in a format approved by the Engineer and shall 
indicate the pipe invert elevation shown on the Plans; the actual, existing ground surface 
elevation; and the computed cut from ground surface to pipe invert at manholes and at changes 
in pipe class and bedding class.  The cut sheets will be reviewed by the Engineer and shall be 
revised as necessary by the Contractor to meet the approval of the Engineer. 
 
 
 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 
(Vasconia Outfall) – Water 

 
 

 

 
 

 SP-1  

SPECIFIC PROVISIONS FOR WATER 

 

S-1.01 GENERAL 

The Specific Provisions are intended as modifications or supplements to Instructions to Bidders, 
General Provisions and Agreement. 

The City of Tampa reserves the right to require the Contractor to change his "Contractor 
Superintendent" at any time. 

S-2.01 DEFINITIONS 

Add or amend the Definitions in Article 1.02 of the Agreement to these documents as follows: 

 "Department" 

Add the following:  “Whenever the word "Department" is used in the water portion of the Contract 
Documents, it shall mean the "City of Tampa Water Department". 

 “Owner” as it is referred to in the Water Technical Specifications shall mean the City of 
Tampa Water Department. 

 “Red-line Drawing” refers to drawing maintained by the Contractor depicting changes (as 
constructed) from original plans.  

S-3.01 APPLICABLE CODES OR STANDARDS 

When words that have a well known technical or trade meaning are used to describe work, 
materials or equipment, such words shall be interpreted in accordance with such meaning. 

When reference is made to codes or standards of organizations as outlined in Section G-4.03 of 
the General Provisions, it shall mean the latest revision thereof.  However, no provision of any 
reference standard specification, manual or code (whether or not specifically incorporated by 
reference in the Contract Documents) shall change the duties and responsibilities of the City, 
Engineer or Contractor, or any of their agents or employees from those set forth in the Contract 
Documents. 

S-4.01 LICENSES AND PERMITS 

If not previously acquired by the Department, the Contractor must obtain at his own expense, all 
construction-related permits, licenses, or other legal authorization necessary for the execution of 
each project or work order issued by the Department. Where applicable (project work r results in 
one acre or more of disturbed earth) the Contractor shall file a Notice of Intent (NOI) to access the 
generic NPDES permit administered by the Florida Department of Environmental Protection 
(FDEP).  All document preparation, monitoring, reporting and other compliance with the NOI 
requirements shall be the responsibility of the Contractor and no separate payment shall be made. 
   The Contractor must comply with all regulations, building and construction codes as may be 
required by law.  Copies of all permits must be kept at the job site during construction.  The 
Contractor shall comply with all the terms and requirements of the permits and will be held liable 
for the violation of any and all such permits. 
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The Contractor shall obtain a City of Tampa right-of-way permit.  The Contractor shall provide 
traffic control plans to all right-of-way owners as required.   

S-5.01 ORDER AND TIME OF WORK 

The work shall begin at such points as the Department shall designate and shall be prosecuted in 
the order it directs.  This applies to both locations and items of construction.  Where any of the 
work requires an interruption of service or plant operation, permission must be received from the 
Department and the work performed at times designated by it.  The Contractor shall not be 
allowed to file claims for extra compensation of work prescribed by the Department.  The 
Contractor shall make whatever arrangements are necessary and provide temporary lines and 
connections where designated by the Department.  

S-6.01 DEFECTIVE MATERIALS 

All pipe, fittings, valves, etc., except as defined herein, shall be furnished by the Contractor, and it 
shall be the responsibility of the Contractor to examine each item to ensure that it is new, unused, 
and in first class condition.  Should a defect be discovered after the item has been placed in the 
trench, the replacement will be at the Contractor's expense.  It will further be required of the 
Contractor that materials be hauled in a safe and careful manner to avoid possible damage.  
Should any damage be done, the Contractor shall be fully responsible.  Materials may be stored 
along the installation routes in a manner acceptable to the Department. 

Any materials that are furnished by the Department to the Contractor shall be obtained at the 
Department's storage yard.  The Contractor shall furnish all labor and equipment necessary to 
load, transport, and unload the materials in the manner directed by the Department. 

Materials accepted by the Contractor must be signed for by his authorized representative.  After 
acceptance, the Contractor will be held accountable and responsible for the materials.  No 
materials will be issued or returned without a written directive from the Department. 

S-7.01 TEMPORARY FACILITIES AND CONTROLS 

A) Temporary Water Supply 

In lieu of the requirements outlined in Article G-7.01 of the General Provisions, all reasonable 
amounts of water required by the Contractor for the water main testing and flushing under this 
agreement will be furnished by the City from the existing water system without cost to the 
Contractor. The Contractor shall request temporary hydrant meters with backflow prevention 
devices when connecting to existing water system hydrants.  A security deposit for the meter is 
required.  The deposit will be returned when the meter is returned to the Contractor.  City Crews 
will install the meter with backflow-preventer on the hydrant.  The Contractor shall make any 
necessary water supply connections at his own expense at a point designated by the City.  These 
connections shall be maintained by the Contractor, who shall furnish all pipe, valves, and such 
other equipment necessary or required.  Temporary piping may run above ground when there is 
no possibility of traffic, and it can be done safely.  Otherwise, it must run underground and in such 
manner as to meet the approval of the City.  No water shall be wasted. 

At the discretion of the City, unnecessary waste of water after notification will be cause for use of 
water to be discontinued.  After temporary lines have served their purpose, they shall be removed 
by the Contractor and all connections closed or plugged to the satisfaction of the City. 
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S-8.01 MAINTENANCE AND RESTORATION OF JOB SITE 

The Contractor shall conduct his operations in such a manner that will result in a minimum of 
inconvenience to occupants of adjacent homes and business establishments and shall provide 
temporary access as directed or as conditions in any particular location may require as 
determined by the Engineer. All restoration must be performed to an equal or better condition than 
that which existed prior to construction. 

Good housekeeping on this project is extremely important and the Contractor will be responsible 
for keeping the construction site neat and clean, with debris being removed daily as the work 
progresses or as otherwise directed by the Engineer.  Good housekeeping at the job site shall 
include:  removing all tools and temporary structures, dirt, rubbish, etc.; hauling all excess dirt, 
rock, etc. from excavations to a dump provided by the Contractor; and all clean-up shall be 
accomplished to the satisfaction of the Engineer.  Immediately after construction is completed in 
an area or part thereof (including restoration), barricades, construction equipment and surplus and 
discarded materials shall be removed by the Contractor. 

In the event that the timely clean-up and restoration of the job site is not accomplished to the 
satisfaction of the Engineer, the Engineer may make arrangements to effect the necessary clean-
up by others.  The Contractor shall be back-charged for these costs.  If such action becomes 
necessary on the part of and in the opinion of the Engineer, the Department shall not be 
responsible for the inadvertent removal from the work site of materials which the Contractor would 
not normally have disposed of had he affected the required clean-up. 

At the completion of each workday, the Contractor shall fill all open trenches and pits.  Trenches 
and pits may remain open only if the Contractor has obtained permission from the appropriate 
permitting agency and all protection and warning devices are in place in working order. 

The Contractor shall replace all open cut road pavements with a temporary compacted surface 
capable of supporting sustained vehicular loads as soon as possible once the trench or pit has 
been filled and compacted in 6-inch lifts.  The temporary surface shall be maintained by the 
Contractor at the elevation of the adjacent road surfaces. 

The Contractor is responsible for the security of all tools, materials and equipment required for this 
project and must make all arrangements for safeguards he may deem necessary.  The City will 
assume no liability for any such security or losses resulting from lack of security. 

S-9.01 CONTRACTOR’S SCHEDULE 

The Contractor shall submit a weekly schedule to the Construction Engineer.  The weekly 
schedule shall indicate his proposed water work plan for all outstanding projects in the 
forthcoming week.  Such shall be delivered to the Construction Services office at 26th Avenue by 
noon of each Friday preceding the work plan week unless other arrangements have been made 
for this submittal. 

In addition, the Contractor shall contact the Construction Services Office at 3808 East 26th Avenue 
by e-mail not later than 8:00 a.m. each morning and provide the following updated information 
regarding work to be performed for that day:  
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     Work Order Number     Project Type   

     Type of work to be performed that day   Job Location 

     % Completed o Date     Atlas Page 

     Foreman/Subcontractor     Comments 

     Project Completion Date 

S-10.01 WATER MAIN AND SANITARY HOUSE CONNECTION CONFLICTS  

Where sanitary house laterals are damaged or broken due to water main construction, such 
laterals shall be restored by the Contractor according to the City of Tampa Sanitary Sewer 
Department's specifications and to the satisfaction of the Engineer.  No extra compensation shall 
be paid for this work.  

S-11.01 LINES AND GRADES OF WATER MAIN INSTALLATION 

In addition to requirements of Section 8 of the General Provisions, the Contractor is responsible 
for confirmation of the location of the pipe installation both horizontally and vertically where stated 
on the plans.  These locations are indicated by station and offset.  Any deviation from the plans 
shall be documented by confirmation of vertical and horizontal locations. 

All elevations shall be referenced to the following datum: 

NGVD88 

S-12.01 NOTICE AND SERVICE THEREOF 

All notices, which shall include demands, instructions, requests, approvals, and claims, shall be in 
writing. 

Any notice to or demand upon the Contractor shall be sufficiently given if delivered to the office of 
the Contractor specified in the bid (or to such other office as the Contractor may, from time to 
time, designate to the Department in writing), or if deposited in the United States mail in a sealed, 
postage-prepaid envelope, or delivered, with charges prepaid, to any telegraph company for 
transmission, in each case addressed to such office. 

All notices required to be delivered to the Department shall, unless otherwise specified in writing 
to the Contractor, be delivered to the Engineer, Tampa Municipal Office Building, 5th Floor North 
Wing, City Hall Plaza, Tampa, Florida  33602, and any notice to or demand upon the Department 
shall be sufficiently given as delivered to the office of the Engineer, or if deposited in the United 
States mail in a sealed, postage- prepaid envelope, or delivered with charges prepaid to any 
telegraph company for transmission, in each case addressed to said Engineer or to such other 
representative of the Department or to such other address as the Department may subsequently 
specify in writing to the Contractor for such purposes. 

Any such notice or demand shall be deemed to have been given or made as of the time of actual 
delivery or (in the case of mailing) when the same should have been received in due course of 
post or (in the case of telegram) at the time of actual receipt, as the case may be. 
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S-13.01 ENVIRONMENTAL PROTECTION 

The Contractor will be held liable for the violation of any and all environmental regulations and 
permit conditions. Violation citations related to environmental regulations and permit conditions 
carry civil penalties and, in the event of willful violation, criminal penalties. The fact that the permits 
are issued to the City does not relieve the Contractor in any way of his environmental obligations 
and responsibilities. 

The Contractor shall evaluate and assess the impact of any adverse effects on the natural 
environment which may result from construction operations and shall operate to minimize pollution 
of air, ground or surface waters and vegetation and afford the neighboring community the 
maximum protection during and upon completion of the construction.  The Contractor shall comply 
with Article 14.01 of the General Provisions and submit a plan to the Engineer for review and 
acceptance prior to implementation of the plan.  Such plan can be combined with other control 
plan submittals and shall address protective measures to be taken along the route during pipeline 
construction. 

The Contractor shall take sufficient precautions to prevent pollution of streams, lakes, ponds and 
other water sources with fuels, oils, bitumen, calcium hypochlorite (HTH) or other harmful 
materials.  He shall conduct and schedule his operations so as to avoid pollution or siltation of 
streams, lakes, etc., including the use of silt barriers, straw bales or other related control methods, 
as outlined in the FDOT Standard Specifications.  Where there is a high potential for erosion, the 
Contractor shall not expose, by construction operations, a larger area of erosive land at any one 
time than the minimum necessary for efficient construction operations, and the duration of 
exposure of the uncompleted construction to the elements shall be as short as practicable.  
Erosion control features shall be constructed concurrently with other work and at the earliest 
practicable time. 

S-14.01 USE OF PRIVATE PROPERTY 

In accordance with Section 10, Paragraph G-10.07 of the General Provisions, all construction 
activities required to complete this project in accordance with the plans and specifications shall be 
confined to public rights-of-way, unless the Contractor makes specific arrangements with private 
property owners for his use of their property. The City assumes no responsibility for damage to 
private property in such instances.  The Contractor is responsible for protection of private property 
abutting the work areas on this project. 

S-15.01 STANDARD DETAILS 

In addition to the various details applicable to the project included in the plans, there are Standard 
Details of the City of Tampa Water Department that shall apply to this work.  The details that are 
to supplement those shown in the plans are included herein. 

S-16.01 MAINTENANCE OF CONTINUOUS WATER SERVICE 

At the conclusion of every work day, the Contractor is responsible for ensuring that all water 
services within his effective work area are in service.  If a water customer contacts the 
Department to advise that they have no water service and it is determined to be within the 
Contractor's work area, the Contractor will be notified of the interrupted service through the 
Department dispatcher and/or inspection division.  Upon notification, the Contractor must mobilize 
to the site and reinstate the customer’s water service. 
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If the Contractor fails to mobilize his forces to make the repairs, the Department will mobilize its 
own forces to reinstate the customer’s water services.  In this event, the Contractor shall be 
charged a five hundred dollar ($500.00) flat rate fee plus actual direct department costs for labor, 
materials, and equipment used to reinstate the water service.  This five hundred-dollar fee and 
Department cost will be charged for each additional service reinstated.  The amount charged will 
be deducted from the Contractor's payment. 

S-17.01 SHUTDOWNS 

Unless otherwise approved by the Engineer in an emergency situation, scheduled shutdowns may 
only occur on Mondays, Tuesdays and Wednesdays.   The Contractor shall notify the Engineer at 
least two weeks in advance of the need for a scheduled shutdown.    

Where connections are made to the existing mains, or where other occurrences require a 
shutdown, the Contractor shall work with the City to perform the work necessary to complete the 
shutdown.  The City will make every effort in advance to perform pre-valve shutdowns, but there 
are no guarantees as to whether or not all valves will properly seat in order to guarantee a 
complete shutdown. In the event of an emergency, the Contractor shall immediately notify the 
City.     

S-18.01 GUARANTEES, WARRANTIES, BONDS 

The Contractor, together with his Surety, shall guarantee all the work furnished under the 
Agreement for a period of one full year from the date of final acceptance, as outlined in Article 
6.04 of the Agreement, or within such longer period of time as may be prescribed by law, or by 
special guarantee or provision of the Contract Documents.  Under this guarantee, the Contractor 
agrees to make good without delay, at his own expense, any failure of any part of the work due to 
faulty materials or manufacture, or the failure of any equipment furnished to perform satisfactorily 
all the work within the limits of the Agreement.  He will also make good any damage caused by 
such failure.  Any such repair work shall receive a similar guarantee for a similar period of time. 
This guarantee shall be exclusive of manufacturer's guarantees or warranties exceeding this 
period. 

S-19.01 WORKER SAFETY 

The Contractor shall comply with all requirements in OSHA 29 CFR 1910.146 and FAC 38I 
20.035 for confined spaces and confined space entry. 

S-20.01 ASBESTOS REMOVAL  

The Contractor shall secure the services of a State of Florida licensed asbestos abatement 
contractor for the performance of any and all work involving the cutting, removal, transportation 
and proper disposal of asbestos containing materials. 

The asbestos abatement work must be performed by a contractor having not less than 10 years 
experience in work of this type and magnitude.  The asbestos abatement contractor must submit 
a listing of the last ten (10) projects performed with the name and telephone number of a contact 
person.  Additionally, the asbestos abatement contractor shall submit a certified letter indicating 
compliance with the following: 
a) Job supervisor's names and confirmation of State of Florida licensure, valid for the period 

of the contract. 
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b) Pollution Liability Insurance with a minimum limit of $1,000,000 bodily injury and property 

damage combined single limit each occurrence to cover its liability as an asbestos 
abatement contractor.  Such policy shall be issued in accordance with the insurance 
specifications contained in this bid, including naming the City and Contractor (if different 
than the asbestos abatement contractor) as additional insureds. 

c) Statements indicating no pending lawsuits. 
 
d) An acceptable disposal facility is required.  Documentation must be submitted to the City 

Engineer that the proposed disposal site is approved to receive and deposit asbestos 
waste materials.  After deposition, receipts must be submitted to the Engineer to 
demonstrate that the waste was properly disposed of. 

The submittal shall be in sufficient detail to show compliance with the above qualification 
specification. 

S-21.01 CONTRACTOR’S PRESENCE 

The Contractor or his authorized representative shall be present at the job site at all times while 
the work is in progress.  Contractor shall make readily accessible copies of both the Contract 
Documents and the latest approved working drawings at the job site. 
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CONTRACT ITEMS – Stormwater, Wastewater and Roadway 
 

CONTRACT ITEM 100 – CONTINGENCY- STORMWATER 
Contingency funds shall be disbursed at the discretion of the Engineer. No contingency funds shall be 

disbursed if there are no contingent items. 
 

CONTRACT ITEM 101 – MOBILIZATION 
 

The Contractor shall furnish all equipment, labor, and materials necessary to mobilize his forces as 
necessary to perform all the work under this Contract. 

 
Work under this section includes bonding and insurance; transportation, and otherwise movement 

of all personnel, equipment, supplies, materials and incidentals to the project site; establishment of 
temporary offices, buildings, safety equipment and first aid supplies, sanitary and other facilities; and all other 
preconstruction expense necessary for the start of the work, excluding the cost of construction materials, to be 
constructed under this Contract as shown on the Plans and directed by the Engineer. 

 
Payment for Mobilization will be made at the appropriate Contract Lump Sum (LS) Price. 

 
CONTRACT ITEM 102 – MAINTENANCE OF TRAFFIC 

 
The Contractor shall furnish all materials, equipment, and labor to establish and maintain all 

traffic maintenance devices and personnel as shown on the Plans, specified, and directed by the Engineer. 
 

The work includes installation of all signs, barricades, lights and flagmen, additional earth 
excavation, selected fill, temporary wearing surface, temporary bridges, temporary ADA paths, roadway closures 
and requirements, and all appurtenant work complete in place as necessary to control traffic and provide for 
safety to the public, all in compliance with the Manual on Uniform Traffic Control Devices, "MUTCD," with 
subsequent revisions and additions, and to the satisfaction of the Engineer. MOT direction shall conform to 
project Plans and Specific Provisions. Contractor shall provide metal walkways for pedestrian access from 
on-street parking to residential homes during street closures.  

 
The Contractor will be required to have a licensed Professional Engineer sign and seal a 

Maintenance of Traffic Plan to the City’s Right-of-Way Department for permit.  
 

Payment for Maintenance of Traffic will be made at the appropriate Contract Lump Sum (LS) Price. 
 

CONTRACT ITEM 104-1 – SILT FENCE & EROSION CONTROL 
 

The Contractor shall furnish all materials, equipment, and labor to establish and maintain all sediment 
barriers as shown on the Plans, specified, and directed by the Engineer. 

 
Work in this Contract Item includes, but is not limited to, synthetic bales, staked silt fence, and turbidity 

barrier as specified on the Plans or directed by the Engineer. The sediment barriers shall conform to the latest 
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version of the FDOT Standard Specifications – Workmanship and Materials Section 104 – Prevention, 
Control, and Abatement of Erosion and Water Pollution. 

 
Payment for Sediment Barriers will be made at the Contract Linear Foot (LF) Price. 

 
 

CONTRACT ITEM 104-18 – INLET PROTECTION SYSTEM 
 

The Contractor shall furnish all materials, equipment, and labor to establish and maintain all inlet 
protection systems as shown on the Plans, specified, and directed by the Engineer. 

 
Work in this Contract Item includes, but is not limited to, synthetic bales and staked silt fence as 

specified on the Plans or directed by the Engineer. The inlet protection system shall conform to the latest 
version of the FDOT Standard Specifications – Workmanship and Materials Section 104 – Prevention, Control, 
and Abatement of Erosion and Water Pollution. 

 
Payment for Inlet Protection Systems will be made at the appropriate Contract Unit Price per Each (EA). 

 
CONTRACT ITEM 105-1 –ROOT PRUNING 

 
The Contractor shall furnish and install all labor, materials, services, permitting, public noticing, equipment 

and appurtenances to prune trees and tree roots of both grand trees and non-grand trees within the limits of 
construction as shown in the Contract Drawings and properly dispose of material off site. 

 
The work includes, but is not limited to, the following: removal of stumps and brush, pruning of trees and 

brush, prune the roots of trees and the removal of any undesirable material within the limits of construction as 
shown in the Contract Drawings. All pruning of trees and roots must be done under the direction of a City 
Approved Certified Arborist and in coordination with Planning and Development, Natural Resource Division.   

 
Root pruning shall conform to the requirements of the Workmanship and Materials Section 105 – Root 

Pruning. 
 
Payment for the Root Pruning will be made at the appropriate Contract Lump Sum Price. 

 
CONTRACT ITEM 105-2 –TREE REMOVAL 

 
The Contractor shall furnish and install all labor, materials, services, permitting, public noticing, equipment 

and appurtenances to remove existing grand trees and non-grand trees within the limits of construction as shown 
in the Contract Drawings for removal and properly dispose of material off site. 

 
The work includes, but is not limited to, the following: removal of stumps and brush and the removal of 

any undesirable material within the limits of construction as shown in the Contract Drawings. All tree removal shall 
be done via hand methods with chainsaw and a rubber tire skid steer to prevent an impact to adjacent trees, 
properties, structures, and shall conform to the City of Tampa Natural Resources Chapter 13.   

 
Payment for the Tree Removal will be made at the appropriate Contract Lump Sum Price. 
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CONTRACT ITEM 105-3 –TREE TRIMMING 

 
The Contractor shall furnish and install all labor, materials, services, permitting, public noticing, equipment 

and appurtenances to remove trim existing grand tree and non-grand tree canopies within the limits of 
construction as shown in the Contract Drawings that are to remain. 

 
The work includes, but is not limited to, the following: trimming tree branches and limbs as deemed 

necessary for construction activities of both grand trees and non-grand trees. The City’s approved arborist shall be 
present while trimming said trees.  

 
Payment for the Tree Trimming will be made at the appropriate Contract Lump Sum Price. 

 
 

CONTRACT ITEM 108 – DEWATERING 
 

The Contractor shall be responsible for all costs associated with dewatering of the Spring Lake Canal 
areas to construct headwall outfall system. All dewatering equipment and pumps shall be equipped with mufflers 
to prevent excessive noise.. The Contractor shall follow the City of Tampa Noise Ordinance requirements during 
construction and dewatering activities. Dewatering within excavated areas for piping and box culverts shall be 
included in pricing of unit cost of pipe The Contractor shall refer to Section 108 – Dewatering Workmanship and 
Materials and the Dewatering Section of the Special Provisions for additional dewatering information. 

 
Payment for Dewatering will be made at the appropriate Contract Lump Sum (LS) Price. 

 
CONTRACT ITEM 110 -1 – CLEARING AND GRUBBING 

 
The Contractor shall furnish all materials, equipment, and labor for clearing and grubbing as shown 

on the Plans, specified, and directed by the Engineer. 
 

Work in this Contract Item includes, but is not limited to, removal and disposal of stumps, roots, 
concrete, building structures, fencing, pavement, and tree protection, as specified on the Plans. The 
approximate land cleared and grubbed totaling 9.39 acres. 

 
Clearing and Grubbing shall conform to Section 110 – Clearing and Grubbing and Well Abandonment 

of the Specifications. Disposal of debris shall conform to the City Standard Specifications for Workmanship 
and Materials Section 113 – Disposal of Debris. 

 
Payment for Clearing and Grubbing will be made at the Contract Lump Sum (LS) Price. 

 
CONTRACT ITEM 110 -2 – DEMOLITION OF EXISTING STORM PIPE AND STRUCTURES 

 
The Contractor shall furnish and install all labor, materials, services, equipment and 

appurtenances to demolish and remove the existing stormpipe and structures that are located outside 
of the construction limits of the new pipe areas.   
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The work includes, but is not limited to, the following: demolish and removal of existing 

stormpipe and structures outside the limits of the new construction of pipe areas and to dispose of as 
shown in the Contract Drawings.  

 
The demolition and removal of existing pipe and storm structures shall conform to the 

requirements of the City Standard Specifications for Workmanship and Materials Section 27 – 
Demolition. 

 
Disposal of debris shall conform to the requirements of the latest version of the City Standard 

Specifications for Workmanship and Materials Section 113 – Disposal of Debris. 
 
Payment for the Demolition and Removal of Existing Storm Pipe And Structures will be made at 

the appropriate Contract Unit Price per linear foot in place of the existing Storm Pipe And Structures. 
 

CONTRACT ITEM 110 -3– GROUTING OF EXISTING STORM PIPE 
 

The Contractor shall furnish and install all labor, materials, services, equipment and 
appurtenances to grout and abandon the existing stormpipes that are located in the project area which 
may include areas outside the limits of new construction as shown on the plans specified and directed 
by the Engineer.   

 
The work includes, but is not limited to, the following: grouting and abandonment of existing 

stormpipe in the project area which may include areas outside the limits of the new construction of pipe 
areas as shown in the Contract Drawings.  

 
The demolition and removal of existing pipe and storm structures shall conform to the 

requirements of the Standard Specifications for Workmanship and Materials Section 430 – Pipe 
Culverts. 

 
Payment for the grouting and abandonment of Existing Storm Pipe will be made at the 

appropriate Contract Unit Price per cubic yard. 
 
 

CONTRACT ITEM 112 LANDSCAPE REPLACEMENT 
 

The Contractor shall furnish and install all labor, materials, services, equipment and appurtenances 
to install all replacement shrubs and ground cover plants and paver planter beds damaged during 
construction within the work site as depicted on the Contract Drawings. 

 
The work includes, but is not limited to, the following: installation and maintenance of landscape 

plants damaged as a result of construction activities with in the work site as depicted on the Contract 
Drawings. 

 
Contractor will be responsible for the maintenance of the replacement plants and will warrant them 

for a period of time as stated in the City Standard Specifications for Workmanship and Materials Section – 
112 – Trees, Plants, And Groundcovers. 
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Payment for the landscape replacement will be made at the appropriate Contract Unit Price per Each 

(EA). 
 

CONTRACT ITEM 120 –REGULAR SUBSOIL EXCAVATION 
 

The Contractor shall furnish all materials, equipment, and labor for excavation shown on the Plans, 
specified, and directed by the Engineer. 

 
Work in this Contract Item includes the excavation required as shown on the Plans. The work also 

includes all necessary grading, testing, backfilling, sheeting, shoring, bracing, temporary ramps, construction 
fencing, disposal of surplus excavated material, and protection of adjacent facilities, and all appurtenant work, 
complete and in place. 

Payment for Regular Excavation will be made at the Contract Item Unit Price per Cubic Yard (CY) of 
material excavated.  

 
CONTRACT ITEM 120-2 – REMOVAL OF UNSUITABLE SOILS 

 
The Contractor shall furnish all materials, equipment and labor to excavate and dispose of unsuitable 

soils as shown on the Contract Plans and the project Geotechnical Report, or as specified and directed by 
the Engineer. 

 
The work includes, but is not limited to, the following: surveying stakeout, excavating, transporting 

and removing surplus unsuitable soil from excavations made in this Contract.   
 
Contractor shall also be advised to review the project Geotechnical study of the actual field soil 

conditions and to consult with the project Geotechnical Engineer for any further recommendations.   
 
The Contractor shall refer to the latest version of FDOT Workmanship and Materials Section 120 – 

Excavation and Embankment. 
 
Disposal of unsuitable materials shall conform to the requirements of the City Standard 

Specifications for Workmanship and Materials Section 113 – Disposal of Debris. 
 
Payment for the Removal and Disposal of Unsuitable Subsoil Excavation will be made at the 

appropriate Contract Unit Price per cubic yard. 
 
 
 

CONTRACT ITEM 120-3– EXCAVATION AND REMOVAL OF ROCK MATERIAL 
 

The Contractor shall furnish all materials, equipment and labor to excavate and dispose of weathered 
limestone/rock materials for storm pipe installation as shown on the Contract Plans and the project 
Geotechnical Report, or as specified and directed by the Engineer. 

 
The work includes, but is not limited to, the following: surveying stakeout, excavating, 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 

C-6 
 

jackhammering, transporting and removing surplus rock material from excavations made in this Contract.   
 
Contractor shall also be advised to review the project Geotechnical study of the actual field soil 

conditions and to consult with the project Geotechnical Engineer for any further recommendations.   
 
The Contractor shall refer to the latest version of FDOT Workmanship and Materials Section 120 – 

Excavation and Embankment. 
 
Disposal of rock materials shall conform to the requirements of the City Standard Specifications for 

Workmanship and Materials Section 113 – Disposal of Debris. 
 
Payment for the Removal and Disposal of rock will be made at the appropriate Contract Unit Price 

per cubic yard. 
 

CONTRACT ITEM 160 – TYPE B STABILIZATION 
 

The Contractor shall furnish all materials, equipment, and labor for the required stabilization shown 
on the Plans, specified, and directed by the Engineer. 

 
Items included in this Contract Item include, but are not limited to, the material, equipment and 

labor necessary to stabilize designated portions of the roadbed to provide a firm and unyielding 
subgrade, having the required bearing value specified in the Plans. Perform work in accordance with an 
approved Quality Control Plan meeting the requirements of FDOT Specifications for Workmanship and 
Materials Section 160- Stabilizing. 

 
Payment for Type B Stabilization will be made at the appropriate Contract Square Yard (SY) Price. 

 
CONTRACT ITEM 285 – OPTIONAL BASE 

 
The Contractor shall furnish all materials, equipment, and labor for the required installation of base 

material shown on the Plans, specified, and directed by the Engineer. 
 

Items included in this Contract Item include, but are not limited to, the material, equipment and 
labor necessary to construct a base course composed of one of the optional materials as specified on the 
Plans and shall conform to the latest version of the FDOT Standard Specifications – Workmanship and 
Materials Section 285 – Optional Base. 

 
Payment for Optional Base will be made at the appropriate Contract Square Yard (SY) Price. 

 
CONTRACT ITEM 334 - SUPERPAVE ASPHALTIC CONCRETE, TRAFFIC B 

 
The Contractor shall furnish all materials, equipment, and labor for the required installation of asphalt 

material shown on the Plans, specified, and directed by the Engineer. 
 

Items included in this Contract Item include, but are not limited to, the material, equipment and 
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labor necessary to construct a Superpave Asphalt Concrete pavement with the type of mixture specified on 
the Plans and shall conform to the latest version of the FDOT Standard Specifications – Workmanship and 
Materials Section 334 – Superpave Asphaltic Concrete. 

 
Payment for Superpave Asphaltic Concrete, Traffic B will be made at the appropriate Contract Ton (TN) 
Price. 

 
CONTRACT ITEM 337 - TRAFFIC B FC-9.5 (RUBBER) 

 
The Contractor shall furnish all materials, equipment, and labor for the required installation of friction 

course asphalt material shown on the Plans, specified, and directed by the Engineer. 
 

Items included in this Contract Item include, but are not limited to, the material, equipment and 
labor necessary to construct a Friction Course Asphalt Concrete pavement with the type of mixture specified 
on the Plans and shall conform to the latest version of the FDOT Standard Specifications – Workmanship and 
Materials Section 337 –Asphaltic Concrete Friction Courses. 

 
Payment for Traffic B FC-9.5 (Rubber) will be made at the appropriate Contract Ton (TN) Price 

 
CONTRACT ITEM 400–BOX CULVERTS COLLAR CONNECTIONS 

 
The Contractor shall furnish all labor, equipment and materials to construct and maintain the RCP 

collared connections into the box culvert mainline and appurtenant work as shown on the Contract Plans, 
specified, and directed by the Engineer. 

 
Concrete box culverts shall conform to the requirements of the FDOT Standard Specifications – 

Workmanship and Materials Section 410– Precast Concrete Box Culvert and City of Tampa Workmanship and 
Materials Section 430 – Pipe Culverts And Storm Sewers. 

 
The work includes all excavation, pipe coring, formwork, shoring, bracing, filling, shaping, grading, 

reinforcement, and all appurtenant work complete in place. 
 
The quantity of collar connections to be measured for payment will be the actual area of connections 

placed in the work within payment limits as shown on the Contract Plans, or as specified and directed by the 
Engineer. 

 
 
Payment for box culvert collar connections will be made at the Contract Item each collar connection 

made. 
 

CONTRACT ITEM 410 SERIES – CONCRETE BOX CULVERTS 
 

The Contractor shall furnish all labor, equipment, and materials to construct, test, and maintain 
complete all concrete box culverts as shown on the Plans and directed by the Engineer. 

 
Concrete box culverts shall conform to the requirements of the FDOT Standard Specifications – 
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Workmanship and Materials Section 410– Precast Concrete Box Culvert and Section 400 Concrete Structures. 
 

The work includes all excavation and backfilling for the structure, sheeting, shoring, bracing, the 
disposal of surplus material, formwork, supply of necessary material, and the placing of all reinforcing 
steel, inlets, gratings,manholes, frames, and covers and any other necessary fittings, and connections of 
pipe, inlets and manhole, and providing plugs and openings in existing structures as shown in the Plans or as 
directed by the Engineer. 

 
The quantities to be paid for specifically under this Section shall be the plan quantity in linear feet for 

Concrete Box Culverts, satisfactorily completed and accepted, in conformance with these specifications and 
lines, grade and stationing shown on the Plans. No additional measurement or other allowances will be made 
for work or materials, for forms, bracing, concrete, reinforcing steel, accessories, etc. used for construction of 
concrete box culverts. 

 
Payment for Concrete Box Culverts will be made at the appropriate Contract Linear Foot (LF) Unit Price. 

 
 

CONTRACT ITEM 425 SERIES – STORMWATER INLETS, MANHOLES, AND JUNCTION BOXES 
 

The Contractor shall furnish all materials and equipment, test, construct, install, reconstruct, and 
maintain the stormwater inlets, stormwater manholes and stormwater junction boxes as shown on the Plans, 
specified, and directed by the Engineer. 

 
Stormwater inlets, manholes, and City Manholes shall conform to the City of Tampa Stormwater 

Details and Workmanship and Materials Section 425 – Stormwater Inlets, Manholes and Junctions Boxes. 
Manhole frames and covers shall conform to the City of Tampa standards. 

 
Large FDOT Type J Junction Boxes shall conform to the FDOT Workmanship and Materials 

Section 425 – Inlets, Manholes, and Junction Boxes.  
 

The work includes all testing, excavation, backfilling, limestone screenings, bedding, sheeting, shoring, 
bracing, dewatering, formwork, castings, brickwork, adjusting structures, removal of pavement, sidewalks, curb 
and curb gutter, concrete work and reinforcing, all inlet and outlet pipe, making all pipe connections, setting pipe 
stubs and plugs for future connections, nonpermanent and special temporary pavement replacement, disposal of 
surplus excavated material, and protection of adjacent facilities, and all appurtenant work, complete and in place. 

 
Not included in the work are additional earth excavation and additional select fill material which, if 

ordered or specified, will be included for payment under other Contract items. 
 

The number of Inlets, Manholes, and Junction Boxes to be measured for payment will be the actual number 
of such structures installed in the work. 

 
Payment for Inlets, Manholes, and Junction Boxes will be made at the appropriate Contract Item Unit Price per 

Each (EA). 
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CONTRACT ITEM 430 SERIES – PIPE CULVERTS AND STORM SEWERS 
 

Under the respective Contract Items for Pipe Culverts and Storm Sewers, the Contractor shall furnish all 
materials and equipment, construct, test, and maintain complete all pipe culverts and storm sewers as shown on the 
Plans, specified, and directed by the Engineer. 

 
All pipe culverts and storm sewers, including fittings, shall be manufactured and installed in accordance 

with the City of Tampa Standard Specifications – Workmanship and Materials Section 430 – Pipe Culverts. 
The work includes all removal of sidewalks, driveways, curbs, curb and gutter, existing storm sewer 

systems, and permanent pavement; excavation, short tunnels, backfill, sheeting, shoring, bracing, dewatering, pipe 
bedding, pipe fittings, pipe work, making all pipe connections, flared and mitered end sections, standard pipe cradles 
and encasements shown on the Plans, anchors, sealants, jackets and coupling bands, installation and removal of 
plugs and bulkheads, testing, special temporary and nonpermanent pavement replacement, protection, repair and 
replacement of utilities and house services, maintenance of traffic including maintaining access across driveways 
along the line of the work, protection, trimming and replacement of trees and shrubs, protection, repair and 
replacement of existing culverts and other storm sewerage facilities and all utilities, reconstruction or regrading of 
road shoulders and ditches, disposal of surplus excavated material, protection of existing structures, making joints 
in protective plastic lining between pipes and between pipes and manholes or structures and all other work 
incidental to the installation of all pipe culverts and storm sewers complete in place. 

 
The work does not include rock excavation, manholes, junction chamber, surface restoration comprising 

lawn or permanent pavement replacement, additional earth excavation or additional selected fill material, 
short tunnels and driveway, sidewalk and curb and curb gutter replacement. When shown on the Plans or 
ordered, such work will be paid for under other appropriate Contract Items. 

 
The quantity of storm sewer pipe, in linear feet, to be measured for payment shall be the actual length 

of new pipelines placed in the work, as shown, specified and directed. Pipelines will be measured along the 
centerline of the pipe. 

 
 

Deductions in the measured length of storm sewers will be made for the width of all structures, including 
manholes and inlets, measured from the inside wall to the inside wall of the structure. 

 
Payment for Pipe Culverts and Storm Sewers will be made at the appropriate Contract Item Unit Price per 

linear foot (LF) of pipe installed. 
 

CONTRACT ITEM 520 SERIES – PERMANENT CURB AND GUTTER REPLACEMENT 
 

The Contractor shall furnish all labor, equipment, and materials to construct and maintain all 
permanent concrete, bituminous, and granite curb or curb and gutter, and Miami gutter, removed or damaged by 
pipeline construction and appurtenant work as shown on the Plans, specified, and directed by the Engineer. 

 
Permanent curb or curb and gutter, and Miami gutter replacement shall conform to the requirements of 

the City of Tampa Workmanship and Materials Section 16 – Restoration of Street Pavements. 
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Permanent concrete edging (pay item 520-1-20) shall conform to the plan details found in the 
landscaping plans. Rebar shall be incidental to the cost of concrete edging and at no additional compensation. 

 
All concrete work under this series shall conform to the latest FDOT Standard Specifications – 

Workmanship and Materials Section 346 - Portland Cement Concrete. 
 

The work includes all excavation, filling, shaping, grading, base material, and lawn replacement 
incidental to curb, or curb and gutter replacement, Miami gutter, and other appurtenant work complete in place. 

 
The length of Permanent Curb and Gutter Replacement to be measured for payment will be the actual 

length of gutter placed in the work within payment limits for surface restoration shown on the Plans, or ordered by 
the Engineer. 

 
Payment limits for Permanent Curb and Gutter Replacement along pipelines shall include 

removal and replacement of gutter incidental to construction of manholes and structures. All curb and gutter 
removed or damaged and requiring replacement outside payment limits will not be measured for payment and 
shall be replaced by the Contractor at his own expense. 

 
Payment of Permanent Curb and Gutter Replacement will be made at the Contract Item Unit Price per 

linear foot of curb and gutter placed. 
 

CONTRACT ITEM 522 SERIES - PERMANENT SIDEWALK/DRIVEWAY REPLACEMENT 
 
The Contractor shall furnish all labor, equipment, and materials to replace and maintain all permanent 

sidewalks, driveways removed or damaged by pipeline construction, and appurtenant work as shown on the Plans, 
specified, and directed by the Engineer. 

 
Permanent sidewalk/driveway replacement shall conform to the requirements of the City of Tampa 

Standard Specification for Workmanship and Materials Section 16 - Restoration of Street Pavements. 
 

Replacement of architectural pavers shall also conform to the latest version of the FDOT Standard 
Specification – Workmanship and Materials Section 526 – Architectural Pavers. 

 
Concrete work under this series shall conform to the latest version of the FDOT Standard 

Specification – Workmanship and Materials Section 346 – Portland Cement Concrete. 
 

The work includes all excavation, filling, shaping, grading, temporary limestone surface, base material, 
paved surface, architectural pavers, lawn replacement incidental to sidewalk/driveway, and other appurtenant 
work complete in place. 

 
The quantity of Permanent Sidewalk/Driveway Replacement to be measured for payment will be the 

actual area of permanent sidewalk/driveway surface placed in the work within payment limits and ordered by the 
Engineer. 

 
Payment limits for permanent sidewalk/driveway replacement along pipelines shall include removal 
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and replacement of sidewalk/driveway surface incidental to construction of manholes and structures. All 
sidewalk/driveway surface removed or damaged outside payment limits will not be measured for payment 
and shall be replaced by the Contractor at his own expense. 

 
Where the existing sidewalk/driveway surface is a nonpermanent type consisting of shell, gravel, limerock, 

crushed stone, or other similar material, no payment will be allowed for replacement of permanent 
sidewalk/driveway surface. Replacement of surface for such nonpermanent sidewalk/driveway surfaces will be 
included in the various classified unit price Contract Items for pipelines or considered under the provisions for 
"Extra Work." 

 
Payment for Permanent Sidewalk/Driveway Replacement will be made at the Contract Item Unit Price per 

square yard (SY) of sidewalk/driveway/bus shelter pad replaced, restored, or removed/replaced. 
 

CONTRACT ITEM 0535 – CONCRETE WINGWALL  
 

The Contractor shall furnish all labor, materials, and equipment necessary to install and maintain 
concrete wingwall, including footing, anchors, and drainage system as shown on the Contract Plans, or as 
specified and directed by the Engineer. 

  
Concrete wingwalls shall conform to the requirements of the FDOT Standard Specifications – 

Workmanship and Materials Section 400 Concrete Structures and Section 346 – Portland Cement Concrete. 
 

The work includes all testing, excavation, backfill, compacting, footing, bedding, bracing, formwork, 
scaffolding, reinforcing, ties, anchors, drains, filter fabric, cleaning compound, and all appurtenant work, 
complete in place. 

 
Payment for concrete wingwall shall be made at the appropriate Contract Item Unit Price per cubic yard. 

 
 

CONTRACT ITEM 0548-1 – RETAINING WALL SYSTEM (INTERLOCKING BLOCK WALL) 
 

The Contractor shall furnish all labor, materials, and equipment necessary to install and maintain 
concrete block retaining wall, including footing, anchors, and drainage system as shown on the Contract Plans, 
or as specified and directed by the Engineer. 

  
Construction of the concrete block retaining wall shall conform to the requirements of the City of Tampa 

Workmanship and Materials Section 548 – Concrete Segmental Retaining Wall System.  
 
The work includes all testing, excavation, backfill, compacting, footing, bedding, bracing, formwork, 

scaffolding, reinforcing, ties, anchors, drains, filter fabric, cleaning compound, and all appurtenant work, 
complete in place. 

 
Payment for concrete Block Retaining Wall shall be made at the appropriate Contract Item Unit Price per 

square foot. 
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CONTRACT ITEM 900 SERIES - PVC PIPE 
(GREEN AWWA C900 DR-18 & C905 DR-25) 

 
 
The Contractor shall furnish all materials and equipment, construct, test, and maintain 

complete all pipe sewers as shown on the Plans, specified, and directed by the Engineer. 
The pipe sewers shall conform to the latest version of the City of Tampa– Workmanship 

and Materials Section 11 – PVC Pipe Gravity. 
 
The work includes all related work and appurtenances required to locate existing 

sanitary sewer lines and make the connections as shown on the Plans to the proposed lines, 
maintaining existing sanitary sewer in operation, removal of existing abandoned or out-of-
service pipes encountered during excavation, sidewalks, driveways, curbs, curb and gutter, 
and permanent pavement, excavation, saw cutting concrete and asphalt, short tunnels, 
backfill, sheeting, shoring, bracing, dewatering, pipe bedding, pipe fittings, pipe work, making 
all pipe connections, locate wire, standard pipe cradles and encasements shown on the Plans, 
installation and removal of plugs and bulkheads, testing, special temporary and nonpermanent 
pavement replacement, nonpermanent sidewalk and driveway replacement, protection, repair 
and replacement of utilities and house services, protection, trimming and replacement of trees 
and shrubs, protection, repair and replacement of culverts and other storm water facilities, 
reconstruction or re-grading of road shoulders and ditches, disposal of surplus excavated 
material, protection of existing structures, removal and replacement of fence, clearing and 
grubbing, making joints between pipes and manholes or structures and all other work 
incidental to the installation of the sanitary sewer pipe complete in place. 

 
The work does not include sheeting left in place, rock excavation, manholes, surface 

restoration comprising lawn or permanent pavement replacement, additional earth excavation 
or additional selected fill materials, driveways, sidewalk and curb or curb and gutter 
replacement and, when shown on the Plans or ordered, such work will be paid for under other 
appropriate Contract Items. 

 
The quantity of sewer pipe, in linear feet, to be measured for payment shall be the 

actual length of new pipelines placed in the work, as shown, specified and directed. Depth of 
cut for sanitary sewers shall be measured from the original ground surface to the pipe invert. 
Pipelines will be measured along the centerline of the pipe. 

 
The measured length for sanitary force mains will include all fittings and short tunnels 

with deductions for the laid length of valves.  
 
Payment for Sewer Pipe will be made at the appropriate Contract Item Unit Price per 

linear foot of the respective pipe. 
 
CONTRACT ITEM 1700 SERIES - SOLID WALL PVC PIPE HOUSE LATERAL 

 
 The Contractor shall furnish all materials and equipment, construct, test and 

maintain house laterals. 
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The pipe laterals shall conform to the latest version of the City of Tampa– Workmanship 
and Materials Section 11 – PVC Pipe Gravity. 

 
 The work includes all related work and appurtenances required to locate existing 

house connections and make the connections to the proposed lines, excavation, short tunnels, 
backfill, sheeting, shoring, bracing, dewatering, removal of sidewalks, driveways, curbs, curb 
and gutter and permanent pavement, pipe bedding, pipe, pipe fittings used for change in line 
or grade where directed by the Engineer, disposal of surplus excavated material, protection, 
repair and replacement of utilities, house services, trees and shrubs and other storm sewerage 
facilities, special temporary pavement, restoration and regrading of road shoulders and ditches 
and all other work incidental to the installation of pipe house laterals complete in place as 
shown on the Plans, specified, and directed by the Engineer. 

 
 The length of House Lateral to be measured for payment will be the actual length 

of house lateral placed between payment lines and shown on the Detail Sheets. 
 
 Payment for House Lateral will be made at the Contract Item Unit Price per linear 

foot of house lateral. 
 
 Modified House Laterals that will core through or pass underneath box culvert will 

be made at the Contract Item price per each modified connection type.  
 

CONTRACT ITEM 2700 SERIES - SOLID WALL (SDR-35) PVC PIPE WYE 
  

 The Contractor shall furnish all materials and equipment, construct, test and 
maintain pipe wyes. 

 
The pipe wyes shall conform to the latest version of the City of Tampa– Workmanship 

and Materials Section 30 – Miscellaneous Pipe & Fittings.  
 
The work includes all excavation, backfill, sheeting, shoring, bracing, dewatering, 

removal of sidewalks, driveways, curbs, curb and gutter and permanent pavement, pipe 
bedding, pipe wye and adjacent pipe bend, plug and treated wood marker stake at the end of 
the house lateral, disposal of surplus excavated material, protection, repair and replacement of 
utilities, house services, trees and shrubs, and culverts and other storm sewerage facilities, 
and all other work incidental to the installation of pipe wyes complete in place as shown on the 
Plans, specified, and directed by the Engineer. 

 
 The number of Pipe Wyes to be measured for payment will be the actual number 

of pipe wyes installed in the work. 
 
 Payment for Pipe Wyes shall comprise the additional cost of each wye over the 

cost of straight sewer pipe of equivalent length and diameter and will be made at the Contract 
Item Unit Price per wye. 
 

CONTRACT ITEM 3500 SERIES - FLEXIBLE COUPLINGS 
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 The Contractor shall furnish all materials and equipment, construct, test and 
maintain flexible couplings. 

 
The flexible couplings shall conform to the latest version of the City of Tampa– 

Workmanship and Materials Section 30 – Miscellaneous Pipe & Fittings. 
 
 The work includes all excavation, backfill, sheeting, shoring, bracing, dewatering, 

removal of sidewalks, driveways, curbs, curb and gutter, and permanent pavement, flexible 
couplings, disposal of surplus excavated material, protection, repair of utilities, house services, 
trees and shrubs, culverts and other storm sewerage facilities, and all other work incidental to 
the installation of flexible couplings complete in place as shown on the Plans, specified, and 
directed by the Engineer. All wastewater couplings are to be strongback with stainless steel 
stiffeners. 

 
 The number of Flexible Couplings to be measured for payment will be the actual 

number of respective flexible couplings installed in the work. 
 
 Payment for Flexible Couplings will comprise the additional cost of each coupling 

over the cost of straight sewer pipe of equivalent length and diameter and will be made at the 
Contract Item Unit Price per flexible coupling. 

 
CONTRACT ITEM 4000 - PRECAST CONCRETE MANHOLE BASE 

 

 The Contractor shall furnish all materials and equipment, test, install, and 
maintain the manhole bases as shown on the Plans, specified, and directed by the Engineer. 

 
The manhole bases shall conform to the latest version of the City of Tampa– 

Workmanship and Materials Section 12 – Precast Concrete Manholes. 
 
 The work includes all testing, excavation, backfilling, limestone screenings, 

bedding, sheeting, shoring, bracing, dewatering, removal of pavement, sidewalks, curb, curb 
and gutter, concrete work and reinforcing, making all pipe connections, setting pipe stubs and 
plugs for future connections, nonpermanent and special temporary pavement replacement, 
disposal of surplus excavated material, and protection of adjacent facilities. 

 
 Not included in the work are shallow type manhole bases, sheeting left in place, 

additional earth excavation or additional select fill material which, if ordered or specified, will be 
included for payment under other Contract Items. 

 
 The number of Precast Concrete Manhole Bases to be measured for payment 

will be the actual number of bases installed in the work. 
 
 Payment for Precast Concrete Manhole Bases will be made at the Contract Item 

Unit Price per base. 
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CONTRACT ITEM 4100 - PRECAST CONCRETE MANHOLE BARREL 

 

 The Contractor shall furnish all materials and equipment, test, install and 
maintain the manhole barrels as shown on the Plans, specified, and directed by the Engineer. 

 
The manhole barrels shall conform to the latest version of the City of Tampa– 

Workmanship and Materials Section 12 – Precast Concrete Manholes. 
 
 The work includes all testing, concrete work, all pipe connections and setting 

pipe stubs and plugs for future connections as required. 
 
 The length of Precast Concrete Manhole Barrel to be measured for payment will 

be the actual length of manhole barrel installed in the work between payment lines as shown 
on the Plans. 

 
 Payment of Precast Concrete Manhole Barrel will be made at the appropriate 

Contract Item Unit Price per linear foot of barrel. 
 

CONTRACT ITEM 4200 - PRECAST CONCRETE MANHOLE CONE 
 

 The Contractor shall furnish all materials and equipment, test, install and 
maintain the manhole cones as shown on the Plans, specified, and directed by the Engineer. 

 
The manhole cones shall conform to the latest version of the City of Tampa– 

Workmanship and Materials Section 12 – Precast Concrete Manholes. 
 
 The number of Precast Concrete Manhole Cones to be measured for payment 

will be the actual number of such cones installed in the work. 
 
 Payment for Precast Concrete Manhole Cones will be made at the Contract Item 

Unit Price for appropriate Contract Item. 
 

CONTRACT ITEM 4300 SERIES - PRECAST CONCRETE SHALLOW TYPE MANHOLE & 
DROP MANHOLE 

 

 The Contractor shall furnish all materials and equipment, test, install and 
maintain the shallow type manholes complete as shown on the Plans, specified, and directed 
by the Engineer. 

 
The manholes shall conform to the latest version of the City of Tampa– Workmanship 

and Materials Section 12 – Precast Concrete Manholes, and Section 60 - Plastic Sheet Lining. 
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 The work includes all testing, excavation, backfilling, limestone screenings, 
bedding, sheeting, shoring, bracing, dewatering, removal of pavement, sidewalks, curb, curb 
and gutter, concrete work and reinforcing, making all pipe connections, setting pipe stubs and 
plugs for future connections, nonpermanent and special temporary pavement replacement, 
disposal of surplus excavated material and protection of adjacent facilities. 

 
 Not included in the work are cast iron manhole frames and covers, sheeting left 

in place, additional earth excavation, or additional selected fill material which, if ordered or 
specified, will be included for payment under other Contract Items. 

 
 The number of Precast Concrete Shallow Type Manholes to be measured for 

payment will be the actual number of manholes installed in the work. 
 
 Payment for Precast Concrete Shallow Type Manholes will be made at the 

appropriate Contract Item Unit Price per manhole. 
 
Payment for Precast Drop Manholes Manholes will be made at the appropriate Contract 

Item Unit Price per manhole. 
 

CONTRACT ITEM 4600 - CAST IRON MANHOLE FRAME AND COVER 
 

 The work includes all brick masonry, furnishing frames and covers, and setting 
frames in mortar to the lines and grades shown on the Plans, existing, or furnished by the 
Engineer. 

 
The manhole frame and cover shall conform to the latest version of the City of Tampa– 

Workmanship and Materials Section 12 – Precast Concrete Manholes. 
 
 The quantity of Cast Iron Manhole Frame and Cover units to be measured for 

payment will be the actual number of such units installed in the work. 
 
 Payment for Cast Iron Manhole Frame and Cover units will be made at the 

Contract Item Unit Price per frame and cover. 
 

CONTRACT ITEM 4660 - SOLID WALL (SDR-35) PVC CLEANOUT AND COVER 
  

 The Contractor shall furnish all materials and equipment, construct, test and 
maintain pipe cleanouts and covers. 
 

The pipe cleanouts and covers shall conform to the latest version of the City of Tampa– 
Workmanship and Materials Section 30 – Miscellaneous Pipe & Fittings. 
 

 The work includes all excavation, backfill, sheeting, shoring, bracing, dewatering, 
removal of sidewalks, driveways, curbs, curb and gutter and permanent pavement, pipe 
bedding, pipe wye and adjacent pipe bend, plug and treated wood marker stake at the end of 
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the house lateral, disposal of surplus excavated material, protection, repair and replacement of 
utilities, house services, trees and shrubs, and culverts and other storm sewerage facilities, 
and all other work incidental to the installation of cleanouts and covers complete in place as 
shown on the Plans, specified, and directed by the Engineer. 

 
 The number of cleanouts and covers to be measured for payment will be the 

actual number of cleanouts and covers installed in the work. 
 
 Payment for cleanouts and covers shall comprise the additional cost of each 

cleanout and cover over the cost of straight sewer pipe of equivalent length and diameter and 
will be made at the Contract Item Unit Price per cleanout and cover. 

 
 
 

CONTRACT ITEM 4900 - CONNECTION TO EXISTING MANHOLE 
 
The Contractor shall furnish all labor, equipment and materials required to connect the 

proposed pipeline into existing manholes as shown on the Plans, specified, and directed by the 
Engineer. 

 
The connections to existing manholes shall conform to the latest version of the City of 

Tampa– Workmanship and Materials Section 30 – Miscellaneous Pipe & Fittings. 
 
The work includes all excavation, dewatering, breaking into the existing manhole, 

removal and disposal of rubble and excess material, installation of sewer pipe, sealing the 
voids around the pipe, re-working manhole bench if necessary, removing old force main and 
sealing opening, backfilling, compacting and all other work incidental to connection to existing 
manhole. 

 
Payment for Connection to Existing Manholes will be made at the appropriate Contract 

Lump Sum Price or per manhole as designated in the proposal. 
 

CONTRACT ITEM 5000 SERIES – SECURITY SERVICES 
 

The Contractor shall provide security services through and cart/car assistance throughout the installation 
of the box culvert with a licensed and bonded security service. 

  
Contractor shall provide at least one security officer that is available 24 hrs/day at night to patrol in the 

on-street parking areas and to assist the residents in accessing their homes. Persons with special needs may 
require additional assistance. 

 
Payment for concrete Security Services shall be made at the appropriate Contract Item Unit Price per 

hour of service. 
 

CONTRACT ITEM 8900 SERIES – LAWN REPLACEMENT 
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The Contractor shall furnish all labor, materials, equipment and services to replace and maintain all lawn 
areas removed or damaged by pipeline construction and appurtenant work as shown on the Plans, specified, 
and directed by the Engineer. 

 
Lawn replacement by Argentine Bahia sodding (8901) or equal shall conform to the requirements 

of the Workmanship and Materials Section 2930 – Sodding. 
 

Lawn replacement along pipelines, sidewalks, curb and gutters, edge of pavements, house laterals, and 
around manholes and structures will be included for payment under this Contract Item. 

 
The quantity of lawn area, in square yards, to be measured for payment will be the actual area of 

seeded or Bahia sodded areas, within the payment limits for surface restoration shown on the Plans. 
Payment limits for lawn replacement along pipelines shall include removal and replacement of lawn area 
incidental to construction of manholes and structures. All lawn area removed or damaged and requiring 
replacement outside payment limits will not be measured for payment; however, the type of replacement shall 
be determined as specified above, and shall be replaced by the Contractor at his own expense. 

 
Payment for Lawn Replacement will be made at the appropriate Contract Item Square Yard (SY) Unit. 
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SCHEDULE A - WATER CONTRACT PAY ITEMS for MAJOR PROJECTS 

 
C1.00 General 
 
The Contractor shall receive and accept the compensation provided in the Proposal and the 
Agreement as full payment for furnishing all materials and all labor, tools and equipment, for 
performing all operations necessary to complete the Major Projects work under the Agreement, 
and also in full payment for all loss or damages arising from the nature of the work, or from any 
discrepancy between the actual quantities of work and quantities herein estimated by the 
Engineer, or from the action of the elements or from any unforeseen difficulties which may be 
encountered during the prosecution of the work until the final acceptance by the Department. 
 
It is the intent of these contract documents that any cost for which compensation is not directly 
provided by a bid item shall be prorated and included in the bid item for which they are required. 
Failure of the Contractor to follow this procedure shall be basis for rejection of his bid. 
 
The prices stated in the Bid Proposal include all costs and expenses for taxes, labor, equipment, 
commissions, transportation charges and expenses, patent fees and royalties, labor for handling 
material during inspection together with any and all other costs and expenses for performing and 
completing the work as shown on the plans and specified herein.  The basis of payment for any 
item at the unit price shown in the Proposal shall be in accordance with the description of that 
item in this Section. 
 
No separate payment will be made for the following items, the cost of such work shall be 
Included in the applicable contract pay items of work, including separate mobilization/ 
demobilization charges for compliance with FDEP or any other agency: 
 
1. Separate mobilization charges for each work order except as noted in Section 9.96;   
2. Clearing and grubbing; 
3. Excavation, including necessary pavement/slab removal; 
4. Shoring and sheeting as required by OSHA trench excavation safety standards unless 

specifically provided for in a pay item; 
5. Dewatering and proper disposal of all water unless specifically provided for in a pay item; 
6. Backfill and proper compaction, including suitable fill; 
7. Grading; 
8. Replacement or restoration of paved or unpaved roadways, grass and shrubbery plots 

outside of established pay limits; 
9. Temporary facilities and controls during construction such as water/sanitary facilities, 

traffic control, informational signs and environmental protection, unless specifically 
provided for in a pay item; 

10. Providing and maintaining silt barriers for drainage structures and silt fences for the 
duration of the project; 

11. Removing and legally disposing of waste material due to construction, including but not 
limited to valve boxes that need to be removed from abandoned water mains; 

12. Cleanup and restoring the job site to its original condition, which includes but is not 
necessarily limited to restoring the ground surface to its original grade; 

13. Testing and placing system in operation, including re-mobilization for FDEP testing; 
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14. Any material and equipment required to be installed and used for the tests; 
15. Maintaining the existing quality of service during construction, including flushing mains 

that are cleared but not put into service after the bac-T tests are complete; 
16. Repair of sanitary sewer house laterals and water services damaged during construction; 
17. Repair of water services damaged during construction; 
18. Adjusting new or existing water meter boxes to grade which are affected by construction; 
19. Appurtenant work as required for a complete and operable system; 
20. Coordination with all Federal, State and Local agencies and utilities; 
21. Cutting of existing or new pipe for purposes of abandonment or installation of new pipe, 

valves or fittings; 
22. Tree trimming as required by the City of Tampa Parks Department or any other agency 

unless specifically provided for as a contract item; 
23. Verification of pipe elevation as stated in Section 8 of the General; 
24. Repair of private irrigation systems damaged during construction; 
25. Furnishing and installing suitable temporary fences, as directed by the Engineer, to           

adequately secure areas protected by a permanent fence when that permanent fence 
must be removed.  The temporary fence shall remain in place until the permanent fence 
is replaced; 

26. Maintaining red-line drawings of changes to construction plans, to be submitted for FDEP 
clearance;  

27. Furnishing record drawings based on the redline drawings in AutoCAD 2015 or higher 
and one set of drawings on paper.  The City will provide the AutoCAD plans used for the 
design.   

28. Furnishing and installing polyethylene encasement per Standard Detail 2.05 for all buried 
ductile iron pipe, all fittings and tapping sleeves. 

29. Furnish and installing mechanical joint restraints connecting mechanical joint fittings and 
valves to water mains. 

 
The Contractor's attention is again called to the fact that the quotations for the various items of 
work are intended to establish a total price for completing the work in its entirety.  Should the 
Contractor feel that the cost for any item of work has not been established by the Proposal or 
Contract Pay Items, he shall include the cost for that work in some other applicable bid item, so 
that his proposal for the project does reflect his total price for completing the work in its entirety. 
 
The Contractor may be authorized to receive payment after each work order is complete, 
approved, accepted, and administratively processed by the City. 
  
Following final payment by the City, the Contractor shall maintain the surface of the unpaved 
trenches, shrubbery, fences, sod, and other surfaces disturbed for a period of one (6) months 
thereafter and shall maintain the repaved areas, curbs, gutters and sidewalks, trees, if replaced 
by the Contractor, for one (1) year after acceptance.  The cost of maintaining the restored areas 
is considered incidental to the cost of restoring the areas disturbed by the Contractor.  These 
costs shall be prorated and included in the cost for the bid item for which it is required. 
 
The quantities for payment under this Agreement shall be determined by actual measurement of 
the completed items, in place, ready for service and accepted by the City, in accordance with the 
applicable method of measurement therefore contained herein.  A representative of the 
Contractor shall witness all field measurements. 
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All work shall be in accordance with the Technical Specifications and Standard Details herein.  
All materials shall be in accordance with the Material Specifications herein.   

 
C2.00     Pipeline Installation 
 
C2.10  Ductile Iron and PVC Pipe 
 
The Contractor shall provide all labor, equipment, and materials to furnish and install the ductile 
iron pipe or PVC pipe.  
 
Furnishing and/or installing ductile iron or PVC pipe shall include, but may not be limited to: 
 
1.   Furnishing all construction layouts;   
2. Field locating all utilities to confirm horizontal and vertical location in areas of possible 

conflict;   
3. Furnishing all labor equipment and materials to excavate the trench; 
4. Maintaining the trench which shall include dewatering and sheeting and bracing as 

required by OSHA or as directed by the Engineer standards unless specifically provided 
for in a pay item; 

5. Cleaning dirt and foreign material from within pipe and bell; 
6. Beveling field-cut joints and pipe shorts; 
7. Furnishing and installing EPDM gaskets for all DIP and PVCP; 
8. Furnishing and installing Department approved pipe and any pipe shorts as part of the 

pipeline; 
9. Furnishing and installing Department approved pipe in casing pipe when shown on the 

plans; 
10. Installing push-on joint restraint gaskets for DIP as shown on the plans or as directed by 

the Engineer (furnishing push-on restraint gaskets will be compensated under 
appropriate pay items); 

11. Furnishing and installing blue for polyethylene encasement per standard detail 2.05; 
12. Furnishing and installing 2, 4,6, 8, or 12-inch nominal diameter PVC pipe or 4, 6, 8, 12, 

or 16-inch nominal diameter ductile iron pipe at various depths; 
13. Furnishing and installing 2-inch PVC fittings when necessary at various depths; 
14. Furnishing and installing on all PVC pipe and fittings, a continuous double run of 14-

gauge wire attached to the top of the pipe with duct tape.  The wire shall be looped 
around each bell.  There shall be no dead ends and the locator wire shall be brought into 
a separate curb stop box at every valve box;  

15. Cleaning up and removing excess water main pipe and appurtenances; 
16. Pressure testing the water main pipe; 
17. Furnishing and installing temporary pipe short’s valves and bends for full port flushing; 
18. Furnishing and installing valve location protection devices per Standard Detail 3.05 

whenever needed to keep valve locations visible; 
19. Disinfecting the water main pipe and bacteriological testing; 
20. Furnish and apply paint for any above ground or aerial crossing pipe and 

appurtenances.  Paint to be high-grade enamel, OSHA blue for potable water or purple 
for reclaim water as directed by the Engineer; 

21. Backfilling and compacting the trench;  
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22. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
23. Removing and legally disposing all waste materials. 

 
Cover over pipe shall be defined as the vertical distance from the top of the pipe to the surface 
grade above the main.  Trench depth shall be defined as the vertical distance from the bottom 
of the barrel of the pipe to the surface grade above the main. 

 
Payment for connecting new water mains to existing water mains will be made utilizing the 
contract unit price for installing the fittings or valves used in the connection.  

 
The cost to hydrostatically test and disinfect the ductile iron or PVC water mains shall be 
prorated and included in the pipeline construction unit prices. The prorated cost should include, 
but may not be limited to furnishing and installing all: 

 
   1) Material; 
   2) Labor;  
   3) Necessary pumps;  
   4) Recorder charts;  
   5) Gages (300PSIG limit, oil filled); 
   6) Chemicals; 
   7) Temporary valves; 
   8) Temporary plugs;  
   9) Sample taps, (including installation of brass dry main plugs after tap 

removal); 
  10) Blow off assemblies (including removal after disinfection is complete); 
  11) Dry main plugs; 
 

necessary to pressure test and disinfect various sizes and depths of ductile iron pipe or PVC 
pipe. Furthermore, no extra compensation shall be paid to the Contractor for: 
 
 1. Furnishing and installing brass, dry main plugs at the locations of all removed sample 

taps, or 
 2. Removing existing "end of line" or blow-off valves after the pipeline has been 

disinfected and prior to connecting the newly installed pipeline to the existing water 
main. 

 
All temporary materials or materials not remaining in the ground after the completion of the 
disinfection and pressure testing shall remain the property of the Contractor. 
 
The pipe quantities to be paid for under this section shall be based on the size and the 
horizontal distance in linear feet of ductile iron pipe, PVC pipe, or steel casing pipe measured 
along the top centerline of the pipe in place complete and acceptable to the Engineer. 
  
Payment shall be made under: 
 
Item No. Description Unit 

 
2100 Furnish and install 4" ductile iron pipe (0-5' trench) LF 
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2101 Furnish and install 4" ductile iron pipe (+5' trench) LF 
2102 Furnish and install 6" ductile iron pipe (0-5' trench) LF 
2103 Furnish and install 6" ductile iron pipe (+5' trench) LF 
2104 Furnish and install 8" ductile iron pipe (0-5' trench) LF 
2105 Furnish and install 8" ductile iron pipe (+5' trench) LF 
2106 Furnish and install 12" ductile iron pipe (0-5' trench) LF 
2107 Furnish and install 12" ductile iron pipe (+5' trench) LF 
2108 Furnish and install 16" ductile iron pipe (+5' trench) LF 
2150 Furnish and install 2" PVC pipe and fittings at various depths LF 
2151 Furnish and install 4" PVC pipe (0-5' trench) LF 
2152 Furnish and install 4" PVC pipe (+5' trench) LF 
2153 Furnish and install 6" PVC pipe (0-5' trench) LF 
2154 Furnish and install 6" PVC pipe (+5' trench) LF 
2155 Furnish and install 8" PVC pipe (0-5' trench) LF   
2156 Furnish and install 8" PVC pipe (+5' trench) LF 
2157 Furnish and install 12" PVC pipe (+5' trench) LF 
2158 Furnish and install 16" PVC pipe (+5' trench) LF 
 
C2.20 Furnish and Install HDPE Pipe by Horizontal Directional Drilling 
 
The Contractor shall provide all labor, equipment, and materials to furnish and install the HDPE 
pipe using horizontal directional drilling (HDD) as a work method.  The furnishing and 
installation of the HDPE pipe shall include, but may not be limited to: 
 
1. Furnish and install construction layout by a registered professional land surveyor;    
2. Field locating all utilities, except existing water lines not shown properly on the plans, to 

confirm horizontal and vertical location in areas of possible conflict;   
3.   Excavating the access pits; 
4. Maintaining the pits which shall include dewatering and sheeting and bracing as required 

by OSHA or as directed by the Engineer; 
5. Pigging, cleaning or flushing the line to remove dirt, debris if directed by the engineer; 
6. Furnishing and installing temporary valve, pipe shorts and bends to accomplish full port 

flushing of mains; 
7. Furnishing and installing Department approved pipe and any pipe shorts as part of the 

pipeline; 
8. Furnishing and installing 2 or 4-inch HDPE tubing at various depths by horizontal 

directional drilling;   
9. Furnishing and installing on all HDPE pipe and tubing, two continuous 10 gauge wires 

along the top of the pipe.  There shall be no dead ends and each locator wire shall be 
routed into a curb stop box at every valve box.  Connections between wire ends shall be 
made using an approved connection as shown in the standard details;  

10.     Removing excess water main pipe and appurtenances;   
11.     Pressure testing the water main pipe;  
12.     Disinfecting the water main pipe; 
13. Backfilling and compacting the trenches or pits including re-grading the terrain; 
14.      Cleaning up and restoring the job site which shall include re-grading the terrain; and 
15. Removing and legally disposing of all waste materials. 
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Cover over pipe shall be defined as the vertical distance from the top of the pipe to the surface 
grade above the main.   
 
Payment for connecting new water mains to existing water mains will be made utilizing the 
contract unit price for installing the tubing used in the connection. 
 
The cost to hydrostatically test and disinfect the HDPE shall be prorated and included in the 
HDPE pipeline construction unit prices. The prorated cost should include, but may not be 
limited to furnishing and installing all: 
 
   1) Material  
   2) Labor  
   3) Necessary pumps  
   4) Recorder charts  
   5) Gages (200 PSIG limit, oil filled) 
   6) Chemicals 
   7) Temporary valves 
   8) Temporary plugs  
  9) Sample Taps, (including furnishing and installation of brass dry main plugs in 

HDPE electrofusion corporation saddles after sample tap removal) 
  10) Blow off assemblies (including removal after disinfection is complete) 

11) Dry main plugs installed in HDPE electrofusion corporation saddles. 
   
necessary to pressure test and disinfect various sizes and depths of HDPE pipe.  Furthermore, 
no extra compensation shall be paid to the Contractor for: 
 
1. Furnishing and installing brass, dry main plugs in HDPE electrofusion corporation 

saddles at the locations of all removed sample taps, or 
2. Removing existing "end of line" or blow off valves after the pipeline has been disinfected 

and prior to connecting the newly installed pipeline to the existing water main. 
 
All temporary materials or materials not remaining in the ground after the completion of the 
disinfection and pressure testing shall remain the property of the Contractor. 
 
The pipe quantities to be paid for under this section shall be based on the size and the 
horizontal distance in linear feet of HDPE pipe measured along the top centerline of the pipe in 
place complete and acceptable to the Engineer. 
 
Payment shall be made under: 
 
Item No. Description Unit 
 
2200 Furnish & install 2" HDPE tubing w/HDPE transition adapters at various depths LF 
2201 Furnish & install 4" HDPE pipe w/ HDPE-MJ adapters at various depths LF 
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C2.50  Removal and Abandonment of Pipe 
 
The Contractor shall provide all labor, equipment and materials to remove the abandoned 
pipeline and appurtenances (such as valves, fittings, and other materials) as designated on the 
plans or directed by the Engineer. 
 
The removal of the abandoned pipe shall include, but may not be limited to: 
 
1. Furnishing all equipment, labor, tools and equipment to excavate the trench; 
2. Maintaining the trench; 
3. Removing the abandoned pipeline and appurtenances; 
4. Furnishing and installing grout to plug any abandoned open-end pipe; 
5. Furnishing and installing a cap or plug and restrain adequately to withstand a working 

pressure of 150 psi, on all in-service open end pipe; 
6. Transporting the removed pipe and appurtenances, without delay, to a location 

designated by the Engineer;  
7. Unloading the removed pipeline and appurtenances at the designated location; 
8. Cutting of any existing pipe to accommodate abandonment; 
9. Backfilling and compacting the trench; 
10. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
11. Removing and legally disposing of all waste materials. 
 
Payment shall be made based on the size and horizontal distance in linear feet of pipeline 
removed measured along the top centerline.  At the Department's option, all abandoned pipe 
and appurtenances shall remain the property of the Department.  If the Department opts not to 
remain owner of the removed facilities, then the Contractor shall remove and properly dispose 
of the facilities at his expense. 
 
Payment shall be made under: 
  
Item No. Description Unit 
 
2501 Remove 4" - 12" diameter abandoned pipe LF 
2502 Remove larger than 12” diameter abandoned pipe LF 
 
C2.60  Cutting and Plugging 
 
The Contractor shall provide all labor, equipment and materials to cut and plug pipe as 
designed on the plans or as directed by the Engineer.  To cut and plug pipe shall include, but 
may not be limited to: 
 
1. Excavating and maintaining the trench; 
2. Performing a minimum of two complete cuts of the pipe to facilitate the plugging.  
3. Removing of pipe or appurtenances to allow for the installation of plugs on 8" or less 

open ends of pipe; 
4. Furnishing and installing grout to plug any abandoned open end(s) pipe; 
5. Furnishing and installing cap(s) or plug(s) and restraints to adequately withstand a 

working pressure of 150 psi, on all in-service open end(s) of pipe; 
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6. Backfilling and compacting the trench; 
7. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
8. Removing and legally disposing of all waste materials. 
 
Payment shall be made for each cut and plug accomplished and accepted by the Engineer. 
  
Payment shall be made under: 
 
Item No. Description   
 
2600 Cut and Plug 3" and smaller EA 
2601 Cut and Plug 4", 6" and 8" Pipe EA 
2602 Cut and Plug 10”, or 12” Pipe EA 
 
C2.70  Pipeline Incidentals 
 
Furnishing and installing 4-inch to 8-inch ductile iron pipe under tree root systems by hand 
excavating, mole excavation or pushing as directed by the Engineer.  This shall be considered 
complete compensation for pipe installation.  There will be no additional payment under the 
standard pipe installation pay item. 
 
1. Furnishing all labor equipment and materials to excavate the trench; 
2. Maintaining the trench which shall include dewatering and sheeting and bracing as 

required by OSHA or as directed by the Engineer standards unless specifically provided 
for in a pay item; 

3. Cleaning dirt and foreign material from within pipe and bell; 
4. Furnishing and installing 6” or 8” ductile iron pipe;  
5. Furnishing and installing EPDM push-on gaskets for all DIP; 
6. Furnishing and installing blue for polyethylene encasement per standard detail 2.05; 
7. Backfilling and compacting the trench including re-grading the terrain; 
8. Cleaning up and removing excess water main pipe and appurtenances; 
9. Pressure testing the water main pipe; 
10. Disinfecting the water main pipe; 
11. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
12. Removing and legally disposing all waste materials. 
 
Payment shall be made under: 
   

Item No. Description Unit 
 
2700 Furnish and push 4-in to 8-in ductile iron pipe beneath/through root system LF 
  
C2.80  Incidental Tapped Connections 
 
The Contractor shall provide all labor, equipment and material to connect existing 3-inch and 
smaller water mains to the newly installed water mains (see standard detail 5.06).  The 
incidental tapped connections shall include, but may not be limited to: 
 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) - Water 
 

 
                                                                            CP-9                                                                 FY-16 
 

 

1. All necessary excavations; 
2. Maintaining the excavation which shall include dewatering, bracing and sheeting where 

required or as directed by the Engineer; 
3. Making a minimum of two cuts into the existing pipe to facilitate the connection to the 

existing pipe; 
 4. Making all necessary taps (2 may be required) that are required to affect the tie-in 

connection; 
 5. Furnishing and installing all necessary material, including reducers and increasers 

approved by the Water Department, which is required to construct the tie-in connections; 
 6. Furnishing and installing a 2-inch gate valve and box close the large main; 
 7. Furnishing and installing 2-inch high density polyethylene (HDPE) tubing; 
 8. Furnishing and installing cap(s) or plug(s) and restraints adequate to withstand a working 

pressure of 150 psi, on all in-service open end(s) of pipe; 
 9. Backfilling and compacting the trench;  
10. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
11. Removing and legally disposing of all waste materials. 
 
Payment shall be made for each 3-inch and smaller tapped connection furnished and installed 
into the piping system complete and working to the satisfaction of the Engineer.  Payment for 2-
inch gate valve and box will be made under the appropriate pay item number. 
 
Payment shall be made under: 
 
Item No. Description Unit 
 
2800 Furnish and install 3" and smaller tapped connection (0-15' long)  EA 
2801 Furnish and install 3" and smaller tapped connection (15' and up)  EA 

 
C3.00  Thrust Restraint for Push-on Pipe Joints 
 
The Contractor shall provide for all labor, equipment and materials to completely furnish and/or 
install push-on pipe joint thrust restraint.  The furnishing and installation of the thrust restraint 
shall include but not be limited to: 
 
1. Excavating the trench; 
2. Maintaining the trench that shall include dewatering and bracing and sheeting where 

required or as directed by the Engineer;     
3.     Furnishing of approved push-on restraint EPDM rubber gasket-type restraining devices 

(gaskets with stainless steel locking segments vulcanized into the rubber) on new 
push-on ductile iron pipe;    

2. Furnishing and installing approved restraining devices on proposed PVC push-on joint 
pipe; 

7.     Furnishing and installing approved restraining devices on joints of existing pipe; 
8.     Backfilling and compacting the trench;  
9. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
10. Removing and legally disposing of all waste materials. 
 
Payment will not be credited for restraining devices installed in conjunction with fire hydrant 
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installations, or MJ Valve or Fittings installations. Payment for installation of thrusting restraints 
for fire hydrant assemblies and Valves and Fittings is to be included in the price quoted for 
installation of fire hydrant assemblies, valves, and fittings. 
 
Payment shall be made under: 

 
Item No. Description Unit 

 
3040 Furnish & install 4" bell or mechanical joint restraints on existing pipe  EA 
3041 Furnish & install 6" bell or mechanical joint restraints on existing pipe EA 
3042 Furnish & install 8" bell or mechanical joint restraints on existing pipe EA 
3043 Furnish & install 12" bell or mechanical joint restraint on existing pipe EA 
3070 Furnish 4-inch push-on restraint gaskets EA 
3071 Furnish 6-inch push-on restraint gaskets EA 
3072 Furnish 8-inch push-on restraint gaskets EA 
3073 Furnish 12-inch push-on restraint gaskets EA 

 
C4.00 Fittings 

 
The Contractor shall provide all labor and equipment to completely install plugs, caps, bends, 
sleeves, reducers, tees, crosses, and offsets.  The installation of ductile iron fittings shall 
include, but not be limited to: 

 
1. Excavating the trench;     
2. Maintaining the trench which shall include dewatering and bracing and sheeting where 

required or as directed by the Engineer;     
3. Furnishing and installing the appropriate fitting;   
4. For HDPE pipe, furnishing and installing the appropriate HDPE mechanical joint 

adapters and back-up rings or mechanical joint glands; 
5.  Backfilling and compacting the trench;  
6. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
7. Removing and legally disposing of all waste materials. 
 
Additional compensation shall not be made for restraining devices used in conjunction with 
hydrant installations.  Payment will be made for the number of each size and type of fittings 
installed and incorporated into the piping system complete, working, and operating to the 
satisfaction of the Engineer. 
 
Payment shall be made under: 

 
Item No. Description Unit 
 
4001 Furnish and install 4" bend, offset, sleeve or reducer w/ DIP, CIP or PVCP EA 
4002 Furnish and install 4" tee w/ DIP, CIP or PVCP EA 
4005 Furnish and install 6" bend, offset, sleeve or reducer w/ DIP, CIP or PVCP EA 
4006 Furnish and install 6" tee w/ DIP, CIP or PVCP EA 
4009 Furnish and install 8" bend, offset, sleeve or reducer w/ DIP, CIP or PVCP EA 
4010 Furnish and install 8" tee w/ DIP, CIP or PVCP EA 
4012 Furnish and install 12" plug or cap w/ DIP or CIP EA 
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4013 Furnish and install 12" bend, offset, sleeve or reducer w/ DIP or CIP EA 
4014 Furnish and install 12" tee w/ DIP or CIP EA 
4015 Furnish and install 12" cross w/ DIP or CIP EA 
 
C5.00  Fire Hydrants 

 
The Contractor shall provide all labor, equipment and specified materials to completely furnish 
and/or install full and complete fire hydrant assemblies on new and existing water mains as 
shown on the construction plans or as directed by the Engineer. 
  
The “standard hydrant assembly” to be furnished is 10 LF or less of 6” DIP, hydrant elbow, and 
hydrant barrel extension and hydrant barrel as shown in Standard Detail 4.01.   
 
Hydrant assembly installation shall include, but may not be limited to: 
1. Excavation of hydrant assembly trench; 
2. Maintaining the trench that shall include dewatering, bracing and sheeting where 

required or as directed by the Engineer; 
3. Anchoring the hydrant to existing or new main; 
4. Furnishing and installing of up to and including ten (10) feet of 6-inch ductile iron pipe; 
5. Removing any plugs, caps, restraining devices, etc. from existing water mains; 
6. Furnishing and installing all mechanical thrust restraint beginning at the hydrant valve as 

required in the Technical Specifications or as directed by the Engineer; 
7. Furnish and installing polyethylene encasement for all underground pipe and fittings; 
8. Furnish and install hydrant in the plumb position with 4.5’clearance in the back  and 7’ 

clearance in the front and on each side from walls, poles and obstructions; 
9. Furnishing and installing a concrete thrust collar around the barrel of the hydrant and 12” 

below grade as shown in standard detail 4.01; 
10. Furnishing and installing of a concrete "support block" under each hydrant; 
11. Backfilling and compacting hydrant assembly trench; 
12.  Furnish high grade enamel OSHA yellow paint and paint hydrant barrel as required in 

the Technical Specifications; 
13.      Furnishing high grade enamel OSHA green paint and paint the hydrant bonnet;    
14. Furnishing and installing one blue, reflective pavement marker (RPM) in the street 

adjacent to the hydrant at a location to be determined by the Engineer.  The RPM shall 
meet or exceed all provisions of the Florida Department of Transportation, Standard 
Specifications for Road and Bridge Construction, Section 706;  

15. Pressure testing the hydrant assembly in conformance with these documents; 
16. Furnishing and installing an approved blue Valve Curb Marker; 
16. Backfilling and compacting the trench;  
17. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
18. Removing and legally disposing of all waste materials. 
 
The Contractor shall do all things necessary to completely install a fire hydrant assembly in 
accordance with the Technical Specifications, Standard Details or as directed by the Engineer.  
Payment will be based on the number of hydrant assemblies incorporated into the pipeline 
system complete and working to the satisfaction of the Engineer.  Payment for tees, valves, 
taps, fittings, and restoration will be made utilizing the appropriate contract bid item. Separate 
payment will be made for any 6-inch ductile iron pipe in excess of 10 feet connecting the 
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hydrant gate valve to the hydrant. 
 

In addition, it will be the Contractor's responsibility to determine the correct size (bury depth) of 
each hydrant installed so that the requirements of the Technical Specifications are satisfied.  
Any hydrant not installed to the proper grade shall be replaced with one of the correct size by 
the Contractor at his expense prior to final approval and acceptance. 
 
Fittings required because of contractor convenience, (i.e. installed because the contractor 
elected to install a shallow bury hydrant) shall be furnished and installed at the contractor's 
expense. 

 
Payment shall be made under: 
 
Item No.  Description Unit 
 
5000 Furnish and install full std. fire hydrant assembly on new or existing mains EA 
 
C5.20  Fire Hydrants (Removal of Existing) 

 
The Contractor shall provide all labor, equipment, and material for removal and salvage of each 
existing fire hydrant assembly on an existing water pipeline.  Hydrant removal and salvage 
includes, but may not be limited to: 

 
1. Excavating the hydrant pit; 
2. Furnish and install restraining devices anchoring the hydrant shut off valve to the 

pipeline tee; 
3. Remove hydrant from hydrant lead; 
4. Furnish & install thrust block (if required) behind cap or plug; 
5. Remove hydrant protection post(s); 
6. Backfilling and compacting the hydrant pit; 
7. Cleaning up and restoring the job site which shall include re-grading the terrain; 
8. Removing and legally disposing of all waste materials; 
9. Transporting the removed hydrant without delay to the location designated by the 

Engineer or legally disposing the hydrant; and 
10. Unload the removed hydrant at the designated location. 

 
Contractor shall be paid for each hydrant removed, salvaged, returned or disposed.  All 
hydrants removed shall remain the property of the City unless otherwise directed by the 
Engineer.  If the City opts not to remain the owner, the Contractor shall remove and properly 
dispose of the hydrant at his expense.  The installation of the plug or cap and thrust block if 
required shall be paid for using the appropriate bid item. 

 
Payment shall be made under: 

 
Item No. Description Unit 
  
5200 Remove and salvage hydrant  EA 
 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) - Water 
 

 
                                                                            CP-13                                                                 FY-16 
 

 

C6.00  Valves 
  
The Contractor shall provide all labor, equipment and materials to completely furnish and install 
2-inch through 12-inch gate valves, and 4-inch through 16-inch tapping valves including all 
accessories and incidentals.  The valve installation shall include, but may not be limited to: 
 
1. Excavating the trench;   
2. Maintaining the trench that shall include dewatering and bracing and sheeting where 

required or as directed by the Engineer;     
3.   Furnish and install a MJ gate valve in a mainline of DIP, CIP or PVCP with a valve box or 

a tapping valve on a tapping sleeve with a valve box, with appropriate MJ restraints;  
4. Furnishing and installing an approved blue Valve Curb Marker for each valve installed; 
5. Backfilling and compacting the trench; 
6.  Furnishing, forming and pouring a 6-inch thick concrete pad around each valve box 

installed in non-paved areas; 
7.  Furnishing paint and painting valve cover; 
8.  Furnishing and installing or forming and pouring concrete support blocks under valves 

installed on PVC and HDPE pipeline; 
9. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
10. Removing and legally disposing of all waste materials. 
 
Payment shall be made for the number of each size valve and valve box installed and 
incorporated into the piping system complete, working and operating to the satisfaction of the 
Engineer. 
 
Payment shall be made under: 
 
Item No. Description Unit 
 
6000 Furnish and install 2" gate valve and box on DIP, CIP or PVCP EA 
6001 Furnish and install 4" gate or tapping valve and box on DIP, CIP or PVCP EA 
6002 Furnish and install 6" gate or tapping valve and box on DIP, CIP or PVCP EA 
6003 Furnish and install 8" gate or tapping valve and box on DIP, CIP or PVCP EA 
6004 Furnish and install 12" gate or tapping valve and box on DIP or CIP EA 
6005 Furnish and install 16" gate or tapping valve and box on DIP or CIP EA 
 
C6.10  Line Stops 
 
The Contractor shall furnish all labor, equipment, tools and materials to install line stops on 
existing water mains.   
 
The line stop installation shall include but is not limited to: 
 
1. Excavating the trench; 
2. Maintaining the trench that shall include dewatering and bracing and sheeting where 

required or as directed by the Engineer; 
3. Furnishing and installing the line stop; 
4. Furnishing and installing polywrap on line stop appurtenances remaining on the pipe 
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after the line stop is removed; 
5. Furnishing and installing reverse dead-man restraint with split wedge action restraints as 

shown in Standard 2.10A. 
6. Compacting soil in trench around dead-man and line stop to a minimum 90% modified 

proctor density; 
7. Excavating the trench to remove line stop; 
8.     Backfilling and compacting the trench;  
9. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
10. Removing and legally disposing of all waste materials. 
 
Payment shall be made under: 
 
Item No. Description Unit 
 
6100 F&I 4” Line Stop on Existing Water Main (0’-5’) EA 
6102 F&I 6” Line Stop on Existing Water Main (0’-5’) EA 
6104 F&I 8” Line Stop on Existing Water Main (0’-5’) EA 
6108 F&I 12” Line Stop on Existing Water Main (0’-5’) EA 
6110 F&I 16” Line Stop on Existing Water Main (+5’) EA 
6111 F&I 24” Line Stop on Existing Water Main (+5’) EA 
 
Payment for reverse dead-man restraints shall be paid for under the appropriate items for split 
wedge action restraints and poured concrete thrust blocking. Restoration items shall be paid for 
under the appropriate item as needed. 
 
C6.20 Insertion Valves 
 
The Contractor shall furnish all labor, equipment, tools and materials to install insertion valves 
on existing water mains that are under pressure   
 
Insertion valve installation shall include but is not limited to: 
 
1. Excavating the trench; 
2. Maintaining the trench that shall include dewater and bracing and sheeting where 

required or as directed by the Engineer; 
4. Cleaning the pipe; 
5. Furnishing and installing the appropriate insertion valve; 
6. Furnishing and installing polywrap on valve and pipe; 
7.     Backfilling and compacting the trench;  
8. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
9. Removing and legally disposing of all waste materials. 
10. Furnishing and installing an approved blue Valve Curb Marker for each valve installed; 
 
Payment shall be made under: 
 
Item No. Description Unit 
 
6202 F&I 4” TEAM insertion valve on Existing Water Main EA 
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6205 F&I 6” TEAM insertion valve on Existing Water Main EA 
6208 F&I 8” TEAM insertion valve on Existing Water Main EA 
6211 F&I 12” TEAM insertion valve on Existing Water Main EA 
 
Restoration will be paid for under the appropriate restoration pay item. 
 
C7.00  Taps 
 
The Contractor shall provide all labor and equipment for installing tapping sleeves and making 
the appropriate full port tap complete and operable.  The tapping sleeve installation shall 
include: 
 
1. Excavating the trench; 
2. Maintaining the trench that shall include dewatering and bracing and sheeting where 

required or as directed by the Engineer; 
3. Furnishing and installing the tapping sleeve; 
4. Pressure testing the tapping sleeve and valve; 
5. Making the full port tap, up to and including 42"; 
6. Furnishing and installing mechanical joint tapping sleeves for size on size pipe taps or as 

directed by the engineer; 
7. Furnishing, installing and sealing the tapping sleeve with blue polyethylene encasement 

of not less than 8 mils thick; 
8. Backfilling and compacting the trench;  
9. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
10. Removing and legally disposing of all waste materials. 
11. Furnishing and installing an approved blue Valve Curb Marker for each valve installed; 
 
Payment shall be based on the number and size of tapping sleeves installed and incorporated 
into the piping system complete, working and operating to the satisfaction of the Engineer.  
Valves and valve boxes shall be paid for by the appropriate pay item. 
 
Payment shall be made under: 
 
Item No. Description Unit 
 
7000 Furnish and install 4" tapping sleeve and tap EA 
7001 Furnish and install 6" tapping sleeve and tap EA 
7002 Furnish and install 8" tapping sleeve and tap EA 
7003 Furnish and install 12" tapping sleeve and tap EA 
7004 Furnish and install 16" tapping sleeve and tap EA 
7005 Furnish and install 20" tapping sleeve and tap EA 
7006 Furnish and install 24" tapping sleeve and tap EA 
 
C8.00  Water Meter And Fire Line Service Installation 
 
C8.10  Metered Services Two-Inch and Less with Pipe Work 
 
The Contractor shall provide all labor, materials and equipment for the installation and/or 
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transfer of 3/4" (single or dual service), 1", 1½", and 2" meters and 2" double detector check 
valves, as specified, and issued in conjunction with a pipeline project. 
 
Meter service lengths (as described in the pay items) are defined as follows: 
 
  •       0-15' service line required from main to meter is up to 15' long 
  •   +15-80' service line required is greater than 15', up to and including 80' 

• +80-150'  service line required is greater than 80', up to and including 150' 
 
All water meters and double detector check valve assemblies will be furnished by the. 
 
Meter service installation shall include, but may not be limited to: 
 
1. Excavating and maintaining the trench;   
2. Making the appropriate size tap;   
3. When directed by the Engineer or as indicated in the standard details, furnish and install 

an appropriately sized  steel, PVC or HDPE sleeve under paved areas for long-side 
meter service by open cut, horizontal directional drilling/directional bore or "moling" as 
directed by the Engineer or as indicated in the standard details;     

4. For use on DIP, CIP or PVC, furnish and install the appropriate size and type of 
corporation stop, high density polyethylene, PVC pipe, any required service fittings, curb 
stop, meter box, and tail piece extension as designated by the Tampa Water 
Department's Technical Specifications.  For use on HDPE pipe, furnish and install the 
appropriate size and type of electrofusion tapping tee or electrofusion corporation, 
HDPE tubing or pipe, any required service fittings, curb stop, meter box and tail piece 
extension as designated by the Tampa Water Department's Technical Specifications;  

5. On all long-side HDPE service lines, furnishing and installing, two continuous 12 gauge 
wires along the top of the pipe, inside the sleeve.  There shall be no dead ends and 
each locator wire shall be routed from the corporation to the meter box.  Connections 
between wire ends  shall be made using an approved  connections at each end as 
shown in the standard details;   

6.  Installation of the appropriate sized, furnished, meter or transferring an existing meter to 
the new service line; 

7.  Relocating existing meters and/or adjusting existing meters to grade; 
8. Backfilling and compacting of all excavations; 
9. Clean-up and return the job site to its original condition which includes but is not limited 

to restoring the elevation of surface to its original grade;  
10. Removing and legally disposing of all waste materials. 
 
Payment shall be made for each meter service furnished and installed, and accepted by the 
Engineer. 
 
Any restoration required shall be compensated in accordance with the restoration pay items 
in the Contract. 
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Payment shall be made under: 
 
Item No. Description for Services on PVCP, DIP, OR CIP Unit 
 
8100 Furnish, tap, & install 3/4" or 1" meter service (0-15', HDPE) EA 
8101 Furnish, tap, & install 3/4" meter service  (+15-80', HDPE) EA 
8107 Furnish, tap, & install 1" or 1-1/2" meter service  (+15-80', HDPE) EA 
8108 Furnish, tap, & install 1" or 1-1/2" meter service  (+80-150', HDPE) EA 
8109 Furnish, tap, & install 1 1/2" or 2" meter service  (0-15', HDPE)  EA 
 
C9.00  Restoration And Miscellaneous Incidental Items 
 
C9.10  General 
 
The Contractor shall furnish all labor, equipment, and materials to restore the construction area 
to an equal or better condition than that which existed prior to construction. 
 
The Contractor shall not be compensated for restoration outside of the maximum pay limits that 
are defined as: 
 
Maximum pay limits = Nominal Pipe Diameter (D) + 1 foot + 2 times the depth of cover (for 
mains in trenches 0-5' deep). 

 
or = D + 3 times the depth of cover (for mains in trenches greater than 5' deep) 

 
If an area greater than the maximum pay limit is disturbed during construction, the Contractor 
shall restore the disturbed area outside pay limits to a condition which is equal to or better than 
the original without additional compensation.  The only exception to this shall involve milling and 
overlaying operations.  The Contractor shall mill and overlay to those limits as directed by the 
Engineer and shall be compensated in conformance with the appropriate pay items for actual 
quantities furnished and installed.   
 
As stated previously, up final payment by the Department, the Contractor shall maintain the 
surface of the unpaved trenches, shrubbery, trees, fences, sod, and other surfaces disturbed 
for a period of 6 months thereafter and shall maintain the repaved areas, curbs, gutters, and 
sidewalks, if replaced by the Contractor for e year after final acceptance of the respective item. 
The cost of maintaining the restored areas shall be incidental to the cost of restoring the areas 
disturbed by the Contractor.  These costs shall be prorated and included in the cost for the 
respective contract pay item. 

 
C9.20  Pavement 
 
The Contractor shall provide all labor, equipment and materials to remove and restore 
pavement and pavement bases that were cut and removed during the course of the pipeline 
construction.  Pavement and pavement base restoration shall include roadways, driveways, 
parking lots, etc.  Under this section, payment shall be made for: 
 
1. Furnishing, placing, grading, and compacting approved lime rock base;   
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2.     Furnishing, placing, grading, and compacting approved crushed concrete base;   
3.       Furnishing, placing, grading and compacting approved "Type S-1"or "Superpave Type 

SP-12.5” asphaltic concrete surface course; 
4. Restoring 6" thick concrete driveway;   
5. Furnishing and installing work zone signs; 
6. Furnishing and installing traffic control devices to right-of-way permit requirements; 
7. Removing, transporting and disposing of pavement, concrete curb, asphaltic curb and 

other items removed during construction; 
8. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
9. Removing and legally disposing of all waste materials. 
 
All surface restoration shall be as directed by the Engineer or the regulatory agency having 
jurisdiction over the roadway. All areas requiring pavement restoration shall be saw cut prior to 
construction pavement removal.  The costs to mechanically saw cut pavement joints are 
considered incidental to pavement restoration and should be included in the cost.   

 
Asphalt shall be measured for payment based the number of sy-in of asphalt furnished and 
installed.   All pavement, concrete curb, asphaltic concrete curb or other items removed during 
the course of pipeline construction shall be disposed of by the Contractor in a manner 
satisfactory to the Department.  The cost of removal and disposal associated with all items shall 
be included in the assigned restoration item. 
 
City street pavement shall be in accordance with of Tampa’s PAVEMENT/RIGHT OF WAY 
RESTORATI REQUIREMENTS – REV-2012 guidelines.   
 
The Contractor shall furnish all labor, materials and equipment, necessary to replace and 
maintain complete the traffic signalization loops as specified and directed by the Engineer.  The 
work includes all saw-cutting of pavement, placement of loop wires and lead-in cables, non-
metallic wire hold downs, wire identification tags and sealants, splicing and termination strips, 
testing and all other work incidental to the installation of a signalization loop complete in place.  
All signalization loops shall conform to the requirements of the latest edition of the Florida 
Department of Transportation Standard Specifications for Road and Bridge Construction.  
Payment for traffic signalization loops will be made at the appropriate contract item unit price 
per signalization loop installed.  
 
Asphalt restoration quantities shall be paid per square-yard per inch.   

  
Payment shall be made under: 
 
Item No. Description Unit 
 
9200 Furnish, place, and compact lime rock base or crushed concrete CY 
9204   Furnish and install asphalt concrete surface Type S-1                                      SY-IN 
9205 Furnish and install asphalt concrete surface Superpave Type SP-12.5          SY-IN 
9210 Furnish and install 6" thick concrete driveway SY 
9211 Furnish and install brick pavement SY 
9212 Install brick pavement  SY 
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C9.30  Roadside Restoration 
 
The Contractor shall provide for all labor, equipment and materials to restore the roadside 
areas disturbed during the course of the pipeline construction.  Under this section, payment 
shall be made for: 
 
1. Restoring typical concrete curb and gutter including stabilization of sub-base and 

installation of curb pads; 
2. Furnishing and placing asphaltic concrete curb; 
3. Remove and restoring 4-inch thick concrete sidewalk, including applicable sidewalk 

ramps; 
4. Restoring the roadside areas with approved sod. Restoring the roadside area and ditch 

bottoms and sides with sod shall include furnishing, grading, and placing the sod; and 
5. Furnishing and installing detectable warnings walking surfaces as directed by Engineer. 

The detectable warning surface will conform to the Florida Department of Transportation 
Standard Specifications for Road and Bridge Construction, current edition. The 
detectable warnings shall be installed in conformance with FDOT Standard Indexes 304 
and 310 or in conformance with the requirements of the right-of-way regulatory agency 
with responsibility of the affected right-of-way.  (Payment for curb and sidewalk 
associated with pedestrian access ramps will be made under the appropriate sidewalk 
and curb pay items.) 

 6. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
7. Removing and legally disposing of all waste materials. 
  
Sidewalk and curb replacement pay quantities shall have maximum limits as specified in these 
documents, as shown the plans or as directed by the Engineer.  All linear foot units shall be 
measured along the curb line. In all cases, the sod or seed placed is to conform in kind to the 
existing at the particular location. 
 
Permanent fence agreed to be removed or disturbed for water main construction shall be 
replaced in-kind, to match existing, subsequent to construction. Fence restoration shall be 
coordinated with the property owner and the City, and shall be to the satisfaction of the 
Engineer. Compensation for permanent fence restoration shall be based on the fencing sub-
contractor’s invoice plus 15% OH&P; or if restoration is executed by Contractor, in accordance 
with Specific Provision 4.05. 

 
Payment shall be made under: 
 
Item No. Description Unit 
 
9300 Furnish and install Type “D” concrete curb LF 
9301 Furnish and install valley curb LF 
9302 Furnish and install Miami curb LF 
9303 Furnish and install Type “F” concrete curb LF 
9307 Furnish and install 4" thick concrete sidewalk SY 
9309 Grade and sod roadside, ditch bottoms and sides - Bahia SY 
9310 Grade and sod roadside, ditch bottoms and sides – St. Augustine SY 
9312 Furnish and install detectable warnings sidewalk disability ramps EA 
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C9.40  Grouting Abandoned Pipe 
 
The Contractor shall provide all labor and material necessary to grout abandoned pipes in 
place including but not limited to taps, caps, plugs, pipes, valves and fittings necessary to 
complete the work in a manner acceptable to the Engineer.  Under this section, payment shall 
be made for: 

 
1. Excavating the trench; 
2. Maintain the trench; 
3. Furnishing and installing the appropriate fittings necessary to inject and blow-off the 

grout in a manner acceptable to the Engineer; 
4. Completely filling the designated pipe with an approved grout material; 
5. Removing injection and  blow-off pipes and fitting and plugging tapped plugs and caps; 
6. Removing excess concrete from the trench; and 
7. Backfilling and compacting the trench. 
8. Cleaning up and restoring the job site which shall include re-grading the terrain; and 
9. Removing and legally disposing of all waste materials. 

 
Restoration shall be paid separately under the appropriate pay item. 
 
Payment shall be made under: 
 
Item No. Description Unit  
 
9400 Grout abandoned pipe CY 

 
C9.98  Contingency Allowance 
 
The contingency allowance shall be used by the City of Tampa as directed by the Engineer. 
Payment shall be made as a lump sum to pay for furnishing and installing items not listed in the 
Contract.  Contractor shall provide an invoice listing the items and quantities along with the 
lump sum price.  The Engineer may request a cost estimate for a contingency item from the 
Contractor prior to construction.  
 
Payment shall be made under: 
 
Item No.  Description Unit 
 
9980 Contingency Allowance LS 
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SCHEDULE A – WATER MATERIAL SPECIFICATIONS 
 

 
GENERAL REQUIREMENTS 

 
All materials shall be in accordance with these Material Specifications and shall, in no event, be less 
than that necessary to conform to the requirements of any applicable law, ordinances and codes.  All 
materials or products that will be in contact with potable water shall be listed by the National 
Science Foundation (NSF-61 listed) or by an approved certifying agency as conforming to the 
requirements of ANSI/NSF-61.   
 
Items designated to be “domestically manufactured” shall be manufactured, assembled and tested in 
their entirety within the United States of America or its territories.  Items designated to be 
“domestically assembled” may be foreign-manufactured but shall be assembled and tested in their 
entirety within the United States of America or its territories.  Items requiring a “domestic presence” 
may be foreign-manufactured and/or assembled and/or tested, but the manufacturer shall have a 
designated representative or agent located within the United States of America, and that 
representative or agent shall be available to provide on-site service if required by the City of Tampa 
Water Department (Department).   

 
All materials shall be new, unused, and correctly designed.  They shall be of standard first grade 
quality, produced by expert workmen, and intended for the use for which they are offered.  Materials 
or equipment which, in the opinion of the Department, are inferior or are lower grade than indicated, 
specified or required, shall not be accepted.  All materials used in this contract must be approved in 
advance by the Engineer.  In conformance with section G-4.02 of these contract documents, any two 
items of the same kind, type or classification, and being used for identical types of service, shall be 
made by the same manufacturer.  Unless approved in advance by the engineer, only one 
manufacturer may be used for each item under this contract.   
 
 

POLYETHYLENE ENCASEMENT 
 
1. GENERAL 

 
Polyethylene encasement shall conform to the requirements of ANSI/AWWA C-105/A21.5 Method A 
and shall be 8-mil thick.  Polyethylene encasement shall be installed on all buried ductile iron pipe, 
fittings, valves, and appurtenances where shown on the drawings or as directed by the Water 
Department as dictated by field conditions.  It shall be blue in color.   

 
2. PRODUCT 

 
The raw material used to manufacture polyethylene encasement shall be Type 1, Class A Grade E-1 
in accordance with ASTM D-1248 
 
The polyethylene encasement shall meet the following test requirements: 
 
  Tensile Strength  1200 psi minimum 
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  Elongation   300% minimum 
  Dielectric Strength  800 V/Mil thickness, minimum 
  Thickness   0.008” (8-mils (minimum nominal,  

with minus tolerance < 10% of nominal) 
  Melt Index   0.4 maximum 
 
3. QUALITY CONTROL AND TESTING 
       
When submitting for approval polyethylene not listed in Section 4, manufacturer shall include 
drawings and brochures that clearly indicate size, dimensions, weights, performance standards, etc.  
If this documentation is omitted, the polyethylene may be rejected at the sole option of the City. 

 
4. MANUFACTURER 

 
 All polyethylene encasement shall be domestically manufactured. 
 

 
 TRANSITION COUPLING 

 
1. GENERAL 
 
Transition coupling shall be used to connect two plain end pipes of equal or slightly different outside 
diameters.  Transition coupling shall also be used to connect different types of pipe.  The transition 
coupling shall operate by placing two plain ends of pipe inside a rigid sleeve, and drawing in two 
compression glands upon two un-cut full circle gaskets to produce a seal between the ends of the 
rigid sleeve and the adjacent outside wall of the existing pipe. 
 
2. PRODUCT 
 
a. Transition coupling shall be composed of three parts:  rigid sleeve, compression glands, and 

gaskets. 
 
b. The rigid sleeve shall be manufactured of ferrous material that is protected against corrosion 

by epoxy coating or approved method during the working life of the fitting.  The rigid sleeve 
shall be the "long-body" type. 

 
c. The compression gland shall be manufactured of ferrous material that is protected against 

corrosion during the working life of the fitting by epoxy coating or approved method.  The 
glands shall be drawn in mechanically by bolts and nuts made of high-strength, low-alloy steel 
such as "Corten", "Usalloy", or "ACIPalloy". 

 
d. The gasket shall be EPDM.  The gasket shall be resistant to permanent set during the working 

life of the fitting. 
 
e. Transition coupling for nominal size pipe of 2-inch shall be capable of connecting McWane 

enamel cast iron pipe to 2-inch PVC, SDR 21, pipe. Working pressure ratings shall be: 
 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia 
Outfall) - Water 

 

  FY-16 MS-3 

Type of  
Pipe 

Size 
 (in.) 

Rated 
 Pressure 

 
O.D. 

McWane Cast Iron 2 200 2.50 
McWane Cast Iron 2.25 200 2.75 

PVC (SDR 21) 2 200 2.38 
 
  The transition coupling shall be manufactured to meet these stated diameters. 

 
f. Transition coupling for nominal size pipe, 3-inch and greater, shall be capable of joining 

standard ductile iron pipe to pit cast iron pipe Class C-D, Asbestos-Cement pipe, PVC sch 40, 
PVC sch 80, or PVC pressure rated pipe.  Transition coupling shall join different diameter 
pipes by the following means: 

 
1) by a coupling designed for stated diameters, 
 
2) by a coupling designed with a variable range using a compressible gasket, 
 
3) by a coupling with a variable range using different gaskets, 
 
4)         or a coupling using any combination of described designs. 

 
3. QUALITY CONTROL AND TESTING 
 

 When submitting for approval transition coupling  not listed in Section 4, manufacturer include 
drawings and brochures that clearly indicate size, dimensions, weights, performance standards, etc.  
If this documentation is omitted, the transition coupling  may be rejected at the sole option of the City. 
 
4. MANUFACTURER 
 

 Transition coupling for nominal size pipe 2 to 3 inches shall be Baker 200, Ford FCI/2/3, Dresser 
38/138/40, JCM 212, Rockwell 411/413/431/441/433, ROMAC 602 Viking Johnson, or approved 
equal. 
 

 Transition coupling for nominal size pipe 3-inches and greater shall be Baker 200/204/213, Ford 
FCI/2/3, Dresser 38/138/40/162, Rockwell 411/413/431/433/441, JCM 212, Mueller H1020, ROMAC 
501/602 Viking Johnson, or approved equal. 

 
BRASS FITTINGS 

 
1. GENERAL 
 

 All brass fittings for service lines shall be included under this specification.  Brass fittings include any 
and all required accessories. 
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2. PRODUCT 
 
a. All fittings shall be manufactured of brass, cast and machined in accordance with AWWA 

Standard C-800, latest revision. 
 

b. All fittings shall perform in accordance with AWWA C-800, latest revision. 
 

c. All fittings shall be certified as suitable for contact with drinking water in accordance 
with ANSI/NSF Standard 61, Drinking Water Components – Health Effects, Section 8. 
Certification shall be by an accredited certification organization or by a laboratory able 
to demonstrate that the NSF 61 lead testing protocol was followed. 

 
d. All brass fittings shall comply with Florida Administrative Code (F.A.C.) 62-555 (latest 

revision), the Safe Water Drinking Act, as amended, and the U.S Environmental 
Protection Agency (E.P.A.). 

 
e. All brass fittings shall be made of a “No-Lead Brass”, defined for this specification as 

brass alloy containing not more than one fourth of one percent (0.25% or less) total 
lead when used with respect to the wetted surfaces of the fitting, as defined by 
NSF/ANSI 61, Annex G and Annex F. 

 
f. All brass fittings shall be integrally stamped or cast with the manufacturer's name and 

a marking or trademark identifying that the fitting contains a “no lead” brass alloy (as 
defined herein), e.g., ‘NL’, ‘EB2’, or ‘FED’, etc. 

 
g. Manufacturer shall provide a copy of a letter from NSF International (on NSF 

letterhead) documenting compliance with NSF/ANSI 61 Annex F.   
 
h. All curb stops/meter valves shall be full-port and have a flow passage area equivalent to the 

fitting outlet flow area. 
 
i. Curb stops shall be of the ball valve design with a full-port opening ball no less than 3/4-inch.  

Curb stops shall be provided with padlock wings cast on stop body and operating tee cap to 
provide for locking the stop in closed position. Curb stops for use with copper or plastic service 
shall have an inlet connection with a compression joint and an outlet connection with female 
iron pipe thread (FIP), as manufactured by Ford Meter Box Company (FMBC) B41W; Mueller 
P-25170N; A.Y. McDonald 6102W-22, or approved equal. Curb stops with Inside Iron Pipe 
Thread (FIP) inlet connections and an Inside Iron Pipe Thread outlet connections shall be 
FBMC B11W, Mueller B-20200, A.Y. McDonald 6101W, or approved equal. 

 
j. Meter valves shall be of the ball valve design with a full-port opening ball no less than 3/4-inch. 

 Meter valves shall be provided with padlock wings cast on stop body and operating tee cap to 
provide for locking the stop in closed position. Meter valves for use with copper or plastic 
service shall have an inlet connection with a compression joint and a swivel nut outlet 
connection - angle meter valve: FBMC BA43W, Mueller P-24258N, A.Y. McDonald 4602B-22, 
or approved equal; straight meter valve: FBMC B43W, Mueller P-24350N, A.Y. McDonald 
6100MW-22, or approved equal. Straight meter valves with Inside Iron Pipe Thread inlet (FIP) 
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and a Meter Swivel Nut outlet connection shall be: FMBC B13W; Mueller B-24351N; A.Y. 
McDonald 6101MW, or approved equal. 

 
k. Corporation stops shall be of the ball valve design. Corporation stop inlet connection shall be 

the AWWA Taper thread. The outlet connection shall be a CTS pack-joint for copper or plastic 
tubing. Corporation stops for sizes 3/4” – 2” shall be: FMBC FB-1000, A.Y. McDonald 4701B-
22, Mueller P-25008N, or approved equal.  

 
l. Meter re-setters shall be designed for use with standard 5/8”x3/4" and 1” water meters.  

Resetters shall be constructed from brass fittings conforming to the specifications herein, with 
copper riser pipes.  An angle ball valve shall be provided on the inlet riser, saddle nuts and 
gaskets on inlet and outlet. Pipe connections shall be (nominal) male iron pipe size meter 
thread on both inlet and outlet. Meter re-setters shall be FMBC VB40 Series, Mueller B-
24118R, A.Y. McDonald Series 18, or approved equal. 

 
m. Branch connections shall be brass construction with copper compression joint inlet and male 

iron pipe size outlets, as manufactured by FMBC U48, Mueller P-15363N, A.Y. McDonald 
08U2M, or approved equal. 

 
3. QUALITY CONTROL AND TESTING 
 

 Certification of the aforementioned standards must be available and provided, if requested by the City 
of Tampa.  If requested, an Affidavit of Compliance to these standards and specifications shall be 
signed and submitted by an officer of the manufacturing firm.  When submitting for approval of brass 
fittings not listed in Section 3 & 4, include manufacturer drawings and brochures that clearly indicate 
size, dimensions, weights, performance standards, etc.  If any of this documentation is omitted, the 
brass fittings may be rejected at the sole option of the City.   
 
4. MANUFACTURER 

 
The brass fittings shall be domestically manufactured by Mueller Company, Ford Meter Box 
Company, A.Y. McDonald Mfg. Company, or approved equal. 

 
THREADED BRASS FITTINGS 

 
1.  GENERAL 

 
Threaded brass fittings provided under this specification shall be manufactured in accordance with 
specifications stated herein. 

 
2. PRODUCT 

 
a. Threaded brass fittings ("Fittings") provided shall be manufactured in accordance with  ANSI 

B16.15., 125 lb. 
 
b. Fittings shall be of material conforming to ASTM B62 or B584. 
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c. Threads on all fittings shall be N.P.T. in conformance with ANSI B1.20.3, right hand and shall 
be smooth, clean and true to form. 

 
d. Fittings shall be legibly cast or dye stamped such that the manufacturer's name, initial or 

other mark can be easily identified. 
 
e. All fittings shall be certified as suitable for contact with drinking water in accordance with 

ANSI/NSF Standard 61, Drinking Water Components – Health Effects, Section 8. Certification 
shall be by an accredited certification organization or by a laboratory able to demonstrate that 
the NSF 61 lead testing protocol was followed. 

 
f. All brass fittings shall comply with Florida Administrative Code (F.A.C.) 62-555 (latest revision), 

the Safe Water Drinking Act, as amended, and the U.S Environmental Protection Agency 
(E.P.A.). 

 
g. All brass fittings shall be made of a “No-Lead Brass”, defined for this specification as brass alloy 

containing not more than one fourth of one percent (0.25% or less) total lead when used with 
respect to the wetted surfaces of the fitting, as defined by NSF/ANSI 61, Annex G and Annex F. 

 
h. All brass fittings shall be integrally stamped or cast with the manufacturer's name and a marking 

or trademark identifying that the fitting contains a “no lead” brass alloy (as defined herein), e.g., 
‘NL’, ‘EB2’, or ‘FED’, etc. 

 
i. Manufacturer shall provide a copy of a letter from NSF International (on NSF letterhead) 

documenting compliance with NSF/ANSI 61 Annex F.   
 
3. QUALITY CONTROL AND TESTING 

 
Certification of the aforementioned standards must be available and provided, if requested by the City 
of Tampa.  If requested, an Affidavit of Compliance to these standards and specifications shall be 
signed and submitted by an officer of the manufacturing firm.   
 
4. MANUFACTURER 

 
None specified. 

 
SERVICE SADDLES 

 
1. GENERAL 
 

 Service saddles shall be used for tapping water distribution pipes to provide a drip-tight connection to 
the main for customers' water meters.  Service saddles shall incorporate a wrap-around type body, 
straps, gasket and bolts. When installed, the body shall wrap around the main for a minimum of 160 
degrees.   
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2. PRODUCTS 
 
a. Service saddle for pipe less than 3-inches shall be single band which is hinged or split from 

the saddle body and is anchored by bolting one or more bolts between the band and saddle 
body, or a double strap design anchored by four bolts. 

 
b. Service saddles for pipe equal to or greater than 3-inches shall use a double-wide single 

flexible band or a double strap with a minimum of a four bolt pattern anchoring.  These 
service saddles shall provide for a variable range in diameter per nominal size of pipe, yet 
shall fit the stated diameter for the nominal size pipe noted. 

 
c. Service saddles shall be constructed from bronze, ductile iron in accordance with ASTM A536, 

or stainless steel and shall seal to the distribution pipe by an EPDM rubber gasket. The gasket 
shall maintain a resilient seal without cracking or becoming brittle during the working life of the 
service saddle.  All service saddles shall have corporation tap threads.  

 
d. Threads shall be AWWA CC in accordance with AWWA C-800. 
 
e. Gasket shall be of self-sealing design. 
 
f. Service saddle bodies shall be protected with a heavy coating of corrosion resistant, metal 

primer. 
 
g. Service saddles provided shall be suitable for use with water of 100 degrees Farenheit and 

pressure up to 150 psi without rupture and failure. 
 
h. Straps and bolts shall be carbon steel confirming to ASTM A108, electro-galvanized with 

dichromate seal.   
 
3. QUALITY CONTROL AND TESTING 
 

 When submitting for approval of a service saddle not listed in Section 4, include manufacturer 
drawings and brochures that clearly indicate size, dimensions, weights, performance standards, etc.  
If this documentation is omitted, the service saddle may be rejected at the sole option of the City. 
 
4. MANUFACTURER 
  

 Service saddles for 2-inch or less pipe and 3-inch or greater pipe shall be as follows: 
 

2-inch or less:   
Clow 3401  Ford 570/590  JCM 401/402/403/405 (DI) 

 Jones J-995  Rockwell 313/317 Ford FS-/ FC-202; F101/202 
 Smith Blair 311    Mueller H-13420/10475-76 
 
3-inch or greater: 

Cascade C-S22/CDS2/CNS2/CSC2  Mueller H-105XX series  
Rockwell 313 (DI) /317/323   Clow 3408/3410 
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JCM 402 cortin strap (for DIP)  Smith Blair 311 
Ford FS- or FC-202 series    JCM 406 (for PVC) 
or approved equal. 

 
 

BLOW-OFF ASSEMBLY 
 
1.0 GENERAL 

 
Blow-off assemblies shall be used to remove sediments and stagnant water from non-looping or 
"dead-end" water lines.   
 
2.0 PRODUCT 
 
2.1 GENERAL 

 
a. There are two approved Std. Construction Details for blow-off assemblies - one for four-inch 

and larger pipe, the second for two-inch pipe.  
  

b. The Contractor shall furnish all parts for the complete assembly, including but not 
necessarily limited to gate valves, hydrant adapters, meter boxes, valve boxes, caps or 
plugs on the water main, a cap on the hydrant adapter, one MJ restraining device or MJ 
adapter for the cap or plug on the main and all related appurtenances.   

  
c. The outlet shall have 2-1/2-inch fire hydrant threads and a cap. 

 
2.2 BLOW-OFF ASSEMBLY for 4-INCH AND LARGER PIPE  

 
a. Blow-off assembly shall connect to the end of the existing pipe through a tapped plug or 

cap. A two-inch corporation shall be threaded into the tapped cap/plug.  Two-inch HDPE 
tube shall run from the two-inch corporation to a two-inch gate valve.   
 

b. The gate valve shall have a standard operating nut and have a standard valve box, brought 
to grade in conformance with the appropriate standard detail.   
 

c. Two-inch HDPE tubing shall run from the gate valve and terminate in 2-1/2-inch NST by 2-
inch MIP brass hydrant adapter.  The adapter shall have a threaded cap and shall be placed 
in a #37 meter box, set to grade.   

 
2.3. BLOW-OFF ASSEMBLY for 2-INCH PIPE  

 
a. A two-inch gate valve shall be installed on the two-inch pipe.   

 
b. The gate valve shall have a standard operating nut and have a standard valve box, brought 

to grade, in conformance with the appropriate standard detail.   
 

 c. Two-inch HDPE tubing shall run from the gate valve and terminate in 2-1/2-inch NST by 2-
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inch MIP brass hydrant adapter.  The adapter shall have a threaded cap and shall be placed 
in a #37 meter box, set to grade. 
 

3. QUALITY CONTROL AND TESTING 
 

The installation shall conform to the appropriate Standard Detail.   
 

 
WATER METER BOXES & COVERS 

 
1. GENERAL 
 
HDPE (high density polyethylene) water meter boxes shall be manufactured in accordance with 
these specifications. 
 
Meter box covers ("Covers") provided under this specification shall be ductile iron with hinged 
reading lid (where specified) or black HDPE without reading lid. Covers provided shall be designed 
to withstand incidental (“standard”) loading or heavy traffic loading as specified herein. 
 
Meter boxes and meter box covers provided shall be in accordance with City of Tampa Water 
Department “Standard Dimension Details” for meter boxes (see Std. Details 5.10, 5.10A, 5.11, 
5.11A and 5.12). 
 
2. PRODUCT 

 
a.  HDPE Meter Boxes 
   

1) The HDPE meter box shall be 100% homogenous high-density polyethylene of one-
piece molded construction, with dimensions as shown in the referenced drawings.  The box 
shall be tested to withstand a freestanding 20,000 lb. vertical load and a sidewall loading of 
180 pounds per square inch.  All edges shall be clean and smooth for safety during 
handling. Exterior wall shall be of smooth finish, black in color, and have ultraviolet 
degradation protection properties for above ground storage.  Interior wall shall be of smooth 
finish and color shall be black or white.  Meter boxes shall not exceed 25 lbs. in weight, shall 
have pre-cut pipe entry areas, and shall be designed to be securely stackable.  
 

b. Meter Box Covers 
 
1) Ductile Iron Cover 
 

i. All “standard” ductile iron (DI) meter box covers shall be manufactured to 
meet or exceed requirements of ASTM A-536 “Standard Specification for Ductile 
Iron Castings”, latest edition, and shall be designed to meet the requirements for 
AASHTO Incidental Traffic H-10 loading.  All “extra-heavy” covers shall meet the 
requirements for AASHTO Full Traffic H-20 loading. 
 
ii. DI covers must be certified by the ductile iron manufacturer and by an 
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independent testing laboratory.  DI covers shall be designed and manufactured to 
withstand a minimum compressive load of 20,000 lbs. on a 9-inch square load area. 

 
iii. All DI meter box cover castings shall be surface pre-treated with a phosphate 

wash, rinse, and sealer before drying. The coating shall be a polyester based powder (to 
provide corrosion, impact and UV resistance), electrostatically applied and heat-cured. The 
coating shall be Mega-Bond by EBAA Iron, or approved equal.  
 
2) Ductile iron “standard” meter box covers shall include hinged reading-lids as 
specified in City of Tampa Water Department “Standard Dimension Details” for meter 
boxes. Extra-heavy covers shall be solid without reading-lids. 
 
3) All HDPE “standard” meter box covers shall be polyethylene of one-piece molded 
construction, with dimensions and lettering as shown in the referenced meter box drawings. 
 
4) All HDPE “standard” meter box covers shall be designed to meet the requirements 
for AASHTO Incidental Traffic H-10 loading.  All HDPE “extra-heavy” covers shall meet the 
requirements for AASHTO Full Traffic H-20 loading.  
 
5) Certification must be provided by the manufacturer and by an independent testing 
laboratory that lids provided meet the respective loading requirements. 
 
 
6) All covers shall have UL/FM approvals. 

 
7) All covers under this specification shall be sized to fit the appropriate Brooks 
Products, Inc., Orlando, Florida concrete meter boxes, numbers 36, 37, 66 and Dual H: 

 
Description ¾" Dual 1" Single 1½"-2" Single 

Meter Box Type Dual H #37 #66 
Meter Box Cover 16-9/16” x 14-9/16" 18-1/8" x 11-1/4" 30-1/2" x 17-1/2" 
Hinged Reading Lid 4-5/8" x 7-5/8" 4-5/8" x 7-5/8" 6½" x 9½" 

 
7) Ductile iron reading lids shall be manufactured to meet or exceed requirements of 
ASTM A536, latest edition. 

 
 8) Reading lids shall be supplied with a slot for engaging a raising-hook, to permit 

reading the enclosed water meter without removing the box cover.  Reading-lids shall be 
made of ductile iron, hinged, and secured in place by a suitable stainless steel (Type 304) 
hinge pin. 

  
c. Meter boxes shall be dimensioned to accommodate meter box covers as specified. 

 
3. QUALITY CONTROL AND TESTING 
 
a. The Contractor shall furnish engineering performance data at the time of submittals for each 
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size meter box and cover proposed for use.  Such data shall contain but may not be limited 
to: 7-day and 28-day concrete compression tests, sieve analysis of aggregates, 
water/cement ratio and curing process, and any other applicable tests as required. 

 
b. The Contractor shall furnish two sets of shop drawings at the time of submittals, for boxes 

and covers which differ from the standards.  The shop drawings shall note the dimension, 
thickness and tolerances to allow review of material. 

 
The Water Department may request that the Contractor furnish a sample of each type of 
meter box and cover proposed for use.  This sample shall be returned to the Contractor at 
the Contractor's expense. Failure to submit samples, if requested, may result in the 
rejection of the item. 

 
c. All covers must offer a minimum of a full 10-year warranty against defects, breakage, etc., 

under normal use conditions.  
 
4.    MANUFACTURER 
 
All covers shall be domestically manufactured. Meter boxes (and covers) provided shall be equal to 
or better than: 
 
Old Castle Precast Enclosures, Mount Sterling, KY:  “MSBCF Style” HDPE meter boxes 
 
DFW Plastics models (HDPE meter box and HDPE cover):  
(for ¾” or 1” meter set) DFW37C-1EA TPA-LID & DFW37C-12-BODY; DFW36C-1EA TPA-LID; (for 
¾” or 1” dual meter set) DFW39C-1EA TPA-LID & DFW39C-12-BODY;  
(for 1-1/2” or 2” meter set) DFW1730C-1EA TPA LID & DFW1730CH-12-BODY 
 
 

RESTRAINT DEVICES for DUCTILE IRON PIPE 
       (for Push-on-, Mechanical-, and Flanged Joint Pipe and Fittings) 

 
1. GENERAL 
 
Mechanical restraint devices shall be used to restrain plain ends of ductile iron pipe to push-on, 
mechanical, or flange joints, or fittings which meet ANSI/AWWA C-110/A21.10 and ANSI/AWWA C-
111/A21.11, latest revisions. 
 
Wedge action restraint for mechanical and flange joint pipe and fittings shall be incorporated in the 
design of the follower gland and shall include a restraining mechanism (the lug) which, when 
activated, imparts multiple wedging actions against the pipe, thereby increasing its restraint on the 
pipe as the joint tries to separate. “Twist-off nuts” shall be used to ensure proper actuating of the 
restraining device. 
 
2. PRODUCT 
 
a. Push-on Joint Restraint (for 4" - 36" pipe only) 
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Restraint of push-on joint pipe shall be with “locking gaskets”, consisting of an EPDM rubber 
gasket with high-strength stainless steel locking elements vulcanized into the gasket, which 
when activated develop wedging action between the pairs of stainless steel elements spaced 
around the gasket.  

 
b. Flange Joint Restraint  
  

Flange joint restraint fittings shall include all individually activated gripping wedges and 
gaskets.  Flange joint restraint fittings shall attach to the plain end of a pipe by wedge screws 
to produce a flange which joins to an existing integral companion flange.  Flange joint restraint 
fittings shall be constructed of ductile iron meeting ASTM A536 and manufactured in 
accordance with ANSI/AWWA C-110/A21.10 (or C-153/A21.53) and C-111/A21.11, latest 
revision.  All flanges shall have bolt circle and bolt holes which match a Class 125 flange and 
are compatible with ANSI/AWWA C-115/A21.15. Gasket shall be made of EPDM rubber. 

 
c. Mechanical Joint Restraint 
 

The wedge action follower glands shall be manufactured of ductile iron conforming to ASTM 
A536-80.  The wedging lug and bolt shall be manufactured of ductile iron which has been 
heat-treated to a minimum hardness of 370 BHN. 

 
Wedge action glands shall be dimensioned such that they can be used with standard 
mechanical joints and have tee-head bolts conforming to ANSI/AWWA C-111/A21.11 and 
ANSI/AWWA C-153/A21.53, latest revision.   

 
d. Existing Pipe Joint Restraint 
 

(1) Split-restraint fittings for mechanical joints on existing pipe installations shall be 
manufactured in accordance with these technical specifications; however, split-restraint fittings 
shall be segmented to allow restraint of existing ductile iron mechanical joints meeting AWWA 
C111. 
 
(2) Split-restraint fittings for existing pipe bell-and-spigot joints shall consist of split 
restraint rings, one installed on the pipe barrel behind the bell. Restraint devices shall be 
ductile iron per ASTM A536, latest revision, min. Grade 60-42-12. Threaded rods shall be high 
strength low-alloy steel per AWWA C111, latest revision. 

 
e. Coatings 
 

(1) Flange Adapters shall be provided with painted "shop coat", or approved equal. 
 
(2) Retainer glands shall be provided with a bituminous coat. 
 
(3) Existing pipe push-on joint restraint fittings shall be provided with a bituminous coat. 
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3. QUALITY CONTROL AND TESTING 
 
a. Pipe restrained with mechanical restraint devices specified shall be capable of withstanding 

the following pressures: 
 
   Push-on and Mechanical Joint Pipe - 4"  - 16"  min. 350 psi 
                  >16"   min. 250 psi 
   Flanged Joint Pipe  -     4"  - 36"  min. 250 psi    

 
b.  Burst pressure tests shall be performed as specified in ANSI/AWWA111/A21.11, latest 

revision. 
 
c. When submitting for approval of restraint devices not listed in Section 4, include manufacturer 

drawings and brochures that clearly indicate size, dimensions, weights, performance 
standards, etc.  If this documentation is omitted, the restraint fittings may be rejected at the 
sole option of the City.   

 
d. Pipe restrained with retainer glands specified shall be capable of withstanding twice the rated 

pressure of the restraint device for five minutes with no leakage or movement.   
 

4. MANUFACTURER 
 
a. Ductile iron pipe push-on joint restraint devices shall be U.S. Pipe "Field-Lok” Gasket, 

American "Fast-Grip" Gasket, or approved equal. 
 
b. Ductile iron pipe flange joint restraint devices shall be approved, equal to, or better than EBAA 

Iron “Megaflange Series 2100” or “1000 EZ Flange”, or Ford Meter Box Company “Uni-flange 
Series 400-C”. 

 
c. Wedge action restraint for ductile iron pipe mechanical joints shall be equal to or  better than 

EBAA Iron “Megalug, Series 1100”, Tyler/Union TUF Grip TLD, Sigma One-Lok Model SLD 
(4" to 36") or approved equal. 

 
d. Split, wedge-action restraints devices for restraint of existing pipe and fitting joints shall be 

approved, equal to, or better than EBAA Iron “Megalug, Series 1100SD, or HD”, or approved 
equal. 
 
 

DUCTILE IRON PIPE 
(Push-On-, Mechanical-, Flexible-, and Manufactured Restrained Joint) 

 
1. GENERAL 
 
Ductile iron pipe shall be domestically manufactured in accordance with the latest revision of 
ANSI/AWWA C-151/A21.51.  Pipe shall be furnished in 18 or 20 foot laying lengths.  Pipe shall be 
lined with a standard thickness cement mortar lining and seal coated in accordance with the latest 
revision of ANSI/AWWA C-104/A21.4 and NSF 61. Pipe outside coating shall be an asphaltic coating 
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in accordance with ANSI/AWWA C-151/A21.51, latest revision.  All pipe materials used in potable 
water systems shall comply with NSF Standard 61. Unrestrained joint pipe shall be either the rubber-
ring compression-type push-on joint or mechanical joint. 
 
2.   PRODUCTS 
     
a. Push-on Joint Pipe 
 
Push-on joint pipe shall be supplied with all joint accessories. Accessories shall include gaskets and 
lubricant in sufficient quantity for the proper assembly of each joint.  Gaskets for push-on joints shall 
be made of ethylene propylene diene monomer (EPDM) rubber, except: Acrylonitrile butadiene (NBR) 
gaskets shall be used for potable water mains that are located in soil that is contaminated with low 
molecular-weight petroleum products or non-chlorinated organic solvents or non-aromatic organic 
solvents. Fluorocarbon (FKM) gaskets shall be used for potable water mains that are located in soil 
that is contaminated with aromatic hydrocarbons or chlorinated hydrocarbons. Fluorocarbon (FKM) 
gaskets shall be used for potable water mains if the soil is contaminated with aromatic hydrocarbons 
or chlorinated hydrocarbons, and is also contaminated with low molecular-weight petroleum products 
or organic solvents. All plain ends shall be painted with a circular stripe on the pipe barrel to allow a 
visual means of checking proper assembly. 
 
- All push-on joints shall be in accordance with ANSI/AWWA C-111/A21.11, latest revision. 
   
- Pressure Class shall be as follows: 
     
    Diameter  Min. Pressure Class 
    4” to 16"   350 
          > 16"   250   
 
b. Mechanical Joint Pipe 
 
- Mechanical joint pipe shall be supplied with all joint accessories. Accessories shall include 

lubricant, gaskets, ductile iron glands, bolts, and nuts, all in sufficient quantity for the assembly 
of each joint.  The bolts and nuts shall be manufactured of high-strength, low-alloy steel such 
as "Corten", "Usalloy", or "Acipalloy".  The follower gland shall be ductile iron. Gaskets for 
mechanical joints shall be made of ethylene propylene diene (EPDM) rubber. 

 
- All mechanical joints shall be in accordance with ANSI/AWWA C-111/A21.11, latest revision. 
   
- Pressure Class shall be as follows: 
     
    Diameter  Min. Pressure Class 
    4” - 16"   350 
             > 16"   250   
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c. Flexible Joint Pipe 
 
- Flexible-joint pipe shall be push-on, ball-and-socket, freely deflecting, and restrained using a 

corrosion resistant locking device.  Thickness class shall be as follows: 
       
    Diameter  Min. Thickness Class 
         6”             54 
         8”    55 
       12”    56 
       16”    57 
 
The joint shall be capable of a full 15o free deflection with no reduction in the waterway.   
 
d. Manufactured Restrained Joint Pipe 
 
- Joints shall be push-on in accordance with ANSI/AWWA C-111/A21.11. Joints shall be 

secured by wedged locking shims or a follower gland which shoulder against a retaining ring 
permanently fastened to the spigot end of the pipe within the joint. Gaskets for manufactured 
restrained pipe joints shall be made of EPDM rubber.  

   
- Pressure Class shall be as follows: 
    Diameter  Min. Pressure Class 
    4’ - 16"   350 
             > 16"   250   
 
3. QUALITY CONTROL AND TESTING 
 
a. All pipe shall meet or exceed all hydrostatic, performance and acceptance tests as set forth in 

ANSI/AWWA C-151/A21.51, latest revision. 
 
b. When submitting for approval of ductile iron pipe not listed in Section 4, include manufacturer 

drawings and brochures that clearly indicate size, dimensions, weights, pressure class or 
thickness class, performance standards, etc.  If this documentation is omitted, the ductile iron 
pipe may be rejected at the sole option of the City. 

 
4. MANUFACTURER 
 
a. All ductile iron pipe, unless specified below, shall be by U.S Pipe, American Cast Iron Pipe 

Company, McWane Cast Iron Pipe Company, Griffin Pipe Products Company, or approved 
equal.  

 
b. Flexible Joint pipe shall be American Ductile Iron “Flex-Lok Boltless Ball Joint Pipe", U.S. Pipe 

“USI FLEX Boltless Flexible Joint Pipe", Griffin Pipe Products “Snap-Lok River Crossing Pipe”, 
or approved equal. 

 
c. Manufactured Restrained Joint pipe shall be American Ductile Iron “Flexring", U.S. Pipe “TR-

Flex", McWane Cast Iron Pipe Company “Super-Lock" (20” & 24” pipe) and “Thrust-Lock” (30” 
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&36”), Griffin Pipe Products “Snap-Lok”, or approved equal. 
 
d. All ductile iron pipe shall be domestically manufactured in the United States. 

 
 

HDPE TUBING 
 

1. GENERAL 
 
a. All water service lines two (2) inches in diameter and smaller shall be constructed of high-

density polyethylene (HDPE) tubing. 
 
2. PRODUCT 
 
a. Polyethylene extrusion compound from which the PE pipe and tubing are extruded shall 

comply with the applicable requirements for the Type III, color and U.V. code E, Class C, PE 
4710, very high molecular weight polyethylene plastic material manufactured in accordance 
with AWWA C-901, latest revision, as specified in ASTM D1248. 2-inch and smaller HDPE 
pressure tubing shall have a color and ultraviolet code E and a minimum cell classification of 
PE 454474 E as specified in ASTM D3350. 

 
b. The polyethylene extrusion compound shall be of virgin quality approved for potable water 

service by the National Sanitation Foundation.  The polyethylene extrusion compound shall be 
manufactured with sufficient and proper ultra-violet color stabilizers.   

 
c. Polyethylene tubing shall be SDR-9 200 psi.   
 
d. The standard dimension ratio (SDR) shall be 9 for CTS tubing sizes.  The average outside 

diameter, minimum wall thickness and respective tolerances for any cross-section shall be as 
specified in ASTM D2737. The average inside diameter, minimum wall thickness, and 
respective tolerances for any cross-section shall be as specified in ASTM D2239.   

 
e. Polyethylene tubing shall be blue and have U.V. color stabilizers so that the pipe is not 

affected in color or flexibility for a minimum of four (4) years.   
 
3. QUALITY CONTROL AND TESTING 
 
a. Environmental stress cracking resistance testing shall be performed in accordance with ASTM 

D1693, Condition C, and shall have no failures after 5000 hours duration. 
 
b. When submitting for approval of HDPE not listed in Section 4, include manufacturer drawings 

and brochures that clearly indicate size, dimensions, weights, performance standards, etc.  If 
this documentation is omitted, the HDPE may be rejected at the sole option of the City.   

 
4. MANUFACTURER 
 
All HDPE tubing shall be manufactured by Performance Pipes "DriscoPlex", Endot EndoPure", 
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Vanguard "Bruiser", Charter Plastics "Blue Ice" or approved equal.  
 

 
PVC (Polyvinyl Chloride) WATER PIPE 

 
1. GENERAL 
 
All PVC pressure pipe shall be manufactured in accordance with AWWA Standard C-900, latest 
revision. 
 
2. PRODUCT 
 
a. Pipe - PVC pipe, 4" through 8", shall be DR-18 pressure class 235 with ductile iron pipe 

equivalent ODs.  The pipe shall be approved by the National Sanitation Foundation for use 
as a potable water main.  The pipe color shall be blue and the nominal laying length per 
pipe section shall be 20 ft. 

 
b. Joints - Joints shall be "push-on" and shall be made by joining pipe spigot end and integral 

wall-thickened bell end.  All joints shall meet all requirements of ASTM Standard D3139.  
Each bell shall be an integral-wall section joint assembly using elastomeric-gasket seals.  
All gaskets shall meet all requirements for performance as specified by ASTM F-477. All 
integral joint gaskets shall be made of EDPM rubber.   

 
c. Restraints - Joint restraint provided shall be with mechanical systems designed for: 
 
1)  restraint of PVC pipe bell-and-spigots, such as the Uniflange 1350C, Uniflange 1390C, 

Megalug 1600, Sigma PV-Lok Series PVP, or approved equal.  
 
2)  restraint of PVC pipe spigot-end to mechanical joint of fittings or valves, such as the 

Megalug 2000PV, Tyler/Union TUF Grip TLP, Uniflange 1300C, Sigma One-Lok Models 
SLC or PVM, or approved equal.  

 
Restraining devices shall meet or exceed all requirements of ASTM F1674 “Standard Test 
Method for Joint Restraint Products for Use with PVC Pipe”. 

 
d. Service Taps- All service taps on PVC mains shall require a service saddle, manufactured 

specifically for PVC pipe, equal to or better than Ford FS- or FC-202, or JCM 406.  The 
cutting tool shall be a shell type for PVC pipe (hole) cutter with internal teeth or double slots 
and be designed to accommodate AWWA C-900 pipe (twist drill bits and auger bits shall be 
prohibited). The saddles used should provide full support around the circumference of the 
pipe and provide a bearing area of sufficient width along the axis of the pipe (2” minimum), 
ensuring that the pipe will not be distorted when the saddle is tightened. 

 
3. QUALITY CONTROL AND TESTING 
 
All pipe shall meet or exceed all hydrostatic, performance and acceptance tests as set forth in 
AWWA C-900, latest revision.   
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Prior to shipment of the pipe to the project site, the Contractor shall submit to the Engineer, test 
reports and certifications as described below duly certified by the manufacturer's testing facility or 
an independent certified testing laboratory demonstrating full compliance with AWWA C-900. 
Certification from the supplier is not acceptable. 
 
An original plus four (4) copies of the following shall be submitted to the Engineer: 
 
1. Name, address, and phone number of the pipe manufacturer and the location of the plant at 

which they will be manufactured. 
 
2. Notarized certificates of conformance that each lot of pipe has been manufactured, 

sampled, and tested per AWWA C-900. The City shall be provided in writing the means to 
cross-reference the markings with the certification and test reports (i.e. date of 
manufacturer, a lot number and shift number etc.)  If this information is marked on the pipe 
in a code, the markings shall be decoded in writing. 

 
 4. MANUFACTURER 
 
All un-restrained push-on joint C-900 PVC DR18 pipe shall be domestically manufactured and shall 
be equal to or better than Vasallo C-900, Diamond Plastics C-900, North American Pipe 
Corporation C-900, or JM C-900 PVC pipe; restrained joint PVC pipe shall be equal to or better 
than JM Eagle “Eagle Loc 900”, or CertainTeed Certa-Lok C900/C905 RJ PVC.      
 

 
GATE AND TAPPING VALVES, RESILIENT SEAT  

 
1. GENERAL 

 
All gate valves shall conform to AWWA C-509 or AWWA C-515 and requirements contained 
herein. 
 
2. PRODUCT 
 
AWWA C-509 VALVES (Cast Iron or Ductile Iron) and AWWA C-515 (Ductile Iron)  
 
a. General 
 

1) Resilient Seat Gate Vales ("Valves") provided under this specification shall be suitable for 
installation on ductile iron or cast iron pipe, and C-900 PVC.  Valves shall be manufactured in 
accordance with AWWA C-509 or AWWA C-515, latest editions, as applicable, and as specified 
herein. 
 
2) “Standard valves” shall refer to resilient seat gate valves with mechanical joints at both ends 
meeting specifications stated herein. 
 
3) “Tapping valves” shall refer to resilient seat gate valves with one end mechanical joint, and 
one end flanged, meeting specifications stated herein. 
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4) Resilient seats for valves shall be made of EPDM rubber. 
 
5) Mechanical joint gaskets shall be made of EPDM rubber. 

 
b.         Standard and Tapping Valves 
 

1) Valves shall be of the non-rising stem type that shall open by turning a two-inch square 
AWWA operating nut clockwise (open right). 
 
2) Valve stems shall be stainless steel and manufactured in accordance with AWWA C-509/C-
515. Stems, stem-nuts and wedges shall act independently.  Stems shall be sealed by at least 
two O-ring seals, one located both above and below the thrust collar.  Stems shall be provided 
with low friction torque reducing thrust bearings.  Thrust washers may be used to separate the 
thrust collar from iron surfaces.  
 
3) Valve bodies and gates shall be cast iron or ductile iron manufactured in accordance with 
ASTM A126 or ASTM A536 respectively, and AWWA C-509 or AWWA C-515 as applicable, 
latest revisions.  All internal and external exposed ferrous surfaces of the valve body and gate 
shall have an epoxy coating applied to a minimum of eight mils, in accordance with AWWA C-
550 latest edition. Non-metallic resilient seats shall be bonded to the gate; mechanically 
attached seats will not be accepted. The method of bonding shall be approved by ASTM D429 A 
or B as specified in AWWA C-509/C-515.  Hollow gates shall be provided with a drain in the 
bottom to flush the internal cavity of foreign material and stagnant water each time the valve is 
operated. 
 
4) All bonnet bolts, gland bolts, nuts and other trim hardware exposed to the outside 
environment shall be stainless. Thrust collar tie-rod bolts shall be stainless steel. 
 
5) Mechanical joints and accessories shall be manufactured in accordance with AWWA 
Standard C110 and C111, latest revision, with exceptions noted herein.  Mechanical joint bolts-
and-nuts shall be manufactured of high-strength, low-alloy steel such as "Corten", "USalloy", or 
"ACIPalloy".  Joints requiring a shorter bolt than called for in AWWA Standard C111 shall be 
supplied as required. Mechanical joint gaskets shall be made of EPDM rubber. 

 
c. Tapping Valves 
 

1)  Tapping valve interior waterway shall be a full-opening and capable of passing a full-sized 
shell cutter through the valve.Tapping valve shall be provided with a tapping-flange and flanged 
joint accessories.  Tapping-flanges shall conform to dimensions and drillings of ANSI B16.1, 
Class 125, ANSI/AWWA C110/A21.10 latest edition, and NAPF 200. 
 
2)  Tapping-flange shall have a raised face or lip designed to engage a corresponding recess in a 
tapping sleeve as defined in MSS SP-60.  Mechanical joint accessories shall be provided for 
mechanical joint end as stated above. 
 
3) All tapping valves shall be interchangeable with multiple makes of tapping sleeves. 
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4) Mechanical joint gasket shall be made of EPDM rubber. 

 
 
3. QUALITY CONTROL AND TESTING  
 
a. Catalogs and maintenance data shall be provided as required by the Engineer.  The catalogs 

and maintenance data shall contain sufficient detail to serve as a guide in the valve assembly, 
valve disassembly, the ordering of repair parts, complete valve lubrication and valve 
maintenance information. 

 
b. Valves shall meet or exceed test specifications as set forth in AWWA C-509/C-515, latest 

editions, as applicable. 
 
c.      The Water Department may request samples of proposed valves. Samples shall be supplied 

and/or returned to the Contractor at the Contractor's expense. 
 
d. Failure to submit samples within 10 calendar days after the date of a written request shall result 

in rejection of that item. 
 
e. Bolt manufacturer’s certification of compliance shall be provided with each mechanical joint 

accessory package. 
 
f. The resilient seat shall be bubble-tight against a 200-psi water working pressure and maintain 

zero leakage at all times. 
 
4. MANUFACTURER  
 
a. Standard valves shall be domestically assembled and shall be Clow F-6100, U. S. Pipe 

Metroseal 250, AVK Series 25, Mueller Co. (2360 for 2”-12”, 2361 for 14”-24”), American Flow 
Control Series 500 or Series 2500, Kennedy KenSeal 4571, or approved equal. 

 
Tapping valves shall be domestically assembled and shall be equal to or better than Clow F-
6114, U. S. Pipe Metroseal 250, Mueller Co. (2360 for 2”-12”, 2361 for 14”-24”), American Flow 
Control Series 500 or Series 2500, Kennedy KenSeal 7571, American AVK Series 25, or 
approved equal. 

 
 

2” GATE VALVE, RESILIENT SEAT 
 
1. GENERAL 

 
Resilient Seat Gate Valves (Valves) provided, push-on or threaded joint shall be manufactured in 
accordance with AWWA C-509 latest edition and as specified herein.  The valves described in these 
technical specifications are to be furnished including accessories. 
 
2. PRODUCT 
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 a. Valves shall be the non-rising stem type that shall open by turning a 2-inch square AWWA 

operating nut clockwise, open right. 
 

 b. The wedge shall be bronze manufactured in accordance with ASTM B62.  It shall be fully 
encapsulated with rubber molded in place and bonded in accordance with ASTM D429.  The 
wedge rubber coating shall be ethylene propylene diene (EPDM) rubber.  Rubber 
mechanically attached with screws rivets and similar fasteners shall not be acceptable. 
 

 c. Stems shall be sealed by a minimum of two O-rings; stem seals shall be replaceable with the 
valve full open and while subjected to full rated pressure. 
 

 d. Low friction torque reduction thrust bearings shall be located both above and below the stem 
collar. 

 
 e. All bonnet bolts, gland bolts, nuts and other trim hardware exposed to the outside 

environment shall be stainless. Thrust collar tie-rod bolts shall be stainless steel. 
 
 f. The valve shall be coated inside and out by epoxy coating meeting AWWA C-550, latest 

edition. 
 

 g. Valve Ends: 
 

   1) Valve ends for push-on joint valves shall conform to AWWA C-111 latest edition and 
shall be suitable for use with iron pipe size plastic pipe as well as iron pipe. 
 

   2) Valve ends for threaded joint valves shall have female iron pipe connections 
compatible with N.P.T. threads as specified in AWWA C-800. 
 

3. QUALITY CONTROL AND TESTING 
 

 a. Valves shall meet or exceed all testing requirements set forth in AWWA C-509, latest edition. 
 

 b. Certified shop drawings showing the valves to be in conformance with these technical 
specifications and referenced standards shall be required at the City's request.  Failure to 
submit shop drawings upon request shall result in rejection of the valve. 
 

4. MANUFACTURER 
 

 All valves shall be domestically assembled and shall be equal to or better than the following: 
 

 a. Push-on end valves - Clow 6110 (for PVC) / 6100 (for MJ), Waterous Series 500 - P.O. 
 

b. Threaded end valves - Clow 6103, Waterous Series 500 – Threaded 
 

c. American Flow Control, or AVK.   
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INSERTION VALVES (4” to 12”) 

 
1. GENERAL 
 
Insertion valves shall be installed in live cast iron, ductile iron, C-900 PVC, and asbestos cement 
pipelines without the requiring shut down of water flow through the pipe. The design should allow 
the valve to be installed into an existing pressurized pipeline while maintaining constant pressure 
and service as usual. The insertion valves provided shall be true resilient seat gate valves that will 
remain in the water distribution piping system. Insertion valves must safely operate in balanced and 
unbalanced pressure situations.  
 
2. PRODUCT 
 
a. Insertion valve shall be capable of pressure-tight assembly to the exterior of the pipe in which 

flow is to be stopped at a working pressure not to exceed 250 psi.  
 
b. Resilient Seat Gate Valve shall: 
 

1) have a 2” standard (square) operating nut NRS (non-rising stem) 
 
2) open and close through AWWA standard turns per inch 
 
3) open right 
 
4) meet or exceed ANSI\AWWA C-515 or C-509 Standards 
 
5) have a body of two-piece ductile iron casting manufactured to specifications of 

ASTM A536 65-45-12 with minimum 8-mil epoxy E coating inside and out that meets 
or exceeds ANSI\AWWA C-550 Standards, and is certified to ANSI\NSF 61 

 
6) have a valve body that provides full mechanical protection of the pipe, and that is 

permanently restrained to the pipe 
 
7) have a ductile iron wedge, encapsulated with EPDM rubber 
 
8) have a triple O-ring seal stuffing box (2 upper and 1 lower O-rings) 
 
9) stainless steel fasteners, and valve stem (min. 304SS) 
 
10) operate at 250 psi maximum working pressure 

 
c. All gaskets and o-rings to remain with the valve upon completion shall be EPDM rubber.   
 
d. A ¾” NPT test plug shall be provided on the outlet throat of the sleeve for pressure testing 

the sealed sleeve at 150 psi prior to cutting the pipe. 
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e. The tapping cutter shall extract the coupon from the cut pipeline. 
 

f. Restraint devices connecting the valve body castings to the pipe shall be split EBAA Mega-
lug, or approved equal, with a working pressure rating of 350 psi for 4-12 inch, and 250 psi 
for pipe larger than 12-inch. Gland body, wedges, and wedge-actuating components shall 
be cast from grade 65-45-12 ductile iron material in accordance with ASTM A536. Torque 
limiting twist off nuts shall be included to ensure proper actuating of the gripping wedges. 

 
3. QUALITY CONTROL 
 
a. Valves shall meet or exceed test specifications as set forth in AWWA C-509 (or AWWA C-

515) these specifications herein, latest editions, as applicable. 
 
b. The resilient seat shall be bubble-tight against a 250-psi water working pressure and maintain 

zero leakage at all times. 
 
4. MANUFACTURER 
 
Insertion valves shall be TEAM Resilient Wedge InsertValve, or approved equal. 

 
 

VALVE BOXES 
(Class 35 Grey Iron) 

 
1. GENERAL 

 
Valve boxes provided under this specification shall be designed to provide access to an underground 
valve 2-inch operating nut at a depth of 2-feet or greater.  Valve boxes shall be suitable for installation 
in areas subject to heavy vehicle traffic loading. 

 
2. PRODUCT 

 
Valve boxes shall include removable valve box cover with "WATER" label as shown on the Standard 
Dimension detail titled "Valve Box".  All valve boxes shall be manufactured of Class 35 grey iron. All 
valve boxes shall consist of four parts: valve box covers, risers, top sections, and bottom sections.  All 
valve boxes shall be the same dimension, within manufacturing tolerances, as shown in Standard 
Dimension Detail "Valve Box". 

 
3. QUALITY CONTROL AND TESTING 
 

 When submitting for approval of valve boxes not listed in Section 4, include manufacturer drawings 
and brochures that clearly indicate size, dimensions, weights, performance standards, etc.  If this 
documentation is omitted, the valve boxes may be rejected at the sole option of the City. 
  
4. MANUFACTURER 
 

 Valve box manufacturers shall have a domestic presence.  Valve boxes shall be equal to or better 
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than those made by Union Foundry, Sunshine Foundry, or Pipeline Components, Inc.    
 

 
COMPACT ANCHOR FITTINGS - DUCTILE IRON 

 
1.0 GENERAL 
 

 Ductile Iron Compact Anchor Fittings ("Fittings") provided under this specification shall be 
manufactured in accordance with AWWA Standard  C-153 and C-111, latest editions, and as 
specified herein. Joint accessories shall be provided with fittings.   
 
2.0 PRODUCT 
 
a. Tees 
 
(1) Both joints on the run of all anchor tees shall be mechanical joint in accordance with AWWA 

Standard C-111, latest edition. 
 
(2) All mechanical joints shall be supplied with a joint accessories package (bolts, nuts and 

gasket) as part of the anchor fitting.  MJ Gaskets shall be made of EPDM rubber formulated to 
resist chloramine degradation.  All anchor fittings shall be compatible with mechanical joint 
connections in accordance with AWWA C-111, latest edition, and shall be capable of 
mechanical restraint so as to eliminate the need for additional thrust restraints. 

 
(3) The standard anchor tee branch shall have an anchoring "plain end" which includes an 

integral or split follower gland, suitable for connecting to mechanical joint fitting meeting 
ANSI/AWWA C-111/A 21.11. 

 
b. Anchor Elbow and Anchor Coupling 
 
The Anchor x Anchor elbows and anchor couplings shall have for both ends anchoring "plain ends".  
These "plain ends" shall have integral or split follower glands, suitable for mechanical joint fittings 
meeting ANSI/AWWA C-111/A 21.11. 
c. Joint Accessories 
 
(1) All T-head bolts and nuts for joints shall be domestically manufactured high-strength, low-alloy 

steel such as "Corten", "Usalloy," or "ACIPalloy." 
 
(2) All joint accessories shall be furnished with anchoring fittings. 
 
(3) All gaskets shall be EPDM rubber. 
 
d. All anchoring fittings shall be furnished with either: i)  a standard thickness cement mortar 

lining seal coated in accordance with AWWA Standard C-104, latest edition, and an exterior, 
asphalt coating which conforms to ANSI/AWWA C-151/A21.51; or, ii) have factory-applied 
fusion bonded epoxy coatings both inside and outside, in accordance with AWWA C550.    
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e. All fittings shall have a minimum pressure rating of 350 psi. 
 
3.0 QUALITY CONTROL AND TESTING 
 
a. All anchor fittings shall meet or exceed acceptance, performance and hydrostatic testing in 

accordance with AWWA Standard C-153 and C-111, latest editions. 
 
b. When submitting for approval of ductile iron compact anchor fittings not listed in Section 4, 

include manufacturer drawings and brochures that clearly indicate size, dimensions, weights, 
performance standards, etc. If this documentation is omitted, the ductile iron compact anchor 
fittings may be rejected at the sole option of the City.  

 
4.0 MANUFACTURER 
 
Ductile iron compact anchor fittings shall be manufactured by U.S. Pipe and Foundry Company, Clow, 
American Ductile Iron Pipe, McWane, Pipeline Components, Inc. or approved equal. 
 
 

COMPACT MECHANICAL JOINT FITTINGS-DUCTILE IRON  
  
1. GENERAL 
 
a. Ductile iron compact mechanical joint fittings shall be manufactured in accordance with 

ANSI/AWWA C-153/A21.53, latest revisions and the specifications stated herein.  Fittings 
shall be listed by the National Sanitation Foundation (NSF) and shall conform to the 
requirements of NSF-61.   

 
b. Whenever the word "fitting" is used in this specification, it shall mean "Compact Ductile Iron 

Mechanical Joint Fitting". 
 
2. PRODUCT 
 
a. For fittings larger than 16-inches physical and chemical properties shall be in accordance with 

ANSI/AWWA C153/A21.53, latest revision.  The minimum working pressure for fittings shall 
be 350.  The minimum wall thickness shall not be less than that of pressure class 350 ductile 
iron pipe. 

  
b. Joints shall be Mechanical Joint in accordance with ANSI/AWWA C111/A21.11 and 

C153/A21.53, latest revision, with exceptions noted herein.  Mechanical Joint bolts and nuts 
shall be domestically manufactured of high-strength, low-alloy steel such as "Corten", 
"Usalloy", or "ACIPalloy".  Joints requiring a shorter bolt than called for in ANSI/AWWA 
C111/A21.11 shall be supplied as required.  Gaskets for mechanical joints shall be made of 
ethylene propylene diene (EPDM) rubber.   

 
c. Exterior Coating and Interior Lining 
 
Mechanical Joint fittings furnished shall have either of the exterior coating and interior lining systems 
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described below: 
 
(1) Cement Mortar Lining: Fittings furnished shall have a standard thickness cement mortar lining 

and be seal coated in accordance with ANSI/AWWA C-104/A21.4, latest revision. Fittings 
shall be listed by an approved certifying agency as conforming to all requirements of 
ANSI/NSF 61 and shall have an asphalt exterior coating which conforms to ANSI/AWWA C-
153/A21.53. 

 
(2) Fusion-bonded Epoxy: Fittings shall be coated inside and out with fusion-bonded epoxy, and 

be in conformance with the requirements of ANSI/AWWA C-116/A21.16 and AWWA C-550, 
latest revisions. Fittings shall be listed by NSF or by an approved certifying agency as 
conforming to all requirements of ANSI/NSF 61. 

 
3. QUALITY CONTROL AND TESTING 
 
a. All fittings specified herein shall meet or exceed all hydrostatic, performance, and acceptance 

tests in accordance with ANSI/AWWA C153/A21.53 latest revision.   
 
b. When submitting for approval ductile iron compact MJ fittings  not listed in Section 4, include 

manufacturer drawings and brochures that clearly indicate size, dimensions, weights, 
performance standards, etc.  If this documentation is omitted, the ductile iron compact MJ 
fittings may be rejected at the sole option of the City. 

 
4. MANUFACTURER 
 
All manufacturers of ductile iron compact MJ fittings specified herein shall have a domestic presence. 
 The fittings shall be manufactured by U.S. Pipe, Clow, Tyler/Union Pipe, American Ductile Iron Pipe, 
McWane, Pipeline Components, Inc., Sigma, Star Pipe, or approved equal.   
 

 
FLANGED FITTINGS (Standard Class 125 

 
1. GENERAL 
 
All standard class 125 flanged fittings shall be manufactured in accordance with ANSI/AWWA 
Standard C-110/A21.10 and NAPF 200, latest revision. 
 
2. PRODUCT 
 
a. Standard class 125 flanged fittings shall have a minimum pressure rating of 250 psi.  Flanges 

shall be round type, faced and drilled and shall conform to ANSI B16.1 for cast-iron or bronze 
pipe flange Class 125. 

 
b. The joints shall be flanged in accordance with ANSI/AWWA C-110/A21.10 and NAPF 200, 

latest revision.  All necessary hex-head bolts and nuts, and full-faced gaskets for each joint 
shall be furnished as a Flange Accessory Package and shall conform to ANSI B18.2.2; 
threads shall be manufactured in accordance with ANSI B1.1.  Bolts and nuts shall be high-
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strength, low-alloy steel such as "Corten", "Usalloy", or "ACIPalloy".  Bolt circle and bolt holes 
shall be drilled and faced to match American National Standard Institute (ANSI) B16.1, Class 
125 Flanges.  

 
c. All standard class 125 flanged fittings shall have a standard thickness cement mortar lining 

and shall be seal coated in accordance with AWWA Standard C-104, latest revision.   
 
 
3. QUALITY CONTROL AND TESTING 
 
a. All standard class 125 flanged fittings shall meet or exceed all test standards set forth in 

AWWA C-110. 
 
b. When submitting for approval of standard class 125 flanged fittings not listed in Section 4, 

include manufacturer drawings and brochures that clearly indicate size, dimensions, weights, 
performance standards, etc. If this documentation is omitted, the standard class 125 flanged 
fittings may be rejected at the sole option of the City. 

 
4. MANUFACTURER 
 
Standard class 125 flanged fittings shall be manufactured by U.S. Pipe and Foundry Co., American 
Ductile Iron Pipe, PCI, Tyler-Union, Sigma, or approved equal.   
 
 

OFFSETS  
(Ductile Iron, Mechanical Joint) 

 
1. GENERAL 
 
All ductile iron mechanical joint offsets  shall be of ductile iron and manufactured in accordance with 
and ANSI/AWWA Standards C-110/A21.10 (or C-153/A21.53) and C-111/A21.11, latest revisions. 
 
2. PRODUCT 
 
a. Ductile iron mechanical joint offsets shall have a minimum pressure rating of 350 psi. 
 
b. Joints shall be mechanical joints in accordance with C-111/A21.11, latest revision.  All joint 

accessories shall be furnished with the fittings.  Mechanical joint bolts and nuts shall be 
domestically manufactured of high-strength, low-alloy steel such as "Corten", "Usalloy", or 
"ACIPalloy".  The follower gland shall be manufactured from ductile iron.  The gasket shall be 
made of EPDM rubber. 

 
c. Mechanical Joint fittings furnished shall have either of the exterior coating and interior lining 

systems described below: 
 
(1) Cement Mortar Lining: Fittings furnished shall have a standard thickness cement mortar lining 

and be seal coated in accordance with ANSI/AWWA C-104/A21.4, latest revision. Fittings 
shall be listed NSF or by an approved certifying agency as conforming to all requirements of 
ANSI/NSF 61 and shall have an asphalt exterior coating which conforms to ANSI/AWWA C-
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110/A21.53. 
     
(2) Fusion-bonded epoxy: Fittings shall be coated inside and out with a minimum 8 mils of fusion-

bonded epoxy, and be in conformance with the requirements of ANSI/AWWA C-116/A21.16 
and AWWA C-550, latest revisions. Fittings shall be listed by an approved certifying agency 
as conforming to all requirements of ANSI/NSF 61. 

 
3.         QUALITY CONTROL AND TESTING 
 
a. Ductile iron mechanical joint offsets shall meet or exceed pressure, hydrostatic and all other 

tests set forth in ANSI/AWWA C-110/A21.10 (or C-153/A21.53), latest revision. 
 
b. Submit in duplicate notarized certificates of conformance that all tests and inspections 

performed on ductile iron mechanical joint offsets as required by the ANSI/AWWA standards 
C-110/A21.10 (or C153/A21.53)  have been satisfied. 

 
c. When submitting for approval of ductile iron mechanical joint offsets not listed in Section 4, 

include manufacturer drawings and brochures that clearly indicate size, dimensions, weights, 
performance standards, etc.  If this documentation is omitted, the ductile iron mechanical joint 
offsets may be rejected at the sole option of the City. 

 
4. MANUFACTURER 
 
Ductile iron mechanical joint offsets shall be manufactured by U.S. Pipe and Foundry Co., American 
Ductile Iron Pipe, Sigma, Tyler-Union, Union Foundry, or approved equal. 
  
 

MECHANICAL JOINT BOLTS-AND-NUTS 
 
1. GENERAL 
 
All mechanical joint bolts and nuts shall be manufactured in accordance with ANSI/AWWA C-
111/A21.11, latest revision, and shall also adhere to the following specification. 
 
2. PRODUCT 
 
a.      All mechanical joint bolts shall be a Tee-head design with hexagonal nuts.   Dimensions shall 

be in accordance with ANSI/AWWA C-111/A21.11.     
 
b.         All bolts and nuts shall be manufactured of high-strength, low alloy steel in              
 conformance with ANSI/AWWA C-111/A21.11 and ASTM A242, latest revisions.   
 
c.       All bolts shall be designed for internal and external threads to conform to ANSI/ASME B1.1 

and B1.2.  Thread form shall conform to the standards and dimensions of the coarse-thread 
series Unified Coarse (UNC); external threads shall be made in compliance with Class 2A 
limits, and internal threads shall be made in compliance with Class 2B limits.  The Contractor 
is advised that various HDPE MJ adapters may require longer than standard bolts to complete 
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the installation.   
 
3. QUALITY CONTROL AND TESTING 
 
When submitting for approval of mechanical joint bolts and nuts not listed in Section 4, include 
manufacturer drawings and brochures that clearly indicate size, dimensions, weights, performance 
standards, etc.  If this documentation is omitted, the mechanical joint bolts and nuts may be rejected 
at the sole option of the City. 
 
4. MANUFACTURER 
 
Mechanical joint bolts and nuts specified herein shall be domestically manufactured of Cor-Ten or 
approved equal by Birmingham Foundry, National Set Screw Corporation or approved equal. 
 

SOLID SLEEVES  
(Ductile Iron, Compact, MJ) 

1.  GENERAL 
 

Solid sleeves shall be used to join two plain ends of pipe or repair a damaged pipe.  
 

2. PRODUCT 
 

a. Solid sleeve lengths shall be up to 24-inches.  The solid sleeve shall be capable of having two 
plain ends of pipe inserted into opposite ends of the sleeve.  The sleeve is then to be sealed 
to the pipe by a mechanical joint at each end of the sleeve. 

 
b. All sleeves shall be manufactured of ductile iron.  Solid sleeves shall be manufactured in 

accordance with ANSI/AWWA Standard C-153/A21.53, latest revision.  All sleeves shall be 
rated for a minimum working pressure of 350 psi. 

 
c. All solid sleeve sealing ends shall be mechanical joints in accordance with ANSI/AWWA C-

111/A21.11, latest revision.  All joint accessories shall be furnished with the fittings.  All bolts 
and nuts shall be made of high-strength, low-alloy steel such as "Corten", "Usalloy", or 
"Acipalloy".  The gasket shall be for a standard Mechanical Joint, in accordance with 
ANSI/AWWA C-111/A21.11, latest revisions, and be made of EPDM rubber. The follower 
gland shall be manufactured from ductile iron at least ASTM A536, Grade 70-50-05 in 
accordance with ANSI/AWWA C-111/ A21.11, latest revision 

 
d. All ductile iron compact solid sleeves shall be furnished with a standard thickness cement 

mortar lining and seal coating in accordance with AWWA Standard C-104, latest revision. 
 
e. Fittings shall have an exterior, asphaltic coating which conforms to ANSI/AWWA C-

153/A21.53.       
 
3. QUALITY CONTROL AND TESTING 
 
a. All solid sleeves shall meet or exceed all testing requirements of ANSI/AWWA C-153/A21.53. 
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b. When submitting for approval of solid sleeves not listed in Section 4, include manufacturer 

drawings and brochures that clearly indicate size, dimensions, weights, performance 
standards, etc.  If this documentation is omitted, the solid sleeves may be rejected at the sole 
option of the City. 

 
4. MANUFACTURER 
 
a. All ductile iron mechanical joint solid sleeves shall be manufactured by U.S Pipe, Sigma, 

Tyler/Union, American Cast Iron Company, Clow, or approved equal.   
  

DRY-BARREL FIRE HYDRANTS 
 
1. GENERAL 
 
All non-rising stem dry-barrel hydrants shall be manufactured in accordance with AWWA C-502, 
latest revision and these specifications.   
 
2.         PRODUCT 
 
a.         Hydrants shall have a 5¼-inch main valve opening. The main valve shall be of compression-

design and shall open against and closing with pressure.  The hydrant shall comply with the 
requirements of Associates Factory Mutual Insurance Companies and have the "FM" symbol 
cast into the barrel.  The hydrant shall be listed with Underwriter's Laboratories. Hydrants shall 
open by turning the operating nut counterclockwise. 

 
b. The hydrant shall be provided with a breakable traffic feature designed so that the nozzle 

section of the hydrant can be rotated a full 360 degrees. Break couplings shall be made of 
cast iron, epoxy coated steel, or forged stainless steel. The lower barrel and shoe shall be 
made of ductile iron, manufactured in accordance with AWWA C-502, latest revision.   

 
c. All hydrants shall have two 2½-inch bronze nozzles, 180 degrees apart, and one 4½-inch 

bronze nozzle.  All nozzle centerlines shall be at the same elevation. Nozzle outlet threads to 
be National Standard fire hose coupling screw thread, as described in Appendix A of AWWA 
C-502. After being coated with an approved anti-seize compound as specified herein, hydrant 
nozzle shall thread or twist-lock into the hydrant nozzle section; a locking device secures the 
nozzle. Cast iron or ductile iron nozzle caps provided, with gaskets; nozzle cap nut 
configuration matches hydrant operating nut. Chains are not provided on nozzle caps.   

 
d. Hydrant design shall be such that removal of the seat valve drain mechanism, internal rod and 

all working parts can be accomplished through the top of the hydrant without disturbing the 
ground-line joint or nozzle section. The shoe inlet shall be mechanical joint, in accordance with 
AWWA C-111, latest revision. The interior of the shoe and (and upper and lower valves 
plates, if utilized in design) shall be epoxy-coated in accordance with AWWA C550, latest 
revision. Accessory kits shall be provided with MJ bolts and nuts and gasket. Mechanical joint 
nuts and bolts to be manufactured of high-strength, low-alloy steel equal to or better than 
"Cor-Ten". Main valve gasket and mechanical joint (MJ) gasket made of EPDM.   
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e. All above-ground external bolts, studs, and nuts made of low-zinc bronze or stainless steel. 

Below-ground bolts, studs and nuts shall be made of high-strength, low-alloy steel as specified 
herein, or of stainless steel. When bolts are used at the break coupling, they shall not be 
frangible.   

 
f. Unless the operating rod is made of stainless steel, the rod shall be sheathed where it passes 

through a double o-ring seal, sealing the operating threads from the water in the hydrant at all 
times when the valve is in the open or closed position. Another o-ring shall prevent water from 
passing between the operating shaft and the sheath. Downward travel of the operating rod 
and valve assembly shall be controlled by a travel stop device (located in the bonnet only), to 
prevent the bottom of the main valve from making contact with the epoxy coating of the shoe.  
Travel stop devices located on the bottom of the operating rod are not acceptable. Bronze 
operating nuts shall be fully covered with a cast iron or ductile iron weather shield and shall 
have at least one anti-friction thrust washer to reduce the operating torque when opening the 
hydrant.  The hydrant’s bronze main valve seat ring shall thread into a bronze sub-seat or 
drain ring. The drain outlet for the hydrant shall be eliminated as part of the casting or 
machining process.   

 
g. Hydrant operating threads shall be lubricated with anti-seize compound paste upon assembly. 

 Approved anti-seize compounds are Bostik Never-Seez food-grade (888-603-8558), or 
Permatex part #82448 (food-grade anti-seize compound). (877-376-2839), or MobilGrease 
FM102 (food-grade).  Approval for other anti-seize compounds shall be requested in writing to 
the Tampa Water Department, accompanied with a Material Safety Data Sheet from the 
manufacturer of the compound for review.  Anti-seize compound shall not contain any heavy 
metals.  

 
h. When the hydrant is tested for head-loss as described in AWWA C502, Section 5, latest 

revision, the maximum head–loss shall not exceed 2.5 psi when flowing at 1000 gpm through 
the 4 ½-inch nozzle,. 

 
i. Hydrant coatings shall be as specified in AWWA C502 Section 4.02. Additionally, above-

ground exterior hydrant coatings shall be minimum 4 mil Dry Film Thickness white primer 
coating, compatible with Porter high-grade enamel final paint to be applied in the field.   

 
j. If manufacturer uses locking keys to secure the lower barrel to the shoe, all locking keys to 

be fully coated with a Water Department approved anti-seize compound applied upon 
assembly  

   
3. QUALITY CONTROL AND TESTING 
 
a.     The following shall be provided upon request of the Engineer: 
  
1. Certified affidavit from an officer of the manufacturer that hydrant conforms to AWWA 

C502, latest revision, and these specifications. 
 
2. Certified test results from an independent testing laboratory indicating that the hydrant 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia 
Outfall) - Water 

 

  FY-16 MS-32 

conforms to Section 2.8 of this specification. 
 
3. Certification of Underwriter's Laboratories listing. 
 
4. Certification of compliance with Associates Factory Mutual Fire Insurance Companies 

specifications. 
 
5. Two sets of engineering performance data, model catalog, and repair parts manual and 

price lists.  Such data shall contain but is not necessarily limited to: head-loss versus flow 
curves, hydrant parts and materials, hydrant dimensions.  Catalog and maintenance data 
shall also be supplied in sufficient detail to serve as a guide in the assembly and taking-
down of the fire hydrant, the ordering of repair parts, and complete lubrication and 
maintenance information. 

 
6    Failure to submit any of the above certifications or information with the bid package may 

result in rejection of the bid. 
 
7. The Water Department may request samples of each hydrant.  Samples shall be supplied 

by and, if requested, returned to the bidder at the bidder's expense.  Failure to submit 
samples within 15 working days after the date of a written request shall result in rejection of 
the bid. 

              
4. MANUFACTURER 
 
a. Hydrants shall be assembled and tested in their entirety within the United States of America 

or its territories.  The manufacturer of hydrants shall have continuously manufactured, 
catalogued, sold, and had in service the hydrants in the size proposed for a minimum of five 
years.   

 
b.    Hydrants shall be manufactured by American (Darling B-84-B 5¼), U.S. Pipe (Metro 250 

M94, 5 ¼), Kennedy (Guardian K81-D, 5¼), or American AVK (Series 2780, Nostalgic, 5¼). 
    

 
 

TAPPING SLEEVES  
(Mechanical Joint) 

 
1. GENERAL 
 
 Tapping sleeves (mechanical joint) shall be constructed of ductile iron.  All tapping sleeves 

shall be suitable for tapping cast iron, ductile iron pipe, C-900 PVC pipe, and all pipe 
manufactured in accordance with ANSI A21 Standard, AWWA, and these specifications. 

 
2. PRODUCT 
 
a. Tapping sleeves shall be of the split sleeve design; one half shall contain the outlet hub, 

gasket, and tapping flange; the other shall form the back of the sleeve.  A ¾” NPT test plug 
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shall be provided on the outlet throat of the sleeve for pressure testing the sealed sleeve at 
150 psi prior to tapping the pipe.  All tapping sleeves shall allow a full-size cutting head to pass 
through the outlet of the hub. 

 
b.   Tapping sleeves shall be constructed of ductile iron and shall be manufactured in accordance 

with ASTM A536.   
 
c. All bolts and nuts joining the two halves of the sleeve shall be high strength, low alloy steel, 

such as Cor-Ten, in accordance with AWWA C-111, latest revision. 
 
d. Tapping sleeve connection flanges shall conform to AWWA C-110/ANSI B16.1 Class 125 with 

counter bore per MSS SP-60 dimensions. 
 
e. Mechanical joint tapping sleeves shall form a mechanical joint at each end of the sleeve after 

bolting the halves together.  The sleeve shall then be sealed to the pipe by assembling the 
mechanical joint using split gaskets and follower glands. 

 
f. All ductile iron sleeves shall have an outside bituminous coating in accordance with AWWA C-

110, latest revision. 
 
g. End and side gaskets shall be made of EPDM rubber. 
 
3. QUALITY CONTROL AND TESTING 
  
When submitting for approval of tapping sleeves (mechanical joint) not listed in Section 4, of this 
specification include manufacturer drawings and brochures that clearly indicate size, dimensions, 
weights, performance standards, etc.  If this documentation is omitted, the tapping sleeves 
(mechanical joint) may be rejected at the sole option of the City. 
 
4. MANUFACTURER 
 
Tapping sleeve (mechanical joint) shall be domestically assembled.  Tapping sleeves (mechanical 
joint) shall be manufactured by U.S. Pipe Mechanical Joint Tapping Sleeve, Mueller Co. H-615, 
American Flow Control or approved equal.  
 
 

TAPPING SLEEVES  
(Steel, "O-Ring" Type) 

1. GENERAL 
 

Tapping sleeves (steel/”O-ring” type) shall be constructed of high strength steel and shall be 
manufactured in accordance with ASTM A285. Steel tapping sleeves shall be suitable for tapping 
ductile iron pipe, C-900 PVC pipe, and all pipe manufactured in accordance with ANSI A21 
Standards, AWWA, and these specifications. 
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2. PRODUCT 
 
a. All tapping sleeves (steel or “O-ring” type) shall be split sleeve design; one half shall contain 

the outlet hub, gasket and tapping flange; the other half shall form the back.  A ¾” NPT test 
plug shall be provided on the outlet throat of the sleeve for pressure testing the sealed sleeve 
at 150 psi prior to tapping the pipe.  All tapping sleeves shall allow a full-size cutting head to 
pass through the outlet of the hub. 

 
b. All bolts and nuts joining the two halves of the sleeve shall be high strength, low alloy steel, 

such as Cor-Ten, in accordance with AWWA C-111, latest revision. 
 
c. All tapping sleeve connection flanges shall be a Class 125 flanged joint, conforming to AWWA 

C207 Class D, ANSI 150 lb. with a counter bore per MSS SP-60 dimensions.   
 
d. Tapping sleeves shall seal to the pipe by the use of a confined "O-ring” gasket around the tap 

opening between the sleeve and pipe or by a full circumferential gasket between the sleeve 
and pipe.   Gasket shall be made of EPDM rubber. 

 
e. All steel tapping sleeves shall be finished with fusion-bonded epoxy coating both inside and 

outside, in accordance with AWWA C-550, latest revisions. 
 
3. QUALITY CONTROL AND TESTING 
 
When submitting for approval tapping sleeves (“o-ring” type) not listed in Section 4, include 
manufacturer drawings and brochures that clearly indicate size, dimensions, weights, performance 
standards, etc, which completely substantiates the tapping sleeves compliance with this specification. 
 If this documentation is omitted, the tapping sleeves may be rejected at the sole option of the City. 
  
4. MANUFACTURER 
 
Tapping sleeve (steel/”o-ring” type) manufactures shall be domestically assembled.  Tapping sleeves 
(steel/”o-ring” type) shall be manufactured by JCM 412, Smith Blair 622, Ford Meter Box FTSC, 
Dresser 610, Mueller H615, U.S. Pipe T9, or approved equal.   
 
 

LINE STOPS (4”-42”) 
 

1. GENERAL 
 
Line stops shall be used to isolate sections of water mains in order to keep customers in service 
during water main tie-ins, water main repairs and to compensate for broken valves.  The water 
mains shall remain under pressure during the installation and use. 
 
Line stops shall be constructed of ductile iron or stainless steel (carbon steel is acceptable subject to 
Engineer approval).  All line stop bodies shall be suitable for tapping cast iron, asbestos cement pipe 
(12” and smaller), ductile iron pipe, C-900 PVC pipe, and all pipe manufactured in accordance with 
ANSI A21 Standard, AWWA, and these specifications.  Line stops on asbestos cement pipe, on pipe 
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greater than 8” and on pipe with taps the same size shall be mechanical joint. 
 
Line stops (steel/”O-ring” type) shall be constructed of high strength steel and shall be manufactured 
in accordance with ASTM A285. Line stops shall be suitable for tapping ductile iron pipe, C-900 PVC 
pipe, and all pipe manufactured in accordance with ANSI A21 Standards, AWWA, and these 
specifications. 
 
2. PRODUCT 
 
a. Line stop fitting shall be full encirclement, pressure retention type split tee. It shall consist of 

two segments – an upper flange saddle plate and a lower saddle plate. All bodies shall have 
a ¾” NPT test plug to verify all seals are secure prior to tapping.  Cover plate gasket shall 
be EPDM.  Completion plug o-ring shall be EPDM.  Gasket shall be molded from elastomer 
compounds that resist compression setting and are compatible with water in the 32 to 120 
deg. F temperature range. 

 
b. Line stop sleeve shall have a full-circle rubber gasket and a flanged outlet for bolting to the 

line stop tapping valve. Sealing may be accomplished by either split end gaskets and 
mechanical joint ends or a single rubber gasket around the tap opening.  

 
c. Nuts-and-bolts shall be stainless steel. 

 
d. Outlet flange shall be ductile iron, stainless steel, or machined from a 150 lb. forged steel 

flange (ASTM A181 or A105) or from pressure vessel quality steel plate (ASTM A285, Grade 
C), be flat-faced and drilled per ANSI B16.5 

 
3. QUALITY CONTROL 
 
a. Catalogs and manufacturer data shall be provided as required by the Engineer.  The catalogs 

and maintenance data shall contain sufficient detail to serve as a guide in the line stop 
installation and the ordering of repair parts. 
 

b.      The Water Department may request samples of proposed line stops. Samples shall be 
supplied and/or returned to the Contractor at the Contractor's expense. 

 
c. Failure to submit samples within 10 calendar days after the date of a written request shall 

result in rejection of that item. 
 
d. The sleeves shall be rated at150 psi hydrostatic with a test pressure of 200 psi. and maintain 

zero leakage at all times. 
 
4. MANUFACTURER 
 
Line stops shall be domestically assembled equivalent to or better than Advanced Valve Technologies 
EZ Valve II, Hydra-Stop, JCM 440 Line Stop, or approved equal. 
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TAPPING SADDLES 
  
1. GENERAL 
 
Tapping saddles shall be constructed of heavy gray cast iron, or ductile iron, with the attachment 
straps, nuts, and washers constructed of corrosion resistant alloy steel in accordance with AWWA C-
111, latest revision. 
 
2. PRODUCT 
 
a. All tapping saddles shall be suitable for Class C & D gray cast iron, ductile cast iron pipe, and 

all pipe manufactured in accordance with ANSI A21 Standards. 
 
b. Tapping saddles shall seal to the pipe by the use of a confined "O- ring” gasket, and shall be 

able to withstand a pressure of 150 psi with no leakage in accordance with AWWA C-110, 
latest revision.  A ¾” NPT test plug shall be provided for pressure testing. 

 
c. The outlet branch flange shall be Class 125 flange joint with a counter bore per MSS SP-60 

dimensions. 
 
d. Tapping saddles shall have outside bituminous coating in accordance with AWWA C-110, 

latest revision. 
 
3. QUALITY CONTROL AND TESTING 
 
When submitting for approval a tapping saddle not listed in Section 4, include manufacturer drawings 
and brochures that clearly indicate size, dimensions, weights, performance standards, etc.  If this 
documentation is omitted, the tapping saddle may be rejected at the sole option of the City. 

 
4. MANUFACTURER 
 
Tapping saddles shall be manufactured by American Ductile Iron Pipe, U.S. Pipe, or approved equal. 
  

 
 

BASE MATERIAL 
  
1. GENERAL 
 
All base material shall satisfy the requirements of the regulatory agency responsible for overseeing 
that portion of the right-of-way.   
 
2. PRODUCT 
 
a. Shell material shall satisfy all requirements of Section 913, Shell Material, of the Florida 

Department of Transportation Standard Specifications for Road and Bridge Construction, 
latest edition, except that testing requirements shall be in conformance with the requirements 
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of the regulatory agency responsible for overseeing the roadway. 
 

b. Limerock base shall satisfy all requirements of Section 911, Limerock Material for Base and 
Stabilized Base, of the Florida Department of Transportation Standard Specifications for Road 
and Bridge Construction latest edition, except that testing requirements shall be in 
conformance with the requirements of the regulatory agency responsible for overseeing the 
roadway.   

 
c. Crushed concrete base shall satisfy all requirements of Section 204, Graded Aggregate Base, 

of the Florida Department of Transportation Standard Specifications for Road and Bridge 
Construction 2000 Edition, except that testing requirements shall be in conformance with the 
requirements of the regulatory agency responsible for overseeing the roadway.  

 
d. Superpave Asphalt Base Courses shall satisfy all provisions of Section 234, Superpave 

Asphalt Base, of the Florida Department of Transportation Standard Specifications for Road 
and Bridge Construction latest edition, except that testing requirements shall be in 
conformance with the requirements of the regulatory agency responsible for overseeing the 
roadway. 

 
e. Asphalt Base Courses shall satisfy all provisions of Section 280, Asphalt Base Courses, of the 

Florida Department of Transportation Standard Specifications for Road and Bridge 
Construction 2000 Edition, except that testing requirements shall be in conformance with the 
requirements of the regulatory agency responsible for overseeing the roadway. 

 
3. QUALITY CONTROL AND TESTING 
 
The Contractor will be responsible for providing copies of all initial materials tests to establish conformance 
to the contract documents. The City will be responsible for providing all initial field performance testing in 
accordance with the aforementioned specifications. The Contractor will be responsible for retesting of any 
failed sections.  
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TECHNICAL SPECIFICATIONS - WATER 

 
T1.00  GENERAL REQUIREMENTS 
 
T1.01  Summary of Work 
 
The Contractor shall have access to and inspect the project area prior to beginning construction and 
ascertain existing conditions as per Section I-2.01 of the Instructions to Bidders. 
 
The work will include the furnishing of all services, labor, equipment and certain materials necessary for a 
complete installation of water lines and performed in a thorough and workmanlike manner, as outlined in 
Section G-1.02 of the General Provisions.  All items implied, usually included, or required for the 
construction of a complete operating system shall be installed whether or not shown on the plans or 
specified herein.  In general, pipe shall be provided with a minimum of 36 inches of cover. 
 
The Contractor will preserve and protect all existing vegetation such as trees, shrubs and grass adjacent 
to the sites, as outlined in Sections G-9.02 and G-9.03 of the General Provisions, which do not 
reasonably interfere with the construction, as determined by the Engineer.  It will be the Contractor's 
responsibility to give written notification, at least 2 days prior to commencement of construction, to any 
owners or occupants of properties along the construction route.  This notification shall be about the 
pending construction, in order to allow the said owners or occupants an opportunity for removing from the 
work site any bushes, flowers, plantings, trees etc. they wish to save that are within the limits of 
construction.  The Contractor will be responsible for all unauthorized cutting or damaging of trees and 
shrubs, including damage due to careless operation of equipment, stockpiling of materials or tracking of 
grass by equipment. The Contractor will be liable for, or will be required to replace or restore at no 
additional expense to the City, all vegetation not protected or preserved as required herein that may be 
damaged or destroyed. 
 
City-owned utilities within project limits will include water, wastewater, drainage, and traffic signal cables. 
All other utilities present within City of Tampa rights-of-way are considered private utilities. Private utilities 
are responsible for locating their utilities prior to construction and, if required, relocating and/or temporarily 
supporting their utilities to allow the safe construction of the work under this contract. Private utilities must 
provide this service without charging a fee to the City’s Contractor. 
 
City-owned utilities and structures not shown on Contract Drawings to be removed and replaced or 
relocated shall be protected in place and utility service shall be maintained. Where temporary conflicts 
occur between existing City-owned utilities and the new construction, the Contractor shall protect in place 
or relocate said utilities and maintain utility service all to the satisfaction of the City. Utilities and structures 
shown on the drawings to be removed and replaced or relocated by the Contractor shall conform to the 
requirements of the applicable technical specifications. 
 
Record drawings for existing gravity sewer and laterals along the project route are often not complete. 
The Contractor shall be prepared to immediately repair any active sewer lateral connection damaged 
during construction. If the location of the active sewer lateral conflicts with the proposed location of the 
water main, the Contractor shall immediately notify the City, who will direct the Contractor on how to 
resolve the conflict. The Contractor may be required to reroute the sewer lateral either over or under the 
proposed water main. 
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T1.02  Coordination 
 
The Contractor shall provide for the complete coordination of the construction effort including the work of 
subcontractors, the effort of independent testing agencies and the interrelated work with the City where 
tie-ins to existing facilities are required. 
 
It shall be the Contractor's responsibility to alert the Engineer at least two working days in advance of 
construction, to any conflicts or potential conflicts with the proposed work.  Failure of the Contractor to 
review the job site and alert the Engineer to any conflicts shall relieve the City from compensating the 
Contractor for any cost arising from any remedial action necessary to resolve the conflict with the 
proposed work. 
 
All water lines, storm drains, sanitary sewers, gas or other pipe, telephone or power cables or conduits, all 
individual service connections and all other obstructions, whether or not shown on the plans, shall be 
supported where adjacent to or crossing the new utility line excavation in a manner acceptable to the 
Department and the respective utility owner.  Wherever existing utility structures or branch connections 
leading to sanitary sewers or to storm drains, or other conduits, ducts, pipes, or structures present 
obstructions to the grade and alignment of the pipe, they shall be permanently supported, removed, 
relocated, or reconstructed by the Contractor through cooperation with the owner of the respective utility, 
structure, or obstruction involved.  In those instances where their relocation or reconstruction is 
impractical, a deviation from line and grade will be authorized and the changes shall be made in the 
manner directed by the Engineer. 
 
Approximate locations of known water, sanitary, drainage, power and telephone installations along the 
route of the new water mains or in the vicinity of new work are shown according to the best information 
available at the time of preparation of the drawings, but do not purport to be absolutely correct, and must 
be verified in the field by the Contractor.  The Contractor shall obtain the location, elevations, and 
dimensions of all existing utilities, structures, and other features affecting his work prior to construction. At 
least 1,000 feet ahead of construction, the subcontractor shall obtain the elevations of all utilities crossing 
the proposed water main and, where the required separations cannot be achieved, shall notify the 
Engineer, in order that necessary changes may be made to permit installation of new pipe and actual 
locations be recorded for the City's record drawings. 
 
In addition, careful coordination with the work of other contractors may be required if other work is 
underway within the project area. 
 
Working adjacent to and crossing other utilities can be expected to be commonplace on this project.  The 
Contractor, as outlined in Article G- 1.03 of the General Provisions, shall coordinate his construction 
schedule with the various utility companies as well as affected local agencies involved prior to starting the 
project along with a minimum of 48 hours of notice to when construction will commence in an area, in 
order to permit field location of utility lines prior to construction.  A toll free number (811) is available to 
assist in such coordination efforts.  This number is for the utility notification center, a program known as 
Sunshine State One Call of Florida, but may not totally represent all utilities involved in the construction 
area.  The Contractor is responsible for contacting the utility notification center and to immediately notify 
the  the Contract Administration Department ( 635-3432) of the "Location Request Number" obtained. 
 
The various agencies or utilities possibly affected by the work include but are not necessarily limited to 
the following:   
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City of Tampa  Florida Dept. Transportation 
Wastewater Department  2820 Leslie Rd 
306 E. Jackson St. (390A6N) Tampa, FL 33619 
Tampa, FL  33602  
      
DPW Traffic Transportation Hillsborough County   
306 E. Jackson St., (290A4E) Planning & Development Mgmt. Dept. 
Tampa, FL 33602 P.O. Box 1110 

 Tampa, FL 33601 
 
Hillsborough County Right of Way Management office 
5701 East Hillsborough Avenue 
Suite 1222 
Tampa, Florida  33610 
   
All utilities shall be kept in operation except with the express written consent of the utility owner.  It will be 
the Contractor's responsibility to preserve existing utilities.  Any and all damage to existing utilities as a 
result of the Contractor's actions shall be repaired to the satisfaction of the utility owner and the City at the 
Contractor's expense. 
 
Where connections are made to existing mains or other shutdowns are necessary, permission must be 
obtained and arrangements must be made with the Water Department for removing from service those 
mains that will be affected.  Shutdowns must be held to a minimum in both number and duration, and 
accomplished at times acceptable to the Water Department.  No valve or other control device on the 
existing system shall be operated by the Contractor except as detailed in the Specific Provisions, sections 
S-31.01 - Shutdowns. Additionally, any service meter that is temporarily removed, after being approved 
by the Water Department, shall be returned to the original service address from which it was removed. 
 
T1.02A Maintenance of Continuous Water Service 
 
Maintaining continuous water service means that water flows through a water main 24 hours a day 
seven days a week. 
 
The intent of this project's Plans and Technical Special Provisions is for all water mains to be installed 
as a continuous project.  Connections to existing water mains shall be done in a timely manner.  At no 
time shall the flow of water running the length of the project be stopped except to reconnect to water 
mains that have been tested and cleared for potable water us. 
 
Whenever the Department agrees to temporarily shut down a water main that has back-feed, the 
Contractor shall maintain water quality.  To maintain water quality, the Contractor shall provide flushing 
hydrants at each dead-end and shall flush the main at three-day intervals as required to satisfy FDEP 
requirements. The water main shall be flushed for the duration required to remove two volumes of 
water from the dead end section. The Contractor shall obtain water samples as required to complete 
FDEP shutdown requirements. All costs for temporary cutting, required testing, and plugging water 
mains, and maintaining water quality shall be at the expense of the Contractor with no additional cost 
to the City. 
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T1.02B Connections to Existing Systems 
 
The Department requires that its customers be kept in service at all times.  The Contractor must 
provide temporary service to customers whose service will be affected by a shutdown. 
 
The Department will allow shut down of customer services only when requested in writing from the 
Contractor.  If customers are impacted by the shutdown, then the request must include why temporary 
services cannot be provided to customers. 
 
When a shutdown is authorized by the Department and customers will have their water shut off, the 
Contractor must have pre-assembled all new piping except at the point of the tie-in including service 
lines being transferred to the new main.  The entire pre-assembly shall be successfully pressure tested 
and bacteriological tested prior to the shutdown.  The Contractor shall have sufficient crews on site to 
accomplish the shutdown in less than four hours.   
 
Listed below are the policies and procedures for scheduled service interruptions and emergency 
shutdowns to City water mains.  The Contractor must provide two weeks advance notice in writing with 
a copy of the Atlas sheet where the water main is to be shutdown.  If a shutdown cannot be performed 
as scheduled, then the Contractor must notify the Department five days in advance of the rescheduled 
shutdown so that the City can provide customers the full 72-hour advance notification of the shutdown. 
  
 
To minimize the days customers are under boil water conditions, the Contractor shall provide required 
sampling immediately following placing the water main back in service.  All samples must pass two 
consecutive days of sampling to be approved.  In order to issue rescind boil water notices, the City 
must be notified immediately of passed sample results.  Final testing results shall be kept in the job file 
and made available upon request to the Hillsborough County Health Department. 
 
T1.02C  Existing Water Main Condition 
 
All water mains on this project are in working order.  Removing pavement may compromise the 
structural integrity of the roadway.  Use of heavy equipment in these areas could cause damage and/or 
leaks to the water mains.  Excavating beneath these mains at their joints and disturbing these mains 
could cause leaks.  Contractor shall be responsible for scheduling work such that the main is replaced 
prior to drainage and roadwork.  Contractor is responsible for repairing damages to water mains once 
the pavement is exposed at no extra cost to the City. 
 
T1.03  Field Engineering 
 
Each element of the work is subject to review by the Engineer, prior to proceeding with the next element; 
however, this shall not relieve the Contractor of the responsibility for delivering to the City a project 
completed in conformance with the contract plans and specifications and guaranteed as stipulated. 
 
T1.04  Abbreviations and Symbols 
 
Various abbreviations and symbols may be used or referenced in these specifications and contract plans. 
 Symbols are generally explained on the sheet of the plans entitled "Location Map, Legend and General 
Notes".  Abbreviations commonly used, along with their full reference, are as follows: 
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● Cu.Yds. (CY) - Cubic Yards 
● CIP  - Cast Iron Pipe 
● DIP  - Ductile Iron Pipe   
● DIPRA   -  Ductile Iron Pipe Research Association (formerly CIPRA) 
● EA  - Each   
● ED  - Each Day 
● FDEP  - Florida Department of Environmental Protection 
● FDOT  - Florida Department of Transportation 
● FL  - Flanged Joint   
● HDD  - Horizontal Directional Drilling   
● HDPEP - High Density Polyethylene Pipe  
● Lin. Ft. (LF) -  Lineal Foot 
● LS  - Lump Sum 
● mg/l  - Milligrams per Liter 
● MJ  - Mechanical Joint 
● MH  - Man Hours 
● NSF  - National Science Foundation   
● OSHA  - Occupational Safety and Health Administration 
● ppm  - Parts per Million 
● psi  - Pounds per Square Inch 
● PVCP  - Polyvinyl Chloride Pipe 
● RPR  - Resident Project Representative 
● S.P.  - Steam Pressure 
● Sq. Ft. (SF) - Square Feet 
● Sq. Yds. (SY) - Square Yards 
● TN  - Ton 
● W.O.G. - Water, Oil, Gas 
● NAVD88 - North American Vertical Datum 1988 
 
T1.05  Submittals, Shop Drawings, Product Data and Samples 
 
The Contractor shall submit 4 copies of shop drawings as stated in Article G-3.02 of the General 
Provisions, plus those copies necessary for his own requirements in accordance with Section 3 of the 
General Provisions.  The shop drawings shall have been checked and stamped approved by the 
Contractor and identified as the Engineer may require. This data shown in the shop drawings shall be 
complete with respect to dimensions, design criteria, materials of construction, and the like, to enable the 
Engineer to review the information required.  The data shown on the shop drawings shall include, in 
addition to that specified in the General Provisions, reference to specification section, drawing number, 
item identification on catalog cuts and like information to expedite review.  Incomplete submissions will be 
returned without action. 
 
Items that are on the Water Department's pre-approved material list will not be required to go through the 
shop drawing submittal process, provided that the list of materials is submitted to and approved by the 
Engineer in advance of the start of construction.   
 
The Engineer will review and return one (1) set of the shop drawings along with those sets submitted by 
the Contractor over and above the quantity required by Article G-3.02 of the General Provisions.  The 
returned sets shall bear the Engineer's comments and shall be returned with reasonable promptness.  
The Contractor's stamp of approval on any shop drawing shall constitute a representation to the Engineer 
that the Contractor has either determined and verified all field construction criteria, materials, catalog 
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numbers and similar data or he assumes full responsibility for doing so, and that he has reviewed or 
coordinated each shop drawing with the requirements of the work, contract documents and technical 
specifications. 
 
The Engineer's review of a shop drawing is only for general conformance with the design concept of the 
project, and shall not relieve the Contractor from his responsibility for and deviation from the requirements 
of the contract documents or technical specifications, unless the Contractor has, in writing, called the 
Engineer's attention to such deviation at the time of the shop drawing submission and the Engineer has 
given written approval to the specific deviation.  Any review by the Engineer shall not relieve the 
Contractor from his responsibility for errors or omissions in the shop drawings. 
 
One complete set of reviewed shop drawings, product data and samples shall be kept at the site at all 
times. During the work specified as shown on the shop drawings, the Contractor shall make no deviations 
from the reviewed drawings, and the changes made thereon by the Engineer, if any. 
 
When required by the Engineer, shop drawings or product data shall be submitted for, but shall not be 
necessarily be limited to, the following: 
 
● Ductile iron pipe and fittings, including restrained joint type, 
● Gate valves, 
● Tapping valves and sleeves, 
● Fire Hydrants, 
● Concrete mix design, reinforcing steel and pre-cast items, if used. 
● Line Stops and/or Insertion Valves 
  
Whenever a standard of quality is established by a reference specification, the Contractor shall submit a 
certificate by the manufacturer that the material supplied meets the requirements of both these technical 
specifications and the referenced specifications and standards. 
 
T1.06 Quality Control 
 
In addition to the inspection and testing outlined in Section 5 of the General Provisions, 
compaction/density tests also shall be required.  
 
For tests required by the Technical Specifications regarding soil compaction, asphalt testing and concrete 
cylinder strength, the Department will appoint and employ services of an independent firm to perform 
inspection and testing.  The independent firm will perform inspections, tests, and other services specified 
individual specification Sections and as required by the Engineer.  Reports will be submitted by the 
independent firm to the Engineer, in duplicate, indicating observations and results of tests and indicating 
compliance or non-compliance with Contract Documents.  The Contractor shall cooperate with the 
independent firm; furnish samples of materials, design mix, equipment, tools, storage and assistance as 
requested; notify Engineer and independent firm a minimum of 24 hours prior to expected time for 
operations requiring services; and make arrangements with the independent firm and pay for additional 
samples and tests required for Contractor's use.  Retesting required due to non-conformance with 
specified requirements shall be performed by the same independent firm at the direction of the Engineer. 
 Payment for retesting will be charged to the Contractor by deducting inspection or testing charges from 
the Contractor's payment. 
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T1.07 Materials and Equipment 
 
A) General 
 
Materials and equipment incorporated into the work shall meet the requirements of Section 4 of the 
General Provisions and these specifications.  The Contractor shall furnish satisfactory evidence of the 
quality and kind of materials and equipment as well as guarantees or warranties provided by the 
manufacturer.  It will be necessary to submit a copy of all delivery tickets for materials used on the 
project, regardless of the basis of payment. 
 
Materials, supplies or equipment to be incorporated into the work shall not be purchased by the 
Contractor or subcontractors subject to a chattel mortgage or under a conditional sale contract or other 
agreement by which an interest is retained by the seller. 
 
All materials and equipment shall be applied, installed, connected, erected, used, cleaned, finished and 
conditioned in accordance with the instructions of the applicable manufacturer, fabricator or processor 
except as otherwise provided in the Contract Documents.  At the time that any piece of equipment is 
placed in service or operation at the construction site, the Contractor shall arrange for a qualified 
representative of the manufacturer to be present for the purpose of inspecting, approving and adjusting 
the equipment installation.  He shall remain on the job to instruct the City's personnel in proper operation 
and maintenance and shall remain until the equipment is operating in a satisfactory manner. 
 
B) Quality Standards 
 
If a standard of quality for items of equipment is established by reference on the plans or in the 
specifications to specific manufacturer's products, materials or construction and/or fabrication, items of 
equipment shall equal or exceed the standard of the referenced product as outlined in Section G-4.05 of 
the General Provisions. 
 
The Engineer shall be the sole judge of material or equipment equality.  The burden of proof of equality 
rests with the Contractor.  Qualities described and shown refer to minimum criteria the Engineer will use 
in considering equipment proposed for the project. 
 
It is not the intent of the Contract Documents to function as proprietary specifications.  Where a particular 
manufacturer make and model are cited and specifically required for interchangeability of parts and to 
match existing equipment, this has been stated in the specifications. 
 
C) Transportation and Handling 
 
Materials and equipment shall be loaded and unloaded by methods affording adequate protection against 
damage.  Every precaution shall be taken to prevent injury to the material or equipment during 
transportation and handling.  Suitable power equipment will be used and the material or equipment shall 
be under control at all times.  Under no condition shall the material or equipment be dropped, bumped or 
dragged.  When a crane is used, a suitable lift sling shall be used.   
 
The crane shall be placed so that all lifting is done in a vertical plane.  Materials or equipment skid loaded, 
palletized or handled on skidways shall not be skidded or rolled against material or equipment already 
unloaded. 
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Materials and equipment shall be delivered to the job site by means that will adequately support it and not 
subject it to undue stresses.  Material and equipment damaged or injured in the process of transportation, 
unloading or handling shall be rejected and immediately removed from the site.  They shall be replaced 
with materials that meet all requirements of the contract documents and are suitable to the Engineer.     
 
D) Storage and Protection 
 
Materials and equipment shall be stored in a manner and at a location acceptable to the Engineer to 
insure the preservation of their quality and fitness for the work and which precludes damage or injury and 
affords protection against weather staining, corrosion or vandalism.  Skidded or palletized materials or 
equipment shall not be stacked.  Electrical equipment shall be stored indoors or under cover. Sheet 
materials shall be stored in a manner that affords free drainage with no ponding of water.  All equipment 
shall be stored in a secure area. 
 
Replacement of materials or equipment damaged, destroyed or lost through improper, inadequate or 
careless storage shall be the Contractor's responsibility. 
 
Stored materials and equipment shall be readily and easily accessible to facilitate inspection. 
 
T1.08  Cleaning and Restoring 
 
All damaged areas shall be repaired, and all excess earth and rubble removed.  Any and all existing 
facilities and/or conditions shall be restored to original condition or better.   
 
T2.00  CONSTRUCTION OF WATER MAINS AND APPURTENANCES 
 
T2.01  Subsurface Investigation 
 
The Contractor shall be responsible for having determined to his satisfaction, the nature and location 
of the work, and the ground conformation, the character and quality of the substrata, the types and 
quantity of materials to be encountered, the nature of the groundwater conditions, the character of 
equipment and facilities needed preliminary to and during the prosecution of the work, the general 
and local conditions and all other matters which can, in any way affect the work under this Agreement. 
 The prices established for the work to be done will reflect all costs pertaining to that work. 
 
The Contractor will notify the Engineer promptly in writing of any subsurface or adverse physical 
conditions at the site which differ materially from those that may be indicated by the Contract 
Documents or earlier subsurface information in accordance with Section I-2.01 of the Instructions to 
Bidders and Section G-2.04 of the General Provisions.  The Engineer will promptly investigate the 
conditions and advise the Contractor in writing if further surveys or subsurface tests are necessary.  If 
necessary, the Department will promptly obtain the necessary additional surveys and tests and furnish 
copies to the Contractor. 
 
T2.02  Site Preparation 
 
A) General 
 
The construction site shall be cleared of all obstructions, stumps roots, and vegetation within the limits 
required for proper execution of the work in accordance with Section 110, FDOT Standard 
Specifications, latest edition, to a minimum depth of 12 inches. 
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Shrubbery, trees and plants shall be protected as required by the City of Tampa Parks Department 
("Parks Department") or the agency having jurisdiction, as shown on the plans, or as directed by the 
Engineer.  Where necessary to remove plantings in order to accomplish the work, such plantings shall 
be replaced.  Trees will be transplanted when feasible, and when a successful transplant is probable. 
 Plantings and trees shall be replaced before the work is accepted. 
 
Foliage, trunks, and roots of trees to remain shall be barricaded by encircling with stakes and flagging 
at a distance equal to the branch spread or as required by the Parks Department.  Stockpiling of 
materials and movement of equipment shall be avoided within this area.  Interfering branches shall be 
removed without injury to trunks. 
 
Trees, stumps, and large roots within the construction area shall be removed, unless otherwise 
directed. Topsoil shall be stockpiled for future use.  Unsuitable materials shall be removed from the 
site and properly disposed of by the Contractor.  All trees shall be preserved in their natural state 
unless their removal is directed by the Department.  Trees within 20 feet of the construction line shall 
be protected as indicated on the plans or as directed by the Engineer.  Trees with trunk diameters in 
excess of five inches (measured circumference three feet above ground level and divided by 3.14) 
shall be preserved unless: 
 
A. their removal is directed;  
B. they are located within areas scheduled to be paved; or  
C. they interfere with utility or pipe trench alignment.   
 
All trenching performed adjacent to tree trunks shall be accomplished in such a manner as to 
maintain a minimum clearance of at least 10 feet between the pipe and the base of the tree trunks for 
trees 5 inches in diameter and larger.  A minimum of 20 feet clearance shall be maintained for tree 
trunks classified a grand tree by the Parks Department.  When trenching is to be performed closer 
than the above minimums, root pruning or other protective measures as directed by the Engineer may 
be required.  Tree trimming and root pruning shall be performed by a competent tree specialist who 
carries proper insurance and is licensed by the City of Tampa.  
 
T2.03  Dewatering 
 
If subsurface water is encountered in trenching or structural excavation work, the Contractor shall 
adequately dewater the excavation at his expense.  No additional payment shall be made for 
dewatering operations. 
 
The contractor will be required to do any and all sampling that may be required to be in conformance 
with the NPDES discharge permit requirements, at no expense to the city. 
 
Subsurface water shall be kept 2 feet or more below the working area until there is no danger of 
displacement of pipes or structures.  All water collected and pumped shall be disposed of in a manner 
which will cause no health hazard, flooding or nuisance to the surrounding area and in a manner so 
as not to degrade the water quality of surrounding water or violate any environmental ordinances or 
requirements.  Water containing debris, sand or heavy sediment shall not be discharged into the 
storm water system.  All permits for the discharge of this water shall be obtained by the Contractor 
from the appropriate regulatory agency. 
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T2.04  Trenching, Backfilling and Compacting 
 
Trenching shall be conducted to the limits and grades shown on the plans or as directed by the 
Department. 
 
The Contractor performing trench excavation on this Contract shall comply with the Occupational 
Safety and Health Administration's (OSHA) trench excavation safety standards, 29 C.F.R., 
s.1926.650, Subpart P, including all subsequent revisions or updates to these standards as adopted 
by the Department of Labor and Employment Security (DLES) as well as The Florida Trench Safety 
Act as delineated in Florida Statute Chapter 553, Part III. 
 
By submission of his bid and subsequent execution of this Contract, the Contractor certifies that all 
trench excavation done within his control shall be accomplished in strict adherence with OSHA trench 
safety standards, including all revisions and updates to these standards as adopted by the 
Department of Labor and Employment Security, as well as to The Florida Trench Safety Act as 
delineated in Florida Statute Chapter 553, Part III. 
 
The Contractor also agrees that he has obtained or will obtain identical certification from his proposed 
subcontractors that will perform trench excavation prior to award of the subcontracts and that he will 
retain such certifications in his files for a period of not less than three years following final acceptance. 
 
The Contractor shall consider all available geotechnical information in his design of the trench 
excavation safety system. 
 
Dewatering operations shall be maintained until pipe laying is complete and the trench backfilled 
sufficiently to prevent movement or flotation of the pipe. 
 
The use of trench-digging machinery will be permitted except in places where its operation will cause 
damage to other utilities, trees, buildings, or existing structures above or below ground; in which case 
hand methods will be employed. 
 
The trench width and trenching method may vary with, and depend upon the depth of the trench and 
the nature of the excavated material encountered; but in any case shall be of ample width to permit 
the pipe to be laid and jointed properly and the backfill to be placed and compacted properly.  The 
minimum width of unsheeted trench, at the bottom where the pipe is to be laid, shall be one foot 
greater than the nominal diameter of the pipe, except by consent of the Department.  The maximum 
clear width of trench and the trench support system shall be in accordance with OSHA requirements.   
 
Where sheeting and bracing are used, the trench width shall be increased accordingly.  Trench 
sheeting shall be cut off at a level of at least 1 foot above the top of the installed pipe and shall be left 
in place until the pipe has been laid, tested for defects, repaired if necessary, and until the earth 
around the pipe has been compacted to a depth of 2 feet over the top of pipe. 
 
Unless otherwise specified, the trench shall be AWWA C600 Type 2 as shown on the Standard 
Details "Typical Trench, Bedding and Backfill Detail".  The trench shall have a flat bottom conforming 
to the depth to which the pipe is to be laid.  The pipe shall be laid upon sound soil, cut true and even, 
so that the barrel of the pipe will have equal bearing for its full length.  Bell depressions of ample 
dimensions shall be dug at each joint to permit proper pipe jointing. 
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In the event the Contractor excavates below the elevation required without approval from the 
Department, he shall refill with approved material and thoroughly consolidate.  If, in the opinion of the 
Engineer, the trench bottom cannot support the pipe, a further depth and/or width shall be excavated 
and refilled to pipe foundation grade or other approved means shall be adopted to assure a firm 
foundation for the pipe. 
 
All excavated material shall be piled in a manner that will not endanger the work and that will avoid 
obstructing sidewalks and driveways.  Gutters shall be kept clear or other satisfactory provisions 
made for street drainage.  All material removed from the trench on an improved area shall be 
removed from the site by the Contractor at the Contractor's expense. 
 
Material removed from an unimproved area may be reused if, in the opinion of the Engineer, it is 
suitable and if local conditions permit reuse.  All materials suitable for reuse must be stored separate 
from the general excavated material.  All backfill material must be approved by Engineer prior to 
placement.  If replacement backfill is required, the Contractor must supply the material at his expense. 
  
Backfill material shall be free from cinders, ashes, refuse, organic matter, boulders, rocks or stones, 
or other material that in the opinion of the Engineer is unsuitable.  Rocks up to 6-inches in their 
greatest dimension may be used for backfill from 1 foot above the top of the pipe up to the subgrade 
of the pavement unless otherwise specified by the Engineer. 
 
All trenches shall be backfilled by hand, from the bottom of the trench to the centerline of the pipe in 
layers of 6 inches.  Compaction shall be performed by tamping.  Backfill material shall be deposited in 
the trench for the full width on each side of the pipe.  From the centerline of the pipe to the specified 
grade, the pipe shall be backfilled by hand or by approved mechanical methods. 
 
Compaction and consolidation shall be done in accordance with the requirements of the agency 
having jurisdiction. Unless requirements of the agency having jurisdiction are more stringent, all 
compaction shall conform to the following: 
 
A.  Impervious (paved) Surface Areas 
The space between the pipe and the trench sides shall be packed full by hand-shoveled earth, free 
from lumps, carefully deposited in layers not exceeding 6-inches in depth.  Such material shall be 
placed equally on each side of the pipe, and at the same time tamped in a manner acceptable to 
the Department, until enough fill has been so placed and compacted to the centerline of the pipe. 
From this point to 12 inches above the pipe, backfill shall be placed and compacted in uniform 
loose lifts no greater than 6 inches to a density that is at least 98% of the maximum modified 
proctor density (as determined by the Modified Proctor Density Test Method (ASTM D-1557)).  The 
balance of the soils backfilled from this point to the top of the trench shall be placed and compacted 
in loose lifts not to exceed 12 inches to a density at least 98% of the maximum modified proctor 
density. 

B.  Pervious (non-paved) Surface Areas  
 
The space between the pipe and the trench sides shall be packed full by hand-shoveled earth, free 
from lumps, carefully deposited in layers not exceeding 6-inches in depth.  Such material shall be 
placed equally on each side of the pipe, and at the same time tamped in a manner acceptable to 
the Department, until fill has been placed and compacted from the bottom of the trench to the 
centerline of the pipe. From this point up to grade, backfilled soils shall be placed and compacted in 
uniform loose lifts no greater than 12 inches, to a density that is at least 95% of the maximum 
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density as determined by the Modified Proctor Density Test (ASTM D-1557). 
 
T2.05  Pipeline Installation 
 
A) General 
 
During shipping, delivery and installation of pipe and accessories, materials shall be handled in such a 
manner as to prevent any damage.  Particular care shall be taken not to injure pipe coatings.  All pipe, 
fittings, valves and other material shall be subject to inspection and acceptance by the Department after 
delivery and no broken, cracked, misshapen, imperfectly coated, or otherwise damaged or unsatisfactory 
material shall be used.  When a defect is discovered, the damaged portion shall not be installed.  With the 
Department's approval, cracked pipe shall have the defect cut off at least 12 inches from the break in the 
sound section of the barrel.  
 
Installations shall be according to AWWA Standard C600 (ductile iron pipe), AWWA C605 (PVCP pipe), 
AWWA C906 (PE pipe), AWWA Manual of Water Supply Practices M55 (PE Pipe Design and 
Installation), ASTM F2164-02 (Field Leak Testing of PE Pipe), pipe manufacturer's recommendations, 
and as described in these technical specifications.  Disinfection of all water mains shall be in accordance 
with AWWA C651. 
 
All connections to existing piping systems shall be made as shown or indicated on the plans after 
consultation and cooperation with the Department.  No such connection shall be made until all 
requirements of these specifications as to tests, cleaning, flushing and disinfection of new work have 
been met, and the planned cut-in to the existing line has been approved by the Department.  Where 
connections are made between new work and existing work, the connections shall be made in a thorough 
and workmanlike manner using proper fittings and specials.  Some such connections may have to be 
made during off-peak hours if required by the Department.  
 
B) Underground Pipelines 
 
Proper implements, tools and facilities satisfactory to the Department shall be provided and used.  Pipe, 
fittings, valves and appurtenances shall be carefully lowered into the trench piece by piece.  Under no 
circumstances shall piping materials be dropped or dumped into the trench.  Pipe and fittings shall be 
carefully examined for cracks and other defects while suspended above the trench immediately before 
installation in final position.  If damage occurs to any pipe, fitting, valve or piping accessory in handling, 
the damage shall be immediately brought to the Engineer's attention.  The Engineer shall prescribe 
corrective repairs or rejection of the damaged items. 
 
Lumps, blisters and excess coating shall be removed from the bell- and-spigot end of each pipe.  The 
outside of the spigot and the inside of the bell shall be wire brushed and wiped clean, dry and free from oil 
and grease before the pipe is laid. Pipe joints shall be made up in accordance with manufacturer's 
recommendations.  
 
For DIP and PVCP, upon satisfactory excavation of the pipe trench and completion of the pipe bedding, a 
continuous trough for the pipe barrel and recesses for the pipe bells, or couplings, shall be excavated by 
hand digging.  When the pipe is laid in the prepared trench, true to line and grade, the pipe barrel shall 
receive continuous, uniform support and no pressure will be exerted on the pipe joints from the trench 
bottom.  All ductile iron pipe shall be wrapped in polyethylene encasement (polywrapped) as shown in the 
Standard Detail.  The polywrap and tape shall be blue for potable water and green for sanitary sewer 
force mains. 
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Pipe manufactured from materials, which are classed as flexible for purpose of pipe design shall be 
bedded true to line and grade with uniform and continuous support from a firm base and installed in 
accordance with manufacturer's recommendations. Blocking shall not be used to bring the pipe to grade. 
 Backfill material shall be properly placed and compacted to provide lateral restraint against deflection in 
the pipe diameter.  Care shall be exercised to avoid contact between the pipe and compaction equipment. 
 
Pipe interior surfaces shall be thoroughly cleaned of all foreign matter before being gently lowered into 
the trench and shall be kept clean during laying operations by means of plugs or other approved 
methods.  Pipe 12-inches in diameter and smaller may be cleaned by flushing in place under the 
supervision of the Engineer if in the Engineer's opinion the pipe contains dirt that can be so removed; if 
not, then the pipe shall be cleaned by swabbing and flushing before it is placed in the trench.  All pipe 12-
inches in diameter and larger shall be thoroughly cleaned, by appropriate means, before placing it in the 
trench.  During suspension of work for any reason at any time, including the end of each workday, a 
watertight plug shall be placed in the end of the pipe last laid to prevent mud or other foreign material 
from entering the pipe.  Sufficient backfill material shall also be placed over the pipe to prevent flotation.  
Lines shall be laid straight and depth of cover shall be maintained uniformly with respect to finished 
grade, whether grading is completed or proposed at time of pipe installation. Pipelines shown on the 
plans to be laid at grade or with a specified slope shall be installed with the invert conforming to the 
required elevations, slopes and alignment shown and with the pipe bottom uniformly and continuously 
supported by a firm bedding and foundation.  Pipe installed using horizontal directional drill will be 
installed within the tolerance outline herein.    
 
The work shall at all time progress with caution so as to prevent damage to underground obstructions, 
both known and unknown.  Should an obstruction not shown on the plans be encountered, the Engineer 
shall be immediately notified so that alteration to the plans can be made should realignment be 
necessary.  The Contractor shall notify the Engineer far enough in advance to allow the realignment to be 
accomplished by deflection in the pipe joints or adjustment in the drilling operation.   
 
Ductile iron pipe and PVC pipe shall be laid with bell ends facing in the direction of pipe-laying (upstream) 
unless directed otherwise by the Department.  Only EPDM gaskets will be used for PVC pipe and ductile 
iron pipe.  Wherever it is necessary to deflect pipe from a straight line, either in the vertical or horizontal 
plane, the amount of deflection allowed shall not exceed 80% of that allowed under AWWA Standard C 
600 (DIP) for the type of joint being installed and in accordance with the manufacturer's 
recommendations. Only after the pipe has been properly homed will it be allowed to be deflected.  No 
deflection will be allowed in PVC pipe joints – however, longitudinal bending of PVC pressure pipe in 
conformance with AWWA C605 will be allowed.   
 
Water mains crossing or parallel to storm sewer, sanitary sewer and gas mains shall have a minimum of 
12 inches vertical clearance and a horizontal clearance which shall comply with all State, Local and 
Federal regulations and requirements.  A minimum 3-foot pipe wall to pipe wall clearance shall be 
maintained between all utilities and water main.  Any exceptions to these standards must be approved in 
advance by the Engineer.  When crossing or parallel to storm sewer and sanitary sewer mains, including 
gravity sewers and force mains, with less than the minimum clearances, the Contractor shall protect the 
water main as shown on the plans or, in a manner acceptable to the Engineer.  Where ductile iron or PVC 
pipe water mains are crossing sewer service laterals with less than the require 12 inch minimum 
clearance, the Contractor shall make the necessary adjustments to center a full joint of water main (18' 
min.) at the conflict point, or replace 10 feet of the lateral with PVC pipe meeting AWWA C-900 Class 150 
centered over the conflict point. Sewer laterals, when replaced, shall be installed in accordance with the 
City of Tampa Department of Sanitary Sewers technical manual, latest edition. 
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1. Thrust Restraint 
 
All plugs, caps, hydrants, tees, bends and other fittings on pressure pipelines shall be provided with 
restrained joints as indicated on the plans, or as directed by the Engineer.  Thrust blocks or reaction 
blocks may only be used when approved in advance by the Engineer.  
 
2. Joints 
 
The joints of all pipelines shall be made absolutely tight.  The particular joint used shall be acceptable to 
the Department prior to installation.  The gasket material for all joints shall be EPDM and shall be properly 
positioned before the pipe is lowered into the trench.  The joining of the pipe shall proceed in accordance 
with the manufacturer's requirements. When required, push-on pipe joints shall be restrained as indicated 
on the plans, or as directed by the Engineer, with gripper-type restraint gaskets. Exterior metal restraint 
devices shall not be used to restrain pipe joints. 
 
a) Push-on Joints 
 
In making up the push-on type joint, the EPDM gasket shall be placed in the socket with the large round 
end entering first so that the groove fits over the bend in the seat.  A thin film of lubricant (approved by the 
manufacturer) shall then be applied to the inside surface of the gasket that will come in contact with the 
entering pipe.  The plain end of the pipe to be entered shall be thoroughly brushed with a wire brush and 
placed in alignment with the bell of the pipe to which it is to be joined.  The joint shall be made up by 
exerting sufficient force on entering pipe so that its plain end is moved past the gasket until it seats as per 
manufacturer's recommendations.  Backhoe buckets or excavation equipment shall not be applied 
directly to the pipe. 
 
b) Mechanical Joints 
 
Where shown on the plans, or where in the opinion of the Department, settlement or vibration is likely to 
occur, all pipe joints of pressure pipelines shall be bolted mechanical type as specified herein. 
 
Mechanical joints shall be made up using high-strength, low- alloy steel bolts and rubber gaskets having 
either plain or duck tip as recommended by the manufacturer.  All types of mechanical joint pipes shall be 
laid and jointed in full conformance with the manufacturer's recommendations.  Only especially skilled 
workmen shall be permitted to make up mechanical joints. 
 
Mechanical joints shall be centered in the bells.  Soapy water shall be brushed over the gasket just prior 
to installation.  The EPDM gasket and gland shall be placed in position, the bolts inserted, and the nuts 
tightened finger tight.  Mechanical joints shall be assembled in accordance with AWWA Standards.  The 
joints shall be tightened on opposite sides of the pipes by means of a torque wrench in such a manner 
that the gland shall be brought up evenly into the joint.  The following range of bolt torques shall be 
applied: 
 
 
    Bolt Size (Inches)  Range of Torque 
    3/4" diameter   85 to 95 ft.-lbs. 
    1" diameter   95 to 100 ft.-lbs. 
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If effective sealing is not obtained at a maximum torque listed above, the joint shall be disassembled and 
reassembled after thorough cleaning.  If the joint is defective, it shall be cut out and entirely replaced or if 
the Department gives permission, it may be repaired by a suitable clamp.   
 
3. Plugs and Caps 
 
Plugs shall be inserted into the bell ends of all open ductile iron pipe, tees or crosses.  All plain ends of 
pipe and fittings shall be capped.  
 
4. Completion 
 
After the pipe (DIP or PVC) has been installed, inspected by the Engineer and found to be satisfactory, 
sufficient backfill shall be placed along the exposed areas of pipe to hold it securely in place while 
conducting the preliminary hydrostatic test.  No backfill shall be placed over the ductile iron pipe joints 
until the preliminary test is satisfactorily completed, leaving them exposed to view for the detection of 
visible leaks. 
 
Upon satisfactory completion of the preliminary hydrostatic test, backfilling shall be completed.   
 
T2.06  Fittings 
 
Fittings shall be handled with care to avoid damage.  All fittings shall be loaded and unloaded by lifting, 
and under no circumstances shall fittings be dropped, skidded, or rolled. Fittings shall not, under any 
circumstances, be placed against pipe or other fittings in such a manner that damage could result.  
Slings, hooks, or tongs used for lifting shall be padded in such a manner as to prevent damage or exterior 
surface or interior lining of fittings.  If any part of the fittings' coating or lining is damaged by the 
Contractor, the repair or replacement shall be made by the Contractor in a manner satisfactory to the 
Engineer before installing.  Fittings shall also be stored at all times in a safe manner to prevent damage 
and kept free of dirt, mud, or other foreign matter.  All fitting gaskets shall be stored and placed in a cool 
location out of direct sunlight and out of contact with petroleum products.  All gaskets shall be used on a 
first-in, first-out basis.  Adequate precautions shall be taken to prevent the separation of joints at bends, 
tees, and plugged ends. 
 
Details of design, construction, applications, installations, and number of joints necessary for the restraint 
of a given thrust shall be as specified herein, as shown on the Standard Details or as indicated on the 
plans.  Under no circumstances shall gray iron pipe be used at restrained joints.  Ductile iron pipe will be 
used unless otherwise specified by the Department. 
 
Where reaction or thrust blocking is required, it shall be of concrete meeting the following design criteria: 
  • Compressive Strength - 3,000 PSI 
   90% after 7 days 
   110% after 28 days 
  • % Air Entrainment - 5.0% 
  • Water/Cement Ratio - 265 lb Water/1 CY Concrete 
  • Maximum Aggregate Size - 1½" 
  • Slump - 3" - 4" 
 
Blocking shall be placed between undisturbed earth and the fitting to be anchored where firm support can 
be obtained.  The area of bearing on the pipe and on the ground in each instance shall be that shown on 
the plans, the Standard Detail or as directed by the Engineer.  The fittings shall be polyethylene encased 
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in a manner acceptable to the Engineer prior to blocking.  The blocking shall, unless otherwise shown or 
directed, be so placed that the pipe and fitting joints will be accessible for repair.  If the soil does not 
provide firm support, then suitable tie rods, bridles, clamps and accessories as specified by the pipe 
manufacturer to brace the fitting properly shall be provided. 
 
Pre-cast thrust blocks may be used in lieu of poured-in-place blocks on 8 inch and smaller ductile iron 
water mains only.  This type of block must be manufactured in accordance with these Technical 
Specifications.  Size and bearing area of blocks will be as shown in the standard details or as determined 
by the Department.  The Department has the authority to reject any damaged block or any block 
considered to be of questionable quality.  Placement will be in accordance with standard procedures for 
restraining thrust. Earth behind such blocks will be either undisturbed or compacted to a minimum of 95% 
(Modified Proctor) density. 
 
Tie rods and pipe clamps when allowed by the Department must be of adequate strength to prevent 
movement or other suitable means may be used as allowed by the Department. Steel rods, clamps, and 
washers shall be rustproof treated with bituminous material and polyethylene encased. 
 
T2.07 Valves 
 
Valves shall be handled with care to avoid damage.  All valves shall be loaded and unloaded by lifting, 
and under no circumstances shall valves be dropped, skidded, or rolled. Valves shall not be placed, under 
any circumstances, against pipe, other valves or other fittings in such a manner that damage could result. 
 Slings, hooks, or tongs used for lifting shall be padded in such a manner as to prevent damage.  If any 
part of the valves' coating and lining is damaged by the Contractor, the repair and replacement shall be 
made by the Contractor at his expense in manner satisfactory to the Engineer before installing.  Valves 
shall also be stored at all times in a safe manner to prevent damage and kept free of dirt, mud, or other 
foreign matter.  All valve gaskets shall be stored and placed in a cool location out of direct sunlight and 
out of contact with petroleum products.  All gaskets shall be used on a first-in, first-out basis. 
 
Valves shall be set and joined to new pipe in a manner heretofore specified for cleaning, laying, and 
joining pipe.  Valves shall be installed such that the operating nut is plumb, and its top is no more than 48-
inches from finish grade at the valve. Valve stem extensions shall be installed on any operating nuts 
deeper than 48-inches (see Water Details). 
 
Cast iron valve boxes shall be firmly supported and maintained centered and plumb over the operating 
nut of the valve by the Contractor with box cover flush with the surface of the finished pavement or at 
such other levels as may be directed.  Valve boxes shall have 6-inch thick wire mesh reinforced concrete 
pads poured around the top section of the valve box when in pavement or when directed by the 
Department.  The pad shall be 24 inches square and shall be centered on the valve box.  All Department 
valve covers shall be painted safety blue as prescribed by the American Public Works Association 
(APWA) uniform color code for utility systems. 
 
The valve and valve box shall be installed so Department personnel can insert a valve key through the 
valve box and completely open and close the valve.  This test will be accomplished before final 
acceptance of the valve and box into the water system. 
 
T2.08 Taps, Valve Insertions and Linestops 
 
All material supplied shall be disinfected in accordance with Department standards. 
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After the tapping sleeve and valve have been installed and before the tap is made, the sleeve shall be 
tested to ensure a watertight joint.  A test plug shall be provided in the sleeve and after the sleeve has 
been installed, it will be filled with water and the pressure increased to between 150 psi and 190 psi.  All 
leaking joints shall be repaired to the satisfaction of the Engineer at the Contractor's expense. 
 
All tapping sleeves shall be wrapped and sealed with polyethylene encasement material in a manner 
acceptable to the Engineer. 
 
The contractor shall thoroughly clean the pipe surface, check the size and range of the sleeve to verify 
correct size of the product.  Check the pipe surface to make sure it is free of flaws gouges and extreme 
irregularities.  Pipe and face of gasket shall be lubricated with soap and water or gasket lubricating 
solution. Do not use grease or pipe lubricant. 
 
Position half of body on pipe making sure the outlet is aligned with the branch line to be connected.  
Never position so that rotation is required.  Position back-half of the body and install bolts.  Tighten 
outside bolts first, working toward the center.  Tighten bolts evenly alternating from one side of the sleeve 
to the other.  Tighten bolts to the manufacturer required torque levels. 
 
Check the inside of the sleeve and neck to make certain the gasket is properly sealed and not protruding 
where tapping cutter may damage it.  Test assembly seals using test plug provided on sleeve.  Once all 
seals are tight and test is complete, re-check bolt torques and proceed with tapping, valve insertion or 
linestop. 
 
Install tapping valve per AWWA M-44.  Provide for proper valve and pipe trenching, support, restraint and 
burial per the specifications herein. 
 
T2.09  Hydrants 
 
Fire hydrants (hydrants) shall be handled so as to avoid any damage at all times. Hydrants shall be 
located in a manner to provide complete accessibility and in such a manner that the possibility of damage 
from vehicles or injury to pedestrians will be minimized.  Fire hydrants in FDOT rights-of-way shall 
conform to FDOT clear zone requirements.  Unless otherwise directed, the setting of any hydrant shall be 
as described in these Technical Specifications, and as shown in Water Details 4.01 and 4.02.  
 
Fire hydrants shall be thoroughly cleaned of dirt or foreign material before installation.  All hydrants shall 
stand plumb and shall have their pumper nozzle perpendicular to the curb.  The hydrant’s bottom flange 
elevation shall be finished-grade plus 3- to 5-inches, and standard depth-of-bury shall be 3- to 5-feet. The 
Contractor will not be allowed to install hydrant extension kits (or vertical offsets of the hydrant lead) to 
accomplish required bottom flange elevations…hydrant(s) provided shall be with the appropriate length of 
riser pipe(s) to achieve elevation(s) and depth-of-bury required for installation in accordance with Water 
Detail 4.01.   
 
 
Each hydrant shall be connected to the water main with a 6-inch branch controlled by an independent 6-
inch resilient seat gate valve hydrant shut-off valve. Per the Florida Fire Prevention Code, NFPA 
1:18.3.4.1, clearances of seven and one-half feet in front of and to the sides of the fire hydrant are 
required, and four feet clearance required to the rear of the hydrant. 

   
All fire hydrant leads shall be made of ductile iron pipe.  All fire hydrant tees shall be made of ductile iron. 
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All hydrants shall be anchored by restrained fittings as specified in these Technical Specifications and as 
shown in the Standard Details. 
 
All fire hydrants shall be painted with a high-grade enamel, Federal Safety Yellow (OSHA approved), 
above the ground line. 
 
All hydrant sets shall include the installation of a concrete thrust collar around the barrel of the hydrant 8 
inches below the ground line.   
 
Upon completion of installation and passing all required tests, the Contractor shall paint the bonnet of the 
hydrant OSHA green. 
 
T2.10 Meter and Fire Service Connections 
 
Any water meter and fire service connection made to new water distribution mains shall be at locations 
called for in the plans, in meter set cards, or as otherwise directed by the Department.  No meter or fire 
service connections are to be installed outside right-of- way limits unless easements have been provided 
or as directed by the Engineer.  Any trenching, excavation, backfilling, cutting, tapping necessary to install 
meter and fire service connections and such incidental work associated with the installation of meter and 
fire service system shall be performed in strict accordance with these specifications or as directed by the 
Engineer.  Meters and double detector check valves shall be handled so as to avoid any damage at all 
times. 
 
Meter services to be transferred to new replacement water mains (designated in the plans as circled 
meters) shall include new tap of the new water main for the service line, installation of appropriate sized 
HDPE tubing service line, and new HDPE meter box in accordance with Water Department Meter Details. 
 Locations of existing meters shall remain unchanged, unless otherwise noted on the plans or as directed 
by the Engineer. 
 
T3.00  TESTING 
 
The Department will require the Contractor to perform the required tests to ensure that all pipe installed 
including service lines meets the Department's standards.  The required tests are as follows: 
 
T3.01  Hydrostatic Testing 
 
1. Pressure Testing 
 
All newly laid pipe, including fittings, valves and service lines shall be pressure tested in accordance with 
AWWA Standard C600 and these documents where applicable.  

 
The Contractor shall provide all necessary equipment and instrumentation (pressure gauges, volume 
gauges, hoses pumps, test pipe, test fittings, etc.) required for flushing and testing of the piping systems. 
  Pressure gauges shall be marked in graduated increments that do not exceed 2 pounds per square 
inch.  Gauges used to measure the volume of water necessary to raise post-test line pressure back to the 
highest pressure achieved during the test duration will be marked in graduated increments which do not 
exceed 5 ounces.   If requested by the Engineer, the Contractor shall furnish to the Engineer certified test 
data for the pressure gauges and recorders used on hydrostatic equipment.  Water for test purposes will 
be supplied by the Department.  At the option of the Engineer, flow meters and/or pressure gauges used 
on hydrostatic testing equipped with approved strip or round chart recorders shall be supplied by the 
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Contractor.  Tests shall be made in sections not to exceed 1/2 mile.  Testing shall be conducted in the 
presence of and to the satisfaction of the Engineer as a condition precedent to the approval and 
acceptance of the system.  Not less than 3 days of notice shall be given prior to start of such tests, and 
such testing shall not be scheduled until preliminary testing by the Contractor has indicated that the test 
section is ready for testing.  The schedule and procedures for testing shall be determined by the 
Contractor and reviewed with the Engineer prior to testing.  
 
The duration of each pressure test shall be at least 2 hours with a minimum test pressure in excess of 
150 psi.  At no time shall the test or line pressure exceed 190 psi.  If required by the Engineer, pump test 
equipment will be equipped with pressure relief valves pre-set to 190 psi.  Each valved section of pipe 
shall be slowly filled with water and a pump shall be connected to the low point of the section being 
tested.   
 
Before conducting the test, the Contractor shall backfill all pipe and reaction blocking unless the Engineer 
directs certain joints or connections to be left uncovered.  When reaction blocking is provided, the 
pressure test shall not be made until adequate curing time for the blocking has been allowed. 
 
Before application of the test pressure, all air shall be expelled from the pipe. To accomplish this, taps will 
be made, if necessary, at points of highest elevation and afterward tightly stopped with tapered brass 
plugs, all at the Contractor's expense. 
 
At the end of the 2-hour test period, the Contractor will be required to pump the lines back up to the 
highest pressure obtained during the duration of the test period. 
 
Pressure tests shall be made between valves to demonstrate the ability of the valve to sustain pressure.  
All piping systems shall be tested in accordance with these test methods in addition to any other tests 
required by local plumbing codes or building authorities.   
 
Throughout the duration of the test, the Contractor is required to maintain a minimum pressure in excess 
of 150 psi.  The Contractor is advised that, should the test pressure fall to or below 150 psi any time 
during the 2-hour test, the test will be considered invalid and a retest will be required.  Therefore, it is 
advised that the Contractor should pump water into the line as the test pressure approaches 150-psi. 
 
The Contractor is warned that pressure testing against existing valves is done at his own risk.  Failure of 
these valves to hold test pressure will not relieve the Contractor of the pressure testing. 
 
All exposed pipe, fittings, valves and joints shall be carefully examined for leaks. Any cracked or defective 
pipe, fittings, valves or other appurtenances discovered as a consequence of the pressure test shall be 
removed and replaced with acceptable material.  All leaking or defective joints shall be repaired, corrected 
or replaced.  After all necessary replacements and corrections have been made, the test shall be 
repeated to the satisfaction of the Engineer. 
 
If the pipeline fails the pressure test twice, then the Contractor shall be required to retest the pipeline and 
provide to the Department certification by a Professional Engineer registered in the State of Florida, that 
the pipeline has passed the test in accordance with these standards prior to the Water Department 
scheduling and witnessing the pressure test. 
 
2. Leakage Tests for Pipelines  
 
Concurrently with pressure testing, pipelines shall be subjected to leakage tests.  
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Leakage measurements shall not be started until a constant test pressure has been established in excess 
of 150 psi.  
 
The duration of each leakage test shall be at least 2 hours and the test pressure shall be as specified for 
the pressure tests.  Leakage is defined as the quantity of water that must be supplied into the pipeline or 
section thereof to maintain the established test pressure after the air in the pipeline has been expelled 
and the pipe filled with water plus that volume of water required at the conclusion of the test to bring the 
line pressure back up to the highest pressure obtained during the duration of the test period.  
 
The maximum allowable leakage shall not exceed the number of gallons per hour (gph) as determined by 
the following formula: 
                             
   L = (SD x √P)/ 148,000 
    
   where, 
   L - allowable leakage, gph 
   S - length of pipeline tested, feet 
   D - nominal diameter of the pipe, inches 
   P - average test pressure during the leakage test, psi gage 
 
When leakage exceeds the allowable limit, the defective pipe or joints shall be located and repaired.  All 
visible leaks are to be repaired regardless of the amount of leakage.  If the defective portions cannot be 
located, the Contractor shall remove and reconstruct as much of the work as is necessary until the 
leakage is within the allowable limits.  Such corrective work or damages to other parts of the work as a 
result of such work shall be at the Contractor's expense. 
 
Leakage detection at mechanical joints shall be stopped by tightening the gland (not to exceed required 
torque) and leaking slip joints shall be cut out and entirely replaced or if permission is given by the 
Engineer, it may be repaired by a suitable clamp. Any split, cracked or defective pipe, fittings, valves, or 
hydrants discovered as a result of this test shall be removed and replaced by the Contractor with sound 
material and then test shall be repeated. 
 
 If the pipeline fails the test twice, the Contractor shall be required to retest the pipeline and provide the 
Department certification by a Professional Engineer registered in the State of Florida that the pipeline has 
passed the test in accordance with these standards. 
 
T3.02  Disinfection 
 
The Contractor shall disinfect the water mains in accordance with the applicable section of the latest 
AWWA Specification C651, as summarized below.  The Contractor, if directed, shall use the method 
specified by the Engineer. 
 
Method of Chlorination 
 
1. Slug Method 
 
The slug method consists of:  a) Completely filling the main in order to remove air pockets, b) flushing the 
main with a velocity of not less than 2.5 feet per second (fps) in order to remove particles, c) at a point not 
more than 10 feet downstream of the water source flushing the new main; chlorine is to be continuously 
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injected for a sufficient period to develop a solid column or "slug" of chlorinated water, d) the slug of 
chlorinated water is to move through the main exposing all interior surfaces to a chlorine concentration of 
approximately 100 mg/L for at least a 3 hour period.   

 
2. Continuous Feed Method 
 
The continuous feed method consists of a) completely filling the main to remove air pockets, b) flushing 
the main with a velocity not less than 2.5 fps, c) at a point not more than 10 feet downstream of the water 
source flushing the new main; chlorine is to be injected in the new main at a constant rate sufficient to 
establish a 25 mg/L chlorine concentration throughout the main, d) Note table for amount of sufficient 
chlorine required for each 100 foot section of pipe of various diameters. 
 
          100%   1% Chlorine 
   Pipe Diameter  Chlorine (1b)   Solution (gal) 
 
     4  0.013    0.16 
     6  0.030    0.36 
     8  0.054    0.65 
     
The chlorinated water shall be retained in the main for at least 24 hours and have a residual of not less 
than 10 mg/L free chlorine prior to flushing. 
 
3. Testing 
 
Upon completion of the hydrostatic test and disinfection, the Contractor shall contact the Department's 
Construction Section requesting a bacteria test.  The Contractor shall install sample taps on the new main 
and at the end of each new branch of the piping system.  The Contractor shall flush the chlorinated 
disinfection water from the piping system until a free chlorine residual of 1 to 1.5 mg/L is maintained.  The 
Engineer will pull a water sample on 2 consecutive days allowing 24 hours for each sample to be 
processed. 
 
The contractor shall coordinate the scheduling of the sampling procedure a minimum of one-week in 
advance of wanting the sample to be pulled.  Due to the varying workload, the sample will be scheduled 
and pulled as the schedule permits.  All failed samples, or samples that are not ready at the time of 
collection, will be charged to the contractor at the current rate it costs the Department per sample. 
 
Due to the requirements from the FDEP, the contractor may be required to remobilize to the job site thirty 
to forty-five days after the samples have been cleared to perform necessary meter transfers and/or cut 
and plugs. 
 
Samples for bacterial analysis will be taken and analyzed by the Department.  The sampling process may 
only begin on Mondays or Wednesdays.  Two consecutive approved samples, taken 24 hours apart, will 
be required.  Those samples will be pulled by the Water Department 24 hours apart.  If the first sample is 
taken on Monday, the second sample must be taken on Tuesday.  If the first sample is taken on 
Wednesday, the second sample will be taken on Thursday.  No samples will be taken on Friday and the 
sampling process will not begin on Tuesday or Thursday.  All drilling and tapping equipment shall be 
sterilized as directed by the Engineer. 
 
After completing the testing and sterilizing and regardless of ground conditions, all sample taps and 
corporation stops shall be removed from the pipe and replaced with tapered brass plugs. 
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T4.00 RESTORATION 
 
T4.01 Waste Material Disposal 
 
The Contractor shall remove and dispose of all debris and excess spoil resulting from clearing, demolition 
and excavation operations.  Natural waterways or bodies water shall not be used for disposal or debris. 
 
All debris shall be disposed of at a site approved and permitted by the State for such disposal.  Clean 
spoil may be disposed on private property only with written authorization of the property owner. 
 
Burning of brush or debris may be permitted, if allowed by the City, subject to the Contractor's securing 
permits and providing such fire watch and notification of local fire companies as may be required by local 
law or ordinance.  Such permits, however, shall not relieve the Contractor of his responsibilities or 
liabilities with regard to protecting public health or properties. 
 
T4.02 Repair and Resurfacing 
 
Where street paving, driveways, sidewalks or curb and gutter is disturbed, restoration shall be made to a 
condition at least equal to the original.  All materials used for restoration shall conform to standard 
requirements of that particular agency responsible for roadway maintenance where construction takes 
place. All restoration work shall also meet the requirements of both the permitting agency as well as the 
City.  The Contractor shall determine, to his own satisfaction, any requirements and procedures, other 
than those set forth herein, which may affect the type, quality and method of carrying out the restoration 
to the satisfaction of the Department of areas to be restored. 
 
Base material shall be of the type removed or of equal or greater structural strength as determined by the 
Engineer.  Existing base material from the excavation shall not be reused as base material, but may be 
used as a stabilizer, or for trench backfill after removal of existing asphalt, unless it is determined by the 
Engineer to be unsuitable. 
 
Edges of pavement shall be mechanically sawed to provide a neat, straight edge to the width shown on 
the plans, or greater if necessary, prior to replacement.  Base material shall be placed to the depths 
required by permitting agency and thoroughly compacted to the density required by the Department or to 
the standard of the governing permitting agency. 
 
The Contractor shall pay careful attention to the proper reconstruction of the pavement adjacent to the 
gutters and at street intersections to obtain satisfactory drainage to inlets from the intersecting streets. 
 
T4.03   Sodding 
 
All areas designated by the Engineer to be sodded shall be sodded according to installation procedures 
and materials outlined herein. 
 
Sod shall be of the same type as the surrounding grassed areas (unless specified otherwise by the 
Department), be free of weeds, and have well matted roots.  The sod shall be live, fresh, and uninjured at 
the time of placing.  Materials for sodding shall meet the applicable requirements of Sections 575 and 981 
of the FDOT Standard Specifications, or the requirements of the governing permitting agency.  Except as 
required to match surrounding grassed areas, sod may be St. Augustine, Bahia, or other varieties as 
selected by the Department. 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 
(Vasconia Outfall) - Water 

 

 
 
                                                                         TS-23                                                            FY -16 
                     
                                       

 
Areas designated to be sodded shall first be fine graded to match surrounding areas and scarified or 
loosen to a suitable depth.  Sod shall be placed as soon as possible after being dug and shall be shaded 
and kept moist from the time it is dug until it is planted.  Methods for sodding shall meet the applicable 
requirements of Section 575 of the FDOT Standard Specifications, or the governing permitting agency. 
 
T4.07  PAVEMENT/RIGHT OF WAY RESTORATION REQUIREMENTS – Rev. 2009 

 
SECTION 1 

PAVEMENT RESTORATION SPECIFICATIONS 

1.0 BACKFILL and SUBGRADE: Replace and compact clean sub-grade material classified as A-1, A-
2, A-3. Backfill shall be free of objectionable material (bricks, broken pavement, concrete, clay, 
muck, etc.).  If flowable fill is used both mix and installation shall conform to FDOT Standard 
Specifications for Road and Bridge Construction (January 2000), Section 121-1 through 121-6. 

1.1 Density Requirements: Material shall be compacted in lifts not to exceed 12”. Densities are 
required at alternative 1’ lifts of vertical fill above excavation bottom of trench and for each prepared 
trench segment, not to exceed 200’. Density test is not to be taken through succeeding layers. The 
final subgrade density test shall be taken at elevation beneath Base Material or Full depth. 

1.2 Density Specification: Shall meet 98% compaction of AASHTO T-180. 

 

2.0 BASE MATERIAL: Approved by a City of Tampa D.P.W. Engineer and/or meeting the FDOT 
Standard Specifications for Road and Bridge Construction (January 2000). Submittal may be 
requested by C.O.T. 

2.1 Acceptable Materials: Limerock, Shell Marl, Crushed Concrete. 

2.2 Density Requirements: Place and compact in two lifts. Densities are required for each trench 
segment at final grade, not to exceed 200’. 

2.3 Density Specifications: Shall meet 98% compaction of AASHTO T-180.  

2.4 Base Options: 

A. Limerock, Shell Marl: shall meet Section 1-2 BASE MATERIALS, requires brick joints to be 
sealed with Asphaltic Steep #7330 or Surebond 1300 Sealer. 

B. Crush Concrete: Shall meet Section 1-2 BASE MATERIALS, requires brick joints to be 
sealed with 1:4 sand cement mixture (slurry or moistened to ensure that cement sets). 

2.4.1 Density Requirements: Subgrade material shall meet Section 1-1 BACKFILL and SUBGRADE. 
Base material shall meet Section 1-2 BASE MATERIAL. 

2.4.2 Density Specifications: Shall meet 98% compaction of AASHTO T-180. 
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SECTION 2 

PAVEMENT RESTORATION PROCEDURES 

GENERAL: 

The Permit holder is to contact D.P.W. Technical Services at (813) 635-1949 or Fax. 622-1956, 48 
hours prior to starting permitted work. The material testing results should be forwarded to the 
department/inspection group performing the inspection 

Testing/Inspection shall be scheduled with D.P.W. Materials Testing and Inspections on any part of the 
replacement work. Tests will be performed by the City’s Testing/Inspections Lab or an approved private 
engineering testing laboratory. Contact: (813) 635-3408. 

The Foreman on each project shall maintain on-site, copies of the approved Department of Public 
Works “Application and Permit for Construction and Maintenance Operations within Public Rights of 
Way, including plans, drawings, and the Pavement Restoration Requirements – 2003. 

Copies of all applicable material delivery tickets and copies of all test results not taken by D.P.W. 
Materials Testing and Inspections, shall be forwarded to D.P.W. Technical Services at 3806 26 Ave 
East, Tampa, Fla. 33605. Fax number (813)-622-1956. 

EXCAVATION: 

Utility installations shall be placed a minimum of 30” below grade. If, because of utility conflicts or 
unusual conditions, the 30” minimum depth requirement cannot be maintained, special authorization 
may be granted for installation at a lesser depth. Installations shall maintain the 30” depth, unless 
special authorization is granted in writing, by the D.P.W. Engineer. 

All trench widths under pavement, including driveways, are to be a minimum of 18”, to allow 
mechanical compaction of backfill and base. Density tests are required and restoration shall meet 
SECTION 1.  

Where pavement and/or base are undermined, disturbed, or otherwise damaged, such areas shall be 
cut away and the pavement replacement work extended to correct such conditions. 

Tunneling under driveways, sidewalks, curbing, retaining walls, and pavement shall not be allowed 
unless approved prior to work is given by C.O.T. Engineer. 

When obstructions are encountered in driving or jacking, pipe shall be cut off, left in place, and filled 
with a flowable fill type grout to prevent the formation of voids. 

Edges of jacking pits, directional bore pits, exit pits, trenches, etc. shall be a minimum distance, equal 
to the depth of the pit excavation, from any pavement, curbs, sidewalks, or other structures. If this 
distance cannot be maintained, backfill shall be compacted in lifts not to exceed 12” and density tests 
taken as outlined in SECTION 1-1. 

Ditches shall be restored promptly to prevent the formation of sediment in the existing drainage 
system. Erosion control shall be enforced. The existing ditch grade and cross section profile shall be 
maintained. The City will require sodding, sprigging, or seeding and mulching to restore stable cover of 
vegetation on ditch banks, shoulders, and other areas disturbed by construction.  Vegetation 
restoration will be kept moist and maintained until well established.  Staking of sod will be required if 
ditch slope exceeds 4:1. 
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Erosion control shall abide by Erosion Control Methods set forth in C.O.T: D.P.W. Standard Drawings 
where applicable 

Lawn and landscaped areas shall be restored to original or better condition. Each situation may require 
individual attention and differing restoration procedures. 

CONCRETE 

Concrete sidewalks, driveways or pavement affected by construction operations will be corrected by 
removing and replacing full panels. Cuts in concrete sidewalks or driveways shall be sawed in straight 
lines at panel joints and replaced to full panels.  

Concrete replacement shall be a minimum thickness of 6” for driveways and 4” for sidewalks. Concrete 
and density requirements shall meet SECTION 1-3. 

Concrete curb and gutter will be formed and placed as a single unit to conform to City of Tampa 
Standards.  

Expansion joints shall be provided at not more than 50’ intervals on curb and sidewalk replacement 
work.  

Expansion material shall be used where new concrete meets existing. Sidewalks shall have tooled 
construction joints or sawed control joints at 5’ intervals for 5’ wide sidewalk and 6’intervals for 6’wide 
sidewalk  

ASPHALT: 

Asphalt replacement shall be in accordance with asphalt specifications in the Stormwater section of 
these contract documents.  

TEMPORARY RESTORATION 

Temporary pavement surfaces and sub surface materials shall be restored conforming to all 
requirements regarding configuration, thickness, and density as detailed in SECTION 1. The pavement 
shall be temporary finished with a suitable grade of asphalt and sand to provide a temporary-wearing 
course and to eliminate a dust nuisance. Temporary pavement shall be restored with the proper 
permanent surface within specified time period stated in the legal Permit for Construction and 
Maintenance Operations within Public Rights of Way. 
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City of Tampa – DMI Sub-(Contractors/Consultants/Suppliers) Payments 
(FORM MBD-30) 

[  ] Partial    [  ] Final    
Contract No.:    WO#,(if any):    Contract Name:       
Contractor Name:     Address:         
Federal ID:     Phone:   Fax:    Email:      
GC Pay Period:   Payment Request/Invoice Number:    City Department:    
 
Total Amount Requested for pay period: $   Total Contract Amount(including change orders):$   
      -Type of Ownership - (F=Female M=Male),   BF BM = African Am.,   HF HM = Hispanic Am.,   AF AM = Asian Am.,   NF 
NM = Native Am.,   CF CM = Caucasian S = SLBE 

Type 
Trade/Work 

Activity  

Amount Paid 
To Date 

Amount To Be 
Paid 

For This Period 
[]Sub  

[]Supplier 

Federal ID 

Company Name 
Address 

Phone  &  Fax 
 

Total 
Sub Contract 

Or PO 
Amount 

Amount 
Pending 

Previously 
Reported 

Sub Pay Period 
Ending Date 

 
 

$ $ 

 
 

  

  

 
 

$ $ 

 
 

  

  

 
 

$ $ 

 
 

  

  

 
 

$ $ 

 
 

  

  

 
 

$ $ 

 
 

  

  

 
 

$ $ 

 
 

  

  

(Modifying This Form or Failure to Complete and Sign May Result in Non-Compliance) 
Certification: I hereby certify that the above information is a true and accurate account of payments to sub –
contractors/consultants on this contract.    
 
Signed:        Name/Title:      Date:    
DMI form 30 (rev. 02/01/2013)  Note: Detailed Instructions for completing this form are on the next page 
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Instructions for completing The DMI Sub-(Contractors/Consultants/ Suppliers) Payment Form 
(Form MBD-30) 

 
This form must be submitted with all invoicing or payment requests where there has been subcontracting rendered for the pay period.  
If applicable, after payment has been made to the subcontractor, “Waiver and Release of Lien upon Progress Payment”, “Affidavit of 
Contractor in Connection with Final Payment”, or an affidavit of payment must be submitted with the amount paid for the pay period.  
The following will detail what data is required for this form.  The instructions that follow correspond to the headings on the form 
required to be completed. (Modifying or omitted information from this form my result in non-compliance). 
 

 Contract No.  This is the number assigned by the City of Tampa for the bid or proposal. 
 W.O.#  If the report covers a work order number (W.O.#) for the contract, please indicate it in that space. 
 Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal. 
 Contractor Name. The name of your business. 
 Address. The physical address of your business. 
 Federal ID. A number assigned to a business for tax reporting purposes. 
 Phone.  Telephone number to contact business. 
 Fax. Fax number for business. 
 Email. Provide email address for electronic correspondence. 
 Pay Period.  Provide start and finish dates for pay period. (e.g.  05/01/13 – 05/31/13) 
 Payment Request/Invoice Number.  Provide sequence number for payment requests.  (ex. Payment one, write 1 in space, 

payment three, write 3 in space provided.) 
 City Department.  The City of Tampa department to which the contract pertains. 
 Total Amount Requested for pay period. Provide all dollars you are expecting to receive for the pay period. 
 Total Contract Amount (including change orders). Provide expected total contract amount.  This includes any change 

orders that may increase or decrease the original contract amount. 
 Signed/Name/Title/Date.  This is your certification that the information provided on the form is accurate. 
 See attached documents. Check if you have provided any additional documentation relating to the payment data.  Located at 

the bottom middle of the form. 
 Partial Payment. Check if the payment period is a partial payment, not a final payment.  Located at the top right of the form. 
 Final Payment. Check of this period is the final payment period.  Located at the top right of the form. 

 
The following instructions are for information of any and all subcontractors used for the pay period. 
 

 (Type) of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business or SLBE. 
 Trade/Work Activity.  Indicate the trade, service, or material provided by the subcontractor. 
 SubContractor/SubConsultant/Supplier.  Please indicate status of firm on this contract. 
 Federal ID. A number assigned to a business for tax reporting purposes. This information is critical in proper identification 

of the subcontractor. 
 Company Name, Address, Phone & Fax.  Provide company information for verification of payments. 
 Total Subcontract Amount. Provide total amount of subcontract for subcontractor including change orders. 
 Amount Paid To Date. Indicate all dollars paid to date for the subcontractor. 
 Amount Pending, Previously Reported. Indicate any amount previously reported that payments are pending. 
 Amount To Be Paid for this Period. Provide dollar amount of dollars requested for the pay period. 
 Sub Pay Period Ending Date.  Provide date for which subcontractor invoiced performed work. 

 
Forms must be signed and dated or will be considered incomplete.  The company authorized representative must sign and certify the 
information is true and accurate. Failure to sign this document or return the document unsigned can be cause for determining a 
company is in non-compliance of Ordinance 2008-89. 
 
If any additional information is required or you have any questions, you may call the Minority Business Development Office at (813) 
274-5522. 
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 SPECIFICATIONS 
 
 WORKMANSHIP AND MATERIALS 
 
 SECTION 1 - EXCAVATION - EARTH AND ROCK 
 
W-1.01  General 
 
Opencut excavations shall be made to the widths and depths necessary for constructing all 
structures, pipelines and other conduits included in the Contract, according to the Plans, and 
includes the excavation of any material which, in the opinion of the Engineer, is desirable to be 
excavated for any purpose pertinent to the construction of the work.  Banks more than 5 feet high, 
where a danger of slides or cave-ins exist, shall be shored or sloped to the angle of repose. 
 
 Where excavations are to be made below groundwater, the Contractor shall submit to the 
Engineer for approval, in detail, his proposed method for control of groundwater, including a 
description of the equipment he plans to use and the arrangement of such equipment.  No such 
excavation shall be started until approval of the Engineer has been obtained.  Dewatering work 
shall be included in the Contract Items for pipelines, box culverts, inlets, manholes and other 
structures, and pumping stations, and no separate payment will be made therefor. 
 
W-1.02  Clearing 
 
 The site of all opencut excavations shall first be cleared of obstructions preparatory to 
excavation.  This includes the removal and disposal of vegetation, trees, stumps, roots and 
bushes, except as specified under the subsection headed "Trench Excavation." 
 
W-1.03  Authorized Additional Excavation 
 
 In case the materials encountered at the elevations shown are not suitable, or in case it is 
found desirable or necessary to go to an additional depth, or to an additional depth and width, the 
excavation shall be carried to such additional depth and width as the Engineer may direct in 
writing.  The Contractor shall refill such excavated space with either Class D concrete, or select 
sand or crushed stone fill material, as ordered.  Where necessary, fill materials shall be 
compacted to avoid future settlement.  Additional earth excavations so ordered and concrete, or 
selected sand or crushed stone fill material ordered for filling such additional excavation and 
compaction of select sand or crushed stone fill material will be paid for under the appropriate 
Contract Items or where no such items exist, as extra work as specified in Article 7 of the 
Agreement. 
 
W-1.04  Unauthorized Excavation 
 
 Wherever the excavation is carried beyond or below the lines and grades shown or given 
by the Engineer, except as specified in the subsection headed "Authorized Additional Excavation," 
all such excavated space shall be refilled with such material and in such manner as may be 
directed in order to ensure the stability of the various structures.  Spaces beneath all manholes, 
structures or pipelines excavated without authority shall be refilled by the Contractor at his own 
expense, with Class D concrete, or select sand or crushed stone fill material, and properly 
compacted, as ordered by the Engineer, and no separate payment will be made therefor. 
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W-1.05  Segregation and Disposal of Material 
 
 Topsoil suitable for final grading and landscaping and excavated material suitable for 
backfilling or embankments shall be stockpiled separately on the site in locations approved by the 
Engineer.  Excavated and other material shall not be stored nearer than 4 feet from the edge of 
any excavation and shall be so stored and retained as to prevent its falling or sliding back into the 
excavation.  Surplus excavated material and excavated material unsuitable for backfilling or 
embankments shall become the property of the Contractor and shall be transported, as approved 
by the Engineer, away from the site of the work to the Contractor's own place of disposal. 
 
W-1.06  Shoring and Sheeting 
 
 All excavations shall be properly shored, sheeted, and braced or cut back at the proper 
slope to furnish safe working conditions, to prevent shifting of material, to prevent damage to 
structures or other work, and to avoid delay to the work, all in compliance with the U. S. 
Department of Labor Safety and Health Regulations for Construction promulgated under the 
Occupational Safety and Health Act of 1970 (PL 91-596) and under Section 107 of the Contract 
Work Hours and Safety Standards Act (PL 91-54).  The minimum shoring, sheeting and bracing 
for trench excavations shall meet the general trenching requirements of the safety and health 
regulations.  Before starting excavation for jacking pits and structures, the Contractor shall submit 
complete design calculations and working drawings of proposed sheeting and bracing 
arrangements which have been prepared, signed and sealed by a Professional Engineer 
registered in the State of Florida.  Bracing shall be so arranged as not to place any strain on 
portions of completed work until the general construction has proceeded far enough, in the 
opinion of the Engineer, to provide ample strength.  If the Engineer is of the opinion that at any 
point the sheeting or supports furnished are inadequate or unsuited for the purpose, he may order 
additional sheeting or supports to be installed.  Whether or not such orders are issued, the sole 
responsibility for the design, methods of installation, and adequacy of the sheeting and supports 
shall be and shall remain that of the Contractor. 
 
 Tight sheeting shall be used in that portion of the excavation in City collector and arterial 
streets and in State and County highways below the intersection of a 1 on 1 slope line from the 
edge of the existing pavement to the nearest face of the excavation. 
 
 In general, sheeting for pipelines shall not be driven below the elevation of the top of the 
pipe.  If it is necessary to drive the sheeting below that elevation in order to obtain a dry trench or 
satisfactory working conditions, the sheeting shall be cut off at the top of the pipe and left in place 
below the top of the pipe at no additional cost. 
 
 The sheeting and bracing shall be removed as the excavation is refilled in such a manner 
as to avoid the caving in of the bank or disturbance to adjacent areas or structures except as 
otherwise shown or directed.  Voids left by the withdrawal of the sheeting shall be carefully filled 
by ramming or otherwise as directed. 
 
 Permission of the Engineer shall be obtained before the removal of any shoring, sheeting, 
or bracing.  Such permission by the Engineer shall not relieve the Contractor from the 
responsibility for injury or to other property or persons from failure to leave such sheeting and 
bracing in place. 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 

 

 

3/99 W1-3 

W-1.07  Sheeting Left in Place 
 
 The Engineer may order, in writing, any or all sheeting or bracing to be left in place for the 
purpose of preventing injury to the structures or to other property or to persons, whether such 
sheeting or bracing was shown on the Plans or placed at his direction or otherwise.  If left in place, 
such sheeting shall be cut off at the elevation ordered, but, in general, such cutoffs shall be at 
least 18 inches below the final ground surface.  Bracing remaining in place shall be driven up 
tight. 
 
 The right of the Engineer to order sheeting and bracing left in place shall not be construed 
as creating any obligation on his part to issue such orders. 
 
 Sheeting and bracing left in place, by written order of the Engineer, will be paid for under 
the appropriate Contract Item if included in the Proposal or otherwise by provisions of extra work 
as specified in Section 7 of the Agreement. 
 
W-1.08  Removal of Water 
 
 At all times during the excavation period and until completion and acceptance of the work 
at final inspection, ample means and equipment shall be provided with which to remove promptly 
and dispose of properly all water entering any excavation or other parts of the work.  The 
excavation shall be kept dry.  No water shall be allowed to rise over or come in contact with 
masonry and concrete until the concrete and mortar have attained a set satisfactory to the 
Engineer and, in any event, not sooner than 12 hours after placing the masonry or concrete.  
Water pumped or drained from the work hereunder shall be disposed of in a safe and suitable 
manner without damage to adjacent property or streets or to other work under construction.  
Water shall not be discharged onto streets without adequate protection of the surface at the point 
of discharge.  No water shall be discharged into sanitary sewers.  No water containing settleable 
solids shall be discharged into storm sewers.  Any and all damage caused by dewatering the work 
shall be promptly repaired by the Contractor. 
 
W-1.09  Structure Excavation 
 
 Excavations shall be of sufficient size and only of sufficient size to permit the work to be 
economically and properly constructed in the manner and of the size specified.  The bottom of the 
excavation in earth and rock shall have the shape and dimensions of the underside of the 
structure wherever the nature of the ground will permit. 
 
W-1.10  Trench Excavation 
 
 Before starting trench excavation, all obstructions which are to be removed or relocated 
shall be cleared away.  Trees, shrubs, poles, and other structures which are to be preserved shall 
be properly braced and protected.  All trees and large shrubs shall be preserved with damage to 
the root structure held to a minimum, unless otherwise shown or specified.  Small shrubs may be 
preserved or replaced with equivalent specimens. 
 
 The width of trenches shall be such as to provide adequate space for workmen to place, 
joint, and backfill the pipe properly, but shall be kept to a minimum.  Unless otherwise approved by 
the Engineer, the clear width of the trench at the level of the top of the pipe shall not exceed the 
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sum of the outside diameter of the pipe barrel plus 24 inches. 
 
 In sheeted trenches, the clear width of the trench at the level of the top of the pipe shall be 
measured to the inside of the sheeting. 
 
 Should the Contractor exceed the maximum trench widths specified above, without written 
approval of the Engineer, he may be required to provide, at his own expense, concrete cradle or 
encasement for the pipe as directed by the Engineer, and no separate payment will be made 
therefor. 
 
 The Contractor shall excavate trenches to the respective depths, below the bottom of the 
pipe, for the various classes of pipe bedding shown on the Plans so that pipe bedding material 
can be placed in the bottom of the trench and shaped to provide a continuous, firm bearing for the 
pipe barrel and bells. 
 
 If unstable material is exposed at the level of the bottom of the trench excavation, it shall 
be excavated in accordance with the subsection headed "Authorized Additional Excavation."  
When in the judgement of the Engineer the unstable material extends to an excessive depth, he 
may advise the Contractor in writing to stabilize the trench bottom with a crushed stone, sand mat 
or gravel mat to ensure firm support for the pipe by other suitable methods.  Payment for such 
trench stabilization will be made under the appropriate Contract Items or where no such items 
exist, as extra work as specified in Section 7 of the Agreement. 
 
 The open excavated trench preceding the pipe laying operation and the unfilled trench 
with pipe in place shall be kept to a minimum length causing the least disturbance to traffic and 
use of adjacent property.  Ladders shall be provided and so located as to provide means of exit 
from the trench without more than 25 feet of lateral travel. 
 
W-1.11  Rock Excavation 
 
 The term "rock" as used herein shall include all materials which have compressive 
strengths in excess of 300 psi in their natural undisturbed state and which, in the opinion of the 
Engineer, require drilling and blasting, wedging, sledging, barring or breaking with power tools not 
otherwise required for normal excavating. 
 
 Rock shall be excavated, within the boundary lines and grades as shown on the Plans, 
specified, or given by the Engineer.  Rock removed from the excavation shall become the property 
of the Contractor and shall be removed by him away from the site of the work to his own place of 
disposal, and no separate payment will be made therefor. 
 
 All shattered rock and loose pieces shall be removed. 
 
 For trench excavation in which pipelines or other conduits are to be placed, the rock shall 
be excavated to a minimum depth of 6 inches below the bottom of the pipe and the excavated 
space refilled with pipe bedding material.  Placing, compacting, and shaping pipe bedding material 
shall be included in the various classified unit price Contract Items for pipelines, and no separate 
payment will be made therefor. 
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 For manhole excavation, the rock shall be excavated to a minimum depth of 8 inches 
below the bottom of the manhole base for pipelines 24 inches in diameter and larger, and 6 inches 
below the bottom manhole base for pipelines less than 24 inches in diameter and the excavated 
space refilled with crushed stone.  Placing, compacting, and shaping crushed stone for manhole 
bases shall be included in the appropriate Contract Items for manhole bases, and no separate 
payment will be made therefor. 
 
 For cast-in-place structures, the rock shall be excavated only to the bottom of the structure 
or foundation slab. 
 
 Excavated space in rock below structures, pipelines, and manholes which exceeds the 
depths specified above shall be refilled with Class D concrete, crushed stone, or other material as 
directed by the Engineer.  Refilling of over-excavated rock in rock shall be included as part of the 
rock excavation, and no separate payment will be made therefor. 
 
 Where applicable, the requirements of the subsections on "Trench Excavation" and 
"Structure Excavation" shall be followed. 
 
 Blasting may be performed only when approved by the Engineer and authorized by the 
Agency having jurisdiction over the subject location and in accordance with all laws, ordinances, 
and regulations of the Agency. 
 
W-1.12  Excavation for Jacking and Augering 
 
 Excavation for jacking or augering shall meet the requirements of the Workmanship and 
Materials section headed "Jacking and Augering." 
 
 
 * * * 
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 SECTION 2 - BACKFILLING 
 
 
W-2.01  General 
 
 All excavation shall be backfilled to the original surface of the ground or to such other 
grades as may be shown or directed.  For areas to be covered by topsoil, backfill shall be left 4 
inches below the finished grade or as shown on the Plans.  The time elapsing before backfilling is 
begun shall be subject to the approval of the Engineer.  In all backfilling, all compressible and 
destructible rubbish and refuse which might cause later settlement and all lumber and braces shall 
be removed from the excavated space before backfilling is started, except that sheeting and 
bracing shall be left in place or removed as the work progresses. 
 
 Construction equipment used to backfill against and over cast-in-place concrete structures 
shall not be permitted to travel over these structures until the designated concrete strength has 
been obtained as verified by concrete test cylinders.  In special cases where conditions warrant, 
as determined by the Engineer, the above restriction may be modified if the concrete has gained 
sufficient strength, as determined from test cylinders, to satisfy design requirements for the 
removal of forms and the application of load. 
 
W-2.02  Unsuitable Backfill Material 
 
 Before backfilling around structures, all rubbish shall be removed from behind the walls. 
 
 When the excavated material contains garbage, cinders, glass, tin cans, wood, or other 
trash or objectionable organic material, as determined by the Engineer, it shall not be used for 
backfill but shall be disposed of by the Contractor away from the site of the work to his own place 
of disposal.  The unsuitable materials shall be replaced with backfill material which shall be sand, 
clay, gravel, sandy loam, or other excavated material free of objectionable organic matter, as 
approved by the Engineer. 
 
W-2.03  Select Fill Material - General 
 
 Select fill material shall be used for pipe bedding, manhole bedding, trench and structure 
backfill, and other purposes as shown on the Plans, specified, and ordered in writing by the 
Engineer. 
 
 Select fill material shall be sand, conforming to the requirements of the subsections 
headed "Select Fill Material - Sand" or crushed stone or limestone screenings, conforming to the 
requirements of the subsection headed "Select Fill Material - Crushed Stone." 
 
W-2.04  Select Fill Material - Sand 
 
 Sand used for pipe bedding or as select fill material for trench or structure backfill shall 
consist of job excavated sand or imported sand which can be readily and thoroughly compacted.  
Sand shall be reasonably well graded and shall fall within the following gradation limits: 
 
 Passing No.   4 sieve - 95 percent (minimum) 
 Passing No. 200 sieve - 10 percent (maximum) 
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Sand containing more than 10 percent of material passing the No. 200 sieve or sand which, in the 
opinion of the Engineer, would have a tendency to flow under pressure when wet will not be 
acceptable for use as pipe bedding or select fill material for trench or structure backfill 
 
 Sand shall not be used for bedding for manholes or other structures. 
 
W-2.05  Select Fill Material - Crushed Stone 
 
 Crushed stone used for pipe bedding, manhole base bedding, or as select fill material for 
trench or structure backfill shall consist of clean, durable rock, angular in shape, which can be 
readily and thoroughly compacted.  Crushed stone shall be reasonably well graded and shall be 
no greater than a No. 57 stone. 
 
W-2.06  Pipe and Structure Bedding 
 
 All pipelines shall be bedded in well graded, compacted select fill material.  Select fill 
material shall be sand, conforming to the subsection headed "Select Fill Material - Sand" and/or 
crushed stone, conforming to the subsection headed "Select Fill Material - Crushed Stone," as 
shown on the Plans, specified or ordered in writing by the Engineer.  Pipe bedding shall be 
constructed in accordance with the details shown on the Plans. 
 
 When shown on the Plans or ordered in writing by the Engineer, pipelines (except PVC) 
shall be laid in Class D concrete cradle or encasement. 
 
 Precast concrete manhole bases shall be bedded on No. 57 stone, conforming to the 
subsection headed "Select Fill Material - Crushed Stone," as shown on the Plans. 
 
 Cast-in-place manhole bases and other foundations for structures shall be cast against 
undisturbed earth in clean and dry excavations. 
 
 Existing underground structures, tunnels, conduits and pipes crossing the excavation shall 
be bedded with compacted select fill material.  Bedding material shall be placed under and around 
each existing underground structure, tunnel, conduit or pipe and shall extend underneath and on 
each side to a distance equal to the depth of the trench below the structure, tunnel, conduit or 
pipe. 
 
W-2.07  Bedding Placement for Pipelines 
 
 Select fill material, used as pipe bedding, shall be placed by hand, in uniform layers not 
greater than 6 inches in loose thickness and thoroughly compacted in place.  Select fill material 
pipe bedding shall extend to one foot over the top of the pipe. 
 
 Each layer of select fill shall be thoroughly tamped and compacted in place by hand or with 
suitable mechanical or pneumatic tools to a dry density not less than 95 percent of the maximum 
dry density as determined by AASHTO Des: T-180.  No large stone fragments shall be placed in 
the pipe bedding nor closer than two feet to any point on any pipe. 
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W-2.08  Bedding Placement for Precast Concrete Manholes 
 
 No. 57 stone used for bedding beneath precast manhole bases shall be placed in uniform 
layers not greater than 6 inches in loose thickness and thoroughly compacted in place with 
suitable mechanical or pneumatic tools. 
 
W-2.09  Structure Backfill 
 
 Backfill around manholes, risers, and structures shall be suitable job excavated material, 
selected fill material, or other material approved by the Engineer.  Such backfill shall extend from 
the bottom of the excavation or top of structure bedding to the bottom of pavement base course, 
subgrade for lawn replacement, the top of the existing ground surface, or to such other grades as 
may be shown or given by the Engineer. 
 
 The backfill shall be placed in uniform layers not greater than 18 inches in loose thickness 
and thoroughly compacted in place with suitable mechanical or pneumatic tools to a dry density of 
not less than 98 percent of the maximum dry density as determined by AASHTO Des: T-180. 
 
W-2.10  Trench Backfill 
 
 Trenches shall be backfilled from 1 foot over the top of the pipe to the bottom of pavement 
base course, subgrade for lawn replacement, to the top of the existing ground surface or to such 
other grades as may be shown or given by the Engineer.  Trench backfill shall be select fill 
material, suitable job excavated material or other material, as approved by the Engineer. 
 
 Except under pavements and railroad tracks, trench backfill shall be placed in uniform 
layers not greater than 18 inches in loose thickness and thoroughly compacted in place using 
heavy-duty tampers such as pneumatic jackhammers with tamping foot attachment or vibrating 
rollers if required.  Each layer shall be compacted to a dry density of not less than 95 percent of 
the maximum dry density as determined by AASHTO Des: T-180. 
 
 Where railroad tracks or pavements and appurtenances for streets or highways are to be 
placed over trenches, the trench backfill shall be placed in uniform layers not greater than 12 
inches in loose thickness and thoroughly compacted in place with equipment as specified above.  
Each layer shall be compacted to a dry density of not less than 98 percent of the maximum dry 
density as determined by AASHTO Des: T-180.  On City of Tampa streets, each layer shall be 
compacted as specified above to the bottom of the subbase which is defined as 10 inches below 
the bottom of the base course.  The subbase shall be compacted to 98 percent of modified 
proctor. 
 
 Trench backfilling work shall be done in a manner to prevent dropping of material directly 
on top of any conduit or pipe through any great vertical distance.  In no case shall backfilling 
material from a bucket be allowed to fall directly on a structure or pipe and in all cases, the bucket 
shall be lowered so that the shock of falling earth will not cause damage. 
 
 Lumps shall be broken up and if there are any stones, pieces of crushed rock or lumps 
which cannot be readily broken up, they shall be distributed throughout the mass so that all 
interstices are solidly filled with fine material. 
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W-2.11 Backfill for Short Tunnel 
 
 Where pipelines are placed in short tunnels, the annular space between the outside of the 
pipe wall and the tunnel wall shall be completely filled with select fill material or suitable excavated 
material.  Pipelines in short tunnels shall be suitably supported, to permit placing backfill which 
shall be suitably tamped in place. 
 
W-2.12  Finish Grading 
 
 Finish grading shall be performed to meet the existing contour elevations and grades 
shown on the Plans or given by the Engineer and shall be made to blend into adjacent natural 
ground surfaces.  All finished surfaces shall be left smooth and free to drain. 
 
 Grading outside of pipelines or structure lines shall be performed in such a manner as to 
prevent accumulation of water within the area.  Where necessary or where shown on the 
Drawings, finish grading shall be extended to ensure that water will be carried to drainage ditches, 
and the construction area left smooth and free from depressions holding water. 
 
W-2.13  Responsibility for After Settlement 
 
 Any depression which may develop in backfilled areas from settlement within one year 
after the work is fully completed and accepted shall be the responsibility of the Contractor.  The 
Contractor shall, at his own expense, provide as needed additional backfill material, pavement 
base replacement, permanent pavement sidewalk curb and driveway repair or replacement, and 
lawn replacement and shall perform the necessary reconditioning and restoration work to bring 
such depressed areas to proper grade as approved by the Engineer. 
 
W-2.14  Inspection and Testing of Backfilling 
 
 All backfill shall be subject to test by the Engineer with the assistance of the Contractor. 
Testing for projects located at the Howard F. Curren Treatment Plant or projects related to 
pumping station rehabilitations shall be tested by an approved third party lab at the expense of the 
Contractor. 
 
 
 * * * 
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 SECTION 10 - DUCTILE IRON PIPE AND FITTINGS 
 
 
W-10.01  General 
 
 All ductile iron pipe shall meet the requirements of AWWA C151.  The type and configuration 
of pipe bedding for buried pipe shall be as shown on the Plans.  Coatings and linings for ductile iron 
pipe and fittings shall conform to the subsection headed "Coatings and Linings," contained herein.  
Pipe joints shall be bell and spigot, flanged, or mechanical joint as shown on the Plans. 
 
 Ductile iron pipe and ductile iron fittings buried in the ground for force mains or installed in 
pumping stations shall have a minimum thickness of Class 52 unless specified otherwise as shown on 
the Plans.  Ductile push-on iron pipe and fittings for gravity systems, including house laterals, shall be 
Class 54 and shall have an interior lining as specified in the subsection "Lining for Ductile Iron Gravity 
Pipe." 
 
W-10.02  Flanged Pipe 
 
 Flanged pipe shall conform to the requirements of AWWA C115.  Flanges shall be ductile iron 
and shall have long hubs.  There shall be no leakage through the pipe threads, and the flanges shall 
be designed to prevent corrosion of the threads from outside. 
 
W-10.03  Fittings 
 
 All ductile iron fittings shall meet the requirements of AWWA C110 or AWWA C153 and have 
a pressure rating of 250 psi, or as specified, whichever is larger. 
 
W-10.04  Flanged Joints 
 
 Flanged joints shall meet the requirements of ANSI Specification B16.1.  Flanges, flange 
facing drilling, and protecting shall be as specified for flanged pipe.  Bolts and nuts for flanged joints 
shall be Type 316 stainless steel unless otherwise stated on the Plans or directed by the Engineer. 
 
 Except where otherwise directed by the Engineer, gaskets for flanged joints shall be of the full-
face type, meeting the requirements of ANSI B16.21.  Gaskets shall be Nitrile rubber, also known as 
Buna-N and NBR, as made by the American Seal & Packing Company, Garlock of EnPro Industries, 
U.S. Rubber Supply Company, or equal. 
 
W-10.05  Mechanical Joints 
 
 Mechanical joints shall meet the applicable requirements of AWWA C111/A21.11. 
 
W-10.06  Push-on Joints 
 
 Push-on joints shall be of the bell and spigot type which employs a single, elongated grooved 
gasket to effect the joint seal.  Push-on joints shall meet the applicable requirements of AWWA C111. 
 
W-10.07  Wall Castings, Connecting Pieces, and Special Fittings 
 
 Wall castings and connecting pieces, such as bell and bell, bell and spigot, bell and flange, 
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flange and flange, flange and spigot, and flange and flare, shall meet the requirements of ANSI 
Specification A21.10.  Unless otherwise shown or specified, fittings 14 inches and larger shall have a 
pressure rating of 250 psi. 
 
 Where special fittings are required, they shall be of an approved design and shall have the 
same diameters and thickness’ as standard fittings, unless otherwise required, but their laying lengths 
and other functional dimensions shall be determined by their positions in the pipelines and by the 
particular piping materials to which they connect. 
 
 Where water tightness is essential and at other locations where indicated, wall castings shall 
be provided with an integrally cast intermediate collar located at the center of the wall. 
 
W-10.08  Sleeve-Type Couplings 
 
 Except where standard solid sleeves or split sleeves are shown or specified, sleeve-type 
couplings for ductile iron pipe shall be Style 38 couplings as made by Dresser Industries, Inc., or Type 
411 as made by Smith-Blair, or equal.  Gaskets shall be of molded rubber, Dresser Plain Grade 27, 
Smith-Blair 003, or equal.  Middle rings shall be without a pipe stop and shall be at least 1/4 inch thick 
and 5 inches wide for 8-inch and smaller pipe, 3/8 inch thick and 7 inches wide for 10-inch through 
30-inch pipe, and 1/2 inch thick and 10 inches wide for 36-inch and larger pipe with follower rings of 
appropriate thickness, unless otherwise shown or specified. 
 
 Sleeve-type couplings shall be shop coated with Dresser Red "D" Shop-Coat, Smith-Blair 
Standard Blue Shop Coat, or equal nontoxic material compatible with the finished coatings specified. 
 
W-10.09  Coatings and Linings 
 
 Pipe which is to be buried shall have the standard outside coating specified in AWWA C151-
8.1. 
 
 Unless otherwise shown on the Plans or specified, all ductile iron pipe and fittings shall be 
coated with 40 mils of Protecto 401 interior ceramic epoxy, or approved equal. 
 
 The weight and class designation shall be painted conspicuously in white on the outside of 
each pipe, fitting, and special casting after the shop coat has hardened. 
 
W-10.10  Thrust Restraints 
 
 Unless otherwise shown on the Plans, specified or directed by the Engineer, concrete thrust 
blocks are not allowed. 
 
 Ductile iron pipe and fittings with mechanical joints shall be restrained by a device meeting the 
requirements of Workmanship and Materials section “Restraining Devices”. 
 
 Ductile iron pipe and fittings with push-on joints that require restraining shall be Clow F-128 
"Super Lock Joint," American Cast Iron Pipe "Lok-Fast Joint," U.S. Pipe and Foundry Company "TR 
Flex," or equal. 
 
 Where the glands are to be buried or not exposed to view, the assembly shall be given 2 
heavy coats of asphalt varnish after installation.   
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W-10.11  Lining for Ductile Iron Gravity Pipe 
 
 Unless otherwise shown on the Plans or specified, all ductile iron pipe and fittings shall be 
coated with 40 mils of Protecto 401 interior ceramic epoxy, or approved equal. 
 
W-10.12  Polyethylene Encasement 
 
 Unless otherwise shown on the Plans, specified or directed by the Engineer, polyethylene 
encasement shall be installed on all ductile iron pipe and fittings in accordance with AWWA/ANSI 
C105/A21.5. 
 
 Although not intended to be a completely air-and-water-tight enclosure, the polyethylene shall 
prevent contact between the pipe and the surrounding backfill. 
 
 Polyethylene encasement shall be installed in accordance with the pipe manufacturer's 
instructions, or in a manner acceptable to the Engineer.  Polyethylene encasement shall extend 1 foot 
beyond the joint in both directions (a total of 2-foot overlap) and shall be adhered to said joint with 2-
inch wide green marking tape.  The slack width shall be taken up at the top of the pipe to make a 
snug, but not tight, fit along the barrel of the pipe, securing the fold at quarter points.  Upon 
installation of the encasement, any cuts or damaged portions of the polyethylene encasement shall be 
securely mended with tape or with a short length of polyethylene sheet, or a tube cut open, wrapped 
around the pipe to cover the damaged area, and secured in place. 
 
 Backfill material shall be the same as specified for pipe without polyethylene wrapping; 
however, extra care should be taken that the backfill be free from cinders, refuse, boulders, rocks, 
stones, or other materials that could damage the encasement.  Special care shall be taken to prevent 
damage to the polyethylene wrapping when placing backfill. 
 
 Because prolonged exposure to sunlight will deteriorate polyethylene film, such exposure prior 
to backfilling the wrapped pipe shall be kept to a minimum. 
 
W-10.13  Ductile Iron Pipe Exterior Coating 
 
 All pipe and fittings shall have an exterior asphaltic coating conforming to the following 
requirements: 
 
 Viscosity, KU at 25 degrees C  56-60 
 Flashpoint, degrees F (TCC)  40 degrees F Min 
 Dry set to touch, minutes          6 
 Dry hard, minutes         22 
 
W-10.14  Force Main Identification 
 
 Ductile iron pipe sanitary force main shall be continuously spiral wrapped with 2-inch wide 
green stick-on vinyl tape prior to installation for permanent identification purposes.  The tape shall 
have a minimum thickness of 6 mils with a minimum tensile strength of 22 pounds per inch and a 
minimum adhesive factor of 40 ounces per inch.  The pipe shall be clean and dry when wrapped. 
 

* * * 
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  SECTION 11 - PVC PIPE GRAVITY 
 
 
W-11.01  General 
 
 All pipe and fittings, 6"-27" nominal diameter, shall be solid wall Polyvinyl Chloride (PVC) Pipe 
MANUFACTURED to standards as outlined in the following sections. 
 
 All references to ASTM Designations shall include Manufacturing (PVC Cell Classification) and Performance 
(Inspection, Sampling and Testing) Specifications, and the most recent shall govern.  Pipe and fittings meeting ONLY 
the Performance Test Specification will not be acceptable.  The minimum nominal diameter for mainline pipe is 8 inches 
and for laterals is 6 inches.  The maximum laying length shall be 13.0 feet. 
 
W-11.02  Standards (6"-15" Diameter) 
 
 Solid wall PVC pipe shall comply with ASTM D 3034 and all applicable ASTM documents as covered in 
Section No. 2 of ASTM D 3034.  All pipe and fittings shall be made of PVC plastic having cell classifications as outlined 
in Section No. 5 "Materials" of ASTM D 3034 and as defined in ASTM D 1784.  For depths of cut through 18 feet, a 
minimum wall thickness of SDR-35 is required.  For depths of cut greater than 18 feet, a minimum wall thickness of 
SDR-26 is required.  Fittings shall be either integrally cast (factory molded) or factory solvent welded and a separate 
section from the mainline pipe.  SDR-26 fittings shall be used with SDR-26 pipe. 
 
W-11.03  Standards (18"-27" Diameter) 
 
 Solid wall PVC pipe and fittings shall comply with ASTM F 679 and all applicable ASTM documents as covered 
in Section No. 2 of ASTM F 679.  All pipe and fittings shall be made of PVC plastic having cell classifications as outlined 
in Section No. 4 "Materials" of ASTM F 679 and as defined in ASTM D1784.  All pipe and fittings shall meet the wall 
thickness and cell classification requirements of either T-1 or T-2 of Table 1 "Pipe Dimensions and Minimum Pipe 
Stiffness" of ASTM F 679.  Fittings shall be either integrally cast (factory molded) or factory solvent welded and a 
separate section from the mainline pipe. 
 
W-11.04  Joints (6"-27" Diameter) 
 
 Joints for solid wall PVC pipe and fittings shall be gasket, bell and spigot, push-on type.  Joints shall be a 
molded integral part of the pipe section.  Joints or couplings furnished loose shall not be permitted.  Solvent cemented 
joints shall not be permitted.  Lubricant shall be as recommended by the pipe manufacturer.  (Assembly of gasketed 
joints is outlined in the Section "Joining of PVC Pipe"). 
 
 Joints for pipe and for fittings shall comply with ASTM D 3212 "Joints for Drain and Sewer Plastic Pipes Using 
Flexible Elastomeric Seals."  Elastomeric gaskets shall meet the requirements of ASTM F 477.  Joints for pipe and 
fittings shall comply with ASTM D 3034 for 6"-15" diameter, ASTM F 679 for 18"-27" diameter, and ASTM F 1336 for 6"-
27" diameter. 
 
W-11.05  Pre-installation Tests, Reports, Markings and Submittals 
 
 All 6"-15" pipe and fittings shall be marked per Section No. 12 "Marking" of ASTM D 3034.  All 18"-27" pipe and 
fittings shall be marked per Section 11 "Marking" of ASTM F 679.  All required information shall be marked on the pipe.  
If in code, the markings shall be decoded in writing by letter to the City in advance.   
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 PRIOR TO SHIPMENT of the pipe and fittings to the project site, the Contractor shall submit to the Engineer 
certifications as described below duly certified by the manufacturer's testing facility or an independent certified testing 
laboratory demonstrating full compliance with the applicable ASTM specifications described above.  Certification from 
the supplier is not acceptable. 
 
 An original plus four (4) copies of the following shall be submitted to the Engineer. 
 
 1. The name, address, and phone number of the pipe and fittings manufacturer and the location of the 

plant at which they will be manufactured. 
 
 2. A letter of certification stating that each lot of pipe used on this project has been manufactured, 

sampled, tested, and conforms to Section 8 "Test Methods" of ASTM D 3034 for 6"-15" diameter and 
Section 7 "Test Methods" of ASTM F 679 for 18"-27" diameter pipe.  A letter of certification from the 
fittings manufacturer shall be provided stating that all fittings conform with ASTM D 3034 for 6"-15" 
diameter, ASTM F 679 for 18"-27" diameter, and ASTM F 1336 for 6"-27" diameter. 

 
W-11.06  Bedding Requirements 
 
 Unless otherwise indicated on the Plans, solid wall PVC pipe shall be installed with Class "C" bedding as 
described in Section W-2 - Backfilling."  If soil conforming to subsection W-2.04 "Select Fill Material-Sand" is not 
excavated at the project site, it shall be imported.  Compaction requirements are described in subsection W-2.07 
"Bedding Placement for Pipelines."  In no case shall a concrete cradle be used.  In the event the Plans call for or the 
Contractor opts to install crushed stone, it shall be NO GREATER THAN a #57 stone. 
 
W-11.07  Post-installation Tests 
 
SCOPE:   
 
 Prior to final acceptance of the project all PVC pipelines shall be leakage tested, deflection tested, and T.V 
inspected, all at the expense of the Contractor.  The leakage test shall be performed by the Contractor or a Wastewater 
Department approved test lab after the subbase has been compacted.  The Contractor or a Wastewater Department 
approved test lab shall perform the deflection testing.  The deflection test shall be performed a minimum of 7 days after 
the base has been compacted and sealed.  The Contractor shall perform the T.V. inspection only AFTER the pipelines 
have passed both the leakage and deflection tests. 
 
DEFLECTION TESTING:   
 
 A deflection test shall be performed on all new gravity sewers to ensure that the pipe is not out of round, 
contains deflected or off-sets joints, or other defects.  The Contractor shall have the option of testing for 5% deflection 
after the base has been compacted and sealed for a minimum of 7 days; or for 7½% deflection after the base has been 
compacted and sealed for a minimum of 30 days.  The maximum installed deflection shall not exceed 5% or 7-1/2% of 
the base inside diameter of the pipe as listed in the following table: 
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INCHES 

 
      SDR-35            
 
    5% Deflection 7-1/2% Deflection 
Nominal  Base Inside after 7 days after 30 days   
 Size    Diameter   Mandrel   Mandrel  
 
   8   7.665    7.28    7.09    
  10   9.563    9.08    8.85    
  12  11.361   10.79   10.51       
  15  13.898   13.20   12.86       
 
      TYPE T-1             
 
  18  16.976   16.13   15.70   
  21  20.004   19.01   18.50   
  24  22.480   21.36   20.79   
  27  25.327   24.06   23.43   
 
 
    SDR-26 
 
    5% Deflection 7-1/2% Deflection 
Nominal  Base Inside  after 7 days after 30 days 
 Size    Diameter   Mandrel   Mandrel 
 
   8   7.488    7.11       6.93 
  10   9.342    8.87        8.64 
  12  11.102   10.55      10.27 
  15  13.575   12.90      12.56 
 
    TYPE T-2 
 
  18  17.054    16.20      15.77 
  21  20.098    19.09      18.59 
  24  22.586    21.46      20.89 
  27  25.446    24.17      23.54 

 
 
 If the pipe fails the 7 day, 5% deflection test, the Contractor shall immediately conduct a 7-1/2% deflection test. 
 If the pipe passes the 7-1/2% deflection test, the Contractor has the option of repairing that section at that time or 
waiting until a minimum of 30 days after the base has been compacted and sealed and then re-testing for a maximum of 
7-1/2% deflection. 
 
 If the pipe fails the 7-1/2% deflection test after 7 days or at 30 days, the Contractor shall repair that section 
immediately. 
 
 If the Contractor performs the deflection testing rather than employing an approved test lab, the following shall 
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apply: 
 
 The Contractor shall furnish the mandrel, labor, materials, and equipment necessary to perform the tests as 
approved by the Engineer.  The mandrel shall be pulled through by HAND or a HAND operated reel in the presence of 
the Engineer.  Prior to performing the deflection tests, the Contractor shall submit to the Engineer certification that the 9-
arm mandrels are preset as stated above.  Each mandrel shall be engraved with the following: 
 
 Serial Number 
 Nominal pipe diameter 
 Either "ASTM D 3034," year and either "SDR-35" or "SDR26" 
 or "ASTM F 679," year and either "Type T-1" or "Type T-2" 
 % deflection as stated above. 
 
 If the mandrel fails to pass any section of pipe, the Contractor shall excavate and make all repairs necessary to 
correct the excessive deflection.  The Contractor shall then backfill, recompact, and reseal the permanent pavement 
base, and retest the line.  If the mandrel fails to pass a second time, the section shall be replaced.  Re-rounding is NOT 
permitted. 
 
Leakage Testing 
 
   The Contractor or a reputable test lab shall perform either an infiltration, exfiltration or an air leakage test as 
authorized by the Engineer.  If the groundwater level is two (2) feet or more above the crown of the pipe, an infiltration 
test must be performed.  The Contractor shall notify the Engineer of the date and time of the test a minimum of 5 days 
prior to the test. 
 
 The infiltration/exfiltration tests shall be performed as described in Section W-18. 
 
 AIR TESTING - The minimum time duration permitted for pressure drops of 1.0 psi and 0.5 psi are shown in 
Tables I and II on the following page and are based on a maximum allowable exfiltration rate of 0.0015 cu. ft./min./sq. ft. 
of internal pipe surface.  Derivations may be found in the Uni-Bell PVC Pipe Association publication: "Recommended 
Practice for Low-Pressure Air Testing of Installed Sewer Pipe," UNI-B-6-85.  (Available from Uni-Bell, 2655 Villa Creek 
Drive, Suite 155, Dallas, Texas 75234. 
 
 The test shall commence after the plugged line has reached a stabilized gauge pressure of 4.0+ 1/2 psi.  Air 
testing equipment shall be arranged so that it is located at the ground surface and shall have an approved air relief 
arrangement to prevent the sewer from being pressurized to greater than 9.0 psig. 
 
 If the pressure drops 1.0 psig (or 0.5 psig) before the appropriate time shown in Table I (Page W11-8) or Table 
II (Page W11-9) has elapsed, the line has failed.  In such case, the Contractor shall structurally repair or replace all 
defective materials and/or workmanship to the satisfaction of the Engineer.   
 
Sealants are NOT permitted.  The completed pipe installation shall then be retested. 
 
 The lengths of lateral sewers may be ignored for computing required test times.  In the event a test section 
(mainline and laterals), having a combined total internal surface area less than 625 square feet, fails to pass the air test 
when laterals have been ignored; the test time may be reduced per Section 9.4 of UNI-B-6-85.  If the reduced test time 
is short enough to allow the section to pass, the computations shall be included with the test results. 
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TV Inspection 
 
 All completed gravity sewers shall be subject to two TV inspections.  The first TV inspection shall be 
performed after the new gravity sewer has passed both the leakage test and the deflection test.  An additional TV 
inspection shall be performed eleven (11) months from the date the City has accepted the wastewater facilities.  The 
inspection shall be used to identify deficiencies such as cracked pipe, leaking joints, damaged connections, and 
depressions or dip in the pipe alignment (see below for allowable dips).  Any deficiencies identified by the 
inspections shall be repaired by the Contractor at no cost to the City.   
 

The TV inspections shall be completed by the Contractor or a private company that specializes in TV 
inspection.  The TV inspected shall be completed by means of a closed-circuit color television.  Prior to the 
inspection of newly constructed collection systems, water shall be run through the pipeline so that depressions or 
dips can be identified during the inspection.  TV inspections shall be completed in accordance with Section W-72 TV 
Inspection.   
 

If the TV inspection identifies standing water in the pipe revealing a depression or dip in the pipe alignment, 
the magnitude of the depression shall be approximated by a means approved by the City.  Approved methods 
include attaching a cylinder, disc, or ball of distinct size in front of the camera during the inspection.  For example, if 
a 1” diameter disc is utilized and is totally submerged during the inspection, the depression is approximated to be 
greater than 1-inch.  Listed below is the allowable depth of depression for the various pipe sizes.  Depressions 
exceeded the allowable limits shall be repaired by the Contractor at no cost to the City.  

 
    

Pipe Diameter  
 

Minimum Dip for Failure 

 
8” – 10” 

  
1.0” 

 
 

12” – 16” 
 

  
1.5” 

 
18” – 24” 

 

  
2.0” 

 
 
W-11.08  Joining of PVC Pipe 
 
 The assembly of gasketed joints shall be performed as recommended by the pipe manufacturer.  In all cases, 
clean the gasket and bell, especially the groove area and the spigot area with a rag, brush, or paper towel to remove 
any dirt or foreign material before the assembly.  Lubricant shall be applied as specified by the pipe manufacturer. 
 
 Align the spigot to the bell and insert the spigot into the bell until it contacts the gasket uniformly.  Apply firm 
steady pressure either by hand or by bar and block assembly until the spigot easily slips through the gasket. 
 
 If undue resistance to insertion of the pipe end is encountered or the reference mark does not position 
properly, disassemble the joint and check the position of the gasket.  If it is twisted or pushed out of its seat ("fish-
mounted"), inspect components, repair or replace damaged items, clean the components, and repeat the assembly 
steps.  Be sure both pipe lengths are in concentric alignment.  If the gasket was not out of position, verify proper location 
of the reference mark. 
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 To join field-cut pipe, first square cut the pipe end.  Use a factory-finished beveled end as a guide for proper 
bevel angle and depth of bevel plus the distance to the insertion reference mark.  Bevel the end using a pipe beveling 
tool or a wood rasp which will cut the correct taper.  Round off any sharp edges on the leading edge of the bevel. 
 
W-11.10  Joining PVC Pipe to Clay Pipe 
 
 The joining of PVC to clay pipe shall be accomplished with flexible compression couplings. Couplings shall 
include stainless steel shear rings and stainless steel compression bands. Such couplings shall meet the requirements 
of ASTM Des: C 425, ASTM C1173 and shall be Series No. 1002 flexible polyvinyl chloride couplings with stainless 
steel compression bands and shear rings as manufactured by Fernco Joint Sealer Co., Ferndale, Michigan; Band-Seal 
couplings as manufactured by Mission Clay Products Corp., Whittier, California; or equal.  Installation of flexible 
couplings shall be done in accordance with the manufacturer's instructions. 
 
 After the joint has been completed, any voids in the excavation beneath the coupling shall be thoroughly 
tamped full of granular fill material to provide a full bearing for the pipe and prevent excessive pressure on the bottom of 
the joint. 
 
W-11.11  Joining PVC Pipe to Ductile Iron Pipe 
 
 The joining of PVC pipe to ductile iron pipe shall be accomplished with rigid PVC C900 x SDR-35 adapter 
couplings.  Such couplings shall be molded of PVC material meeting ASTM D-1784 specifications.  Joints shall meet 
ASTM D-3213 requirements with gaskets conforming to ASTM F-477.  The adapter couplings shall be manufactured by 
Harco, Lynchburg, Virginia, or equal.  Installation of rigid couplings shall be done in accordance with the manufacturer's 
instructions. 
 
 After the joint has been completed, any voids in the excavation beneath the coupling shall be thoroughly 
tamped full of granular fill material to provide a full bearing for the pipe and prevent excessive pressure on the bottom of 
the joint. 
 
W-11.12  Connection to Manholes 
 
 The Contractor will be required to submit a shop drawing, detailing the method of connecting the proposed 
pipe to the manhole and making it watertight.  For connecting PVC pipe, the Contractor shall use a flexible rubber boot, 
precast into the manhole.  The boot shall have stainless steel bands to compress and seal to the proposed pipe or shall 
be a compression type, such as A-Lock. 
 
 Should the flexible rubber boot need to be relocated when connecting to an existing manhole, the Contractor 
shall perform the connection by one of two methods.  The preferred method is to core the manhole and install a rubber 
boot.  The rubber boot shall be manufactured by Kor-n-Seal, or equal.  The boot shall be installed and the PVC pipe 
connection shall be in accordance with the manufacturer's instructions.  If the manhole cannot be cored or if the 
manhole is constructed of brick, the connection shall be made with a PVC manhole adapter which has an exterior 
impregnated silica surface layer.  The adapter shall be manufactured by GPK Products, Inc., Fargo, North Dakota, or 
equal.  The adapter shall be installed and grouted into the manhole wall in accordance with the manufacturer's 
instructions with non-shrink grout.  The PVC pipe shall be inserted through the adapter. 
 
W-11.13  Storage of PVC Pipe 
 
 Pipe shall be stored at the job site in unit packages provided by the manufacturer.  Caution shall be exercised 
to avoid compression, damage, or deformation to bell ends of the pipe.  When unit packages of PVC pipe are stacked, 
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ensure that the weight of upper units does not cause deformation to pipe in lower units. 
 
 PVC pipe unit packages shall be supported by racks or dunnage to prevent damage to the bottom during 
storage.  Supports shall be spaced to prevent pipe bending. 
 
 PVC pipe shall not be stored close to heat sources or hot objects such as heaters, boilers, steam line, engine 
exhaust, etc. 
 
 When unit packages of PVC pipe are stacked, ensure that the height of the stack does not result in instability 
which could cause stack collapse, pipe damage, bodily injury, and property damage. 
 
 The interior as well as all sealing surfaces or pipe, fittings, and other accessories shall be kept free from dirt 
and foreign matter. 
 
 Gaskets shall be protected from excessive exposure to heat, direct sunlight, ozone, oil and grease. 
 
W-11.14  Handling of PVC Pipe - Standard Procedures 
 
 When using fork lifts or other handling equipment, prevent damage to PVC pipe. 
 
 When handling PVC pipe, avoid severe impact blows, abrasion damage and gouging or cutting by metal 
surfaces or rocks.  Avoid stressing bell joints and damage of bevel ends. 
 
 Pipe shall be lowered, not dropped, from trucks and into trenches. 
 
 In preparation for pipe installation, placement (stringing) of pipe shall be as close to the trench as practical and 
on the opposite side from excavated earth.  Bell ends shall point in the direction of work progress. 
 
 The Engineer may reject any pipe that shows visible signs of damage resulting from poor storage and handling 
practices. 
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 SECTION 12 - PRECAST CONCRETE MANHOLES 
 
 
W-12.01  General 
 
 Manholes shall be constructed of precast reinforced concrete sections.  Each manhole 
shall have a base section or tee section, barrel section, and an eccentric or concentric cone top, 
all as required.  Manholes shall be built without steps.  Except as otherwise specified or shown, 
precast concrete manholes shall comply with ASTM Des: C 478. 
 
 Manholes are classified as either Standard Deep Type Manholes, Standard Shallow Type 
Manholes, or Standard Drop Manholes.  The maximum depths permitted for Standard Shallow 
Type Manholes and the locations where Standard Drop Manholes are to be used shall be as 
shown on the Plans. 
 
 Manhole barrel sections shall be constructed with preformed openings properly located for 
making sewer line connections.  The diameter of such openings shall be not more than 4 inches 
larger than the outside diameter of the pipe or pipe bell to be connected.  The distance between 
the nearest edge of such openings and the shoulder of the barrel joint shall be 6 inches minimum. 
 
W-12.02  Materials 
 
 Cement, sand, and water shall meet the requirements of the Workmanship and Materials 
section headed "Concrete Materials." 
 
 Brick shall meet the requirements of ASTM Des: C 32 Grade SM and shall have minimum 
dimensions of 2-1/4 inches by 3-1/2 inches by 7-1/2 inches.  Brick shall be new, solid, sound, 
hardburned throughout, and uniform in size and quality. 
 
 Manhole frames and covers shall be of gray iron, shall meet the requirements of the 
Workmanship and Materials section headed "Metal Castings" and shall conform to the details 
shown on the Plans. 
 
W-12.03.1  Manholes on Sewers 24 Inches or Less in Diameter 
 
 Base sections for Standard Deep Type and Shallow Type Manholes shall consist of a 
circular slab base with a minimum thickness of 8 inches, and shall be reinforced as shown on the 
Plans.  The base slab may extend beyond the outside diameter of the barrel section a maximum 
of 6 inches, providing the extension is equal at all points on the circumference of the slab.  The 
manhole shall be set on not less than 6 inches of thoroughly compacted #57 stone. 
 
 Barrel sections for Standard Deep Type Manholes shall have an inside diameter of 48 
inches plus or minus 1/2 inch and a minimum wall thickness of 8 inches plus or minus 2/5 inch.  
The minimum cover from the inside face of the wall to the reinforcement shall be 4-1/4 inches, 
and the minimum cover from the outside face of the wall to the reinforcement shall be 1-1/4 
inches.  The bottom section of manhole barrel shall be integrally precast with the manhole base 
section. 
 
 Top sections for Standard Deep Type Manholes shall be eccentric cones as shown on the 
Plans, with a minimum wall thickness of 8 inches plus or minus 2/5 inch.  The minimum cover 
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from the inside face of the cone to the reinforcement shall be 4-1/4 inches, and the minimum 
cover from the outside face of the cone to the reinforcement shall be 1-1/4 inches. 
 
 Standard Drop Manholes shall comply with all applicable sections of the specifications for 
Standard Deep Type manholes and shall conform to the details as shown on the Plans. 
 
W-12.03.2  Manholes on Sewers 27 to 42 Inches in Diameter 
 
 Base sections for Standard Deep Type and Shallow Type Manholes shall consist of a 
circular slab base, 5 feet or 6 feet in diameter as shown on the Plans, with a minimum thickness 
of 8 inches, and shall be T-Lok lined and reinforced as shown on the Plans.  The base slab may 
extend beyond the outside diameter of the barrel section a maximum of 6 inches, providing the 
extension is equal at all points on the circumference of the slab.  The manhole shall be set on not 
less than 8 inches of thoroughly compacted #57 stone. 
 
 Barrel sections for Standard Deep Type Manholes shall have an inside diameter of 48 
inches plus or minus 1/2 inch, be T-Lok lined and a minimum wall thickness of 5 inches plus or 
minus 1/4 inch, and the minimum cover from the outside face of the wall to the reinforcement shall 
be 1-1/4 inches. 
 
 Top sections for Standard Deep and Shallow Type Manholes shall be a flat slab as shown 
on the Plans, with a minimum thickness of 10.5 inches and shall be T-Lok lined. 
 
 Standard Drop Manholes shall comply with all applicable sections of the specifications for 
Standard Deep Type manholes and shall conform to the details as shown on the Plans. 
 
W-12.03.3  Manholes on Sewers 48 Inches or Greater in Diameter 
 
 Base sections for Standard Deep Type and Shallow Type Manholes shall be precast 
reinforced concrete pipe tees in the sewer lines as shown on the Plans.  The run of each tee shall 
have the same diameter as the sewer and shall have the same joints.  The run section shall 
conform to the requirements for Class V pipe, ASTM Des: C 76. 
 
 Barrel sections for Standard Deep Type Manholes shall have an inside diameter of 48 
inches plus or minus 1/2 inch, T-Lok lined and a minimum wall thickness of 5 inches plus or minus 
1/4 inch.  The minimum cover from the inside face of the wall to the reinforcement shall be 1-1/4 
inches, and the minimum cover  from the outside face of the wall to the reinforcement shall be 1-
1/4 inches.  The bottom section of the manhole barrel shall be integrally precast with the manhole 
base section. 
 
 Top sections for Standard Deep Type Manholes shall be a flat slab, T-Lok lined as shown 
on the Plans, with a minimum wall thickness of 10.5 inches. 
 
 Standard Drop Manholes shall comply with all applicable sections of the specifications for 
Standard Deep Type Manholes and shall conform to the details as shown on the Plans. 
 
W-12.04  Workmanship 
 
 Mortar shall be composed of one part cement to two parts sand. 
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 Concrete for the base invert shall be Class D.  The invert shall be constructed as shown in 
detail on the Plans and shall have a smooth channel with a circular shaped bottom with a radius 
equal to the inside radius of the sewer section. 
 
 Connections to pipes shall be without projections or voids.  Connections to pipes shall be 
made with flexible type boot, cast integrally into the wall of the manhole and stainless steel bands, 
as detailed on the Plans, or equal. 
 
 Manhole sections shall be joined with rubber gaskets as specified for reinforced concrete 
pipe sewers, except that a preformed joint sealing compound, Waterstop-RX Cold Joint Water 
Stop, Volclay Waterproofing Systems as manufactured by American Collord Co.; Ram-Nek, 
manufactured by Hamilton-Kent, Kent, Ohio; or equal, be applied in accordance with the 
manufacturer's instructions.  This may be substituted for the rubber gasket in manholes on sewers 
42 inches or less in diameter.  Sufficient preformed joint sealing compound shall be installed so as 
to completely fill the joint and show a "squeeze-out" on the inside and outside of the joint.  Annular 
spaces on the inside and outside of joints with rubber gaskets shall be filled with mortar. 
 
 The elevation of the top rim of manhole frames shall be set to conform with grades and 
transverse slopes furnished by the Engineer.  Precast concrete manhole components shall not be 
ordered until such elevations are issued by the Engineer.  Manhole frames shall be firmly 
embedded in mortar.  Wedges of shims shall be provided to ensure accurate placing of the frame. 
 
W-12.05  Curing 
 
 All precast concrete manhole sections shall be cured in accordance with any one of the 
methods specified in ASTM Des: C 478.  The facilities for curing shall, however, be subject to 
review and prior approval of the Engineer.  No precast concrete manhole sections shall be 
delivered to the job site until the specified minimum compressive strength of 4,000 psi (6,000 psi 
in the case of manhole base sections on sewers 48 inches or larger in diameter), as determined 
by crushing tests on cured concrete cylinders, has been obtained. 
 
W-12.06  Inspection and Testing of Precast Concrete Manholes 
 
 All precast concrete manholes shall be inspected by an independent, certified testing 
laboratory, approved by the Engineer, to establish the strength of the concrete and the adequacy 
of curing, to certify the date that the manhole were cast and to confirm that the steel has been 
properly placed, all in accordance with the Plans and Specifications.  The cost of these tests shall 
be included in the various unit price Contract Items, and no special payment will be made therefor. 
 This testing shall be performed by the laboratory at the Contractor's manufacturing plan, prior to 
shipment. 
 
 All concrete cylinders must be cured in a natural environment.  At least three (3) cylinders 
shall be taken each day that manholes are cast, with batch samples to be designated by the 
laboratory representative.  At least one set of cylinders shall be taken for each 9 cubic yards of 
concrete used in the construction of the manhole sections.  These samples shall be tested for 
strength.  If the samples fail  
 
to meet minimum concrete strength requirements set forth in the Specifications, all manhole 
sections manufactured from the concrete from which the cylinders were made will be considered 
rejected. 
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 In addition, the City reserves the right to core manholes either at the site or point of 
delivery to validate strength of concrete and placement of steel.  If cores fail to demonstrate the 
required strength or indicate incorrect placement of reinforcing steel, all sections not previously 
tested will be considered rejected until sufficient additional cores are tested, at the Contractor's 
expense, to substantiate conformance to these requirements. 
 
W-12.07  Transportation and Delivery 
 
 Every precaution shall be taken to prevent injury to the precast manhole sections during 
the transportations and unloading of the sections.  The precast sections shall be unloaded using 
skids, pipe hooks, rope slings, or suitable power equipment, if necessary, and the sections shall 
be under perfect control at all times.  Under no conditions shall the precast sections be dropped, 
dumped, or dragged. 
 
 If any precast section is damaged in the process of transportation, or handling, such 
section shall be rejected and immediately removed from the site and replaced at the Contractor's 
expense. 
 
W-12.08  Test Reports 
 
 Each manhole delivered to the construction site must have a concrete test report 
indicating a minimum of 4,000 psi strength.  If the manhole sections are produced from different 
pours, each section must have a concrete test report.  Test reports must be submitted to the 
Engineer prior to shipment of the manholes. 
 
 
 * * * 
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SECTION 15 - LAYING AND JOINTING PIPE 
FOR FORCE MAINS AND SEWERS 

 
 
W-15.01  General 
 
 The installation, delivery, transportation, unloading, and stringing of pipes, fittings, and 
accessories for force mains and sewers shall be done in accordance with AWWA C600 for ductile 
iron pipe and ASTM Des: C 12 for clay and concrete pipe and ASTM D 2321 and pipe 
manufacturer's recommendations for PVC pipe, as modified or supplemented by the 
specifications of this section and by the details shown on the Plans. 
 
 Proper and suitable tools and appliances for the safe and convenient cutting, handling, 
and laying of the pipe and fittings shall be used. 
 
 Suitable fittings shall be used where shown and at connections where grade or alignment 
changes require offsets greater than those recommended by the pipe manufacturer. 
 
 Pipes and fittings shall be thoroughly cleaned before they are laid and shall be kept clean 
until they are accepted in the completed work. 
 
 All lines shall be closed off with bulkheads when pipe laying is not in progress. 
 
 Before being laid, all pipe and specials shall be thoroughly examined for defects, and no 
piece shall be installed which is known to be defective.  If any defective piece should be 
discovered after having being installed, it shall be removed and replaced with a sound one in a 
satisfactory manner by the Contractor at his own expense. 
 
 Pipe shall be thoroughly cleaned before it is laid and shall be kept clean until it is accepted 
in the completed work.  Special care shall be exercised to avoid leaving bits of wood, dirt, and 
other foreign particles in the pipe.  If any such particles are discovered before the final acceptance 
of the work, they shall be removed and the pipe cleaned at the Contractor's expense. 
 
 Pipe laying for sewers shall begin at the low end of a run and proceed upgrade.  
Generally, all such pipe shall be laid with bells or grooves pointing uphill.  Each pipe shall be 
carefully placed and checked for line and grade. 
 
 Adjustments to bring pipe to line and grade shall be made by scraping away or filling in 
granular material under the body of the pipe, but in no case by wedging or blocking up the barrel.  
The faces of the spigot ends and the bells shall be brought into fair contact, and the pipe shall be 
firmly and completely shoved home.  As the work progresses, the interior of the pipelines shall be 
cleaned of all dirt and superfluous materials of every description.  All lines shall be kept absolutely 
clean during construction.  Pipelines shall be laid accurately to line and grade. 
 
 Gaskets for pipe joints shall be stored in a cool place and protected from light, sunlight, 
heat, oil, or grease until installed.  Any gaskets showing signs of checking, weathering, or other 
deterioration will be rejected. 
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 Pipe shall be of the types, sizes, and classes shown on the Plans or as listed in the 
Contract Items. 
 
 Each piece of pipe shall be inspected and cleaned before it is lowered in the trench and 
any lumps or projections on the face of the spigot or tongue end or the shoulder shall be cut 
away.  No cracked, broken, or defective pieces shall be used in the work. 
 
 Concrete pipe manufactured with a plastic sheet liner shall be laid so that the liner is on 
the crown of the pipe and placed symmetrically about the vertical centerline of the pipe. 
 
 Pipe laying will be permitted only in dry trenches having a stable bottom.  Where 
groundwater is encountered, the Contractor shall make every effort to secure an absolutely dry 
trench bottom. 
 
 If, in the opinion of the Engineer, the Contractor has failed to obtain an absolutely dry 
trench bottom by improper or insufficient use of all known methods of trench dewatering, the 
Engineer may then order the Contractor to excavate below grade and place sufficient selected fill 
material, crushed stone, or Class D concrete over the trench bottom at the Contractor's own 
expense. 
 
 If all efforts fail to obtain this condition and the Engineer determines that the trench bottom 
is unsuitable for pipe foundation, he will order in writing the kind of stabilization to be constructed. 
 
W-15.02  Transportation and Delivery 
 
 Every precaution shall be taken to prevent injury to the pipe during transportation and 
delivery to the site.  Extreme care must be taken in loading and unloading the pipe and fittings.  
Such work must be done slowly with skids or suitable power equipment, and the pipe shall be 
under perfect control at all times.  Under no condition shall the pipe be dropped, bumped, 
dragged, pushed, or moved in any way which will cause damage to the pipe or coating.  When 
handling the pipe with a crane, a suitable pipe hook or sling around the pipe shall be used.  Under 
no condition shall the sling be allowed to pass through the pipe unless adequate measures are 
taken to prevent damage to the pipe ends. 
 
 If in the process of transportation, handling, or laying, any pipe or special is damaged, 
such pipe or pipes shall be replaced or repaired by the Contractor at his own expense. 
 
 The Contractor shall furnish and install suitable blocking and stakes so as to prevent the 
pipe from rolling.  The type of blocking and stakes, and the method of installation, shall be 
approved by the Engineer. 
 
W-15.03  Pipe Laying - Trenches 
 
 Pipelines shall be laid in trench excavation on bedding material as specified under the 
Workmanship and Materials section headed "Backfilling," Class D concrete cradle or other 
foundations as shown on the Plans, specified, or ordered in writing by the Engineer.  The pipe 
shall be properly secured against movement and pipe joints shall be made in the excavation as 
required. 
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 The pipe bedding shall be carefully graded, compacted, and formed to fit the bottom 
quadrant of the pipe.  Bell holes shall be cut out for each joint as required to permit the joint to be 
properly made and allow the barrel of the pipe to have full bearing throughout its length. 
 
 Where pipelines are laid in Class D concrete cradle or encasement, the installation shall 
conform to the requirements of the Workmanship and Materials section headed "Pipe Cradles 
and Encasements." 
 
 Pipelines laid on other type foundations shall be installed as specified for such other 
foundations or as directed in writing by the Engineer. 
 
W-15.04  Lateral Detection Tape 
 
 Detectable underground marking tape shall be installed over all laterals from the edge of 
pavement to the property line.  The tape shall be Lineguard encased aluminum foil, or equal.  The 
2-inch wide tape shall be APWA green and reverse printed bearing the identification of the sewer 
line below it and a warning such as "CAUTION." 
 
 The tape shall be buried 4-6 inches.  After trench backfilling, the tape shall be placed in 
the backfill and allowed to settle into place with the backfill. 
 
W-15.05  Mechanical Joints for Ductile Iron Pipe 
 
 In making up mechanical joints, the spigot shall be centered in the bell.  The surface with 
which the rubber gasket comes in contact shall be cleaned thoroughly and the gasket shall be 
washed thoroughly with soapy water just prior to assembly of the joint.  The gasket and gland 
shall be placed in position, the bolts inserted, and the nuts tightened fingertight.  The nuts then 
shall be tightened by means of a torque wrench in such a manner that the gland shall be brought 
up evenly into the joint.  The following range of bolt torques shall be applied: 
 
 Bolt Size    Range of Torque 
   Inches       Foot-Pounds   
 
       5/8        45 -  60 
       3/4        75 -  90 
    1        80 - 100 
    1-1/4      105 - 120 
 
 If effective sealing is not obtained at the maximum torque listed above, the joint shall be 
disassembled and reassembled after a thorough cleaning. 
 
 All bolts and nuts shall be field coated with a bituminous coating after assembly of the 
joint. 
 
W-15.06  Push-on Joints for Ductile Iron Pipe 
 
 In making up push-on joints, the gasket seat in the socket shall be cleaned thoroughly and 
the rubber gasket shall be wiped clean with a cloth.  The gasket shall be placed in the socket and 
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a thin film of lubricant shall then be applied to the inside surface of the gasket that will come in 
contact with the entering pipe.  The plain end of the pipe to be entered shall be cleaned 
thoroughly and placed in alignment with the bell of the pipe to which it is to be joined.  The joint 
shall be made up by exerting sufficient force on the entering pipe so that its plain end is moved 
past the gasket until it makes contact with the base of the socket. 
 
W-15.07  Joining Clay Pipe 
 
 The joining of clay pipe with flexible plastic joints shall be done in accordance with the 
manufacturer's instructions.  The joint surface on both the bell and spigot ends shall be wiped 
clean and coated with a lubricant furnished by the manufacturer to facilitate assembly.  The spigot 
end shall be inserted in the bell and pressure applied sufficient to seat the pipe properly.  After the 
joint has been completed, any voids in the excavation beneath the spigot shall be thoroughly 
tamped full of granular fill material to provide a full bearing for the pipe and prevent excessive 
pressure on the bottom of the joint. 
 
W-15.08  Joining of PVC Pipe-Gravity 
 
 The assembly of gasketed joints shall be performed as recommended by the pipe 
manufacturer.  In all cases clean the gasket and bell, especially the groove area and the spigot 
area, with a rag, brush or paper towel to remove any dirt or foreign material before the assembly.  
Lubricant shall be applied as specified by the pipe manufacturer. 
 
 Align the spigot to the bell and insert the spigot into the bell until it contacts the gasket 
uniformly.  Apply firm steady pressure either by hand or by bar and block assembly until the spigot 
easily slips through the gasket. 
 
 If undue resistance to insertion of the pipe end is encountered or the reference mark does 
not position properly, disassemble the joint and check the position of the gasket.  If it is twisted or 
pushed out of its seat ("rolled"), inspect components, repair or replace damaged items, clean the 
components, and repeat the assembly steps.  Be sure both pipe lengths are in concentric 
alignment.  If the gasket was not out of position, verify proper location of the reference mark. 
 
 To join field-cut pipe, first square cut the pipe end.  Use a factory-finished beveled end as 
a guide for proper bevel angle and depth of bevel plus the distance to the insertion reference 
mark.  Bevel the end using a pipe beveling tool or a wood rasp which will cut the correct taper.  
Round off any sharp edges on the leading edge of the bevel. 
 
W-15.09  Joining Concrete Pipe 
 
 Before joining concrete pipe using flexible rubber gaskets, the joint surfaces of both the 
bell and spigot (tongue and groove) ends shall be wiped clean.  Any lumps, projections, burrs, or 
chips which would interfere with the proper compression of the gasket shall be repaired.  The 
spigot or tongue end with the gasket in place and with all surfaces lubricated as recommended by 
the manufacturer, shall be inserted into the bell or groove.  Pressure shall be applied to seat the 
pipe properly in the bell or groove.  Voids under the pipe shall be tamped full of granular material 
to provide full bearing for the pipe. 
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 Curves for reinforced concrete pipe sewers shall be constructed with standard pipe where 
the opening of the joint on the outside of the curve is less than 1/2 inch.  Where greater opening 
of the joint would be required, the curves shall be constructed using beveled or radius pipe with 
standard joints. 
 
 Curves for reinforced concrete pressure pipe or prestressed concrete pipe shall be 
constructed with standard pipe sections, where the opening of the joint on the outside of the curve 
is less than 1/2 inch, or with beveled pipe, precast elbows or combination of these methods. 
 
W-15.10  Concrete Pipe Rubber Gasket Joints 
 
 Rubber gaskets shall be of the O-ring type or equivalent cross section approved by the 
Engineer.  The composition and properties of the gaskets for gravity flow sewers shall meet the 
requirements of ASTM Des: C 443. 
 
 Composition and properties for concrete pressure pipe gaskets shall meet the 
requirements of the specifications for the concrete pressure pipe with which the gasket will be 
used. 
 
 In making O-ring rubber gasketed joints, the gasket and the pipe socket shall be lubricated 
with an approved rubber gasket lubricant, and the gasket shall be stretched over the spigot and 
placed accurately in position.  The tongue or spigot end shall be carefully centered in the socket of 
the preceding pipe so as to avoid displacement of the gasket, and the pipe shall be drawn home 
fully compressing the gasket.  Adjustments to line and grade shall be made in such a manner that 
the compressed rubber gasket will not be disturbed.  Before proceeding with backfilling, the joint 
shall be felt completely around to determine whether the gasket is in its proper position.  If the 
gasket can be felt out of place, the pipe shall be withdrawn and the gasket examined for cuts or 
breaks.  If the gasket has been damaged, it shall be replaced with a new one before the pipe is 
replaced. 
 
 Rubber gaskets shall be stored in a cool place and protected from light, sunlight, heat, oil, 
or grease until installed.  Any gaskets showing signs of checking, weathering, or other 
deterioration will be rejected. 
 
W-15.11  Temporary Bulkheads 
 
 At the ends of contract sections, where adjoining pipelines have not been completed, and 
in connections built into pipelines where adjoining pipelines or structures have not been completed 
and are not ready to be connected, temporary bulkheads, approved by the Engineer, shall be 
built.  Such bulkheads encountered in connecting sewers or structures included in the Contract, or 
pipelines or structures previously built, shall be removed by the Contractor when the need for 
them has passed or when ordered by the Engineer. 
 
W-15.12  Testing 
 
 The testing of pipelines shall be done in accordance with the requirements of the 
Workmanship and Materials section headed "Leakage Tests." 
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W-15.13  Joining Different Types (Clay, PVC, or Ductile Iron) of Pipe 
 
 The joining of clay pipe to ductile iron pipe or clay pipe to PVC pipe, shall be accomplished 
with flexible compression couplings. Couplings shall include stainless steel shear rings and 
stainless steel compression bands. Such couplings shall meet the requirements of ASTM DES: C 
425, ASTM C1173 and shall be Series No. 1002 flexible polyvinyl chloride couplings with stainless 
steel compression bands  and shear rings as manufactured by Fernco Joint Sealer Co., Ferndale, 
Michigan; Band-Seal couplings as manufactured by Mission Clay Products Corp., Whittier, 
California; or approved equal. After the joint has been completed, any voids in the excavation 
beneath the coupling shall be thoroughly tamped full of granular fill material to provide a full 
bearing for the pipe and prevent excessive pressure on the bottom of the joint. 
 
 The joining of SDR-35 or SDR-26 PVC pipe to ductile iron or C-900 PVC pipe, shall be 
accomplished with rigid PVC C900 x SDR-35 adapter couplings.  Such couplings shall be molded 
of PVC material meeting ASTM D-1784 specifications. Joints shall meet ASTM D-3213 
requirements with gaskets conforming to ASTM F-477. The adapter couplings shall be 
manufactured by Harco, Lynchburg, VA, or equal.  Installation of rigid couplings shall be done in 
accordance with the manufacturer's instructions.  After the joint has been completed, any voids in 
the excavation beneath the coupling shall be thoroughly tamped full of granular fill material to 
provide a full bearing for the pipe and prevent excessive pressure on the bottom of the joint. 
 
W-15.14  Connection to Manholes 
 
 The Contractor will be required to submit a shop drawing, detailing the method of 
connecting the proposed pipe to the manhole and making it watertight: 
 
 1. For connecting vitrified clay or ductile iron pipe, the Contractor shall use nonshrink 

grout to seal the opening between the pipe O.D. and manufactured opening in the 
manhole or flexible rubber boot, precast into the manhole.  The boot shall have 
stainless steel bands to compress and seal to the proposed pipe or shall be a 
compression type, such as A-Lock. 

 
 2. For connecting PVC pipe, the Contractor shall use a flexible rubber boot, precast 

into the manhole.  The boot shall have stainless steel bands to compress and seal 
to the proposed pipe or shall be a compression type, such as A-Lock.  Should the 
flexible rubber boot need to be relocated or when connecting to an existing 
manhole, the Contractor shall perform the connection by one of two methods.  The 
preferred method is to core the manhole and install a rubber boot.  The rubber 
boot shall be manufactured by Kor-n-Seal, or equal.  The boot shall be installed 
and the PVCP connection shall be in accordance with the manufacturer's 
instructions.  If the manhole cannot be cored or if the manhole is constructed of 
brick, the connection shall be made with a PVC manhole adapter which has an 
exterior impregnated silica surface layer.  The adapter shall be manufactured by 
GPK Products, Inc., Fargo, ND, or equal.  The adapter shall be installed and 
grouted into the manhole wall in accordance with the manufacturer's instructions 
with nonshrink grout.  The PVCP shall be inserted through the adapter. 
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W-15.15  Joint Grouting 
 
 Joints for concrete pipelines using rubber gaskets and steel end rings shall be grouted on 
the outside with cement mortar composed of one part Type IA portland cement to one part sand 
by volume.  The materials shall be thoroughly mixed to produce a uniform mortar with all 
aggregate particles well coated. 
 
 The joint grouting shall not advance closer than two pipe lengths to the laying operations.  
In grouting the joint, a cloth diaper shall be used to encase the outside diameter of the bell of the 
pipe and adequately straddle the joint recess so as to keep out dirt and to serve as a form for 
grouting.  The joint space shall be filled with cement mortar, just thin enough to run around the 
joint.  The diaper is to be left in place permanently.  Before the mortar has taken its initial set, the 
diaper shall be examined, and if not completely filled, additional mortar shall be forced into the 
joint. 
 

* * * 
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 SECTION 16 - RESTORATION OF STREET PAVEMENTS 
 
 
W-16.01  General 
 
 The various street surfaces disturbed, damaged, or destroyed during the performance of 
the work under this Contract shall be restored and maintained as shown, specified, and directed.  
Included in this classification are permanent pavement surfaces of all types, pavement bases, 
curb, curb and gutter, alleys, driveways, and sidewalks. 
 
 The quality of workmanship and materials used in the restoration shall produce a street 
surface equal to or better than the condition before the work began. 
 
 Service boxes, manhole frames and covers, and similar structures not conforming to the 
new work shall be set to established grade at the Contractor's expense, and no separate payment 
will be made therefor. 
 
 All portland cement and asphaltic concrete pavements shall be removed in rectangular 
sections with sawed vertical cuts, or to existing joints, as directed by the Engineer.  Concrete 
pavements shall be cut with a concrete saw.  Asphaltic concrete pavements one-inch thick or 
greater shall be cut with a tool having a square neat edge.  The edges of adjacent pavement shall 
be trimmed to straight lines which a roller can follow.  Where reinforced concrete pavement is 
removed, one foot of existing reinforcement on each side of the excavation shall be left exposed 
and tied to the replaced reinforcing steel. 
 
 The equipment necessary for the proper performance of pavement replacement shall be 
on the site in satisfactory working condition and shall be subject to approval of the Engineer 
before the work is started. 
 
 All replaced concrete pavements shall have a minimum bearing on undisturbed earth 
outside the line of excavations of at least nine (9) inches. 
 
W-16.02  Standards 
 
 The restoration of street pavement shall be performed in strict conformance with the 
standards relating to equipment, materials, and methods of construction of the authority having 
jurisdiction over the pavements, unless otherwise specified herein.  Pavements to be restored are 
under the jurisdiction of the several agencies as follows: 
 
 1. State Highways are under the jurisdiction of the State of Florida Department of 

Transportation.  Work on such pavements shall conform to the Department of 
Transportation Standard Specifications for Road and Bridge Construction. 

 
 
 2. City Streets are under the jurisdiction of the City of Tampa Department of Public 

Works.  Work on such pavements shall conform to the Florida Department of 
Transportation Standard Specifications for Road and Bridge Construction, latest 
edition, except that densities (including for subgrade) and other testing 
requirements shall follow current Department of Public Works specifications, and 
except that Sections 330 and 331 shall be modified as shown in this Section.  The 
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type and thickness of pavement, base and stabilization shall be as shown, 
specified, and directed by the Engineer. 

 
 3. County Roads are under the jurisdiction of the Hillsborough County Engineering 

Department.  Work on such pavements shall conform to County specifications. 
 
 All specifications of the several agencies having jurisdiction over pavement restoration 
work shall be the current issue of such specifications as of the date of the "Notice to Bidders," 
except as specified otherwise herein. 
 
W-16.03  Temporary Restoration 
 
 Upon completion of backfilling, the street or sidewalk surface damaged or destroyed shall 
be promptly placed in condition for safe temporary use.  Temporary work shall be maintained in a 
suitable and safe condition for traffic until the permanent pavement is laid, or until final acceptance 
of the work. 
 
 Where the area over which existing pavement has been disturbed is to be repaved as part 
of an overall project by the agency having jurisdiction, any special temporary pavement 
replacement shall be as specified in the "Specific Provisions." 
 
 Pavement surfaces shall be temporarily restored by placing thereon, to proper line, grade 
and transverse profile, a layer or layers of compacted limerock conforming to all requirements 
regarding configuration, thickness, and density as detailed in the Plans, specified, and directed by 
the Engineer.  When the compacted thickness of the limerock layer is greater than 6 inches, the 
base shall be constructed in multiple courses.  Each course shall not exceed 6 inches in 
compacted thickness.  Where the existing pavement has a permanent wearing surface, the 
temporary pavement shall be finished with a suitable grade of asphalt and sand to provide a 
temporary wearing course and to eliminate dust nuisance. 
 
 Curbs, where possible, shall be temporarily reset in place, as part of the work of temporary 
restoration of pavement. 
 
 Damaged or destroyed sidewalks shall be temporarily restored, immediately upon placing 
of the backfill, by placing a compacted layer of fine crushed limestone, choked with limestone 
screenings, which shall have a minimum thickness of three inches below the existing finished 
sidewalk grade. 
 
 The temporary pavement shall be maintained by the Contractor and all holes and 
depressions filled until the permanent pavement is placed. 
 
 Limerock or shell placed in areas where the existing pavement is shell, limerock, crushed 
stone, or other similar material and is classed as nonpermanent pavement, will not be measured 
for separate payment.  Placement of limerock or shell as nonpermanent pavement replacement 
will be included for payment under the various classified Unit Price Contract Items for pipelines. 
 
 Temporary sand and asphalt wearing courses placed on limerock base on which a 
permanent pavement surface will be constructed shall be incidental to the permanent pavement 
base work, and no separate payment will be made therefor. 
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 Limestone screenings for temporary sidewalk surface shall be incidental to sidewalk 
replacement, and no separate payment will be made therefor. 
 
 Limerock base placed in areas to receive a permanent pavement surface will be 
measured for payment under the appropriate Contract Item for permanent pavement base. 
 
W-16.04  Preparation of Temporary Pavement for Permanent Pavement Replacement 
 
 After due notice and within the time specified, the temporary limerock pavement shall be 
prepared as the base to receive the new permanent pavement surface. 
 
 Prior to construction of the pavement base, the City will furnish the Contractor with the 
preconstruction survey notes for the streets disturbed by construction.  The Contractor shall use 
these notes in bringing the base installed to grade allowing for the permanent pavement surface 
to be constructed. 
 
 The preparation of the base shall consist of bringing the area to be replaced to a grade 
conforming to the required grade and cross section, of uniform density, ready to receive the 
permanent pavement.  This is to be accomplished by excavating or backfilling as needed, 
shaping, watering as required, or permitting to dry to proper consistency, and rolling the entire 
area with an approved self-propelled roller weighing not less than eight tons.  Shaping and rolling 
shall be continued until the base has been properly prepared and shows that no further 
compaction of any practical benefit would result from continued rolling.  The base shall be tested 
as to cross section, crown, and elevation.  After being properly prepared, it shall be so maintained 
until the permanent pavement is constructed.  Any part of the base area not accessible to the 
roller shall be thoroughly compacted by hand or by mechanical compaction in a manner 
acceptable to the Engineer.  Preparation shall include sawing, cutting and trimming edges of 
existing pavements to provide a neat, uniform edge to abut the new pavement. 
 
 After completion of the base, the Contractor shall furnish the Engineer with survey notes 
verifying the base has been constructed to grade.  Upon approval, payment will be made for 
permanent pavement base. 
 
W-16.05  Certification for Limerock for Pavement Base 
 
 The Contractor shall furnish notarized certifications from all suppliers of limerock stating 
that all limerock supplied for use as pavement base conforms to the requirements of the 
applicable sections of the Florida Department of Transportation Standard Specifications for Road 
and Bridge Construction. 
 
W-16.06  Permanent Pavement Base Densities 
 
 Permanent base material shall be installed and compacted to the required densities (98% 
modified proctor) in layers not exceeding six inches. 
 
W-16.07  Permanent Pavement Surface Restoration 
 
 Permanent restoration of pavement shall be pavement of the type and thickness detailed 
in the Plans, Specific Provisions, or as directed by the Engineer. 
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 If the existing type of pavement is classified as nonpermanent pavement, the temporary 
restoration shall be reworked and completed and left in a condition at least equivalent to the 
existing nonpermanent pavement. 
 
W-16.08  Replacement of Curb, Curb and Gutter, Sidewalk and Driveways 
 
 All permanent restoration of street curb or curb and gutter shall be of the same type and 
thickness as the curb or curb gutter which abuts.  The grade of the restored curb and curb and 
gutter shall conform with the grade of the existing adjacent curb or curb and gutter. 
 
 Except as otherwise specified herein or detailed in the Plans, all permanent restoration of 
driveways and sidewalks shall conform to the manner of construction as originally placed and to 
the lines and grades as given by the Engineer.  No patching of concrete driveway areas will be 
allowed between joints or dummy joints. 
 
 Where sidewalks are replaced, the replacement shall be the full width of the walk and 
minimum lengths shall be 60 inches.  Restoration of adjacent lawn is incidental to sidewalk 
replacement, and no separate payment will be made therefor. 
 
W-16.09  Replacement of Traffic Markings and Signalization Loops 
 
 The Contractor shall furnish all labor, equipment and materials to replace, test and 
maintain all traffic markings (temporary and permanent) and signalization loops removed or 
damaged by pipeline construction and appurtenance work as shown on the Plans, specified and 
directed by the Engineer. 
 
 The replacement of traffic markings (temporary and permanent), signalization loops and 
all appurtenant work shall be replaced by the Contractor in kind. 
 
 It shall be the Contractor's responsibility to field verify before construction begins all 
markings and signalization loops to be replaced. 
 
 All traffic markings and signalization loops shall conform to the Workmanship and 
Materials standards set forth in the latest edition of the Florida Department of Transportation 
Standard and Supplemental Specifications. 
 
 Payment for the replacement of temporary and permanent traffic markings, signalization 
loops and all appurtenant work shall be included in the unit bid price for Permanent Pavement 
Surface Replacement, Asphaltic Concrete, and no separate payment shall be made therefor. 
 
W-16.10  Hot Bituminous Mixtures (Section 330) Type S Asphaltic Concrete (Section 331) 
 
 This Subsection shall Replace and/or Modify Portions of F.D.O.T. Standard 

Specifications for Road and Bridge Construction (1991) Sections 330 and 331. 
 
330-10.3  Density Control 
 
330-10.3.1  Density Control Nuclear Method: 
 
 The inplace density of each course of asphalt mix construction, with the exceptions of 
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patching courses, leveling and intermediate courses less than 1 inch thick or a specified spread 
rate less than 100 pounds per square yard, overbuild courses where the minimum thickness is 
less than 1 inch, and open-graded friction courses, shall be determined by the use of the Nuclear 
Density Backscatter Method as specified by FM 1-T238 (Method B).  The required density of a 
completed course shall be at least 95% of the job mix design laboratory density submitted by the 
Contractor and approved by the construction engineer or 96% of the laboratory density which 
results from a sample of the same day's productions and determined by the City laboratory 
performing all acceptance testing. 
 
330-10.3.2  Control Strips: 
 
 Control strips may be constructed by the Contractor for the purpose of determining the 
necessary pattern of compacting procedures to achieve the density requirements specified.  
However, control strips are not used for the validity of acceptance testing. 
 
330-10.3.3  Lots: 
 
 For the purpose of acceptance and partial payments, each day's production will be divided 
into lots.  The standard lot size shall be 500 linear feet and consist of one sublot with its 
appropriate test per every 100 linear feet of any pass made by the paving train, regardless of the 
width or thickness of the course being laid.  Any partial lot will be redefined as a whole lot and the 
evaluation of it will be based on its sublot test determinations. 
 
 For the standard lot (500 linear feet), five density determinations - one for each sublot - will 
be made at random locations within the lot, but not to be taken within one foot of any unsupported 
edge. 
 
 For the Contractor to receive full payment for density, the average density of a lot will be a 
minimum of 95% of the submitted and approved job mix design laboratory density or 96% of the 
same day sampled laboratory density performed by the City laboratory performing acceptance 
testing.  To calculate the average density of a lot, the lowest sublot test will be discarded and the 
remaining four sublots will be averaged.  Once the average density of a lot has been determined, 
the Contractor will not be permitted to provide additional compaction to raise the average.  The 
average density will be rounded off according to City standards. 
 
330-10.3.4  Acceptance: 
 
 The completed pavement will be accepted with respect to density on a lot basis.  Partial 
payment will be made for those lots that have an average density less than the specified 95% of 
the approved job mix design laboratory density or  96% of the same day sampled laboratory 
density based on the following table: 
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City of Tampa Revised Table 330-3 
 Payment Schedule for Density 
 
Percent of Control Strip Density   Percent of Payment 
 
95.0 (job mix design)1  or 96.0 
 (lab density sample)2  & above   100 
 
94.0 to < 95.01  or 96.02       95 
 
Percent of Control Strip Density   Percent of Payment 
 
93.0 to < 94.0 (Applies to both 1 & 2)     90 
 
< 93.0 (Applies to both 1 & 2)      75 
 
330-10.3.5  Density Requirements for Small Projects: 
 
 For projects less than 500 linear feet in length including intersections, turnouts, patches, 
crossings, etc., the requirements for specified densities are the same as a standard lot.  For the 
purpose of acceptance and partial payment determination, the project less than 500 linear feet will 
be considered as a lot in its entirety and payment will apply accordingly with Table 330-3.  The 
Contractor will use standard rolling procedures in 330-10. 
 
331-5  Acceptance of the Mixture 
 
331-5.1  General: 
 
 The bituminous mixture will be accepted at the site with respects to a gradation and 
asphalt content on a lot to lot basis.  The material will be tested for acceptance in accordance with 
the provisions of 6-8.2 and the following requirements.  However, any load or loads of mixture 
which, in the opinion of the City representative, are found unacceptable for reasons of being 
excessively segregated, aggregates improperly coated, or of excessively high or low temperature 
shall be rejected for use in the work.  The composition and physical test properties for all mixes 
must meet the specification ranges provided in Tables 331-1 and 331-2. 
 
 A standard size lot at the site shall consist of one day's placement or equivalent to a 
standard quantity of 1,000 tons.  The number of samples required to evaluate the lot will be 
divided into one or two sublots as indicated below.  Testing for acceptance of the lot will be 
performed by the City material testing laboratory or by a licensed private testing laboratory of the 
City's choice.  Quantities between 500 tons and 1,000 tons shall have 2 sublots; quantities 
between 50 tons and 500 tons shall have 1 sublot; quantities up to 50 tons will be accepted by the 
City representative on the basis of visual inspection. 
 
331-5.2  Acceptance Procedures: 
 
 Sample selection for acceptance tests will be by random sampling of loaded trucks on site 
at the discretion of the City testing technician in accordance with FM-T168.  The use of a random 
sample chart may be used but it is not required.  Sampling shall not be taken in any of the 
following circumstances: 
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 1) First load produced that day. 
 2) Last load produced that day. 
 3) Near end of quantity reached because of an underrun. 
 
 The Contractor and/or the plant quality control technician (Q.C.T.) will be notified of the 
time of sampling and may: 
 
 1) Observe the sampling. 
 2) Take a sample at the same time and run the tests. 
 3) Ask for a split sample and run the tests. 
 4) Observe the City testing technician run the tests. 
 
 The five acceptance determinations made from the sample are: 
 
 1) The % bitumen content per F.M.I. - T164. 
 2) The % passing the No. 4 sieve per F.M.I. - T030. 
 3) The % passing the No. 10 sieve per F.M.I. - T030. 
 4) The % passing the No. 40 sieve per F.M.I. - T030. 
 5) The % passing the No. 200 sieve per F.M.I. - T030. 
 
 For each acceptance sample taken, the technician will box and keep two split portions for 
referee tests.  If the lot receives 100% payment, the referee sample will be discarded.  If the lot 
sample shows a pay reduction, then one or both of the referee samples will be submitted for a 
second analysis to determine the validity of the acceptance test results.  Referee samples will be 
tested by a licensed private laboratory of the City's choice.  This second analysis will only be done 
at the request of the Contractor and will be paid for by the Contractor in the event that the original 
analysis results requiring a pay reduction is confirmed. 
 
 In the event that the second analysis does not confirm the pay reduction, the City will pay 
for the second analysis. 
 
 Acceptance of the mixture shall be on the basis of test results on consecutive random 
samples from each lot.  One random sample shall be taken from each sublot.  (The bituminous 
mixture will be sampled at the site in accordance with FM 1-T168.)  The percent bitumen content 
of the mixture will be determined in accordance with FM 1-T164 (as modified by DOT test 
procedures).  The percents passing the No. 4, No. 10 and No. 200 sieves will be determined in 
accordance with FM 1-T030. 
 
 Calculations for the acceptance test results for bitumen content and gradation (percent 
pass No. 4, percent pass No. 10, percent pass No. 40 and percent pass No. 200) shall be shown 
to the nearest hundredth (0.01).  Calculations for arithmetic averages shall be carried to the 
thousandths (0.001) and rounded to the nearest hundredth (0.01) in accordance with the 
Department's rules of rounding. 
 
 When the Contractor or producer chooses to use a storage bin for mix storage overnight 
or longer, the material processed in this manner will be sampled and tested for acceptance after 
the mix has been removed from the storage bin.  The City representative may reject a mix at any 
time that is obviously defective due to asphalt content, insufficiency of mixing, inadequacy of 
coating, improper proportions of fine and coarse aggregates, temperature, contamination, etc.  
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The Contractor and/or the L.Q.C.T. will be given the option of not placing the mix and sampling 
the following truck, or if it has been placed, sample it.  The City reserves the right to test or have 
the mix tested by a licensed private testing laboratory of their choice.  Payment will be made on 
the basis of the City's revised Table 331-6 "Acceptance Schedule of Payment." 
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 City of Tampa Revised Table 331-6 
 Acceptance Schedule of Payment 
 (Asphalt Plant Mix Characteristics) 
 
     Deviation of the Arithmetic Average of the 
     Lot Acceptance Tests from Job Mix Formula 
 
Characteristics  Factor  One Test  Two Tests 
 
Asphalt Cement   1.00   0.00 - 0.55 0.00 - 0.43 
Content (Extraction)   0.95   0.56 - 0.65 0.44 - 0.50 
     0.90   0.66 - 0.75 0.51 - 0.57 
     0.80*   Over  0.75 Over  0.57 
 
No. 4 Sieve**    1.00   0.00 - 8.00 0.00 - 5.95 
     0.95   8.01 - 9.00 5.96 - 6.66 
     0.90   9.01 -10.00 6.67 - 7.36 
     0.80   Over 10.00 Over  7.36 
 
No. 10 Sieve**    1.00   0.00 - 6.50 0.00 - 5.04 
     0.95   6.51 - 7.50 5.05 - 5.74 
     0.90   7.51 - 8.50 5.75 - 6.45 
     0.80*   Over  8.50 Over  6.45 
 
No. 40 Sieve**    1.00   0.00 - 5.50 0.00 - 4.62 
     0.95   5.51 - 6.50 4.63 - 5.33 
     0.90   6.51 - 7.50 5.34 - 6.04 
     0.80*    Over  7.50 Over  6.04 
 
No. 200 Sieve**   1.00   0.00 - 2.00 0.00 - 1.71 
     0.95   2.01 - 2.40 1.72 - 1.99 
     0.90   2.41 - 2.80 2.00 - 2.04 
     0.80*    Over  2.80 Over  2.04 
 
  * If approved by the City, the Contractor may accept the indicated partial pay.  The City may 

require removal and replacement at no cost.  The Contractor has the option to remove and 
replace at no cost to the City at any time. 

 
  ** When there are two or more reduced payments for these items in one lot of material, only 

the greatest reduction in payment will be applied.  CAUTION:  This rule applies only to 
these four gradation test results. 

 
Note: 1) The No. 40 sieve applies only to Types S-I, S-II, S-III, FC-1, and FC-4. 
 2) Deviations are absolute value with no plus or minus signs. 
 
 
 * * * 
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SECTION 27 - DEMOLITION 
 
 
W-27.01 General 

 
Demolition includes all work necessary for the removal and disposal of masonry, steel, reinforced 

concrete, sheet metal fencing/retaining wall, riprap retaining wall, granite curb retaining wall, plain concrete, 
wastewater equipment, piping, electrical facilities, and any other material or equipment shown or specified to be 
removed. Dust control shall be provided and provision made for safety. 

 
Demolition shall be carried out in such a manner that adjacent structures, which are to remain, shall not 

be endangered. The work shall be scheduled so as not to interfere with the day to day operation of the existing 
facilities, all in accordance with the Sequence of Operations specified in the Specific Provisions. Doorways or 
passageways in existing facilities shall not be blocked. 

 
Care shall be taken to assure that concrete shall be broken and removed in reasonably small masses. 

Where only parts of a structure are to be removed, the concrete shall be cut along limiting lines with a specially 
designed saw so that damage to the remaining structure is held to a minimum. 

 
Where appropriate, the existing granite curb retaining wall, riprap retaining wall, and any and all other 

concrete structures and/or materials within the existing project area should be demolished, retained on site, crushed 
on site, and used as material for the stone within the Gabion Basket Retaining Walls and Reno Mats lining the ditch 
bottom. 

 
W-27.02 Requirements Prior to Demolition 

 
The Contractor shall visit the site and inspect all existing structures. Special care shall be taken to 

observe and record any defects, which may exist in buildings or structures adjacent to but not directly affected by 
the demolition work. Prior to commencing the demolition, the Contractor shall provide the Engineer with a copy of this 
inspection. 

 
Drawings of existing structures and equipment will be available for inspection by the Contractor at the office 

of the Engineer and Owner. 
 

Warning signs, protection barriers and red warning lights shall be provided as necessary adjacent to the 
work as approved by the Engineer and shall be maintained during the demolition period. 

 
Demolition work shall not be undertaken until all mechanical and electrical services affected by the work 

have been properly disconnected. Interconnecting piping or electrical services that are to remain in 
service either permanently or temporarily shall be capped, rerouted or reconnected in a manner that will not 
interfere with the operation of the remaining facilities. 

 
Where the presence of hazardous chemicals, gases, flammable materials or other dangerous substances 

is apparent or suspected, testing and purging shall be performed and the hazard eliminated before demolition is 
started. 
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W-27.03 Requirements During Demolition 
 

The use of explosives will not be permitted. 
 

All mechanical and electrical equipment shall be carefully protected against dust and debris. 
 

All debris shall be removed from the structures during demolition and not allowed to accumulate in piles. 
 

Safe access to and egress from all working areas shall be provided at all times with adequate protection 
from falling material. 

 
Adequate scaffolding, shoring, bracing and protective covering shall be provided during demolition to 

protect personnel and equipment against injury or damage. Floor openings not used for material drops shall be 
covered with material substantial enough to support any loads placed on it. The covers shall be properly 
secured to prevent accidental movement. 

 
Adequate lighting shall be provided at all times during demolition. 

 
Areas below demolition work shall be closed to workmen while removal is in progress. 

 
No material shall be dropped to any point lying outside the exterior walls of the structure unless the 

area is effectively protected. 
 

No workmen shall stand on any wall to remove material except when adequate staging or scaffold 
protection is provided at a distance not exceeding 12 feet below the top of such walls and other reasonable 
precautions are taken. Whenever a workman is required to work at a height of more than 12 feet above a floor, 
platform, scaffold or the ground, he shall be equipped with a safety belt with a life line attached. 

 
W-27.04 Disposal of Materials 

 
All debris, rubbish, scrap pieces, equipment, and materials resulting from the demolition shall become 

the property of the Contractor and shall be removed from the site, except for the items designated by the 
Engineer to be salvaged. 
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SECTION 30 - MISCELLANEOUS PIPE AND FITTINGS 
 
 
W-30.01  General 
 
 Miscellaneous pipe and fittings include polyvinyl chloride (PVC) pipe, copper pipe, steel 
pipe, and plastic tubing. 
 
W-30.02  Polyvinyl Chloride Pipe 
 
 Polyvinyl chloride (PVC) pipe shall be Schedule 80 minimum meeting the requirements of 
ASTM Des: D 1785, 1254B.  All joints and fittings shall be threaded except where flanged joints 
are shown or required for connection to other piping.  Threaded PVC fittings shall be socket 
welding type, 150-pound class, conforming to ASTM Des: D 2467 and D 2657. 
 
W-30.03  Copper Pipe 
 
 Copper pipe shall be Type K or L hard-drawn copper tubing and shall meet the 
requirements of ASTM Des: B 88. 
 
 Fittings shall be of the streamlined, solder joint type, and shall meet the requirements of 
ANSI Specifications B16.22. 
 
W-30.04  Steel Pipe 
 
 Steel pipe shall be galvanized, meet the requirements of ASTM Des: A 53 and shall not be 
less than Schedule 40.  Dimensions of steel pipe shall conform to ANSI B36.10. 
 
 Fittings for steel pipe shall be galvanized and shall be made to standard dimensions or as 
shown.  Fittings used in pipelines 2  inche s  in dia          
and shall be of malleable iron meeting the requirements of ASTM Des: A 197.  The fittings shall 
conform to ANSI B 16.3.  Where galvanized fittings are shown or specified, galvanizing shall meet 
the requirements of ASTM Des: A 120.  Steel flange fittings shall meet the requirements of ANSI 
B 16.5 for 150-pound standard, except that the flanges shall be plain faced. 
 
 All flanges for steel pipe, except blind flanges, shall be of the slip-on welding type with 
hubs meeting the requirements of AWWA C207 Class B, D, or E suitable for the size of pipe and 
test pressures specified, and conforming to the requirements of ASTM Des: A 181, Class 1.  The 
flanges shall be attached to the barrel of the pipe with two continuous fillet welds.  The flanges 
shall be attached to the barrel of the pipe with two continuous fillet welds.  Blind flanges shall be 
plain faced and shall conform to ANSI B 16.5, Class 150.  All flanges shall be covered and 
protected during delivery and storage. 
 
 Flanged joints shall be made with bolts or bolt studs with a nut on each end.  Bolts, stud 
bolts, and nuts shall meet the requirements of ASTM Des: A 307, Grade B and ANSI B 16.1 
unless noted otherwise on the Plans. 
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 Gaskets for flanged joints shall be of rubber with cloth insertion of the full face type 
meeting the requirements of ANSI B 16.21 and shall be those made by the Garlock Packing 
Company, Crane Company, U.S. Rubber Company, or equal.  Gaskets shall be 1/16 inch thick. 
 
 Zinc for galvanizing, zinc coating, and plating shall meet the requirements of ASTM Des: B 
6 and shall be at least equal to the grade designated as "Prime Western." 
 
 Wrought metals and castings shall be sandblasted or ground smooth.  When a smooth 
coat is required, castings shall be tumbled and all high spots ground flush.  Castings shall be 
normalized to prevent cracking. 
 
 Base metal shall be thoroughly cleaned, using only approved solvents and wire brushes, 
after which it shall be pickled. 
 
 Products to be galvanized shall be safeguarded against embrittlement in accordance with 
ASTM Des: A 143 and against warpage and distortion in accordance with ASTM Des: A 384. 
 
 Galvanizing shall be done by the hot-dip process after fabrication, unless otherwise 
specified in conformance with the appropriate ASTM and American Hot Dip Galvanizers 
Association, Inc. specifications.  The dipping shall not come in contact with or rest upon the dross 
during the operation. 
 
 Galvanizing and coating shall be done in a plant having sufficient facilities to produce the 
quality of coatings herein specified and ample capacity for the volume of work required.  
Galvanized material shall be shipped and handled in a manner which will avoid damage to the 
zinc coating. 
 
 Galvanizing shall meet the requirements of ASTM Des: A 120. 
 
W-30.05  Plastic Tubing 
 
 Plastic tubing for the air supply line shall be clear vinyl instrument grade tubing with an 
inside diameter of 3/8 inch and a minimum wall thickness of 0.062 inch.  The tubing shall be FAST 
& TIGHT, Formula PV-2 as manufactured by Parker Hannifin, Kent, Ohio, or equal. 
 
W-30.06  Workmanship 
 
 Working drawings, delivery, erection, testing, insulation, and disinfection of miscellaneous 
pipe and fittings shall meet the applicable portions of similar requirements for ductile iron pipe 
specified under the respective sections of Workmanship and Materials. 
 
 
 * * * 
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SECTION 60 - PLASTIC SHEET LINING 
 
 
W-60.01  General 
 
 Plastic sheet lining shall be installed on the inside surfaces of concrete pipe, manholes, and 
structures as shown on the Plans or listed in the Contract Items. 
 
 Plastic sheet lining shall be Ameron T-Lock or Plain Sheet Amer-Plate as manufactured by Ameron 
Protective Linings Products, Brea, California, or equal.  All plastic sheet lining and accessories shall be 
supplied by a single manufacturer. 
 
 The manufacturer of the plastic sheet lining shall submit to the Engineer, for approval, samples of 
the type of sheet and strip proposed for use.  No changes in formulation will be permitted without prior 
approval by the Engineer. 
 
W-60.02  Properties of Materials 
 
 The material used in all sheets of plastic liner and in all joint, corner, and weld strips and other 
accessories shall be a high molecular weight polyvinyl chloride resin and other necessary ingredients 
compounded to make permanently flexible sheets and strips for lining concrete pipe and structures.  
Polyvinyl chloride resin shall constitute not less than 99 percent by weight of the resin used in formulation.  
Copolymer resins will not be permitted. 
 
 All plastic liner sheets including locking extensions, all joint, corner, and welding strips shall be 
free of cracks, cleavages, or other defects adversely affecting the protective characteristics of the material.  
Except at shop welds, all plastic liner sheets, joint, corner and weld strips shall have the following properties 
when tested at 77°± 5°F: 
 
 

 
Property 

 
Initial 

After exposure for 112 days in 
chemical solution herein 

Tensile Strength 2,200 psi min. 2,100 psi min. 

Elongation at break 200% min. 200% min. 

Shore durometer, 
Type D 

Within   1 sec. 50-60 ±5 
 10 sec. 35-50 ±5 

(with respect to initial test results) 

Weight Change  - ±1.5%  

 
 
W-60.03  Details and Dimensions 
 
 Plastic liner sheet, strip, and other accessory pieces shall conform to the details and dimensions 
specified herein and as shown on the Plans. 
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 The minimum thickness of sheet and strip shall be as follows: 
 
 

 
Materials 

Thickness 
(inches) 

Sheet, integral locking extension 0.065 

Sheet, plain 0.094 

Joint strip 0.065 

Weld strip 0.125 

 
 
 All plastic liner sheets including corner, joint, and weld strips shall be white in color. 
 
 Sheets of liner used for pipe shall be sized to provide the coverage required by the Plans.  Joint strips, 
where permitted, shall be 4 inches ±0.25 inch in width and shall have each edge beveled prior to application.  
Welding strips shall be 1 inch ±0.125 inch in width.  All welding and outside corner strips shall have edges 
beveled at time of manufacture. 
 
 All liner to be embedded in concrete shall have integral T-shaped locking extensions.  Locking 
extensions shall be of the same material as the liner, shall be integrally molded or extruded with a height of 0.375 
inch and a minimum web thickness of 0.085 inch.  They shall be not more than 2-1/2 inches apart and shall be 
such that when the extensions are embedded in concrete, the liner will be held permanently in place.  Locking 
extensions shall be parallel and continuous except where interrupted for joint flaps, weep channels, strap 
channels, and for other purposes shown on the Plans or permitted by the Engineer.  The liner sheet edge which 
will be the lower terminal edge in the pipe shall not extend beyond the base of the final locking extension more 
than 3/8 inch. 
 
W-60.04  Material Testing 
 
 At any time during the manufacture or prior to the final acceptance of the work, the Engineer may 
sample specimens taken from sheets, strips, or welded joints for testing. 
 
 Samples taken as required by the Engineer from sheets, joints, or weld strips may be tested by the 
City's duly authorized inspection engineers to determine material properties.  Determination of tensile strength 
and elongation will be in accordance with ASTM D 412 using Die B.  Determination of indentation hardness will 
be in accordance with ASTM D 2240 using a Type D durometer, except that a single thickness of material will be 
used.  Determination of change of weight and indentation hardness will be made on 1 x 3-inch specimens.  
Thickness of specimens will be the thickness of the sheet or strip. The physical properties of the specimens will 
be determined initially and after exposure to chemical solutions.  Test specimens will be conditioned to constant 
weight at 110°F before and after submersion in the following solutions for a period of 112 days at 77°F ±5°F: 
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Chemical Solution 

 
Concentration 

Sulfuric acid 20%* 

Sodium hydroxide 5% 

Ammonium hydroxide   5%* 

Nitric acid   1%* 

Ferric Chloride   1% 

Soap 0.1% 

Detergent (Linear alkyl, benzyl sulfonate, or LAS) 0.1% 

Bacteriological BOD not less than700 ppm. 

*Volumetric percentages of concentrated reagents of C.P. grade. 

 
 
At 28-day intervals, specimens will be removed from each chemical solution and tested.  If any specimen fails to 
meet the 112-day requirements specified in the previous subsection before completion of the 112-day exposure, 
the material will be subject to rejection. 
 
 Linear locking extensions embedded in concrete shall withstand a test pull of at least 100 pounds per 
linear inch, applied perpendicularly to the concrete surface for a period of one minute, without rupture of the 
locking extensions or withdrawal from embedment.  This test, if performed, will be made at a temperature 
between 70°F to 80°F. 
 
 Shop-welded joints, used to fuse individual sections of liner together, shall be at least equal to the 
minimum requirements of the liner for thickness, corrosion resistance, and impermeability.  Welds shall be 
completely fused, shall show no cracks or separations, and shall be tested for tensile strength.  Tensile strength 
measured across the welded joint in accordance with ASTM D 412 using Die B will be at least 2,000 psi.  Test 
temperature shall be 77°F ±5°F, and the measured minimum width and thickness of the reduced section will be 
used. 
 
 All liner and shop welds shall be tested by the manufacturer at the manufacturer's plant with an 
approved, properly calibrated, fully charged, electrical hole detector set at 10,000 volts.  Sheets having holes shall 
be properly repaired in the shop prior to shipment from the manufacturer's plant.  Repairs shall be made only by 
welders qualified as specified in the subsection headed Qualifications for Welders. 
 
W-60.05  Qualifications for Welders 
 
 The jointing of plastic sheet lining by hot-air welding is considered highly specialized work.  
Personnel performing such work shall be adequately trained in welding techniques and shall demonstrate their 
ability as specified herein. 
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 The Contractor shall secure the services of the lining manufacturer's technical representative to train 
all welders, including those performing shop welding at the pipe and manhole manufacturing plants and those 
performing field welding in installed pipe, manholes, and structures.  The training shall include instruction in all 
applicable aspects of the proper technique of hot-air welding of plastic liner, use of welding tools, preparation of 
joints and materials, testing, and repair of welds and safety precautions.  The technical representative shall be 
thoroughly experienced and shall demonstrate his welding ability in the presence of the Engineer by successfully 
passing the welding test specified herein.  The training sessions shall be conducted within the City of Tampa.  
The Contractor shall advise the Engineer one week in advance of all training sessions in order to permit the 
Engineer to attend.  The training sessions shall be of adequate duration to provide proper and thorough instruction 
and experience for the welders.  Each welder shall pass a welding test, conducted by the Contractor, in the 
presence of the Engineer and the lining manufacturer's technical representative as follows: 
 

 1. Two pieces of liner, at least 15 inches long and 9 inches wide, shall be lapped 1-1/2 inches and held in 
a vertical position. 
 

 2. A welding strip shall be positioned over the edge of the lap and welded to both pieces of liner. Each 
end of the welding strip shall extend at least 2 inches beyond the liner to provide tabs. 
 

The weld specimen shall be tested in the presence of the Engineer as follows: 
 

 1. The test specimen shall be visually inspected and probed with a putty knife.  A bead of molten plastic 
shall be visible continuously along each side of the weld strip and the weld shall not be able to be 
separated by probing with the putty knife. 
 

 2. Each welding strip tab, tested separately, shall be subject to a 10-pound pull normal to the face of the 
liner with the liner secured firmly in place.  There shall be no separation between the welding strip and 
liner. 

 
 3. The weld shall be tested with an electrical hole detector, recommended by the lining manufacturer, set 

for a minimum of 20,000 volts, and properly grounded.  There shall be no holes or flaws in the weld. 
 

 4. The test specimen shall be cut perpendicular to the weld with a sharp instrument across the entire 
width of the specimen at three locations.  At each cut, the weld shall demonstrate complete fusion 
between the weld strip and the liner sheet. 
 

 5. If considered necessary by the Engineer, each of the three sections of the test specimen will be tested 
in tension across the weld by the City's duly authorized inspection engineers in accordance with 
ASTM D 412 using Die B at 2,000 psi.  No cracks or separations shall occur in the welds. 
 

 Upon successful completion of the welding test, the Contractor shall obtain, for each and every 
welder, a written certification from the lining manufacturer's technical representative stating that the welder has 
been trained to perform production welding and has successfully passed the specified welding test.  Four copies 
of such certifications shall be submitted to the Engineer before any production welding is performed by the 
welders at any location on the job or at the pipe or manhole manufacturer's plants.  Only certified welders will be 
permitted to perform any welding of plastic sheet lining under this Contract. 
 
 In the event the Contractor desires to add new welders during the course of the work, he shall again 
secure the services of the manufacturer's technical representative to train, test, and certify the new welders. 
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 All welders shall be observed and given additional on-the-job training for a period of not less than 
three days by the lining manufacturer's technical representative. 
 
 Welding shall not exceed a rate of 6 linear inches per minute unless the Contractor can demonstrate to 
the complete satisfaction of the Engineer that properly fused welds can be achieved at a faster rate. 
 
 The Contractor shall also secure the services of the manufacturer of the electrical hole detector, 
recommended by the lining manufacturer, to adequately train the welders in the proper use, maintenance, and 
calibration of the instrument.  Training sessions shall be held concurrently with the welding training sessions in 
the City of Tampa and the Engineer shall be given at least one week's advance notification.  The Contractor shall 
maintain the instruments so that they are properly charged and calibrated whenever used for testing.  The 
Contractor shall make available such electrical hole detectors to the Engineer whenever required for inspection 
and testing. 
 
 All costs associated with the classroom and field training and certification of welders by the lining 
manufacturer's technical representative and training in the use of the electrical hole detectors shall be included 
under the various classified Contract Items, and no separate payment will be made therefor. 
 
W-60.06  Installation of Plastic Liner Sheet in Precast Concrete Pipe 
 
 Plastic sheet lining shall be installed in concrete pipe to the minimum circumferential coverage limits 
indicated on the Plans.  Complete shop drawings of all plastic liner and accessories and details of installation 
shall be submitted for approval to the Engineer.  All liner installed in pipe shall be positioned so that the T-shaped 
locking extensions are parallel to the axis of the pipe.  The liner shall be centered with respect to the vertical 
centerline of the pipe when the inner form is positioned.  The liner shall be set flush with the inner edge of the 
bell or socket end of a pipe section and shall extend 4 inches beyond the spigot end to form a joint flap with the 
locking extensions removed.  This 4-inch extension shall be an integral part of the liner sheet and shall not be 
made by welding a joint strip or other extension to the liner sheet.  Care shall be taken to protect the flap from 
damage.  Excessive tension and distortion in bending the flap shall be avoided. 
 
 Unless alternate methods are approved by the Engineer, liner required to be secured to the inner form 
with straps shall have strap channels at not more than 32 inches on center perpendicular to the locking extensions. 
 The channels, 1 inch wide maximum, shall be formed by removing the locking extensions at strap locations so 
that a maximum of 3/16 inch of the base remains in the strap channel.  Strap channels shall not be provided in the 
final two locking extensions adjacent to the terminal edge of the liner coverage. 
 
 At longitudinal intervals approximately 9 feet apart along the sewer, a space not less than 1 inch nor 
more than 4 inches shall be left in the T-shaped locking extensions to provide transverse weep channels. 
 
 
 Joints in plastic liner sheets shall be kept to a minimum.  Where joints are necessary, they shall be 
permanently welded.  The entire circumference of outlets in lined pipe shall be covered in accordance with details 
shown on the Plans.  All welding shall be done only by certified welders qualified as specified in the subsection 
headed Qualifications for Welders. 
 
 When transverse flaps are specified or required, they shall be fabricated by removing locking 
extensions so that a maximum of 0.032 inch of the base of the locking extensions remains on the sheet. 
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 The liner sheets shall be fastened securely in place on the concrete pipe forms before the reinforcing 
steel or concrete is placed.  Concrete placed against liner shall be carefully vibrated so as to avoid damage to the 
liner and to produce dense concrete securely anchoring the locking extensions into the concrete.  External 
vibrators shall be used in addition to internal vibrators, particularly along the lower terminal edge of the liner.  
Stiffeners used along locking extensions of liner, installed in forms for pipe, shall be withdrawn completely 
during the placement of concrete in the forms.  The concrete shall be revibrated to consolidate the concrete in the 
void spaces caused by the withdrawal of the stiffeners. 
 
 In removing forms, care shall be taken to protect liner from damage.  Sharp instruments shall not be 
used to pry forms from lined surfaces.  Banding straps used in securing liner to forms for pipe shall be removed 
within the limits of the unlined inverst; and voids left in the invert at the edge of the liner shall be filled with 
cement mortar or other material approved by the Engineer. 
 
 After the concrete has completely cured, but before shipment from the plant, each section of pipe or 
fitting will be thoroughly inspected and tested by the City's duly authorized inspection engineers.  All lined 
surfaces and all welds will be inspected visually, probed where necessary with a putty knife, and electrically 
tested with a properly calibrated and grounded, fully-charged hole detector, recommended by the lining 
manufacturer, set at 20,000 volts, to detect holes or non-fused welds.  All holes and non-fused welds shall be 
repaired by certified welders in strict conformance to the lining manufacturer's instructions.  The repairs will then 
be retested not less than 48 hours after the repairs were made.  When the repairs successfully pass retesting, and 
after the requirements for inspection and testing specified under the Workmanship and Materials section headed 
Concrete Sewer Pipe have been met, the pipe section may be shipped from the plant.  The Contractor shall obtain, 
review, and submit to the Engineer four copies of certified reports of all tests on plastic sheet lining made by the 
City's inspection engineers at the pipe manufacturing plant. 
 
W-60.07  Installation of Plastic Liner Sheet in Precast Concrete Manholes 
 
 Plastic sheet lining shall be installed on all interior surfaces of precast concrete manholes on sewers 48 
inches in diameter or larger and in other manholes where shown on the Plans or specified.  Complete shop 
drawings of all plastic liner and accessories and details of installation shall be submitted for approval to the 
Engineer. 
 
 Liner sheet in manhole barrel shall be installed as specified in the subsection headed Installation of 
Plastic Liner Sheet in Precast Concrete Pipe, except that the liner on adjacent manhole barrel sections may be 
jointed by means of a separate 4-inch wide joint strip rather than an integral, 4-inch long joint flap extending 
beyond the spigot of one section, at the Contractor's option. 
 
 Where manhole cones are lined, the Contractor shall require the manhole manufacturer to have the 
lining cut to special patterns by the surface of the cone.  The manhole manufacturer shall furnish the lining 
manufacturer sufficient data on the shape of the cones to allow the latter to specially cut the liner so that it may be 
installed in the cone with the minimum number of joints and welds. 
 
 All welding at the manhole manufacturer's plant shall be done only by certified welders qualified as 
specified in the subsection headed Qualifications for Welders. 
 
 Plastic sheet lining and welds in manhole sections may be tested by the City's duly authorized 
inspection engineers after the concrete is completely cured, but before shipment from the plant, as specified in the 
subsection headed Installation of Plastic Line Sheet in Precast Concrete Pipe.  The Contractor shall obtain, 
review, and submit to the Engineer four copies of certified reports of all tests on plastic sheet lining made by the 
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City's inspection engineers at the manhole manufacturing plant. 
 
W-60-08  Installation of PVC Sheet Liner on Existing Concrete Surfaces 
 
 The concrete surface preparation and installation of the PVC sheet liner with mechanical anchors shall 
be done as detailed on the plans and in strict accordance with the liner manufacturer's application instructions.  
The PVC liner shall be installed at the locations shown on the Plans.  Complete shop drawings of all plastic liner 
and accessories and details of the installation shall be submitted to the engineer for approval. 
 
 All field welding shall be done only by certified welders qualified as specified in the subsection 
headed Qualification of Welders. 
 
W-60.09  Installation of Plastic Liner Sheet in Cast-in-Place Structures 
 
 The Contractor shall submit complete, detailed shop drawings showing the location of all plastic sheet 
liner, accessories, connections, and welds for all cast-in-place structures to the Engineer for approval.  The 
Contractor shall secure the assistance of the lining manufacturer in preparing these drawings and arranging layout 
of liner sheets and location of joints in order to reduce the number of welds to a minimum. 
 
 Liner installed in cast-in-place structure walls shall be positioned so that the locking extensions are 
vertical except in the walls of channels where the locking extensions shall be parallel to the direction of flow.  
The liner shall be closely fitted to inner forms.  Sheets shall be cut to fit curved and warped surfaces using a 
minimum number of separate pieces.  The Engineer may require field sketches or the use of patterns or the 
marking of sheet layouts directly on the forms where complicated or warped surfaces are involved.  At transverse 
joints between sheets of liner, the space between ends of locking extensions, measured longitudinally, shall not 
exceed 4 inches.  Where sheets are cut and joined for the purpose of fitting irregular surfaces, this space shall not 
exceed 2 inches.  Where form ties or form stabilizing rods pass through the liner, provisions shall be made to 
maintain the liner in close contact with the forms during concrete placement.  Concrete shall be prevented from 
flowing around the edges of sheets at joints by welding a weld strip over the back of the joint. 
 
 At transverse joints in the liner in cast-in-place structures, a gap nor less than 2 inches nor greater than 
4 inches shall be left in all locking extensions to provide a transverse weep channel.  If locking extensions are 
removed to provide a weep channel at joints, the base of the extension left on the sheet shall not exceed 0.032 
inch.  Provisions shall be made to permit any water accumulated behind the liner of concrete manhole shafts to 
drain into the weep channels of the lined structure. 
 
 Joints in liner sheet shall be made by any of the following methods: 
 

 1. A 4-inch joint strip shall be centered over the joint between two sheets and secured to each adjacent 
liner sheet by means of a continuous weld strip.  The space between the adjacent liner sheets shall not 
exceed 1/2 inch. 
 

 2. One liner sheet shall overlap he adjacent sheet by not less than 1-1/2 inches nor more than 4 inches.  
The overlap shall be secured to the adjacent sheet by means of a continuous weld strip.  The upstream 
sheet shall overlap the downstream sheet when the liner is installed in a channel.  Locking extensions 
shall be removed from the overlapping piece.  A weld strip shall also be applied to the back of the joint 
before concrete is placed. 
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 3. Two adjacent liner sheets shall be butted together and a weld strip applied to both the back and the 
front of the joint. 
 

 Concrete placed against the liner shall be carefully vibrated so as to avoid damage to the liner and to 
produce dense concrete securely anchoring the locking extensions into the concrete.  In removing forms, care 
shall be taken to protect liner from damage.  Sharp instruments shall not be used to pry forms from liner surfaces. 
 When forms are removed (if applicable), any nails that remain in the liner shall be pulled without tearing the 
liner and the resulting holes clearly marked.  Form tie holes shall be marked before ties are broken off and all 
areas of abrasions of the liner shall be marked.  Following completion of form removal, all holes and abrasions 
shall be repaired as directed by the Engineer. 
 
W-60.10  Jointing of Liner 
 
 After lined concrete pipe is installed, the offset of each longitudinal terminal edge of sheet on 
adjoining pipe shall not be greater than 1-1/2 inches. 
 
 All jointing of plastic sheet liner shall be done by hot-air welding and shall be done only by welders 
qualified and certified in accordance with the subsection headed Qualifications for Welders.  Weld strips shall be 
fusion welded to joint strips and liners.  The welding operation at any joint shall be continuous until that joint has 
been completed.  In pipelines welding shall be accomplished by two-man teams. 
 
 The Contractor shall provide adequate, continuous mechanically supplied or induced fresh air 
ventilation at all times in pipelines, manholes, and structures where welding or related work is in progress. 
 
 All surfaces to be welded shall be properly and thoroughly cleaned and dried before welding in strict 
accordance with the lining manufacturer's instructions.  Only water soluble or water dispersible, non-flammable 
cleaners, approved by the lining manufacturer, shall be used.  Weld strips shall be centered over the cleaned 
surfaces to be joined and fused across the entire width of the strip and along its entire length.  Incomplete fusion, 
charred or blistered welds will be rejected. 
 
 Hot air welding guns shall be only of the type recommended by the lining manufacturer and shall 
provide clean effluent air at a constant pressure to the surfaces to be jointed within a temperature range between 
500° F and 600° F.  The Contractor shall have an approved method for regularly testing the temperature and 
pressure emitted from all welding guns used in the work.  Welding shall not exceed a rate of 6 linear inches per 
minute unless the Contractor can demonstrate to the complete satisfaction of the Engineer that property fused 
welds can be achieved at a faster rate. 
 
 Unless otherwise permitted by the Engineer, field welding shall not be undertaken in any section of 
installed pipe that has not successfully passed the specified leakage test. 
 
 The termination of lining in lined concrete pipe entering unlined manholes and the termination of 
lining in concrete pipe, manholes, and structures at openings or pipe stubs shall be as shown on the Plans or as 
directed by the Engineer. 
 
W-60.11  Inspection and Testing 
 
 Unless otherwise specified in the Specific Provisions, formal inspection and testing of installed plastic 
sheet lining and welds will be performed in two phases as follows: 
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 1. Preliminary inspection will be performed at least 30 days but not more than 60 days after the 
completion of all lining installation and welding in the entire Contract. 
 

 2. Final inspection will be performed at least 30 days but not more than 60 days after the completion of 
all lining installation and welding in the entire Contract. 
 

 The Contractor shall notify the Engineer when the pipeline and structures are ready for each 
inspection.  The Engineer will then schedule each inspection and arrange for a certified welder to be present 
during the preliminary inspection and the manufacturer's representative to be present during the final inspection.  
All costs associated with securing the services of the certified welder and the lining manufacturer's technical 
representative to be present at the inspections to assist the Engineer and report the findings of the inspections and 
to make recommendations for any necessary remedial action shall be included in the prices bid by the Contractor 
for the various Contract Items, and no separate payment will be made therefor.  The Contractor shall furnish all 
equipment including, but not limited to, ladders, lights, electrical hole detectors, hard hats, and ventilation 
equipment.  All electrical hole detectors shall be approved by the lining manufacturer and properly calibrated.  
The Contractor shall provide adequate, continuous mechanically supplied or induced fresh air ventilation in all 
sections of pipe, including manholes and structures, under inspection.  All costs associated with furnishing 
equipment and ventilation shall be included in the various classified Contract Items, and no separate payment will 
be made therefor. 
 
 Each preliminary inspection will include the following testing and repair procedures: 
 

 1. All plastic sheet lining and all welds will be visually inspected.  A continuous bead of molten plastic 
shall be visible on each side of each weld strip. 
 

 2. All weld strips will be probed as required with a putty knife to test for possible separations and non-
fused welds. 
 

 3. All plastic sheet lining and each side of each weld strip will be tested with an electrical hole detector 
set at 20,000 volts. 
 

 4. All holes and flaws will be suitably marked and recorded. 
 

 5. Welds suspected of not being properly fused may be cut perpendicular to the weld strip and the cross 
section of the weld examined to ascertain whether or not it has been properly fused.  Such faulty welds 
will be suitably marked and recorded. 
 

 6. The Engineer will then obtain a written report from the certified welder summarizing the findings of 
each preliminary inspection, listing the flaws and holes detected and specifying specific, remedial 
action instructions for repair and/or replacement of welds and lining in accordance with the 
manufacturer's recommendations. 
 

 7. All holes shall be repaired by the Contractor in strict accordance with the written instructions. 
 

 8. All non-fused welds shall be replaced or repaired by the Contractor in strict accordance with the 
written instructions. 
 

 9. Upon completion of all repairs, the repairs only will be probed with a putty knife and retested using a 
properly calibrated and grounded, fully charged electrical hole detector set at 20,000 volts. 
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 10. Any flaws in the repairs shall be repaired by the Contractor in strict accordance with the 

recommendation of the lining manufacturer. 
 

 11. All plastic sheet lining and welds which have successfully passed testing with the electrical hole 
detector will not be retested hereby during preliminary inspections. 
 

 The final inspection will include the following testing and repair procedures: 
 

 1. The Engineer, with the assistance of the lining manufacturer's technical representative, will randomly 
select one pipe joint weld as a test weld. 
 

 2. Each test weld will be visually inspected, probed as required with a putty knife, and tested with a 
properly calibrated and grounded, fully charged electrical hole detector set at 20,000 volts. 
 

 3. If, in the opinion of the Engineer and the lining manufacturer's technical representative, all of the test 
welds are satisfactory, the remaining welds in the pipeline, structures, and manholes will be visually 
inspected only. 
 

 4. If, in the opinion of the Engineer and the lining manufacturer's technical representative, any of the test 
welds are not satisfactory, the remaining welds in the pipeline, structures, and manholes or any 
selected portion thereof will be subjected to probing with a putty knife and tested with an electrical 
hole detector. 
 

 5. All holes and flaws will be suitably marked and recorded. 
 

 6. Welds suspected of not being properly fused may be cut perpendicular to the weld strip and the cross 
section of the weld examined to ascertain whether or not it has been properly fused.  Such faulty welds 
will be suitably marked and recorded. 
 

 7. The Engineer will then obtain a written report from the lining manufacturer summarizing the findings 
of the final inspection, listing the flaws and holes detected, and specifying specific, remedial action 
instructions for repair and/or replacement of welds and lining. 
 

 8. All holes shall be repaired in strict accordance with the written instructions of the lining manufacturer. 
 

 9. All non-fused welds shall be replaced or repaired in strict accordance with the written instructions of 
the lining manufacturer. 
 

 10. Upon completion of all repairs, the repairs only will be probed with a putty knife and retested using a 
properly calibrated and grounded, fully charged electrical hole detector set at 20,000 volts.  The lining 
manufacturer's technical representative shall be present at all retesting during the final inspection. 
 

 11. Any flaws in the repairs shall be repaired in strict accordance with the instructions of the 
manufacturer. 
 

 12. No further testing will be conducted with an electrical hole detector. 
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 13. Upon successful completion of final inspection and testing, the Engineer will obtain from the lining 
manufacturer a certification stating all welds and plastic sheet lining and accessories and all repair 
work have been inspected and tested as required and that, based on the inspection and testing, the 
quality of the installation appears to meet the standards required by the lining manufacturer for the 
proper and adequate protection of the lined pipe, structures, and manholes. 
 

 Any lining or welds may be visually inspected by the Engineer at any time prior to the expiration of 
guaranty specified under Article 6.04 Maintenance and Guaranty of the Agreement.  Any welds or lining thus 
found to be separated or defective in any way shall be promptly repaired by the Contractor. 
 
W-60.12  Protection of Liner 
 
 The Contractor shall take all measures and precautions necessary to prevent damage to all plastic sheet 
liner and accessories prior to final acceptance of the work.  Any damage occurring to the lining prior to final 
acceptance shall be repaired by the Contractor as directed by the Engineer.  If, in the opinion of the Engineer, 
damage to the liner is severe, he may require the Contractor to secure the services of the manufacturer's technical 
representative to inspect the damage and specify remedial action, all at the Contractor's expense. 
 
 

* * * 
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SECTION 105 - ROOT PRUNING 
 
 
W-105.01 General 
 

The Contractor shall make provisions for tree protection to the satisfaction of the Engineer prior to any 
excavation. All applicable site inspections by the City of Tampa Parks Department, and permits, shall be obtained prior 
to commencing work. 

 
The Contractor shall provide root pruning services as directed by the Engineer. 

 
W-105.02 Performance of Work 
 

All root pruning shall be performed by a qualified, licensed tree professional as approved by the Engineer. 
 

All roots designated to be removed shall be severed leaving a smooth, uniform section at the remaining root 
end to prevent root damage. 

Root pruning shall be performed with a chain saw, Dosco root pruner, or equal, as approved by the 

Engineer. Root pruning shall not occur within 6 feet of the base of the tree without guidance from Parks 

Department staff, 
and no excavation shall occur inside the circumference of the root-pruned area. 

 
 

* * * 
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SECTION 108 
 

DEWATERING 
 
108.1 General. 
  

108.1.1  Dewatering Performance:  Design, furnish, install, test, operate, monitor, and 
maintain dewatering system of sufficient scope, size, and capacity to control hydrostatic 
pressures and to lower, control, remove, and dispose of ground water and permit excavation 
and construction to proceed on dry, stable subgrades. 
 

1. Delegated Design:  Design dewatering system, including comprehensive 
engineering analysis by a qualified, Florida-licensed professional engineer, using 
performance requirements and design criteria indicated. 

2. Continuously monitor and maintain dewatering operations to ensure erosion 
control, stability of excavations and constructed slopes, that excavation does not 
flood, and that damage to subgrades and permanent structures is prevented. 

3. Prevent surface water from entering excavations by grading, dikes, or other 
means. 

4. Accomplish dewatering without damaging existing buildings, structures, and site 
improvements adjacent to excavation. 

5. Remove dewatering system when no longer required for construction. 
 
108.1.2  Submittals:   

 
108.1.2.1 Shop Drawings (for dewatering system):  Show arrangement, locations, and 

details of wells and well points; locations of risers, headers, filters, pumps, power units, and 
discharge lines; and means of discharge, control of sediment, and disposal of water. 
 

1. Include layouts of piezometers and flow-measuring devices for monitoring 
performance of dewatering system. 

2. Include a written plan for dewatering operations including control procedures to 
be adopted if dewatering problems arise. 

 
108.1.2.2 Delegated-Design Submittal:  For dewatering system indicated to comply with 

performance requirements and design criteria, including analysis data signed and sealed by the 
qualified professional engineer responsible for their preparation. 

 
108.1.2.3 Qualification Data:  For qualified installer and professional engineer. 
 
108.1.2.4 Field Quality-Control Reports 
 
108.1.2.5 Videotape:  Show existing conditions (prior to, during, and after construction) 

of adjoining construction and site improvements that might be misconstrued as damage caused 
by dewatering operations. 

 
108.1.3 Quality Assurance:  

 
108.1.3.1 Installer Qualifications:  An experienced installer that has specialized in 

dewatering work. 
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108.1.3.2 Regulatory Requirements:  Comply with governing EPA notification regulations 
before beginning dewatering.  Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

 
108.1.3.3 Preinstallation Conference:  Conduct conference at the project site.  Review 

methods and procedures related to dewatering including, but not limited to, the following: 
 

1. Inspection and discussion of condition of site to be dewatered including 
coordination with temporary erosion control measures and temporary controls 
and protections. 

2. Geotechnical report. 
3. Proposed site clearing and excavations. 
4. Existing utilities and subsurface conditions. 
5. Coordination for interruption, shutoff, capping, and continuation of utility services. 
6. Construction schedule.  Verify availability of installer’s personnel, equipment, and 

facilities needed to make progress and avoid delays. 
7. Testing and monitoring of dewatering system. 
 

108.1.4 Project Conditions:  
 
108.1.4.1  Interruption of Existing Utilities:  Do not interrupt any utility serving facilities 

occupied by the City or others unless permitted under the following conditions and then only 
after arranging to provide temporary utility according to requirements indicated: 

 
1. Notify the City and the utility owner no fewer than two (2) days in advance of 

proposed interruption of utility. 
2. Do not proceed with interruption of utility without City’s and utility owner’s written 

permission. 
 
108.1.4.2  Project Site Information:  A geotechnical report has been prepared for this 

Project and is available for information only.  The opinions expressed in this report are those of 
the geotechnical engineer and represent interpretations of subsoil conditions, tests, and results 
of analyses conducted by the geotechnical engineer.  The City will not be responsible for 
interpretations or conclusions drawn from this data.  Make additional test borings and conduct 
other exploratory operations necessary for dewatering. 

 
108.1.4.3  Survey Work:  Engage a qualified, Florida-licensed land surveyor to survey 

adjacent existing buildings, structures, and site improvements, establishing exact elevations at 
fixed points to act as benchmarks.  Clearly identify benchmarks and record existing elevations.  
During dewatering, regularly resurvey benchmarks, maintaining an accurate log of surveyed 
elevations for comparison with original elevations.  Promptly notify City if changes in elevations 
occur or if cracks, sags, or other damage is evident in adjacent construction. 

 
108.2  Execution. 

 
108.2.1 Preparation: 
 
108.2.1.1 Protect structures, utilities, sidewalks, pavements, and other facilities from 

damage caused by settlement, lateral movement, undermining, washout, and other hazards 
created by dewatering operations. 

 
1. Prevent surface water and subsurface or ground water from entering excavations, 

from ponding on prepared subgrades, and from flooding site and surrounding area. 
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2. Protect subgrades and foundation soils from softening and damage by rain or water 
accumulation. 

 
 108.2.1.2 Install dewatering system to ensure minimum interference with roads, streets, 
walks, and other adjacent occupied and used facilities.  Do not close or obstruct streets, walks, 
or other adjacent occupied or used facilities without permission from the City and authorities 
having jurisdiction.  Provide alternate routes around closed or obstructed traffic ways if required 
by authorities having jurisdiction. 
 
 108.2.1.3 Provide temporary grading to facilitate dewatering and control of surface 
water. 
 
 108.2.1.4 Monitor dewatering system continuously. 
 
 108.2.1.5 Promptly repair damages to adjacent facilities caused by dewatering. 
 
 108.2.1.6 Protect and maintain temporary erosion and sedimentation controls during 
dewatering operations. 
 
 108.2.2  Installation: 
 
 108.2.2.1 Install dewatering system utilizing wells, well points, or similar methods 
complete with pump equipment, standby power and pumps, filter material gradation, valves, 
appurtenances, water disposal and surface water controls.  Space well points or wells at 
intervals required to provide sufficient dewatering.  Use filters or other means to prevent 
pumping of fine sands or silts from the subsurface. 
 
 108.2.2.2 Before excavating below ground-water level, place system into operation to 
lower water to specified levels.  Operate system continuously until drains, sewers, and 
structures have been constructed and fill materials have been placed or until dewatering is no 
longer required. 
 
 108.2.2.3  Provide an adequate system to lower and control ground water to permit 
excavation, construction of structures, and placement of fill materials on dry subgrades.  Install 
sufficient dewatering equipment to drain water-bearing strata above and below bottom off 
foundations, drains, sewers, and other excavations.  Do not permit open-sump pumping that 
leads to loss of fines, soil piping, subgrade softening, and slope instability. 
 
 108.2.2.4 Reduce hydrostatic head in water-bearing strata below subgrade elevations of 
foundations, drains, sewers, and other excavations.  Maintain piezometric water level a 
minimum of 24 inches below surface of excavation. 
 
 108.2.2.5 Dispose of water removed by dewatering in a manner that avoids endangering 
public health, property, and portions of work under construction of completed.  Dispose of water 
and sediment in a manner that avoids inconvenience to others.  Provide sumps, sedimentation 
tanks, and other flow-control devices as required by authorities having jurisdiction. 
 
 108.2.2.6 Provide standby equipment on site, installed and available for immediate 
operation, to maintain dewatering on continuous basis if any part of system becomes 
inadequate or fails.  If dewatering requirements are not satisfied due to inadequacy or failure of 
dewatering system, restore damaged structures and foundation soils at no additional expense to 
the City.  Remove dewatering system from project site on completion of dewatering.  Plug or fill 
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well holes with sand or cut off and cap wells a minimum of 36 inches below overlying 
construction. 
 
 108.2.2.7 Damages:  Promptly repair damages to adjacent facilities caused by 
dewatering operations. 
 
 108.2.3  Field Quality Control 
 
 108.2.3.1 Observation Wells: Provide, take measurements, and maintain at least the 
minimum number of observation wells or piezometers indicated in the dewatering plan; 
additional observation wells may be required by authorities having jurisdiction. 
 

1. Observe and record daily elevations of ground water and piezometric water levels in 
observation wells. 

2. Repair or replace, within 24 hours, observation wells that become inactive, damaged, or 
destroyed.  In areas where observation wells are not functioning properly, suspend 
construction activities until reliable observations can be made.  Add or remove water 
from observation well risers to demonstrate that observation wells are functioning 
properly. 

3. Fill observation wells, remove piezometers, and fill holes when dewatering is completed. 
 

108.2.3.2 Provide continual observation to ensure that subsurface soils are not being 
removed by the dewatering operation. 

 
END OF SECTION 108 
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 SECTION 110 
CLEARING AND GRUBBING AND WELL ABANDONMENT  

110.1 Description.  
 
Clear and grub within the areas of the roadway right-of-way and of borrow pits, sand-

clay base material pits, lateral ditches, and any other areas shown in the plans to be cleared 
and grubbed. Remove and dispose of all trees, stumps, roots and other such protruding objects, 
buildings, structures, appurtenances, existing flexible asphalt pavement, existing concrete 
pavement, and other facilities necessary to prepare the area for the proposed construction. 
Remove and dispose of all product and debris not required to be salvaged or not required to 
complete the construction.  

 
Also, perform certain miscellaneous work the Engineer considers necessary for the complete 
preparation of the overall project site, as follows:  
 

(a) Plug any water wells that are encountered within the right-of-way and that are to be 
abandoned.  

(b) Level the terrain outside the limits of construction for purposes of facilitating 
maintenance and other post-construction operations in accordance with 110.10.3.  

(c) Trim trees and shrubs within the project right-of-way that are identified in the Contract 
Documents.  

 
Meet the requirements for such miscellaneous work as specified in 110.10.  
 

110.2 Standard Clearing and Grubbing.  
 

110.2.1 Work Included: Completely remove and dispose of all buildings, timber, brush, 
stumps, roots, rubbish, debris, and all other obstructions resting on or protruding through the 
surface of the existing ground and the surface of excavated areas, and all other structures and 
obstructions necessary to be removed and for which other items of the Contract do not specify 
the removal thereof, including septic tanks, building foundations, and pipes.  

 
Perform Standard Clearing and Grubbing within the following areas:  
 

(a) All areas where excavation is to be done, including borrow pits, lateral ditches, right-
of-way ditches, etc.  

(b) All areas where roadway embankments will be constructed.  
(c) All areas where structures will be constructed, including pipe culverts and other pipe 

lines.  
 

110.2.2 Depths of Removal of Roots, Stumps, and Other Debris: In all areas where 
excavation is to be performed, or roadway embankments are to be constructed, remove roots 
and other debris to a depth of 12 inches below the ground surface. Remove roots and other 
debris from all excavated material to be used in the construction of roadway embankment or 
roadway base. Plow the surface to a depth of at least 6 inches, and remove all roots thereby 
exposed to a depth of at least 12 inches. Completely remove and dispose of all stumps within 
the roadway right-of-way.  
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Remove all roots, etc., protruding through or appearing on the surface of the completed 
excavation within the roadway area and for structures, to a depth of at least 12 inches below the 
finished excavation surface.  
 
Remove or cut off all stumps, roots, etc., below the surface of the completed excavation in 
borrow pits, material pits, and lateral ditches.  
 
Within all areas where standard clearing and grubbing is to be performed, remove roots and 
other debris projecting through or appearing on the surface of the original ground to a depth of 
12 inches below the surface, but do not plow or harrow these areas.  

 
110.2.3 Trees to Remain: As an exception to the above provisions, where so directed by 

the Engineer, trim, protect, and leave standing desirable trees within the roadway area. Trim 
branches of trees extending over the area occupied by the roadway as directed, to give a clear 
height of 16 feet above the roadway.  
 

110.2.4 Boulders: Remove any boulders encountered in the roadway excavation or 
found on the surface of the ground. When approved by the Engineer, place boulders in neat 
piles inside the right of way. The Contractor may stockpile boulders encountered in City-
furnished borrow areas which are not suitable for use in the embankment construction within the 
borrow area.  

110.3 Selective Clearing and Grubbing.  
 
The Contractor shall remove and dispose of all vegetation, obstructions, etc., as 

provided above except that, where so elected, the Contractor may cut roots, etc., flush with the 
ground surface. Completely remove and dispose of stumps. Entirely remove undergrowth 
except in specific areas designated by the Engineer to remain for aesthetic purposes. Trim, 
protect, and leave standing desirable trees, with the exception of such trees as the Engineer 
may designate to be removed in order to facilitate right-of-way maintenance. Remove 
undesirable or damaged trees as so designated by the Engineer. Perform Selective Clearing 
and Grubbing only in areas so designated in the plans.  

110.4 Protection of Property Remaining in Place.  
 

Protect and do not displace property obstructions which are to remain in place, such as 
buildings, sewers, drains, water or gas pipes, conduits, poles, walls, posts, bridges, etc.  

110.5 Removal of Buildings.  
 

110.5.1 Parts to be Removed: Completely remove all parts of the buildings, including 
utilities, plumbing, foundations, floors, basements, steps, connecting concrete sidewalks or 
other pavement, septic tanks, and any other appurtenances, by any practical manner which is 
not detrimental to other property and improvements. Remove utilities to the point of connection 
to the utility owner’s cut-in. After removing the sewer connections to the point of cut-in, construct 
a concrete plug at the cut-in point, as directed by the Engineer, except where the utility owners 
may elect to perform their own plugging. Contact the appropriate utility companies prior to 
removal of any part of the building to ensure disconnection of services.  

 
110.5.2 Removal by Others: Where buildings within the area to be cleared and grubbed 

are so specified to be removed by others, remove and dispose of any foundations, curtain walls, 
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concrete floors, basements or other foundation parts which might be left in place after such 
removal of buildings by others.  

110.6 Removal of Existing Structures.  
 
110.6.1 Structures to be Removed: Remove and dispose of the materials from existing 

structures. Remove the following: (1) those structures, or portions of structures, shown in the 
plans to be removed; (2) those structures, or portions of structures, found within the limits of the 
area to be cleared and grubbed, and directed by the Engineer to be removed; (3) those 
structures, or portion of structures, which are necessary to be removed in order to construct new 
structures; and (4) other appurtenances or obstructions which may be designated in the 
Contract Documents as to be included in an item of payment for the work under this Article.  
 
Notify the Florida Department of Environmental Protection (DEP) using DEP Form 62-
257.900(1) “Notice of Asbestos Renovation or Demolition” at least 10 working days prior to the 
demolition or renovation of any structures, even if asbestos is not found on the project.  Provide 
a copy of this Notice to the Engineer.  
 

110.6.2 Method of Removal:  
 

 110-6.2.1 General: Remove the structures in such a way so as to leave no obstructions 
to any proposed new structures or to any waterways. Pull, cut off, or break off pilings to the 
requirements of the permit or other Contract Documents, or if not specified, not less than 2 feet 
below the finish ground line. In the event that the plans indicate channel excavation to be done 
by others, consider the finish ground line as the limits of such excavation. For materials which 
are to remain the property of the City or are to be salvaged for use in temporary structures, 
avoid damage to such materials, and entirely remove all bolts, nails, etc. from timbers to be so 
salvaged. Mark structural steel members for identification as directed. 

 
110.6.2.2 Removal of Steel Members With Hazardous Coatings: Provide to the Engineer 

for approval a copy of the “Contractor’s Lead in Construction Compliance Program” from the 
firm actually removing and disposing of these steel members before any members are 
disturbed.  

 
 Vacuum power tool clean any coated steel member to bare metal as defined by SSPC-
SP11 a minimum of 4 inches either side of any area to be heated (torch cutting, sawing, 
grinding, etc.) in accordance with 29 CFR 1926.354. Abrasive blasting is prohibited.  
 
 Provide air-supplied respirators in accordance with 29 CFR 1926.62 and 29 CFR 
1910.134.  
 

110.6.3 Partial Removal of Bridges: On concrete bridges to be partially removed and 
widened, remove concrete by manually or mechanically operated pavement breakers, by 
concrete saws, by chipping hammers, or by hydro-demolition methods. Do not use explosives. 
Where concrete is to be removed to neat lines, use concrete saws or hydro-demolition methods 
capable of providing a reasonably uniform cleavage face. If the equipment used will not provide 
a uniform cut without surface spalling, first score the outlines of the work with small trenches or 
grooves. For all demolition methods, submit for review and approval of the Engineer, a 
demolition plan that describes the method of removal, equipment to be used, types of rebar 
splices or couplers, and method of straightening or cutting rebars. In addition, for hydro-
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demolition, describe the method for control of water or slurry runoff and measures for safe 
containment of concrete fragments that are thrown out by the hydro-demolition machine.  
 

110.6.4 Authority of U.S. Coast Guard: For structures in navigable waters, when 
constructing the project under authority of a U.S. Coast Guard permit, the U.S. Coast Guard 
may inspect and approve the work to remove any existing structures involved therein, prior to 
acceptance by the City.  
 

110.6.5 Asbestos Containing Materials (ACM) Not Identified Prior to the Work: When 
encountering or exposing any condition indicating the presence of asbestos, cease operations 
immediately in the vicinity and notify the Engineer.  

 
 Make every effort to minimize the disturbance of the ACM. Immediately provide for the 
health and safety of all workers at the job site and make provisions necessary for the health and 
safety of the public that may be exposed to any potentially hazardous conditions. Provisions 
shall meet all applicable laws, rules or regulations covering hazardous conditions and will be in 
a manner commensurate with the gravity of the conditions.  
 

The Engineer will notify the Engineer who will coordinate with the City for assessment 
and/or remediation.  The Contractor shall provide access to the potential contamination area. 
Preliminary investigation by the City will determine the course of action necessary for site 
security and the steps necessary to resolve the contamination issue.  
 

The City or its designee will delineate the contamination area(s), any staging or holding 
area required. The Contractor shall coordinate with the City or its designee and the Engineer to 
develop a work plan that will provide the City’s or its designee’s operations schedule with 
projected completion dates for the final resolution of the contamination issue.  

 
 The City or its designee will maintain jurisdiction over activities inside any outlined 
contaminated areas and any associated staging holding areas. The City or its designee will be 
responsible for the health and safety of workers within the delineated areas. Provide continuous 
access to these areas for the Asbestos/CAR Contractor and representatives of regulatory or 
enforcement agencies having jurisdiction.  
 

The Contractor and the City or its designee will use the schedule as a basis for planning 
the completion of both work efforts. The Engineer may grant Contract Time extensions 
according to the provisions of the Contract Documents.  

 
 The Contractor will cooperate with the City or its designee to expedite integration of the 
remediation operations into the construction project. The Contractor is not expected to engage 
in routine construction activities involving asbestos-containing materials. Adjustments to 
quantities or to contract unit prices will be made according to work additions or reductions on 
the part of the Contractor in accordance with the Contract Documents.  
 

The Engineer will direct the Contractor when operations may resume in the affected 
area.  
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110.7 Removal of Existing Pavement.  
 

Remove and dispose of existing flexible asphalt pavement, rigid Portland Cement 
Concrete pavement, sidewalk, slope pavement, ditch pavement, curb, and curb and gutter etc., 
where shown in the plans or ordered by the Engineer to be removed or where required because 
of the construction operations. Retaining walls, drainage structures and flexible asphalt 
pavement are not included in the work under this Article.  

 

110.8 Ownership of Materials.  
 

Except as may be otherwise specified in the Contract Documents, the Contractor shall 
take ownership of all buildings, structures, appurtenances, and other materials removed by him 
and shall dispose of them in accordance with Section 110.9.  

 

110.9 Disposal of Materials.  
 

110.9.1 General: Either stack materials designated to remain the property of the City in 
neat piles within the right-of-way or, if approved by the City, load onto the City’s vehicles.  

 
 Dispose of timber, stumps, brush, roots, rubbish, and other objectionable material 
resulting from clearing and grubbing in areas and by methods meeting the applicable 
requirements of all Local, State and Federal regulations. Do not block waterways by the 
disposal of debris.  
 

110.9.2 Burning Debris: Where burning of such materials is permitted, perform all such 
burning in accordance with the applicable laws, ordinances, and regulations. Perform all burning 
at locations where trees and shrubs adjacent to the cleared area will not be harmed.  
 

110.9.3 Timber and Crops: The Contractor may sell any merchantable timber, fruit trees, 
and crops that are cleared under the operations of clearing and grubbing for his own benefit, 
subject to the provisions of the Contract Documents, which may require that the timber, fruit 
trees, or crops be burned at or near the site of their removal, as directed by the Engineer. The 
Contractor is liable for any claims which may arise pursuant to the provisions of this Subarticle.  
 

110.9.4 Disposal of Treated Wood: Treated wood, including that which comes from 
bridge channel fender systems, must be handled and disposed of properly during removal. 
Treated wood should not be cut or otherwise mechanically altered in a manner that would 
generate dust or particles without proper respiratory and dermal protection. The treated wood 
must be disposed of in at least a lined solid waste facility or through recycling/reuse. Treated 
wood shall not be disposed by burning or placement in a construction and demolition (C&D) 
debris landfill. All compensation for the cost of removal and disposal of treated wood will be 
included in the Cost of Clearing and Grubbing.  
 

110.9.5 Hazardous Materials/Waste: Handle, transport and dispose of hazardous 
materials in accordance with all Local, State and Federal requirements including the following:  

 
a. SSPC Guide 7  
b. Federal Water Pollution Control Act, and  
c. Resource Conservation and Recovery Act (RCRA).  
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The Contractor shall accept responsibility for the collection, sampling, classification, 

packaging, labeling, accumulation time, storage, manifesting, transportation, treatment and 
disposal of hazardous waste, both solid and liquid. Separate all solid and liquid waste and 
collect all liquids used at hygiene stations and handle as hazardous materials/waste. Obtain 
written approval from the Engineer for all hazardous materials/waste stabilization methods 
before implementation.  

 
The Contractor shall obtain an EPA/FDEP Hazardous Waste Identification Number 

(EPA/FDEP ID Number) before transporting and/or disposal of any hazardous materials/waste, 
listing the City as the generator of all hazardous materials/waste.  
 
 Submit the following for the Engineer’s approval before transporting, treatment or 
disposal of any hazardous materials/waste:  

 
a. Name, address and qualifications of the transporter,  
b. Name, address and qualifications of the treatment facility, and 
c. Proposed treatment and/or disposal of all Hazardous Materials/Waste.  

 
The Contractor shall transport all hazardous materials/waste in accordance with 

applicable 40 CFR 263 Standards and provide a copy of all completed Hazardous 
Materials/Waste manifest/bills of lading to the Engineer within 21 days of each shipment.  
 

110.9.5.1 Steel Members With Hazardous Coating: Dispose of steel members with 
hazardous coating in one of the following manners:  

 
(a) Deliver the steel members and other hazardous waste to a licensed recycling or 

treatment facility capable of processing steel members with hazardous coating.  
(b) Deliver the steel members with hazardous coating to a site designated by the 

Engineer for use as an offshore artificial reef. Deliver any other hazardous 
materials/waste to a licensed hazardous materials/waste recycling treatment facility.  

 
Dismantle and/or cut steel members to meet the required dimensions of the recycling 

facility, treatment facility, or offshore artificial reef agency.  
 

All compensation for the cost of removal and disposal of hazardous materials/waste will 
be included in the Cost of Clearing and Grubbing.  
 

110.9.5.2 Certification of Compliance: Furnish two copies of Certification of Compliance 
from the firm actually removing and disposing of the hazardous materials/waste stipulating, the 
hazardous materials/waste has been handled, transported and disposed of in accordance with 
this Specification. The Certification of Compliance shall be attested to by a person having legal 
authority to bind the company.  
 

The Contractor shall maintain all records required by this Specification and ensure these 
records are available to the City upon request.  
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110.10 Miscellaneous Operations.  
 

110.10.1 Water Wells Required to be Plugged: Fill or plug all water wells within the right-
of-way, including areas of borrow pits and lateral ditches, that are not to remain in service, in 
accordance with applicable Water Management District rules or the Department of 
Environmental Protection regulations.  
 

Cut off the casing of cased wells at least 12 inches below the ground line or 12 inches 
below the elevation of the finished excavation surface, whichever is lower.  Water wells, as 
referred to herein, are defined either as artesian or non-artesian, as follows:  

 
(a) An artesian well is an artificial hole in the ground from which water supplies may be 

obtained and which penetrates any water-bearing rock, the water in which is raised to 
the surface by natural flow or which rises to an elevation above the top of the water-
bearing bed. Artesian wells are further defined to include all holes drilled as a source 
of water that penetrate any water-bearing beds that are a part of the artesian water 
system of Florida, as determined by representatives of the applicable Water 
Management District.  

 
(b) A non-artesian (water-table) well is a well in which the source of water is an 

unconfined aquifer. The water in a non-artesian well does not rise above the source 
bed.  

 
When the plans do not indicate whether a non-flowing well is artesian or non-artesian, 

obtain this information from the Engineer.  
 

110.10.2 Landscape Areas: When certain areas of the right-of-way, outside of the limits 
of construction, are shown in the plans or designated by the Engineer to be landscaped, either 
under the construction Contract or at a later time, remove undesirable trees, stumps, 
undergrowth, and vegetation, as directed, and preserve and trim natural growth and trees as 
directed by the Engineer.  

 
110.10.3 Leveling Terrain: Within the areas between the limits of construction and the 

outer limits of clearing and grubbing, fill all holes and other depressions, and cut down all 
mounds and ridges. Make the area of a sufficient uniform contour so that the City’s subsequent 
mowing and cutting operations are not hindered by irregularity of terrain. Perform this work 
regardless of whether the irregularities were the result of construction operations or existed 
originally.  

 
110.10.4 Mailboxes: When the Contract Documents require furnishing and installing 

mailboxes, permit each owner to remove the existing mailbox. Work with the Local Postmaster 
to develop a method of temporary mail service for the period between removal and installation 
of the new mailboxes. Install the mailboxes in accordance with the FDOT Design Standards.  

 
 
110.11 Method of Measurement and Payment.  

 
110.11.1 Clearing and Grubbing: When direct payment is provided in the Contract, the 

quantity to be paid for will be the lump sum quantity to include clearing and grubbing, removal of 
existing pavement, plugging water wells, mailbox replacements, delivery of salvageable material 
to the City,  
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Price and payment will be full compensation for all clearing and grubbing required for the 

roadway right-of-way and for lateral ditches, channel changes, or other outfall areas, and any 
other clearing and grubbing indicated, or required for the construction of the entire project, 
including all necessary hauling, furnishing equipment, equipment operation, furnishing any 
areas required for disposal of debris, leveling of terrain and the landscaping work of trimming, 
etc., as specified herein, except for any areas designated to be paid for separately or to be 
specifically included in the costs of other work under the Contract. Where construction 
easements are specified in the plans and the limits of clearing and grubbing for such easements 
are dependent upon the final construction requirements, no adjustment will be made in the lump 
sum price and payment, either over or under, for variations from the limits of the easement 
defined on the plans.  

 
110.11.2 General: In each case, except as provided below, where no item of separate 

payment for such work is included in the proposal, all costs of such work will be included in the 
various scheduled items in the Contract, or under specific items as specified herein below or 
elsewhere in the Contract.  

  
 

END OF SECTION 110 
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SECTION 112 - TREES, PLANTS, AND GROUNDCOVERS 
 
 
PART 1 - GENERAL 
 
1.1  DESCRIPTION OF WORK: 
 
Furnish all materials, equipment and labor as necessary for preparation of planting areas, soil 
treatment, planting of trees, shrubs, groundcovers and grass, relocation of designated plants, 
protection of plants, maintenance, guarantee and replacement of plants, and related items as 
required to complete the work as indicated on the drawings and specified herein. 
 
1.2 DEFINITIONS: 
 
A.  The following words and terms or pronouns used instead shall wherever they appear in 

these specifications, be construed as follows, unless a different meaning is clear from the 
context: 

 
 "Final Acceptance" shall mean that point in time when all requirements of project drawings 

and specifications are completed, including any punch list items, to the satisfaction of the 
Engineer.  The contractor shall be notified in writing of final acceptance by the Engineer. 

 
 "Warranty Period" shall be a one year period beginning at Final Acceptance. 
 
 "Maintenance Period" shall begin when plant material is installed and continue for thirty 

(30) days after notification of Final Acceptance. 
 
 "Final Maintenance Inspection" shall occur at the end of the thirty (30) day maintenance 

period. 
 
1.3 QUALITY ASSURANCE:   
 
A. The landscape installation shall be by a single firm specializing in landscape work. 
 
B. Plant names indicated shall comply with "Standardized Plant Names" as adopted by the 

latest edition of the American Joint Committee of Horticultural Nomenclature.  Names of 
varieties not listed shall conform generally with names accepted by the nursery trade.  
Provide stock true to botanical name and legibly tagged. 

 
C. Comply with sizing and grading standards of the latest edition of "American Standard for 

Nursery Stock" (ANSI Z60 1) and, sizing and grading standards of the latest edition of 
"Grades and Standards for Nursery Plants: Part I and II" by the Florida Department of 
Agriculture and Consumer Services.  All plant material shall be "Florida No. 1" or better. 

 
 1. Caliper measurement shall be taken six (6) inches above ground level if four (4) 

inches or less.  If greater than 4 (four) inches, caliper measurement will be taken at 
twelve (12) inches above ground level. 
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D. Do not make substitutions.  If specified landscape material is not obtainable submit to the 
Engineer in writing, proof of non-availability and proposal for use of equivalent material. 

 
E. All plants shall be nursery grown and 100% acclimatized to local planting conditions. 
 
F. Stock furnished shall be at least the minimum size indicated.  Larger stock is acceptable, 

at no additional cost, and providing that the larger plants will not be cut back to size 
indicated.  Provide plants indicated by two measurements so that only a maximum of 25% 
are of the minimum size indicated and 75% are of the maximum size indicated.  Height 
and spread specified will prevail over container size specified, for groundcover and shrub 
material only.   

 
G. All trees will be inspected and approved by the Engineer at the place of growth, for 

compliance with specification requirements for quality, size, and variety.  When trees 
cannot be obtained locally, provide sufficient photographs of the proposed plants for 
approval.   

 
 1. Approval shall not impair the right of inspection and rejection upon delivery at the 

site or during the progress of the work. 
 
 2. Tag trees at the source of supply prior to inspection by the Engineer. 
 
1.4 SUBMITTALS: 
 
A. Submit planting schedule showing scheduled dates for each type of planting in each area 

of site two weeks prior to beginning work. 
 
B. Submit certificates of inspection, as required by governmental authorities; and 

manufacturers or vendors certified analysis for soil amendments, herbicides, insecticides 
and fertilizer materials; submit other data substantiating that materials comply with 
specified requirements. 

 
C. Submit the following material samples: 
 
 1. Mulch 
 2. Topsoil with verification of sterilization and source. 
 3. One typical sample of each shrub and groundcover material as specified, prior to 

planting for approval. 
 
  a.  Such approval shall not impair the right of inspection and rejection upon delivery 

at the site or during the progress of the work. 
 
D. Upon final acceptance  of plant material, submit two (2) written maintenance instructions 

recommending procedures for maintenance of plant materials for a one year period. 
 
E. Provide landscape planting as-built drawings: 
 
 1. Legibly mark drawings to record actual installation. 
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 2. Identify field changes of dimension and detail and changes made as directed by 
the Engineer. 

 
1.5 DELIVERY, STORAGE AND HANDLING: 
 
A. Deliver fertilizer materials in original, unopened, and undamaged containers showing 

weight, analysis, and name of manufacturer.  Store in manner to prevent wetting and 
deterioration. 

 
B. Trees must be held and fully acclimatized over a period not less than eight (8) weeks prior 

to delivery to site. 
 
C. Take all precautions customary in good trade practice in preparing plants for moving.  

Workmanship that fails to meet the highest standards will be rejected.  Spray deciduous 
plants in foliage with an approved "Anti-Desiccant" immediately prior to digging to prevent 
dehydration.  Dig, pack, transport, and handle plants with care to ensure protection against 
injury.  Inspection certificates required by law shall accompany each shipment invoice or 
order.  Upon arrival, the certificate shall be submitted to the Engineer.  Protect all plants 
from drying out.  If plants cannot be planted immediately upon delivery, properly protect 
them with soil, wet peat moss, or in a manner acceptable to the Engineer.  Water heeled-
in plantings daily.  No plant shall be bound with rope or wire in a manner that could 
damage or break the branches.   

 
D. Plant material that is stored improperly shall receive a special review established on a 

case by case basis. 
 
E. Cover plants transported on open vehicles with a protective covering to prevent wind burn. 
 
F. Topsoil shall be kept dry and loose for planting bed mixes. 
 
G. Label at least one (1) tree and one (1) shrub of each variety with a securely attached 

waterproof tag bearing legible designation of botanical and common names. 
 
1.6 JOB CONDITIONS: 
 
A. Work notification:  Notify the Engineer at least seven (7) working days prior to installation 

of plant material.  All plant samples shall be reviewed for approval prior to notification.   
 
B. Protect existing utilities, paving and other facilities from damage caused by landscaping 

operations.  Notify any affected utilities 48 hours prior to beginning work, if applicable. 
 
C. A complete list of plants, including a schedule of sizes, quantities, and other requirements 

are shown on the drawings.  In the event that quantity discrepancies or material omissions 
occur in the plant materials list, the planting plans shall govern.   

 
D. Examine the subgrade, verify the elevations, observe the conditions under which work is to 

be performed, and examine unsatisfactory conditions before proceeding with the work.   
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 1. When conditions detrimental to plant growth are encountered such as rubble fill, 
adverse drainage conditions or obstructions, notify the Engineer before planting to 
determine alternative action. 

 
 2. Contractor shall be responsible for the removal of existing vegetation deemed 

necessary by the Engineer to carry out the scope of the project. 
 
E. The irrigation system shall be installed prior to planting, if applicable.  Locate, protect and 

maintain the irrigation system during planting operations.  Repair irrigation system 
components, new and existing, damaged during planting operations.  Test system prior to 
installation of plant material.   

 
F. Any work taking place along a city, county or state road or median must comply with 

appropriate regulating authorities guidelines for "Traffic Controls for Construction and 
Maintenance Operations".  Contractor shall be responsible to file and obtain any and all 
required agency permits.   

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS: 
 
A. Plants: Provide plants typical of their species or variety; with normal, densely-developed 

branches and vigorous, fibrous root systems.  Provide only sound, healthy vigorous plants 
free from defects, disfiguring knots, sunscald injuries, frost cracks, abrasion of the bark, 
plant diseases, insect eggs, borers, and all forms of infestation.  All plants shall have a 
fully developed form without voids and open spaces. 

 
 1. All plant material shall be "Florida No. 1", or better. 
 
 2. Dig balled and burlapped plants with firm, natural balls of earth of diameter and 

depth to encompass the fibrous and feeding root system necessary for full 
recovery of the plant.  Provide ball sizes complying with the latest edition of the 
"American Standard for Nursery Stock".  Cracked or mushroomed balls are not 
acceptable. 

 
 3. Container-grown stock:  Grown in container for sufficient length of time for the root 

system to have developed to hold its soil together, firm and whole. 
 
  a. No plants shall be loose in container. 
  b. Container stock shall not be pot bound. 
 
 4. Trees that have the main trunk forming a "Y" shape are not acceptable.  Trees 

shall have a minimum of five (5) feet of trunk free from branching, unless otherwise 
specified. 

 
 5. Sanding of palm tree trunks will not be accepted.  Palm tree fronds shall be tied up 

to protect the bud from stress and damage.  Fronds shall be tied with a material 
that will decompose naturally. 
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 6. Plants planted in rows shall be matched in form.   
 
 7. Plants larger than those specified in the plant list may be used when approved by 

the Engineer. 
 
  a. If the use of larger plants is acceptable, increase the spread of roots or root 

ball in proportion to the size of the plant. 
 
 8. The height of the tree, measured from the crown of the roots to the average height 

of the top of the tree, shall not be less than the minimum size designated in the 
plant list.  Container size designated, if any, shall be the minimum size required.   

 
 9. No pruning wounds shall be present with a diameter of more than 1" and such 

wounds must show vigorous bark on all edges. 
 
 10. Height and spread requirements, of shrub and groundcover material, indicated in 

the plant list shall prevail over container size indicated, unless otherwise specified. 
 
 11. Shrubs and small plants shall conform to the following standards: 
 
  a. The measurements for height shall be taken from the ground level to the 

average height of the top of the plant and not the longest branch. 
 
  b. Single stemmed or thin plants will not be accepted. 
 
  c. Side  branches shall be generous, well-twigged, and the plant as a whole 

well-bushed to the ground, unless otherwise specified. 
 
  d. Plants shall be in a vigorous condition, free from dead wood, bruises, or 

other root or branch injuries. 
 
 12. Any plant material showing signs of shock will be judged on a case by case basis 

for acceptance or rejection.   
 
2.2 ACCESSORIES: 
 
A. Refer to drawings and other portions of specifications for accessories specifically used on 

this project. 
 
PART 3 - EXECUTION 
 
3.1 INSPECTION: 
 
Contractor shall examine proposed planting areas and conditions for installation.  Do not start 
planting work until unsatisfactory conditions are corrected. 
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3.2 PREPARATION: 
 
A. Time of planting. 
 
 1. Deciduous material:  If deciduous trees are planted in-leaf, they shall be sprayed 

with an anti-desiccant prior to planting operation. 
 
B. Planting shall be performed only by experienced workmen familiar with planting 

procedures under the supervision of a qualified supervisor. 
 
C. Layout individual tree and shrub locations and areas for multiple plantings.  Stake 

locations and outline areas, then secure the Engineer's acceptance before start of planting 
work.  Give 24 hour notice for inspection.  If obstructions are encountered that are not 
shown on the drawings, do not proceed with planting operations until alternate plant 
locations have been selected.  Verify locations of existing utilities.   

 
D. Excavate circular plant pits with vertical sides, except for plants specifically indicated to be 

planted in beds.  Provide shrub pits at least 12" greater than the diameter of the root 
system and 3 times greater than diameter of rootball for trees.  Depth of pit shall 
accommodate the root system.  Scarify the bottom of the pit to a depth of 4".  Remove 
excavated materials from the site, as specified and directed by the Engineer. 

 
E. Provide pre-mixed planting mixture for use around the balls and roots of the plants 

consisting of topsoil and 1/2 lb. plant fertilizer as specified, for each cu. yd. of mixture. 
 
F. Provide pre-mixed ground cover bed planting mixture consisting of topsoil and 1/2 lb. plant 

fertilizer as specified, per cu. yd.  Provide beds a minimum of 8" deep.  Excavate 
groundcover beds 4" deep, add planting mixture and fill to a depth of 8".  If slopes are 
greater than 4 to 1 increase depth to 12". 

 
G. Palm trees with clear trunk greater than six (6) feet in height shall be backfilled with soil 

indigenous to the site.  
 
3.3 INSTALLATION: 
 
A. Set plant material in the planting pit  to proper grade and alignment.  Set plants upright, 

plumb, and faced to give the best appearance or relationship to each other or adjacent 
structure.  Set plant material 2-3" above the finished grade.  No filling will be permitted 
around trunks or stems.  Backfill the pit with half indigenous soil to the site and half 
planting mixture until approximately 2/3 full, then water thoroughly before placing 
remainder of backfill.  Repeat watering until no more is absorbed.  Do not use muddy 
mixtures for backfilling.  Form a ring of soil around the edge of each planting pit to retain 
water. 

 
 After balled and burlapped plants are set,  place soil mixture around bases of balls and fill 

all voids. 
 
 1. Remove all burlap, ropes, and wires from the tops of balls. 
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B. Space groundcover plants in accordance with indicated dimensions.  Adjust spacing as 
necessary to evenly fill planting bed with indicated quantity of plants.  Plant to within 4" of 
the trunks of trees and shrubs within planting bed and to within 6" edge of bed. 

 
C. Care of Existing Trees: 
 
 1. All existing trees, if any, shall be protected through the duration of this project as 

outlined in the Tree Protection Standards of the City of Tampa Site Clearing 
Ordinance.  These requirements and those attached at the end of this section are 
available in the City Hall Annex Building, 3rd floor east, Duplication Office for a fee. 

 
D. Tree Relocation: 
 
 1. Tree relocation shall be performed under the supervision of the City Arborist. 
 
3.4 MAINTENANCE: 
 
A. Begin maintenance immediately after planting.  Maintain all plant material until final 

acceptance and for an establishment period of thirty (30) days after final acceptance. 
 
B. Maintenance shall include but is not limited to pruning, cultivating, mowing, weeding, 

fertilizing, watering, and application of appropriate insecticides and fungicides necessary to 
maintain plants free of insects and disease.   

 
 1. Re-set settled plants to proper grade and position.  Restore planting saucer and 

adjacent material and remove dead material. 
 
 2. Tighten and repair guy wires and stakes as required. 
 
 3. Correct defective work immediately after deficiencies become apparent and 

weather permits. 
 
 4. In addition to irrigation system, water trees every other day saturating the soil to a 

depth of three (3) feet for the first two (2) weeks.  If no irrigation system exists, 
water plant material per the following schedule: 

 
  1-30 days - water every other day, saturating the soil to a depth of three (3) feet. 
 
  30-90 days - water twice a week, saturating the soil to a depth of three (3) feet. 
 
  90-365 days  - water once a week, saturating the soil to a depth of three (3) feet. 
 
  Quantity of water applied should be adjusted in accordance to rainfall. 
 
3.5 ACCEPTANCE: 
 
A. Inspection to determine acceptance of planted areas will be made by the Engineer upon 

Contractor's request.  Provide notification at least five (5) working days before requested 
inspection date.   
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1. Planted areas will be accepted provided all requirements, including maintenance, 

have been complied with and plant materials are alive and in a healthy, vigorous 
condition. 

 
B. The Engineer will prepare a "punch list" of those items which must be corrected before 

reinspection for final acceptance.  The Engineer will determine an appropriate time period 
in which punch list items must be corrected.  Provide 48 hour notification of need for 
reinspection. 

 
C. The City will assume plant maintenance 30 days after final acceptance, at which time, the 

contractor shall request a final maintenance inspection for acceptance, where 
requirements as stated in 3.5 apply.   

 
3.6 WARRANTY: 
 
A. Warrant plant material to remain alive and be in a healthy, vigorous condition for a period 

of one (1) year after completion and final acceptance of entire project. 
 
B. Replace, in accordance with the drawings and specifications, all plants that are dead or as 

determined by the Engineer to be in an unhealthy or unsightly condition, and have lost 
their natural shape due to Contractor's negligence.  The cost of such replacement(s) shall 
be at Contractor's expense.  Warrant all replacement plants for one (1) year after final 
acceptance.  

 
C. Warranty shall not include damage or loss of trees, plants, or groundcovers caused by 

fires, floods, freezing, rains, lightning storms or winds over 75 miles per hour, winter kill 
caused by extreme cold and severe winter conditions not typical of planting area; and acts 
of vandalism. 

 
D. Remove and replace immediately all plants found to be dead or in unhealthy condition as 

determined by the Engineer at any time during warranty period.  Make replacements within 
four (4) weeks of notification. 

 
 1. An inspection will be conducted at the end of the warranty period.  Contractor will 

replace any plants found to be dead or in poor condition at this time within four (4) 
weeks of inspection.  Contractor will also remove any tree bracing or guying 
determined by the Engineer to be unnecessary at this point in the tree's 
development. 

 
3.7 CLEANING 
 
Perform cleaning during installation of the work and upon completion of work.  Remove from site 
all excess materials, soil, debris, and equipment.  Repair damage resulting from planting 
operations. 
 
 

* * * 
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SECTION 113 – DISPOAL OF DEBRIS 

 
 
W-113.01 General 
 
 The Contractor shall furnish all labor, materials and equipment required to transport and 
dispose of debris removed from all pipelines and structures to an approved facility at the 
Contractor’s expense.  Any permits required for the hauling and disposing of materials shall be 
obtained by the Contractor at their expense.   
 
W-113.02 Scope of Work 
 
 The Contractor will have the following responsibilities: 
 

a. Be solely responsible to handle, transport, test, permit and dispose of debris in 
accordance with all applicable regulatory requirements. 

 
b. For transportation between project site and disposal site. 

 
c. To apply for, pay fees and obtain all required environmental or transportation 

permits prior to handling debris.  Permitting agencies include, but are not limited 
to, EPA, DER, DOT, Hillsborough County, City of Tampa and Expressway 
Authority. 

 
d. To perform all necessary tests as required by permit and all applicable regulatory 

requirements. 
 

e. To select a disposal site and acquire approval from the disposal site owner for 
disposal of debris.  The Contractor is responsible to pay all applicable disposal 
fees. 
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 SECTION 425 - STORMWATER INLETS, MANHOLES 
 AND JUNCTION BOXES 
 
 
W-425.01  General 
 
 The work specified in this section consists of the construction of inlets, manholes, junction 
boxes, shoulder gutter inlets, and yard drains.  These structures shall be of reinforced concrete, or 
may be of brick masonry if circular and constructed in place, and shall include the necessary 
metal frames and gratings.  The work under this section shall also include the adjustment of those 
structures shown in the plans to be adjusted or which are required to be adjusted for the 
satisfactory completion of the work.  The new structures shall be constructed in conformity with 
the plans and in accordance with these specifications and the latest City of Tampa Stormwater 
Standard Details. 
 
W-425.02  Composition and Proportioning 
 
 Concrete:  Unless otherwise shown in the plans, all concrete for these structures shall be 
Class II as specified in the latest FDOT Standard Specifications Section 346 – Portland Cement 
Concrete and Section 347 – Portland Cement Concrete – NS. 
  
 Mortar:  The mortar for brick masonry shall be of portland cement and sand, mixed in the 
proportions of one part cement to two parts of sand.  Miami Oolitic rock screenings may be 
substituted for the sand upon prior approval of the Engineer.  All the materials shall pass the No. 8 
Sieve, and be uniformly graded from coarse to fine.  At the option of the Contractor, hydrated 
lime, in an amount not to exceed ten percent of the amount of cement used, may be added to the 
mortar. 
 
 As an alternate to the above, masonry cement may be used in lieu of the above-specified 
mortar provided that it is delivered in packages properly identified by brand name of manufacturer, 
net weight of package, and whether it is Type 1 or Type 2, and further provided that it has not 
been in storage for a period greater than six months.  Hydrated lime shall not be used with 
masonry cement. 
 
 The sand and cement shall be thoroughly mixed dry in proper boxes or mortar mixers and 
such quantity of clean fresh water added as will provide a stiff mortar of the proper consistency.  
The whole mass shall be thoroughly mixed until used.  Any mortar that has set shall not be 
retempered in any way, and no mortar shall be used more than one and one-half (1-1/2) hours 
after mixing. 
 
W-425.03  Gratings 
 
 Gratings and frames fabricated from structural steel shall be Zinc (hot-dip galvanized) 
Coatings on Iron and Steel Products,  in accordance with the requirements of ASTM A123  These 
requirements do not apply when A-588 steel is used. 
 
 When Alternate "G" grates are specified, the chain, bolt, nuts, and cold shuts shall be 
galvanized after fabrication in accordance with the requirements of ASTM A 153.  
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W-425.04  Forms 
 
 Forms shall be of wood or metal, so designed and constructed that they may be removed 
without injury to the concrete.  They shall be built true to line and grade and braced in a 
substantial and unyielding manner, and shall be approved by the Engineer before being filled with 
concrete. 
 
W-425.05  Precast Inlets, Manholes, and Junction Boxes 
 
 Careful attention shall be given to the proper construction or reconstruction of the 
pavement adjacent to the gutters and at street intersections to obtain satisfactory drainage to the 
inlets from the intersecting streets. 
 
 The Contractor may request to substitute precast inlets, manholes, and junction boxes in 
lieu of cast-in-place units unless otherwise shown in the plans or directed by the Engineer.  At 
locations not so restricted, the Contractor shall carefully examine the plan details at each structure 
to determine if use of a precast unit is feasible.  The design and fabrication of precast units shall 
be in accordance with the standard index drawings, which may allow use of designs other than 
those detailed in the standard index drawings. 
 
 Smooth welded wire fabric may be substituted for deformed re-bar or welded deformed 
wire reinforcement in non-circular precast drainage structures provided the following requirements 
are met: 
 
1. The smooth welded wire fabric shall comply with ASTM A-185. 
 
2. Substitution of equal areas of smooth wire fabric for the reinforcing steel and provided the 

width and length of the unit is four times the width of the spacing of the cross wires. 
 
3. Wire shall be continuous around the box and spliced at a quarter point of one side with an 

overlap of not less than the spacing of the cross wires plus two inches. 
 
W-425.06  Construction Methods 
 
 Excavation:  Excavation shall comply with the requirements specified in Section 1. 
 
 Placing and Curing Concrete:  The concrete shall be placed in the forms, to the depth 
shown in the plans and thoroughly vibrated.  After the concrete has hardened sufficiently, it shall 
be covered with suitable material approved by the Engineer, and kept moist for a period of three 
days. 
 
 Setting Manhole Castings:  After the concrete has been cured as specified above, the 
frame of the casting shall be set in a full mortar bed composed of one part portland cement to two 
parts of fine aggregate. 
 
 Reinforcing Steel:  The construction methods for the steel reinforcement shall be as 
specified in Section 6. 
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 Laying Brick:  All brick shall be saturated with water before being laid.  The brick shall be 
laid by the shovejoint method so as to bond them thoroughly into the mortar.  Headers and 
stretchers shall be so arranged as to bond the mass thoroughly.  Joints shall be finished properly 
as the work progresses and shall be not less than 1/4 inch or more than 3/4 inch in thickness.  No 
spalls or bats shall be used except for shaping around irregular openings or when unavoidable at 
corners. 
 
 The inside of the brick masonry walls shall be plastered uniformly with cement mortar one-
half (1/2) inch in thickness mixed in proportions of one part of cement and two parts of clean, 
sharp sand. 
 
 Placing Pipe:  Inlet and outlet pipes shall be of the same size and kind as the connecting 
pipe shown in the plans.  They shall extend through the walls for a distance beyond the outside 
surface sufficient for the intended connections, and the concrete shall be constructed around 
them neatly so as to prevent leakage along their outer surface.  The inlet and outlet pipes shall be 
flush with the inside of the wall. 
 
 Backfilling:  Backfilling shall conform with the requirements specified in Section 2. 
 
 Adjusting Existing Structures:  Existing manholes, catch basins, inlets, valve boxes, 
monument boxes, etc., within the limits of the proposed work, that do not conform to the finished 
grade of the proposed pavement, or to the finished grade designated on the plans for such 
structures, shall be cut down or extended, and made to conform to the grade of the new 
pavement, or to the designated grade of the structure if outside of the proposed pavement area.  
The materials and construction methods for this work shall conform to the requirements specified 
above. 
 
 Where manholes are to be raised, the adjustment may, at the Contractor's option, be 
made by the use of adjustable extension rings of the type which do not require the removal of the 
existing manhole frame.  The extension device shall provide positive locking action and shall 
permit adjustment in height as well as diameter.  The particular type of device used shall meet the 
approval of the Engineer. 
 
 Adjusting Structures:  When an item of payment for adjusting manholes, valve boxes, 
inlets, or monument boxes is provided in the proposal, the number of such structures designated 
to be paid for under separate items, and which are satisfactorily adjusted, shall be paid for at the 
contract units prices each for Adjusting Inlets, Adjusting Manholes, Adjusting Valve Boxes, and 
Adjusting Monument Boxes. 
 
 For any of such types of these structures required to be adjusted but for which no 
separate item of payment is shown in the proposal for the specific type, payment shall be made 
under the item of Adjusting Miscellaneous Structures. 
 
W-425.07  Drainage Structures 
 
1. All inlets, manholes, and junction boxes shall, unless otherwise directed by the Engineer, 

be constructed as per design plans and applicable design standards.  All manholes shall 
be Traffic Bearing type.  It shall be the responsibility of the Contractor to assure that the 
designated sizes of the drainage structures meet the following criteria: 
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 a. The minimum distance from the top of the opening for the highest pipe to the 

bottom of the top slab shall be ten inches (10"); 12 inches from top of pipe to 
bottom of top slab, before "stack" is used. 

 
 b. The minimum diameter for stack heights shall be thirty-six (36) inches. 
 
 c. The minimum distance between pipe openings shall be nine (9) inches. 
 
 d. For four-sided structures having openings in more than one corner, individual shop 

drawings must be submitted for prior approval. 
 
2. If warranted by field conditions and directed by the Engineer, the Contractor shall, at such 

locations, construct brick drainage structures (in place of concrete drainage structures), 
according to the standards specified below: 

 
 Brick construction shall be as follows: 
 
 a. Wall thickness minimum eight inches (8") up to eight feet (8') height, unless 

specified otherwise. 
 
 b. Wall thickness minimum twelve inches (12") up to twelve feet (12') height, unless 

specified otherwise. 
 
 c. Brick shall be laid in 1:2 (Portland cement-sand) mortar. 
 
 d. Before laying the bricks in mortar, the bricks shall be thoroughly sprinkled with 

clean water (not to saturation extent). 
 
 e. Brick for manhole and inlet structures shall be laid in stretcher courses, with every 

sixth course a header course. 
 
 f. All brick structures shall be plastered smooth inside also with 1/2-inch thick, 1:2 

(Portland cement-sand) mortar. 
 
 g. No "unsound" brick shall be used.  As a test, if a light hammer blow, with the brick 

held lightly in hand, does not produce a uniform crisp ringing sound, the brick shall 
be construed to have crack(s), or otherwise unsound and shall be rejected. 

 
 h. All bricks shall be solid. 
 
3. No additional compensation shall be paid for brick structures.  Brick and concrete shall not 

be used simultaneously in drainage structure walls.  Walls of round structures shall be 
constructed of concrete only. 

 
4. For all types of manholes, the top and bottom slab shall be as per applicable D.O.T. 

standards, even if brick is allowed to be used in the manhole walls.  The following criteria 
shall apply to slab thicknesses and steel reinforcements: 
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 a. Top and bottom slabs shall have same thicknesses and reinforcements in any 
manhole structure. 

 
 b. The minimum slab thickness and reinforcement shall be 8 inches thick and #6 bars 

at 6-inch centers both ways. 
 
 c. 4-foot by 6-foot (4' x 6') or larger manholes, including circular manholes with inside 

diameter of 5-feet (5.0') or larger, shall have 10-inch thick slabs with #7 bars at 6-
inch centers both ways. 

 
 d. Unless specified on the Plans, four-sided structures with both inside dimensions in 

excess of eight feet (8.0') and circular structures with inside diameter in excess of 
eight feet (8.0') shall not be covered by D.O.T. and the above criteria. 

 
5. All grate inlets shall conform to the City of Tampa design standards. 
 
6. Grates on inlets, as well as all other structures, shall be Traffic Bearing Type, unless 

specified otherwise, and subject to approval of the Engineer.  All grate inlets shall be fitted 
with an approved metal frame at the top to seat the grates. 

 
7. All Type-P manholes shall be bid at one average unit price regardless of size and shape.  

Similarly, all Type-J manholes will be bid at one average unit price regardless of size and 
shape unless indicated otherwise in the proposal. 

 
8. The reinforcements and shapes for all drainage structures, unless directed by the 

Engineer otherwise, shall conform to the Plans and applicable design standards. 
 
9. Vertical support columns (one in case of Type 5 inlet) shall be constructed by the 

Contractor, as a part of the D.O.T. Type 5 and 6 curb inlets, where and as directed by the 
Engineer. 

 
10. The Contractor, if so directed by the Engineer in order to better meet site requirements, 

shall construct B-S-1, B-R-2, B-V-1, or B-R-1 type curb inlets in lieu D.O.T. Type 5 and 6 
inlets and vice-versa without additional cost to the City. P-5 and P-6 inlets shall have 3-1/2-
foot by 3-1/2-foot substructures unless oversize pipe is to be accommodated or otherwise 
directed by the Engineer.  Legible, detailed plans of each inlet type shall be provided to the 
Contractor. 

 
 Side openings in curb and grate type inlets may be specified in the Plans or by the 

Construction Engineer to meet site conditions.  The Contractor shall provide such 
openings without any additional cost. 

 
11. When precast drainage structures are requested as substitutions for poured in place 

concrete structures, the Contractor shall meet the following additional requirements: 
 
 a. Minimum height of the base structure (manhole or inlet barrel), unless restricted by 

design, shall be 5 feet 0 inches before extending the structure height by another 
precast "barrel."  The minimum height of the top (extension) precast "barrel" shall 
be 1 foot 6 inches.  "Barrel" extensions of less than 1-foot 6-inch height shall be 
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cast in place with continuous reinforcement. 
 
 b. Four-sided structures may be considered as an alternate to circular structures, but 

not the reverse. 
 
 c. For substructures for the City-type curb inlets, unless specified otherwise, directed 

by the Engineer, or to accommodate larger pipes, the Contractor may use a 3-foot 
by 4-foot (inside dimensions) structure.  This structure shall have same slab and 
wall thicknesses and steel reinforcing as specified for "Type E" grate inlet. 

 
 d. When circular structures are precast in accordance with ASTM C-478, minimum 

wall thickness shall be six inches (6") thick or as specified in ASTM C-478 for 
larger diameter structures. 

 
 e. The location of the pipe holes and adequate basic substructures height, unless 

directed otherwise by the Engineer, shall be the responsibility of the Contractor. 
 
 f. The Contractor shall submit shop drawings only as specified below: 
 
  (1) One each-typical for different type of structures. 
 
  (2) For structures directed by the Engineer, and/or requiring change with 

respect to design plans, or as otherwise required by these specifications. 
 
 g. Provide schedule of manufacture of the structures.  No compensation shall be paid 

to the Contractor for unusable precast drainage structures. 
 
 h. Provide material testing acceptance reports by a licensed private laboratory 

verifying: 
 
  (1) that the structures were constructed in accordance with details shown on 

the Plans and/or Shop Drawings; 
 
  (2) the exact design criteria adhered to; if more than one, identify which criteria 

applies to which structures; 
 
  (3) the project title, project number, file number, date cast, structure, plan 

sheet number and station; 
 
  (4) reinforcement size, spacing and amount; 
 
  (5) concrete placement, curing and strength, and verification of concrete cover 

on reinforcement; and 
 
  (6) that the testing laboratory stamp is placed on each structure prior to 

shipment. 
 
 i. Cooperate with Department personnel regarding periodic inspection of the precast 

units and the precast operations. 
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12. All manhole and inlet structures shall be set on a minimum 6-inch thick layer of compacted 

number 57 size coarse aggregate unless noted otherwise in the Plans or Specifications, or 
unless the Engineer determines a thicker layer is required due to soil and/or water 
conditions.  All such coarse aggregate shall be completely enveloped in non-woven filter 
fabric as directed by the Engineer. 

 
 Payment for the 6-inch thick layer of stone shall be included in the price of the structure.  

Payment for thicker layers of stone shall be made from the select bedding material (stone) 
pay item, if available, or as extra work. 

 
13. All casting covers, such as for inlets and manholes, shall bear the appropriate City of 

Tampa identification for storm sewers and for sanitary sewers, as shown on the Plans and 
directed by the Engineer. 

 
 
 * * * 
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 SECTION 430 - PIPE CULVERTS AND STORM SEWERS 
 
 
W-430.01  General 
 
 The work specified in this section consists of furnishing drainage pipe and mitered end 
sections, conforming to these specifications and of the particular types, sizes, and dimensions 
shown in the plans.  This work shall include the installation of the pipe and mitered end sections at 
the locations called for, in conformity with the lines and grades given, and the furnishing and 
construction of such joints and connections to existing pipes, catch basins, inlets, manholes, walls, 
etc., as may be required to complete the work as indicated in the plans. 
 
W-430.02  Laying Pipe 
 
 General:  Each section of pipe shall be inspected for defects before being lowered into the 
trench.  All pipe shall be carefully laid, true to the lines and grades given, with hubs upgrade and 
tongue end fully entered into the hub.  When pipe with quadrant reinforcement, or circular pipe 
with elliptical reinforcement, is used, the pipe shall be installed in a position such that the 
manufacturer's marks designating "top" and "bottom" of the pipe shall not be more than five 
degrees from the vertical plane through the longitudinal axis of the pipe.  Any pipe that is not in 
true alignment or which shows any settlement after laying shall be taken up and relaid without 
additional compensation. 
 
 Trench Excavation:  The excavation of the trench for pipe culverts and storm sewers 
shall be as specified in Section 1. 
 
 Foundation:  Where the foundation material is of inadequate supporting value, a suitable 
foundation shall be provided, as directed by the Engineer, by the removal of unsuitable material 
and replacing with suitable material as specified in Section 2.  Where in the Engineer's opinion, 
the removal and replacement of unsuitable material is not practicable, he may direct alternates in 
the design of the pipeline, as required to provide adequate support.  Should such alteration in the 
design result in an increase in the costs of the installation, an appropriate adjustment will not be 
considered as an adequate basis for extra compensation. 
 
 Pipe shall not be laid on blocks or timbers, or on other unyielding material, except where 
the use of such devices is called for in the plans. 
 
 Backfilling:  The backfilling around the pipe shall be as specified in Section 2. 
 
 Plugging Pipe:  When so shown in the plans, the ends of the pipe culverts shall be 
sealed with a masonry plug a minimum of eight (8) inches in thickness unless otherwise shown in 
the plans. 
 
 End Treatment:  The end treatment required at each cross drain, side drain, or storm 
sewer pipe end is shown in the plans.  Alternate types are permitted only when shown.  Details for 
each type of end treatment are contained in the standard index drawings. 
 
 As an exception to the above, when concrete mitered end sections are permitted, 
reinforced concrete U-endwalls may be used but shop drawings must be submitted to the 
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Engineer for approval prior to use. 
 
 Metal pipe Protection:  To protect corrugated steel or aluminum pipe embedded in a 
concrete structure, such as an inlet, manhole, junction box, endwall, or concrete jacket, a 
bituminous coating shall be applied to the surface area of the pipe within and 12 inches beyond 
the concrete or mortar seal prior to sealing. 
 
 The surface preparation, application methods (dry film thickness and conditions during 
application), and equipment used shall be in accordance with the coating manufacturer's 
published specifications. 
 
 All coating products used must be approved by the Bureau of Materials and Research, 
Florida Department of Transportation, Gainesville, Florida. 
 
 The cost of furnishing and applying the bituminous material shall be included in the 
contract unit price for new pipe. 
 
W-430.03  Removing and Relaying Existing Pipe 
 
 Removal:  If the plans indicate that existing pipe is to remain the property of the City, all 
existing pipe or pipe arch so indicated in the plans to be removed or that does not conform to the 
lines and grades of the proposed work and that is not to be relaid, shall be taken up and stacked 
neatly along the right of way, as directed by the Engineer.  Due care shall be exercised to prevent 
damage to salvageable pipe during removal and stacking operations. 
 
 Relaying:  Where so shown in the plans, existing culvert pipe shall be taken up and 
cleaned and shall be relaid in the same manner as specified for new culvert pipe.  Where 
necessary, existing metal pipe or pipe arch shall be straightened before it is relaid. 
 
W-430.04  Placing Pipe Under Railroad 
 
 General:  Pipe culverts to be constructed under railroad tracks shall be constructed in 
accordance with the requirements of the railroad company. 
 
 Unless the specific provisions specifically stipulate that the work of shoring under the 
tracks, and sheeting and bracing of the trench, is to be done by the railroad company, all such 
work required by the railroad company or deemed necessary by the Engineer in order to assure 
safe and uninterrupted movement of the railroad equipment, shall be done by the Contractor ar 
his expense. 
 
 Requirements of the Railroad Company:  The method of installation shall be as 
required by the railroad company as specified in the specific provisions. 
 
 When the general method of installation which the railroad company will require is 
indicated in the plans, such method and any other specific details of the installation which might 
be indicated in the plans, shall not be changed without written approval of the Engineer, after the 
approval (or the direction) for such change has been obtained from the railroad. 
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 Notification to Railroad Company;  The Contractor shall notify the railroad company of 
the date on which he expects to begin the work of placing pipe under the railroad tracks at least 
ten days prior to such date. 
 
 Placing Pipe by Jacking:  When the placing of the pipe through the railroad embankment 
is done by the jacking method, the details of the jacking method to be used must be approved by 
the Engineer and the railroad company before the work is started. 
 
 Use of Tunnel Liner:  When the railroad company requires that a tunnel liner be used for 
placing the pipe in lieu of the jacking method, separate payment for the tunnel liner material will be 
made only in cases where the plans or specifications do not specifically provide that a tunnel liner 
will be required; in which cases the City will reimburse the Contractor for the actual cost of the 
liner, delivered at the site.  Such cost shall be based on a liner having the minimum gauge 
acceptable to the railroad. 
 
W-430.05  Specific Requirements for Concrete Pipe 
 
 Sealing Joints: 
 
 (1) Round Concrete Pipe Other than Side Drain:  For all round concrete pipe other 

than side drain pipe, the pipe joints shall be sealed by the use of round rubber 
gaskets.  When rubber gaskets are used, the pipe joints shall meet the 
requirements specified in Section W-942-1.  The gasket and the surface of the 
pipe joint, including the gasket recess, shall be clean and free from grit, dirt, and 
other foreign matter at the time the joints are made.  In order to facilitate closure of 
the joint, application of an approved vegetable soap lubricant immediately prior to 
closing of the joint will be permitted. 

 
 (2) Side Drain Pipe:  For all concrete pipe which does not have rubber-gasket joints, 

the joints shall be thoroughly wetted before the inside mortar is placed; and before 
succeeding sections of the pipe are laid, the lower half of the joint portion of the 
pipe in place shall be filled on the inside with cement mortar and the upper half of 
the tongue portion of the next joint wiped with cement mortar, both in sufficient 
thickness to bring the inner surface of the abutting pipe flush and even, when the 
pipe is laid.  After the pipe is laid, the inside of the joint shall be wiped and finished 
smooth and a mortar bead not less than 3/4 inch thick shall be formed completely 
around the outside of the joint. 

 
 Laying Requirements for Concrete Pipe with Rubber Gasket Joints:  For concrete 
pipe laid with rubber gasket joints, any deviation from true alignment or grade which would result 
in a displacement from the normal position of the gasket of as much as 1/4 inch, or which would 
produce a gap exceeding 1/2 inch between sections of pipe for more than 1/3 of the 
circumference of the inside of the pipe, will not be acceptable and where such occurs the pipe 
shall be relaid without additional compensation.  Where minor imperfections in the manufacture of 
the pipe cause a gap greater than 1/2 inch between pipe sections, the joint will be acceptable 
provided the gap does not extend more than 1/3 the circumference of the inside of the pipe.  No 
mortar, joint compound, or other filler which would tend to restrict the flexibility of the gasket joint 
shall be applied to the gap. 
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 Field Joints for Elliptical Concrete Pipe:  Field joints for elliptical concrete pipe will be 
detailed in the plans or may be made with a preformed plastic gasket material.  Pipe to be laid 
with joints made from preformed plastic material shall be subject to the following requirements: 
 
 (1) General:  Installation shall be in accordance with the manufacturer's instructions 

and these specifications.  The Contractor shall be responsible for obtaining a 
permanent watertight joint. 

 
 (2) Material:  The preformed gasket material shall conform to the requirements of 

Section W-942-2. 
 
 (3) Joint Design:  The pipe manufacturer shall furnish the Engineer with details in 

regard to configuration of the joint and the amount of gasket material required to 
effect a satisfactory seal.  Joint surfaces which are to be in contact with the gasket 
material shall not be brushed or wiped with a cement slurry.  Minor voids may be 
filled with cement slurry provided that all excess cement slurry is removed from the 
joint surface at the point of manufacture. 

 
 (4) Primer:  Prior to application of the gasket material, a primer of the type 

recommended by the manufacturer of the gasket material shall be applied to all 
joint surfaces which are to be in contact with the gasket material.  The surface to 
be primed shall be thoroughly cleaned and dry when the primer is applied. 

 
 (5) Application of Gasket:  Prior to placing a section of pipe in the trench, gasket 

material shall be applied to form a continuous gasket around the entire 
circumference of the leading edge of the tongue and the groove joint in 
accordance with the detail entitled "Detail for Application of Gasket Material 
(Before Joint Pull-Up)."  The paper wrapper on the exterior surface of the gasket 
material shall be left in place until immediately prior to joining of sections.  The 
gasket material shall be checked to assure that it is bonded to the joint surface, 
immediately prior to placing a joint in the trench.  Plastic gasket material shall be 
applied only to surfaces which are dry.  A hand heating device shall be kept at the 
job site to dry joint surfaces immediately before application of the plastic gasket 
material.  When the atmospheric temperature is below 60 degrees F., plastic joint 
seal gaskets shall either be stored in an area warm to above 70 degrees F., or 
artificially warmed to this temperature in a manner satisfactory to the Engineer. 

 
 (6) Installation of Pipe:  Handling of a section of pipe after the gasket material has 

been affixed shall be carefully controlled to avoid displacement of gaskets or 
contamination of gasket material with dirt or other foreign material.  Any gasket 
displaced or contaminated in handling of the pipe shall be removed and 
repositioned or replaced as directed.  The pipe shall be installed in a dry trench.  
The bottom of the trench shall be carefully shaped so as to minimize the need for 
realignment of sections of pipe after they are placed in the trench.  Care shall be 
taken to properly align each section of pipe prior to the gaskets coming into 
contact.  Realignment of a joint after the gaskets come into contact tends to 
reduce the effectiveness of the seal and shall be held to a minimum.  When the 
pipes are joined, the entire joint shall be filled with gasket material and there shall 
be evidence of squeeze-out of gasket material for the entire internal and external 
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circumference of the joint.  Excess material on the interior of the pipe shall be 
trimmed to provide a smooth interior surface.  After the pipe is in its final position, 
the joint shall be carefully examined to determine that the gasket material is 
satisfactorily adhering to all surfaces of the joint and that the entire joint is filled 
with gasket material.  If a joint is defective, the leading section of pipe shall be 
removed and the joint resealed. 

 
 Requirements for Concrete Radius Pipe: 
 
 Design:  Concrete radius pipe shall be constructed in segments not longer than four feet 
(along the pipe centerline), except where another length is called for in the plans or the specific 
provisions.  Each segment shall be joined by round rubber gaskets.  The pipe manufacturer shall 
submit details of his proposed joint and the segment length and shape for approval by the 
Engineer prior to manufacture. 
 
 Pre-Assembly:  Prior to acceptance of the pipe, the manufacturer shall pre-assemble the 
entire radius section in his yard to assure a proper fit for all parts.  This assembly may be made 
without gaskets at the option of the manufacturer.  Upon satisfactory assembly, the joints shall be 
consecutively numbered on both the interior and exterior surfaces of each joint, and match marks 
showing proper position of joints shall be made.  Installation on the project shall be in the order of 
pre-assembly. 
 
W-430.06  Field Joints for Aluminum Pipe 
 
 General:  Field joints for aluminum pipe shall be made with bands fabricated of the same 
alloy as the culvert sheeting and shall meet the requirements of AASHTO M 196. 
 
 Aluminum Cross Drains, Storm Sewers, and Gutter Drains:  The provisions specified 
above for corrugated steel pipe for these installations shall apply also to aluminum pipe (for 
circular and helical corrugations) except that the material used in the bands and band connections 
for the alternate combination of joint materials shall be fabricated of the same alloy as the culvert 
sheeting. 
 
W-430.07  Joints in Cast Iron Pipe 
 
 The provisions of Section 430.07 for mortaring and wetting inside the joints, as specified 
for concrete side drain pipe without rubber gaskets, shall apply to the inside joints of all cast iron 
pipe. 
 
 
 * * * 
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SECTION 548- CONCRETE SEGMENTAL RETAINING WALL SYSTEM 
 
W-548-1 General 

 
This work shall include the furnishing of all labor, materials, equipment, services, and incidentals required for the 

placement of the concrete retaining wall, backfill, drainage aggregate, geotextile filter, geotextile reinforcement, structural 
backfill, tie-backs, and foundation soil as specified herein. 

 
Materials furnished and installed under this section shall be provided and placed in full conformity with detailed 

drawings, specifications, engineering data, and instructions and recommendations of the manufacturer as approved by the 
Engineer. 

 
The Contractor shall furnish records of past successful experience in performing this type of work. 

 
 
W-548.02  Technical Services 

 
The Contractor shall retain the services of a manufacturer's representative to provide technical assistance in the 

field. The representative shall be present prior to and during placement of the erosion control materials to instruct in their 
proper installation. 

 
W-548.03 Materials 

 
A. Segmental Retaining Wall units shall meet the following requirements: 

 
1. Physical Requirements: 

 
a. Compression and Absorption: Concrete retaining wall units shall be tested in 

accordance with ASTM C140, Sections 6, 8 and 9. Concrete retaining wall units shall 
meet requirements of ASTM C1372, except the compressive strength requirements will 
be increased to a minimum of 3,500 psi and the maximum water absorption shall be 
limited to 7 percent, and unit height dimensions shall not vary more than plus or minus 
1/16 inch from that specified in the ASTM reference, not including textured face. Test 
shall be performed within the past 6 months to be considered current and valid. 

b. Freeze-Thaw Durability: Shall be tested in accordance with ASTM C1262 when 
required. Test shall be performed within the past 12 months to be considered current 
and valid. 

 
2. Per the Engineer: 

 
a. Color: Natural Grey 
b. Face Pattern Geometry: Straight 
c. Texture: Split Rock Face that exposes the natural aggregates. 
d. Batter: Include an integral batter control shear connector to provide a consistent 

setback for each wall course. Initial wall batter shall not exceed 7 degrees. 
 

B. Approved Systems: Anchor Wall Systems or approved equal 
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C. Geosynthetic Reinforcement: 
 

Geosynthetic Reinforcement shall be manufactured with high-tenacity polyester or HDPE in a grid or textile 
structure. The geosynthetic reinforcement must meet the long-term design strength, soil interaction, and 
connection capacity requirements as required by the design of the retaining wall. 

 
2. Long-term Design Strength: As determined in accordance with Method A of the NCMA Design 

Manual for Segmental Retaining Walls, Second Edition, Second Printing, 1997. 
 

a. Ultimate  Tensile  Strength: The ultimate tensile strength of the geosynthetic 
reinforcement shall be determined in accordance with ASTM D4595 or ASTM D6637. 

b. Creep: Creep testing of the geosynthetic shall be performed in accordance with ASTM 
D5262. The creep reduction factor shall be determined in accordance with FHWA- NHI-
00-043. 

c. Installation Damage: The installation damage reduction factor shall be determined in 
accordance with ASTM D5818 and FHWA-NHI-00-043. 

d. Durability: The durability reduction factor shall be determined in accordance with 
FHWA-NHI-00-044. 

 
2. Soil Interaction: The soil interaction properties include the coefficient of direct sliding and coefficient of 

interaction as determined through direct shear and pullout testing, respectively. 
 

a. Pullout: Shall be determined in accordance with ASTM D6706. 
b. Direct Sliding: Shall be tested in accordance with ASTM D5321. 

 
3. Connection Capacity: As determined in accordance with ASTM D6638. 

 
D. Leveling Pad Base: 

 
1. Aggregate Base: Crushed stone or granular fill meeting the following gradation as determined in 

accordance with ASTM D448: 
Sieve Size Percent Passing 
1 inch 100 
No. 4 35 to 70 
No. 40 10 to 35 
No. 200 3 to 10 

 
a. Base Thickness: 6 inches (minimum compacted thickness). 

 
2. Concrete Base: Nonreinforced lean concrete base. 

 
a. Base Thickness: At least 2 inches 
b. Minimum Compressive strength of 1,500 psi 

 
E. Drainage Aggregate: Clean crushed stone or granular fill meeting the following gradation as determined in 

accordance with ASTM D448: 
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Sieve Size Percent Passing      
      1 inch  100 
     3/4 inch 75 to 100 

No. 4                                         0 to 60 
No. 40                                       0 to 50 
No. 200                                     0 to 5 

 
F. Reinforced Backfill: Suitable reinforced backfill soils shall be free of organics and debris and consisting of 

GP, GW, SP, SW, or SM type, classified in accordance with ASTM D2487 and the USCS classification 
system. Soils classified as SC, ML and CL are considered suitable soils for segmental retaining walls with a 
total height of less than 10 feet. 

 
1. The Plasticity Index (PI) of the reinforced backfill soils shall not be greater than 20 as measured in 

accordance with ASTM D4318. 
2. Unsuitable soils are organic soils and those soils classified as CH, OH, MH, OL, or PT. 
3. The pH of the reinforced backfill shall be between 3 and 10 and be tested in accordance with ASTM 

G51. 
4. Maximum particle size less than or equal to 4 inches. 

 
G. Structural Backfill: This component is made by mixing cementitious material, coarse aggregate and water. 

The cementitious material should be hydraulic cement (ASTM C 150 or C 1157), fly ash (ASTM C 618) or  
slag (ASTM C 989). The stone should be coarse aggregate, size number 6, 8 or 57, (1/2 inch to 3/4 inch) type 
3S (ASTM C 33). Stone size selection should be based on the application. Generally, a block with a large 
core or one with large voids between it and adjacent blocks can more easily accept a mix design with larger 
aggregates. The water should be potable. The mixing ratios (by weight) of aggregate to cementitious material 
should be between 6:1 and 7:1. The mixing ratio (by weight) of water to cementitious material should be no 
more than 1:2. The resulting material, upon curing, should have at least 25% voids. 

 
H. Drainage Pipe: Perforated or slotted PVC or corrugated HDPE pipe manufactured in accordance with D3034 

and/or ASTM F405. The pipe may be covered with a geotextile filter to prevent fines migration into the pipe. 
 

I. Pre-fabricated Drainage Composite: The pre-fabricated drainage composite shall be Miradrain 5000, 
manufactured by Mirafi, or approved equal. 

 
J. Geotextile Filter: The geotextile filter shall be in accordance with AASHTO M288 guidelines. 

 
K. Impervious Material: Clay soil and/or low permeability geosynthetic shall have a coefficient of permeability of 

less than 10-6 cm/s as tested in accordance with ASTM D5084 or ASTM D4491, as applicable. 
 

L. Construction Adhesive: Exterior grade adhesive as recommended by the retaining wall unit manufacturer. 

W-548.04 Submittals 

Due to the design-build nature of Segmental Retaining Wall Systems, contractors shall provide a system specific 
submittal package to the Engineer at least thirty (30) days prior to construction for approval. Incomplete submittal 
packages will not be reviewed. 

 
A. Submit the following at least thirty (30) days prior to construction for approval 

 
1. Product Data : 

a. Material description and installation instructions for each manufactured product specified including 
Segmental Retaining Wall Units (SRW) and Geosynthetic Reinforcement. 
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b. Name and address of the production facility where the proposed SRW units will be manufactured. All 
units to be manufactured at the same facility. 

 
c. Notarized letter from the SRW manufacturer stating that the units supplied for this project are 

manufactured in complete compliance with Section 2.01 of this specification. The letter shall state that 
the SRW units shown in the attached test reports are representative samples of the plants normal mix 
design and regular production runs. 

 
2. Samples: 

a. Furnish one unit demonstrating the color, face pattern, and texture of the SRW. 
b. Furnish 12-inch square or larger piece of the geosynthetic reinforcement specified. 

 
3. Test Reports: 

a. Independent laboratory reports indicating compressive strength, moisture absorption and freeze-thaw 
durability of the concrete retaining wall units from the proposed production facility. Only test 
performed within the past 12 months will be considered current and valid. 

b. Independent test reports verifying the long-term design strength properties (creep, installation 
damage, and durability) and soil interaction properties of the geosynthetic reinforcement. 

c. Independent test reports verifying the connection capacity between the geosynthetic reinforcement 
and the concrete retaining wall units. 

 
4. Wall Design Engineer Qualifications: 

a. Current insurance policy verifying professional liability and errors and omissions insurance coverage 
for an aggregate and per claim limit of at least two million dollars ($2,000,000). 

b. Notarized letter certifying the proposed SRW Design Engineer is a licensed professional engineer in 
the state of wall installation and has a minimum of 4 years and 500,000 square feet of SRW system 
design experience. 

 
5. Retaining Wall Installer Qualifications: 

a. Notarized statement showing that the retaining wall installer has installed a minimum of 100,000 
square feet of segmental retaining walls. 

b. The Retaining Wall Installer shall furnish five (5) project references of similar size and scope to this 
project including the wall(s) height and square footage. References shall include the contact 
information of Owner or General Contractor. 

 
B. Submit the following at least thirty (30) days prior to start of construction for approval 

 
1. Retaining Wall Final Design Submittals 

a. Shop Drawings: Four (4) sets of the retaining wall system design, including wall elevation views, 
geosynthetic reinforcement layout, pertinent details, and drainage provisions. A registered 
professional engineer licensed in the state of wall installation shall sign and certify that the shop 
drawings are designed in accordance with the project civil plans and specifications. 

b. Design Calculations: Four (4) sets of certified engineering design calculations prepared in accordance 
with the NCMA Design Manual for Segmental Retaining Walls, Second Edition, Second Printing, 1997. 
Analysis shall include Internal, External, Global Stability, and Bearing Capacity Calculations. 
Certification must be by a qualified Professional Engineer, currently registered in the State of Florida. 

 
W-548.05 Design Requirements 

 
A. Designs for SRW’s using extensible (geosynthetic) reinforcement shall be prepared according to design methodology 

presented in the NCMA “Design Manual for Segmental Retaining Walls, 1997, second edition, second printing” and 
conform to the minimum safety factors as specified in this specification section. Design submittals not meeting this 
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design criteria or technical/administrative criteria as specified will be rejected in their entirety until complete compliance is 
achieved. Owner reserves all rights in determining compliance for plan approval and may reject any submittals. 
 

B. Design of the SRW shall be based on the following soil parameters as determined during the geotechnical 
investigation: 

 
 
 
 
 Effective Effective  

Friction Angle Cohesion Unit Weight 
Reinforced Backfill      NA     
Retained Backfill      NA     
Foundation      _    

 
The Design Engineer of Record shall be responsible for selecting and specifying reinforced fill 
material. The General Contractor is responsible for ensuring and documenting the reinforced fill meets 
the specified parameters for both strength and compaction. Compacted retained soil shall meet the 
minimum  requirements specified. 

 
C. Design Criteria for Retaining Wall Systems: 

 
Unless otherwise indicated below, SRW design shall be performed in strict accordance with the 
procedures presented in the NCMA Design Manual for Segmental Retaining Walls. 

 
1. Internal Stability: 

a. Minimum Factor of Safety on Tensile Overstress 1.0 
b. Minimum Factor of Safety on Geogrid Pullout 

(peak load criterion) 1.5 
c. Minimum Factor of Safety on Facing Shear 

(peak load criterion) 1.5 
d. Minimum Factor of Safety on Facing Shear 

(serviceability criterion) 2% of height of SRW units 1.0 
e. Minimum Factor of Safety Connections 

(peak load criterion) 1.5 
f. Minimum Factor of Safety for Uncertainties 1.5 

 
2. External Stability:  

a. Minimum Factor of Safety Against Base Sliding 
(static condition) 1.5 

b. Minimum Factor of Safety Against Overturning 2.0 
c. Minimum Factor of Safety for Global Stability 1.3 
d. Minimum Factor of Safety for Bearing Capacity 2.0 

3. Seismic factors of safety shall be 75% of the static values 
 

D. Design shall address hydrostatic loading, seismic loading, rapid drawdown, surcharge, and backslopes where 
appropriate. Minimum Design Live Load of 150 psf shall be used for all walls supporting parking areas. 
Minimum Design Live Load of 250 psf shall be used for walls supporting entrance drives, service drives and 
other areas subject to traffic. 
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E. Minimum reinforcement length shall be 60 percent of the wall height. Reinforcement coverage at 
each layer shall be 100 percent (no gaps). 

 
F. The maximum vertical distance between layers of soil reinforcement shall be limited to a maximum 

of 25” (inches) for systems that derive their connection capacity from friction and 31” (inches) for 
systems using a mechanical connection to derive their connection capacity (per NHI 043 and 
AASHTO). 

 
G. Drainage Aggregate shall be placed within, between, and a minimum of 12” (inches) behind the 

segmental concrete facing units. 
 
W-548.06 Delivery, Storage and Handling 

 
A. Concrete Retaining Wall Units and Accessories: Deliver, store, and handle materials in accordance 

with manufacturer's recommendations, in such a manner as to prevent damage. Check the materials 
upon delivery to assure that proper material has been received. Store above ground on wood pallets or 
blocking. Remove damaged or otherwise unsuitable material, when so determined, from the site. 

1. Exposed faces of concrete wall units shall be free of chips, cracks, stains, and other 
imperfections detracting from their appearance, when viewed from a distance of 10 
feet. 

2. Prevent mud, wet cement, adhesives and similar materials that may harm appearance of 
units, from coming in contact with system components. 

 
B. Geosynthetics (including geosynthetic reinforcement, geotextile filter, pre-fabricated drainage 

composite) shall be delivered, stored, and handled in accordance with ASTM D4873. 
 
W-548.07 Extra Materials 

 
A. Furnish Owner with 10 replacement units identical to those installed on the 

Project. W-548.08 Construction and Installation Requirements 

A. Examination: 
 

1. The Project Geotechnical Engineer shall examine the areas and conditions under which the 
retaining wall system is to be erected, and notify the Owner and Contractor in writing of 
conditions detrimental to the proper and timely completion of the work. Do not proceed with 
the work until unsatisfactory conditions have been corrected. 

 
2. Promptly notify the wall design engineer of site conditions that may affect wall performance, 

soil conditions observed other than those assumed, or other conditions that may require a 
reevaluation of the wall design. 

 
3. Verify the location of existing structures and utilities prior to excavation. 

 
B. Preparation: 
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1. Ensure surrounding structures and existing utilities are protected from the effects of wall 

excavation. 
2. Excavation support, if required, is the responsibility of the Contractor, including the stability 

of the excavation and its influence on adjacent properties and structures. 
 

C. Excavation: 
 
 

1. Excavate to the lines and grades shown on the Drawings. The General Contractor shall replace 
any unsuitable soils discovered during excavation. Use care in excavating to prevent disturbance 
of the base beyond the lines shown. 

 
D. Foundation Preparation: 

 
1. Excavate foundation soil as required for footing or base dimension shown on the Drawings, or 

as directed by the Project geotechnical engineer. 
2. The Project geotechnical engineer will examine foundation soil to ensure that the actual foundation 

soil strength meets or exceeds that indicated on the Drawings. Remove soil not meeting the 
required strength. Oversize resulting space sufficiently from the front of the block to the back of 
the reinforcement, and backfill with suitable compacted backfill soils. 

3. The Project geotechnical engineer will determine if the foundation soils will require special treatment 
or correction to control total and differential settlement. 

4. Fill over-excavated areas with suitable compacted backfill, as recommended by the 
Project geotechnical engineer. 

 
E. Base Course Preparation 

 
1. Place base materials to the depths and widths shown on the Drawings, upon undisturbed soils, 

or foundation soils prepared in accordance with Article 3.04. 
a. Extend the leveling pad laterally at least 6 inches in front and behind the 

lowermost concrete retaining wall unit. 
b. Provide aggregate base compacted to 6 inches thick (minimum). 
c. The Contractor may at their option, provide a concrete leveling pad as specified 

in Subparagraph 2.01.C.2, in lieu of the aggregate base. 
d. Where a reinforced footing is required by local code official, place footing below frost 

depth. 
 

2. Compact aggregate base material to provide a level, hard surface on which to place the first 
course of units. A thin, less than 1 inch, can be used to assist in leveling the base units 

3. Prepare base materials to ensure complete contact with retaining wall units. 
 

F. Erection 
 

1. General: Erect units in accordance with manufacturer's instructions and recommendations, and 
as specified herein. 

 
2. Place first course of concrete wall units on the prepared base material. Check units for level and 

alignment. Maintain the same elevation at the top of each unit within each section of the base 
course. 
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3. Ensure that foundation units are in full contact with natural or compacted soil base or lean 

concrete leveling pad. 
4. Place concrete wall units side-by-side for full length of wall alignment. Alignment may 

be accomplished by using a string line measuring from the back of the block. 
 

5. Place 12 inches (minimum) of drainage aggregate directly behind the concrete wall units. Fill voids 
in and between retaining wall units with drainage aggregate. 

 
6. Provide a drainage zone behind the wall units to within 12 inches of the final grade. Cap the 

backfill and drainage aggregate zone with 12 inches of impervious material. 
 
 

7. Install drainage pipe at the lowest elevation possible, to maintain gravity flow of water to outside of 
the reinforced zone. Slope the main collection drainage pipe, located just behind the concrete 
retaining wall units, 2 percent (minimum) to provide gravity flow to the daylighted areas. Daylight 
the main collection drainage pipe to an appropriate location away from the wall system at each low 
point and at 50-foot (maximum) intervals along the wall. 

 
8. Remove excess fill from top of units and install next course. Ensure drainage aggregate and 

backfill are compacted before installation of next course. 
 

9. Check each course for level and alignment. Adjust units as necessary to maintain level and 
alignment prior to proceeding with each additional course. Install alignment devices (pins, clips, 
bars etc.) if required. 

 
10. Install each succeeding course. Backfill as each course is completed. Pull the units forward until 

the locating surface of the unit contacts the locating surface/device of the units in the preceding 
course. Interlock wall segments that meet at corners by overlapping successive courses. Attach 
concrete retaining wall units at exterior corners with adhesive specified. 

 
11. Install geosynthetic reinforcement in accordance with geosynthetic manufacturer's 

recommendations and the shop drawings. 
 

a. Orient geosynthetic reinforcement with the highest strength axis perpendicular to the 
wall face. 

b. Prior to geosynthetic reinforcement placement, place the backfill and compact to 
the elevation of the top of the wall units at the elevation of the geosynthetic 
reinforcement. 

c. Place geosynthetic reinforcement at the elevations and to the lengths shown on 
the Drawings. 

d. Lay geosynthetic reinforcement horizontally on top of the concrete retaining wall units 
and the compacted backfill soils. Ensure that the geosynthetic reinforcement extends to 
within one inch of the face of the concrete retaining wall units. Place the next course of 
concrete retaining wall units on top of the geosynthetic reinforcement. 

e. The geosynthetic reinforcement shall be laid horizontally, pulled taught and be free 
from wrinkles prior to placement of the backfill soils. The geosynthetic reinforcement 
may be secured in place with staples, stakes, soil fill or by hand tensioning until the 
geosynthetic reinforcement is covered by 6 inches of loose fill. 

f. The geosynthetic reinforcements shall be continuous throughout its embedment 
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length. Splices in the geosynthetic reinforcement strength direction are not 
allowed. 

g. Do not operate tracked construction equipment directly on the geosynthetic 
reinforcement. 

h. At least 6 inches of compacted backfill soil is required prior to operation of tracked 
vehicles over the geosynthetic reinforcement. Keep turning of tracked construction 
equipment to a minimum. 

i. Rubber-tired equipment may pass over the geosynthetic reinforcement at speeds of less 
than 5 miles per hour. Turning of rubber-tired equipment is not allowed on the 
geosynthetic reinforcement. 

 
 

G. Backfill placement 
 

1. Place reinforced backfill, spread and compact in a manner that will minimize slack in 
the reinforcement. 

 
2. Place fill within the reinforced zone and compact in lifts not exceeding 6 to 8 inches (loose 

thickness) where hand-operated compaction equipment is used, and not exceeding 12 inches 
(loose thickness) where heavy, self-propelled compaction equipment is used. 

 
a. Only lightweight hand-operated compaction equipment is allowed within 4 feet of the 

back of the retaining wall units. If the specified compaction cannot be achieved within 4 
feet of the back of the retaining wall units, replace the reinforced soil in this zone with 
drainage aggregate material. 

 
3. Compaction testing shall be done in accordance with ASTM D1556 or ASTM D2922. 

 
4. Minimum Compaction Requirements for Fill Placed in the Reinforced Zone 

a. The minimum compaction requirement shall be determined by the project geotechnical 
engineer testing the compaction. At no time shall the soil compaction requirements be 
less than 95 percent of the soil's standard Proctor maximum dry density (ASTM D698) 
[modified Proctor maximum dry density (ASTM D1557)] for the entire wall height 

b. Utility Trench Backfill: Compact utility trench backfill in or below the reinforced soil zone 
to 98 percent of the soil's standard Proctor maximum dry density (ASTM D698) 
[modified Proctor maximum dry density (ASTM D1557)], or as recommended by the 
Project geotechnical engineer. If the height from the utility to finish grade is higher 
than 30 feet, increase compaction to 100 percent of the standard Proctor density 
[modified Proctor density]. 

1. Utilities must be properly designed (by others) to withstand all forces from 
the retaining wall units, reinforced soil mass, and surcharge loads, if 
any. 

c. Moisture Content: Within 2 percentage points of the optimum moisture content for all 
wall heights. 

d. These specifications may be changed based on recommendations by the 
Project geotechnical engineer. 

1. If changes are required, the Contract Sum will be adjusted by written Change Order. 
 

5. At the end of each day's operation, the wall installer shall slope the last level of compacted 
backfill away from the interior (concealed) face of the wall to direct surface water runoff away 
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from the wall face. 
a. The General Contractor is responsible for ensuring that the finished site drainage 

is directed away from the retaining wall system. 
b. In addition, the General Contractor is responsible for ensuring that surface water 

runoff from adjacent construction areas is not allowed to enter the retaining wall 
area of the construction site. 

 
6. Refer to Article 3.10 for compaction testing. 

 
H. Structural Backfill placement 

 
1. After completion of the leveling pad, base course, drainpipe installation and stacking block 2 feet 

above grade, the first lift of structural backfill that meets the required specifications can be installed. 
The structural backfill can be placed directly from delivery vehicle or with skid-type loader or other 
equipment. It should be placed behind the blocks and worked into all voids and cores of the blocks. 
When properly formulated, the structural backfill material will not leak through the face of the wall. 
After installation of the first lift of structural backfill, install additional courses and repeat the process. 
Place additional lifts from 8 to 24 inches depending on site conditions and project scale. Subsequent 
pours 
can be made as soon as the structural backfill in the previous lift has set – usually not longer than 2 
to 3 hours. 

 
I. Cap Unit Installation 

 
1. Apply adhesive to the top surface of the unit below and place the cap unit into desired position. 

 
2. Cut cap units as necessary to obtain the proper fit. 

 
3. Backfill and compact to top of cap unit. 

 
J. Site Construction Tolerances 

 
1. Site Construction Tolerances 

a. Vertical Alignment: Plus or minus 1-1/2 inches over any 10-foot distance, with a 
maximum differential of 3 inches over the length of the wall. 

b. Horizontal Location Control From Grading Plan 
1. Straight Lines: Plus or minus 1-1/2 inches over any 10-foot distance. 
2. Corner and Radius Locations: Plus or minus 12 inches. 
3. Curves and Serpentine Radii: Plus or minus 2 feet. 

c. Immediate Post Construction Wall Batter: Within 2 degrees of the design batter of 
the concrete retaining wall units. 

d. Bulging: Plus or minus 1-1/4 inches over any 10-foot distance. 
 

K. Field Quality Control 
 

1. Installer is responsible for quality control of installation of system components. 
 

2. The General Contractor or Owner, at their expense, shall retain a qualified independent testing 
agency to perform quality assurance checks, evaluation of foundation soils, and compaction 
testing of the installer's work. 
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3. Installer shall correct work that does not meet these specifications or the requirements shown on 

the Drawings at the installer's expense. 
 

4. An independent testing agency, at the general contractors expense, shall be contracted to 
perform compaction testing of the reinforced backfill placed and compacted in the reinforced 
backfill zone. 

a. Testing Frequency 
1. One test for every 2 feet (vertical) of fill placed and compacted, for every 50 

lineal feet of retaining wall. 
2. Vary compaction test locations to cover the entire area of the reinforced soil 

zone, including the area compacted by the hand-operated compaction 
equipment. 

 
L. Adjusting and Cleaning 

 
1. Replace damaged units with new units as the work progresses. 

 
2. Remove debris caused by wall construction and leave adjacent paved areas broom clean. 

 
M. Measurement and Payment 

 
1. Measurement of segmental retaining wall shall be on an installed square foot basis computed on 

the total face area of wall installed. Wall face area includes from the bottom of the embedded 
base wall unit to the top of the wall, including cap unit, and the entire length of the wall. 

2. Payment for the wall will be made on a square foot basis at the agreed upon Contract Unit Price. 
a. Payment should be considered full compensation for labor, materials, and 

equipment required to install the wall in accordance with these specifications and 
the Drawings. 

b. Quantities may vary from that shown on the Drawings depending on existing 
topography. Change to the total quantity of wall face area will be paid or withheld at 
the agreed upon Contract Unit Price. 
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SECTION 2930 
SODDING 

 
 

PART 1: GENERAL 
 
1.01 DESCRIPTION 
 
A. Provide sodded lawns as shown and specified.  The work includes: 
 

1. Soil preparation. 
2. Sodding lawns, athletic fields, and other indicated areas.  
3. Maintenance. 

 
B. Related work: 
 

1. Section 2900: Trees, Plants, and Ground Covers. 
 
1.02 QUALITY ASSURANCE 
 
A. Sod:  Comply with American Sod Producers Association (ASPA) classes of sod  

materials. 
 
B. Provide and pay for materials testing.  Testing agency shall be acceptable to the 

Landscape Architect.  Provide the following date:   
 

1. Test representative materials samples proposed for use. 
 
2. Soil analysis of existing conditions. 

 
a. Soil pH and recommendations for correction.  Ideal pH for Bahia is 
      5.0 - 6.5. 
 
b. Nematode infestation check and recommendation for eradication. 

 
c. Organic matter check and recommendation. 

 
d. Starter fertilizer check and recommendations. 

 
 
1.03 SUBMITTALS 
 
A. Submit sod growers certification of grass species.  Identify source location. 
 
B. Submit the following material samples: 
 

1. Topsoil. 
 
 
 
 



Contract 15-C-00059; Upper Peninsula Stormwater Improvements Phase 2 (Vasconia Outfall) 
 
 

W2930-2 
 

C. Submit the following material certification: 
 

1. Submit certificates of inspection as required by governmental authorities and  
       manufacturers or vendors certified analysis for soil amendments, herbicides,   

      insecticides and fertilizer materials; submit other data substantiating that      
      materials comply with specified requirements. 

 
D. Submit soil analysis report. 
 
E. Bidders shall furnish, with their bid, evidence in writing that they maintain a permanent 

place or places of business and have adequate equipment, finances, and personnel to 
provide the specified services. This evidence shall include, but not be limited to: a list of 
current contracts, their value, and a contact person with each firm; at least three 
references who can verify work of a similar nature done by your firm in the last three 
year; a list of owned and/or leased equipment available for use on this contract; a list of 
key personnel and a brief summary of their qualifications. Failure to provide the listed 
material may cause the Bidder to be deemed non-responsive. The City reserves the 
right to inspect the apparent low Bidder's place of business and equipment prior to 
contract of any bid to determine the responsibility and capability of the Bidder to perform 
the services.  The City also reserves the right to solicit references in making judgment on 
the Bidder's ability to perform said services. 

 
 
1.04    DELIVERY, STORAGE AND HANDLING 

 
A. Cut, deliver and install sod within a 24-hour period. 
 

1. Do not harvest or transport sod when moisture content may adversely affect  
Sod survival. 

 
2. Protect sod from sun, wind, and dehydration prior to installation.   
 
3.  Do not tear, stretch, or drop sod during handling and installation. 

 
1.05      PROJECT CONDITIONS 
 
A. Work notification:  Notify City of Tampa representative at least 7 working days  

prior to start of sodding operations. 
 
B. Protect existing utilities, paving and other facilities from damage caused by  

sodding operations. 
 
C. Perform sodding work only after planting and other work affecting ground surface  

has been completed. 
 
D. Existing soil to be amended as determined necessary from soil analysis, including:              
             soil pH, nematode infestation, organic matter check and starter fertilizer check. 
 
E. Restrict traffic from lawn areas until grass is established. 
 
F. Provide hose and lawn watering equipment as required. 
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G. The irrigation system will be installed prior to sodding.  Locate, protect and main- 

tain the irrigation system during sodding operations.  Repair irrigation system 
components damaged during sodding operations at this contractor’s expense. 

 
1.06      WARRANTY 

 
A. Provide a uniform stand of grass by watering, mowing and maintaining lawn areas until 

final acceptance and for a period of  90 days after acceptance.  Resod areas, with 
specified materials, which fail to provide a uniform stand of grass until all affected areas 
are accepted by the City of Tampa representative. 

 
PART 2:  PRODUCTS 
 
2.01 MATERIALS 
 
A.       Sod:  An “approved” nursery grown sod composed of Argentine Bahia (Paspalum  
 notatum “Argentine”. 
 

1. Provide well-rooted, healthy sod, free of diseases, nematodes and soil 
borne insects.  Provide sod uniform in color, leaf texture, density, and free  
of weeds, undesirable grasses, stones, roots, thatch, and extraneous material; 
viable and capable of growth and development when planted. 

                 
2. Furnish sod machine stripped and of supplier’s standard width, length, and 

Thickness:  Uniformly 1” to 1-1/2” thick with clean cut edges.  Mow sod before 
stripping. 

 
B.    Fertilizer: 
 
               1.  Granular, non-burning product composed of not less than 50% organic slow       

         acting, guaranteed analysis professional fertilizer. 
 

a. Type A:  Starter fertilizer containing 16% nitrogen, 4% phosphoric acid,  
and 8% potash by weight or similar approved composition. 

    
b. Type B:  Top dressing fertilizer containing 31% nitrogen, 3%   

phosphoric acid, and 10% potash by weight or similar approved composition. 
 

c. Ground Limestone:  Containing not less that 85% of total cabonates and  
Ground to such fineness that 50% will pass through a 100 mesh sieve and 90% 
will pass through a 20 mesh sieve. 

 
C. Stakes 
  

1. Steel, tee shaped pins, 4” head x 8” leg. 
 

D. Water:  Free of substance harmful to sod growth.  Hoses or other methods of  
Transportation furnished by contractor. 
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E.         Topsoil:  Fertile, friable, natural topsoil of loamy character, without admixture of         
             subsoil material, reasonably free from clay lumps, coarse sand stones, plants,  
             roots and other foreign materials with an acidity level as specified by type of  
             sod. 
              

1. Identify source location of topsoil. 
2. Topsoil shall be fertilized.   

 
PART 3  EXECUTION 
 

     3.01      INSPECTION 
 
A. Examine finish surfaces, grades, topsoil quality, and depth. 
              Do not start sodding work until unsatisfactory conditions are corrected. 
 
3.02 PREPARATION 
 
A. If area to be sodded has existing grass or vegetative cover, apply a non-selective   

Herbicide (Round-up) to area.  Wait ten (10) days before continuing with prep work.   
 
B. Loosen topsoil of lawn areas to minimum depth of 8”.  Remove stones over 1” in   

any dimension and sticks, roots, rubbish, and extraneous matter. 
 
C. Add 2” topsoil or organic material as required from organic matter check.  Till  

into top 8” of existing soil. 
 
D. Grade lawn areas to smooth, free drainage and even surface with a loose,  

uniformly fine texture.  Roll and rake, remove ridges and fill depressions as required to 
drain. 

 
E. Apply limestone at rate determined by the soil test, to adjust pH of topsoil as  

specified in sod type.  Distribute evenly by machine and incorporate thoroughly 
into topsoil. 

 
F. Apply “Type A” fertilizer as specified by manufacturer.  Apply fertilizer by  

mechanical rotary or drop type distributor, thoroughly and evenly incorporated with the 
soil to a depth of 3” by discing or other approved methods.  Fertilize areas inaccessible 
to power equipment with hand tools and incorporate it into soil. 

 
G. Dampen dry soil prior to sodding. 
 
H.   Restore prepared areas to specified condition if eroded, settled or otherwise  
  Distributed after fine grading and prior to sodding. 
 
3.03 INSTALLATION 
 
A. Lay sod to form a solid mass with tightly-fitted joints.  Butt ends and sides of sod  

Strips.  Do not overlay edges.  Stagger strips to offset joints in adjacent courses.  
Remove excess sod to avoid smothering of adjacent grass.  Provide sod pad top flush 
with adjacent curbs, sidewalks, drains and seed areas. 
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B. Do not lay dormant sod or install sod on saturated soil. 
 
C.   Install initial row of sod in a straight line, beginning at bottom of slopes,  
  perpendicular to direction of the sloped area.  Place subsequent rows parallel to       
  and lightly against previously installed row. 
 
D. Peg sod on slopes greater than 3 to 1 to prevent slippage at a rate of 2 stakes per  

yd. of sod. 
 
E. Water sod thoroughly with a fine spray immediately after laying. 
 
F. Roll with light lawn roller to ensure contact with subgrade. 
 
G. Sod indicated areas within contract limits and areas adjoining contract limits disturbed as 

a result of construction operations. 
 
H. Top dress all seams of sodded area with specified topsoil. 
 
3.04 MAINTENANCE 
 
A. Maintain sodded lawns for a period of at least 90 days after completion and  

acceptance of sodding operations. 
 
B. Maintain sodded lawn areas, including watering, spot weeding, mowing,   

Application of herbicides, fungicides, insecticides and resodding until a full, uniform 
stand of grass free of weed, undesirable grass species, disease, and insects is 
achieved and accepted by the City of Tampa representative. 
 
1. Water sod thoroughly every 2 to 3 days, as required to establish proper rooting. 

               
2. Repair, rework, and resod all areas that have washed out or are eroded.   

Replace undesirable or dead areas with new sod. 
  

3. Mow lawn areas as soon as law top growth reaches a 3” height.  Cut back to  
2” height.  Repeat mowing as required to maintain specified height.  Not more than 
40% of grass leaf shall be removed at any single mowing. 

 
               4.  Apply “Type B” fertilizer to lawns approximately 30 days after sodding at a    
                     rate specified by the manufacturer.  Apply with a mechanical rotary or drop  
                     type distributor.  Thoroughly water into soil.  
 
               5.   Apply herbicides as required to control weed growth or undesirable grass  

  species. 
 

6. Apply fungicides and insecticides as required to control disease and insects. 
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3.05 ACCEPTANCE 
 
A. Inspection to determine acceptance of sodded lawns will be made by the  

Landscape architect, upon contractor’s request.  Provide notification at least 5 working 
days before requested inspection date.   
 
1. Sodded areas will be acceptable provided all requirements, including 

maintenance, have been complied with, and a healthy, even colored viable lawn is 
established, fee of weeds, undesirable grass species, disease, and insects. 

 
B. Upon acceptance contractor shall maintain area for 90 days.  At the end of this period 

contractor shall request a final request a final maintenance inspection for acceptance. 
 
C. Upon acceptance at end of maintenance period the City of Tampa will assume  

lawn maintenance. 
 
3.06 CLEANING 
 
A. Perform cleaning during installation of the work and upon completion of the  

Work.  Remove from site all excess materials, debris, and equipment.  Repair damage 
resulting from sodding operations. 
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	1. Delegated Design:  Design dewatering system, including comprehensive engineering analysis by a qualified, Florida-licensed professional engineer, using performance requirements and design criteria indicated.
	2. Continuously monitor and maintain dewatering operations to ensure erosion control, stability of excavations and constructed slopes, that excavation does not flood, and that damage to subgrades and permanent structures is prevented.
	3. Prevent surface water from entering excavations by grading, dikes, or other means.
	4. Accomplish dewatering without damaging existing buildings, structures, and site improvements adjacent to excavation.
	5. Remove dewatering system when no longer required for construction.
	108.1.2  Submittals:
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	108.1.3 Quality Assurance:
	108.1.3.1 Installer Qualifications:  An experienced installer that has specialized in dewatering work.
	108.1.3.2 Regulatory Requirements:  Comply with governing EPA notification regulations before beginning dewatering.  Comply with hauling and disposal regulations of authorities having jurisdiction.
	108.1.3.3 Preinstallation Conference:  Conduct conference at the project site.  Review methods and procedures related to dewatering including, but not limited to, the following:
	1. Inspection and discussion of condition of site to be dewatered including coordination with temporary erosion control measures and temporary controls and protections.
	2. Geotechnical report.
	3. Proposed site clearing and excavations.
	4. Existing utilities and subsurface conditions.
	5. Coordination for interruption, shutoff, capping, and continuation of utility services.
	6. Construction schedule.  Verify availability of installer’s personnel, equipment, and facilities needed to make progress and avoid delays.
	7. Testing and monitoring of dewatering system.
	108.1.4 Project Conditions:
	108.1.4.1  Interruption of Existing Utilities:  Do not interrupt any utility serving facilities occupied by the City or others unless permitted under the following conditions and then only after arranging to provide temporary utility according to requ...
	1. Notify the City and the utility owner no fewer than two (2) days in advance of proposed interruption of utility.
	2. Do not proceed with interruption of utility without City’s and utility owner’s written permission.
	108.1.4.2  Project Site Information:  A geotechnical report has been prepared for this Project and is available for information only.  The opinions expressed in this report are those of the geotechnical engineer and represent interpretations of subsoi...
	108.1.4.3  Survey Work:  Engage a qualified, Florida-licensed land surveyor to survey adjacent existing buildings, structures, and site improvements, establishing exact elevations at fixed points to act as benchmarks.  Clearly identify benchmarks and ...
	108.2  Execution.
	108.2.1 Preparation:
	108.2.1.1 Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by settlement, lateral movement, undermining, washout, and other hazards created by dewatering operations.
	1. Prevent surface water and subsurface or ground water from entering excavations, from ponding on prepared subgrades, and from flooding site and surrounding area.
	2. Protect subgrades and foundation soils from softening and damage by rain or water accumulation.
	108.2.1.2 Install dewatering system to ensure minimum interference with roads, streets, walks, and other adjacent occupied and used facilities.  Do not close or obstruct streets, walks, or other adjacent occupied or used facilities without permission...
	108.2.1.3 Provide temporary grading to facilitate dewatering and control of surface water.
	108.2.1.4 Monitor dewatering system continuously.
	108.2.1.5 Promptly repair damages to adjacent facilities caused by dewatering.
	108.2.1.6 Protect and maintain temporary erosion and sedimentation controls during dewatering operations.
	108.2.2  Installation:
	108.2.2.1 Install dewatering system utilizing wells, well points, or similar methods complete with pump equipment, standby power and pumps, filter material gradation, valves, appurtenances, water disposal and surface water controls.  Space well point...
	108.2.2.2 Before excavating below ground-water level, place system into operation to lower water to specified levels.  Operate system continuously until drains, sewers, and structures have been constructed and fill materials have been placed or until...
	108.2.2.3  Provide an adequate system to lower and control ground water to permit excavation, construction of structures, and placement of fill materials on dry subgrades.  Install sufficient dewatering equipment to drain water-bearing strata above a...
	108.2.2.4 Reduce hydrostatic head in water-bearing strata below subgrade elevations of foundations, drains, sewers, and other excavations.  Maintain piezometric water level a minimum of 24 inches below surface of excavation.
	108.2.2.5 Dispose of water removed by dewatering in a manner that avoids endangering public health, property, and portions of work under construction of completed.  Dispose of water and sediment in a manner that avoids inconvenience to others.  Provi...
	108.2.2.6 Provide standby equipment on site, installed and available for immediate operation, to maintain dewatering on continuous basis if any part of system becomes inadequate or fails.  If dewatering requirements are not satisfied due to inadequac...
	108.2.2.7 Damages:  Promptly repair damages to adjacent facilities caused by dewatering operations.
	108.2.3  Field Quality Control
	108.2.3.1 Observation Wells: Provide, take measurements, and maintain at least the minimum number of observation wells or piezometers indicated in the dewatering plan; additional observation wells may be required by authorities having jurisdiction.
	1. Observe and record daily elevations of ground water and piezometric water levels in observation wells.
	2. Repair or replace, within 24 hours, observation wells that become inactive, damaged, or destroyed.  In areas where observation wells are not functioning properly, suspend construction activities until reliable observations can be made.  Add or remo...
	3. Fill observation wells, remove piezometers, and fill holes when dewatering is completed.
	108.2.3.2 Provide continual observation to ensure that subsurface soils are not being removed by the dewatering operation.
	END OF SECTION 108
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