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RESOLUTION NO. 2019 - 1 0 G g

A RESOLUTION APPROVING AN AGREEMENT FOR PROFESSIONAL SERVICES IN THE AMOUNT
OF $323,713.82 BETWEEN THE CITY OF TAMPA AND CARDNO, INC., IN CONNECTION WITH
CONTRACT 19-D-00038; 30TH STREET COMPLETE STREETS SIDEWALK & SAFETY

IMPROVEMENT PROJECT - DESIGN; AUTHORIZING THE MAYOR OF THE CITY OF TAMPA TO
EXECUTE SAME; PROVIDING AN EFFECTIVE DATE

WHEREAS, via the competitive selection process in accordance with Florida Statutes Section 287.055,
Consultants’ Competitive Negotiation Act and consistent with Federal procurement policies, as applicable, the City of
Tampa (“City”) selected Cardno, Inc. (“Consultant™) to provide professional services in connection with Contract 19-D-

00038; 30th Street Complete Streets Sidewalk & Safety Improvement Project - Design, (“Project”) as detailed in the
Agreement for Consultant Services (“Agreement”); and

WHEREAS, the City desires to enter into an agreement with the Consultant to provide certain professional
services; and

WHEREAS, it is in the best interest of the City of Tampa to enter into this Agreement.

NOW, THEREFORE,
BE IT RESOLVED BY THE CITY COUNCIL
OF THE CITY OF TAMPA, FLORIDA:

Section 1. That the Agreement between the City of Tampa and Cardno, Inc. in connection with Contract;19-D-00038;
30th Street Complete Streets Sidewalk & Safety Improvement Project - Design as detailed in said Agreement, a copy of which is
attached hereto and made part hereof, is authorized and approved in its entirety or in substantially similar form.

Section 2. That the Mayor of the City of Tampa is authorized and empowered to execute, and the City Clerk to attest
and affix the official seal of the City of Tampa to, said Agreement on behalf of the City of Tampa.

Section 3. Approval of an agreement for professional services in the amount of $323,713.82 in connection with the
30th Street Complete Streets Sidewalk & Safety Improvement Project for use by the Transportation and Stormwater
Services Department within the Utilities Services Tax Capital Projects — Pay Go Fund.

Section 4. That other proper officers of the City of Tampa are authorized to do all things necessary and proper in

order to carry out and make effective the provisions of this Resolution, which shall take effect immediately upon its
adoption.

DEC 19 2019
N

PASSED AND ADOPTED BY THE CITY COUNCI, OR THE CITY OF TAMPA, FLORIDA, O
ATTEST; y /
CITY I %Gﬁﬂm CITY COUNCIL

PREPARED AND APPROVED AS TO
LEGAL SUFFICIENCY BY:

E/S
JUSTIN VASKE
ASSISTANT CITY ATTORNEY

)7 37



AGREEMENT FOR CONSULTANT SERVICES

THIS AGREEMENT (“Agreement”) made and entered into at Tampa, Florida, as of the day of
, [Year], which is the date Resolution No. [Reso No.] was adopted authorizing execution of this
Agreement, by and between the CITY OF TAMPA, a municipal corporation of the State of Florida, (“CITY”), the address
of which is 315 East Kennedy Boulevard, Tampa, Florida 33602, and Cardno, Inc. a Delaware incorporation authorized
to do business in the State of Florida, (“FIRM”), the address of which is 380 Park Place Blvd., Suite 300, Clearwater, FL.
33759.

WITNESSETH:

WHEREAS, the CITY desires to engage the FIRM to perform certain professional services pertinent to such
work which shall be referred to as Contract 19-D-00038; 30th Street Complete Streets Sidewalk & Safety Improvement
Project - Design (“PROJECT™) in accordance with this Agreement; and

WHEREAS, the FIRM desires to provide such professional services in accordance with this Agreement.

NOW, THEREFORE, in consideration of the mutual covenants, promises, representations and considerations

to be kept, performed and paid, the parties hereto agree for themselves, their successors and assigns, as follows:

L GENERAL SCOPE OF THIS AGREEMENT

A. The relationship of the FIRM to the CITY will be that of an independent professional consultant for the
PROJECT; and the FIRM shall provide the professional and technical services required under this Agreement in
accordance with acceptable architectural/consultant practices and ethical standards.

B. The scope of services to be provided is indicated in Exhibit A.

IL DATA AND SERVICES TO BE PROVIDED BY THE CITY

The CITY shall provide available plans and specifications of existing construction, if any, applicable to the Project.

Ill. PERIOD OF SERVICE

A. The FIRM shall begin work promptly after receipt of a fully executed copy of this Agreement and a
Notice to Proceed. This Agreement shall remain in force until the completion of all construction for the Project.

B. The FIRM’s services called for under this Agreement shall be completed provided that, if the FIRM’s
services are delayed for reasons beyond the FIRM’s control, the time of performance shall be adjusted appropriately.

Iv. GENERAL CONSIDERATIONS

A. All original sketches, tracings, drawings, computations, details, design calculations, specifications and
other documents and plans that result from the FIRM’s services under this Agreement shall become and remain the
property of the CITY upon receipt of payment by the FIRM from the CITY for services rendered in connection with the
preparation of said sketches, tracings, etc. Where such documents are required to be filed with governmental agencies,
the FIRM will furnish copies to the CITY upon request.

B. The CITY acknowledges that the materials cited in Paragraph IV. A. above, which are provided by the
FIRM, are not intended for use in connection with any project or purpose other than the project and purpose for which
such materials were prepared without prior written consent and adaptation by the FIRM shall be at the CITYs sole risk,
and the FIRM shall have no responsibility or liability therefor.
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C, Any use by the CITY of such materials in connection with a project or purpose other than that for which
such materials are prepared without prior written consent and adaptation by the FIRM shall be at the CITY’s sole risk,
and the FIRM shall have no responsibility or liability therefore.

V. COMPENSATION

The CITY shall compensate the FIRM for the services performed with this Agreement in an amount not to exceed
$323,713.82 to be billed in accordance with Exhibit B.

VL. PAYMENT

Payments shall be made upon presentation of the FIRM’s approved invoice.

VII. RECORDS

Records for Personnel Expenses shall be kept on a generally recognized accounting basis and shall be available
to the CITY or its authorized representative at mutually convenient times.

With respect to all matters covered by this Agreement, records will be made available for examination, audit,
inspection, or copying purposes at any time during normal business hours at a location within Hillsborough County,
Florida as often as the CITY, HUD (if applicable), representatives of the Comptroller General of the United States or
other federal agency may reasonably require. FIRM will permit same to be examined and excerpts or transcriptions made
or duplicated from such records, and audits made of all contracts, invoices, materials, records of personnel and of
employment and other data relating to all matters covered by this Agreement. The CITY s right of inspection and audit
shall obtain likewise with reference to any audits made by any other agency, whether local, state or federal. FIRM shall
retain all records and supporting documentation applicable to this Agreement for five (5) years from the date of
submission of the annual performance report to HUD, if applicable. If any litigation, claim, negotiation, audit,
monitoring, inspection or other action has been started before the expiration of the required record retention period,
records must be retained until completion of the action and resolution of all issues which arise from it, or the end of the
required period, whichever is later.

ViIl. PERSONNEL

The FIRM represents that it has or will secure, at its own expense, all personnel required in performing the
services under this Agreement. All personnel engaged in the work shall be fully qualified and shall be authorized or
permitted under State and local law to perform such services. No person who is serving sentence in a penal or correctional
institution shall be employed for work under this Agreement. The FIRM further certifies that all of its employees
assigned to serve the CITY have such knowledge and experience as required to perform the duties assigned to them.
Any employee of the FIRM who, in the opinion of the CITY, is incompetent, or whose conduct becomes detrimental
to the work, shall immediately be removed from association with the certain professional engineering services under
this Agreement.

IX. SUSPENSION, CANCELLATION OR ABANDONMENT

In the event the PROJECT is suspended, cancelled or abandoned, the FIRM shall be given fifteen (15) days prior
written notice of such action and shall be compensated for the professional services provided and reimbursable expenses
incurred up to the date of suspension, cancellation or abandonment in an amount mutually agreed to by the CITY and
FIRM and supported by back-up documentation.
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Upon suspension, cancellation or abandonment hereof, FIRM shall immediately cease work hereunder and shall
be compensated for its services rendered up to the time of such cancellation or termination on a quantum meruit basis;
and the CITY shall have no further financial obligation to FIRM.

In the event the PROJECT is suspended, cancelled or abandoned, the FIRM shall deliver all original sketches,
tracings, drawings, computations, details, design calculations, specifications and other documents and plans that result
from the FIRM’s services under this Agreement. The aforementioned original sketches, tracings,
drawings, computations, details, design calculations, specifications and other documents and plans shall be without
restriction on future use by the CITY.

X, TERMINATION

A. Termination for Cause. In the event that the FIRM shall for any reason or through any cause not have
completed performance within the time fixed for performance under this Agreement; or any representation or warranty
made under Article XII of this Agreement shall prove to be untrue in any material respect; or the FIRM shall otherwise
be in default under this Agreement; or the FIRM has subcontracted, assigned, delegated, transferred its rights,
obligations or interests under this Agreement without the CITY's consent or approval; or the FIRM has filed
bankruptcy, become insolvent or made an assignment for the benefit of creditors, or a receiver, or similar officer has
been appointed to take charge of all or part of FIRM assets; or the FIRM disclosed CITY confidential information,
procedures or activities; or the FIRM fails to aggressively, adequately, timely and appropriately perform the services
required by this Agreement to the satisfaction of the CITY, or other similar cause, the City may terminate this
Agreement for cause.

Then the CITY may provide five (5) days written notice that the conduct of the FIRM is such that the interests
of the CITY are likely to be impaired or prejudiced, stating the facts upon which the opinion is based. Then the CITY
may upon fifteen (15) days written notice, and at the end of the (15) days terminate this Agreement for cause (herein
“Termination Date”). Upon that termination for cause, the FIRM shall be entitled to compensation for services properly
and satisfactorily performed through the date of such termination for cause. However, no allowance shall be included
for termination expenses. In the event of such termination for cause, the FIRM shall be entitled to receive just and
equitable compensation for any satisfactory work performed as of the Termination Date; however, FIRM shall not
be compensated for any anticipatory profits that have not been earned as of the date of the Termination Date. All
work accomplished by FIRM prior to the Termination Date shall be documented. In the event the project is terminated
for cause pursuant to this Article, the FIRM shall deliver all original sketches, tracings, drawings, computations, details,
design calculations, specifications and other documents and plans that result from the FIRM’s services under this
Agreement. The aforementioned original sketches, tracings, drawings, computations, details, design calculations,
specifications and other documents and plans shall be without restriction on future use by the CITY. Notwithstanding
the above or any section herein to the contrary, FIRM shall not be relieved of liability to the CITY for damages
sustained by the CITY by virtue of any breach of the Contract by FIRM.

B. Termination for Convenience. The CITY may reduce the scope of work or terminate work under this
Agreement or amendment to this Agreement without cause; in the event of such scope reduction or termination other
than for cause, the CITY shall compensate the FIRM for services properly performed through the date of such
reduction in scope or termination, which date shall be fixed in written notice from the CITY and which date shall be
not sooner than fifteen (15) days after notice. Notwithstanding such termination or reduction in scope, the CITY shall
be entitled to receive from the FIRM upon request any and all information related to the PROJECT and the CITY
shall preserve and protect all such information and assure ready access thereto by the FIRM in connection with
resolution of the amount due to the FIRM. The CITY, at it own discretion, shall be entitled to direct the FIRM to
terminate any or all the FIRM’s subcontracts or subconsulting agreements. In the event the project is terminated for
convenience pursuant to this Article, the FIRM shall deliver all original sketches, tracings, drawings, computations,
details, design calculations, specifications and other documents and plans that result from the FIRM’s services under this
Agreement. The aforementioned original sketches, tracings, drawings, computations, details, design calculations,
specifications and other documents and plans shall be without restriction on future use by the CITY.
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XI. INSURANCE

The FIRM, at its own cost and expense, shall effect and maintain at all times during the life of this Agreement
insurance, in accordance with that indicated in Exhibit C.

XII. INTERESTS OF MEMBERS OF THE CITY

No member of the governing body of the CITY and no other officer, employee, or agent of the CITY who
exercise any functions or responsibilities in connection with the carrying out of the PROJECT to which this Agreement
pertains shall have any personal interest, direct or indirect, in this Agreement.

XIIl. INTEREST OF THE FIRM

The FIRM covenants that it presently has no interest and shall not acquire any interest, direct or indirect, in any
project to which this Agreement pertains or any other interest which would conflict in any manner or degree with its
performance of any contracted service hereunder. The FIRM further covenants that in the performance of this Agreement
no person having such interest shall be employed.

The FIRM warrants that he or she has not employed or retained any company or person, other than a bona fide
employee working solely for the FIRM to solicit or secure this Agreement and that he or she has not paid or agreed to
pay any person, company, corporation, individual, or firm, other than a bona fide employee working solely for the FIRM
any fee, commission, percentage, gift, or other consideration contingent upon or resulting from the award or making of
this Agreement.

The FIRM shall disclose any clients that may either conflict with or affect its independent judgment when
performing any work for the City of Tampa covered by this Agreement. Failure of the FIRM to disclose the above
professional conflict of interest may result in termination of this Agreement pursuant to Article X of this Agreement and
may require the return of all payments, if any, made to the FIRM from the City. If, in its sole discretion the CITY of
Tampa determines that a professional conflict of interest is deemed to exist, the FIRM shall be disqualified from
participating in the proposed Project.

XIV. COMPLIANCE WITH LAWS

A. The FIRM shall comply with the applicable requirements of State laws and all Codes and Ordinances
of the City of Tampa as amended from time to time, together with keeping and maintaining in full force and effect during
the term of this Agreement all licenses and certificates of authorization required pursuant to applicable law, including
without limitation those required by Chapters 471, 481, and 489, Florida Statutes.

B. If the PROJECT involves E.P.A. Grant eligible work, the CITY and the FIRM agree that the provisions
of 40 CFR, Part 35, Appendix C-1, shall become a part of this Agreement and that such provisions shall supersede any
conflicting provisions of this Agreement for work performed under said Agreement.

C. If the PROJECT involves work under other Federal or State Grantors or Approving Agencies, the CITY
and the FIRM shall review and approve the applicable required provisions or any other supplemental provisions as may
be included in the Agreement.

D. Truth-In-Negotiation Certification: The FIRM certifies that the wage rates and other factual unit costs
supporting the compensation are accurate, complete, and current at the time of the execution of the Agreement of which
this Certificate is a part. The original price and any additions thereto shall be adjusted to exclude any significant sums by
which the City determines the Agreement amount was increased due to inaccurate, incomplete, or non-current wage rates
and other factual unit costs and that such original Agreement adjustments shall be made within one (1) year following
the end of the Agreement.
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E. Any documents provided by FIRM to the CITY are public records and the CITY may authorize third
parties to review and reproduce such documents pursuant to public records laws, including the provisions of Chapter
119, Florida Statutes

XV. ASSIGNABILITY

The FIRM shall not assign or transfer any interest in this Agreement without consent from the CITY; provided,
however, that the claim for money due or to become due the FIRM from the CITY under this Agreement may be assigned
to a bank or other financial institution or to a Trustee in Bankruptcy. Notice of any such assignment shall be furnished
promptly to the CITY.

XVI. EQUAL EMPLOYMENT

During the performance of this Agreement or any related Work Order, the FIRM shall:

A. Not discriminate against any employee or applicant for employment because of race, color, religion,
age, sex, handicap, or national origin. FIRM shall take affirmative action to ensure that applicants are employed and that
employees are treated during employment without regard to their race, color, religion, age, sex, handicap, or national
origin. Such action shall include, but not be limited to the following: Employment, upgrading, demotion, or transfer;
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship. FIRM shall post in conspicuous places, available to employees and applicants for employment,
notices to be provided setting forth the provisions of this nondiscrimination clause.

B. In all solicitations or advertisements for employees placed by or on behalf of the FIRM, it must state that
all qualified applicants will receive considerations for employment without regard to race, color, religion, age, sex,
handicap, or national origin.

XVIL. EQUAL BUSINESS OPPORTUNITY PROGRAM

A. FIRM shall demonstrate good faith effort toward the utilization of City certified Women/ Minority
Business Enterprise (W/MBE) and Small Local Business Enterprise (SLBE) subconsultants or suppliers.

B. The CITY shall make available a list of Certified W/MBEs and SLBEs.

C. The FIRM shall report to the CITY its subcontractors/subconsultants/suppliers solicited or utilized
(Exhibit D).

D. At the time of the submission of invoices, the FIRM shall submit to the CITY a report (Exhibit D) of all
subcontractors, subconsultants or suppliers utilized with their final contract amounts and any other reports or forms as
may be required by the CITY.

XVIIL. CITY CODE OF ETHICS

In connection with this Agreement, the FIRM hereby covenants and agrees that it shall comply with all applicable
governmental laws, statutes, rules and regulations including, without limitation, the City of Tampa’s Code of Ethics.
Pursuant to Section 2-522 of the City of Tampa Code, the FIRM acknowledges that if it fails to comply with the City of
Tampa’s Code of Ethics, such a failure shall render this Agreement voidable by the CITY and subject the FIRM to
debarment from any future CITY contracts or agreements.

XIX. NEGATION OF AGENT OR EMPLOYEE STATUS
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FIRM shall perform this Agreement as an independent consultant and nothing contained herein shall in any way
be construed to constitute FIRM or the assistants of FIRM to be representative, agent, subagent, or employee of CITY or
any political subdivision of the State of Florida. FIRM certifies FIRM’s understanding that CITY is not required to
withhold any federal income tax, social security tax, state
and local tax, to secure worker's compensation insurance or employer's liability insurance of any kind or to take any other
action with respect to the insurance or taxes of FIRM and assistants of FIRM.

In no event and under no circumstances shall any provision of this Agreement make CITY or any political
subdivision of the State of Florida liable to any person or entity that contracts with or that provides goods or services to
FIRM in connection with the Services the FIRM has agreed to perform hereunder or otherwise, or for any debts or claims
of any nature accruing to any person or entity against FIRM; and there is no contractual relationship, either express or
implied, between CITY or any political subdivision of the State of Florida any person or any political subdivision of the
State of Florida any person or entity supplying any work, labor, services, goods or materials to FIRM as a result of the
provisions of the Services provided by FIRM hereunder or otherwise.

XX. SEVERABILITY

If any item or provision to this Agreement is held invalid or unenforceable by a court of competent jurisdiction,
the remainder of the Agreement shall not be affected and every other term and provision of this Agreement shall be
deemed valid and enforceable to the extent permitted by law.

XXI. CHOICE OF LAW

The laws of the State of Florida (without giving effect to its conflicts of law principles) govern all matters arising
out of or relating to this Agreement, including, without limitation, its interpretation, construction, performance, and
enforcement.

XXII. DESIGNATION OF FORUM

Any party bringing a legal action or proceeding against any other party arising out of or relating to this Agreement
may bring the legal action or proceeding in the United States District Court for the Middle District of Florida, Tampa
Division or in any court of the State of Florida sitting in Tampa.

XXIII. AUTHORIZATION

Each party represents to the other that such has authority under all applicable laws to enter into an agreement
containing each covenants and provisions as are contained herein, that all of the procedural requirements imposed by law
upon each party for the approval and authorization of this Agreement have been properly completed, and that the persons
who have executed the Agreement on behalf of each party are authorized and empowered to execute said Agreement.

XIV. ENTIRE AGREEMENT

This Agreement sets forth the entire agreement between the parties and there are no promises or understandings
other than those stated herein. Exhibits to this Agreement shall be deemed to be incorporated by reference as though set
forth in full herein. In the event of a conflict or inconsistency between this Agreement and the provisions in the
incorporated Exhibits, and unless otherwise specified herein, then this Agreement will prevail.
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XXV. INDEMNIFICATION

The FIRM shall indemnify and hold harmless the CITY, and its officers and employees, from liabilities,
damages, losses, and costs, including, but not limited to, reasonable attorneys' fees, to the extent caused by the
negligence, recklessness, or intentionally wrongful conduct of the FIRM and other persons employed or utilized by
the FIRM in the performance of the Agreement.

XXVI. ESTOPPEL/WAIVER

No waiver of any provisions of this Agreement shall be effective unless it is in writing, signed by the party against
whom it is asserted and any such waiver shall only be applicable to the specific instance in which it relates and shall not
be deemed to be a continuing waiver.

The failure of the CITY to enforce any term or condition of this Agreement shall not constitute a waiver or
estoppel of any subsequent violation of this Agreement.

XXVII. AUDIT REQUIREMENTS.

In the event, that during the period of this Agreement, the Firm expends more than $750,000 in federal funds
in an operating year from this and other federal grants, the Firm shall, at its own cost and expense, cause to be carried
out an independent audit. The audit shall be completed and a copy furnished to the City, within the earlier of thirty
(30) calendar days after receipt of the auditor’s report(s) or nine (9) months after the end of the audit period, unless a
longer period is agreed to in advance by the City. For purposes of this Agreement, an operating and/or audit year is
the equivalent to the Firm’s fiscal year. The determination of when Grant Funds are expended is based on when the
activity related to the expenditure occurs.

The audit shall be conducted in compliance with the Office of Management and Budget: Part 200 Uniform
Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards, as applicable, which are
made a part of this Agreement by reference thereto. In the event the audit shows that the entire funds disbursed
hereunder, or any portion thereof, were not expended in accordance with the conditions of this Agreement, the Firm
shall be held liable for reimbursement to the City of all funds not expended in accordance with these applicable
regulations and Agreement provisions within thirty (30) calendar days after the City has notified the Firm of such
non-compliance. Said reimbursement shall not preclude the City from taking any other action as provided herein.

If expenditure does not exceed $750,000 during an operating year, the Firm shall provide the City with its
annual financial statement within ninety (90) days of the end of its operating year. Said financial statement shall be
prepared by an actively licensed certified public accountant.

State Single Audit: Each non-state entity shall comply with all applicable requirements of section 215.97,
F.S., and Audit Requirements. A State single audit is required if an nonstate entity expends $750,000 or more of State
financial assistance in any fiscal year of such non-state entity in accordance with the requirements of the Florida
Single Audit Act.

XXVIII. DEFAULT

In accordance with 24 CFR 85.43, a default shall consist of any use of Grant Funds for a purpose other than
as authorized by this Agreement, noncompliance with any provision in all Articles herein, any material breach of
the Agreement, failure to comply with the audit requirements as provided herein, or failure to expend Grant Funds in
a timely or proper manner. A cancellation for default pursuant to this Article shall not impair or limit the City’s
remedy for the Firm’s breach of warranty to the extent of work performed, not for errors or omissions in the
professional engineering services prior to cancellation.

XXIX. BUDGET APPROPRIATIONS

The City is subject to Section 166.241, Florida Statutes, and is not authorized to contract for expenditures in
any fiscal year except in pursuance of budgeted appropriates. With respect to this Agreement, the City has budgeted
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and appropriated sufficient monies to fund the City’s obligations under this Agreement. The obligations of the City
hereunder shall not constitute a general indebtedness of the City within the meaning of the Florida Constitution.

XXX. SCRUTINIZED COMPANIES

Section 287.135, Florida Statutes, prohibits agencies or local governmental entities from contracting with
companies for (i) goods or services of any amount on either the Scrutinized Companies that Boycott Israel List,
created pursuant to Section 215.4725, Florida Statues, or is engaged in a boycott of Israel and (ii) goods or services
of $1,000,000 or more that are on either the Scrutinized Companies with Activities in Sudan List or the Scrutinized
Companies with Activities in the Iran Petroleum Energy Sector List, created pursuant to Section 215.473, Florida
Statues, or is engaged in business operations in Cuba or Syria. A company that is on the Scrutinized Companies that
Boycott Israel List or is engaged in a boycott of Israel or is engaged in business operations in Cuba or Syria is
ineligible to, and may not, bid on, submit a proposal for, or enter into or renew a contract with an agency or local
governmental entity for goods or services of any amount. A company that is on either the Scrutinized Companies
with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List
or is engaged in business operations in Cuba or Syria is ineligible to, and may not, bid on, submit a proposal for, or
enter into or renew a contract with an agency or local governmental entity for goods or services of $1,000,000 or
more. FIRM certifies that it is not in violation of Section 287.135, Florida Statutes. If the City determines the FIRM
submitted a false certification, or has been placed on the Scrutinized Companies Activities in the Sudan List or the
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or is on the Scrutinized Companies
that Boycott Israel List or is engaged in a boycott of Israel or been engaged in business operations in Cuba or Syria,
the City shall have the option to terminate this Agreement or maintain it subject to the conditions of Section 287.135
of the Florida Statutes.

XXXI. PUBLIC RECORDS

A. Exempt Plans. FIRM pursuant to this Agreement (and as part of the solicitation process that resulted
in award of this Agreement) may hold, come into possession of, and/or generate certain building plans, blueprints,
schematic drawings, including draft, preliminary, and final formats, which depict the internal layout and structural
elements of a building, facility, or other structure owned or operated by the City or an agency (singularly or
collectively “Exempt Plans”), which pursuant to Section 119.071(3), Florida Statutes, are exempt from
Section 119.07(1), Florida Statutes and Section 24(a), Art. I of the Florida State Constitution. FIRM certifies it has
read and is familiar the exemptions and obligations of Section 119.071(3), Florida Statutes; further that FIRM is and
shall remain in compliance with same, including without limitation maintaining the exempt status of such Exempt
Plans, for so long as any Exempt Plans are held by or otherwise in its possession. This section shall survive the
expiration of earlier termination of this Agreement.

B. Data Collection. Pursuant to Section 119.071(5)(a)2a, Florida Statutes, social security numbers shall
only be collected from FIRM by the CITY should such number be needed for identification, verification, and/or tax
reporting purposes. To the extent FIRM collects an individual’s social security number in the course of acting on
behalf of the CITY pursuant to the terms and conditions this Agreement, FIRM shall follow the requirements of
Florida’s Public Records Law.

C. Access. The City of Tampa is a public agency subject to Chapter 119, Florida Statutes. In accordance
with Florida Statutes, 119.0701, FIRM agrees to comply with Florida’s Public Records Law, including the following:

1. FIRM shall keep and maintain public records required by the CITY to perform the services
under this Agreement;
2. Upon request by the CITY, provide the CITY with copies of the requested records, having

redacted records in total on in part that are exempt from disclosure by law or allow the records to be inspected or
copied within a reasonable time (with provision of a copy of such records to the CITY) on the same terms and
conditions that the CITY would provide the records and at a cost that does not exceed that provided in Chapter 119,
Florida Statutes, or as otherwise provided by law;
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3 Ensure that records, in part or in total, that are exempt or that are confidential and exempt
from disclosure requirements are not disclosed except as authorized by law for the duration of the Agreement term

and following completion (or earlier termination) of the Agreement if FIRM does not transfer the records to the
CITY;

4. Upon completion (or earlier termination) of the Agreement, FIRM shall within 30 days after
such event either transfer to the CITY, at no cost, all public records in possession of the FIRM or keep and maintain
the public records in compliance with Chapter 119, Florida Statutes. If FIRM transfers all public records to the CITY
upon completion (or earlier termination) of the Agreement, FIRM shall destroy any duplicate records that are exempt
or confidential and exempt from public records disclosure requirements. If FIRM keeps and maintains public records
upon completion (or earlier termination) of the Agreement, FIRM shall meet all applicable requirements for retaining
public records. All records stored electronically must be provided to the CITY in a format that is compatible with the
information technology systems of the agency.

The failure of FIRM to comply with Chapter 119, Florida Statutes, and/or the provisions set forth in this Article shall
be grounds for immediate unilateral termination of the Agreement by the CITY; the CITY shall also have the option
to withhold compensation due FIRM until records are received as provided herein.

IF FIRM HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119,
FLORIDA STATUTES, TO FIRM’S DUTY TO PROVIDE PUBLIC RECORDS
RELATING TO THIS AGREEMENT, CONTACT THE CUSTODIAN OF PUBLIC
RECORDS AT 813-274-8598, JIM.GREINER@TAMPAGOV.NET, AND
CONTRACT ADMINISTRATION DEPARTMENT, TAMPA MUNICIPAL OFFICE
BUILDING, 4TH FLOOR, 306 E. JACKSON ST. TAMPA, FLORIDA 33602.

[SIGNATURES APPEAR ON FOLLOWING PAGE]
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IN WITNESS WHEREOF, the CITY has caused these presents to be executed in its name by its Mayor, and attested and
its official Seal to be hereunto affixed by its City Clerk, and the CONSULTANT has hereunto set its hand and Seal in
TRIPLICATE, the day and year first written above.

CONSULTANT:
Cardno, Inc.

By:
Print Name:
Title: 0O Pres 0O Exec/Sr Vice Pres 0 CEO 00 Gen Partner
O Mgr (Mgr-Mgd LLC) 00 Member (Member-Mgd LLC)
O Other (must anach proof of authority):

License no:
Use entity Ch 471/481/489 license no; use individual s only if applicable.
[SEAL]
ATTEST: CITY:
City of Tampa, Florida
By: By:
City Clerk/Deputy City Clerk Jane Castor, Mayor
[SEAL]
APPROVED AS TO FORM:

Justin R. Vaske, Assistant City Attorney
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EXHIBIT A

SCOPE OF SERVICES FOR 30™ STREET COMPLETE STREETS
SIDEWALK & SAFETY IMPROVEMENTS PROJECT
PHASE I: CONCEPTUAL DESIGN
This Exhibit forms an integral part of the agreement between the City of Tampa (hereinafter

referred to as the CITY) and CARDNO, INC. (hereinafter referred to as the FIRM) relative to
the transportation facility described as follows:

City Contract Number: 19-D-00038 (CIP #1001530)

Description: Conceptual Design for 30th Street Complete Streets from the
intersection of Yukon Street to Fowler Avenue/Florida State
Road (SR) 582

Rail Road Crossing: CSX Crossing at N 30" Street (575 ft. south of Fowler Avenue)

Context Classification: C4 - Urban General

1 PURPOSE

The purpose of this exhibit is to describe the scope of work and the responsibilities of the
FIRM and the CITY in connection with the conceptual design of 30" Street. This phase of
development includes project analyses and conceptual design alternatives and plans, in
addition to any incidental engineering services, as necessary, for recommended
improvements to the transportation facility described herein. A separate phase (not
incorporated in this scope) will include final design.

The FIRM shall conduct the necessary engineering analyses to develop conceptual plans,
typical sections and estimates for the 30" Street Complete Streets Sidewalk & Safety
Improvements Project (hereinafter referred to as PROJECT) in accordance with CITY
policy, procedures and requirements for evaluation by the CITY.

The FIRM shall be aware that as a project is developed, certain modifications and/or

improvements to the original concepts may be required. The FIRM shall incorporate these
refinements into the conceptual design and consider such refinements to be an anticipated
and integral part of the work. This shall not be a basis for any supplemental fee request(s).

The FIRM shall demonstrate good project management practices while working on this
PROJECT. These include communication with the CITY and others as necessary,
management of time and resources, and documentation. The FIRM shall set up and maintain
throughout the design of the PROJECT a contract file. FIRMs are expected to know the laws
and rules governing their professions and are expected to provide services in accordance
with current regulations, codes and ordinances and recognized standards applicable to such
professional services. The FIRM shall provide qualified technical and professional
personnel to perform to CITY standards and procedures, the duties and responsibilities
assigned under the terms of this agreement.

A-1



Technical reviews of the FIRM's work and deliverables will be conducted by the CITY. The
FIRM shall be fully responsible for work performed and work products developed under this
Scope of Services.

PROJECT DESCRIPTION

The FIRM shall investigate the status of the PROJECT and become familiar with concepts
and commitments (typical sections, alignments, etc.) developed from prior studies and/or
activities. A Preliminary Engineering Report (PER) will be generated from the current
scope.

This Complete Streets PROJECT primarily consists of bicycle and pedestrian
improvements along 30" Street in Tampa, FL, to enhance safety, comply with
current ADA standards, and create a multi-modal facility. The corridor is divided
into two segments:

1) Segment One is an urban collector from the intersection at Yukon Street to
Busch Blvd. (SR 580) with a posted speed of 30 mph.

2) Segment Two is an urban arterial from Busch Blvd. (SR 580) to Fowler Avenue
(SR 582) with a posted speed of 45 mph.

Services include, but are not limited to:

Surveying Right-of-way Mapping
Geotechnical Services Environmental Permitting

Traffic and Safety Analyses Public Involvement

Conceptual Roadway Design Preliminary Utilities Coordination
Conceptual Drainage Design Preliminary Cost Estimating

Inter-agency Coordination with the
Florida Department of
Transportation (FDOT), CSX
Transportation (CSX), and the
Hillsborough Area Regional

Conceptual Signing and Pavement
Markings Design

Conceptual Landscape Design /

Conceptual Irrigation Transit Authority (HART)
Conceptual Water and Wastewater Preliminary Engineering Report
Relocation Design with Recommendations

The FIRM shall evaluate and design bicycle lanes throughout the PROJECT
limits and design upgrades to existing pedestrian facilities to improve safety and
meet current ADA standards. Future improvements will also consist of milling and
resurfacing, including the existing CSX railroad crossing south of Fowler Avenue,
and installing raised medians for pedestrian crossings. The FIRM shall provide
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2.1

conceptual designs including a 10-ft. wide pedestrian/bicycle trail along the west
side of 30" Street Segment Two (from Busch Blvd. to Fowler Avenue), and
roundabout analyses with layouts at Yukon Street and Bougainvillea Ave.
Additional information is provided in Sections 2.1 through 2.12.

COORDINATION REQUIREMENTS: This PROJECT shall be coordinated with
adjacent County, State or private projects, including the following known projects:

1) City of Tampa Intersection Improvements for N. 30" Street and E.
Bougainvillea Avenue Mast Arms.

PROJECT General and Conceptual Roadway (Activities 3, 4, and 5)
Public Involvement: One (1) public meeting is anticipated. See Section 3.1.

Plan Type: The conceptual plans shall be prepared in a Plan format. The plan
sheets shall be plotted at a horizontal scale of 1" = 30",

Typical Section: Two typical sections exist within the PROJECT limits.

o Segment One: Existing two-lane roadway consisting of 14’ travel lanes, 5’-
6’ sidewalk, and either curb and gutter or flush shoulders on the outside.
Right-of-way varies. The existing posted speed limit is 30 mph.

o Segment Two: Existing four 11°-14’ travel lanes, a 12’ paved median, curb
& gutter, and 5°-6’ sidewalk in each direction. Right-of-way varies. The
existing posted speed limit is 45 mph.

No right-of-way acquisition is anticipated.

Resurfacing Limits: Tweo segments of resurfacing limits exist within the PROJECT
limits to extend the life of the pavement:

e Segment One from Yukon Street to south of Busch Boulevard.
o Segment Two from north of Busch Blvd. to south of Fowler Avenue.
Resurfacing limits specifically exclude the mainline pavement along Busch Blvd.

(SR 580) which can be observed from the existing pavement seams. Existing travel
lanes, auxiliary lanes, and the flush, paved median will be resurfaced.

Pavement Design: Preliminary pavement designs for the mainline, auxiliary lanes,
and trail are anticipated for milling and resurfacing, widening, and new
construction. Based on the geotechnical information described in Section 35, the
FIRM shall provide a pavement design memorandum with recommendations.

Cross Slope: The FIRM shall review survey data to determine whether cross slope
locations are deficient or excessive.
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Design Variations/Exceptions: The FIRM shall determine and list
variations/exceptions required for the PROJECT improvements.

Transit Route Features: HART routes exist within the PROJECT limits. The FIRM
shall coordinate with the transit agency and design bus landing pads and
incidental sidewalk connections to meet Americans with Disabilities Act (ADA)
standards within CITY right-of-way.

Intersections: Five (5) signalized intersections exist within the PROJECT limits at
the following locations:

* E Yukon Street (Existing Mast Arms)

* SR 580/ E Busch Boulevard (Existing Mast Arms)
* E Annie Street (Existing Mast Arms)

* FE Bougainvillea Avenue (Existing Mast Arms)

* SR 582/ E Fowler Avenue (Existing Strain Poles)

Signalization design work is NOT part of this scope of services.

Roadway Alternative Analysis and Design Development:

Following data collection and preliminary investigation, the FIRM shall prepare
conceptual layouts and a design memorandum outlining preliminary design
decisions, examining and identifying impacts to right-of-way, utilities, driveways,
drainage and other features to verify feasibility of the conceptual design(s):

e Evaluate roundabout at Yukon Street.

e Evaluate roundabout at Bougainvillea Boulevard.

e Evaluate installation of curb and gutter along Segment One.

o Evaluate 8-ft. wide sidewalk (minimum) along Segment One.

* Evaluate 10-ft. wide multi-use trail along the west side of Segment Two.

o  Evaluate widening sidewalk along the east side of Segment Two.

e Evaluate access management modifications along Segment Two.

e Evaluate pedestrian crossings and raised median locations and type of
pedestrian signal/signing to be implemented, i.e. Rectangular Rapid
Flashing Beacon (RRFB).

The FIRM shall also prepare preliminary cost estimates associated with each
evaluation to be included with the design memo and provided to the CITY for
review and consideration prior to proceeding to final design.

Traffic Analysis: The FIRM shall perform analyses in Activities 19 & 21.
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2.2

23

Conceptual layouts shall be prepared for proposed improvements on the
PROJECT.

Conceptual Drainage (Activities 6a and 6b)

System Type: 30" Street has a closed drainage conveyance system throughout the
PROJECT limits. There are linear stormwater management facilities along the
west side of Segment Two.

Drainage improvements anticipated include minor repairs and rehabilitation to
existing drainage inlets, pipes, end treatments, and manholes. The FIRM shall
perform a visual inspection of the drainage system and conduct a structural
inventory throughout the PROJECT limits. No floodplains exist within the
PROJECT limits. Existing linear stormwater management facilities shall be
modified/regraded to maintain the existing capacity due to proposed activities,
including but not limited to construction of multi-use path, sidewalk
reconstruction, intersection improvements, etc.

The FIRM shall perform a stormwater model and alternative analysis to review
pre- and post- conditions for proposed linear pond improvements using XP-
SWMM. Model parameters and potential performance issues shall be reviewed
and identified from the model simulation. The FIRM shall review the hydrologic
and hydraulic model that represents the proposed conditions and conveyances for
each alternative to designate the proposed level of service and permitability of the
conceptual drainage design.

Utilities (Preliminary Coordination) (Activity 7)

The FIRM shall be responsible for identifying and coordinating with utilities
within and adjacent to the PROJECT limits based on topographic survey, a
Sunshine 811 design ticket, and field observations that may be impacted by the
PROJECT.

Utilities anticipated on the PROJECT: A preliminary Sunshine 811 design ticket
identified the following Utility Agencies/Owners (UAQOs): American Traffic
Solutions, AT&T Florida, CenturyLink, Charter Communications, City of Tampa
Transportation, City of Tampa Wastewater, City of Tampa Water, Crown Castle,
Crown Castle NG, Fiberlight LLS, FDOT ITS,Florida Gas Transmission, Frontier
Communications, MCI, Tampa Electric Distribution, TECO Transmission, TECO
Lighting, TECO People’s Gas, Unity Fiber, and University of South Florida
Utilities.

The FIRM shall develop a preliminary utility conflict matrix to identify potential
utility conflicts with the conceptual design alternatives based on As-Built plans
and conceptual plan mark-ups provided by the UAOs.

Safety and Traffic Data Collection, Analyses, and Reports (Activities 19 & 21)

The FIRM shall collect data to complete various analyses and reports for traffic
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2.5

2.6

and safety as outlined in Activities 19 and 21.

The FIRM shall provide a conceptual plans to update signing and pavement
markings throughout the PROJECT as necessary to comply with current
standards and specifications, including but not limited to, providing traffic control
at driveways and side streets, and missing crosswalks.

The FIRM shall evaluate the existing signage to determine the need for additional
signs, correcting redundant or conflicting signage, and the replacement of
damaged signs.

Minimum ten (10) foot travel lanes shall be maintained for Segment One. The
lane widths within Segment Two of the PROJECT should be restriped to provide
designated 5-ft. bicycle lanes while maintaining 11 ft. outside travel lanes to
accommodate transit/freight vehicles. Patterned pavement markings at the Busch
Boulevard intersection will be restored with considerations for thermoplastic
special emphasis crosswalk markings. Coordination with FDOT will be required
for areas within FDOT right-of-way.

Conceptual Landscape (Activities 25 & 26)

The FIRM shall prepare an overall conceptual landscape/streetscape plan including
preliminary hardscape, irrigation and planting strategies in accordance with CITY
standards and ordinances to avoid conflicts with existing stormwater, utility, and
roadway features. Coordination with the CITY and existing and/or proposed
underground utilities includes, but is not limited to, those UAOs identified in Section
2.3.

Survey (Activity 27)

Design Survey: The FIRM shall establish a recoverable baseline and establish
permanent horizontal and vertical project control; locate marked utilities and
location of painted pavement markings; provide Digital Terrain Model (DTM)
survey through the PROJECT limits; provide cross sections every 50-ft. to verify
the accuracy of the DTM; prepare, sign and seal surveys. Survey limits shall be
from the intersection of E Yukon Street to North of Fowler Avenue.

The FIRM shall provide a storm and sanitary sewer survey including pipe sizes
and type, and rim and invert elevations of the existing network system(s) within the
PROJECT limits. Water valves shall include a top of nut elevation.

Apparent Right-of-Way (R/W) shall be shown on conceptual plans. The FIRM
shall depict existing R/W lines per CITY R/W Maps, platted or dedicated R/W.
The FIRM shall perform R/W Mapping as described in Activity 27.

Subsurface Utility Excavation (SUE) is not part of this PROJECT.



2.7

2.8

2.9

Geotechnical (Activity 35)

The FIRM shall be responsible for necessary geotechnical activities associated with
this PROJECT, including Geotechnical data and recommendations necessary.

PROJECT Schedule
The anticipated PROJECT schedule below indicates required milestones and
submittals. Each activity reflects the proposed number of days to complete the
required milestone and the total number of days from Notice to Proceed (NTP) to
complete all work.
For the purpose of scheduling, the FIRM shall allow 15 calendar days for review
time of the PER and Conceptual Plans submittal review by the CITY. The FIRM
will prepare revisions to the Preliminary Engineering Report following comments
received by the CITY.
The anticipated PROJECT schedule is as follows:
Project Milestone Schedule
Milestone Number of Days Total Number of
to Complete Days from NTP
Notice to Proceed (NTP) 0 0
Geotechnical Data 30 30
Survey - 60 60
Preliminary Engineering Report (Draft) 60 90
Draft Conceptual Plans 60 90
CITY Review and Comments 15 105
Utilities Review of Concept Plans 45 105
Preliminary Engineering Report (Final) 30 135
Final Conceptual Plans 30 135
The task is to have a total duration time of 135 days to complete from NTP.
Submittals

The FIRM shall furnish Engineering Studies and/or Reports, Conceptual Plans, and
other design documentation, pertinent to the PROJECT, in both AutoCAD native
and Adobe .pdf format as required by the CITY. The FIRM shall distribute
submittals electronically as directed by the CITY.

The FIRM shall deliver conceptual plans and documents in AutoCAD and/or
AutoCAD Civil 3D formats compatible to the version currently used by the CITY.
Conversions from other AutoCAD software will not be acceptable. The reports and
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2.10

2.11

conceptual contract plans and documents shall be provided to be printed on 117 x
17” sized paper at the appropriated scale and delivered to the CITY on acceptable
electronic media, as determined by the CITY.

Provisions for Work

Design criteria will be primarily governed by the FDOT Manual of Uniform
Minimum Standards for Design, Construction and Maintenance for Streets and
Highways (“Florida Greenbook™), latest edition.

All work shall be prepared with English units in accordance with the latest editions
of standards and requirements utilized by the CITY which include, but are not
limited to ADA, AASHTO, FDOT, and FHWA publications as well as Applicable
Rules, Guidelines Codes and authorities of other Municipal, County, State and
Federal Agencies, i.e. applicable Florida Statutes and Administrative Codes, Florida
Statutes, and special instructions from the CITY.

Request for Additional Information (from the CITY):

The FIRM may request, in writing, additional information available to the CITY
including, but not limited to:

=  Existing right of way maps or maintained right-of-way for existing portions of
30" Street.

®*  Ownership and Encumbrance Reports along the corridor.

* Information pertaining to roadway designs performed for other planned
improvements along 30™ Street.

= As-Built plans for existing development roads adjacent to the PROJECT.

=  Plans, documentation, right-of-way records, calculations and/or permitting
information associated with the PROJECT.

=  Allowance amount for additional services.

=  Preliminary Horizontal Network Control.

= CITY agreements with UAOs, i.e. preliminary engineering agreements,
construction agreements, approved utility relocations.

= As-Built plans for existing CITY water and wastewater facilities on the

PROJECT.

Title searches.

Traffic/planning data, i.e. Projected Design Year, w/ K, D, and T factors.

Traffic counts from CITY camera data.

CITY Geographic Information System (GIS) Maps.

Video pipe inspection data for the existing closed drainage system(s) within the

PROJECT limits.

=  Letters of authorization designating the FIRM as an agent of the CITY in
accordance with F.S. 337.274.
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PROJECT COMMON AND PROJECT GENERAL TASKS
PROJECT Common Tasks

PROJECT Common Tasks, as listed below, are work efforts that are applicable to many
project activities, 4 (Roadway Analysis) through 35 (Geotechnical). These tasks are to be
included in the PROJECT scope in each applicable activity when the described work is to be
performed by the FIRM.

Cost Estimates: The FIRM is responsible for producing a preliminary construction cost
estimate for the conceptual design, including all components of the PROJECT, calculated
using historical costs from FDOT Area Averages and Statewide Averages.

Field Reviews: The FIRM shall perform onsite field reviews as required by the various
disciplines involved to obtain necessary data for elements of the PROJECT.

Technical Meetings: The FIRM shall attend technical meetings necessary to execute the
Scope of Services of this contract. The FIRM shall prepare, and submit to the CITY for
review, the meeting minutes for meetings attended by them within five (5) working days of
attending the meeting.

The FIRM shall attend meetings with the CITY, regulatory agencies, local governments,
and other key stakeholders as needed for the completion of the PROJECT. Pre-
application meetings will be held with regulatory agencies such as FDOT, SWFWMD,
and EPCHC.

Quality Assurance (QA)/Quality Control (QC): The FIRM, including its subconsultant(s),
is held responsible for their work, including plans review. Subconsultant document
submittals shall be submitted by the subconsultant directly to the FIRM for their
independent Quality Assurance/Quality Control review and subsequent submittal to the
CITY.

It is the FIRM'S responsibility to independently and continually QC its plans and other
deliverables. The FIRM shall be responsible for the professional quality, technical accuracy
and coordination of any work furnished by the FIRM and their subconsultant(s) under this
contract.

The FIRM shall, without additional compensation, correct errors or deficiencies.

Supervision: The FIRM shall monitor technical design activities for all engineering
disciplines involved on the PROJECT.

Coordination: The FIRM shall coordinate with disciplines of the PROJECT to produce a
set of conceptual design documents.

PROJECT General Tasks

PROJECT General Tasks, described in Sections 3.1 through 3.6 below, represent the

A-9



FIRM’s work efforts that are applicable to the PROJECT as a whole.

3.1

3.1.2

3.1.8

3.1.9

3.1.10

3.1.11

Public Involvement

Public involvement includes communicating to interested persons, groups, and
government organizations information regarding the development of the PROJECT.
The FIRM shall provide to the CITY drafts of Public Involvement documents
associated with the following tasks for review and approval at least 30 business
days prior to printing and/or distribution. The CITY will mail meeting notices
two (2) weeks prior to meeting date.

Notifications

In addition to public involvement data collection, the FIRM shall assist the CITY or
prepare notifications, flyers, and/or letters to elected officials and other public
officials, private property owners, and tenants as identified by the CITY.

PowerPoint Presentations
The FIRM shall prepare PowerPoint presentations for use in public meetings.
Public Meeting Preparations

The FIRM shall assist the CITY with the preparation of the necessary materials for
use in public meetings at the public meeting site arranged by the CITY.

Public Meeting Attendance and Follow-up

The FIRM shall attend public meeting(s) and may conduct the presentation at the
Public Meeting, at the CITY s option. At minimum, the FIRM shall assist with
meeting setup and take down. The FIRM shall attend the meetings with an
appropriate number of personnel to assist the CITY.

It is estimated that there will be one (1) Public meeting during the design.

The FIRM shall also prepare a Post-Public Meeting Report, including a summary of
the public’s comments and the appropriate response to those comments (similar
comments can be grouped together). This report can take the form of a PowerPoint
that will be published on the CITY projects’ webpage.

Other Agency Meetings

In addition to scheduled public meetings, the FIRM shall participate in meetings
with local governing authorities, business owners (PepsiCo, Yuengling Brewing
Company, Busch Gardens, etc.), CITY’s Neighborhood Enhancement Department,
and/or Bike/Ped Groups requested by the CITY. The FIRM’s participation may
include, but not be limited to, presentations during the meeting and summarizing the
meeting minutes. It is estimated that there will be six (6) meetings.
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3.6

3.11

FIRM Project Manager Meetings

Includes the FIRM’s Project Manager's time for travel and attendance at Activity
Technical Meetings and other meetings listed in the meeting summary for Task 3.6
on tab 3 PROJECT General Task of the staff hour forms. Staff hours for other
personnel attending Activity Technical Meetings are included in the meeting task for
that specific Activity.

Railroad, Transit and/or Airport Coordination

The FIRM shall coordinate with HART and other applicable transit agencies
providing bus service on this route.

The FIRM shall coordinate with CSX and confirm proper procedures are followed
for interaction with the existing railroad crossing within the PROJECT limits, i.e.
pedestrian gates and crossing surfaces.

ROADWAY ANALYSIS (CONCEPTUAL)

The FIRM shall analyze and document Roadway Tasks in accordance with applicable
manuals, guidelines, standards, handbooks, procedures, and current design memorandums.

4.3

4.5

4.7

Pavement Design Recommendation Memorandum

The FIRM shall provide a Typical Section Package containing each roadway
alternative typical section.

Horizontal/Vertical Master Design Files

The FIRM shall design the geometrics using the FDOT Florida Greenbook (latest
edition) that are most appropriate with proper consideration given to the design
traffic volumes, design speed, capacity and levels of service, functional
classification, adjacent land use, design consistency and driver expectancy,
aesthetics, existing vegetation to be preserved, pedestrian and bicycle concerns,
ADA requirements, Safe Mobility For Life Program, access management, CITY of
Tampa’s Walk-Bike Plan and Vision Zero Policy, and scope of work. The FIRM
shall also develop utility conflict information for use in the FIRM’s utility
coordination.

Roundabout Evaluation

The FIRM shall analyze and document Roundabout Evaluation Tasks in accordance
with applicable manuals, guidelines, standards, handbooks, procedures, and current
design memorandums.

The FIRM shall perform a preliminary Geometric and Operation Analysis to

establish the conceptual roundabout alignment, geometry and lane requirements. An
assessment of potential site impacts such as utility adjustments or relocations, right
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4.13

4.14

4.15

4.16

of way takes, environmental mitigation, and access management shall be included in
the report.

Tree Tables for Removal and/or Retained

To be performed with Activity 25 for Landscape Analysis. The FIRM shall
coordinate and conduct a project walk-thru with the CITY Natural Resources
Division.

Design Variations and Exceptions

The FIRM shall establish applicable roadway design controls and criteria for each
Segment to determine any applicable Design Variations and/or Design Exceptions.

Design Report
The FIRM shall prepare applicable report(s) as listed below:

e Preliminary Engineering Report, which includes:

o PROJECT Summary — PROJECT description, purpose & need,
alternatives analyses summary, description of preferred alternative(s),
and list of technical documents in support of alternatives.

o Existing Conditions — various features of PROJECT, i.e. roadway,
R/W, adjacent land use, design/posted speeds, pedestrian
accommodations, bicycle facilities, traffic volumes, railroad
crossings, crash data and safety analysis, drainage, utilities, signs, and
structures.

o Alternatives Analyses — minimum of two (2) alternatives, including
no-build/no-action alternative and preferred alternative(s) selection.

o Design Features of the Preferred Alternative — typical sections,
horizontal and vertical geometry, bicycle/pedestrian accommodations,
utility and R/W impacts, drainage and/or stormwater management
facilities, and preliminary cost estimates.

¢ Final Engineering Report, which includes:

o All abovementioned sections as described in PER with final
recommendations and cost estimate(s) based on CITY review
comments.

The final submittal of the Preliminary Engineering Report shall be delivered as a
signed and sealed .pdf file.

Quantities

The FIRM shall develop estimated quantities and supporting documentation for each
cost estimate associated with the conceptual design(s).
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4.17 Cost Estimate

Includes all disciplines associated with conceptual design(s).

ROADWAY PLANS (CONCEPTUAL)

The FIRM shall prepare Conceptual Plans, as necessary. The plans shall include, as a
minimum, the following sheets necessary to convey the intent and scope of this PROJECT.

53 Typical Section Sheets
Each Typical Section shall reflect the proposed conceptual roadway, including the
types and thicknesses of the base and subsurface materials, the asphalt pavement
within the travel ways and shoulders, crown of roadway, sidewalk and/or trail, cut
and fill slopes, ditch slopes, and all horizontal widths of components such as
pavement surfaces, shoulders, ditches, sidewalk, trail, and right-of-way.

5.9  Plan Sheet
Plan sheets shall include setup and adequate labeling details for conceptual design of
roadway and drainage features. (Scale: 17 =40)

DRAINAGE ANALYSIS (CONCEPTUAL)

The FIRM shall analyze and document Drainage Tasks in accordance with applicable
manuals, guidelines, standards, handbooks, procedures, and current design memorandums.

The FIRM shall be responsible for a conceptual drainage design to comply with the
requirements of the CITY Stormwater Standards and Details and appropriate regulatory
agencies. The work will include the engineering analyses for the following:

6.1  Drainage Map Hydrology
The FIRM shall prepare preliminary drainage maps for Segments One and Two.
6.9  Design of Storm Drains

The FIRM shall review the existing pipe video to modify/replace drainage structures
as necessary to accomplish the PROJECT requirements.

6.13  Preliminary Drainage Design Documentation Report

UTILITIES (PRELIMINARY COORDINATION)

The FIRM shall identify utility facilities from the Utility Agency Owners (UAO) as
described in Section 2.3.
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21

7.2  Identify Existing Utility Agency Owner(s)
The FIRM shall perform identification of UAOs.

T3 Make Utility Contacts
The FIRM shall send letters and plans to each utility office. Includes contact by
phone for meeting coordination. Request type, size, location, and easements. Request
the voltage level for power lines in the project area.

717 Collect and Review Plans and Data from UAO(s)

The FIRM shall review utility marked plans and data individually as they are
received for content. Verify information from the UAO (utility type, material and
size) is sent to the designer for inclusion in the plans. Forward requests for utility
reimbursement and supporting documentation to the CITY.

SIGNING AND PAVEMENT MARKING ANALYSIS

The FIRM shall conduct a high concept level analysis of Signing and Pavement Markings
Tasks in accordance with applicable manuals, guidelines, standards, handbooks, procedures,
and current design memorandums.

19.3 Reference and Master Design File
The FIRM shall prepare a conceptual Signing & Marking Design file to include
necessary design elements and associated reference files to be shown on Roadway
Plan Sheets.

19.10 Other Signing and Pavement Marking
The FIRM shall conduct an access management review along Segment Two to
provide recommendations for safety improvements based on past crash history.

SIGNALIZATION ANALYSIS (SAFETY AND TRAFFIC)

The FIRM shall analyze and document Signalization Analysis Tasks in accordance with

applicable manuals, guidelines, standards, handbooks, procedures, and current design
memorandums.

21.1 Traffic Data Collection

The FIRM shall perform effort required for traffic data collection, including the
following activities:

21.1a  Turning Movement/Pedestrian Counts

The FIRM shall collect 4 hours of Turning Movement / Pedestrian Counts
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21.2

at the locations listed below. The 4 hours of counts shall include 2 hours
in the AM to capture the AM Peak Hour and 2 hours in the PM to capture
the PM Peak Hour. Counts shall be collected on a Tuesday, Wednesday
or Thursday. Counts shall be collected at the following locations:

1| Yukon Street 6| University Center Drive

2 Busch Boulevard 7 109th Avenue (including Yuengling)
3| E. Anne Street 8 113th Avenue

4 Family Dollar driveway 9 Wawa gas station driveway

5 Bougainvillea Avenue 10 | Fowler Avenue

21.1b

21.1¢

The FIRM shall conduct a Turn Lane Analysis using Synchro software for
the 30th St. turn lanes at the following signalized intersections:

¢ Fowler Avenue (NB only), Bougainvillea Avenue, E. Anne Street,
Busch Boulevard, and Yukon Street

Speed Data

The FIRM shall conduct a Spot Speed Study as set forth in the Manual on
Uniform Traffic Studies (MUTS). The study shall include a minimum
sample of 100 vehicles for each direction of travel. The Spot Speed Study
shall be conducted on 30th Street at 109th Avenue.

Crash Data Compilation

Crash data shall be collected using Signal 4 Analytics for the period from
2012 to 2018 (7 years) and compiled on a per year basis. The data will be
further parsed by signalized intersection (spot) and segments in between
(segment).

Traffic Data Analysis

The FIRM shall perform effort required for traffic analysis as described in this
scope, including the following activities:

21.2a

21.2b

21.2¢

Qualitative Assessment

A qualified Professional Engineer shall conduct a Qualitative Assessment
of corridor’s One and Two. The Qualitative Assessment will focus on
safe pedestrian crossing strategies and locations along Segment Two. The
findings of the Qualitative Assessment will be summarized in the Traffic
Analysis Report.

Crash Summary Table

Collision Diagrams




25

21.9

21.2d Crash Analysis

The FIRM shall collect crash data using Signal 4 Analytics for the most
recent 5 years for which Statewide Average Crash Rates have been
developed. For the purposes of this analysis, the years of crash rate
comparison will be 2012 to 2016. Evaluate the five years of crash data
against the statewide average for the same period and facility type. In
addition, evaluate crash data for 2017 and 2018. The FIRM shall tabulate
the crash data in a Collision Summary and plot on a Collision Diagram.
The base map for the Collision Diagram shall be developed from aerials of
the corridor. In addition to the corridor crash analysis, the FIRM shall
comment on the crash conditions for the median opening immediately
north of the RXR crossing servicing the Wawa’s gas station.

21.2¢ Speed Data Analysis

The FIRM shall conduct a Spot Speed Study as set forth in the Manual on
Uniform Traffic Studies (MUTS). The FIRM shall provide
recommendations and justification for potential speed reductions along
Section Two.

21.2f Turning Movement Graphics
21.2g Turn Lane Lengths Matrix (FDOT & Synchro)
Traffic Analysis Report

The FIRM shall prepare a report summarizing the data collection, crash analysis,
speed study, turn lane analysis, qualitative analysis, pedestrian crossing strategies
and graphics, findings and recommendations. A draft report will be prepared and
submitted for CITY review and approval. CITY comments shall be incorporated and
a signed and sealed Final Report shall be submitted to the CITY.

LANDSCAPE ANALYSIS (CONCEPTUAL)

The FIRM shall complete conceptual Landscape Architecture Tasks in accordance with
applicable manuals, guidelines, standards, handbooks, procedures, and current design
memorandums.

25.1

25.2

Data Collection

Research required to collect data necessary to perform the initial design analysis.
Includes identifying local ordinances and collection of other PROJECT data.

Site Inventory and Analysis for Proposed Landscape

Includes identification of opportunities and constraints for the proposed landscape
project based on existing site conditions and visual tree inspection. Identify available
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planting areas for nursery landscape material. Summary of analysis, if required, is
included in conceptual design.

25.3 Planting Design

Conceptual Design: Includes delineation of proposed planting types, scheme
development and preliminary costs and reports.

25.4 Irrigation Design

Feasibility Report: The FIRM shall coordinate with the CITY Parks & Recreation
Department early to include analysis of methods, materials and operation costs
associated with proposed irrigation system design.

25.5 Hardscape Design

Conceptual Design: The FIRM shall develop hardscape scheme(s) including
sketches, cut sheets, and image boards as necessary to convey design intent.

25.10 Outdoor Advertising

Analysis: The FIRM shall identify existing outdoor advertising and view zones that
impact the proposed improvements.

LANDSCAPE PLANS (CONCEPTUAL)
The FIRM shall prepare a set of conceptual Landscape Plans, which includes the following.
26.5 Planting Plans

Develop preliminary planting plans as necessary to convey design intent and identify
potential conflicts.

26.11 Hardscape Plans

Concepts will be developed and communicated through Section 25.5. Hardscape
elements will be included on Roadway Plans (Section 5.9) as necessary to convey
design intent and identify potential conflicts.

SURVEY & RIGHT-OF-WAY MAPPING

Survey, to be performed by the FIRM, will be in Florida State Plane Coordinate system
NAD 83/90 adjustment horizontal datum, and NAVD 1988 vertical datum and/or National
Geodetic Vertical Datum of 1929 (NGVD 29). Any conversion between vertical datums
must be approved in writing, to include the methodology of said conversation. The survey
information shall be provided on 117 x 17” sized paper at an appropriate scale, in addition to
in AutoCAD and/or AutoCAD Civil 3D formats compatible to the version currently used by
the CITY. Conversions from other AutoCAD software will not be accepted.
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All field survey work performed by the FIRM will be submitted to the CITY in an
appropriate type. Hand drawings may be acceptable to the CITY in certain situations, which
will either be specified in the PROJECT requirements, below, or approved in writing prior
to submission. The FIRM will submit all survey notes and computations; the field books
shall be certified by the surveyor in responsible charge of work being performed before the
final survey is submitted.

The survey notes will include documentation of decisions reached from meetings, telephone
conversations or site visits performed by the FIRM. Like work (such as bench lines,
reference points, etc.) shall be recorded contiguously. It will be the CITY’s discretion to
accept field survey radial locations of section corners, platted subdivision lot and block
corners, alignment control points, alignment control reference points and certified section
corner references established by the FIRM. The CITY instead can require of the FIRM that
these points be surveyed by true line, traverse or parallel offset.

Collection of survey data will not be acceptable to the CITY using:

Light Detection and Ranging (LiDAR), either ground or aerially produced; scanners (unless
collecting data in unreachable locations, such as the underside of bridge structures, and only
then with written permission from the CITY to the FIRM to utilize said scanner(s), or global
positioning system (GPS).

GPS will only be used by the FIRM in conjunction with establishing control or traverse
points to produce data in the required NAD 83/90 datum.

Right-of-way mapping shall be performed for the PROJECT limits by the FIRM in
accordance with CITY Standards. The following tasks are included:

*  R/W mapping along Segment One and Segment Two. Elements of R/W Mapping
may include, but are not limited to, determination and/or verification of deeded,
maintained and dedicated rights of way and/or easements previously acquired or
used for appurtenant roadway facilities (mainline corridor and/or side streets),
R/W maps, legal descriptions, and parcel sketches.

GEOTECHNICAL

The FIRM shall be responsible for a geotechnical investigation. Work performed by the
FIRM shall be in accordance with CITY standards.

Before beginning investigation and after the Notice to Proceed is given, the FIRM shall
submit an investigation plan for approval and meet with the CITY to review the PROJECT
scope and requirements. The investigation plan shall include, but not be limited to, the
proposed boring locations and depths, and existing geotechnical information from available
sources to generally describe the surface and subsurface conditions of the PROJECT site.



35.1

35.2

D3

3535

35.6

35.9

Document Collection and Review

FIRM will review printed literature including topographic maps, county agricultural
maps, aerial photography (including historic photos), ground water resources,
geology bulletins, potentiometric maps, pile driving records, historic construction
records and other geotechnical related resources. Prior to field reconnaissance, FIRM
shall review United States Geological Survey (U.S.G.S.), Soil Conservation Service
(S.C.S.) and potentiometric maps, and identify areas with problematic soil and
groundwater conditions.

The FIRM shall be responsible for coordination of geotechnical related fieldwork
activities. The FIRM shall retain samples until acceptance of Final plans.

Laboratory testing and classification will be performed in accordance with
applicable CITY standards, ASTM Standards or AASHTO Standards, unless
otherwise specified in the Contract Documents.

Develop Detailed Boring Location Plan

The FIRM shall obtain pavement cores as detailed on a boring location plan. If the
drilling program expects to encounter artesian conditions, the FIRM shall submit a
methodology(s) for plugging the borehole to the CITY for approval prior to

commencing with the boring program.

Twenty-five (25) pavement cores are anticipated with base depth and subgrade
check.

Stake Borings/Utility Clearance

Stake borings and obtain utility clearance.

Coordinate and Develop TTCP for Field Investigation

Coordinate and develop Temporary Traffic Control Plan (TTCP). All work zone
traffic control will be performed in accordance with the FDOT’s Standard Plans
Index 102 series.

Drilling Access Permits

Obtain all required permits for performing geotechnical borings, as needed.
LBR / Resilient Modulus Sampling

Collect appropriate samples for Limerock Bearing Ratio (LBR) testing.

Four (4) LBR samples to be taken for multi-use trail.

35.10 Coordination of Field Work
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35.11

35.13

35.14

35.21

35.22

35.23

Soil and Rock Classification - Roadway

Refine soil profiles recorded in the field, based on results of laboratory testing.

Laboratory Data

Tabulate laboratory test results for inclusion in the geotechnical report, the report of
tests sheet (Roadway Soil Survey Sheet), and for necessary calculations and
analyses.

Seasonal High Water Table

Review the encountered ground water levels and estimate seasonal high ground
water levels. Estimate seasonal low ground water levels within the existing roadside
ditches along the west side of Segment Two and at the Roundabout evaluation
locations.

A total of 20 augers are anticipated for the PROJECT, 16 augers within the
existing roadside ditches adjacent to the west side of Segment Two (2 augers per
ditch taken at each end of the ditch) and four (4) additional augers taken at the
intersections of Yukon Street and Bougainvillea Avenue (2 per intersection taken
on each side of the mainline).

Geotechnical Recommendations

Provide geotechnical recommendations regarding the proposed roadway construction
PROJECT including the following: description of the site/alignment, design
recommendations and discussion of special considerations (i.e. removal of unsuitable
material, consolidation of weak soils, estimated settlement time/amount,
groundwater control, high groundwater conditions relative to pavement base, etc.)
Evaluate and recommend types of geosynthetics and properties for various
applications, as required.

Pavement Condition Survey and Pavement Evaluation Report

The FIRM shall submit the pavement evaluation report in accordance with Section
3.2 of the FDOT Materials Manual: Flexible Pavement Coring & Evaluation.

Preliminary Roadway Report

Submit a preliminary roadway report with the conceptual plans submittal. The
purpose of the preliminary roadway report will be to assist in setting road grades and
locating potential problems.

»  Copies of U.S.G.S. and S.C.S. maps with PROJECT limits shown.

= A report of tests sheet that summarizes the laboratory test results, the soil
stratification (i.e. soils grouped into layers of similar materials) and construction
recommendations relative to FDOT Standard Plans Indices 120-001 & 120-002.

*  An appendix that contains stratified soil boring profiles, laboratory test data
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sheets, sample embankment settlement and stability calculations, design LBR
calculation/graphs (minimum 4 LBR), and other pertinent calculations.

»  The FIRM will respond in writing to changes and/or comments from the CITY
and submit responses and revised reports.

35.25 Auger Boring Drafting

Draft auger borings as directed by the CITY.
PROJECT REQUIREMENTS

37.1 Monthly Progress Reporting

The FIRM shall provide a written monthly progress report. Invoices shall be
submitted after the CITY approves the monthly progress report.

INVOICING LIMITS

Payment for the work accomplished shall be in accordance with Method of Compensation
of this contract. Invoices shall be submitted to the CITY, in a format prescribed by the
CITY. The CITY and the FIRM shall monitor the cumulative invoiced billings to ensure the
reasonableness of the billings compared to the PROJECT schedule and the work
accomplished and accepted by the CITY.

The FIRM shall utilize a Lump Sum method for payment. The FIRM shall provide a list of
key events and the associated total percentage of work considered to be complete at each
event. This list shall be used to assist with invoicing. Payments will not be made that exceed
the percentage of work for an event until those events have actually occurred and the results
are acceptable to the CITY. For the above-described Scope of Services, the CITY shall
compensate the FIRM in accordance with the attached, Exhibit B, Compensation for
Estimate of Work Effort and Cost.
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EXHIBIT B

Compensation for Estimate of Work Effort and Cost

Name of Project: 30th Street Complete Streets Sidewalk & Safety Improvement Project
Consultant Name: Cardno, Inc.

Name of Client: City of Tampa, Transportation & Stormwater Services Department
City Confract No.: 19-D-00038

Capital Improvement Project (CIP) No.: 1001530
Date: 11/1/2019

PRIME SUB-CONSULTANTS
APPLIED ADDAMS
TASK CARDNO SCIENCES TMD SUNCOAST  AREHNA TRAFFIC QCA
Project General and Project Common Tasks 3 | §  3475.00
Project General (Public Involvement) 3a $ 7,703.25

Roadway Analysis (Conceptual) 4 | §  25,370.00
Roadway Plans (Conceptual) 5 5,785.00
Drainage Analysis {(Conceptual) 6 | § 12,780.00

Drainage Modeling & Support (Conceptual) 6a $ 15367.60
Utilities (Preliminary Coordination) 7 | §  10,700.00
Signing & Pavement Marking Analysis 19 19,245.00
Signalization Analysis (Safety/Traffic) 21| §  45,330.00

o

o

Signalization Analysis (Traffic Counts/Data 21a $ 560053
Landscape Analysis (Conceptual) 25 $ 9,880.00
Landscape Plans (Conceptual) 26 $ 352000
Survey 27 $ 7515500
Geotechnical 35 $ 897094

sub-total per firm (Lump Sum) § 12268500 $ 1536760 $ 1340000 $ 7515500 § 897094 § 560053 § 7,703.25

ENGINEERING SERVICES
SUB-TOTAL $ 24888232 Lumpsum
PRIME SUB-CONSULTANTS
APPLIED ADDAMS
TASK CARDNO SCIENCES TMD SUNCOAST AREHNA TRAFFIC QcCA
Maintenance of Traffic (Geotechnical) 35 $ 540000
Field and Lab Testing (Geotechnical) 35 $ 883150
Right-of-Way Mapping 27 $ 35600.00
sub-total per firm (NTE) [ § 58 3 ~ § 3560000 § 1423150 § s ’
ENGINEERING SERVICES
ALLOWANCE SUBTOTAL ~ ° 4983150 NTE

CONTINGENCY § 2500000 NTE

GRAND TOTAL $ 323,713.82 LUMP SUM + NTE

The Consultant shall perform the work detailed in Exhibit A as a Lump Sum with an Allowance for Additional Services Basis with a total compensation not to exceed
$323,713.82 the actual total amount of which shall be equal to the lump sum of $248,882.32 plus those amounts, of any, not to exceed $49,831.50 propery charged against the
Allowances listed including $25,000 contingency as shown in this Exhibit B. Invoicing shall be done on a monthly basis.




Exhibit C

CITY OF TAMPA INSURANCE REQUIREMENTS

During the life of the award/contract the Awardee/Contractor shall provide, pay for, and maintain insurance with companies
authorized to do business in Florida, with an A.M. Best rating of B+ (or better) Class VII (or higher), or otherwise be
acceptable to the City if not rated by A.M. Best. All insurance shall be from responsible companies duly authorized to do
business in the State of Florida.

All commercial general liability insurance policies (and Excess or Umbrelia Liability Insurance policies, if applicable) shlail _
provide that the City is an additional insured as to the operations of the Awardee/Contractor under the award/contract mpludung
the additional insured endorsement, the subrogation wavier endorsement, and the Severability of Interest Provision. In lieu of
the additional named insured requirement, if the Awardee/Contractor's company has a declared existing policy which prgcludes
it from including additional insureds, the City may permit the Contractor to purchase an Owners and Contfactor_s Rrptectwe
Liability policy. Such policy shall be written in the name of the City at the same limit as is required for General ngbllny coverage.
The policy shall be evidenced on an insurance binder which must be effective from the date of issue until such time as a policy
is in existence and shall be submitted to the City in the manner described below as applicable to certificates of insurance.

The insurance coverages and limits required must be evidenced by a properly executed Acord 25 Certificate of Insurgnce on
form or its equivalent. Each Certificate must be personally manually signed by the Authorized Representative of the insurance
company shown in the Certificate with proof that he/she is an authorized representative thereof. Thirty days' wn'tteq no‘lice must
be given to the City of any cancellation, intent not to renew, or reduction in the policy coverages, except in the application of the
aggregate liability fimits provisions. Should any aggregate limit of liability coverage be reduced, it shall be immediately increased
back to the limit required by the contract. The insurance coverages required herein are to be primary to any insurance carried

by the City or any self-insurance program thereof.

The following coverages are required:

A. Commercial General Liability Insurance shall be provided

on the most current Insurance Services Office (ISO) form or
its equivalent. This coverage must be provided to cover
liability arising from premises and operations, independent
contractors, products and completed operations, personal
and advertising injury, contractual liability, and XCU
exposures (if applicable). Completed operations liability
coverage shall be maintained for a minimum of one-year
following completion of work. The amount of Commercial
General Liability insurance shall not be less than the amount
specified.

(a) $1,000,000 per occurrence and a $2,000,000 general
aggregate for projects valued at $2,000,000 or less. General
aggregate limit for projects over that price shall equal or
exceed the price of the project. An Excess or Umbrella
Liability insurance policy can be provided to meet the
required limit. Risk Management may be contacted for
additional information regarding projects of this nature.

B. Automobile Liability Insurance shall be maintained in
accordance with the laws of the State of Florida, as to the
ownership, maintenance, and use of all owned, non-owned,
leased, or hired vehicles. The amount of Automobile Liability
Insurance shall not be less than the amount specified.

(a) $500,000 combined single limit each occurrence bodily
injury & property damage- for projects valued at $100,000
and under

(b) $1,000,000 combined single limit each occurrence bodily
injury & property damage — for projects valued over $100,000

C. Worker's Compensation and Employer’s Liability
Insurance shall be provided for all employees engaged in the

work under the contract, in accordance with the Florida
Statutory Requirements. The amount of the Employer’s
Liability Insurance shall not be less than:

(a) $500,000 bodily injury by accident and each accident,
bodily injury by disease policy limit, and bodily injury by
disease each employee - for projects valued at $100,00 and
under

(b) $1,000,000 bodily injury by accident and each accident,
bodily injury by disease policy limit, and bodily injury by
disease each —for projects valued over $100,000

D. Excess Liability Insurance or Umbrella Liability insurance
may compensate for a deficiency in general liability,
automobile, or worker's compensation insurance coverage
limits. If the Excess or Umbrella policy is being provided as
proof of coverage, it must name the City of Tampa as an
additional insured (IF APPLICABLE).
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E. Builder's Risk Insurance, specialized policy designed to
cover the property loss exposures that are associated with
construction projects. The amount of coverage should not be
less than the amount of the project. (IF APPLICABLE).

F. Installation Floater- a builder’s risk type policy that
covers specific type of property during its instillation, is
coverage required for highly valued equipment or materials
such as compressors, generators, or other machinery that
are not covered by the builder’s risk policy (IF
APPLICABLE).

G. Longshoreman's & Harbor Worker's Compensation
Act/Jones Act coverage shall be maintained for work being
conducted upon navigable water of the United States. The
limit required shall be he same limit as the worker's
compensation/employer’s liability insurance limit (IF
APPLICABLE).

H. Professional Liability shall be maintained against
claims of negligence, errors, mistakes, or omissions in the
performance of the services to be performed and furnished
by the Awaradee/Contractor or any of its subcontractors
when it acts as a DESIGN PROFESSIONAL. The amount
of coverage shall be no less than amount specified (IF
APPLICABLE).

(a) $1,000,000 per incident and general aggregate. Note
all claims made policies must provide the date of
retroactive coverage.

The City may waive any or all of the above referenced
insurance requirements based on the specific nature of
goods or services to be provided under the award/contract.

ADDITIONAL INSURED - The City must be included as an
additional insured by on the general and (Excess or
Umbrella liability policies) if applicable. Alternatively, the
Contractor may purchase a separate owners protective
liability policy in the name of the City in the specified
amount as indicated in the insurance requirements.

CLAIMS MADE POLICIES - If any liability insurance is
issued on a claims made form, Contractor agrees to
maintain uninterrupted coverage for a minimum of one year
following completion and acceptance of the work either
through purchase of an extended reporting provision, or
through purchase of successive renewals with a retroactive

date not later than the beginning of performance of work for
the City. The retroactive date must be provided for all
claims made policies.

CANCELLATION/NON-RENEWAL - Thirty (30) days

written notice must be given to the City of any cancellation,
intent to non-renew or material reduction in coverages
(except aggregate liability limits), However, ten (10) days
notice may be given for non-payment of premium. Notice
shall be sent to the City of Tampa Department of Public
Works, 306 E. Jackson Street, Tampa, FL 33602.

NUMBER OF POLICES - General and other liability

insurance may be arranged under single policies for the full
amounts required or by a combination of underlying
policies with the balance provided by an excess or
umbrella liability insurance policy.

WAIVER OF SUBROGATION - Contractor waives all rights
against City, its agents, officers, directors and employees
for recovery of damages to the extent such damage is
covered under the automobile or excess liability policies.

SUBCONTRACTORS - It is the Contractor's responsibility
to require all subcontractors fo maintain adequate
insurance coverage.

PRIMARY POLICIES - The Contractor’s insurance is
primary to the City's insurance or any self insurance
program thereof.

RATING - All insurers shall be authorized to do business in
Florida, and shall have an A.M. Best rating of B+ (or
better), Class VI (or higher), or otherwise be acceptable to
the City if not rated by A.M. Best.

DEDUCTIBLES - The Contractor is responsible for all
deductibles. In the event of loss which would have been
covered but for the presence of a deductible, the City may
withhold from payment to Contractor an amount equal to
the deductible to cover such loss should full recovery not
be obtained under the insurance policy.

INSURANCE ADJUSTMENTS - These insurance

requirements may be increased, reduced, or waived at the
City's sole option with an appropriate adjustment to the
Contract price.

Document updated on 12/22/2009 by RLD (Risk Management)

INS -2



Tdifipa

Contract No.; 19-D-00038

Contractor Name;_Cardno, Inc.
Federal ID; 45-2663666

EXHIBIT D

Page 1 of 4 DMI - Solicited/Utilized
City of Tampa -DMI -Schedule of All Sub-(Contractors/Consultants/Suppliers) Solicited

(FORM MBD-10)

Contract Name: 30th Street Complete Streets Sidewalk and Safety Improvements Project

Phone: 727-531-3505

Fax: 727-539-1294

Address:380 Park Place Blvd, Suite 300, Clearwater, FL 33759

Email:doug.stoker@cardno.com

[I No Firms were contacted/solicited for this contract.

[] No Firms were contacted because:

[] See attached documents with supplemental information.

NIGP Code General Categories: Buildings =909, General =912, Heavy=913, Trades =914, Architects =906, Engineers & Surveyors = 925, Supplier = 912-77

This DMI Schedule Must Be Submitted with the Bid or Proposal (Do Not Modify This Form)

Type of Ownership
S=8LBE (F=Female M=Male) Trad_e or Contact Quote
W=WMBE Comaany Nams BF BM = African Am. Services Method o
,fddry HF HM = Hispanic L=Letter Res
Phone ?&s:ax iy NIGR Code Pere Rec!:c'i
Federal 1D AF AM = Asian Am. (listed E=Email YN
NF NM = Native Am. above) P=Phone
CF CM = Caucasian
w Adams Traffic, Inc.
2404 Airport Road, Suite 2, Plant City, FL 33563 CF 925 E Y
34-1993664 P: 813.763.7763, nadams@adamstraffic.com
S Applied Sciences Consulting, Inc.
1000 N. Ashley Drive, Suite 500, Tampa, FL 33602 CM 925 E Y
20-3212557 P: 813.228.0900, earaj@appliedfl.com
w AREHNA Engineering, Inc.
5012 W. Lemon Street, Tampa, FL 33609 CF 925 E Y
26-3947444 P: 813.944.3464, jmcrory@arehna.com
W Quest Corporation of America, Inc.
17220 Camelot Court, Land O' Lakes, FL 34638 CF 914 E Y
59-3335186 P. 866.662.6273, diane.hackney@QCAusa.com
w Suncoast Land Surveying, Inc.
111 Forest Lakes Blvd., Oldsmar, FL 34677 CF 925 E Y
59-2733609 P: 813.854.1342, mariesls@tampabay.rr.com
S Tony Monk Design
P.O. Box 172743, Tampa, FL 33672 CM 914 E Y
27-1460361 P: 813.702.1177, tony@tonymonkdesign.com

It is hereby certified that the information provided is an accurate and true account of contacts and solicitations for sub —
contracting opportunitieson this contract. This form must be completed and submitted with the bid or
proposal. Modifying or failing to sign DMI forms may result in Non-Compliance and/or deemed non-responsive.

Signed: /,// % Name/Title: Douglas E. Stoker / Assistant VP Date: 11/01/2019

MBD 10 rev/02/01#3 /j Note: Detailed Instructions for completing this form are on the next page
s —_—




l‘ﬁ I EXHIBIT D

Page 3 of 4DMI - Solicited/Utilized
City of Tampa -DMI Schedule of Sub-(Contractors/Consultants/Suppliers) to be Utilized

(FORM MBD-20)
Contract No.: 19-D-00038 Contract Name: 30th Street Complete Streets Sidewalk and Safety Improvements Project
Contractor Name:_Cardno, Inc. Address:380 Park Place Blvd, Suite 300, Clearwater, FL 33759
Federal ID:_45-2663666 Phone: 727-531-3505 _ Fax;_727-539-1294 Email: doug.stoker@cardno.com

[ ] See attached documents.
[ ] No Subcontracting (of any kind) will be performed on this contract.

NIGP Code General Categories: Buildings =909, General =912, Heavy=913, Trades =914, Architects =906, Engineers & Surveyors = 925, Supplier = 912-77

This DMI Schedule Must Be Submitted with the Bid or Proposal (Do Not Modify This Form)

Enter *S” for fizms Certified as Small Local Business Enterprises, “W" for firms Certified as Women/Minority Business Enterprise

A - Trade
b Type of Ownersh .
S - SLBE {Fzgz;alewﬁgﬁa:g] Services, | Amount Percent
W=WMBE Company Name BF BM = African Am. | or Materials | of Quolef. of
Address HF HM = Hispanic Am. Letter o
Phone & Fax AFAM = Asian Am. | NIGP Code | Intentif | SCoPEizontact
Federal 1D NF NM = Native Am. Listed | available.
CF CM = Caucasian above
w Adams Traffic, Inc.
2404 Airport Road, Suite 2, Plant City, FL 33563 CF 925 $5,601 20
34-1993664 P: 813.763.7763, nadams@adamstraffic.com
S Applied Sciences Consulting, Inc.
1000 N. Ashley Drive, Suite 500, Tampa, FL 33602 CM 925 $15,368 5.0
20-3212557 P: 813.228.0900, earaj@appliedfl.com
W AREHNA Engineering, Inc.
5012 W. Lemon Street, Tampa, FL 33609 CF 925 $23,202 8.0
26-3947444 P: 813.944.3464, jmcrory@arehna.com
w Quest Corporation of America, Inc.
17220 Camelot Court, Land O' Lakes, FL 34638 CF 914 $7,703 3.0
59-3335186 | P. 866.662.6273, diane.hackney@QCAusa.com
W Suncoast Land Surveying, Inc.
111 Forest Lakes Blvd., Oldsmar, FL 34677 CF 925 $110,755 37.0
59-2733609 | P: 813.854.1342, mariesls@tampabay.rr.com
S Tony Monk Design
P.O. Box 172743, Tampa, FL 33672 CM 914 $13,400 4.0
27-1460361 P: 813.702.1177, tony@tonymonkdesign.com

Total Subcontract/Supplier Utilization $_ 176,029

Total SLBE Utilization $ _28.768

Total WMBE Utilization $ _147,261

Percent SLBE Utilization of Total Bid/Proposal Amt. _9.0 % Percent WMBE Utilization of Total Bid/Proposal Amt. 50.0 %

It is hereby certified that the following information is a true and accurate account of utilization for sub-contracting opportunities on this
contract. This form must be completed and submitted with the bid or proposal. Modifying or failing to sign DMI forms may result in

Non-Com ianceand! deemed.non-responsive.
Signed: Name/Title: Douglas E. Stoker / Assistant VP Date: 11/01/2019

MBD 20 revﬂ)mﬂfﬁ& Note: Detailed Instructions for completing this form are on the next page.




